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APPENDIX H 
RDIS ANNUAL UPDATE, Fiscal Year 2004 

 
1.0 MILESTONE DATES 
 
Included in this Appendix are a series of graphical depictions of the current progressed schedule 
and a listing of the enforceable deadline dates that are currently in effect.  Changes to 
enforceable deadlines are documented in Section 3.1 of this Appendix.  The previous sections of 
the Remediation Design and Implementation Schedule (RDIS) provided an overall understanding 
of the process and philosophy used to develop this schedule and established guidelines for its use 
and modification throughout the Remedial Design and Remedial Action (RD/RA) process.  This 
Appendix serves as the annual RDIS update, which provides current implementation project 
progress and modifications, current schedules, and enforceable deadlines, as agreed to by the 
Regulatory Agencies. 
 

1.1 CURRENT DEADLINE DATES 
 
The following is a list of current deadline dates that have been estimated based on the best 
information available to date.  The deadline dates are shown in three separate sections, design 
activities, remedy implementation, and water treatment plant operations and other Record of 
Decision (ROD) components.  The list shows current forecast or enforceable dates and the 
current status (actual dates) is noted. 
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1.1.1 DESIGN DEADLINE DATES 

 
 

Compliance Order on Consent 
 
Implementation Project 

Enforceable 
Milestone Date 

Current 
Forecast Date 

Actual 
Date 

Disposal Facilities –Landfills 
Construct Hazardous Waste Landfill: 
30% design 21 Apr 97  31 Mar 97 
60% design – 60 days after receipt of 30% comments 9 Jun 97  9 Jun 97 
100% design – 35 days after receipt of 90% 
comments 

13 Feb 98  13 Feb 98 

Construction of Enhanced Hazardous Waste Landfill: 
30% design 17-May-01  15-May-01 
95% design 28-Mar-02  28 Mar 02 

 
 

Federal Facility Agreement 
 
Implementation Project 

Enforceable 
Draft 

Design SOW 

Actual/Forecast 
Draft 

Design SOW 

Enforceable 
Draft 

Final Design 

Actual/Forecast 
Draft 

Final Design 
Disposal Facilities – Basin A 
Basin A Consolidation and Remediation 30 Sep 96 30 Sep 96 A 21 Jul 97 21 Jul 97 A 
Early Start Projects- 
Sanitary/Chemical Sewer Manhole 
Plugging – Phase I 

 
30 Sep 96 

 
30 Sep 96 A 

 
7 Mar 97 

 
7 Mar 97 A 

Shell Complex Trench Slurry Walls 30 Sep 96 30 Sep 96 A 23 Jun 97 23 Jun 97 A 
Phase I – Outlying Areas - 
Toxic Storage Yards Soil Remediation 18 May 98 15 May 98 A 7 Dec 98 7 Dec 98 A 
Existing (Sanitary) Landfill Remediation 14 Oct 97 14 Oct 97 A 23 Jun 98 22 Jun 98 A 
Lake Sediments Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Burial Trenches Soil Remediation 1 Oct 97 1 Oct 97 A 15 Sep 99 15 Sep 99 A 
Munitions (Testing) Soil Remediation 1 Oct 97 1 Oct 97 A 15 Sep 99 15 Sep 99 A 
Misc. Northern Tier Soil Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Misc. Southern Tier Soils Remediation 24 Nov 97 24 Nov 97 A 4 Aug 98 3 Aug 98 A 
Section 36 Bedrock Ridge Groundwater 
Plume Extraction System 

 
18 Apr 97 

 
18 Apr 97 A 

 
2 Nov 98 

 
2 Nov 98 A 

South Plants Structure Demolition and Removal: 
  Work Packages Nos. 1-4, Nonagent Structures 
  Work Packages No. 5, Agent Structures 

 
20 Oct 97 

 
20 Oct 97 A 

 
17 Aug 98 
30 Apr 99 

 
14 Aug 98 A 
30 Apr 99 A 



Appendix I I-3 Feb 04 

 
 

 
Implementation Project 

Enforceable 
Draft 

Design SOW 

Actual/Forecast 
Draft 

Design SOW 

Enforceable 
Draft 
Final 

Design 

Actual/Forecast 
Draft 

Final Design 

Misc. RMA Structure Demolition and Removal 13 Nov 98 13 Nov 98 A 2 Nov 99 2 Nov 99 A 
Phase II – South Plants Area- 
Buried M-1 Pits Soil Remediation 17 Mar 00 17 Mar 00 A 18 Oct 00 18 Oct 00 A 
Hex Pit Soil Remediation 
    Hex Pit Re-design 

16 Feb 00 
21 Mar 03 

16 Feb 00 A 
21 Mar 03 A 

2 Aug 00 
26 Aug 03 

2 Aug 00 A 
26 Aug 03 A 

South Plants Balance of Areas and Central 
Processing Area Soil Remediation - Phase II 

 
4 Sep 98 

 
4 Sep 98 A 

 
7 Aug 00 

 
7 Aug 00 A 

South Plants Balance of Areas and Central 
Processing Area Soil Remediation - Phase I  

 
4 Sep 98 

 
4 Sep 98 A 

 
15 Dec 99 

 
15 Dec 99 A 

Phase III – Sections 35 & 36 Sites- 
Sanitary Sewer Manhole Plugging – Phase II 12 Feb 02 12 Feb 02 A 22 Oct 09 22 Oct 09 F 
Section 36 Balance of Areas Soil 
Remediation 

12 Feb 01 6 Feb 01 A 26 Nov 02 26 Nov 02 A 

Secondary Basins Soil Remediation 17 Sep 99 17 Sep 99 A 26 May 00 26 May 00 A 
Complex (Army) Disposal Trenches 
Remediation – Cover 

10 Mar 03 6 Mar 03 A 21 Oct 04 21 Oct 04 F 

Shell Disposal Trenches Remediation – 
Cover 

10 Mar 03 6 Mar 03 A 21 Oct 04 21 Oct 04 F 

North Plants Soil Remediation 22 Jan 04 22 Jan 04 F 18 Oct 05 18 Oct 05 F 
Section 35 Soil Remediation 20 Jan 99 20 Jan 99 A 20 Nov 01 20 Nov 01 A 
North Plants Structure Demolition and 
Removal 

 
31 Mar 00 

 
31 Mar 00 A 

 
18 Apr 01 

 
18 Apr 01 A 

Phase IV –Basin F Lime Basins- 
Basin F Wastepile Remediation 31 Jan 01 31 Jan 01 A 1 Jul 02 1 Jul 02 A 
Former Basin F Solidification 14 Jan 05 14 Jan 05 F 30 Aug 06 30 Aug 06 F 

17 Sep 99 17 Sep 99 A 26 May 00 26 May 00 A Basin F and Basin F Exterior Remediation-Part 1 
Basin F and Basin F Exterior Remediation- Part 2 15 May 01 15 May 01 A 30 Dec 03 30 Dec 03 F 
Section 36 Lime Basins Soil Remediation 16 May 02 16 May 02 A 12 Feb 04 12 Feb 04F 
Water Treatment Monitoring- 

Confined Flow System Well Closure 22 Sep 97 22 Sep 97 A 30 Mar 98 30 Mar 98 A 

 
 
 
 
 
Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. Reference the status write-up for each implementation project. 
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1.1.2 IMPLEMENTATION DEADLINE DATES 

 
Compliance Order on Consent 

Implementation Project Enforceable 
Milestone Data 

Current 
Forecast Date 

Actual 
Date 

Disposal Facilities – Landfills 
Construct Hazardous Waste Landfill 
Landfill Open to Receive Waste 3 May 99  30 Apr 99 

Landfill Closed∉  NA Jan 04  
Construct Enhanced Hazardous Waste Landfill    
Landfill Open to Receive Waste 22 Feb 06 22 Feb 06  

Landfill Closed∉  NA Sep 08  

 
Federal Facility Agreement 

Implementation Project Enforceable 
Start 

Dates∠ 

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 

Dates∠ 

Actual/Forecast 
(A)/(F) 

Disposal Facilities – Basin A - 

Basin A Consolidation and Remediation 19 Jan 98 14 Nov 97 A  Ju1 04 F ∉ 

Early Start Projects - 

Sanitary/Chemical Sewer Manhole Plugging – 
Phase I 

10 Sep 97 3 Sep 97 A 27 Feb 98 23 Feb 98 A 

Shell/Complex Trench Slurry Walls 27 Apr 98 24 Apr 98 A 14 Apr 00 7 Apr 00 A 

Post-ROD Removal Actions for Structures: 
Asbestos Removal 
Phase I Chemical Process Equipment Removal 
(Exterior) 
Phase II Chemical Process Equipment Removal 
(Interior) 

  
3 Jun 96 A 

 
3 Jun 96 A 

 
19 Jan 98 A 

 
1 Dec 97 

 
19 Jan 98 

 
31 Dec 99 

 
1 Dec 97 A 

 
19 Jan 98 A 

 
28 Dec 99 A 

Phase I – Outlying Areas - 

Toxic Storage Yards Soil Remediation 3 May 99 3 May 99 A 27 Sep 99 15 Sep 99 A 

Existing (Sanitary) Landfill Remediation 24 Nov 98 22 Nov 98 A 31 Aug 04 31 Aug 04 F 

Lake Sediments Remediation 22 Dec 98 13 Dec 98 A 27 Oct 99 25 Aug 99 A 

Burial Trenches Soil Remediation 1 Mar 00 28 Feb 00 A 28 Mar 03 6 Mar 03 A 

Munitions (Testing) Soil Remediation  1 Mar 00 1 Mar 00 A 17 Nov 00 8 Nov 00 A** 

Misc. Northern Tier Soil Remediation 22 Dec 98 22 Dec 98 A 7 Oct 99 7 Oct 99 A 

Misc. Southern Tier Soils Remediation 22 Dec 98 22 Dec 98 A 6 Oct 99 30 Sep 99 A 
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Implementation Project Enforceable 

Start 
Dates∠ 

Actual/Forecast 
(A)/(F) 

Enforceable 
Finish 

Dates∠ 

Actual/Forecast 
(A)/(F) 

Section 36 Bedrock Ridge Groundwater Plume 
Extraction System 

 
21 May 99 

 
19 May 99 A 

 
25 Feb 00 

 
25 Feb 00 A 

South Plants Structure Demolition and Removal 25 Nov 98 22 Nov 98 A 11 Oct 01 30 May 01 A 
Misc. RMA Structure Demolition and Removal 24 Feb 00 24 Feb 00 A 11 Apr 11 11 Apr 11 F 
Phase II – South Plants Area - 

Buried M-1 Pits Soil Remediation 9 Feb 01 1 Feb 01 A 4 Dec 01 1 Nov 01 A 
 

Hex Pit Soil Remediation 21 Mar 01 21 Mar 01 A 15 Jul 02 27 Jun 02 A 

Implementation of Hex Pit Soil Re-design 20 Nov 03 20 Nov 03 F 9 Feb 04 9 Feb 04 F 
South Plants Balance of Areas and Central Processing 
Area Soil Remediation – Phase II  

5 Dec 01 3 Dec 01 A 30 Nov 05 30 Nov 05 F 

South Plants Balance of Areas and Central Processing 
Area Soil Remediation – Phase I 

28 Feb 00 28 Feb 00 A 31 Oct 01 12 Oct 01 A 

Phase III – Sections 35 & 36 Sites - 

Sanitary Sewer Manhole Plugging – Phase II 
 

 
 

30 Mar 10 F 
 

 
 

12 Jul 10 F 

Section 36 Balance of Areas Soil Remediation 30 May 03 19 May 03 A 4 May 05 4 May 05 F 

Secondary Basins Soil Remediation 27 Apr 01 21 Mar 01 A 31 Mar 03 26 Feb 03 A 
Complex (Army) Disposal Trenches Remediation  13 Apr 05 F  13 May 11 F 

Shell Disposal Trenches Remediation  4 May 10 F  17 May 11 F 

North Plants Soil Remediation  26 Jan 06 F  9 Nov 06 F 

Section 35 Soil Remediation 15 Jul 02 28 Jun 02 A 7 Apr 03 26 Feb 03 A 

North Plants Structure Demolition and Removal  21 Mar 01 21 Mar 01 A 29 Aug 03 4 Jun 03 A 

Phase IV – Basin F Lime Basins - 
Basin F Wastepile Remediation 3 Oct 05 3 Oct 05 F 17 Dec 07 17 Dec 07 F 

Former Basin F Solidification  1 Oct 07 F  9 Jan 09 F 

Basin F and Basin F Exterior Remediation Part 1 
Basin F and Basin F Exterior Remediation Part 2 

19 Feb 02 20 Dec 01 A 
5 Nov 07 F 

11 Apr 03 24 Jan 03 A 
16 Nov 10 F 

Section 36 Lime Basins Soil Remediation  1 Oct 07 F  19 Sep 08 F 

Water Treatment Monitoring -     

Confined Flow System Well Closure 2 Apr 99 22 Mar 99 A 1 Oct 99 24 Sep 99 A 

RMA Remediation Completion   26 Sep 11* 26 Sep 11 F 

 
∉ Finish Dates are linked to the completion of implementation projects dependent upon the 
 availability of the disposal facilities. 
∠ Enforceable start and finish dates shall be established upon acceptance of final design. 
* Enforceable milestone date of September 30, 2011 was established by the RDIS dispute 

resolution (August 8, 1997).  The date shown is the current baseline target date for internal 
Remediation Venture Office (RVO) control. 
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** Date denotes enforceable finish date of original scope of work.  Changes resulting from the 
summary team finding were added after this date and a new enforceable finish date was never 
established. 

 
Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. Reference the status write-up for each implementation 
project. 
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1.1.3 WATER TREATMENT OPERATIONS AND OTHER ROD COMPONENTS 

 
 
Description 

Start Date 
Actual/Forecast 

(A)/(F) 

Finish Date 
Actual/Forecast 

(A)/(F) 
Water Treatment: 

Section 36 Bedrock Ridge System 29 Jan 99 F Not Established∇ 
Irondale System 3 Jun 96 A Not Established∇ 
Basin A Neck System 3 Jun 96 A Not Established∇ 
CERCLA Wastewater Treatment Facility 3 Jun 96 A 27 Sep 11 F 

Northwest Boundary System 3 Jun 96 A Not Established∇ 
North Boundary System 3 Jun 96 A Not Established∇ 
South Lakes Plume Management 3 Jun 96 A Not Established∇ 
Other ROD Components: 

Medical Monitoring Program 13 Jun 95 A Not Established 

BAS 3 Jun 96 A Not Established 

Trust Fund 18 Aug 96 A 26 Dec 08 F 

SACWSD Water Distribution (Finish Milestones): 
    Distribution Line Hookup Complete 
    Water Supply Under Contract 
    SACWSD Water Supply Operational 
 

  
14 Aug 98 A 
1 Feb 99 A 
1 Oct 04 F 

5-Year Reviews:    1st 
      2nd 

Nov 99 A 
Nov 04 F 

31 Jan 01 Ai 
Jan 06 F 

 
∇ These systems will be operated until shut-off criteria as described in the ROD are met. 
 Enforceable date for South Adams County Water and Sanitation District (SACWSD) Water 

Supply to be operational is September 30, 2011. 
 This date represents the first periodic (5 year) review based upon signature of off-post  

ROD, and will be conducted every 5 years thereafter as required by Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA).   
Start date represents date five-year review team charter was approved and signed. 

i This date represents final acceptance by letter from the U.S. Environmental Protection Agency 
(EPA). 

 
 
 

Note: Shaded areas denote significant changes in forecast or enforceable milestone dates not 
previously documented by letter. 
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1.2 ESTABLISHMENT AND MODIFICATIONS TO ENFORCEABLE DEADLINE 
DATES 
 
The enforceable and target deadline dates provided, as of the original issue date of this RDIS 
(December 9, 1996), were based upon the best information available at that time.  Through the 
dispute resolution process (August 8, 1997), the Regulatory Agencies agreed to the following: 
 

• The RDIS will be revised so that all target draft final design dates become 
enforceable deadlines. 

• Upon acceptance of the final design, implementation start and finish deadlines will 
become enforceable.  Modifications of extensions of enforceable milestones shall be 
handled in accordance with Federal Facility Agreement (FFA) Section XXVI.(v). 

• An enforceable deadline of September 30, 2011 has been established in the RDIS for 
the completion of the entire remediation. 

• The RDIS will include an enforceable deadline for the Enhanced Landfill Cell 30 
Percent Design Package Document (December 13, 1999). 

• Section 5.5, Modification Methods, will be updated to reflect that the Rocky 
Mountain Arsenal (RMA) Council will be involved in annual schedule reviews.  
These annual reviews will include: the overall status of the RMA cleanup, budget 
analysis and discussion of potential problems or funding constraints that might affect 
the schedule, and a presentation of the revised schedule. 
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2.0 RMA CONSTRUCTION COMPLETION REPORT – TRACKING 
Month Ending 09/27/2003 

WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

2.01 Disposal Facilities – Basin A/Landfill    
2.01.01 Construct Hazardous Waste Landfill    

 

CAMU/Basin A Well Abandonment Project CCR 
CAMU Soil Remediation CCR 
Landfill Wastewater Treatment System (LWTS) Project CCR 
Hazardous Waste Landfill Phase I Project CCR 
CAMU Soils Remediation Completion and Support Project CCR 
Section 26 HHE and Biota Exceedance Soils Removal Project CCR 
Hazardous Waste Landfill Phase II Project CCR 
Hazardous Waste Landfill Operations/Waste Placement CCR 
Hazardous Waste Landfill – Cap Construction CCR 

30-Sep-98A 
30-Sep-98A 
27-Sep-00A 
27-Sep-00A 
29-Sep-00A 
17-Oct-00A 
18-Apr-01A 
28-Jun-04F 
12-Nov-07F 

 
 
 
 
 
 
 
 
12-Nov-07F 

Includes closure of 71 wells in Basin A area 
Includes placement of 1 foot soil foundation layer over Basin 
A  
 
 
 
 
 
 

2.01.02 Construction of Enhanced Hazardous Waste Landfill (ELF)    

 

Enhanced Hazardous Waste Landfill – Ion Exchange Addition to LWTS 
Enhanced Hazardous Waste Landfill Construction CCR 
Enhanced Hazardous Waste Landfill Operations/Waste Placement CCR 
Enhanced Hazardous Waste Landfill Cover Construction  

09-Jan-06F 
31-Mar-06F 
19-Feb-09F 
29-Sep-11F 

 
 
 
29-Sep-11F 

 

2.01.03 Basin A Consolidation and Remediation    

 
Basin A Consolidation and Remediation Operations/Waste Placement Phase I CCR 
Basin A Consolidation and Remediation Cover Construction Phase I CCR 
Basin A Consolidation & Remediation Notch Operations/Waste Placement/Cover Construction CCR 

05-Jan-05F 
11-Nov-09F 
29-Feb-12F 

 
 
29-Feb-12F 

Reference CAMU/Basin A Well Abandonment  CCR and 
CAMU Soil Remediation CCR 

2.02 Early Start Tasks    
2.02.04 Sanitary/Chemical Sewer Manhole Plugging – Phase I    
 RMA Sanitary and Chemical Sewer Plugging Project CCR  30-Sep-98A  
2.02.06 Shell/Complex (Army) Disposal Trenches Slurry Walls    

 

Shell Section 36 Trenches Groundwater Barrier Project CCR 
Complex (Army) Trenches Groundwater Barrier Project CCR 
    Addendum Complex Army Groundwater Barrier Project 0&F Report 
Dewatering of Army Trenches – CCR 

08-Jun-01A 
03-Jul-01A 
30-Sep-02A 
31-May-13F 

 
 
 
31-May-13F 

 
 

2.02.07 Post-ROD Removal Actions for Structures    

 

Asbestos IRA 
    Asbestos Remediation Final CCR 
Chemical Process Related Activities 
    Chemical Process Related Equipment Outside Pipe and Tank Removal CCR 
    Interior Building Chemical Related Activities for South Plants CCR 

 
 
 
30-Sep-98A 
29-Sep-00A 

 
30-Sep-03A 
 
 
29-Sep-00A 

 
 
 
 
See South Plants Structure Demo & Removal – Phases I & II 

2.03 Phase I – Outlying Areas    
2.03.08 Toxic Storage Yards Soil Remediation    
 Toxic Storage Yards Soil Remediation Project CCR  20-Jun-00A  
2.03.09 Existing (Sanitary) Landfills Remediation    

 

Existing (Sanitary) Landfills Remediation – Section 1 CCR 
Existing (Sanitary) Landfills Remediation – Section 4 CCR 
Existing (Sanitary) Landfills Remediation – Section 36 CCR 
Existing (Sanitary) Landfills Remediation – Section 30 CCR 

29-Feb-00A 
25-May-00A 
26-Jan-04F 
05-Feb-05F 

 
 
 
05-Feb-05F 

 

2.03.10 Lake Sediments Remediation    
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WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

 Lake Sediments Remediation Project CCR  20-Apr-00A  
2.03.11 Burial Trenches Soil Remediation    

 Burial Trenches Soil Remediation Project CCR Part I 
Burial Trenches Soil Remediation Project CCR Part II 

25-Sep-02A 
02-Nov-03F 

 
02-Nov-03F  

2.03.12 Munitions (Testing) Soil Remediation    

 Munitions (Testing) Soil Remediation Project CCR Part I 
Munitions (Testing) Soil Remediation Project CCR Part II 

30-Oct-03F 
26-Jan-05F 

 
26-Jan-05F  

2.03.13 Miscellaneous Northern Tier Soil Remediation    
 Miscellaneous Northern Tier Soil Remediation Project CCR  20-Apr-00A  
2.03.14 Miscellaneous Southern Tier Soil Remediation     
 Miscellaneous Southern Tier Soil Remediation Project CCR  14-Jul-00A  
2.03.15 Section 36 Bedrock Ridge Groundwater Barrier Plume Extraction System    
 Section 36 Bedrock Ridge Groundwater Barrier Plume Extraction System Project CCR  31-Jul-05F On hold pending decision path forward 
2.03.16 South Plants Structure Demolition and Removal    

 South Plants Structure Demolition and Removal Project Phase I CCR 
South Plants Structure Demolition and Removal Project Phase II CCR 

29-Sep-00A 
02-Jul-02A 

 
02-Jul-02A  

2.03.17 Miscellaneous RMA Structures Demolition and Removal    

 
Miscellaneous RMA Structures Demolition and Removal Project Phase I CCR 
Miscellaneous RMA Structures Demolition and Removal Project Phase II CCR 
Miscellaneous RMA Structures Demolition and Removal Project Phase III CCR 

30-Sep-02A 
19-Aug-04F 
09-Sep-11F 

 
 
09-Sep-11F 

Rev 1 CCR issued July 1, 2003. 
 

2.04 Phase II – South Plants Area    
2.04.18 Buried M-1 Pits Soil Remediation    
 Buried M-1 Pits Soil Remediation Project CCR  18-Jul-02A  
2.04.19 Hex Pit Soil Remediation    
 Hex Pit Soil Remediation Project CCR  12-Jul-04F  
2.04.20 South Plants Balance of Areas and Central Processing Area Soil Remediation - Phase II    

 South Plants BOA & CPA Soil Remediation Project – Phase II – Soil Remediation CCR 
South Plants BOA & CPA Soil Remediation Project – Phase II – Soil Cover CCR 

16-Nov-03F 
03-May-06F 

 
03-May-06F  

2.04.21 South Plants Balance of Areas and Central Processing Area Soil Remediation – Phase I    
 South Plants Balance of Areas & Central Processing Area Soil Remediation Project – Phase I CCR  24-Sep-02A  
2.05 Phase III – Sections 35 and 36 Sites    
2.05.22 Sanitary Sewer Manhole Plugging – Phase II    
 Sanitary Sewer Manhole Plugging Project – Phase II CCR  12-Dec-10F  
2.05.23 Section 36 Balance of Areas Soil Remediation    

 Section 36 Balance of Areas Soil Remediation Project CCR 
Section 36 Balance of Areas Soil Remediation Project – Site Grading CCR 

24-Sep-04F 
04-Oct-05F 

 
04-Oct-05F  

2.05.24 Secondary Basins Soil Remediation    
 Secondary Basins Soil Remediation Project CCR  05-Nov-03F  
2.05.25 

Complex (Army) Disposal Trenches Remediation - Cover    

 Complex (Army) Disposal Trenches Remediation Cover Construction Project CCR  13-Oct-11F  
2.05.26 Shell Disposal Trenches Remediation – Cover    
 Shell Disposal Trenches Remediation Cover Construction Project CCR  17-Oct-11F  
2.05.27 North Plants Soil Remediation – Cover    
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WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

 North Plants Soil Remediation Cover Construction Project CCR  12-Apr-07F  
2.05.28 Section 35 Soil Remediation    
 Section 35 Soil Remediation Project CCR  16-Dec-03F  
2.05.29 North Plants Structure Demolition and Removal    
 North Plants Structure Demolition and Removal Project CCR  06-Dec-03F Includes GB equipment 
2.06 Phase IV – Basin F/Lime Basins    
2.06.30 Basin F Wastepile Remediation    
 Basin F Wastepile Remediation Project CCR  18-May-08F  
2.06.31 Former Basin F Solidification    
 Former Basin F Solidification Project CCR  09-Jun-09F  
2.06.32 Basin F and Basin F Exterior Remediation    

 Basin F and Basin F Exterior Remediation Project – Part I CCR 
Basin F and Basin F Exterior Project Soil Cover Construction CCR 

06-Nov-03F 
21-Apr-11F 

 
21-Apr-11F  

2.06.33 Section 36 Lime Basins Soil Remediation    
 Section 36 Lime Basins Soil Remediation Project CCR  20-Feb-09F  
2.07 Site Wide Programs   No CCRs required 
     
2.08 Water Treatment/Monitoring    
2.08.15 Section 36 Bedrock Ridge Groundwater Plume Extraction System - Monitoring  N/A See Implementation Project (WBS 2.03.15)  
     
2.08.44 South Adams County Water and Sanitation District (SACWSD)    

 SACWSD Henderson Pipeline Construction CCR 
Acquisition and Delivery of 4,000 Acre-Feet Potable Water Supply – Completion Report 

30-Sep-99A 
29-Sep-00A 

 
29-Sep-00A 

 
Reference 4/28/00 letter – Army fulfills obligation to SACWSD 

     
2.08.45 On-Post Water Supply    

   N/A 

Acquisition/agreement for 1,200 Acre-feet re-use water (01-
Oct-11) and 50 acre-feet of potable water (01-Dec-98) are in 
place.  What about delivery system to RMA site and 
distribution system to lake or wherever within RMA?  

2.08.46 Confined Flow System Well Closure    
 Confined Flow System Well Closure CCR  27-Sep-00A  
2.08.47 Irondale Containment System    

 
Irondale: Main Well Field Treatment Shutdown CCR 
Irondale: Motor Pool Area Treatment Shutdown CCR 
Irondale: Rail Classification Yard Treatment Shutdown CCR 

21-May-03A 
01-May-04F 
24-Mar-15F 

 
 
24-Mar-15F 

Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Report #4 
 

2.08.48 Basin A Neck System    

 Groundwater Intercept and Treatment System North of Basin F CCR 
Basin A Neck System – Achieve Shutdown Criteria CCR 

04-Dec-03F 
 

 
TBD 

Interim CCR = IRA Report See Table A-2 Appendix A RDIS 
Reports #5 & #7 

2.08.49 CERCLA Wastewater Treatment Facility   Pre-treatment, no shut-down criteria listed in ROD, no 
CCR required 

     
2.08.50 Northwest Boundary System    
 Northwest Boundary Containment System Achieve shutdown Criteria CCR   TBD  
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WBS PHASE/IMPLEMENTATION PROJECT/CCR PARTIAL 
CCR 

FINAL 
CCR COMMENTS 

2.08.51 North Boundary System    

 North Boundary Containment System Modification for Treatment of NDMA CCR 
North Boundary Containment System: Achieve Shutdown Criteria CCR 

30-Sep-98A 
 
 

 
TBD  

2.08.52 South Lakes Plume Management    

 South Lakes Monitoring Program Results CCR   30-May-04F CCR required to document results of Sampling and Analysis 
Plan 

3 RMA Off-Post Operable Unit    
3.11 Off-Post Remedy    
3.11.60 Off-Post Surficial Soil    
 Off-Post Tillage Task (Report) CCR  30-Sep-98A  
3.11.61 Off-Post Water Treatment Facility    
 Off-Post Water Treatment Facility Achieve Shutdown Criteria CCR  TBD  
3.11.62 Off-Post Well Closures    
 Off-Post Well Abandonment CCR  30-Sep-99A  

 

 
*A = Actual completion date   F = Forecast completion date   TBD = Completion date to be determined 
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3.0 IMPLEMENATION PROJECT STATUS 
 
It is intended that the information in this appendix provide a general overview of each projects 
status and a highlight of the major activities accomplished through the defined data date for this 
update.  While the RVO strives to ensure the accuracy of this information, details concerning 
specific scope changes are documented in the appropriate design documents, operations manuals, 
and/or CCR reports for that project.  To that extent such changes may not be completely 
reflected within the text of this document.  For that reason the scope and status descriptions 
within the RDIS should only be used as a reference for understanding the schedule status of the 
RMA remediation program. 
 
The following subsections detail current implementation project status. 
 

3.1 DISPOSAL FACILITIES – BASIN A/LANDFILLS 
 
Construct Hazardous Waste Landfill (Double Lined):   Status - Active 
 

• Design began in March 1996 by the U.S. Army Corp of Engineers (USACE). 
• Final design was approved by the Regulatory Agencies on February 13, 1998. 
• The design of the Landfill Wastewater Treatment Facility and Influent/Effluent 

Basins was approved by the Regulatory Agencies on April 13, 1998. 
• The Construction Completion Report (CCR) for Corrective Action Management Unit  

(CAMU) Soils Remediation and CAMU/Basin A Well Abandonment were accepted 
as complete by the EPA and Colorado Department of Public Health and Environment 
(CDPHE) on September 30, 1998. 

• Cell 1 approved by the Regulatory Agencies to receive waste on April 30, 1999. 
• Cell 2 approved by the Regulatory Agencies to receive waste on December 7, 2000. 
 

Operations  
 
Hazardous Waste Landfill (HWL) Operations continued to receive waste through out Calendar 
Year 2003.  As of month end September 2003, a total of 1,479,287 compacted cubic yards (ccy) 
of material have been placed in the HWL.  Operations are expected to be complete in January 
2004.  Placement of an early Intermediate Cover began in July 2003 and is expected to be 
complete in December 2003.  Intermediate Cover for erosion protection will be placed in Fiscal 
Year (FY) 2004 and the one-year settlement monitoring is scheduled to begin in August 2004. 
 
In FY 2003 the concept of Interim Operations was established and defined in the operations plan 
according to the following definition and independent of cover construction activities. 
 
The Hazardous Waste Landfill (HWL) will enter a phase of operations when delivery of waste 
material will decrease in quantity and therefore frequency of placement.  This phase is identified 
as interim operations and is defined as the transitional phase of operations between current 
ongoing operations and final closure.  Because waste delivery and placement will occur on a less 
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frequent basis during this phase, the types and frequency an inspections that are performed will 
vary (as specified in changes to the HWL Inspection Plan) based upon the actual frequency at 
which delivery and placement activities occurs.  Other activities that will occur during this phase 
include: a) the storage and placement of remediation waste primarily consisting of incidental 
waste (for example, decontamination solids, groundwater/wastewater treatment wastes, cleanup 
of petroleum contaminated spill etc.) b) placement of temporary or daily cover over active areas, 
c) placement of an intermediate cover inactive portions of the HWL and the management of a 
CAMU Storage Area. 
 
Within the context of the definition above, cover construction will be completed (intermediate or 
final) as appropriate and as indicated in the RDIS with accommodations for active areas to 
remain available for receipt of waste during interim operations. 
 
Redesign of the Hazardous Waste Landfill Final Caps 
 
The redesign of the final cap commenced in July 2002 and was completed in August 2003. 
Based on revised waste volume estimates during November 2002, a decision was made to revert 
to the original waste volume of 1.8 million bank cubic yards (bcy) rather than the previously 
anticipated reduced volume.  The cap geometry will be revised to reflect an updated waste 
placement plan.  Features incorporated into the Enhanced Hazardous Waste Landfill (ELF) cap 
such as a rock amended vegetative soil layer to reduce stormwater erosion and self cleaning 
drainage terrace channels to reduce long term maintenance were incorporated into the new 
design.  The stormwater drainage channels were redesigned to accommodate the upgradient 
contribution from the ELF and considered the increased flow resulting from steeper side slopes.  
The containment components/features in the original HWL cap remained unchanged to maintain 
overall protectiveness. 
 
Landfill Wastewater Treatment System     Status - Active 
 
The Landfill Wastewater Treatment System (LWTS) treats leachate from the HWL on a batch 
basis, after adequate water is collected.  All discharge water in FY 2003 met parameters in the 
LWTS compliance document with the possible exception of Batch 18.  The discharge monitoring 
results for Treatment Batch 18 did indicate a potential exceedance of the discharge standard for 
nitrite.  However, the RVO was able to compile evidence to indicate this data to be anomalous.  
The RVO’s position on the anomalous nature of this data is documented in a letter to the 
Regulatory Agencies dated September 12, 2003.  The Regulatory Agencies concurrence with the 
RVO’s position is still pending. 
 
Construction of Enhanced Hazardous Waste Landfill:   Status - Planning 
 

• Treatability Studies for the Basin F Wastepile and Section 36 Lime Basins Soil 
Remediation, which are key to the design of the ELF facility, have been completed 
and the final reports were submitted to the Regulatory Agencies in November 2000, 
and September 2000 respectively.  

• The design of the ELF started in November 2000 and was completed in July 2002. 
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• An Integrated Conceptual Design (ICD) for the Basin F Wastepile, Section 36 Lime 
Basins and the ELF was completed in January 2001.  The ICD focuses on design 
interfaces particularly waste management and the control and treatment of the 
impacted stormwater and dust control waters from the three concurrent projects. 

• An amendment to the Final Chemical Compatibility Testing Report was submitted to 
the Regulatory Agencies during July 2003; thereby completing the testing program. 

 
For planning purposes, it is assumed that the ELF Liner System will take approximately two and 
a half years to construct.  Plans are to award the construction subcontract in October 2003.   
 
Enhanced Hazardous Waste Landfill Wastewater Treatment System 
 
A strategy was developed for management of stormwater from ELF operations in June 2002.  
This strategy involved the segregation of wastewater generated by landfill operations into 
contaminated and potentially contaminated categories.  The contaminated wastewater that 
comprised leachate and any stormwater runoff that had directly contacted waste material would 
be temporarily stored and shipped off post for disposal.  The potentially contaminated 
wastewater that comprised stormwater runoff that had not come in direct contact with waste 
material would be sent to the LWTS for treatment and disposal.  The treatment of this waste 
stream would require the addition of an ion exchange system to the existing treatment process to 
account for the higher potential of heavy metals to be present in the ELF wastewater.  The design 
of this addition commenced in August 2003 and is scheduled to be complete in February 2004.  
As part of the overall wastewater management strategy, a temporary storage system needed to be 
provided for potentially contaminated wastewater in the event that commingling of the 
contaminated with the potentially contaminated wastewater was to occur.  Under such 
circumstances the commingled wastewater would be sent offpost for disposal.  The storage 
system was termed the Contingent Contaminated Stormwater Control System and the design of 
this system commenced in December 2002 and was completed in August 2003. 
 
Basin A Consolidation and Remediation:     Status - Active 
 

• Design began in June 1996 by the RVO and was completed on September 29, 1997. 
• Placement of biota and Priority 1 soils from the CAMU area began in January 1998, 

and was completed in April 1998.  The placement of soils to a minimum depth of 
one-foot over the entire footprint of Basin A provided the required separation 
between potential Unexploded Ordnance (UXO) and future equipment and personnel 
that will travel over the area during the waste consolidation phase of the project. 

• A Basin A Dispute Resolution Subcommittee was formed in December 1997.  The 
work of the Subcommittee resulted in a dispute resolution agreement, which was 
signed by the RMA Committee and RMA Council in March 1998 that identifies 
actions to be taken to resolve EPA and CDPHE disputes. 

• Design of the Basin A Operators Support Facilities began in May 1998 and was 
completed in October 1998. 

• Construction of Basin A Support Facilities was completed April 1999. 
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Operations  
 
Basin A Operations continued during FY 2003, as of month end August 2003, approximately 
1,455,303 ccy of both waste materials and gradefill has been placed in Basin A.  During FY 
2003, Basin A imported gradefill from both Borrow Areas 3, and 9A, and Priority 1 Soil removal 
from Section 25. 
 
In FY 2004, the Basin A Consolidation Project will enter a phase of operations when the delivery 
of waste material is expected to be limited in quantity, infrequent, and consist primarily of 
incidental waste materials that may be generated in support of remedy projects (housekeeping 
debris, waste from weed control operations, etc.). This phase shall be identified as Interim 
operations and is defined as a phase of operations between the end of full scale operations, when 
the project is fully staffed to process waste from multiple remediation projects, and the closure of 
the consolidation area.  During the interim operations period, an active area will be available to 
receive waste, and the wastes that continue to be generated will be managed through temporary 
storage or direct disposal.  Inspections during the interim operations period will be tailored to be 
commensurate with the level of activity that is being conducted in the consolidation area. 
 
Basin A Cover Re-design 
 
Due to an RVO/Regulatory Agencies agreement to make the Basin A Cover a Resource 
Conservation and Recovery Act (RCRA) Equivalent Cover, the specifications, drawings, grading 
plans and other pertinent documents are being revised through a cover re-design that will be 
conducted in FY 2003 and FY 2004.  The re-design of the cover will be integrated into the 
design of the covers of adjoining projects to ensure continuity and consistency of stormwater 
management and routing. 

3.2 EARLY START PROJECTS 
 
Sanitary/Chemical Sewer Manhole Plugging – Phase I:   Status - Complete 
 

• Design began in June 1996 by the RVO, and was completed on May 30, 1997. 
• Subcontract was awarded to Spectrum Services on September 3, 1997. 
• Prefinal Inspection was conducted on February 2, 1998. 
• Fieldwork was completed on February 23, 1998 and the Final Inspection was 

conducted. 
• Draft CCR submitted to the Regulatory Agencies on April 24, 1998. 
• Project accepted as complete (CCR was approved) by the Regulatory Agencies on 

September 30, 1998. 
 
Shell/Complex (Army) Disposal Trench Slurry Walls:   Status - Complete 
 

• Design began in June 1996 by the RVO and was completed on September 12, 1997. 
• PMC separates implementation project into six major work packages: 

– Construction of Access Roads/Working Benches (completed in 
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July 1998) 
– Subsurface Exploration (completed in October 1998) 
– Deep Soil Mixing; Construction of the Complex Army and Shell Trenches 

Slurry Walls (completed in April 1999) 
– Installation of Extraction Trench/Well System (completed in February 2000) 
– Installation of Monitoring Well System (completed in March 2000) 
– Interim Revegetation (Fall 2000) 
– Records review completed in March 2001 

• The Shell Trenches project was accepted as complete (CCR approved) by the 
Regulatory Agencies in June 2001. 

• The Complex (Army) Trenches CCR was approved in July 2001.  It was noted that 
the project was constructed according to the approved design, but that future 
documentation was required to demonstrate that the extraction trench is operational 
and functional. 

• Received the Regulatory Agencies approval of the Operational and Functional 
Report on September 30, 2002. 

 
Dewatering Operations 
 
Dewatering of the Complex (Army) Trenches is ongoing; dewatering operations are scheduled to 
continue for one year after completion of the cap/cover over the Complex (Army) Trenches. 
 
Post-ROD Removal Action for Structures: 
 
Asbestos Removal:        Status – Complete 
 
This removal action is the completion of work begun under the Asbestos Removal Interim 
Response Action (IRA).  For a description and brief history of this IRA refer to Appendix A.   
 
The RVO prepared a CCR for the completion of three asbestos containing material removal 
projects that were conducted after the Asbestos Removal IRA, but prior to any ROD 
Implementation Projects.  The RMA Administrative Area Asbestos Remediation Projects final 
CCR dated January 14, 2003 was accepted as complete (CCR approved) by the Regulatory 
Agencies on September 30, 2003. 
 
Chemical Process Equipment Removal (Non-Agent) (Exterior): Status - Complete 
 
These removal actions are the completion of work begun under the Chemical Process-Related 
Equipment IRA.  For a description and brief history of this IRA refer to Appendix A. 
 
The Shell Outside-Pipeline Removal project was completed in January 1998 after approximately 
1,300 tons of steel was recycled.  The completion report was issued in March 1998, and the EPA 
and CDPHE accepted the project as complete on September 30, 1998. 
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Chemical Process Equipment Removal (Non-Agent) (Interior):  Status – Complete 
 
This removal action began in January 1998.  In preparation for structure demolition, the 
equipment and piping were characterized and partially removed.  The project was completed in 
December 1999, and approximately 308 tons of steel was recycled.  A PreFinal Inspection was 
held on January 10, 2000, and upon completion of the site inspection, the Regulatory Agencies 
attending agreed that the PreFinal Inspection would also serve as the Final Inspection.  The final 
draft of the CCR was sent to the Regulatory Agencies for final approval in September 2000, and 
the EPA and CDPHE accepted the project as complete on September 29, 2000. 

3.3 PHASE I – OUTLYING AREAS 
 
Toxic Storage Yards Soil Remediation:     Status - Complete 
 

• Design began in April 1998 and was completed on March 1999. 
• Fieldwork began in June 1999. 
• Fieldwork completed in September 1999. 
• Final Inspection was held on October 13, 1999. 
• Project accepted as complete (CCR was approved) by the Regulatory Agencies on 

June 20, 2000. 
• Record documents transferred to RVO Document Tracking Center on  

August 18, 2000. 
 
Existing (Sanitary) Landfills Remediation:    Status - Active 
 

• Design began in August 1997 and was completed on August 1998. 
• Fieldwork began in May 1999. 
• Section 1 Landfill fieldwork completed on September 1999. 
• Final Inspection held for Section 1 - September 20, 1999. 
• Section 4 Landfill fieldwork completed on December 1999. 
• Final Inspection held for Section 4 – November 16, 1999. 
• Section 1 Landfill accepted as complete (CCR approved) by the Regulatory Agencies 

on February 27, 2000. 
• Section 4 Landfill accepted as complete (CCR approved) by the Regulatory Agencies 

on May 26, 2000. 
• Section 30 Landfill was potholed in September and October 2000 to determine the 

percentage of asbestos present in the debris.  This work was necessary to forecast the 
asbestos debris for the HWL.  Minimal Asbestos Containing Material (ACM) was 
found. 

 
A design revision to incorporate Lessons Learned from the Section 1 and Section 4 Landfill(s) 
was completed in May 2003.  Remediation of the Section 36 Landfill was completed in August 
2003.  The CCR for Section 36 is scheduled for completion in the second quarter of FY 2004.  
Remediation of the Section 30 Landfill(s) is scheduled to begin in the first quarter of FY 2004.  
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Lake Sediments Remediation:      Status - Complete 
 

• Design began in September 1997 and was completed in October 1998. 
• Fieldwork began in June 1999. 
• Fieldwork completed on August 1999. 
• Final Inspection was held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on  

April 20, 2000. 
 
Burial Trenches Soil Remediation:      Status - Active 
 

• Design began in August 1997 and was completed in December 1999. 
• Fieldwork began in April 2000. 
• The remediation subcontractor completed the base Scope of Work (SOW) as outlined 

in the 100 Percent Design Package (dated December 1999) in October 2000. 
• In addition, the RVO has incorporated fifteen new sites from Sections 4 and 9 into the 

Burial Trenches (BT) work scope, and these sites were designated as BT4-01 through 
BT4-14 and BT9-01.  The sites included both surface debris and trenches and were 
remediated as a “housekeeping” exercise.  Sites BT4-01 through -07 were completed 
in October 2000, Sites BT4-08 through BT4-14 were completed in April 2001, and 
BT9-01 was completed in August 2001. 

• Project accepted as complete (Part 1 CCR approved) by the Regulatory Agencies on 
September 25, 2002. 

 
The Army approved amendments to the Chemical Site Safety Submission and Explosive Site 
Safety Submission in August 2002.  The remediation activities recommenced in August 2002 
and include remediation of ESA-2C, BT20-01, BT29-01, BT29-02, BT30-01, and BT30-11.  
BT4-15 a site consisting of railroad ballast with munitions debris that originally had been 
removed from Section 4 but had been stockpiled behind the Building 111 parking lot was 
removed in January 2003.  Remediation of these sites was completed in March 2003.  The Part 2 
CCR is scheduled for completion in November 2003. 
 
Munitions (Testing) Soil Remediation:     Status - Active 
 

• Design began in August 1997 and was completed in December 1999. 
• Mobilization of equipment for Munitions (Testing) and Burial Trenches began in 

April 200. 
• Fieldwork began in July 2000. 
• Submitted Explanation of Significant Difference (ESD) documenting reduction in 

excavated volume. 
• Completed the Final Inspection (Part 1) in November of 2000 and the Regulatory 

Agencies records review was conducted in January of 2001 without issue. 
• Decision by the Summary Team to expand Site ESA-4a beyond the ROD boundary 

and perform an additional electromagnetic (EM-61) geophysical survey documented 
in May 2002. 
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• EM-61 geophysical survey of ESA-4a began in September 2002 and data processing 
and interpretation was completed in December 2002.  The survey indicated 
approximately 39,000 anomalies down to a depth of approximately four feet below 
ground surface (bgs). 

• The Summary Team determined that site ESA-4a required an additional, thorough 
review.  The additional look at ESA-4a resulted in the collection and evaluation of 
significant amounts of data.  The collection and evaluation of data took several 
months and resulted in the delay of the MT CCR.  In the early fall of 2003, it became 
apparent that the completion of ESA-4a would require many months, and a decision 
was made to separated the MT project and to develop two CCRs, Part I and Part II. 

 
The scope was expanded in 2003 to include Biota Soil Remediation in CSA-2c to be placed in 
Basin A.  During this effort, asbestos contain materials (ACM) were discovered and also 
removed to the HWL.  This work was completed in August 2003. 
 
The process for development of final target clearance criteria was approved by the Regulatory 
Agencies on April 15, 2003 (Ref: DCN-MTBT-057).  Among other things, the RVO committed 
to construct a Validated Geophysical Prove-Out to further evaluate kickout from past demolition 
activities, perform anomaly retrieval in two 200-ft x 200-ft representative areas and perform 
target retrieval in one or more 200-ft x 200-ft worst case areas to verify the selected target 
clearance criteria.  Fifteen separate steps were identified to bring the process to completion.  Key 
decision points are to be documented by subsequent Design Change Notice.  A final report is 
require to be submitted to the Regulatory Agencies for review and approval upon completion of 
all fieldwork. 
 
To date over 5,200 targets have been characterized.  In August 2003 the RVO recommended a 
Risk Based Approach to remediation of ESA-4a (reference DCN-MTBT-061 for complete 
recommendation).  Currently, the RVO and the Regulatory Agencies are working to establish the 
target selection criteria that will determine the amount of work remaining at ESA-4a.  Fieldwork 
for ESA-4a is scheduled for completion FY 2004 as “Part 2” to the scope. 
  
Miscellaneous Northern Tier Soil Remediation:    Status - Complete 
 

• Design began in September 1998 and was completed in October 1998. 
• Fieldwork began on April 1999. 
• Fieldwork completed in October 1999. 
• Final Inspection was held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on  

April 20, 2000. 
 
Miscellaneous Southern Tier Soil Remediation:    Status - Complete 
 

• Design began in September 1998 and was completed in October 1998. 
• Fieldwork began in April 1999. 
• Fieldwork completed in September 1999. 
• Final Inspection was held on October 7, 1999. 
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• Project accepted as complete (CCR approved) by the Regulatory Agencies on  
July 20, 2000. 

 
Section 36 Bedrock Ridge Groundwater Plume Extraction System: Status – Active 
 

• Design began in February 1997 by the RVO and was completed in March 1999. 
• Contract award made to Morrison Knudsen, May 19, 1999; letter dated May 25, 1999 

sent to the Regulatory Agencies informing them that Shell Oil Company (Shell) had 
assumed lead party responsibility. 

• Fieldwork began in July 1999 and was completed in February 2000. 
• One year Operational Verification of System Performance was completed in  

March 2001. 
 
Water Table Evaluations currently indicate that continued redevelopment of the two western 
extraction wells is required.  Following a final well redevelopment campaign with enhanced well 
redevelopment technologies, a final water table evaluation period was implemented.  Data from 
the final water table evaluation period indicates that complete capture is not obtained between 
DW1 and DW2.  A well pumping test is being designed and will be implemented in late 2003 to 
determine if any of the existing monitoring wells can be converted to extraction wells to aid with 
capture.  Results from the pump test monitoring are expected in November 2003. 
 
South Plants Structure Demolition and Removal:    Status - Complete 
 
The South Plants Structure Demolition project is divided into two phases and five work packages 
(WP). 
 
Phase I - Work Packages 1-4 
• 100 Percent Design Package for Phase I (WPs 1-4 – non-agent) was completed and issued to 

the Regulatory Agencies in October 1998. 
• Phase I (WPs 1 – 4) consist of nonagent-related structures and is field complete.  A total of 

148 structures were demolished, with debris from 138 structures transported to Basin A and 
debris from 10 structures transported to the HWL.  The CCR for Phase I was approved by the 
Regulatory Agencies on September 29, 2000. 

 
Phase II – Work Package 5 
• 100 Percent Design Package for Phase II (WP 5 – agent) was completed and issued to the 

Regulatory Agencies in October 1999. 
• Phase II (WP5) mainly consists of agent-related structures.  
• A total of 50 structures were demolished, with debris from 49 of the structures transported to 

the HWL for disposal. 
• Fieldwork was completed in May 2001. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on July 2, 2002. 
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Miscellaneous RMA Structures Demolition and Removal:  Status - Active 
 
• Design began in November 1998. 
• Design completed in January 2000. 
• Remediation will be accomplished in three phases. 
• Phase I Structure Demolition original SOW was completed in November 2000.  A total of 

102 structures within Phase I have been demolished, with debris from 87 structures 
transported to Basin A and debris from 15 structures transported to the HWL. 

• The final CCR for Phase I, including demolition of Building 809, (added scope) was 
transmitted to the Regulatory Agencies in May 2002, with the Regulatory Agencies 
acceptance on September 30, 2002.  Revision 1 of the CCR was transmitted to the 
Regulatory Agencies on July 1, 2003. 

 
DCN-MSD2-002 was prepared to update specifications drawings and to add the removal of 
debris piles to the design; the DCN was approved in October 2003.  To facilitate the demolition 
for Phase II, the PMC awarded an ACM removal subcontract for 12 structures.  Phase II includes 
the demolition of 17 structures and foundations.  Phase II began in August 2003.  With the 
Regulatory Agencies concurrence, the project began early so that the debris piles could be 
removed within, BEMA before BEMA closed for the winter.  Phase II is scheduled to be 
completed in March 2004. 
 
Phase III is currently scheduled to begin in FY 2010. 
 
Drummed Waste Handling and Disposal     Status - Completed 
 
• The drum processing and disposal task for drums in the South Plants/Miscellaneous 

Structures began operations in June 2000 and completed task in December 2000. 
• Close to 13,000 items were processed through the drum shredder and disposed of in the 

HWL. 
• The drum shredding project completion report was included in the Miscellaneous RMA 

Structure Demolition and Removal – Phase I CCR. 
• The task for drums stored in the North Plants was awarded in August 2000 and completed in 

December 2000.  4,446 drums were processed, of which 197 poly drums were shredded and 
the remaining drums were emptied and crushed.  All debris was disposed of in the HWL. 

• The North Plants drum removal project completion report was included in the Miscellaneous 
RMA Structure Demolition and Removal – Phase I CCR. 

 
Section 36 Boneyard Screening and M139 Bomblet Destruction Task Status - Completed 
 
Discovery, handling and destruction of M139 bomblets and final screening and debris removal of 
the Section 36 Boneyard is documented in the Miscellaneous RMA Structures Demolition and 
Removal Project Phase I CCR, although the work was carried out by others.  See the section 
entitled “UXO Emergency Response” for further information. 



Appendix I I-23 Feb 04 

3.4 PHASE II – SOUTH PLANTS AREA 
 
Buried M-1 Pits Soil Remediation:      Status - Complete 
 

?  Treatability Study was completed in 1999 and a Treatability Study Report was issued 
in early 2000. 

?  Cement Soil Stabilization (CSS) was selected as the best option for meeting the ROD 
goals and standards for stabilizing the contaminated soil prior to disposal in the HWL.  

?  Design began in January 2000 and was completed in January 2001. 
?  Fieldwork awarded in February 2001 and completed in November 2001. 
?  Project accepted as complete (CCR approved) by the Regulatory Agencies on  
 July 18, 2002. 

 
Hex Pit Soil Remediation:       Status - Active 
 

• In-Situ Thermal Desorption (ISTD) was selected as the remedy method (March 
2000). 

• Shell Corporation donated the patent rights to the ISTD technology to the University 
of Texas at the end of 1999. 

• TerraTherm (TT) LLC, was formed as the sole licensee to use this technology in early 
2000. 

• Design began in February 2000 and was completed in March 2001. 
• TT mobilized in September 2001 and began site preparation in October 2001. 
• System evaluation began on March 18, 2002 with the decision to terminate on April 

17, 2002. 
• ROD amendment began in June 2002, with the Regulatory Agencies acceptance in 

March 2003. 
 
The working group, with concurrence of RAB members selected soil excavation and disposal in 
the HWL.  Due to the change in the method of remediation, a ROD Amendment was required 
with the ROD Amendment approval on March 25, 2003.  A Treatability Study was performed to 
demonstrate Hex Pit leachate and HWL liner compatibility, and completed in November 2002.  
Redesign of the Hex Pit Soil Remediation Project began in October 2002 and is scheduled to be 
complete in the first quarter of FY 2004.  Excavation treatment and disposal in the HWL is 
anticipated to begin in the second quarter of FY 2004. 
 
South Plants Balance of Areas and Central Processing Area Soil Remediation –  
Phase II:         Status - Active 
 
• The Draft Design Scope of Work (DSOW) was submitted to the Regulatory Agencies in 

September 1998.  This acceleration was essential in order to support the requirements of a 
3:1 ratio of soil to debris at the HWL.  Human Health Exceedance (HHE) soil excavation 
must be concurrent with WP 5 of the South Plants Structure Demolition project to support 
this effort.  The South Plants Central Processing Area (SPCPA) Soil Remediation and South 
Plants Balance of Areas Soil Remediation were broken into two phases. 
 



Appendix I I-24 Feb 04 

?  The Phase II 100 Percent Design Package was submitted to the Regulatory Agencies in June 
2001.  Phase II includes the excavation of HHE soil in the Central Processing Area (CPA), 
consolidation of biota soil, and the construction of a soil cover for all of the South Plants 
Area.  The implementation of this design will be accomplished in two distinct parts: 1) 
Excavation of HHE soil, consolidation of biota soil, and subgrade construction; and 2) Final 
cover construction. 

 
During Phase II Part 1, approximately 16,000 bcy of HHE soil from CPA was excavated and 
transported to the HWL.  Six foundations out of 124 were removed from the CPA.  Thirty-four 
foundations out of 136 were removed in Balance of Areas, 300,000 bcy of biota soil excavated 
and 150,000 bcy excavated from Borrow Area 11 and placed in Complex Army Trenches, and 
1.3 million bcy of gradefill was excavated and placed in CPA.  Phase II Part 1 remediation was 
completed in June 2003 and the CCR for Phase II Part 1 is scheduled for completion in the in the 
first quarter of FY 2004.  Phase II Part 2cover construction is forecasted to begin in the third 
quarter of FY 2004.  
 
Redesign of the South Plants Final Cover 
 
The South Plants Cover Redesign effort will include finalizing remaining subgrade quantities, 
RCRA equivalent cover specifications, and acceptable zone from Borrow Area 10, along with a 
3.25-foot cover acceptable zone from Borrow Area 3 and permanent vegetation requirements.  
Redesign efforts began in April 2003 and all requirements are scheduled for completion in the 
first quarter of FY 2004. 
 
South Plants Balance of Areas and Central Processing Area Soil Remediation –  
Phase I:         Status - Complete 
 
• The Draft SOW was submitted to the Regulatory Agencies in September 1998.  This 

acceleration was essential in order to support the requirements of a 3:1 ratio of soil to debris 
the HWL.  HHE soil excavation must be concurrent with WP 5 of the South Plants Structure 
Demolition project to support this effort.  The SPCPA Soil Remediation and South Plants 
Balance of Areas Soil Remediation were broken into two phases. 
 

?  The Phase I 100 Percent Design Package was submitted to the Regulatory Agencies in March 
2000.  Phase I included the excavation of HHE soil within the South Plants Balance of Areas.  
Phase I activities commenced in spring 2000 and were completed in October 2001. 

 
?  Project accepted as complete (CCR approved) by the Regulatory Agencies on September 24, 

2002. 

3.5 PHASE III – SECTIONS 35 AND 36 SITES 
 
Sanitary Sewer Manhole Plugging – Phase II:    Status - Planning 
 
• The Final DSOW was issued July 25, 2002. 
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• The majority of the sanitary sewers included in the scope serve structures that are currently 
scheduled for demolition under Phase 3 of Miscellaneous RMA Structure Demolition and 
Removal Project.  Therefore, the Sanitary Sewer Manhole Plugging Project – Phase II design 
has been placed on hold and is scheduled to resume in 2009 to coincide with the 
implementation of Phase 3 of the Miscellaneous RMA Structure Demolition and Removal 
Project. 

• The design will commence at the 95 percent level as identified in the Final DSOW. 
 
Section 36 Balance of Areas Soil Remediation:    Status - Active 
 
?  Design began in December 2000. 
?  The 30 Percent Design Package issued to the Regulatory Agencies in May 2001. 
?  The issue of Maximum Credible Event (MCE) was introduced to the project in December 

2001.  Due to MCE issues, the plan was for two designs MCE areas and non-areas. 
?  Following revised MCE determinations, “it is not possible to determine a MCE for this 

project,”(third quarter FY 2002) from the Department of Defense Safety Board (DDESB), 
the scope reverted back to a single design for the entire project. 

?  Final 100 Percent Design Package was completed in April 2003. 
 
Implementation start occurred on May 19, 2003.  The work has been divided into two phases due 
to budget constraints.  Phase I includes all remediation and backfill.  Phase II includes 
excavation and grading for contours to allow run-off from Basin A, Complex Trenches, and 
Shell Trenches.  The second phase will begin early in FY 2005.  A Surface Sweep by 
Ordnance/Explosive (OE) personnel began late in June 2003 and was finished in August 2003.  
An area within the boundaries of Site CSA-4 is the Explosive Site Safety Submission (ESSS) 
boundary, which is believed to have the greatest potential to produce UXO/OE during the 
remediation process.  This boundary was established using a characterization process, which 
included a surface sweep using magnetometers to help identify which areas had the densest sub-
surface debris.  During this characterization process the PMC UXO sweep team members 
recovered five M15 White Phosphorus (WP) grenades.  A Site Safety Submission was prepared 
by the project team and has been approved by the Army’s Technical Center for Explosive Safety; 
remediation will be performed in this area after the second approval is received from DDESB. 
This is currently planned for early in the second quarter of FY 2004. 
 
A subcontract for soil remediation was awarded in July 2003.  The subcontractor was mobilized 
and remediation began in September 2003.  The current SOW includes all remediation of HHE 
and other materials designated by the ROD for placement in the HWL, and all other materials 
designated for placement in Basin A.  The second phase, planned for FY 2005, is final site 
grading and preparations for permanent re-vegetation. 
 
Secondary Basins Soil Remediation:     Status - Active 
 
• Design began August 1999 and was finalized in August 2000. 
• Implementations are divided into two parts: Part 1 includes HHE removal in support of 

demolition of the North Plant structures to maintain an appropriate soil to debris ratio at 
HWL.  Part 2 includes excavation and disposal of biota and Priority 1 soils into Basin A. 
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• HHE soil removal began in June 2001 and completed in September 2001. 
• Verification sampling to support backfill instead of two-foot soil cover completed in the 

summer of 2001; results indicated that there was no material remaining in the secondary 
basins project area that contained contaminants above the HHE criteria for the Chemical of 
Concern (COCs) or contained contaminants that could affect groundwater. 

• ESD reflecting change from soil cover to backfill approved in January 2002. 
 
Excavation of biota and Priority 1 soils began in June 2002 and was completed in February 2003.  
A draft CCR was submitted in May 2003 and final acceptance is anticipated in the first quarter of 
FY 2004. 
 
Complex (Army) Disposal Trenches Remediation - Cover:  Status - Planning 
 
Design began in December 2002; the 30 Percent Design Package was submitted to the 
Regulatory Agencies in August 2003.  As outlined in a letter to the Regulatory Agencies in June 
2003, the strategy for this project design schedule has been to follow behind the Basin F/Basin F 
Exterior – Part 2 Design (RCRA-Equivalent Cover Design).  Most recently the RVO/Program 
Management Contractor (PMC) has linked the start of 60 Percent Design to the completion of 
the Regulatory Agencies review and comment period for the Basin F/Basin F exterior – Part 2 95 
Percent Design.  The Basin F/Basin F Exterior – Part 2 Design has experienced difficulties in 
negotiating design criteria for RCRA-Equivalent Cover Designs (see Basin F/Basin F Exterior 
for further information).  Due to delays in the Basin F design, completion for this project is 
delayed until the second quarter of FY 2005. 
 
Shell Disposal Trenches Remediation – Cover:    Status - Planning 
 
Design began in December 2002; the 30 Percent Design Package was submitted to the 
Regulatory Agencies in August 2003.  As outlined in a letter to the Regulatory Agencies in June 
2003, the strategy for this project design schedule has been to follow behind the Basin F/Basin F 
Exterior – Part 2 Design (RCRA-Equivalent Cover Design).  Most recently the RVO/PMC has 
linked the start of 60 Percent Design to the completion of the Regulatory Agencies review and 
comment period for the Basin F/Basin F exterior – Part 2 95 Percent Design.  The Basin F/Basin 
F Exterior – Part 2 Design has experienced difficulties in negotiating design criteria for RCRA-
Equivalent Cover Designs (see Basin F/Basin F Exterior for further information).  Due to delays 
in the Basin F design, completion for this project is delayed until the second quarter of FY 2005. 
 
North Plants Soil Remediation:      Status - Planning 
 
• All soil remediation sites were transferred to the North Plants Structure Demolition and 

removal project in FY 2001.  The design of the soil cover remains in this implementation 
project. 

 
During the North Plants Structures Demolition project, a diesel-contaminated soil was 
discovered, along with free product on the water table.  The North Plants Soil Design Project is 
currently preparing a Sampling and Analysis Plan (SAP) to determine the extent of the diesel 
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contamination and determine a plan for remediation.  The DSOW is schedule to be issued in 
January 2004. 
 
Section 35 Soil Remediation:      Status – Active 
 
• Design began in December 1998. 
• An ESD was submitted and approved by the Regulatory Agencies to eliminate further 

remedy of the Former Chemical Sewer site (NCSA-6a) located in Sections 26 and 35, as the 
work was already performed in 1982.  A portion of the surficial biota soil that fell in Section 
26 was transferred to the Secondary Basins Soil Remediation Project – Part I during the 30 
Percent Design Package. 

• The Final Design for Section 35 was completed in February 2002. 
 
Fieldwork started in July 2002 and was completed in February 2003.  The final acceptance of the 
CCR is scheduled for the first quarter of FY 2004. 
 
North Plants Structure Demolition and Removal:   Status - Active 
 
• The 100 Percent Design Package for the Structures Demolition was delivered to the 

Regulatory Agencies in July 2001. 
• The 100 Percent Design Package for the Destruction of Specialized Equipment was delivered 

to the Regulatory Agencies in April 2001. 
• Soil remediation and chemical sewer removal have been transferred from the North Plants 

Soil Remediation Project and have been included in the design. 
• A portion of the SOW, which is identified under the Chemical Weapons Convention 

(identified in the schedule as Specialized Equipment) started in May 2001.  A stop work 
order was issued by the RVO in July 2001 (for chemical weapons treaty declared equipment 
only) due to the lack of an approved “verification plan” to document destruction of declared 
equipment.  The subcontractor completed the remaining SOW other than the declared 
equipment in September 2001 and demobilized from the site.  The subcontract for the North 
Plants Structures Demolition and Removal Project was awarded on October 10, 2001.  This 
subcontractor has completed the destruction of the remaining “specialized equipment”.  This 
work began in December 2001. 

• In July 2001, a DCN was issued and approved for a groundwater SAP.  The purpose is 
primarily to provide the Regulatory Agencies with groundwater data, which they will use to 
determine where confirmatory samples will be taken.  Confirmatory samples will be taken in 
support of potentially eliminating the requirement for a soil cover much like what occurred in 
the Secondary Basins Soil Remediation project.  If the results of the confirmatory samples 
are favorable, an ESD will be prepared for the Regulatory Agencies review and public 
comment for the purpose of eliminating the requirement for a soil cover. 

 
All HHE soil and biota soil associated with Study Area Report sites have been excavated and 
disposed in the HWL.  Approximately 2,100 linear feet. of chemical sewer downstream from 
Sump 1727 has been excavated and backfilled.  Fifty-two structures have been demolished and 
completely removed. 
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All treaty equipment with the exception of ten GB fill machines and 23 drums containing valves, 
miscellaneous items, residues, asbestos, or salts was destroyed in 2001.  These items required 
additional decontamination.  To decontaminate this equipment, a vapor containment structure 
was built and decontamination was completed in April 2003. 
 
All treaty equipment destroyed in 2001 has been disposed of in the HWL.  The ten destroyed fill 
machines were inspected by treaty personnel and are scheduled to be disposed of in the HWL in 
late 2003.  Final acceptance of the CCR is scheduled for November 2003. 

3.6 PHASE IV – BASIN F/LIME BASINS 
 
Basin F Wastepile Remediation:      Status - Active 
 
?  The RVO submitted the Wastepile Treatability Study Draft Final Report to the Regulatory 

Agencies in November 2000. 
?  ICD submitted to the Regulatory Agencies in January 2001. 
?  The 95 Percent Design Package was submitted to the Regulatory Agencies in July 2002. 
?  The public comment period for the 95 Percent Design Package ended in August 2002. 
?  The Final 100 Percent Design Package was approved in December 2002. 
 
Remediation is scheduled to begin in the first quarter of FY 2006. 
 
Former Basin F Solidification:      Status - Active 
 
• Project planning and preparation of the Treatability Study protocol began in April 2001. 
• Procurement of a Treatability Study laboratory subcontract began in August 2001. 
• Field activities to collect soil samples were conducted in November and December 2001. 
• Laboratory testing will begin in December 17, 2002. 
• Remedial design is schedule to begin in the second quarter of FY 2004. 
 
The Former Basin F Solidification Treatability Study was delayed to allow time to develop a 
sample protocol and a contaminants of concern list with the Regulatory Agencies.  Also the 
delay allowed more time for tier III and IV testing due to low permeability of samples.  Due to 
the delays in the treatability study the Draft DSOW as been delayed and is reflected in Table 
1.1.1 and in the master schedule. 
 
Basin F and Basin F Exterior Remediation:    Status - Active 
 
?  Design was separated into two parts:  Part I involves removal of HHE and biota soils on the 

exterior of the former Basin F area.  Part II design includes removal of remaining biota soils, 
final grading, and construction of the RCRA-Equivalent Cover. 

?  Part I design began in August 1999 and was completed in August 2000. 
 
Part I implementation began in March 2002 (fieldwork) and was completed in February 2003.  
Part II design began in March 2001 and will include the resolution of issues that will be applied 
to all RCRA-Equivalent Covers to be constructed at RMA, including determination of acceptable 
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cover soils, design of optimal drainage/grading configuration, placement and location of 
monitoring lysimeters, and establishment of long-term monitoring equipment and procedures.  
Following the RCRA-Equivalent Cover Demonstration Project, additional soil sampling and 
modeling was conducted to define and quantify soils acceptable for cover construction.  The 
Final 100 Percent Design is forecasted to be issued in March 2004. 
 
Section 36 Lime Basins Soil Remediation:     Status - Active 
 
?  The Lime Basins Treatability Study Final Report was issued for the Regulatory Agencies 

approval in September 2000. 
?  The PMC prepared an Analysis of Alternative Remedies for the Lime Basins remediation 

and presented it to the Regulatory Agencies in early FY 2002.  The intent was to use the 
Lessons Learned from M-1 and provide viable remediation alternatives to the Regulatory 
Agencies.  The Regulatory Agencies ultimately directed the RVO to proceed with the ROD 
prescribed remedy. 

?  The PMC issued the Draft DSOW on May 16, 2002 and the Final SOW on July 2, 2002. 
?  The PMC initiated another treatability study including installation of seven groundwater 

monitoring wells, collection of geotechnical samples, ROD 3X screening and a 
demonstration mix pad to test at full scale various mixing approaches.  The PMC did this as a 
direct application of Lessons Learned from the M-1 with the plan to determine appropriate 
mixing techniques for the lime basins clays and to control odors.  The first phase of this 
(wells, geotechnical testing and ROD 3X screening) took place in September 2002.  

 
The demonstration mix pad activity was conducted in the first quarter of FY 2003, and 
successfully demonstrated wet, plastic lime basins material can be stabilized by blending with 
soil.  The 30 Percent Design Package was issued in March 2003.  With the completion and 
submission of the 60 Percent Design Package, the design process will be suspended pending the 
completion of a new feasibility analysis.  The Army is initiating a new feasibility analysis due to 
a significant change in project scope from what was initially evaluated.  The 95 Percent Design 
milestone date and design completion will be reestablished upon completion of the feasibility 
analysis. 

3.7 SITE-WIDE PROGRAMS 
 
RCRA Cap Equivalency:       Status - Active 
 
• The design process began in June 1996 and was completed in January 1998. 
• Construction of test covers - March 1998 through September 1998. 
• Vegetation establishment period - Summer 1998 through Summer 2000. 
• Test year period – September 2000 through August 2001. 
• The PMC transferred the construction record documents to the RVO Document Tracking 

Center in June 2000. 
• The PMC issued the RCRA Equivalent Cover Construction Report to the RVO and 

Regulatory Agencies on August 21, 2000. 
• Two formal cover inspections were held during the test period, in addition to the final project 

inspection held September 4, 2001. 
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• Results of the final project inspection indicated that all four test covers were successful in 
meeting performance criteria and passing the field test. 

• A draft final report was issued on November 29, 2001.  However, completion of the final 
report is contingent on results of the post demonstration geotechnical evaluation of the test 
covers, which is ongoing. 

 
Although the test covers have already passed the demonstration test; they have continued to be 
monitored throughout FY 2002 and FY 2003 on a monthly basis to gather additional 
information.  The test covers will continue to be monitored through FY 2004, as they continue to 
provide information to support full-scale cover construction. 
 
Borrow Areas:        Status - Active 
 

• 100 Percent Design Package issued to the Regulatory Agencies in October 1998. 
• Annual updates completed each year since 1998. 

 
Borrow Area Management and execution are reviewed and updated annually to accommodate 
changes in remediation activities.  The PMC works closely with the RVO to establish the best 
condition in which to leave the Borrow Areas in at the end of the projects.  Items such as new 
wetlands, topography, roads, etc. are examined to determine the best fit within the scope of the 
PMC contracts. 
 
Site-Wide Biota Monitoring – Biological Advisory Subcommittee: Status - Active 
 
FY 2003 Accomplishments 
• Reviewed the PMC suggestions for adjustments to boundary lines for particular Borrow Area 

and remedy sites. 
• Completed the report for Assessment of Residual Ecological Risk and Risk Management 

Recommendations; Part 2 Aquatic Pathways and Receptors in July 2003, (Part 1 – Terrestrial 
Ecological Residual Risk Report was completed in April 2002). 

• As requested by the Deletion Team, provided several ecological risk related 
evaluations/recommendations of areas for Deletion. 

• Initiated discussions for development of a site wide/site specific Biomonitoring Plan. 
 
FY 2004 Goals 
• Complete a Biomonitoring Plan. 
• Continue interaction with the PMC to assess biota risk issues on an as needed basis. 
• Continue to provide information as needed/requested by the Deletion Team. 
• Assess the ecological risk status of the Upper Derby Lake area. 



Appendix I I-31 Feb 04 

 
Site-Wide Air Monitoring – Air Pathways Analysis:   Status - Active 
 
FY 2003 Accomplishments 
• Interactive Comprehensive Air Pathway Analysis (IC-APA) Annual Screening Analysis for 

2003 Projects. 
• 2003 Air Pollution Emission Notice (APEN) (submitted to the Air Pollution Control Division 

in January). 
• Air and Odor Monitoring Data Assessment Report for Calendar Year 2002 was issued to the 

Regulatory Agencies in August 2003.  Quarterly reports were issued regularly through 
October 2003.  The fourth quarter report for 2002 was issued in June 2003. 

• Air Monitoring Plans for Hex Pits and Section 36 Balance of Areas Projects were finalized in 
September 2003. 

• Air dispersion modeling and air monitoring plans for the Lime Basins Project are underway. 
• Discussions related to possible revisions to the Site-Wide Air Quality Monitoring Program 

(SWAQMP) and Site-Wide Odor Monitoring Program (SWOMP) was initiated in March 
2003 and is expected to continue into 2004. 

 
FY 2004 Goals 
• Revisions to the SWAQMP, SWOMP, and Site-Wide Air Monitoring Quality Assurance 

Program (SWQAP) will be made after current discussions with the Regulatory Agencies are 
concluded. 

• Task 1 Air Criteria document will be updated and re-issued, even though criteria will not be 
modified.  

• Data acquired from field sampling and monitoring activities will be managed and evaluated 
using database applications to facilitate maintenance and assessment of air quality 
monitoring records. 

• Quarterly and annual air monitoring reports will be prepared and submitted to the Regulatory 
Agencies. 

• The Year 2004 IC-APA, annual IC-APA appendices, and cumulative project spreadsheet for 
air and odor categories will be developed. 

• The Year 2004 APEN will be developed and submitted to the Air Pollution Control Division. 
• Routine, enhanced, and contingency ambient air, odor, and dust monitoring will be 

undertaken as specified in the site-wide plans and annual IC-APA appendices for Calendar 
Years 2004. 

• Continuous carbon monoxide, particulate matter less than 10 micrometers in diameter (PM-
10), and meteorological monitoring will be conducted. 

• The SWAQMP and SWOMP will continue to be conducted in accordance with the SWQAP. 
• Specific ROD implementation projects will be supported.  This support includes air and odor 

sampling conducted for treatability studies, project design support using IC-APA modeling 
tools, and personnel training in dust and odor monitoring. 

• Citizens’ meetings concerning RMA air quality and odor will be supported. 
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Contingent Soil Volume:       Status - Active 
 
Confirmatory sampling and Contingent Soil Volume (CSV) identification and removal is being 
conducted according to the RMA CSV procedure approved in December 1998.  Review of 
sampling results and CSV removal is provided at weekly project status meetings and a summary 
of program-wide samples and volume is provided monthly to the RMA Committee. 
 
To date the following projects have removed CSV: 
• Miscellaneous Northern Tier Soil Remediation 
• Miscellaneous Southern Tier Soil Remediation 
• Lake Sediments Remediation 
• Existing Sanitary Landfills – Sections 1 and 4 
• Burial Trenches Soil Remediation 
• South Plants Balance of Areas and Central Processing Area Soil Remediation-Phase I 
• Secondary Basins Soil Remediation 
• Miscellaneous RMA Structures Demolition and Removal – Phase I 
• Basin F and Basin F Exterior Remediation 
• Section 35 Soil Remediation 
• South Plants Balance of Areas and Central Processing Area Soil Remediation-Phase II 
 
In September 2003, the RVO issued the Calculation Summary for CSV based on Deep Acute 
Exceedances.  The Regulatory Agencies will determine whether additional CSV should be 
collected based on the data in this report. 
 
Note: All contingent soil volume activities and related costs are scheduled and collected under 
the appropriate implementation project. 
 
Site-Wide Plume Monitoring:      Status - Active 
 
Surface Water Management 
 
Accomplishments FY 2003 
 
• Collected continuous stream flow data at nine gauging stations. 
• Collected continuous stage data at five seasonal wetland gauges. 
• Collected continuous stage data at five lakes and ponds. 
• Presented Monthly Hydrologic Conditions Reports. 
• Implemented data collection in cooperation with SACWSD. 
• Managed water use for remedy and irrigation needs in a drought year. 
 
Goals for FY 2004 
 
• Continue SACWSD data collection activity, as necessary. 
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• Maintain stream flow gauging station network for water rights accounting and surface water 
management. 

• Maintain lake stage gauging station network for water rights accounting and surface water 
management. 

• Maintain seasonal wetland gauging stations for habitat management. 
• Present Monthly Hydrologic Conditions Reports. 
• Revise Surface Water Management Plan to address FY 2004 needs. 
• Review Inter-Governmental Agreement with the Urban Drainage and Flood Control District 

regarding future storm water flows and facilities to manage those flows on RMA. 
 
Surface Water Monitoring 
 
Accomplishments FY 2003 
• Collected 12 stream water-quality samples. 
• Collected four lake water-quality samples. 
• Assisted with the implementation and development of the South Lakes SAP. 
 
Goals for FY 2004 
• Submit an annual surface water data report. 
• Continue water-quality sampling to meet ROD requirements. 
• Continue water-quality sampling for the protection of aquatic ecosystems. 
 
Groundwater Monitoring (Water Team Group), also refers to monitoring status under Section 2-
8, Water Treatment/Monitoring. 
 
Treatment Plant Effluents are being monitored for compliance and effectiveness.  For the Off-
Post OU, an exceedance map is being prepared with data gathered during 2002.  These are 
prepared to show residual groundwater contamination plumes in the area outside the boundaries 
of RMA, and are distributed to the Regulatory Agencies, and to the State Engineers Office to 
accomplish institutional controls in the plume areas. 
 
Confined Flow System Monitoring:     Status - Active 
 
The Long Term Monitoring Plan for groundwater includes a selection for the Confined Flow 
System.  The 41 wells in the Confined Flow System network will be monitored for water quality 
(if specified) and water levels in FY 2004.  Any changes will be reflected in the 2005 site-wide 
review. 
 
Medical Monitoring Program:      Status - Active 
 
FY 2003 Accomplishments 

 
RMA Health Line 
• CDPHE continued to collaborate with Rocky Mountain Poison and Drug Center (RMPDC) 

to provide 24-hour, expert assistance for citizens and health care providers who may have 
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RMA-related health questions.  Inquiries are systematically tracked for patterns or trends.  
The CDPHE ensured that RMPDC staff remained abreast of remedial and air monitoring 
activities including the GB detections associated with the North Plants Vapor Containment 
Structure, the South Plants dust episode, controlled burns and conventional ordnance 
destruction events.  The CDPHE also presented a seminar to RMPDC staff on the results of 
the baseline cancer incidence study to improve the Centers ability to respond to public 
inquiries related to cancer. 

• For the period July 2002 through July 2003, the RMA Health Line received a total of 202 
calls.  Nine of these callers (4.5 percent) consulted directly with a RMPDC nurse.  This 
brings the total calls received since the establishment of the Health Line in December 1998 to 
923, with 51 (5.5 percent), being responded to by a RMPDC nurse.  Fourteen callers (1.5 
percent) have expressed health concerns they thought might be associated with the RMA.  In 
each of these 14 cases, the RMPDC physicians, collaborating with the State Health 
Department, determined that it was unlikely that the caller’s symptoms were related to the 
RMA cleanup. 

 
Community Outreach  
• The Citizen Advisory Board (CAB) met on October 15, 2002, January 21, 2003, and April 

15, 2003, to advise CDPHE on Medical Monitoring Program (MMP) implementation. 
• Two issues of “Health Matters” (November 2002 and June 2003) were published.  These 

issues focused on cancer surveillance, air quality, odor control, public outreach and CAB 
membership. 

• CDPHE improved display capabilities for the air quality data reporting system on the 
program website.  This system allows citizens to access air monitoring results for fence line 
and community air monitoring stations. 

• CDPHE responded to information requests from CAB members and citizens. 
• CAB members participated in the June 2003 RMA cleanup tour. 
• Birth defect, cancer and air monitoring surveillance results were regularly posted on the 

program website. 
• CDPHE represented the MMP at the October “Wild Things” Refuge open house. 
 
Health Professional Education 
• The RMA MMP Program Health Care Provider Notebook was updated during 2003 and 

posted on the CDPHE Program website.  Postcards advising health professional of this 
update and providing the website address were mailed to northeast Denver physicians as well 
as to Denver metropolitan hospitals, Health Maintenance Organizations (HMO) and public 
health agencies. 

 
Air Quality 
• CDPHE continued to systematically evaluate the RMA Air Quality Monitoring data for its 

public health significance.  Results have been within site-specific limits to date. 
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Birth Defects Surveillance 
• An existing state program, Colorado Responds to Children with Special Needs (CRCSN), is 

being used to track birth defects in the neighborhoods around the RMA during the 
remediation. 

• CRCSN continued to conduct birth defect surveillance activities for the RMA study area.  
Birth defect rates are being tracked during the remediation and analyzed temporally and 
spatially.  No adverse impacts have been revealed to date. 

• CRCSN continued to connect families of children with birth defects in the RMA study area 
to early intervention and support groups through its referral program. 

 
Cancer Surveillance 
• CDPHE finalized a cancer surveillance report for the 18-year baseline-reporting period prior 

to the beginning of the RMA cleanup.  Thirty cancer sites were evaluated.  The overall 
number of cancer cases (i.e., all cancer combined) in the RMA study area was generally not 
higher than would be expected.  Higher rates of cancer that were observed were of specific 
types.  The CDPHE presented the results in January 2003 to the CAB and the report was 
posted on the program website.  Data for the next surveillance period, 1997 through 2000, is 
being evaluated.  These results will be reported to the CAB in October 2003. 

 
Environmental Education 
• CDPHE participated in the “Meet Montbello” career fair in April 2002 and prepared a 

brochure. 
• Program staff contacted Montbello High School and offered to continue environmental 

education partnerships. 
 
FY 2004 Goals 
 
• Continue community outreach through CAB meetings, newsletters, other publications as 

appropriate, website, and attendance at community events. 
• Continue public health surveillance activities through the program’s birth defects, cancer and 

air quality monitoring tracking systems, and the RMA Health Line.  Report the results of 
these activities through the communication avenues described above.  

• Report cancer incidence for the period 1997 through 2000.  Follow up on previously reported 
cancer elevations. 

• Continue to explore options for a direct CDPHE link to the on-site RMA meteorological 
tower for data download capability that will improve the interpretation of air quality 
monitoring results. 

 
Traffic Management:       Status - Active 
 
• The 100 Percent Design Package was submitted to the Regulatory Agencies in  

September 1998. 
• The Traffic Management Plan will continue to be revised at least once a year, or as needed 

during the year. 
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• The Haul Road Operations Plan will be updated annually. 
• Haul road construction began in July 1998 and was completed in April 1999.  Approximately 

12.5 miles of primary haul roads have been constructed. 
• Haul road Operations and Maintenance (O&M) have been ongoing since January 1, 1999.  

The O&M contract expires on September 30 of each year and is awarded on a FY basis. 
 
Biota Barrier:        Status – Active 
 
?  Biota Barrier design issues (Material Specifications) were resolved with the Regulatory 

Agencies in the fourth quarter of FY 2000.   
?  The PMC negotiated a unit price for production of concrete Biota Barrier Material (BBM) 

with Recycled Materials Company.   
?  Production for FY 2001 was 386,500 tons. 
?  Production for FY 2002 was 449,310 tons. 
?  Production for FY 2003 was 510,000 tons. 
 
Planning and procurement for FY 2004 production began in August 2003. 
 
Geophysical Surveying:       Status – Complete 
 
The survey was conducted to facilitate a non-intrusive geophysical screening of the site for 
subsurface targets.  The subcontract was awarded in May 1998.  Site work was conducted from 
May 1998 through October 1998 covering an area of 3,240 acres.  Arrays of total field 
magnetometers were deployed via a nonmagnetic cart system over the site to efficiently cover 
the 3,240 acres at an average rate of 34 acres per workday. 
 
The magnetometer data were positioned using global positioning system (GPS) navigation 
technology, and integrated within a Geographic Information System (GIS) for processing and 
analysis. 
 
Surveying took place in 12 different sections within RMA and a total of 10,693 targets were 
detected and located.  Of these, 90.9 percent were characterized.  Characterization was 
performed using the subcontractor’s software system that utilized analytical modeling of the 
magnetic field data, comparison of targets against a database of known signatures, and expert 
operator opinion.  Detections ranged from small shallow targets estimated to be near the surface 
and weighing a pounds or less, to large deep targets in excess of 15 feet deep and weighing 500 
pounds or more.  Additional features were observed in the data and interpreted as burn pits, 
trenches, and landfills. 
 
In addition to the geophysical data, several sets of GPS-positioned surface cultural information 
associated with visible features were also collected.  This data was also incorporated into the GIS 
to aid in data interpretation. 
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UXO Emergency Response       Status - Active  
 
During FY 2003 the UXO Department has responded to thirty-nine Emergency Responses with 
twenty-nine items related to OE.  The discovery of these OE related items and other OE items 
found while supporting projects resulted in twelve demolition operations, which disposed of all 
OE related items. 
 
Extensive UXO support has been provided to U.S. Geological Survey (USGS) in support of long 
term well monitoring, to the Construction Coordination Group by performing 145 utility locates, 
and to the Refuge Transition Group by supporting prairie dog trapping and removal in Section 
36.  
 
The UXO Department supported a number of project specific tasks, the majority of which are 
related to the Remediation of Burial Trenches and Munitions Testing Sites.  Major support was 
provided to the ESA-4a project in the way of performing a surface sweep, escorting geophysical 
survey personnel, and reacquiring, characterizing, and removing some 4,000 geophysical 
anomalies classified as targets.  This work was anticipated to be complete in early to mid FY 
2004.  The UXO Department also supported intrusive operations in Section 36 Existing Sanitary 
Landfills, Section 36 Balance of Areas, and Lime Basins. 
 
The UXO Department supported the RVO prior to and during an RMA site visit by two members 
of the DDESB.  Support was also given to the RVO in preparation of an ESA-4a status report for 
the RMA Senior Management and the U.S. Army Technical Center for Explosive Safety. 
 
M139 Bomblets        Status - Complete 

 
• Six M139 bomblets containing chemical agent Sarin (GB) discovered in the Section 36 

“boneyard” between October 15, 2000 and November 20,2000. 
• Large Area Maintenance Shelter (LAMS) was constructed over the boneyard to provide 

containment and a temperature controlled working environment. 
• Using the EDS destroyed the bomblets. 
• Destruction of the six bomblets is documented in the Final Destruction Completion Report 

issued on August 9, 2001. 
• Four additional M139 bomblets were discovered during the screening process of the 

remaining debris removed from the boneyard (May 2001 through June 2001). 
• Destruction of the last four bomblets was documented in a second Destruction Completion 

Report issued on November 29, 2001. 
 
Summary Team        Status – Complete 
 

Addressing the discovery of M139 bomblets on the Arsenal, the EPA issued a letter on 
November 26, 2000 indicating, “a comprehensive Arsenal-wide assessment and response is 
needed. ”  With this as a charter, the Summary Team was formed in January 2001, for the 
purpose of performing the requested review and assessment.  During the latter stages of the 
review, the team came to be called the Summary and Evaluation Team.  The team members 
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include representatives from the EPA, CDPHE, Tri-County Health Department (TCHD), and 
RVO. 
 
To accomplish the requested task, team members reviewed each section of the Arsenal.  
Members reviewed aerial photographs from 1937 to present, reviewed existing technical reports, 
and compared aerial photographs to investigated areas.  The team focused on OE and recovered 
chemical warfare materiel.  The team members inspected sites for which the record did not 
include adequate data to draw a clear conclusion.  If an inspection of the site also was inadequate 
to support a conclusion the site was investigated by mean of exploratory investigation.  As a 
direct result of the summary team’s efforts, six additional sites were identified and added to the 
Burial Trenches Soil Remediation project, (see “Burial Trenches Soil Remediation” Appendix B 
for further information).  The summary team’s efforts are documented in a final report, which 
was issued and approved by the Regulatory Agencies in June 2002. 
 
Permanent Revegetation/Mitigation/Irrigation    Status - Active 
 
In FY 2003, the PMC designed, installed, and operated irrigation systems for approximately 350 
acres in support of the U.S. Fish and Wildlife Service (USFWS) permanent revegetation 
activities.  The PMC was successful in meeting the six-inch application goal set for permanently 
seeded areas.  Early assessments by the USFWS have confirmed the above average 
establishment of forbs and native grasses following one season of irrigation.  Additionally, the 
PMC recycled over 28,000 pounds of damaged and outdated irrigation equipment, transported 
equipment from Building 788 to Building 619 in support of the Miscellaneous Structures 
Demolition Project, and disassemble 100 acres of solid set equipment in Section 5. 
  
Drummed Waste Handling – Plan Development    Status - Complete 
 
The draft drummed waste handling plan was submitted to the Regulatory Agencies in August 
1999.  The draft plan described performance-based requirements for drum disposal operations.  
The performance requirements are outlined in the HWL operations plan and will be specified in 
the SOW and specifications.   
 
The final plan was submitted to the Regulatory Agencies as DCN #1 to the Miscellaneous RMA 
Structures Demolition and Removal Project, in January 2000.  The DCN was approved by the 
Regulatory Agencies in March 2000.  DCN #1 includes all drums stored within South Plants and 
miscellaneous structures outside the boundary of South Plants.  Disposal of these drums is 
currently being performed under the Miscellaneous RMA Structures Demolition and Removal 
Project – Phase I. 
 
In June 2000 the PMC submitted to the Regulatory Agencies DCN #2 under the Miscellaneous 
RMA Structures Demolition and Removal Project.  DCN #2 includes drummed waste stored in 
the North Plants area and was approved by the Regulatory Agencies in August 2000. 
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Well Abandonment:         Status - Active 
 

• Well abandonment activities are completed on a yearly basis to accommodate field 
implementation projects. 

• In late 2001, a consolidated well abandonment campaign was initiated to complete 
well abandonment’s for all remaining areas within the Central Remediation Area 
(CRA). 

• 350 wells were abandoned in 2002 under the consolidated well abandonment 
campaign. 

 
For FY 2003, a comprehensive program of well retention, maintenance, and closure for both On-
Post and Off-Post Operable Unit was developed.  This program is currently ongoing and includes 
a systematic evaluation of monitoring networks, proposes potential network reductions where 
appropriate, proposes well lists for closure, as funding becomes available, and identifies wells 
requiring repair or replacement.  All wells proposed for abandonment are approved through an 
annual Well Networks Update that is reviewed and approved by the Regulatory Agencies.  In FY 
2003 approximately 150 wells were abandoned.  Abandoned wells in FY 2003 were in support of 
deletion areas (Western Tier) and in Off-Post development areas.  In fall 2004 it is anticipated 
that an additional 120 wells will be closed in the southern tier sections of RMA. 

3.8 WATER TREATMENT/MONITORING 
 
South Adams County Water Supply/Henderson Distribution:  Status - Complete 
 
Negotiations have been completed to secure 4,000 acre-feet of supplemental water supply for the 
SACWSD.  In November 1998, the Army, SACWSD, Denver Water Board, and USFWS 
finalized an agreement for Denver to provide SACWSD with the supplemental supply.  
Currently, SACWSD and Denver Water are obtaining storage reservoirs and conveyance 
systems.  The Army has completed all National Environmental Policy Act (NEPA) requirements 
and documentation. 
 
The Henderson pipeline project (construction) was completed in August 1998.  The project 
connected approximately 145 homeowners and businesses to the municipal water supply, taking 
them off their groundwater wells for drinking water.  The closure of this activity completes the 
ROD obligation for the Henderson water distribution system on schedule. 
 
On-Post Water Supply:       Status - Complete 
 
In the agreement with the Denver Water Board (discussed above South Adams County Water 
Supply/Henderson Distribution), the Army and USFWS acquired nonpotable or re-use water for 
interim and permanent needs.  Interim water, which services RMA’s remediation and 
revegetation needs, will be provided through the Highline Canal at amounts not exceeding 2,800 
acre feet per year through the end of remediation activities.  Beginning October 2011, permanent 
re-use water will be delivered at amounts not to exceed 1,200 acre-feet per year.  The permanent 
water deliveries will maintain lakes and wetlands on the National Wildlife Refuge. 
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Section 36 Bedrock Ridge Groundwater Plume Extraction System: Status - Active 
 
Operations began in the first quarter of FY 2000.  All operations, maintenance and monitoring 
will be included under operations of the Basin A Neck System.  Refer to Basin A Neck System, 
and Section 36 Bedrock Ridge Groundwater Plume Extraction System for status. 
 
Confined Flow System Well Closure:     Status - Complete 
 
• Design started September 1997. 
• Dispute Resolution process envoked at the 95 Percent Design Package review;  

April 1998. 
• 100 Percent Design Package issued January 1999. 
• Contract awarded on March 22, 1999. 
• Fieldwork began June 1999. 
• Fieldwork completed September 1999. 
• Final Inspection held on October 7, 1999. 
• Project accepted as complete (CCR approved) by the Regulatory Agencies on September 27, 

2000. 
 
Irondale Containment System:      Status - Active 
 
• The skid mounted absorber units were installed at the metering station in FY 2001. 
• The original Irondale Treatment plant was demolished in FY 2002. 
• Irondale main well field extraction system shut down criteria met with the Regulatory 

Agencies approval of CCR on May 21, 2003. 
 
Two wells in the railyard are operating at approximately 122 gallons per minute (gpm).  Shut 
down monitoring for the Motor Pool system was extended through the end of FY 2003.  During 
FY 2004 the recharge wells will be redeveloped. 
 
Basin A Neck System:       Status - Active 
 
Operation of the Basin A Neck system continues within effluent parameters at approximately 20 
gpm.  This includes a flow from the Section 36 Bedrock Ridge Groundwater Plume Extraction 
System of approximately three gpm and a flow from the Complex (Army) Disposal Trench-
Extraction Trench of approximately 1.5 gpm.  A new air stripper was installed in January 2002.  
The new air stripper was designed to treat the increased flow from the Bedrock Ridge and 
Complex Trench extraction well fields.  The treatment plant influent is being evaluated to 
determine if manganese removal will be required before any new recharge trenches are installed.  
The North of Basin F project will be concluded and a CCR will be issued in FY 2004. 
 
Basin A Neck Recharge Trenches Evaluation 
 
The Basin A Neck Recharge Trenches was evaluated for recharge capacity; reasons for reduction 
in recharge flow, and options for rejuvenating capacity during the summer and fall of 2002.  This 
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evaluation is ongoing.  Design for additional recharge trenches is currently being prepared and 
will be completed by January 2004.  Several innovative in-situ treatment processes for the 
removal of manganese were evaluated but no method was identified as 100 percent fail-safe.  
The existing recharge trench capacity will continue to be closely monitored.  Installation of new 
trenches will not be initiated until the decline in recharge capacity warrants further action. 
 
CERCLA Wastewater Treatment Facility:    Status - Active 
 
During FY 2003, CERCLA received water from a wide variety of sources, including: 
• well purge water 
• rainwater from secondary containment at CERCLA 
• RMA lab waste 
• USGS sampling equipment decon water 
• CERCLA dual media backwash water 
• CERCLA filter press filtrate 
• CERCLA oil/water separator water 
• North Plants decon 
• South Plants vehicle decon 
• Basin A truck decon water 
• Miscellaneous water from remediation projects 
• North Plants dust suppression in filtrate 
 
Approximately 991,146 gallons of water have been treated and discharged in FY 2003.  For FY 
2004, it is anticipated volumes will be reduced with completion of both South Plants soil and 
structures remediation as well as completion of the North Plants structures. 
 
For future years the amount of water is anticipated to continue to decline in volume. 
 
Northwest Boundary Containment System:    Status - Active 
 
Operation of the Northwest Boundary Containment System (NBCS) continues within effluent 
parameters at approximately 930 gpm.  The NBCS did not have any major modifications during 
FY 2003. 
 
Plans for FY 2004 include: 
• Redeveloping all dewatering and recharge wells to insure maximum efficiency and system 

throughput. 
• Evaluating the potential for the shutdown of the Southwest Extension wells.  Groundwater 

sampling will continue to monitor contaminants to assess the overall plume cleanup. 
• Evaluate potential for reducing treatment to one adsorber after the Southwest Extension is 

shut down. 
 
North Boundary Containment System:     Status - Active 
 
Operation of the North Boundary System continues within effluent parameters at approximately 
215 gpm. 
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Modifications for FY 2003 included: 
• Putting the South Channel Wells online and optimizing the system for maximum efficiency. 
• Continuing improvements to the plant instrumentation systems, including Ultraviolet (UV) 

PLC modifications. 
 
Plans for FY 2004 include: 
• Redeveloping all dewatering and recharge wells to insure maximum efficiency and system 

throughput. 
• Installation of HRC in the vicinity of the North of Basin F extraction well. 
 
South Lakes Plume Management:      Status - Active 
 
• The South Lakes SAP was approved and implemented in May 2001. 
 
Two years of monthly monitoring was completed in May 2003 without having any recorded 
exceedances of the Colorado Basic Standards for Groundwater (CBSGs).  The second year was 
also conducted with quarterly monitoring rounds.  The focus of the SAP is groundwater quality 
in areas of potential interface with surface water in the southern portion of Lake Ladora.  A Data 
Assessment Report is being prepared showing no contamination in the lake from the South 
Plants groundwater.  The final Data Assessment Report is scheduled for the Regulatory Agencies 
review and approval in the first quarter of FY 2004.  Following completion and acceptance of the 
Data Assessment Report, a CCR will be prepared in early Calendar Year 2004. 
 
A Lake Mary Fact Sheet was developed at the request of EPA to support the Surface Deletion 
Area partial deletion. 

3.9 REMEDIATION VENTURE OFFICE 
 
Program Management Contractor (PMC Acquisition):   Status - Complete 
 
The PMC selection process began in July 1996 by publicizing the availability of the contract 
solicitation in targeted publications and on the Internet.  The process involved an innovative two-
phase approach.  After presenting the PMC solicitation to more than 150 interested contractors, 
nine prospects were evaluated in Phase I using the criteria of previous related experience, key 
personnel, and safety performance.  Eight finalists were then invited to participate in Phase II, 
and were evaluated on management, performance risk, approach to an implementation scenario, 
design approach, and cost. 
 
The PMC acquisition effort was completed on May 23, 1997, with award of the PMC.  Five 
unsuccessful offerors protested the award to the PMC on the basis of an alleged organizational 
conflict of interest and other issues.  The Army agreed to delay the implementation of the 
contract to review its procurement procedures.  Arsenal staff reevaluated the revised proposals 
and conducted exhaustive negotiations with all of the bidders to determine which provided the 
best value for the Arsenal.  The PMC proposal still was determined to be the best of the six that 
were resubmitted, and was re-awarded the contract on December 3, 1997. 
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Site-Wide Implementation Planning Team:    Status - Complete 
 
The Site-Wide Implementation Plan Team (SWIPT) has completed its primary task of technical 
support to the PMC acquisition.  Version 4 of the SWIPT Report was completed in July 1997 
and provided to the Regulatory Agencies.  No further updates to the SWIPT are anticipated. 
 
Land Transfers/Partial Deletions:      Status – Active 
 
Transfer of the Western Tier Parcel      Status – Active 
 
A team has been formed to handle the transfer of a parcel of approximately 940 acres, designated 
in the RMA National Wildlife Refuge Act, to the City of Commerce City.  The first step in the 
transfer process is the partial deletion of the parcel from the National Priorities List.  A Notice of 
Intent to Partially Delete (NOIPD) was published in the Federal Register in October 1998.  The 
deletion was subsequently postponed to allow for additional soil sampling of the parcel.  During 
the soil sampling, a site reconnaissance was performed that identified approximately eight areas 
requiring subsurface investigation.  An investigation of seven of the eight areas was performed 
and indicated no evidence of subsurface contamination.  The eighth area, a trench, was 
excavated.  Reports documenting the fieldwork, Site Reconnaissance Report and Confirmation 
Soil Sampling Risk Report have been finalized as well as the arsenal-wide UXO Summary 
Report.  Concurrence with the deletion has been received by the CDPHE and a second NOIPD 
was published in September 2002.  A NOPD was published in January 2003, documenting the 
deletion of the Western Tier Parcel (WTP) from the National Priorities List (NPL).  Documents 
necessary for conveyance of the property to Commerce City have been forwarded the Corps of 
Engineers (COE).  The COE forwarded the documents to the General Services Administration in 
the fourth quarter FY 2003.   
 
Remaining On-Post Property        Planning 
 
The Refuge Act states that the Army shall transfer jurisdiction of RMA to the USFWS, except 
for land to be used for water treatment, hazardous substance disposal, or other remediation 
purposes.  Land appropriate for transfer to the USFWS will be deleted from the NPL, and is 
currently planned to be transferred, in three parcels.  The first parcel, is comprised of the 
Selected Perimeter Area and the Surface Deletion Area, and consists of approximately eight 
square miles of land along the perimeter of RMA, mostly along the southern and western 
borders.  Two NOIPDs were published in July 2003.  This parcel is anticipated to be deleted in 
the first quarter of FY 2004 and transferred to U.S. Department of the Interior (DOI) in the 
second quarter of FY 2004.  The second and third parcels will be transferred as areas of land in 
the center of RMA are remediated. 
 
The Refuge Act also states that the Army shall convey to the State or local government 100 feet 
inside the boundary on the northwest, northern, and southern side of RMA to allow for the 
improvement of roads.  These parcels will be deleted from the NPL as part of the Selected 
Perimeter Area and Surface Deletion Area and are anticipated to be transferred in the second 
quarter of FY 2004. 
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Lake Ladora Dam and Spillway Project:     Status - Complete 
 
The SOW for the Lake Ladora Dam Rehabilitation included: repair of the north embankment to 
reestablish 3:1 side slopes an a new crest elevation; replacement of the south embankment with a 
clay core and cut-off trench, sand-gravel foundation trench drain, and a new crest elevation; a 
new outlet works that allows water to be diverted to Lake Mary or discharged into the Lake 
Ladora spillway; the construction/repair of the spillway to provide a 100-foot wide channel 
bottom and 3:1 ration side slopes to meet applicable standards.  The spillway also includes four 
grade-control structures to control erosion and velocity. 
 
The contract was awarded to Parker Excavating Inc., in June 1998 and completed in October 
1999.  The reason for the repairs was that the dam did not meet the Minimum Acceptable Dam 
Safety Standards (State of Colorado) and therefore could not have been transferred to the DOI 
until brought into compliance. 
 
Shoreline Expansion Project      Status - Complete 
 
The Lower Derby Lake Shoreline project consists of the construction of two soil peninsulas in 
Lower Derby Lake, and installation of a fish screen along the Highline Canal.  This project was 
performed at the request of USFWS. 
 
Lower Derby Lake is located along the south side of Section 1.  The lake was drained in 1999 to 
accommodate the remediation (excavation) work to be performed at the east end of the lake.  The 
construction of the two peninsulas occurred immediately following this remediation work in 
August 1999.  The fish screen was also installed across the High Line Canal upstream from 
Lower Derby Lake.  This project was completed in October 1999. 
 
Approximately 11,400 bcy of soil was necessary to construct the two peninsulas.  The fish screen 
was purchased from an appropriate vendor, and reinforced concrete and riprap were required for 
its installation. 

3.10 PROGRAM MANAGEMENT 
 
Trust Fund:         Status - Active 
 
The Trust Fund Working Group proposed two strategies to the Army that would establish a trust 
fund for long-term operations and maintenance costs.  One strategy would have Shell establish a 
trust fund in its lead party status.  The second strategy would have established a sub-account 
within EPA’s Superfund Trust Fund.  The Deputy Assistant Secretary of the Army for 
Environment, Safety and Occupational Health reviewed the proposed strategies and determined 
that both were unacceptable due to legal and policy implications.  Presently, the Working Group 
is in an inactive status and no future meetings have been scheduled.  When future meetings are 
scheduled the Army and Shell will work with members of the Working Group to discuss 
additional strategies and future prospects for establishing a trust fund. 



Appendix I I-45 Feb 04 

3.11 OFF-POST REMEDY 
 
Off-Post Surficial Soil:       Status - Complete 
 
The ROD for the Off-Post Operable Unit for the RMA (signed on December 19, 1995) specified 
that approximately 160 acres in the southeast portion of Section 14 and the southwest portion of 
Section 13 would be tilled and seeded with an appropriate seed mix.  The objective of this 
project was to thoroughly mix the top eight to ten inches of soil through tillage of appropriate 
areas within the area of estimated dieldrin concentration greater than 0.04 ug/g, and establish 
self-sustaining vegetation at those sites.  Operator training began on March 1, 1996, and the 
project was completed on April 16, 1996.  The Final Inspection was conducted in October 1996.  
This project was accepted as complete with approval of the CCR by the Regulatory Agencies on 
September 30, 1998. 
 
Off-Post Water Treatment Facility:     Status - Active 
 
Operation of the Off-Post System continues within effluent parameters, designated by the Off-
Post ROD Containment System Remediation Goal listing, at approximately 210 gpm.  An 
extended outage due to a failed extraction water transmission line during the spring of 2003 
resulted in a decreased flow for the year. 
 
Modifications for FY 2003 included: 
 
• Evaluation of the existing monitoring program for potential reductions in analytes as well as 

extent of the exceedance-monitoring network.  These potential reductions are made possible 
by the success of operations in previous years in reducing the footprint of the off-post 
plumes. 

• Replacement of the First Creek double containment transmission line with single wall 
HDPHE pipe. 

• Connection of the plant computer system to the RMA Water Treatment Network through 
wireless connections. 

 
Plans for FY 2004 include: 
 
• Evaluation of the Northern Pathway for relocation of extraction wells. 
• Replacements of the double containment piping if extraction wells are not relocated. 
 
Off-Post Well Closures:       Status - Complete 
 

• SOW completed May 22, 1998. 
• Contract awarded to Los Alamos Technical Associates (LATA) July 21, 1998. 
• Closure of wells and construction of new wells completed  

November 24, 1998; remaining fieldwork and final inspection held  
December 16, 1998. 

• Draft CCR issued February 26, 1998. 
• Final acceptance from the Regulatory Agencies, EPA letter dated  
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September 30, 1999. 
 

4.0 SCHEDULE AND BARCHARTS 

4.1 SCHEDULE MODIFICATIONS AND JUSTIFICATION 
 
Implementation of start and finish dates have been set with 100 Percent Design Packages for the 
following projects in FY 2003: 

• Hex Pit Soil Remediation (Re-design) 
• Section 36 Balance of Area Soil Remediation 

The following modifications have been made to the schedule: 
 
Global Modifications: 
 
None 
 
Specific Project Modifications: 
 

• Milestone extension request (DDSOW) for the Shell Disposal Trenches Remediation 
– Cover Project, (reference letter dated December 30, 2002, Section 5). 

• Milestone extension request, (DDSOW) for the Complex (Army) Trenches 
Remediation – Cover Project (reference letter dated December 30, 2002, Section 5). 

• Milestone extension request (DDSOW) for the redesign of the Hex Pit Soil 
Remediation (reference letter dated December 30, 2002, Section 5). 

• Milestone extension request (finish milestone) for the North Plants Structure 
Demolition and Removal Project (reference letter dated December 30, 2002, Section 
5). 

• Milestone extension request (finish milestone) for the Burial Trenches Soil 
Remediation Project (reference letter dated January 9, 2003, Section 5). 

• Milestone extension request (finish milestone) for the Basin F/Basin F Exterior Soil 
Remediation Project – Part 1 (reference letter dated January 9, 2003, Section 5). 

• Milestone extension request (DDSOW) for the North Plants Soils Remediation 
Project (reference letter dated February 20, 2003, Section 5). 

• Revised design schedule (established new enforceable date for 95 Percent Design 
Package) for the Basin F/Basin F Exterior Soil Remediation Project – Part 2 
(reference letter dated February 25, 2003, Section 5). 

• Milestone extension request (DDSOW) for the Redesign of the Hex Pit Soil 
Remediation Project (reference letter dated February 27, 2003, Section 5). 

• Proposed new implementation start milestone date for the Section 36 Balance of 
Areas Soil Remediation Project (reference letter dated March 4, 2003, Section 5). 

• EPA and CDPHE acceptance letters of the CCR for the Irondale Containment 
System, Shutdown for the Irondale Extraction System (reference letter dated May 21, 
2003, Section 5). 
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• Revised design Schedule (establish new enforceable milestone date, 95 Percent 
Design Package) for the Shell Disposal Trenches Remediation – Cover Project 
(reference letter dated June 17, 2003, Section 5). 

• Revised design schedule (establish new enforceable milestone date, 95 Percent 
Design Package), for the Complex (Army) Disposal Trenches Remediation – Cover 
Project (reference letter dated June 17, 2003, Section 5). 

• Milestone extension request (95 Percent Design Package) for the redesign of the Hex 
Pit Soil Remediation Project (reference letter dated June 26, 2003, Section 5). 

• Milestone extension request (95 Percent Design Package) for the design of the Hex 
Pit Soil Remediation Project (reference letter dated July 31, 2003, Section 5). 

• Milestone extension request (95 Percent Design Package) for the Section 36 Lime 
Basins Soil Remediation Project (reference letter dated July 31, 2003, Section 5). 

• Milestone extension request (DDSOW) for the North Plants Soil Remediation Project 
(reference letter dated September 9, 2003, Section 5). 

• Milestone extension request (95 Percent Design Package) for the Basin F/Basin F 
Exterior Remediation Project – Part 2 (reference letter dated September 18, 2003, 
Section 5).  

• EPA and CDPHE acceptance letters of the CCR for the RMA Administrative Area 
Asbestos Remediation Projects, (reference letter dated September 30, 2003,  
Section 5). 

4.2 BAR CHARTS 
 
Four different bar chart views of the schedule are included at the end of this section showing 
various levels of details: 
 

• Project Design Summary Bar Chart 
• Project Implementation Summary Bar Chart 
• Regulatory Agencies Review Activity Bar Chart (for next two years only) 
• Detail Bar Chart and Tabular Schedule 
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4.2.1 PROJECT DESIGN SUMMARY BAR CHART 



Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

%
Comp

Disposal Facilities - Basin A / Landfills
LF2-INF 11MAR96A 13FEB98 0* 11MAR96A 13FEB98A 100

LE2-INF35 26FEB01* 29APR02 0* 26FEB01A 29APR02A 100

LE2-INF 30OCT00 25JUL02 0* 17NOV00A 25JUL02A 100

BA2-INF 00 03JUN96A 29SEP97 0* 03JUN96A 29SEP97A 100

BA2-INF1 21APR03* 16SEP04 247* 21JUL03A 16SEP04 19

Early Start Projects
S12-INF 00 03JUN96A 30MAY97A 0* 03JUN96A 30MAY97A 100

SW2-INF 00 03JUN96A 12SEP97A 0* 03JUN96A 12SEP97A 100

Phase I - Outlying Areas
TS2-INF 28APR98 17MAR99 0* 21APR98A 17MAR99A 100

SF2-INF 13AUG97A 21AUG98 0* 13AUG97A 24AUG98A 100

LS2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

BT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

MT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

NM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

SM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

BD2-INF 24FEB97A 22MAR99 0* 24FEB97A 10MAR99A 100

SS2-INF 28AUG97A 20OCT98 0* 28AUG97A 19OCT98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

Hazardous Waste Landfill Design

ELF Test Pad Program

Enhanced Landfill Design

Basin A Design

Basin A Grading/Cover Redesign

Phase I Sanitary/Chem Sewer Design

Slurry Wall Design

Toxic Storage Yard Design

Existing (San) Landfill Remediation Design

Lake Sediments Design

Burial Trenches Design

Munitions Testing Design

Misc. N. Tier Soil Design

Misc. S. Tier Soil Design

Sect 36 Bedrock Ridge GW Extraction Design

S. Plants Structures Demo Design

© Primavera Systems, Inc.

Data Date 27SEP03

Run Date 24NOV03 11:18
Current Control Baseline

Forecast Bar

Progress Bar

RD03  

RMA ROD IMPLEMENTATION

PROJECT DESIGN SUMMARY
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Activity
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Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

%
Comp

Phase I - Outlying Areas
MS2-INF 26OCT98 24JAN00 0* 02NOV98A 24JAN00A 100

Phase II - South Plants Area
M12-INF 21DEC99 05JAN01 0* 03JAN00A 25JAN01A 100

HX2-INF 09FEB00 20MAR01 0* 08FEB00A 20MAR01A 100

HX2-INF2 24OCT02 30OCT03 24* 24OCT02A 30OCT03 91

SC2-INF 01JUN98 27FEB01 0* 01JUN98A 05JUN01A 100

SC2-120001 28APR03* 30DEC03 35 28APR03A 30DEC03 75

SR2-INF 01JUN98 24MAR00 0* 01JUN98A 24MAR00A 100

Phase III - Sections 35 & 36 Sites
S22-INF 03JAN02 25JUL02 0* 14JAN02A 23AUG02A 100

S22-INF1 30JUN09 08FEB10 153* 30JUN09 08FEB10 0

T62-INF 16JAN01 29MAY03 0* 19DEC00A 29MAY03A 100

SB2-INF1 23AUG99 25AUG00 0* 23AUG99A 25AUG00A 100

SB2-INF2 16JAN01 31JAN02 0* 28AUG00A 31JAN02A 100

CT2-INF 17DEC02 26JAN05 336* 17DEC02A 26JAN05 41

ST2-INF 17DEC02 26JAN05 336* 17DEC02A 26JAN05 41

NP2-INF 04DEC03 22DEC05 567* 05JUN03A 22DEC05 13

T52-INF 16NOV98 01MAR02 0* 01DEC98A 15FEB02A 100

NS2-INF 28FEB00 13JUL01 0* 28FEB00A 13JUL01A 100

Phase IV - Basin F/Lime Basins
WP2-INF 16OCT00 30DEC02 0* 16OCT00A 17DEC02A 100

FS2-INF 27JUL04 28DEC06 614* 27JUL04 28DEC06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

Misc. Structure Demo Design

Buried M-1 Pit Design

Hex Pit Design (ISTD)

Hex Pit Redesign (Excavation)

S. Plants Central Processing Design

SP Cover Redesign(incl BA3 Characterization)

S. Plants Balance of Areas Soil Design

Phase II San Sewer Design

Phase II San Sewer Design - 95/100%

Sect. 36 Balance of Area Design

Secondary Basins Design - SEHH

Secondary Basins ESD and DCN to Design - SEHH

Army Complex Trenches Design

Shell Disposal Trenches Design

N. Plant Soil Design

Sect. 35 Soils Design

N. Plants Structure Demo Design

Basin F Wastepile Design

Former Basin F Solidification Design
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Activity
ID

Activity
Description

Calendar
ID

Current
Control

Start

Current
Control
Finish

OD Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

%
Comp

Phase IV - Basin F/Lime Basins
FC2-INF1 23AUG99 28AUG00 0* 23AUG99A 28AUG00A 100

FC2-INF2 16MAR01 30JUN04 193* 16MAR01A 30JUN04 78

LB2-INF 08OCT01 25MAY04 168* 08OCT01A 25MAY04 75

Water Treatment / Monitoring
DA2-INF 00 02SEP97A 12JAN99 0* 02SEP97A 12JAN99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11

Basin F & F Exterior Design - Part I - FBHH

Basin F & F Exterior Design - Part II - FBSC

Sect. 36 Lime Basins Design

Confined Flow System Well Closure Design
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4.2.2 PROJECT IMPLEMENTATION SUMMARY BAR CHART 



Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
LF5-INF 02FEB98 13JUN07 941* 26FEB98A 13JUN07

LF5-INF1 02FEB98 23FEB01 0* 26FEB98A 04JAN01A

LF5-INF2 03MAY99 05APR06 639* 30APR99A 05APR06

LF5-INF3 23FEB06 13JUN07 332* 23FEB06 13JUN07

LE5-INF 10OCT03 07JUN11 1,949* 25AUG03A 07JUN11

LE5-INF1 10OCT03 22FEB06 600* 10OCT03 22FEB06

LE5-INF2 25JAN05 03AUG05 135* 25JAN05 03AUG05

LE5-INF3 01MAY06 09APR10 1,000* 01MAY06 09APR10

LE5-INF4 12APR10 07JUN11 293* 12APR10 07JUN11

BA4-INF 19JAN98 26SEP11 2,026* 14NOV97A 26SEP11

BA4-INF1 19JAN98 22NOV04 294* 14NOV97A 22NOV04

BA4-INF2 07AUG06 11JUN09 723* 07AUG06 11JUN09

BA4-INF3 30MAR10 26SEP11 379* 30MAR10 26SEP11

Early Start Projects
S14-INF 03SEP97A 27FEB98 0* 03SEP97A 23FEB98A

SW4-INF 27APR98 14APR00 0* 02JUN98A 07APR00A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

HWL Construction/Operations/Cover

HWL Construction

HWL Operations/ Interim Ops/ Intermediate Cover

HWL Cap Construction

ELF Construction /Operations / Cover

ELF Berms & Liner Construction

ELF Ion Exchange LWTS Addition

ELF Operations/ Maintenance/ Intermediate Cover

ELF Cap/Cover Construction

Basin A Operations/ Interim Ops/ Cover Constr

Basin A Operations / Interim Revegetation

Basin A Cover Construction

Basin A Notch - Consolidation & Cover Constr

Phase I Sanitary/Chemical Sewer Plugging

Shell & Army Complex Trenches Slurry Walls

© Primavera Systems, Inc.

Data Date 27SEP03

Run Date 24NOV03 11:20
Current Control Baseline

Forecast Bar

Progress Bar
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Early Start Projects
CI4-INF 03JUN96A 31DEC99 0* 03JUN96A 28DEC99A

Phase I - Outlying Areas
TS4-INF 03MAY99 27SEP99 0* 03MAY99A 30SEP99A

SF4-INF1 24NOV98 29DEC99 0* 22NOV98A 02DEC99A

SF4-INF2 20DEC02 15SEP03 0* 20DEC02A 26SEP03A

SF4-INF3 04NOV03 31AUG04 210* 04NOV03 31AUG04

LS4-INF 22DEC98 27OCT99 0* 13DEC98A 07OCT99A

BT4-INF 01MAR00 28MAR03 0* 28FEB00A 06MAR03A

MT4-INF 01MAR00 17NOV00 0* 01MAR00A 08NOV00A

NM4-INF 22DEC98 07OCT99 0* 22DEC98A 07OCT99A

SM4-INF 22DEC98 06OCT99 0* 22DEC98A 07OCT99A

BD4-INF 21MAY99 25FEB00 0* 19MAY99A 25FEB00A

SS4-INF 25NOV98 11OCT01 0* 14DEC98A 30MAY01A

MS4-INF10 24FEB00 02MAY01 0* 24FEB00A 19DEC00A

MS4-INF20 18AUG03 17MAY04 162* 29SEP03 17MAY04

MS4-INF30 05JAN10 11APR11 322* 05JAN10 11APR11

Phase II - South Plants Area
M14-INF 09FEB01 04DEC01 0* 09FEB01A 01NOV01A

HX4-INF 21MAR01 15JUL02 0* 22MAR01A 27JUN02A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Chem Proc Equip Removal Ph I & Ph II

Toxic Storage Yard Remediation

Existing (San) Landfill Rem. Section 1 & 4 ESL

Existing (San) Landfill Rem. Section 36 ESL

Existing (San) Landfill Rem. Section 30 ESL

Lake Sediments Remediation

Burial Trench Soils Remediation

Munitions Testing Remediation

Misc. N. Tier Soil Remediation

Misc. S. Tier Soil Remediation

Sect. 36 Bedrock Ridge GW Extraction System

South Plants Structure Demolition

Misc. RMA Structures - Phase I

Misc. RMA Structures - Phase II

Misc. RMA Structures - Phase III

Buried M-1 Pits Remediation

Hex Pit Soil Remediation (ISTD)
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase II - South Plants Area
HX4-INF2 20NOV03 09FEB04 54* 20NOV03 09FEB04

SC4-INF 05DEC01 30APR03 0* 19DEC01A 04JUN03A

SC4-INF2 01JUL04 30NOV05 358* 01JUL04 30NOV05

SR4-INF 28FEB00 31OCT01 0* 28FEB00A 12OCT01A

Phase III - Sections 35 & 36 Sites
S24-INF 30MAR10 12JUL10 73* 30MAR10 12JUL10

T64-INF 30MAY03 04MAY05 406* 16JUN03A 04MAY05

T64-INF1 30MAY03 23APR04 146* 16JUN03A 23APR04

T64-INF2 18OCT04 04MAY05 138* 18OCT04 04MAY05

SB4-INF1 27APR01 31MAR03 0* 21MAR01A 14MAR03A

CT4-INF 13APR05 09MAY06 273* 13APR05 09MAY06

CT4-INF1 21JUN10 13MAY11 1,543* 13APR05 13MAY11

ST4-INF 04MAY10 17MAY11 263* 04MAY10 17MAY11

NP4-INF 26JAN06 09NOV06 203* 26JAN06 09NOV06

T54-INF 15JUL02 07APR03 0* 08AUG02A 14MAR03A

NS4-INF 21MAR01 29AUG03 0* 21MAR01A 11JUN03A

Phase IV - Basin F/Lime Basins
WP4-INF 03OCT05 17DEC07 560* 03OCT05 17DEC07

FS4-INF 01OCT07 09JAN09 323* 01OCT07 09JAN09

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Hex Pit Soil Remediation (Excavation)

S. Plants Central Processing Soil Remediation

S. Plants CPA - Cover

S. Plants Balance Soil Remediation-PH I

Phase II Sanitary Sewer Plugging

Sect. 36 Balance of Area Soils Remediation

 Sect 36 BOA -Demo, Excavation & Disposal Part 1

Sect. 36 BOA - Excavation & Grading Part 2

Secondary Basins Remediation - SEHH

Complex (Army) Trenches Rem. (Gradefill)

Complex Army Trenches Remediation (Cover)

Shell Disposal Trenches Rem. (Gradefill/Cover)

N. Plant Soil Remediation

Sect. 35 Soil Remediation

North Plants Structure Demolition

Basin F Wastepile Remediation

Former Basin F Solidification
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Activity
ID

Activity
Description

Current
Control

Start

Current
Control
Finish

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Phase IV - Basin F/Lime Basins
FC4-INF1 19FEB02 11APR03 0* 15JAN02A 14FEB03A

FC4-INF2 05NOV07 12FEB08 67* 05NOV07 12FEB08

FC4-INF3 23SEP08 20OCT09 274* 23SEP08 20OCT09

FC4-INF4 04AUG09 16NOV10 327* 04AUG09 16NOV10

LB4-INF 01OCT07 19SEP08 247* 01OCT07 19SEP08

Water Treatment / Monitoring
DA4-INF 00 02APR99 01OCT99 0* 22MAR99A 07OCT99A

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Basin F/Basin F Exterior HH Rem. - FBHH

Basin F/Basin F Exterior Biota Soil Rem. FBBS

Basin F & Basin F Exterior Gradefill FBGF

Basin F & Basin F Exterior Soil Cover FBSC

Sect. 36 Lime Basins Remediation

Confined Flow System Well Closure
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4.2.3  REGULATORY AGENCIES REVIEW ACTIVITY BAR CHART 



Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Disposal Facilities - Basin A / Landfills
Construct Hazardous Waste Landfill

Construction/Operations/Closure

LF5-700000 0 26JAN04

Construction Completion Report

LF6-730201 30 27MAR04 25APR04

LF6-730230 0 25JUN04

Basin A Consolidation and Remediation

Remediation Activities

BA4-210000 0 30JUL04

Construction Completion Report

BA6-360110 30 02OCT04 31OCT04

BA6-360140 0 05JAN05

Phase I - Outlying Areas
Existing (Sanitary) Landfill Remediation

Remediation Activities

SF4-175000 0 31AUG04

Construction Completion Report

SF6-180310 30 25OCT03 23NOV03

SF6-180340 0 26JAN04

SF6-180410 30 01NOV04 02DEC04

SF6-180440 0 04FEB05

Burial Trenches Soil Remediation

Construction Completion Report

BT6-220040 0 02NOV03

FY03 FY04 FY05 FY06 FY07
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

*** RCRA LANDFILL CLOSED *** - HWL

Regulator/Committee Review CCR - HWL Ops

Project Complete - Hazardous Waste Landfill Ops

*** BASIN A CONSOLIDATION AREA CLOSED ***

Regulator/Committee Review CCR - BA Ops

Project Complete - Basin A Ops

<<<<<<Imp. Finish Deadline>>>>> - SANL

Regulator/Committee Review CCR - Section 36

Project Complete - Section 36 San Landfill

Regulator/Committee Review CCR - Section 30

Project Complete - Section 30 San Landfill

Project Complete - Burial Trenches Soil Remed

© Primavera Systems, Inc.

Data Date 27SEP03

Run Date 24NOV03 11:21
Forecast Bar

Progress Bar
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Munitions (Testing) Soil Remediation

Construction Completion Report

MT6-190040 0 30OCT03

MT6-190210 60 23SEP04 21NOV04

MT6-190240 0 26JAN05

Bedrock Ridge GW Plume Extr System

Remedial Design

BD2-190050 86* 29DEC03 27APR04

Construction Completion Report

BD6-260120 30 01MAY05 31MAY05

BD6-260150 0 31JUL05

Miscellaneous RMA Structure Demolition & Removal

Construction Completion Report

MS6-185012 30 20JUL04 18AUG04

MS6-185042 0 18OCT04

Phase II - South Plants Area
Hex Pit Soil Remediation

Remediation Activities

HX4-125200 0 20NOV03

HX4-185200 0 09FEB04

Construction Completion Report

HX6-191100 30 10APR04 09MAY04

HX6-191130 0 12JUL04

Phase III - Sections 35 & 36 Sites
Section 36 Balance of Areas Soil Rem

Remediation Activities

T64-225000 0 04MAY05

Construction Completion Report

T66-230010 30 06JUL05 04AUG05

T66-230040 0 04OCT05

FY03 FY04 FY05 FY06 FY07
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Project Complete - Munitions Testing

Regulator/ Committee Review 2nd CCR

Project Complete - Munitions Testing

Bedrock Ridge DCN Proc (thru Regulator Approval)

Regulator/Committee Review CCR - BDRS

Project Complete - Section 36 Bedrock Ridge

Regulator/ Committee Review CCR - MIST

Project Complete - Misc RMA Structs Demo - PH II

<<<<<<Imp. Start Deadline>>>>>> - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Regulator/ Committee Review CCR - HEXP

Project Complete - Hex Pit Soil Remediation

<<<<<<Imp. Finish Deadline>>>>>> - 36BA

Regulator/Committee Review CCR - 36BA Part 2

Project Complete - Section 36 BOA Part 2
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

Construction Completion Report

T66-230110 30 24JUN04 25JUL04

T66-230140 0 24SEP04

Secondary Basins Soil Remediation

Construction Completion Report

SB6-180140 0 05NOV03

Complex(Army)Disposal Trenches Remediation-Cover

Remedial Design

CT2-160000 30 28JUN04 29JUL04

CT2-175000 0 21OCT04

CT2-180000 30 21OCT04 19NOV04

Remediation Activities

CT4-125000 0 13APR05

Shell Disposal Trenches Remediation - Cover

Remedial Design

ST2-160000 30 28JUN04 29JUL04

ST2-175000 0 21OCT04

ST2-180000 30 22OCT04 20NOV04

North Plants Soil Remediation

Remedial Design

NP2-122000 0 22JAN04

NP2-125000 30* 22JAN04 20FEB04

NP2-140000 30* 06JUL05 04AUG05

NP2-160000 0 05AUG05 04AUG05

NP2-175000 0 18OCT05

Section 35 Soil Remediation

Construction Completion Report

T56-250040 0 16DEC03

FY03 FY04 FY05 FY06 FY07
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Regulator/Committee Review CCR - 36BA Part 1

Project Complete - Section 36 BOA Part 1

Project Complete - Secondary Basins Soil Rem.

Regulator / Committee Review - CXTR

<<<<<<Design Deadline>>>>>> - CXTR

Regulator / Committee Review - CXTR

<<<<<<Imp. Start Deadline>>>>>> - CXTR

Regulator / Committee Review - SHTR

<<<<<<Design Deadline>>>>>> - SHTR

Regulator / Committee Review - SHTR

<<<<< DesignScope Deadline >>>>>- NP

Regulator / RMA Committee Review - NP

Regulator / Committee Rev. & Public Input - NP

Regulator / Committee Review - NP

<<<<<<Design Deadline>>>>>> - NP

Project Complete - Section 35 Soil Remediation
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Activity
ID

Activity
Description

Calendar
ID

Rem
Dur

CalSUBPForecast
Start

Forecast
Finish

North Plants Structure Demolition and Removal

Construction Completion Report

NS6-165040 0 06DEC03

Phase IV - Basin F/Lime Basins
Basin F Wastepile Remediation

Remediation Activities

WP4-125000 0 03OCT05

Former Basin F Solidification

Remedial Design

FS2-122000 0 14JAN05

FS2-125000 30* 15JAN05 13FEB05

FS2-140000 30* 09AUG05 08SEP05

Basin F and Basin F Exterior Remediation

Remedial Design

FC2-175200 0 30DEC03

FC2-180200 31 31DEC03 31JAN04

FC2-180240 0 03FEB04

FC2-200200 29 02JUN04 30JUN04

FC2-210200 0 30JUN04

Construction Completion Report

FC6-300140 0 06NOV03

Section 36 Lime Basins Soil Remediation

Remedial Design

LB2-160000 30* 31OCT03 01DEC03

LB2-175000 0 12FEB04

LB2-180000 30* 12FEB04 12MAR04

FY03 FY04 FY05 FY06 FY07
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

Project Complete - North Plants Structure Demo

<<<<<<Imp. Start Deadline>>>>>> - BFWP

<<<<< DesignScope Deadline >>>>>- FBFS

Regulator / RMA Committee Review - FBFS

Regulator / Committee Review - FBFS

<<<<<Design Deadline>>>>>>>>>> - FBSC

Regulator / Committee Review - FBSC

RAB Presentation of 95% Desing (Closure Plan )

Regulator / Committee Review - FBSC

CDPHE Approval of 100% Design & Amendment - FBSC

Project Complete - HHE Excavation - FBHH

Regulator / Committee Review - 36LB

<<<<<<Design Deadline>>>>>> - 36LB

Regulator / Committee Review - 36LB
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4.2.4 DETAIL BAR CHART AND TABULAR SCHEDULE 
 
 
 
 



Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

MASTER RMA REMEDIATION SCH-RDIS FY04
RMA On-Post Operable Unit

Disposal Facilities - Basin A / Landfills
Construct Hazardous Waste Landfill

Remedial Design
LF2-120000 11MAR96A 21JUL96A 0 11MAR96A 21JUL96A 100

LF2-130000 22JUL96A 31MAR97A 0 22JUL96A 31MAR97A 100

LF2-135000 31MAR97A 0 31MAR97A 100

LF2-140000 01APR97A 01MAY97A 0 01APR97A 01MAY97A 100

LF2-150000 03MAR97A 09JUN97A 0 03MAR97A 09JUN97A 100

LF2-160000 09JUL97A 14AUG97A 0 09JUL97A 14AUG97A 100

LF2-170000 09JUN97A 10SEP97A 0 09JUN97A 10SEP97A 100

LF2-180000 11SEP97A 27OCT97 0 11SEP97A 27OCT97A 100

LF2-190000 28OCT97 13FEB98 0 28OCT97A 13FEB98A 100

LF2-INF 11MAR96A 13FEB98 0* 11MAR96A 13FEB98A 100

LF2K100900 23MAR98* 30APR99 0* 23MAR98A 30APR99A 100

LF2-DES002 08JUL02* 05SEP03 25* 08JUL02A 31OCT03 97

Procurement
LF3-620000 04DEC97 30JAN98 0* 16OCT97A 13NOV97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise 10% Design Scope of Work - LF

Prepare 30% Design - LF

<<<<<RCRA Design Deadline Date>>>>>>

Regulator / Committee Review - LF

Prepare 60% Design - LF

Regulator / Committee Rev. & Public Input - LF

Prepare 90% Design - LF

Regulator / Committee Review - LF

Prepare 100% Design - LF

Hazardous Waste Landfill Design

HWLF Operational Plans

Redesign of the HWL Final Cap

Procurement Cycle - LF (Remediation Phase)

© Primavera Systems, Inc.
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
LF3-620100 19MAR98 29MAY98 0* 03NOV97A 19JAN98A 100

LF3-714000 03SEP05 08OCT05 35 03SEP05 08OCT05 0

LF3-714100 09OCT05 23FEB06 132 09OCT05 23FEB06 0

Remediation Activities
LF4-630000 02FEB98 10APR98 0* 14NOV97A 16JAN98A 100

LF4-640000 14APR98 20JUL98 0* 06FEB98A 09APR98A 100

Construction/Operations/Closure
LF5-665000 01JUN98 04MAR99 0* 26FEB98A 14JAN99A 100

LF5-179000 01JUN98 04MAR99 0 26FEB98A 14JAN99A 100

LF5-666000 01JUN98 04MAR99 0* 15JUN98A 01MAR99A 100

LF5-130000 17AUG98 14DEC98 0* 17AUG98A 14DEC98A 100

LF5-670000 01MAR00* 23FEB01 0* 01JUL99A 04JAN01A 100

LF5-140000 01MAR00 29DEC00 0* 07MAR00A 14SEP00A 100

LF5-740000 01JUN98 23FEB01 0* 05JUN98A 04JAN01A 100

LF5-680000 03MAY99 0 30APR99A 100

LF5-INF1 02FEB98 23FEB01 0* 26FEB98A 04JAN01A 100

LF5-690000 03MAY99 26JAN04 82* 30APR99A 26JAN04 90

LF5-155010 21MAY01* 31DEC01 0* 21MAY01A 31DEC01A 100

LF5-155000 02JAN02 26JAN04 82* 02JAN02A 26JAN04 37

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Procurement Cycle - LF (Construction Phase)

PMC Prepare T.O. Proposal - HWL CAP Construction

RVO Procurement Cycle - HWL CAP Construction

Mobilization  - LF

Excavate Biota Soil - LF

Phase I Cell Construction - LF

BOR12 Support to Hazardous Waste Landfill

Landfill Water Treat System - Construction

BOR5 Support to Haz Waste Landfill -Cell I Liner

Phase II Cell Construction - LF

BOR5 Support to Haz Waste Landfill Cell II Liner

Project Support - HWL Cell II Construction

*** RCRA LANDFILL AVAILABLE ***  - LF

HWL Construction

Operation LF

BOR10 Support to HWL Ops Odor Control/GF

BOR7A Support to HWL Ops Odor Control/GF
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LF5-155020 29MAY02* 26JAN04 82* 29MAY02A 26JAN04 31

LF5-700000 26JAN04 0 26JAN04 0

LF5-140010 07JUL03 30APR04 141* 07JUL03A 16APR04 30

LF5-711000 07JUL03 30APR04 151* 07JUL03A 30APR04 62

LF5-715013 03MAY04 03MAY05 254 03MAY04 03MAY05 0

LF5-690010 27JAN04 05APR06 557* 27JAN04 05APR06 0

LF5-INF2 03MAY99 05APR06 639* 30APR99A 05APR06 64

LF5-715015 23FEB06* 05APR06 30 23FEB06* 05APR06 0

LF5-716000 06APR06 03MAY06 20 06APR06 03MAY06 0

LF5-715011 04MAY06 06DEC06 150 04MAY06 06DEC06 0

LF5-715090 07DEC06 12JAN07 25 07DEC06 12JAN07 0

LF5-150000 06APR06 12JAN07 195* 06APR06 12JAN07 0

LF5-660000 21MAR07 01MAY07 30 21MAR07 01MAY07 0

LF5-720000 02MAY07 13JUN07 30 02MAY07 13JUN07 0

LF5-600000 23FEB06 13JUN07 332* 23FEB06 13JUN07 0

LF5-INF3 23FEB06 13JUN07 332* 23FEB06 13JUN07 0

LF5-INF 02FEB98 13JUN07 941* 26FEB98A 13JUN07 60

Construction Completion Report
LF6-730100 16DEC00* 16FEB01 0 28NOV00A 29JAN01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR3 Support to HWL Ops Odor Control/GF

*** RCRA LANDFILL CLOSED *** - HWL

BOR3 Support to HWL Intermediate Cover - LFLF

 Intermediate Cover - LFLF

Settlement Monitoring - LFLF

HWL Interim Operations

HWL Operations/ Interim Ops/ Intermediate Cover

Mobilization - Cap Construction - HWL

Construct Geotextiles/Geosynthetics - HWL

Construct Clean Soils and Biota Barrier - HWL

Final Drainage & Surface Water Controls - HWL

BOR5 Support to HWL Cap/Cover - LFLF

Permanent Revegetation Over Cap - HWL

Demobilization Cap Construction - HWL

HWL Cap Construction

HWL Cap Construction

HWL Construction/Operations/Cover

Prep Constr. Cmplt Report (CCR) - Cell II Constr
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LF6-730102 17FEB01 18MAR01 0 29JAN01A 27FEB01A 100

LF6-730104 19MAR01 17APR01 0 24FEB01A 22MAR01A 100

LF6-730106 18APR01 17MAY01 0 26MAR01A 01MAY01A 100

LF6-730108 17MAY01 0 24APR01A 100

LF6-INF2 16DEC00 17MAY01 0* 28NOV00A 24APR01A 100

LF6-730200 27JAN04 26MAR04 60 27JAN04 26MAR04 0

LF6-730201 27MAR04 25APR04 30 27MAR04 25APR04 0

LF6-730210 26APR04 25MAY04 30 26APR04 25MAY04 0

LF6-730220 26MAY04 25JUN04 30 26MAY04 25JUN04 0

LF6-730230 25JUN04 0 25JUN04 0

LF6-INF3 27JAN04 25JUN04 150* 27JAN04 25JUN04 0

LF6-730000 14JUN07 13AUG07 60 14JUN07 13AUG07 0

LF6-730001 14AUG07 13SEP07 30 14AUG07 13SEP07 0

LF6-730010 14SEP07 13OCT07 30 14SEP07 13OCT07 0

LF6-730020 14OCT07 12NOV07 30 14OCT07 12NOV07 0

LF6-730030 12NOV07 0 12NOV07 0

LF6-INF1 14JUN07 12NOV07 150* 14JUN07 12NOV07 0

Short-Term Monitoring/Maintenance/Operations
LF7-980000 14JUN07 31MAY13 1,541* 02MAY07 31MAY13 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - Cell II Constr

Incorp/Resp. to Comments/Issue Draft CCR - C II

EPA-State Prepare & Issue Accept Ltr CCR - C II

Project Complete - Cell II Construction

Constr Cmplt Rprt (CCR) Process-HWL Cell II

Prep Construction Cmplt Report (CCR) - HWL Ops

Regulator/Committee Review CCR - HWL Ops

Incorp/Resp to Comments/Issue Draft CCR -HWL Ops

EPA - State Prep & Iss Accept Ltr  CCR - HWL Ops

Project Complete - Hazardous Waste Landfill Ops

Constr Cmplt Rprt (CCR) Process - HWL Ops

Prep Construction Cmplt Report (CCR) - HWL Cap

Regulator/Committee Review CCR - HWL Cap

Incorp/Resp to Comments/Issue Draft CCR -HWL Cap

EPA - State Prep & Iss Accept Ltr  CCR - HWL Cap

Project Complete - Hazardous Waste Landfill Cap

Constr Cmplt Rprt (CCR) Process - HWL Cap

<<<< Short-Term Maintenance >>>> - LF

Sheet 4 of 95



Sheet 5 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Post Remediation Maintenance/Operations
LF8-100000 03JUN13 09NOV40 7,028 03JUN13 09NOV40 0

Operational Construction of Enhanced Haz Wst LF
Predesign Activities
LE1-DES030 12APR99* 06JUL00 0* 12APR99A 06JUL00A 100

LE1-500000 02FEB00* 24OCT02 0* 02FEB00A 24OCT02A 100

LE1-DES040 02FEB00* 20AUG03 0* 02FEB00A 12AUG03A 100

LE1-500010 25OCT02 20AUG03 0* 25OCT02A 12AUG03A 100

LE1-INF10 12APR99 20AUG03 0* 12APR99A 12AUG03A 100

Remedial Design
LE2-190100 19SEP00* 29DEC05 571* 19SEP00A 29DEC05 57

LE2-100000 30OCT00* 30MAR01 0* 17NOV00A 04APR01A 100

LE2-101500 31JAN01 0 30JAN01A 100

LE2-101600 01FEB01 02MAR01 0 12FEB01A 02MAR01A 100

LE2-130000 01FEB01 17MAY01 0* 10JAN01A 15MAY01A 100

LE2-INF35 26FEB01* 29APR02 0* 26FEB01A 29APR02A 100

LE2-132500 17MAY01 0 15MAY01A 100

LE2-140000 18MAY01 17JUN01 0 18MAY01A 15JUN01A 100

LE2-150000 18MAY01 25OCT01 0* 18MAY01A 25OCT01A 100

LE2-160000 26OCT01 28DEC01 0 26OCT01A 28DEC01A 100

LE2-170000 26OCT01 28MAR02 0* 26OCT01A 28MAR02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

ELF Geotechnical Investigation

ELF Compatibility Study/Interface Testing

ELF Liner Compatibility Study

ELF Compatibility Study/Interface Test Addendums

Enhanced Landfill Pre-Design

Pre-OP Groundwater Monitoring Program - ELF

Prepare\Revise Design SOW- ELF

Submit Draft Design Scope of Work -ELF

Reg./RMA Committee Review (Design SOW)

Prepare 30% Design - ELF

ELF Test Pad Program

<<<<<<Submit 30% - Design Deadline >>>>>>>>

Regulator/CommitteeReview/Pub. Input-LE30%Design

Prepare 60% Design - ELF

Regulator / Committee Review - 60% Design (ELF)

Prepare 95% (Draft Final) Design - ELF
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LE2-175000 28MAR02 0 28MAR02A 100

LE2-180000 29MAR02 12MAY02 0 29MAR02A 13MAY02A 100

LE2-190000 29MAR02 25JUL02 0* 29MAR02A 25JUL02A 100

LE2-INF 30OCT00 25JUL02 0* 17NOV00A 25JUL02A 100

LE2-DES030 06AUG01* 26JUL02 0* 06AUG01A 25JUL02A 100

LE2-DES031 05DEC02* 22SEP03 0* 05DEC02A 07AUG03A 100

LE2-DES032 12AUG03* 26FEB04 105* 12AUG03A 26FEB04 24

LE2-DES033 18SEP03* 31MAR04 129* 18SEP03A 31MAR04 5

Procurement
LE3-657010 21APR03 11JUL03 0* 05MAY03A 07JUL03A 100

LE3-657020 14JUL03 10OCT03 14* 08JUL03A 10OCT03 85

LE3-658000 18JUN03* 27JUN03 0* 18JUN03A 02JUL03A 100

LE3-658010 28JUN03 07AUG03 0* 02JUL03A 22AUG03A 100

LE3-621000 22OCT04 06DEC04 30 22OCT04 06DEC04 0

LE3-621010 07DEC04 24JAN05 45 07DEC04 24JAN05 0

LE3-100010 12FEB10 05MAR10 16 12FEB10 05MAR10 0

LE3-100020 08MAR10 11APR10 35 08MAR10 11APR10 0

Construction/Operations/Closure
LE5-620000 08AUG03 20OCT03 16* 25AUG03A 20OCT03 60

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<Design Deadline>>>>> - 95% ELF Design

Reg/Committee Rev & Public Input 95% ELF Design

Prepare 100% ELF Design

Enhanced Landfill Design

LWTS Upgrade Design

Design of CCSCS

ELF Ion Exchange LWTS Addition Design

Borrow Area 5 - DIMP Chacterization for ELF

PMC Prepare TOP - ELF Berms & Liner

RVO Procurement Cycle - ELF Berms & Liner

PMC Prepare TOP - Initial Sitework

RVO Procurement Cycle - Initial Sitework

PMC Prepare T.O. Proposal - Ion Exchange

RVO Procurement Cycle - Ion Exchange

PMC Prepare T.O. Proposal - ELF CAP Construction

RVO Procurement Cycle - ELF CAP Construction

ELF Initial Sitework FY03
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LE5-630000 10OCT03* 09DEC03 41* 10OCT03 09DEC03 0

LE5-650000 30OCT03 05MAY04 131* 30OCT03 05MAY04 0

LE5-176000 12FEB04 03SEP04 145* 12FEB04 03SEP04 0

LE5-650001 06MAY04 08NOV04 130* 06MAY04 08NOV04 0

LE5-186010 06MAY04 22DEC05 413* 06MAY04 22DEC05 0

LE5-656000 09NOV04 08DEC04 20* 09NOV04 08DEC04 0

LE5-656010 09NOV04 04MAY05 122* 09NOV04 04MAY05 0

LE5-660010 09NOV04 04MAY05 122* 09NOV04 04MAY05 0

LE5-900000 25JAN05 07MAR05 30 25JAN05 07MAR05 0

LE5-900010 08MAR05* 20JUL05 95 08MAR05* 20JUL05 0

LE5-900020 21JUL05 03AUG05 10 21JUL05 03AUG05 0

LE5-INF2 25JAN05 03AUG05 135* 25JAN05 03AUG05 0

LE5-656001 05MAY05 24OCT05 120* 05MAY05 24OCT05 0

LE5-660020 25OCT05 21NOV05 20* 25OCT05 21NOV05 0

LE5-710000 25OCT05 02DEC05 27* 25OCT05 02DEC05 0

LE5-186020 23DEC05 22FEB06 42* 23DEC05 22FEB06 0

LE5-670000 22FEB06 0 22FEB06 0

LE5-INF1 10OCT03 22FEB06 600* 10OCT03 22FEB06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization - ELF Berms & Liner

ELF Excavation & Berm Construction

BOR5 Support  - ELF Berms & Liners

ELF Cell Liner Construction (Part 1)

Develop/Submit CR-ELF/CCSCS

ELF Intracell Berm Construction

ELF Infrastructure/Misc Facilities Construction

ELF CCSCS Construction

Mobilization - Ion Exchange

Construct LWTS Addition - Ion Exchange

Demobilization - Ion Exchange

ELF Ion Exchange LWTS Addition

ELF Cell Liner Construction (Part 2)

ELF Construction Interim Revegetation

Demobilization - ELF Berms & Liner

Regulatory Agencies Approval to Place Waste

***RCRA ENHANCED LF AVAILABLE***

ELF Berms & Liner Construction
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction/Operations/Closure
LE5-680000 01MAY06 17SEP08 653* 22FEB06 17SEP08 0

LE5-707010 01MAY06 17SEP08 653* 22FEB06 17SEP08 0

LE5-690000 17SEP08 0 17SEP08 0

LE5-705000 18SEP08 24FEB09 110 18SEP08 24FEB09 0

LE5-176010 18SEP08 24FEB09 110* 18SEP08 24FEB09 0

LE5-711000 18SEP08 16SEP09 253 18SEP08 16SEP09 0

LE5-INF3 01MAY06 09APR10 1,000* 01MAY06 09APR10 0

LE5-632000 12APR10* 25MAY10 32 12APR10* 25MAY10 0

LE5-718000 26MAY10 23JUN10 20 26MAY10 23JUN10 0

LE5-206000 26MAY10 19NOV10 125* 26MAY10 19NOV10 0

LE5-719000 24JUN10 15OCT10 80 24JUN10 15OCT10 0

LE5-720000 18OCT10 19NOV10 25 18OCT10 19NOV10 0

LE5-709000 22NOV10 25APR11 30 22NOV10 25APR11 0

LE5-710020 26APR11 07JUN11 30 26APR11 07JUN11 0

LE5-100000 12APR10 07JUN11 293* 12APR10 07JUN11 0

LE5-INF4 12APR10 07JUN11 293* 12APR10 07JUN11 0

LE5-730000 08AUG03 07JUN11 1,949* 25AUG03A 07JUN11 1

LE5-INF 10OCT03 07JUN11 1,949* 25AUG03A 07JUN11 1

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Operation w/Vapor Controls - ELF OPS

BOR5 Support to ELF Ops Vapor Controls - EHWL

***RCRA ENHANCED LF CLOSED*** - LE

Constr Intermed Cover/Erosion Protection - EHWL

BOR5 Support to ELF Intermediate Cover - EHWL

Monitor Settlement of ELF Material - OPS

ELF Operations/ Maintenance/ Intermediate Cover

Mobilization - ELF Cap Construction

Construct Geotextiles/Geosynthetics - ELF

BOR5 Support to ELF Cap/Cover - EHWL

Construct Clean Soils and Biota Barrier - ELF

Final Drainage and Surface Water Controls - ELF

Permanent Revegetation Over Soil Cover/Cap

Demobilization  - ELF Cap Construction

ELF Cap Construction

ELF Cap/Cover Construction

Project Support - ELF Berms & Liner Construction

ELF Construction /Operations / Cover
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LE6-730400 04AUG05 03OCT05 60 04AUG05 03OCT05 0

LE6-730410 04OCT05 02NOV05 30 04OCT05 02NOV05 0

LE6-730420 03NOV05 05DEC05 31 03NOV05 05DEC05 0

LE6-730430 06DEC05 09JAN06 31 06DEC05 09JAN06 0

LE6-730440 09JAN06 0 09JAN06 0

LE6-INF4 04AUG05 09JAN06 152* 04AUG05 09JAN06 0

LE6-663002 25OCT05 27DEC05 60 25OCT05 27DEC05 0

LE6-663003 28DEC05 30JAN06 32 28DEC05 30JAN06 0

LE6-663004 31JAN06 01MAR06 30 31JAN06 01MAR06 0

LE6-663006 02MAR06 31MAR06 30 02MAR06 31MAR06 0

LE6-663016 31MAR06 0 31MAR06 0

LE6-INF2 25OCT05 31MAR06 110* 25OCT05 31MAR06 0

LE6-663020 18SEP08 17NOV08 61 18SEP08 17NOV08 0

LE6-663030 18NOV08 19DEC08 30 18NOV08 19DEC08 0

LE6-663040 20DEC08 20JAN09 30 20DEC08 20JAN09 0

LE6-663050 21JAN09 19FEB09 30 21JAN09 19FEB09 0

LE6-663060 19FEB09 0 19FEB09 0

LE6-INF 18SEP08 19FEB09 107* 18SEP08 19FEB09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt Report (CCR) - Ion Ex

Regulator/Committee Review CCR - Ion Ex

Incorp/Resp to Comments/Issue Draft CCR - Ion Ex

EPA - State Prep & Iss Accept Ltr  CCR - Ion Ex

Project Complete - Ion Exchange Addtion to LWTS

Constr Cmplt Rprt (CCR) Process - Ion Exchange

Prep Constr Complt Rpt (CCR) - ELF/CCSCS

Regulator/Committee Review CCR- ELF Constr/CCSCS

Incor/Rsp to Cmnts/Iss Draft CCR-ELF/CCSCS

EPA-State Prep& Iss Acpt Ltr CCR-ELF Const/CCSCS

Project Complete- Enhanced Hazardous Waste LF

Constr Cmplt Rpt (CCR) Process- ELF Constr/CCSCS

Prep Constr Complt Rpt (CCR) - ELF Ops

Regulator/Committee Review CCR- ELF Ops

Incor/Rsp to Cmnts/Iss Draft CCR-ELF Ops

EPA-State Prep& Iss Acpt Ltr CCR-ELF Ops

Project Complete- EHWL Ops

Constr Cmplt Rpt (CCR) Process- EHWL Ops
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ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LE6-300030 26APR11 27JUN11 62 26APR11 27JUN11 0

LE6-300040 28JUN11 28JUL11 30 28JUN11 28JUL11 0

LE6-300050 29JUL11 29AUG11 32 29JUL11 29AUG11 0

LE6-300060 30AUG11 29SEP11 30 30AUG11 29SEP11 0

LE6-300070 29SEP11 0 29SEP11 0

LE6-INF3 26APR11 29SEP11 110* 26APR11 29SEP11 0

Short-Term Monitoring/Maintenance/Operations
LE7-980000 26APR11 31MAY13 503* 08JUN11 31MAY13 0

Post Remediation Maintenance/Operations
LE8-100000 03JUN13 18NOV39 6,776 03JUN13 18NOV39 0

Basin A Consolidation and Remediation
Remedial Design
BA2-120000 03JUN96A 19JAN97A 0 03JUN96A 19JAN97A 100

BA2-125000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

BA2-130000 19AUG96A 17NOV96A 0 19AUG96A 17NOV96A 100

BA2-140000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

BA2-150000 18NOV96A 02MAY97A 0 18NOV96A 02MAY97A 100

BA2-160000 05MAY97A 30MAY97A 0 05MAY97A 30MAY97A 100

BA2-170000 05MAY97A 21JUL97A 0 05MAY97A 21JUL97A 100

BA2-175000 21JUL97A 0 21JUL97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare CCR - CAP Construction

Reg./Committee Review CCR - CAP Construction

Incorporate Comments & Resubmit CCR - CAP Constr

EPA-State Prepare/Issue Accept CCR- ELF CAP

Project Complete  (EPA Accept. of CCR - ELF Cap)

ELF Cap Construction Completion Report (CCR)

<<<< Short-Term Maintenance >>>> - LE

Prepare / Revise Design Scope of Work - BASA

Regulator / RMA Committee Review

Prepare 30% (Conceptual) Design - BASA

Regulator / Committee Rev. & Public Input- BASA

Prepare 60% Design - BASA

Regulator / Committee Review - BASA

Prepare 95% (Draft Final) Design - BASA

<<<<<<Design Deadline>>>>>>
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
BA2-180000 22JUL97A 08SEP97A 0 22JUL97A 08SEP97A 100

BA2-190000 09SEP97A 29SEP97 0 09SEP97A 29SEP97A 100

BA2-INF 00 03JUN96A 29SEP97 0* 03JUN96A 29SEP97A 100

BA2-INF1 21APR03* 16SEP04 247* 21JUL03A 16SEP04 19

Procurement
BA3-110000 30SEP97 16JAN98 0* 16OCT97A 13NOV97A 100

BA3-120000 06MAR06 21APR06 35 06MAR06 21APR06 0

BA3-121000 23APR06 07AUG06 105 23APR06 07AUG06 0

Remediation Activities
BA4-125000 19JAN98 0 14NOV97A 100

BA4-120000 19JAN98 01MAY98 0* 14NOV97A 14OCT98A 100

BA4-131000 13APR98 18AUG98 0* 09JAN98A 16APR98A 100

BA4-190000 13APR98 0 19JAN98A 100

BA4-291000 14APR98 20JUL98 0* 19JAN98A 16APR98A 100

BA4-200000 13APR98 30JUL04 214* 19JAN98A 30JUL04 87

BA4-292000 04MAY99 30JUL04 214* 04MAY99A 30JUL04 82

BA4-140000 13APR98 30JUL04 214* 13JAN99A 30JUL04 85

BA4-175000 05MAY99 30JUL04 214* 11MAY99A 30JUL04 82

BA4-176000 29MAY02* 30JUL04 214* 29MAY02A 30JUL04 61

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Rev. & Public Comment- BASA

Prepare 100% Design

Basin A Design

Basin A Grading/Cover Redesign

RVO Procurement Cycle

PMC Prepare T.O. Proposal - Basin A Cover

RVO Review T.O. Proposal - Basin A Cover

<<<<<<Imp. Start Deadline>>>>>>

Mobilization

Visual Surface UXO Survey

*** BASIN A CONSOLIDATION AREA OPEN ***

Consolidate Biota to Basin A From CAMU Area

--- BASIN A CONSOLIDATION OPS DURATION ----

Basin A Operations

BOR7A Support to Basin A Ops Gradefill

BOR10 Support to Basin A Ops Gradefill

BOR3 Support to Basin A Ops G/F - BACR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BA4-178000 07MAY03* 30JUL04 214* 07MAY03A 30JUL04 32

BA4-210000 30JUL04 0 30JUL04 0

BA4-210010 02AUG04 22NOV04 80 02AUG04 22NOV04 0

BA4-INF1 19JAN98 22NOV04 294* 14NOV97A 22NOV04 71

BA4-292010 02AUG04 14MAR11 1,675* 02AUG04 14MAR11 0

BA4-300010 07AUG06* 18SEP06 30 07AUG06* 18SEP06 0

BA4-300000 19SEP06 21SEP07 257 19SEP06 21SEP07 0

BA4-179010 19SEP06 21SEP07 257* 19SEP06 21SEP07 0

BA4-310000 15DEC06 22NOV07 240 15DEC06 22NOV07 0

BA4-310010 23NOV07 14JUL08 160 23NOV07 14JUL08 0

BA4-179000 23NOV07 14JUL08 160* 23NOV07 14JUL08 0

BA4-320000 16SEP08 29APR09 80 16SEP08 29APR09 0

BA4-350000 30APR09 11JUN09 30 30APR09 11JUN09 0

BA4-INF2 07AUG06 11JUN09 723* 07AUG06 11JUN09 0

BA4-300110 15MAR11 04APR11 15 15MAR11 04APR11 0

BA4-300100 05APR11 10MAY11 26 05APR11 10MAY11 0

BA4-179110 05APR11 10MAY11 26* 05APR11 10MAY11 0

BA4-310100 11MAY11 14JUN11 24 11MAY11 14JUN11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR9A Support to Basin A Ops Gradefill

*** BASIN A CONSOLIDATION AREA CLOSED ***

Interim Revegetation after Consolidiation

Basin A Operations / Interim Revegetation

Basin A Interim Operations

Mobilization - Basin A Cover Construction

Install Gradefill after Consolidation

BOR10 Suppt to Basin A G/F after Consolidation

Install Conc. Human/Biota Barrier

Install Soil Cover

BOR10 Support to Basin A Cap/Cover

Perm.Reveg./Soil Amend Over Basin A Soil Cover

Demobilization - Basin A Cover

Basin A Cover Construction

Mobilization - Basin A Notch Cover Construction

Install Gradefill after Notch Consolidation

BOR10 Spt to Basin A Notch G/F after Consolid'n

Install Conc. Human/Biota Barrier Basin A Notch
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BA4-310110 15JUN11 06JUL11 15 15JUN11 06JUL11 0

BA4-179100 15JUN11 06JUL11 15* 15JUN11 06JUL11 0

BA4-350100 07JUL11 20JUL11 10 07JUL11 20JUL11 0

BA4-320100 15SEP11 26SEP11 8 15SEP11 26SEP11 0

BA4-355000 26SEP11 0 26SEP11 0

BA4-370000 19JAN98 26SEP11 2,026* 04MAY99A 26SEP11 35

BA4-INF3 30MAR10 26SEP11 379* 30MAR10 26SEP11 0

BA4-INF 19JAN98 26SEP11 2,026* 14NOV97A 26SEP11 42

Construction Completion Report
BA6-360100 02AUG04* 01OCT04 60 02AUG04* 01OCT04 0

BA6-360110 02OCT04 31OCT04 30 02OCT04 31OCT04 0

BA6-360120 01NOV04 02DEC04 30 01NOV04 02DEC04 0

BA6-360130 03DEC04 05JAN05 30 03DEC04 05JAN05 0

BA6-360140 05JAN05 0 05JAN05 0

BA6-INF2 02AUG04 05JAN05 150* 02AUG04 05JAN05 0

BA6-360000 12JUN09 12AUG09 60 12JUN09 12AUG09 0

BA6-360010 13AUG09 12SEP09 30 13AUG09 12SEP09 0

BA6-360020 13SEP09 12OCT09 30 13SEP09 12OCT09 0

BA6-360030 13OCT09 11NOV09 30 13OCT09 11NOV09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Install Soil Cover for Notch

BOR10 Support to Basin A Notch Cap/Cover

Demobilization - Basin A Notch

Perm.Reveg./Soil Amend Over Basin A Notch Cover

<<<<<<Imp. Finish Deadline>>>>>>

Project Support - Basin A Consolidation & Remedi

Basin A Notch - Consolidation & Cover Constr

Basin A Operations/ Interim Ops/ Cover Constr

Prep Consruction Cmplt Rpt (CCR) - BA Ops

Regulator/Committee Review CCR - BA Ops

Incorp/Resp to Comments/Issue Draft CCR-BA Ops

EPA - State Prep & Iss Accept Ltr  CCR -BA Ops

Project Complete - Basin A Ops

Constr Cmplt Rprt (CCR) Process - Basin A Ops

Prep Consruction Cmplt Rpt (CCR) - BA Cover

Regulator/Committee Review CCR - BA Cover

Incorp/Resp to Comments/Issue Draft CCR-BA Cover

EPA - State Prep & Iss Accept Ltr  CCR -BA Cover
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Activity
ID
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Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BA6-360040 11NOV09 0 11NOV09 0

BA6-INF1 12JUN09 11NOV09 150* 12JUN09 11NOV09 0

BA6-360200 27SEP11 27NOV11 60 27SEP11 27NOV11 0

BA6-360210 28NOV11 29DEC11 30 28NOV11 29DEC11 0

BA6-360220 30DEC11 30JAN12 30 30DEC11 30JAN12 0

BA6-360230 31JAN12 29FEB12 30 31JAN12 29FEB12 0

BA6-360240 29FEB12 0 29FEB12 0

BA6-INF3 27SEP11 29FEB12 150* 27SEP11 29FEB12 0

Short-Term Monitoring/Maintenance/Operations
BA7-100000 12JUN09 31MAY13 1,005* 12JUN09 31MAY13 0

Post Remediation Maintenance/Operations
BA8-100000 03JUN13 05OCT40 7,003 03JUN13 05OCT40 0

Early Start Projects
Sanitary/Chemical Sewer Manhole Plugging-Phase I

Remedial Design
S12-120000 03JUN96A 19JAN97A 0 03JUN96A 16JAN97A 100

S12-125000 04NOV96A 08DEC96A 0 15NOV96A 23DEC96A 100

S12-130000 05AUG96A 17NOV96A 0 05AUG96A 17NOV96A 100

S12-140000 18NOV96A 22DEC96A 0 18NOV96A 22DEC96A 100

S12-150000 18NOV96A 02FEB97A 0 18NOV96A 02FEB97A 100

S12-160000 03FEB97A 02MAR97A 0 03FEB97A 10MAR97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Complete - Basin A Cover

Constr Cmplt Rprt (CCR) Process - Basin A Cover

Prep Construction Cmplt Rpt (CCR) - BA Notch

Regulator/Committee Review CCR - BA Notch

Incorp/Resp to Comments/Issue Draft CCR-BA Notch

EPA - State Prep & Iss Accept Ltr  CCR -BA Notch

Project Complete - Basin A Notch

Constr Cmplt Rprt (CCR) Process - Basin A Notch

<<Short-Term Monitoring/Maintenance/Operations>>

Prepare / Revise Design Scope of Work - S/CSW1

Regulator / RMA Committee Review - S/CSW1

Prepare 30% (Conceptual) Design - S/CSW1

Regulator / Committee Rev. & Public Input-S/SCW1

Prepare 60% Design - S/CSW1

Regulator / Committee Review - S/CSW1

Sheet 14 of 95



Sheet 15 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
S12-170000 03FEB97A 07MAR97A 0 03FEB97A 07MAR97A 100

S12-175000 07MAR97A 0 07MAR97A 100

S12-180000 10MAR97A 21APR97A 0 10MAR97A 21APR97A 100

S12-190000 22APR97A 30MAY97A 0 22APR97A 30MAY97A 100

S12-INF 00 03JUN96A 30MAY97A 0* 03JUN96A 30MAY97A 100

Procurement
S13-110000 02JUN97A 03SEP97A 0 02JUN97A 03SEP97A 100

Remediation Activities
S14-120000 03SEP97A 03OCT97 0 03SEP97A 03OCT97A 100

S14-125000 03SEP97A 0 03SEP97A 100

S14-130000 06OCT97 20FEB98 0 06OCT97A 20FEB98A 100

S14-135000 06OCT97 14JAN98 0 06OCT97A 14JAN98A 100

S14-140000 16FEB98 27FEB98 0 16FEB98A 23FEB98A 100

S14-145000 27FEB98 0 23FEB98A 100

S14-INF 03SEP97A 27FEB98 0* 03SEP97A 23FEB98A 100

Construction Completion Report
S16-150000 28FEB98 28APR98 0 24FEB98A 24APR98A 100

S16-150100 29APR98 29MAY98 0 25APR98A 18JUN98A 100

S16-150200 30MAY98 28JUN98 0 19JUN98A 13AUG98A 100

S16-150300 29JUN98 29JUL98 0 14AUG98A 30SEP98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 95% (Draft Final) Design - S/CSW1

<<<<<<Design Deadline>>>>>>

Regulator/Committee Rev. & Public Comment-S/CSW1

Prepare 100% Design - S/CSW1

Phase I Sanitary/Chem Sewer Design

RVO Procurement Cycle - S/CSW1

Mobilization - S/CSW1

<<<<<<Imp. Start Deadline>>>>>>

Plugging of Sanitary Sewer Manholes - S/CSW1

Plugging of Chemical Sewer Manholes

Demobilization - S/CSW1

<<<<<<Imp. Finish Deadline>>>>>>

Phase I Sanitary/Chemical Sewer Plugging

Prep Construction Cmplt  Report (CCR) - S/CSW1

Regulator/Committee Review CCR

Incorp/Respond to Comments/Issue Final Draft CCR

EPA-State Review/Prepare & Issue Acceptance Ltrs
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
S16-150400 29JUL98 0 30SEP98A 100

S16-INF1 28FEB98 29JUL98 0* 24FEB98A 30SEP98A 100

Shell/Complex Trench Slurry Walls
Remedial Design
SW2-120000 03JUN96A 26JAN97A 0 03JUN96A 26JAN97A 100

SW2-125000 23DEC96A 26JAN97A 0 23DEC96A 26JAN97A 100

SW2-130000 26AUG96A 05JAN97A 0 26AUG96A 05JAN97A 100

SW2-140000 06JAN97A 09FEB97A 0 06JAN97A 09FEB97A 100

SW2-150000 06JAN97A 16FEB97A 0 06JAN97A 16FEB97A 100

SW2-160000 17FEB97A 03APR97A 0 17FEB97A 03APR97A 100

SW2-170000 17FEB97A 23JUN97A 0 17FEB97A 23JUN97A 100

SW2-175000 23JUN97A 0 23JUN97A 100

SW2-180000 23JUN97A 25JUL97A 0 23JUN97A 25JUL97A 100

SW2-190000 28JUL97A 12SEP97A 0 28JUL97A 12SEP97A 100

SW2-INF 00 03JUN96A 12SEP97A 0* 03JUN96A 12SEP97A 100

Procurement
SW3-110000 02FEB98* 24APR98 0 02FEB98A 24APR98A 100

Remediation Activities
SW4-120000 27APR98 17SEP98 0 27APR98A 01JUN98A 100

SW4-125000 27APR98 0 24APR98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Phase I San/Chem Sewer Plugging Proj Complete

Constr Cmplt Rprt (CCR) Process - S/CSW1

Prepare / Revise Design Scope of Work - SLWL

Regulator / RMA Committee Review - SLWL

Prepare 30% (Conceptual) Design - SLWL

Regulator / Committee Rev. & Public Input - SLWL

Prepare 60% Design - SLWL

Regulator / Committee Review - SLWL

Prepare 95% (Draft Final) Design - SLWL

<<<<<<Design Deadline>>>>>>

Regulator / Committee Review - SLWL

Prepare 100% Design - SLWL

Slurry Wall Design

RVO Procurement Cycle - SLWL

Mobilization - SLWL

<<<<<<Imp. Start Deadline
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ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SW4-127500 06AUG98 29OCT98 0* 02JUN98A 27JUL98A 100

SW4-127510 06AUG98 14APR00 0 03JUN98A 07APR00A 100

SW4-127600 0* 20JUL98A 02OCT98A 100

SW4-130000 13AUG98 08JUN99 0* 07JAN99A 22MAR99A 100

SW4-140000 03JUN99 14APR00 0* 23MAR99A 07APR00A 100

SW4-165000 14APR00 0 07APR00A 100

SW4-430000 14MAR00 06JUL00 0* 14MAR00A 06JUL00A 100

SW4-INF 27APR98 14APR00 0* 02JUN98A 07APR00A 100

SW4-206500 27APR98 14APR00 0* 15JUL98A 07APR00A 100

Construction Completion Report
SW6-170000 07JUL00 05SEP00 0 07JUL00A 22MAR01A 100

SW6-170010 06SEP00 05OCT00 0 22MAR01A 09MAY01A 100

SW6-170020 06OCT00 04NOV00 0 09MAY01A 16MAY01A 100

SW6-170030 05NOV00 06DEC00 0 16MAY01A 08JUN01A 100

SW6-170040 06DEC00 0 08JUN01A 100

SW6-INF1 07JUL00 06DEC00 0* 07JUL00A 08JUN01A 100

SW6-170100 07JUL00 05SEP00 0 07JUL00A 13SEP00A 100

SW6-170110 06SEP00 05OCT00 0 13SEP00A 02NOV00A 100

SW6-170120 06OCT00 04NOV00 0 02NOV00A 21MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

UXO Clearance - Install Working Benches

Support Shell & Army Slurry Wall-Early Start Pro

Perform Soil Borings - CXTR & SHTR

Install Slurry Walls - CXTR

Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe

<<<<<<Imp. Finish Deadline>>>>>>

Demobilization

Shell & Army Complex Trenches Slurry Walls

Project Support Slurry Wall Construction

Prep Construction Cmplt  Report (CCR) - SLWL

Regulator/Committee Review CCR - SLWL

Incorp/Respond to Comments/Issue Draft CCR -SLWL

EPA - State Prepare & Issue Accept Ltr  CCR SLWL

Project Complete - Shell Treches Slurry Wall

Constr Cmplt Rprt (CCR) Process - SLWL

Prep Construction Cmplt  Report (CCR) - CTSW

Regulator/Committee Review CCR - CTSW

Incorp/Respond to Comments/Issue Draft CCR -CTSW
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SW6-170130 05NOV00 06DEC00 0 22MAR01A 03JUL01A 100

SW6-170140 06DEC00 0 03JUL01A 100

SW6-INF2 07JUL00 06DEC00 0* 07JUL00A 03JUL01A 100

SW6-155000 03SEP02* 17SEP02 0 03SEP02A 17SEP02A 100

SW6-155030 18SEP02 30SEP02 0 18SEP02A 30SEP02A 100

SW6-175000 02JAN13 02MAR13 60 02JAN13 02MAR13 0

SW6-175010 03MAR13 01APR13 30 03MAR13 01APR13 0

SW6-175020 02APR13 01MAY13 30 02APR13 01MAY13 0

SW6-175030 02MAY13 31MAY13 29 02MAY13 31MAY13 0

SW6-175040 31MAY13 0 31MAY13 0

Short-Term Monitoring/Maintenance/Operations
SW7G200100 12MAR01* 30SEP02 0* 12MAR01A 30SEP02A 100

SW7G200200 01OCT02 30DEC11 2,946 01OCT02A 30DEC11 11

SW7G200210 03JAN12 31DEC12 253 03JAN12 31DEC12 0

Post-ROD Removal Actions for Structures
Remediation Activities
CI4-130000 03JUN96A 01DEC97 0 03JUN96A 01DEC97A 100

CI4-140000 03JUN96A 19JAN98 0 03JUN96A 19JAN98A 100

CI4-200000 20JAN98 20MAR98 0 20JAN98A 20MAR98A 100

CI4-205000 01DEC97* 31DEC99 0 19JAN98A 28DEC99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prepare & Issue Accept Ltr  CCR CTSW

Project Complete - Complex Trenches Slurry Wall

Constr Cmplt Rprt (CCR) Process - CTSW

Prep Addendum to CCR to Show Operat & Functional

EPA-State Prep & Iss Acc Ltr-Operat & Functional

Water Level Monitoring of the CDT

Full Scale Operations - Dewatering the CDT

Post Shut-off Water Level Monitoring

Asbestos Removal - PRRA

Ph I Chem Proc Equip Removal (Exterior) - PRRA

Prep Const Cmplt  Report (CCR)-Chem Proc Equip R

Ph II Chem Proc Equip Removal (Interior) - PRRA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
CI4-INF 03JUN96A 31DEC99 0* 03JUN96A 28DEC99A 100

Construction Completion Report
CI6-210000 02JAN00 29FEB00 0 10JAN00A 17APR00A 100

CI6-210010 01MAR00 11APR00 0 18APR00A 19MAY00A 100

CI6-210020 12APR00 23MAY00 0 20MAY00A 25SEP00A 100

CI6-210030 24MAY00 23JUN00 0 26SEP00A 29SEP00A 100

CI6-210040 23JUN00 0 29SEP00A 100

CI6-INF1 02JAN00 23JUN00 0* 10JAN00A 29SEP00A 100

Phase I - Outlying Areas
Toxic Storage Yards Soil Remediation

Remedial Design
TS2-120000 28APR98* 06JUL98 0 21APR98A 21AUG98A 100

TS2-122000 18MAY98 0 15MAY98A 100

TS2-125000 19MAY98 18JUN98 0 18MAY98A 13JUL98A 100

TS2-130000 07JUL98 31AUG98 0 18MAY98A 28AUG98A 100

TS2-140000 01SEP98 01OCT98 0 31AUG98A 30SEP98A 100

TS2-150000 01SEP98 12OCT98 0 03AUG98A 09OCT98A 100

TS2-160000 13OCT98 11NOV98 0 12OCT98A 12NOV98A 100

TS2-170000 13OCT98 07DEC98 0 08OCT98A 07DEC98A 100

TS2-175000 07DEC98* 0 07DEC98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Chem Proc Equip Removal Ph I & Ph II

Prep Const Cmplt  Report (CCR)-Chem Proc Equip R

Regulator/Committee Review CCR - Chem Proc Equip

Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq.

EPA/State Prep & Issue Accept Ltr-Chem Proc Eq

Project Complete - Chem Process Equip (Interior)

Const Cplt Rprt (CCR) Process-Chem Proc Eq Ph II

Prepare / Revise Design Scope of Work - TXSY

>>>>Design Scope Deadline>>>>- TXSY

Regulator / RMA Committee Review - TXSY

Prepare 30% (Conceptual) Design - TXSY

Regulator / Committee Rev. & Public Input - TXSY

Prepare 60% Design - TXSY

Regulator / Committee Review - TXSY

Prepare 95% (Draft Final) Design - TXSY

>>>>Design Deadline>>>> - TXSY
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
TS2-180000 08DEC98 12FEB99 0 08DEC98A 12FEB99A 100

TS2-190000 15FEB99 17MAR99 0 01FEB99A 17MAR99A 100

TS2-INF 28APR98 17MAR99 0* 21APR98A 17MAR99A 100

Procurement
TS3-109000 25JAN99* 12MAR99 0 25JAN99A 12MAR99A 100

TS3-109010 15MAR99 29MAR99 0 15MAR99A 29MAR99A 100

TS3-110000 30MAR99 03MAY99 0 30MAR99A 03MAY99A 100

Remediation Activities
TS4-120000 03MAY99 14JUN99 0* 03MAY99A 24JUN99A 100

TS4-125000 03MAY99 0 03MAY99A 100

TS4-130000 29JUN99 10AUG99 0* 10JUN99A 08SEP99A 100

TS4-140000 0* 14JUN99A 15SEP99A 100

TS4-150000 07JUL99 19JUL99 0* 10JUN99A 13SEP99A 100

TS4-179600 20JUL99 27SEP99 0* 08JUL99A 30SEP99A 100

TS4-200000 18AUG99 27SEP99 0* 16SEP99A 30SEP99A 100

TS4-205000 27SEP99 0 15SEP99A 100

TS4-220100 03MAY99 12OCT99 0* 03MAY99A 13OCT99A 100

TS4-INF 03MAY99 27SEP99 0* 03MAY99A 30SEP99A 100

Construction Completion Report
TS6-210000 28SEP99 28NOV99 0 14OCT99A 10DEC99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - TXSY

Prepare 100% Design - TXSY

Toxic Storage Yard Design

PMC Prepare T.O. Proposal - TXSY Remediation

PMC Assemble T.O. Proposal - TXSY Remediation

RVO Procurement Cycle - TXSY Remediation

Mobilization- TXSY

<<<<<<Imp. Start Deadline>>>>>- TXSY

Non-Agent Structure Removal- TXSY

Agent Screening - TXSY

Excavate Non-Agent/HH Soil - TXSY

BOR10 Support to Toxic Storage Yard Soils - TXSY

Demobilization - TXSY

<<<<Imp. Finish Deadline>>>>>- TXSY

Project Support - Toxic Storage Yard Soil Rem

Toxic Storage Yard Remediation

Prep Construction Cmplt  Report (CCR) - TXSY
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
TS6-210010 29NOV99 10JAN00 0 13DEC99A 12JAN00A 100

TS6-210020 11JAN00 21FEB00 0 13JAN00A 23FEB00A 100

TS6-210030 22FEB00 22MAR00 0 24FEB00A 20JUN00A 100

TS6-210040 22MAR00 0 20JUN00A 100

TS6-INF1 28SEP99 22MAR00 0* 14OCT99A 20JUN00A 100

Existing (Sanitary) Landfill Remediation
Remedial Design
SF2-120000 13AUG97A 01DEC97 0 13AUG97A 12JAN98A 100

SF2-122000 14OCT97* 0 14OCT97A 100

SF2-125000 15OCT97 13NOV97 0 15OCT97A 18NOV97A 100

SF2-130000 02DEC97 24FEB98 0 19NOV97A 20FEB98A 100

SF2-140000 25FEB98 26MAR98 0 21FEB98A 31MAR98A 100

SF2-150000 25FEB98 28APR98 0 23MAR98A 28APR98A 100

SF2-160000 29APR98 29MAY98 0 29APR98A 30MAY98A 100

SF2-170000 29APR98 23JUN98 0 01JUN98A 22JUN98A 100

SF2-175000 23JUN98 0 22JUN98A 100

SF2-180000 24JUN98 24JUL98 0 23JUN98A 20JUL98A 100

SF2-190000 23JUL98 21AUG98* 0 23JUL98A 24AUG98A 100

SF2-INF 13AUG97A 21AUG98 0* 13AUG97A 24AUG98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review CCR - TXSY

Incorp/Respond to Comments/Issue Draft CCR - TXS

EPA - State Prepare & Issue Accept Ltr - TXSY

Project Complete - Toxic Storage Yard Soil Rem.

Const Cplt Rprt (CCR) Process-Toxic Storage Yard

Prepare / Revise Design Scope of Work - SANL

<<<<< DesignScope Deadline >>>>>- SANL

Regulator / RMA Committee Review - SANL

Prepare 30% (Conceptual) Design - SANL

Regulator / Committee Rev. & Public Input- SANL

Prepare 60% Design - SANL

Regulator / Committee Review - SANL

Prepare 95% (Draft Final) Design - SANL

<<<<<< Design Deadline >>>>>> - SANL

Regulator / Committee Review - SANL

Prepare 100% Design - SANL

Existing (San) Landfill Remediation Design
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
SF3-010000 17AUG98* 25SEP98 0 17AUG98A 25SEP98A 100

SF3-010001 28SEP98 19OCT98 0 28SEP98A 19OCT98A 100

SF3-110000 21OCT98* 24NOV98 0 20OCT98A 22NOV98A 100

SF3-020100 30AUG02 20SEP02 0 03JUL02A 24JUL02A 100

SF3-020101 23SEP02 27SEP02 0 25JUL02A 13AUG02A 100

SF3-120100 29SEP02 19DEC02 0 14AUG02A 04DEC02A 100

SF3-010100 18JUL03 16SEP03 0 07AUG03A 05SEP03A 100

SF3-010101 17SEP03 30SEP03 0 08SEP03A 09SEP03A 100

SF3-110100 01OCT03 04NOV03 39* 11SEP03A 04NOV03 29

Remediation Activities
SF4-120000 24NOV98 28JUL99 0* 22NOV98A 26JUL99A 100

SF4-125000 24NOV98 0 22NOV98A 100

SF4-125500 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-130000 26MAY99 24NOV99 0* 02AUG99A 22OCT99A 100

SF4-135000 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-200000 0* 15SEP99A 16SEP99A 100

SF4-130100 08SEP99 09DEC99 0* 08SEP99A 17NOV99A 100

SF4-140000 26MAY99 24NOV99 0* 26MAY99A 22OCT99A 100

SF4-150000 08SEP99 09DEC99 0* 08SEP99A 17NOV99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare Task Order Proposal - SANL Remediat

PMC Assemble Task Order Proposal - SANL Remediat

RVO Procurement Cycle - SANL Remediation

PMC Prepare Task Order Proposal - Sect. 36 ESL

PMC Assemble Task Order Proposal - Sect. 36 ESL

RVO Procurement Cycle - Sect. 36 ESL

PMC Prepare Task Order Proposal - Sect. 30 ESL

PMC Assemble Task Order Proposal - Sect. 30 ESL

RVO Procurement Cycle - Sect. 30 ESL

Mobilization - Existing (San) Landfill Sec 4 & 1

<<<<<<Imp. Start Deadline>>>>> - SANL

Agent Monitoring Exist. San Landfill Sect 4 & 1

Excavate HH Soil/Non-HH Material - Sect 4 & 1

Consolidation of Non-HH Soil - Sect 4 & 1 ESL

Contingent Soil Excavation Sect 4 & 1 ESL

BOR1 Support to Existing (San) Landfill Sect 4

Landfill HH Soil - Sect 4 & 1 ESL

Backfill w/Borrow Material - Sect 4 & 1 ESL

Sheet 22 of 95



Sheet 23 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SF4-170000 21SEP99 29DEC99 0* 21SEP99A 02DEC99A 100

SF4-190100 24NOV98 29DEC99 0* 22NOV98A 02DEC99A 100

SF4-INF1 24NOV98 29DEC99 0* 22NOV98A 02DEC99A 100

SF4-120021 20DEC02* 12MAR03 0* 20DEC02A 12MAR03A 100

SF4-140021 21FEB03 13MAY03 0* 20FEB03A 13MAY03A 100

SF4-135021 26FEB03 11JUL03 0* 26FEB03A 17JUL03A 100

SF4-130021 21FEB03 31JUL03 0* 20FEB03A 19AUG03A 100

SF4-176000 10JUN03 15AUG03 0* 03MAR03A 19AUG03A 100

SF4-150021 10JUN03 15AUG03 0* 10JUN03A 27AUG03A 100

SF4-130500 02JUL03 09JUL03 0* 02JUL03A 09JUL03A 100

SF4-140500 02JUL03 09JUL03 0* 02JUL03A 09JUL03A 100

SF4-170021 18AUG03 22AUG03 0* 21AUG03A 04SEP03A 100

SF4-177020 18AUG03 15SEP03 5* 22SEP03A 03OCT03 50

SF4-190220 20DEC02 15SEP03 0* 20DEC02A 26SEP03A 100

SF4-INF2 20DEC02 15SEP03 0* 20DEC02A 26SEP03A 100

SF4-120001 04NOV03* 12JAN04 46* 04NOV03 12JAN04 0

SF4-140001 13JAN04 26JAN04 10* 13JAN04 26JAN04 0

SF4-130001 13JAN04 30JUL04 142* 13JAN04 30JUL04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization - Sect. 4 & 1 ESL

Project Support  Existing (San) Landfill 1 & 4

Existing (San) Landfill Rem. Section 1 & 4 ESL

Mobilization - Existing Landfill Sec 36 ESL

Landfill HH Soil - Sect. 36 ESL

Consolidation of Non-HH Soil - Sect 36 ESL

Excavate HH Soil/Non-HH Material - Sect 36 ESL

BOR7B Support to Sect 36 Exist San Landfill ESL

Backfill w/Borrow Material - Sect 36 ESL

Excavate New HHE Soil - Sect. 1 ESL

Landfill Additional HHE Soil - Sect 1 ESL

Demobilization - Sect 36 ESL

Revegetation - Sect 36 ESL

Project Support  Existing (San) Landfill 36 ESL

Existing (San) Landfill Rem. Section 36 ESL

Mobilization - Existing Landfill Sec 30 ESL

Landfill HH Soil - Sect. 30 ESL

Excavate HH Soil/Non-HH Material - Sect 30 ESL
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SF4-135001 13JAN04 30JUL04 142* 13JAN04 30JUL04 0

SF42121030 28MAY04 16AUG04 55 28MAY04 16AUG04 0

SF4-177000 17AUG04 31AUG04 11* 17AUG04 31AUG04 0

SF4-170001 17AUG04 31AUG04 11* 17AUG04 31AUG04 0

SF4-175000 31AUG04 0 31AUG04 0

SF4-190200 04NOV03 31AUG04 210* 04NOV03 31AUG04 0

SF4-INF3 04NOV03 31AUG04 210* 04NOV03 31AUG04 0

Construction Completion Report
SF6-200100 28SEP99 28NOV99 0 20SEP99A 20NOV99A 100

SF6-200110 30NOV99 31DEC99 0 21NOV99A 15DEC99A 100

SF6-200120 02JAN00 31JAN00 0 16DEC99A 28JAN00A 100

SF6-200130 01FEB00 01MAR00 0 29JAN00A 27FEB00A 100

SF6-200140 01MAR00 0 27FEB00A 100

SF6-200200 30DEC99 28FEB00 0 17NOV99A 19JAN00A 100

SF6-200210 29FEB00 29MAR00 0 20JAN00A 22FEB00A 100

SF6-200220 30MAR00 28APR00 0 16FEB00A 15MAR00A 100

SF6-200230 29APR00 28MAY00 0 16MAR00A 26MAY00A 100

SF6-200240 28MAY00 0 26MAY00A 100

SF6-INF1 28SEP99 28MAY00 0* 20SEP99A 26MAY00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Consolidation of Non-HH Soil - Sect 30 ESL

Final Grading and Ripping - Sec. 30 ESL

Revegetation - Sect 30 ESL

Demobilization - Sect 30 ESL

<<<<<<Imp. Finish Deadline>>>>> - SANL

Project Support  Existing (San) Landfill 30 ESL

Existing (San) Landfill Rem. Section 30 ESL

Prep Construction Cmplt  Report CCR - Section 1

Regulator/Committee Review CCR - Section 1

Incorp/Respond to Comment/Issue Draft CCR Sect 1

EPA  State Prepare & Issue Accept Ltr CCR-Sect 1

Project Complete - Section 1 Sanitary Landfill

Prep Construction Cmplt  Report CCR - Section 4

Regulator/Committee Review CCR - Section 4

Incorp/Respond to Comment/Issue Draft CCR Sect 4

EPA  State Prepare & Issue Accept Ltr CCR-Sect 4

Project Complete - Section 4 Sanitary Landfill

Const Cplt Rprt (CCR) Process - Section 1 & 4
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SF6-180300 25AUG03* 24OCT03 28 25AUG03A 24OCT03 53

SF6-180310 25OCT03 23NOV03 30 25OCT03 23NOV03 0

SF6-180320 24NOV03 26DEC03 30 24NOV03 26DEC03 0

SF6-180330 27DEC03 26JAN04 30 27DEC03 26JAN04 0

SF6-180340 26JAN04 0 26JAN04 0

SF6-INF2 25AUG03 26JAN04 118* 25AUG03A 26JAN04 22

SF6-180400 01SEP04 31OCT04 60 01SEP04 31OCT04 0

SF6-180410 01NOV04 02DEC04 30 01NOV04 02DEC04 0

SF6-180420 03DEC04 05JAN05 30 03DEC04 05JAN05 0

SF6-180430 06JAN05 04FEB05 30 06JAN05 04FEB05 0

SF6-180440 04FEB05 0 04FEB05 0

SF6-INF3 01SEP04 04FEB05 150* 01SEP04 04FEB05 0

Lake Sediments Remediation
Remedial Design
LS2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

LS2-122000 24NOV97 0 24NOV97A 100

LS2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

LS2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

LS2-131000 0 22APR98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report Section 36

Regulator/Committee Review CCR - Section 36

Respond to Comments/Issue Draft Section 36

EPA/State Prepare & Issue Accept Ltr Sect 36

Project Complete - Section 36 San Landfill

Const Cplt Rprt (CCR) Process - Section 36

Prep Construction Cmplt  Report Section 30

Regulator/Committee Review CCR - Section 30

Respond to Comments/Issue Draft Section 30

EPA/State Prepare & Issue Accept Ltr Sect 30

Project Complete - Section 30 San Landfill

Const Cplt Rprt (CCR) Process - Section 30

Prepare / Revise Design Scope of Work - LAKS

<<<<< DesignScope Deadline >>>>>- LAKS

Regulator / RMA Committee Review - LAKS

Prepare 30% (Conceptual) Design - LAKS

Transition 30% Design to Foster Wheeler
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LS2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

LS2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

LS2-160000 10JUN98 10JUL98 0 08JUN98A 16JUL98A 100

LS2-170000 10JUN98 04AUG98 0 02JUN98A 03AUG98A 100

LS2-175000 04AUG98 0 03AUG98A 100

LS2-180000 05AUG98 03SEP98 0 03AUG98A 04SEP98A 100

LS2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

LS2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
LS3-109000 17AUG98* 22SEP98 0 17AUG98A 22SEP98A 100

LS3-109010 23SEP98 04NOV98 0 23SEP98A 04NOV98A 100

LS3-110000 05NOV98 22DEC98 0 04NOV98A 13DEC98A 100

Remediation Activities
LS4-125000 22DEC98 0 13DEC98A 100

LS4-130000 11MAY99 25AUG99 0* 13DEC98A 07OCT99A 100

LS4-150000 11MAY99 25AUG99 0* 19JUL99A 06AUG99A 100

LS4-160000 11MAY99 25AUG99 0* 06JUL99A 25AUG99A 100

LS4-190000 16SEP99 27OCT99 0* 01SEP99A 07OCT99A 100

LS4-195000 27OCT99 0 25AUG99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Rev. & Public Input - LAKS

60% Design - LAKS

Regulator / Committee Review - LAKS

95% (Draft Final) Design - LAKS

<<<<<<Design Deadline>>>>>> - LAKS

Regulator / Committee Review - LAKS

Prepare 100% Design - LAKS

Lake Sediments Design

PMC Prepare T.O. Proposal - LAKS Remediation

PMC Assemble T.O. Proposal - LAKS Remediation

RVO Procurement Cycle - LAKS Remediation

<<<<<<Imp. Start Deadline>>>>>> - LAKS

Excavate HH/Selected Biota Soil - LAKS

Consolidate Selected Biota Soil to Basin A- LAKS

Landfill HH Soil - LAKS

Demobilization - LAKS

<<<<<<Imp. Finish Deadline>>>>>> - LAKS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
LS4-210000 22DEC98 27OCT99 0* 13DEC98A 07OCT99A 100

LS4-INF 22DEC98 27OCT99 0* 13DEC98A 07OCT99A 100

Construction Completion Report
LS6-200000 28OCT99 30DEC99 0 08OCT99A 07DEC99A 100

LS6-200010 31DEC99 30JAN00 0 08DEC99A 08JAN00A 100

LS6-200020 31JAN00 29FEB00 0 10JAN00A 13FEB00A 100

LS6-200030 01MAR00 30MAR00 0 14FEB00A 20APR00A 100

LS6-200040 30MAR00 0 20APR00A 100

LS6-INF1 28OCT99 30MAR00 0* 08OCT99A 20APR00A 100

Burial Trenches Soil Remediation
Remedial Design
BT2-120000 22AUG97A 22DEC97 0 22AUG97A 22DEC97A 100

BT2-122000 01OCT97* 0 01OCT97A 100

BT2-125000 02OCT97 05NOV97 0 02OCT97A 05NOV97A 100

BT2-130000 06NOV97 15APR98 0 06NOV97A 15APR98A 100

BT2-140000 16APR98 29MAY98 0 16APR98A 29MAY98A 100

BT2-150000 16APR98 31AUG98 0 16APR98A 28AUG98A 100

BT2-160000 01SEP98 01OCT98 0 31AUG98A 05OCT98A 100

BT2-170000 02OCT98* 15SEP99 0 05OCT98A 15SEP99A 100

BT2-175000 15SEP99 0 15SEP99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - Lake Sediments Remediation

Lake Sediments Remediation

Prep Construction Cmplt  Report (CCR) - LAKS

Regulator/Committee Review CCR - LAKS

Incorp/Respond to Comments/Issue Draft CCR -LAKS

EPA - State Prepare & Issue Accept Ltr  CCR-LAKS

Project Complete - Lake Sediments Soil Rem

Const Cplt Rprt (CCR) Process-LAKS

Prepare / Revise Design Scope of Work - BUTR

<<<<< DesignScope Deadline >>>>>- BUTR

Regulator / RMA Committee Review - BUTR

Prepare 30% (Conceptual) Design - BUTR

Regulator / Committee Rev. & Public Input - BUTR

Prepare 60% Design - BUTR

Regulator / Committee Review - BUTR

Prepare 95% (Draft Final) Design - BUTR

<<<<<<Design Deadline>>>>>> - BUTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
BT2-180000 16SEP99 15OCT99 0 16SEP99A 13OCT99A 100

BT2-190000 18OCT99 20DEC99 0* 14OCT99A 13DEC99A 100

BT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

Procurement
BT3-109000 11JAN00 26JAN00 0 30DEC99A 21JAN00A 100

BT3-110000 27JAN00 01MAR00 0 22JAN00A 28FEB00A 100

Remediation Activities
BT4-120000 01MAR00 28APR00 0* 28FEB00A 28APR00A 100

BT4-125000 01MAR00 0 28FEB00A 100

BT4-160000 01MAY00 11OCT00 0* 28APR00A 15SEP00A 100

BT4-130000 01JUN00 15SEP00 0* 01JUN00A 15SEP00A 100

BT4-200110 27JUL00 03OCT00 0* 27JUL00A 03OCT00A 100

BT4-190000 19SEP00 09OCT00 0* 01SEP00A 09OCT00A 100

BT4-240000 19SEP00 09OCT00 0* 01SEP00A 09OCT00A 100

BT4-200120 22SEP00 13OCT00 0* 11SEP00A 13OCT00A 100

BT4-210000 10OCT00 24OCT00 0 10OCT00A 24OCT00A 100

BT4-230000 01MAR00 24OCT00 0* 11APR00A 24OCT00A 100

BT4-121000 29JAN01* 02FEB01 0* 22JAN01A 08FEB01A 100

BT4-131000 05FEB01 23FEB01 0* 12FEB01A 14MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - BUTR

Prepare 100% Design - BUTR

Burial Trenches Design

PMC Prepare T.O. Proposal - BUTR Remediation

RVO Procurement Cycle - BUTR Remediation

Mobilization - BUTR

<<<<<<Imp. Start Deadline>>>>>> - BUTR

Excavate HH/Munitions Debris Soil - BUTR

OE Screening - BUTR

Soil Ammendments- BUTR

Backfill w/Borrow Material - BUTR

BOR10 Support to Burial Trenches - BUTR

Revegetation - BUTR

Demobilization - BUTR

Project Support - Burial Trench Soil Remediation

Mobilization - Section 4 Trenches

Agent Monitoring - Section 4 Trenches
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BT4-161000 05FEB01 23FEB01 0* 12FEB01A 14MAR01A 100

BT4-191000 26FEB01 01MAR01 0* 14MAR01A 28MAR01A 100

BT4-250000 26FEB01 28FEB01 0* 14MAR01A 22MAR01A 100

BT4-200310 06MAR01 07MAR01 0* 26MAR01A 27MAR01A 100

BT4-200320 08MAR01 12MAR01 0* 28MAR01A 30MAR01A 100

BT4-210200 07MAR01 12MAR01 0* 26MAR01A 30MAR01A 100

BT4-230200 29JAN01 12MAR01 0* 22JAN01A 30MAR01A 100

BT4-122000 21AUG01* 22AUG01 0* 21AUG01A 22AUG01A 100

BT4-130100 23AUG01 24AUG01 0* 23AUG01A 24AUG01A 100

BT4-160100 23AUG01 24AUG01 0* 23AUG01A 24AUG01A 100

BT4-210100 27AUG01 29AUG01 0* 27AUG01A 29AUG01A 100

BT4-230100 21AUG01 29AUG01 0* 21AUG01A 29AUG01A 100

BT4-122100 27AUG02* 24SEP02 0* 27AUG02A 30SEP02A 100

BT4-130200 25SEP02 30JAN03 0* 28AUG02A 30DEC02A 100

BT4-160200 25SEP02 04MAR03 0* 25SEP02A 21FEB03A 100

BT4-170100 07NOV02 07MAR03 0* 04NOV02A 21FEB03A 100

BT4-210210 15JAN03 28MAR03 0* 27NOV02A 06MAR03A 100

BT4-200210 24JAN03 11MAR03 0* 06DEC02A 12FEB03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate Munitions Debris Soil - Sect 4 Trenches

Backfill w/Borrow Material - Section 4 Trenches

BOR1 Support to Section 4 Trenches - BUTR

Soil Ammendments - Section 4 Trenches

Revegetation  Section 4 Trenches

Demobilization Section 4 Trenches

Project Support - Section 4 Trenches

Mobilization Before UXO - ESA-2c

OE Screening Before UXO ESA-2c - BUTR

Excavate HHE Soil ESA-2c Before UXO - BUTR

Demobilization ESA-2c & Before UXO - BUTR

Project Support - ESA-2c Before UXO

Mobilization - ESA-2c

OE Screening After UXO ESA-2c - BUTR

Excavate HHE Soil ESA-2c & Other Trenches - BUTR

Backfill ESA-2c & Other Trenches - BUTR

Demobilization ESA-2c & Other Trenches - BUTR

Soil Amendments ESA-2c & Other Trenches - BUTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
BT4-200220 30JAN03 13MAR03 0* 11DEC02A 14FEB03A 100

BT4-215000 28MAR03 0 06MAR03A 100

BT4-230210 0* 25SEP02A 06MAR03A 100

BT4-INF 01MAR00 28MAR03 0* 28FEB00A 06MAR03A 100

Construction Completion Report
BT6-220100 13MAR01 11MAY01 0 02APR01A 25APR02A 100

BT6-220110 12MAY01 12JUN01 0 26APR02A 28MAY02A 100

BT6-220120 13JUN01 13JUL01 0 29MAY02A 27JUN02A 100

BT6-220130 14JUL01 12AUG01 0 28JUN02A 25SEP02A 100

BT6-INF 13MAR01 12AUG01 0* 02APR01A 25SEP02A 100

BT6-220000 29MAR03 28MAY03 0 07MAR03A 01MAY03A 100

BT6-220010 29MAY03 27JUN03 0 01MAY03A 02JUN03A 100

BT6-220020 28JUN03 28JUL03 7 03JUN03A 03OCT03 77

BT6-220030 29JUL03 27AUG03 30 04OCT03 02NOV03 0

BT6-220040 27AUG03 0 02NOV03 0

BT6-INF1 29MAR03 27AUG03 37* 07MAR03A 02NOV03 85

Munitions (Testing) Soil Remediation
Remedial Design
MT2-120000 22AUG97A 22DEC97 0 22AUG97A 22DEC97A 100

MT2-122000 01OCT97* 0 01OCT97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Revegetation  ESA-2c & Other Trenches - BUTR

<<<<<<Imp. Finish Deadline>>>>>> - BUTR

Project Support - ESA-2c & Other Trenches

Burial Trench Soils Remediation

Prep Construction Cmplt  Report (CCR) Part I

Regulator/Committee Review CCR Part I

Incorp/Respond to Comments Draft CCR Part I

EPA - State Prepare & Issue Accept Ltr  CCR-BUTR

Const Cplt Rprt (CCR) Process Part I

Prep Construction Cmplt  Report (CCR) Part II

Regulator/Committee Review CCR Part II

Incorp/Respond to Comments Draft CCR Part II

EPA  State Prepare/Issue Accept Ltr  CCR Part II

Project Complete - Burial Trenches Soil Remed

Const Cplt Rprt (CCR) Process Part II

Prepare / Revise Design Scope of Work - MUNT

<<<<< DesignScope Deadline >>>>>- MUNT
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
MT2-125000 02OCT97 05NOV97 0 02OCT97A 05NOV97A 100

MT2-130000 06NOV97 15APR98 0 06NOV97A 15APR98A 100

MT2-140000 16APR98 29MAY98 0 16APR98A 29MAY98A 100

MT2-150000 16APR98 31AUG98 0 24APR98A 28AUG98A 100

MT2-160000 01SEP98 01OCT98 0 31AUG98A 25SEP98A 100

MT2-170000 02OCT98* 15SEP99 0* 28SEP98A 15SEP99A 100

MT2-175000 15SEP99 0 15SEP99A 100

MT2-180000 16SEP99 15OCT99 0 16SEP99A 13OCT99A 100

MT2-190000 18OCT99 20DEC99 0* 14OCT99A 13DEC99A 100

MT2-INF 22AUG97A 20DEC99 0* 22AUG97A 13DEC99A 100

MT2-195000 16APR01* 03DEC01 0* 16APR01A 15JAN02A 100

MT2-DES001 209* 16APR01A 23JUL04 75

Procurement
MT3-109000 11JAN00 26JAN00 0 30DEC99A 21JAN00A 100

MT3-110000 27JAN00 01MAR00 0 22JAN00A 01MAR00A 100

Remediation Activities
MT4-120000 01MAR00 22SEP00 0* 01MAR00A 22SEP00A 100

MT4-125000 01MAR00 0 01MAR00A 100

MT4-140100 24JUL00 06OCT00 0* 24JUL00A 06OCT00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - MUNT

Prepare 30% (Conceptual) Design - MUNT

Regulator / Committee Rev. & Public Input - MUNT

Prepare 60% Design - MUNT

Regulator / Committee Review - MUNT

Prepare 95% Design - MUNT

<<<<<<Design Deadline>>>>>> - MUNT

Regulator / Committee Review - MUNT

Prepare 100% Design - MUNT

Munitions Testing Design

Prepare/Present Facts Sheet to Public

ESD and DCN to Munitions Testing Design

PMC Prepare T.O. Proposal - MUNT Remediation

RVO Procurement Cycle - MUNT Remediation

Mobilization - MUNT

<<<<<<Imp. Start Deadline>>>>>> - MUNT

OE Screening - MUNT
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MT4-150000 24JUL00 04OCT00 0* 24JUL00A 04OCT00A 100

MT4-160000 24JUL00 04OCT00 0* 24JUL00A 04OCT00A 100

MT4-170110 12SEP00 09OCT00 0* 12SEP00A 09OCT00A 100

MT4-170120 19SEP00 17NOV00 0* 19SEP00A 08NOV00A 100

MT4-190000 02OCT00 04OCT00 0* 01OCT00A 04OCT00A 100

MT4-180000 09OCT00 20OCT00 0* 09OCT00A 20OCT00A 100

MT4-185000 17NOV00 0 08NOV00A 100

MT4-200000 01MAR00 17NOV00 0* 20MAR00A 08NOV00A 100

MT4-INF 01MAR00 17NOV00 0* 01MAR00A 08NOV00A 100

MT4-195500 01MAY02* 31DEC02 0* 01MAY02A 06DEC02A 100

MT4-195550 06MAR03 20MAY03 0* 06MAR03A 20MAY03A 100

MT4-195590 20OCT03 04DEC03 32* 20OCT03 04DEC03 0

MT4-195555 21MAY03 26JAN04 82* 21MAY03A 26JAN04 52

MT4-195560 27JUN03 07APR04 134* 27JUN03A 07APR04 32

MT4-195580 08APR04* 23JUL04 75* 08APR04 23JUL04 0

Construction Completion Report
MT6-190000 18NOV00 21JAN01 0 09NOV00A 08JAN01A 100

MT6-190010 22JAN01 20FEB01 0 08JAN01A 09FEB01A 100

MT6-190020 02JAN03 31JAN03 4 03MAR03A 30SEP03 87

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate Munition Debris & Surficial Soil - MUNT

Landfill Debris and Surficial Soil - MUNT

Soil Ammendments - MUNT

Revegetation - MUNT

Backfill

Demobilization - MUNT

<<<<<<Imp. Finish Deadline>>>>>> - MUNT

Project Support - MUNT

Munitions Testing Remediation

Geophyiscal Clearance / Target ID

Retrieval of QC Identified Targets > 1' Deep

Homestead Remediation

QC Verification of Deep Target Retrieval

Retrieval of QC Identified Targes < 1' Deep

Prepare/Revise Final Reports

Prep Construction Cmplt  Report (CCR)

Regulator/ Committee Review CCR

Incorp/Respond to Comments Draft CCR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
MT6-190030 01FEB03 02MAR03 30 01OCT03 30OCT03 0

MT6-190040 02MAR03 0 30OCT03 0

MT6-INF1 18NOV00 02MAR03 34* 09NOV00A 30OCT03 97

MT6-190200 24JUL04 22SEP04 60 24JUL04 22SEP04 0

MT6-190210 23SEP04 21NOV04 60 23SEP04 21NOV04 0

MT6-190220 22NOV04 23DEC04 30 22NOV04 23DEC04 0

MT6-190230 26DEC04 26JAN05 30 26DEC04 26JAN05 0

MT6-190240 26JAN05 0 26JAN05 0

MT6-INF2 24JUL04 26JAN05 180* 24JUL04 26JAN05 0

Miscellaneous Northern Tier Soil Remediation
Remedial Design
NM2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

NM2-122000 24NOV97* 0 24NOV97A 100

NM2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

NM2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

NM2-131000 0 22APR98A 100

NM2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

NM2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

NM2-160000 10JUN98 10JUL98 0 08JUN98A 16JUL98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

EPA - State Prepare/Issue Accept Ltr  CCR

Project Complete - Munitions Testing

Const Cplt Rprt (CCR) Process-MUNT

Prep 2nd Construction Cmplt  Report (CCR)

Regulator/ Committee Review 2nd CCR

Incorp/Respond to Comments 2nd Draft CCR

EPA - State Prepare/Issue Accept Ltr  2nd CCR

Project Complete - Munitions Testing

Const Cplt Rprt (CCR) Process-MUNT

Prepare / Revise Design Scope of Work - NM

<<<<< DesignScope Deadline >>>>>- NM

Regulator / RMA Committee Review - NM

Prepare 30% (Conceptual) Design - NM

Transition 30% Design to Foster Wheeler

Regulator / Committee Rev. & Public Input- NM

Prepare 60% Design - NM

Regulator / Committee Review - NM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NM2-170000 10JUN98 04AUG98 0 04JUN98A 03AUG98A 100

NM2-175000 04AUG98* 0 03AUG98A 100

NM2-180000 05AUG98 03SEP98 0 04AUG98A 04SEP98A 100

NM2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

NM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
NM3-109000 17AUG98 22SEP98 0 17AUG98A 22SEP98A 100

NM3-109010 23SEP98 04NOV98 0 23SEP98A 04NOV98A 100

NM3-110000 05NOV98 22DEC98 0 04NOV98A 22DEC98A 100

Remediation Activities
NM4-120000 22DEC98 04MAY99 0* 22DEC98A 16APR99A 100

NM4-125000 22DEC98 0 22DEC98A 100

NM4-130000 05MAY99 26AUG99 0* 04MAY99A 01OCT99A 100

NM4-135000 05MAY99 26AUG99 0* 04MAY99A 25JUN99A 100

NM4-135001 12MAY99 19JUL99 0* 20APR99A 28SEP99A 100

NM4-137500 05MAY99 26AUG99 0* 11MAY99A 10SEP99A 100

NM4-157500 27AUG99 10SEP99 0* 11JUN99A 01OCT99A 100

NM4-240000 13SEP99 07OCT99 0* 05OCT99A 07OCT99A 100

NM4-245000 07OCT99 0 07OCT99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 95% (Draft Final) Design - NM

<<<<<<Design Deadline>>>>>> - NM

Regulator / Committee Review - NM

Prepare 100% Design - NM

Misc. N. Tier Soil Design

PMC Prepare T.O. Proposal - NM Remediation

PMC Assemble T.O. Proposal - NM Remediation

RVO Procurement Cycle - NM Remediation

Mobilization - NM

<<<<<<Imp. Start Deadline>>>>>> - NM

Excavate HH/Biota Soil - NM

Consolidation of Biota Soil to Basin A - NM

Structure Demolition - NM

Landfill Agent/HH/Chemical Sewer - NM

Backfill w/Borrow Material - NM

Demobilization - NM

<<<<<<Imp. Finish Deadline>>>>>> - NM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NM4-260000 22DEC98 07OCT99 0* 22DEC98A 07OCT99A 100

NM4-INF 22DEC98 07OCT99 0* 22DEC98A 07OCT99A 100

Construction Completion Report
NM6-250000 08OCT99 08DEC99 0 08OCT99A 07DEC99A 100

NM6-250010 09DEC99 10JAN00 0 08DEC99A 10JAN00A 100

NM6-250020 11JAN00 09FEB00 0 11JAN00A 13FEB00A 100

NM6-250030 10FEB00 10MAR00 0 14FEB00A 20APR00A 100

NM6-250040 10MAR00 0 20APR00A 100

NM6-INF1 08OCT99 10MAR00 0* 08OCT99A 20APR00A 100

Miscellaneous. Southern Tier Soil Remediation
Remedial Design
SM2-120000 29SEP97* 19JAN98 0 29SEP97A 09FEB98A 100

SM2-122000 24NOV97* 0 24NOV97A 100

SM2-125000 25NOV97 29DEC97 0 25NOV97A 29DEC97A 100

SM2-130000 20JAN98 06APR98 0 10FEB98A 06APR98A 100

SM2-131000 0 06APR98A 100

SM2-140000 07APR98 06MAY98 0 07APR98A 08MAY98A 100

SM2-150000 07APR98 09JUN98 0 07APR98A 08JUN98A 100

SM2-160000 10JUN98 10JUL98 0 09JUN98A 16JUL98A 100

SM2-170000 10JUN98 04AUG98 0 03JUN98A 03AUG98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - Misc Northern Tier Soil Rem

Misc. N. Tier Soil Remediation

Prep Construction Cmplt  Report (CCR) - NM

Regulator/Committee Review CCR - NM

Incorp/Respond to Comments/Issue Draft CCR - NM

EPA - State Prepare & Issue Accept Ltr  CCR - NM

Misc Northern Tier Soil Project Complete

Const Cplt Rprt (CCR) Process-NM

Prepare / Revise Design Scope of Work - SM

<<<<< DesignScope Deadline >>>>>- SM

Regulator / RMA Committee Review - SM

Prepare 30% (Conceptual) Design - SM

Transition 30% Design to Foster Wheeler

Regulator / Committee Rev. & Public Input - SM

Prepare 60% Design - SM

Regulator / Committee Review - SM

Prepare 95% (Draft Final) Design - SM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SM2-175000 04AUG98 0 03AUG98A 100

SM2-180000 05AUG98 03SEP98 0 04AUG98A 04SEP98A 100

SM2-190000 04SEP98 14OCT98 0 08SEP98A 13OCT98A 100

SM2-INF 29SEP97 14OCT98 0* 29SEP97A 13OCT98A 100

Procurement
SM3-109000 17AUG98 22SEP98 0 17AUG98A 23SEP98A 100

SM3-109010 23SEP98 04NOV98 0 24SEP98A 04NOV98A 100

SM3-110000 05NOV98 22DEC98 0 04NOV98A 22DEC98A 100

Remediation Activities
SM4-120000 22DEC98 04MAY99 0* 22DEC98A 22JUL99A 100

SM4-125000 22DEC98 0 22DEC98A 100

SM4-130000 04MAY99 31AUG99 0* 14JUN99A 30SEP99A 100

SM4-140000 04MAY99 31AUG99 0* 14JUL99A 30SEP99A 100

SM4-140001 18MAY99 06JUL99 0* 12APR99A 17SEP99A 100

SM4-140100 18MAY99 15SEP99 0* 12AUG99A 05OCT99A 100

SM4-150000 04MAY99 31AUG99 0* 19JUL99A 30SEP99A 100

SM4-160000 18MAY99 15SEP99 0* 23JUL99A 05OCT99A 100

SM4-180000 16SEP99 06OCT99 0* 04AUG99A 07OCT99A 100

SM4-185000 06OCT99 0 30SEP99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>>  - SM

Regulator / Committee Review - SM

Prepare 100% Design - SM

Misc. S. Tier Soil Design

PMC Prepare T.O. Proposal - SM Remediation

PMC Assemble T.O Proposal - SM Remediation

RVO Procurement Cycle - SM Remediation

Mobilization - SM

<<<<<<Imp. Start Deadline>>>>>> - SM

Excavate HH/Biota/Priority 1 Soil - SM

Consolidation of Biota Soil to Basin A - SM

Structure Demolition - SM

BOR1 Support to Misc. So. Tier Soils Pro - SM

Landfill HH Soil - SM

Backfill w/Borrow Material - SM

Demobilization - SM

<<<<<<Imp. Finish Deadline>>>>>> - SM
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SM4-210000 0* 15JUL99A 04OCT99A 100

SM4-INF 22DEC98 06OCT99 0* 22DEC98A 07OCT99A 100

SM41-20000 0* 12APR99A 07OCT99A 100

Construction Completion Report
SM6-190000 07OCT99 07DEC99 0 08OCT99A 12NOV99A 100

SM6-190010 08DEC99 09JAN00 0 12NOV99A 14DEC99A 100

SM6-190020 10JAN00 08FEB00 0 15DEC99A 13FEB00A 100

SM6-190030 09FEB00 09MAR00 0 14FEB00A 20JUL00A 100

SM6-190040 09MAR00 0 14JUL00A 100

SM6-INF1 07OCT99 09MAR00 0* 08OCT99A 14JUL00A 100

Bedrock Ridge GW Plume Extr System
Remedial Design
BD2-120000 24FEB97A 15JUL97A 0 24FEB97A 15JUL97A 100

BD2-122000 18APR97A 0 18APR97A 100

BD2-125000 21APR97A 21MAY97A 0 21APR97A 21MAY97A 100

BD2-130000 16JUL97A 17OCT97 0 16JUL97A 17OCT97A 100

BD2-140000 18OCT97 17NOV97 0 18OCT97A 17NOV97A 100

BD2-150000 20OCT97 17OCT97 0 17OCT97A 17OCT97A 100

BD2-160000 18OCT97 17OCT97 0 17OCT97A 17OCT97A 100

BD2-170000 20OCT97 02NOV98 0 20OCT97A 02NOV98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Contingent Soil Excavation

Misc. S. Tier Soil Remediation

Project Support

Prep Construction Cmplt  Report (CCR) - SM

Regulator/ Committee Review CCR - SM

Incorp/Respond to Comments/Issue Draft CCR - SM

EPA - State Prepare & Issue Accept Ltr  CCR - SM

Project Complete - Misc South Tier Soil Rem

Const Cplt Rprt (CCR) Process-SM

Prepare / Revise Design Scope of Work - BDRS

<<<<< DesignScope Deadline >>>>>- BDRS

Regulator / RMA Committee Review - BDRS

Prepare 30% (Conceptual) Design - BDRS

Regulator / Committee Rev. & Public Input - BDRS

Prepare 60% Design - BDRS (submission waived)

Regulator / Committee Review - BDRS (NA)

Prepare 95% (Draft Final) Design - BDRS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
BD2-175000 02NOV98 0 02NOV98A 100

BD2-180000 03NOV98 05DEC98 0 03NOV98A 04DEC98A 100

BD2-190000 07DEC98 22MAR99 0 07DEC98A 10MAR99A 100

BD2-INF 24FEB97A 22MAR99 0* 24FEB97A 10MAR99A 100

BD2-190050 29DEC03* 27APR04 86* 29DEC03 27APR04 0

Procurement
BD3-110000 23MAR99 21MAY99 0 11MAR99A 19MAY99A 100

Remediation Activities
BD4-120000 21MAY99 12NOV99 0* 19MAY99A 17DEC99A 100

BD4-125000 21MAY99 0 19MAY99A 100

BD4-125010 13AUG99 12NOV99 0* 13AUG99A 17DEC99A 100

BD4-150000 19JUL99 09FEB00 0* 19JUL99A 22FEB00A 100

BD4-250000 10FEB00 25FEB00 0* 23FEB00A 25FEB00A 100

BD4-255000 25FEB00 0 25FEB00A 100

BD4-270000 21MAY99 25FEB00 0* 19MAY99A 25FEB00A 100

BD4-INF 21MAY99 25FEB00 0* 19MAY99A 25FEB00A 100

BD4A400000 28APR04 24JUN04 41 28APR04 24JUN04 0

Construction Completion Report
BD6-260000 26FEB00 25APR00 0 26FEB00A 28APR00A 100

BD6-260010 26APR00 25MAY00 0 29APR00A 30MAY00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> - BDRS

Regulator / Committee Review - BDRS

Prepare 100% Design - BDRS

Sect 36 Bedrock Ridge GW Extraction Design

Bedrock Ridge DCN Proc (thru Regulator Approval)

RVO Procurement Cycle - BDRS

Mobilization - BDRS

<<<<<<Imp. Start Deadline>>>>>>>>>>> - BDRS

Well Installation

Piping Installation and Well Completion

Demobilization - BDRS

<<<<<<Imp. Finish Deadline>>>>>>>>>>> - BDRS

Project Support - Section 36 Bedrock

Sect. 36 Bedrock Ridge GW Extraction System

Implem of Bedrock Ridge DCN for Sys Enhancements

Prep Preliminary Const Cmplt Report (CCR) - BDRS

Regulator/ Committee Review CCR - BDRS

Sheet 38 of 95



Sheet 39 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
BD6-260020 26MAY00 25JUN00 0 31MAY00A 28SEP00A 100

BD6-260025 03MAR00 02MAR01 0 03MAR00A 02MAR01A 100

BD6-260026 05MAR01 01MAY01 0 05MAR01A 01MAY01A 100

BD6-260027 02MAY01 20DEC01 0 02MAY01A 20DEC01A 100

BD6-260028 01FEB02* 19FEB02 0 04FEB02A 19FEB02A 100

BD6-260029 18MAR02* 21MAR02 0 18MAR02A 21MAR02A 100

BD6-260040 22MAR02 28FEB03 0 22MAR02A 28FEB03A 100

BD6-260100 25JUN04 28DEC04 180 25JUN04 28DEC04 0

BD6-260105 29DEC04 28FEB05 60 29DEC04 28FEB05 0

BD6-260110 01MAR05 30APR05 61 01MAR05 30APR05 0

BD6-260120 01MAY05 31MAY05 30 01MAY05 31MAY05 0

BD6-260130 01JUN05 30JUN05 30 01JUN05 30JUN05 0

BD6-260140 01JUL05 31JUL05 30 01JUL05 31JUL05 0

BD6-260150 31JUL05 0 31JUL05 0

BD6-INF1 26FEB00 31JUL05 658* 26FEB00A 31JUL05 0

South Plants Structure Demolition and Removal
Remedial Design
SS2-120000 28AUG97A 13FEB98 0 28AUG97A 12FEB98A 100

SS2-122000 20OCT97* 0 20OCT97A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Incorp/Respond to Comments/Issue Prelim CCR-BDRS

Operational Verification of System Performance

Redevelopment of Bedrock Ridge Wells

Bedrock Ridge Water Table Evaluations

Redevelopment of Bedrock Ridge Wells

Redevelopment of Extraction Well #2 - (4th time)

Bedrock Ridge Water Table Evaluations

Operational Verification of BDR Sys Enhancements

Collection and Analysis of Chemical Quality Data

Prepare revised Draft CCR - BDRS

Regulator/Committee Review CCR - BDRS

Incorp/Respond to Comments/Issue Final CCR-BDRS

EPA - State Prepare & Issue Accept Ltr CCR-BDRS

Project Complete - Section 36 Bedrock Ridge

Const Cplt Rprt (CCR) Process-BDRS

Prepare / Revise Design Scope of Work - SPST

<<<<< DesignScope Deadline >>>>>- SPST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SS2-125000 21OCT97 20NOV97 0 21OCT97A 20NOV97A 100

SS2-130000 21NOV97 30MAR98 0 21NOV97A 27MAR98A 100

SS2-140000 31MAR98 29APR98 0 28MAR98A 01MAY98A 100

SS2-150000 31MAR98 09JUN98 0 30MAR98A 09JUN98A 100

SS2-160000 10JUN98 10JUL98 0 10JUN98A 10JUL98A 100

SS2-170000 10JUN98 17AUG98 0 13MAY98A 14AUG98A 100

SS2-175000 17AUG98 0 14AUG98A 100

SS2-180000 18AUG98 17SEP98 0 14AUG98A 17SEP98A 100

SS2-190000 18SEP98 20OCT98 0 18SEP98A 19OCT98A 100

SS2-196001 21OCT98 30APR99 0 20OCT98A 30APR99A 100

SS2-196032 01MAY99 01JUN99 0 01MAY99A 28MAY99A 100

SS2-196033 02JUN99 13JUL99 0 01JUN99A 04OCT99A 100

SS2-INF 28AUG97A 20OCT98 0* 28AUG97A 19OCT98A 100

Procurement
SS3-090000 18SEP98 13OCT98 0 18SEP98A 13OCT98A 100

SS3-090010 14OCT98 19OCT98 0 14OCT98A 19OCT98A 100

SS3-100000 21OCT98 25NOV98 0 20OCT98A 22NOV98A 100

SS32100010 18JAN99* 12FEB99 0 18JAN99A 12FEB99A 100

SS33100010 07DEC98* 19JAN99 0 07DEC98A 19JAN99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - SPST

Prepare 30% (Conceptual) Design - SPST

Regulator / Committee Rev. & Public Input - SPST

Prepare 60% Design - SPST

Regulator / Committee Review - SPST

Prepare 95% (Draft Final) Design - SPST

<<<<<<Design Deadline>>>>>>  - SPST

Regulator / Committee Review - SPST

Prepare 100% Design - SPST

Prepare 95% Design - SPST Agent Package #5

Regulator Review - SPST Agent Pkg #5

Prepare 100% Design - SPST Agent Pkg #5

S. Plants Structures Demo Design

PMC Prepare T.O. Proposal - SPST Package #1

PMC Assemble T.O. Proposal - SPST Package #1

RVO Procurement Cycle - SPST Package #1

PMC Incorporate WP#2 into T.O. Proposal

PMC Incorporate WP#3 into T.O. Proposal
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
SS34100010 17FEB99* 25FEB99 0 17FEB99A 25FEB99A 100

SS35100010 08NOV99* 07DEC99 0 24NOV99A 29DEC99A 100

SS35100020 08DEC99 26JAN00 0 29DEC99A 24FEB00A 100

Remediation Activities
SS4-105000 25NOV98 26FEB99 0 22NOV98A 16AUG99A 100

SS4-106000 25NOV98 0 22NOV98A 100

SS4-110000 01MAR99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-115000 03MAY99 20AUG01 0 01MAR99A 23APR01A 100

SS4-120000 03MAY99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-125000 03MAY99 20AUG01 0 01MAR99A 30MAY01A 100

SS4-130000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-135000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-140000 15MAY00 30OCT00 0 17AUG00A 17AUG00A 100

SS4-145000 15MAY00 30OCT00 0* 24APR00A 17AUG00A 100

SS4-160000 21AUG01 11OCT01 0 30APR01A 30MAY01A 100

SS4-161000 11OCT01 0 30MAY01A 100

SS4-170000 25NOV98 11OCT01 0* 22NOV98A 30MAY01A 100

SS4-INF 25NOV98 11OCT01 0* 14DEC98A 30MAY01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Incorporate WP #4 into T.O. Proposal

PMC Prepare T.O. Proposal - SPST Agent Pkg. #5

RVO Procurement Cycle- SPST Agent Pkg. #5

Mobilization  - SPST

<<<<<<Imp. Start Deadline>>>>>> - SPST

Nonagent Dust and Safety Sampling  - SPST

Nonagent Structures Demolition - SPST

Landfill Sig' Contam' Non-agt Mat'l SPST

Consolidate Other Nonagent Material - SPST

Agent Air Monitoring - SPST

Agent Structures Demolition - SPST

Agent Caustic Treatment - SPST

Landfill Agent Demolition Material - SPST

Demobilization - SPST

<<<<<<Imp. Finish Deadline>>>>>> - SPST

Project Support - South Plants Structure Demo

South Plants Structure Demolition
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
SS6-165000 01MAY00 30JUN00 0 01MAY00A 12JUL00A 100

SS6-165010 01JUL00 31JUL00 0 12JUL00A 17AUG00A 100

SS6-165020 01AUG00 30AUG00 0 18AUG00A 08SEP00A 100

SS6-165030 31AUG00 30SEP00 0 11SEP00A 29SEP00A 100

SS6-165040 30SEP00 0 29SEP00A 100

SS6-INF1 01MAY00 30SEP00 0* 01MAY00A 29SEP00A 100

SS6-165001 12OCT01 12DEC01 0 31MAY01A 18DEC01A 100

SS6-165011 13DEC01 14JAN02 0 20DEC01A 25JAN02A 100

SS6-165021 15JAN02 13FEB02 0 26JAN02A 18APR02A 100

SS6-165031 14FEB02 15MAR02 0* 19APR02A 02JUL02A 100

SS6-165041 15MAR02 0 02JUL02A 100

SS6-INF2 12OCT01 15MAR02 0* 31MAY01A 02JUL02A 100

Miscellaneous RMA Structure Demolition & Removal
Remedial Design
MS2-120000 26OCT98* 14JAN99 0 02NOV98A 03FEB99A 100

MS2-122000 13NOV98* 0 13NOV98A 100

MS2-125000 14NOV98 16DEC98 0 13NOV98A 08JAN99A 100

MS2-130000 15JAN99 22FEB99 0 11JAN99A 22FEB99A 100

MS2-140000 23FEB99 25MAR99 0 23FEB99A 25MAR99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Constr Cmplt  Report (CCR) - SPST - PH I

Regulator/ Committee Review CCR - SPST - PH I

Inc/Resp Comms/Iss Draft CCR-SPST - PH I

EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I

Project Complete - S P Structure Demo - PH I

Const Cplt Rprt (CCR) Process-SPST

Prep Constr Cmplt  Report (CCR) - SPST - PH II

Regulator/ Committee Review CCR - SPST - PH II

Inc/Resp to Comms/Iss Draft CCR-SPST - PH II

EPA-State Prep & Iss Accept Ltr CCR-SPST - PH II

Project Complete - S P Structure Demo - PH II

Const Cplt Rprt (CCR) Process-SPST

Prepare / Revise Design Scope of Work - MIST

<<<<< DesignScope Deadline >>>>>- MIST

Regulator / RMA Committee Review - MIST

Prepare 30% (Conceptual) Design - MIST

Regulator / RMA Committee Review - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
MS2-150000 23FEB99 02AUG99 0 23FEB99A 02AUG99A 100

MS2-160000 03AUG99 02SEP99 0 03AUG99A 03SEP99A 100

MS2-170000 03AUG99 02NOV99 0 03AUG99A 02NOV99A 100

MS2-175000 02NOV99 0 02NOV99A 100

MS2-180000 03NOV99 04DEC99 0 03NOV99A 03DEC99A 100

MS2-190000 06DEC99 24JAN00 0 06DEC99A 24JAN00A 100

MS2-190600 29APR03* 15JUL03 0* 29APR03A 14JUL03A 100

MS2-190700 16JUL03 13AUG03 0* 14JUL03A 14AUG03A 100

MS2-INF 26OCT98 24JAN00 0* 02NOV98A 24JAN00A 100

Procurement
MS3-090000 07JAN00 21JAN00 0 07JAN00A 21JAN00A 100

MS3-100000 25JAN00 24FEB00 0 24JAN00A 23FEB00A 100

MS3-090100 31JAN03 17MAR03 0* 17FEB03A 11MAR03A 100

MS3-090400 18MAR03 18AUG03 0* 11MAR03A 09JUN03A 100

MS3-090500 27OCT09 25NOV09 22* 27OCT09 25NOV09 0

MS3-090700 29NOV09 05JAN10 35 29NOV09 05JAN10 0

Remediation Activities
MS4-105000 24FEB00 24APR00 0 24FEB00A 24APR00A 100

MS4-106000 24FEB00 0 24FEB00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - MIST

Regulator / RMA Committee Review - MIST

Prepare 95% (Draft Final) Design - MIST

<<<<<<Design Deadline>>>>>> - MIST

Regulator / RMA Committee Review - MIST

Prepare 100% Design - MIST

Phase II Design Revisions - MIST

Regulator Review Phase II Design Revisions  MIST

Misc. Structure Demo Design

PMC Prepare T.O. Proposal - MIST Remed PH I

RVO Procurement Cycle - MIST Remed PH I

PMC Prepare T.O. Proposal - MIST Remed PH II

RVO Procurement Cycle - MIST Remed PH II

PMC Prepare T.O. Proposal - MIST Remed PH III

RVO Procurement Cycle - MIST Remed PH III

Mobilization - PH I - MIST

<<<<<<Imp. Start Deadline>>>>>> - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MS4-135000 25APR00 15DEC00 0* 24APR00A 15DEC00A 100

MS4-135550 0* 06MAR02A 23MAY02A 100

MS4-140000 28AUG00* 27DEC00 0* 28AUG00A 21DEC00A 100

MS4-150000 01MAY00 05MAR01 0* 01MAY00A 04DEC00A 100

MS4-155000 25APR00 14JUL00 0* 26APR00A 14JUL00A 100

MS4-170000 01MAY00 05MAR01 0 01MAY00A 04DEC00A 100

MS4-180000 06MAR01 02MAY01 0 06NOV00A 19DEC00A 100

MS4-200000 24FEB00 02MAY01 0* 24FEB00A 19DEC00A 100

MS4-INF10 24FEB00 02MAY01 0* 24FEB00A 19DEC00A 100

MS4-107000 18AUG03* 31OCT03 25* 18AUG03A 31OCT03 54

MS4-116000 29SEP03 13APR04 138* 29SEP03A 13APR04 0

MS4-136000 29SEP03 13APR04 138* 29SEP03A 13APR04 0

MS4-136500 18AUG03 28APR04 149* 18AUG03A 28APR04 16

MS4-156000 09OCT03 27APR04 140* 09OCT03 27APR04 0

MS4-170100 09OCT03 27APR04 140* 09OCT03 27APR04 0

MS4-171000 09OCT03 27APR04 140* 09OCT03 27APR04 0

MS4-171500 28APR04 17MAY04 20* 09OCT03 05NOV03 0

MS4-182000 28APR04 17MAY04 159* 02OCT03 17MAY04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Remaining Nonagent Structures Demo - PH I - MIST

B809 Irondale Structure Demo - PH I - MIST

NP Drum Disposal

BOR1Support to Misc. Structures Phase I - MIST

Remaining Agent Structures Demo - PH I - MIST

Backfill Demolished Areas - PH I - MIST

Demobilization - PH I - MIST

Project Support PH I - Misc RMA Structure Demo

Misc. RMA Structures - Phase I

Mobilization - PH II - MIST

MP/RY Structures Demolition - PH II - MIST

Remaining Nonagent Structures Demo - PH II  MIST

Misc. Debris Pile/ACM Removal

Remaining Agent Structures Demo - PH II - MIST

BOR5 Support to Misc Structures Phase II - MIST

Backfill Demolished Areas - PH II - MIST

Revegetation Demolished Areas - PH II - MIST

Demobilization - PH II - MIST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
MS4-201000 18AUG03 17MAY04 162* 18AUG03A 17MAY04 15

MS4-INF20 18AUG03 17MAY04 162* 29SEP03 17MAY04 0

MS4-108000 05JAN10* 29MAR10 60 05JAN10* 29MAR10 0

MS4-117000 30MAR10 14MAR11 217 30MAR10 14MAR11 0

MS4-137000 30MAR10 14MAR11 217 30MAR10 14MAR11 0

MS4-145000 30MAR10 14MAR11 217 30MAR10 14MAR11 0

MS4-172500 08SEP10 18APR11 130 08SEP10 18APR11 0

MS4-183000 15MAR11 11APR11 20 15MAR11 11APR11 0

MS4-183500 11APR11 0 11APR11 0

MS4-202000 05JAN10 11APR11 322* 05JAN10 11APR11 0

MS4-INF30 05JAN10 11APR11 322* 05JAN10 11APR11 0

Construction Completion Report
MS6-185001 03MAY01 02JUL01 0 18DEC00A 16FEB01A 100

MS6-185051 0 18JUN01A 04SEP01A 100

MS6-185011 03JUL01 02AUG01 0 05SEP01A 14NOV01A 100

MS6-185021 03AUG01 01SEP01 0 15NOV01A 23MAY02A 100

MS6-185031 02SEP01 02OCT01 0 24MAY02A 30SEP02A 100

MS6-185041 02OCT01 0 30SEP02A 100

MS6-INF40 03MAY01 02OCT01 0* 18DEC00A 30SEP02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support Ph II - Misc RMA Structure Demo

Misc. RMA Structures - Phase II

Mobilization - PH III - MIST

MP/RY Structures Demolition - PH III - MIST

Remaining Nonagent Structure Demo - PH III  MIST

Remaining Consolidate Other Nonagnt Mat'l - MIST

Revegetation Demolished Areas - PH III - MIST

Demobilization - PH III - MIST

<<<<<<Imp. Finish Deadline>>>>>>>>>>> - MIST

Project Support Ph III - Misc RMA Structure Demo

Misc. RMA Structures - Phase III

Prep Construction Cmplt Report (CCR) - MIST

Complete Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PH I

Const Cplt Rprt (CCR) Process - PH I
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
MS6-185002 18MAY04 19JUL04 60 18MAY04 19JUL04 0

MS6-185012 20JUL04 18AUG04 30 20JUL04 18AUG04 0

MS6-185022 19AUG04 18SEP04 30 19AUG04 18SEP04 0

MS6-185032 19SEP04 18OCT04 30 19SEP04 18OCT04 0

MS6-185042 18OCT04 0 18OCT04 0

MS6-INF50 18MAY04 18OCT04 150* 18MAY04 18OCT04 0

MS6-185003 12APR11 11JUN11 60 12APR11 11JUN11 0

MS6-185013 12JUN11 12JUL11 30 12JUN11 12JUL11 0

MS6-185023 13JUL11 11AUG11 30 13JUL11 11AUG11 0

MS6-185033 12AUG11 11SEP11 30 12AUG11 11SEP11 0

MS6-185043 09SEP11 0 09SEP11 0

MS6-INF60 12APR11 09SEP11 148* 12APR11 09SEP11 0

Phase II - South Plants Area
Buried M-1 Pits Soil Remediation

Predesign Activities
M11-100000 16DEC98* 12APR00 0* 16DEC98A 12APR00A 100

M11-INF 16DEC98 12APR00 0* 16DEC98A 12APR00A 100

Remedial Design
M12-120000 21DEC99* 14APR00 0* 03JAN00A 14APR00A 100

M12-122000 17MAR00 0 17MAR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PH II

Const Cplt Rprt (CCR) Process - PH II

Prep Construction Cmplt Report (CCR) - MIST

Regulator/ Committee Review CCR - MIST

Incorp/Respond to Comments/Issue Draft CCR -MIST

EPA - State Prepare & Issue Accept Ltr  CCR-MIST

Project Complete - Misc RMA Structs Demo - PHIII

Const Cplt Rprt (CCR) Process - PH III

PMC - M1 Pits Treatability Study

Treatability Study - M1P

Prepare / Revise Design Scope of Work - M1P

<<<<< DesignScope Deadline >>>>>- M1P

Sheet 46 of 95



Sheet 47 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
M12-125000 18MAR00 16APR00 0 17MAR00A 10APR00A 100

M12-130000 17APR00 28JUN00 0 18APR00A 28JUN00A 100

M12-140000 29JUN00 28JUL00 0 29JUN00A 28JUL00A 100

M12-170000 31JUL00 18OCT00 0 28JUL00A 18OCT00A 100

M12-175000 18OCT00 0 18OCT00A 100

M12-180000 19OCT00 17NOV00 0 18OCT00A 17NOV00A 100

M12-190000 20NOV00 05JAN01 0 01NOV00A 25JAN01A 100

M12-INF 21DEC99 05JAN01 0* 03JAN00A 25JAN01A 100

Procurement
M13-109000 18OCT00 17NOV00 0 18OCT00A 17NOV00A 100

M13-109010 20NOV00 13DEC00 0 20NOV00A 13DEC00A 100

M13-110000 06JAN01 09FEB01 0 14DEC00A 01FEB01A 100

Remediation Activities
M14-120000 09FEB01 18JUN01 0* 09FEB01A 15JUN01A 100

M14-125000 09FEB01 0 01FEB01A 100

M14-145000 19JUN01 17JUL01 0* 17MAY01A 15JUN01A 100

M14-140000 03JUL01 28SEP01 0* 19JUN01A 16OCT01A 100

M14-150000 03JUL01 28SEP01 0* 19JUN01A 16OCT01A 100

M14-170000 03JUL01 01OCT01 0* 19JUN01A 16OCT01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - M1P

Prepare 30% (Conceptual) Design - M1P

Regulator / Committee Rev. & Public Input - M1P

Prepare 95% (Draft Final) Design - M1P

<<<<<<Design Deadline>>>>>> - M1P

Regulator / Committee Review - M1P

Prepare 100% Design - M1P

Buried M-1 Pit Design

PMC Prepare T.O. Proposal - M1P Remediation

PMC Assemble T.O. Proposal - M1P Remediation

RVO Procurement Cycle - M1P Remediation

Mobilization - M1P

<<<<<<Imp. Start Deadline>>>>>> - M1P

M-1 Pit Pre-Production Test - M1P

M-1 Pit Excavation w/Vapor Controls - M1P

Caustic Wash of Agent Soil (if necessary) - M1P

Landfill Treated Material - M1P
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
M14-160000 18JUL01 01OCT01 0* 19JUN01A 16OCT01A 100

M14-180000 21AUG01 26OCT01 0* 11JUL01A 24OCT01A 100

M14-140100 21AUG01 26OCT01 0* 26SEP01A 25OCT01A 100

M14-200000 29OCT01 04DEC01 0* 21SEP01A 01NOV01A 100

M14-205000 04DEC01 0 01NOV01A 100

M14-220000 09FEB01 04DEC01 0* 09FEB01A 01NOV01A 100

M14-INF 09FEB01 04DEC01 0* 09FEB01A 01NOV01A 100

Construction Completion Report
M16-210000 05DEC01 05FEB02 0 02NOV01A 31DEC01A 100

M16-210010 06FEB02 07MAR02 0 02JAN02A 01FEB02A 100

M16-210020 08MAR02 06APR02 0 01FEB02A 01MAR02A 100

M16-210030 07APR02 06MAY02 0 04MAR02A 18JUL02A 100

M16-210040 06MAY02 0 18JUL02A 100

M16-INF1 05DEC01 06MAY02 0* 02NOV01A 18JUL02A 100

Hex Pit Soil Remediation
Predesign Activities
HX1-110000 09SEP96A 13JUN97A 0 09SEP96A 13JUN97A 100

HX1-120000 16JUN97A 16FEB98 0 16JUN97A 16FEB98A 100

HX1-125000 02SEP97A 30SEP98 0 02SEP97A 30SEP98A 100

HX1-130000 01MAR99* 06MAR00 0* 01MAR99A 06MAR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Solidify M-1 Pit Material - M1P

Backfill  w/ Borrow Material - M1P

BOR3 Support to Buried M-1 Pits Soils - M1P

Demobilization - M1P

<<<<<<Imp. Finish Deadline>>>>>> - M1P

Project Support - Buried M-1 Pit Soil Rem

Buried M-1 Pits Remediation

Prep Construction Cmplt  Report (CCR) - M1P

Regulator/ Committee Review CCR - M1P

Incorp/Respond to Comments/Issue Final CCR -M1P

EPA - State Prepare & Issue Accept Ltr  CCR -M1P

Project Complete - M1 Pit Soil Remediation

Const Cplt Rprt (CCR) Process-M1P

Pre-remediation Studies

Field Investigation

Thermal Technology Evaluation

Hex Pit Treatability Study
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Predesign Activities
HX1-INF 09SEP96A 06MAR00 0* 09SEP96A 06MAR00A 100

HX1-140000 24JUN02* 25FEB03 0* 24JUN02A 25MAR03A 100

HX1-150000 24JUN02* 06NOV02 0* 24JUN02A 06NOV02A 100

HX1-INF2 24JUN02 25FEB03 0* 24JUN02A 25MAR03A 100

Remedial Design
HX2-120000 09FEB00 15MAR00 0 08FEB00A 22MAR00A 100

HX2-122000 16FEB00 0 16FEB00A 100

HX2-125000 17FEB00 01MAR00 0 16FEB00A 01MAR00A 100

HX2-130000 22FEB00 25APR00 0* 22FEB00A 25APR00A 100

HX2-140000 26APR00 25MAY00 0 26APR00A 25MAY00A 100

HX2-150000 26APR00 25APR00 0 26APR00A 25APR00A 100

HX2-160000 26APR00 25APR00 0 26APR00A 25APR00A 100

HX2-170000 26APR00 02AUG00 0 26APR00A 02AUG00A 100

HX2-170500 27OCT00 28DEC00 0* 27OCT00A 28DEC00A 100

HX2-175000 02AUG00 0 02AUG00A 100

HX2-180000 03AUG00 31AUG00 0 02AUG00A 07SEP00A 100

HX2-180500 29DEC00 29JAN01 0 29DEC00A 29JAN01A 100

HX2-190000 29DEC00 20MAR01 0* 29DEC00A 20MAR01A 100

HX2-INF 09FEB00 20MAR01 0* 08FEB00A 20MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Hex Pit Treatability Study

Hex Pit ROD Amendment

Hex Pit Compatibility Study

Hex Pit Leachate Production Study/ROD Amendment

Prepare / Revise Design Scope of Work - HEXP

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator / RMA Committee Review - HEXP

Prepare 30% (Conceptual) Design - HEXP

Regulator / Committee Rev. & Public Input - HEXP

Prepare 60% Design (waived) - HEXP

Regulator / Committee Review (waived) - HEXP

Prepare 95% (Draft Final) Design - HEXP

Prepare 95% Design Addendum - HEXP

<<<<<<Design Deadline>>>>>> - HEXP

Regulator / Committee Review - HEXP

Regulator / Committe Review 95% Addendum - HEXP

Prepare 100% Design - HEXP

Hex Pit Design (ISTD)

Sheet 49 of 95



Sheet 50 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
HX2-120500 24OCT02* 22APR03 0* 24OCT02A 18MAR03A 100

HX2-122200 21MAR03 0 21MAR03A 100

HX2-120520 22MAR03 04APR03 0* 18MAR03A 04APR03A 100

HX2-130500 23APR03 23MAY03 0* 04MAR03A 02JUN03A 100

HX2-140500 27MAY03* 25JUN03 0* 03JUN03A 29JUL03A 100

HX2-150500 27MAY03 23MAY03 0* 29JUL03A 29JUL03A 100

HX2-160500 23MAY03 22MAY03 0* 29JUL03A 29JUL03A 100

HX2-170510 27MAY03 26AUG03 0* 01JUL03A 26AUG03A 100

HX2-175200 26AUG03 0 26AUG03A 100

HX2-180520 27AUG03 26SEP03 0* 26AUG03A 25SEP03A 100

HX2-190500 27AUG03 30OCT03 24* 02SEP03A 30OCT03 44

HX2-INF2 24OCT02 30OCT03 24* 24OCT02A 30OCT03 91

Procurement
HX3-109000 25JUL00 07AUG00 0 25JUL00A 04AUG00A 100

HX3-109010 08AUG00 14AUG00 0 07AUG00A 11AUG00A 100

HX3-110000 15AUG00 21MAR01 0 14AUG00A 21MAR01A 100

HX3-109001 01OCT03 14OCT03 0 15SEP03A 24SEP03A 100

HX3-109011 15OCT03 21OCT03 0 25SEP03A 25SEP03A 100

HX3-110001 22OCT03 20NOV03 55 25SEP03A 20NOV03 2

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare/Revise Design SOW  - Hex Pit Redesign

<<<<< DesignScope Deadline >>>>>- HEXP

Regulator/RMA Committee Review -DSOW Redesign

Prepare 30% Design - Hex Pit Redesign

Regulator/Committee Rev - 30% Redesign

Prepare 60% Design - Hex Pit Redesign

Regulator/Committee Rev - 60% Redesign

Prepare 95% Design - Hex Pit Redesign

<<<<<<95% Design Deadline>>>>>> - HEXP

Regulator / Committee Review - 95% Redesign

Prepare 100% Design - Hex Pit Redesign

Hex Pit Redesign (Excavation)

PMC Prepare T.O. Proposal - HEXP Remediation

PMC Assemble T.O. Proposal - HEXP Remediation

RVO Procurement Cycle - HEXP Remediation

PMC Prepare TO Proposal - HEX Pit HWL Rem.

PMC Assemble TO Proposal - HEX Pit HWL Rem.

RVO Procurement Cycle - HEX Pit HWL Remediation

Sheet 50 of 95



Sheet 51 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
HX4-120000 21MAR01 11FEB02 0* 22MAR01A 14FEB02A 100

HX4-125000 21MAR01 0 21MAR01A 100

HX4-130000 0* 31OCT01A 31OCT01A 100

HX4-140000 12FEB02 04JUN02 0* 15FEB02A 17APR02A 100

HX4-180000 05JUN02 15JUL02 0* 18APR02A 27JUN02A 100

HX4-185000 15JUL02 0 27JUN02A 100

HX4-200000 21MAR01 15JUL02 0* 22MAR01A 27JUN02A 100

HX4-INF 21MAR01 15JUL02 0* 22MAR01A 27JUN02A 100

HX4-120200 20NOV03 02JAN04 28* 20NOV03 02JAN04 0

HX4-125200 20NOV03 0 20NOV03 0

HX4-140200 05JAN04 16JAN04 10* 05JAN04 16JAN04 0

HX4-140300 19JAN04 30JAN04 10* 19JAN04 30JAN04 0

HX4-180200 02FEB04 09FEB04 6* 02FEB04 09FEB04 0

HX4-185200 09FEB04 0 09FEB04 0

HX4-200200 20NOV03 09FEB04 54* 20NOV03 09FEB04 0

HX4-INF2 20NOV03 09FEB04 54* 20NOV03 09FEB04 0

Construction Completion Report
HX6-191000 10FEB04 09APR04 60 10FEB04 09APR04 0

HX6-191100 10APR04 09MAY04 30 10APR04 09MAY04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization - HEXP

<<<<<<Imp. Start Deadline>>>>>> - HEXP

Agent Air Monitoring

Hex Pit Treatment - HEXP

Demobilization - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Project Support - Hex Pit Soil

Hex Pit Soil Remediation (ISTD)

Mobilization - HEXP

<<<<<<Imp. Start Deadline>>>>>> - HEXP

Excavate/Transport to HWL - HEXP

Backfill Excavation - HEXP

Demobilization - HEXP

<<<<<<Imp. Finish Deadline>>>>>> - HEXP

Project Support - Hex Pit Soil

Hex Pit Soil Remediation (Excavation)

Prep Construction Cmplt  Report (CCR) - HEXP

Regulator/ Committee Review CCR - HEXP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
HX6-191110 10MAY04 09JUN04 30 10MAY04 09JUN04 0

HX6-191120 10JUN04 12JUL04 31 10JUN04 12JUL04 0

HX6-191130 12JUL04 0 12JUL04 0

HX6-INF2 10FEB04 12JUL04 151* 10FEB04 12JUL04 0

SP BOA & CPA Soil Remediation - PH II
Remedial Design
SC2-120000 01JUN98* 16NOV98 0 01JUN98A 16NOV98A 100

SC2-122000 04SEP98* 0 04SEP98A 100

SC2-125000 05SEP98 08OCT98 0 05SEP98A 08OCT98A 100

SC2-130000 17NOV98 22FEB99 0 17NOV98A 22FEB99A 100

SC2-140000 23FEB99 24MAR99 0 23FEB99A 23MAR99A 100

SC2-150000 23FEB99 26MAY99 0 23MAR99A 26MAY99A 100

SC2-160000 27MAY99 26JUN99 0 26MAY99A 25JUN99A 100

SC2-170000 27MAY99 15DEC99 0* 26MAY99A 15DEC99A 100

SC2-175000 15DEC99 0 15DEC99A 100

SC2-180000 16DEC99 17JAN00 0 15DEC99A 16JAN00A 100

SC2-190000 18JAN00 24MAR00 0 17JAN00A 24MAR00A 100

SC2-170001 27MAR00 07AUG00 0* 27MAR00A 07AUG00A 100

SC2-175001 07AUG00 0 07AUG00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Incorp/Respond to Comments/Issue Final CCR -HEXP

EPA - State Prepare & Issue Accept Ltr  CCR-HEXP

Project Complete - Hex Pit Soil Remediation

Const Cplt Rprt (CCR) Process-HEXP

Prepare / Revise Design Scope of Work - SPCP

<<<<< DesignScope Deadline >>>>>- SPCP

Regulator / RMA Committee Review - SPCP

Prepare 30% (Conceptual) Design - SPCP

Regulator/Comm Rev. & Public Input - SPCP

Prepare 60% Design - SPCP

Regulator/Committee Review - SPCP

Prepare 95% (Draft Final) Design PH I - SPCP

<<<<<<Design Deadline>>>>>> PH I - SPCP

Regulator/Committee Review PH I - SPCP

Prepare 100% Design PH I - SPCP

Prepare 95% (Draft Final) Design PH II - SPCP

<<<<<<Design Deadline - PH II>>>>>>>>>>> - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SC2-180001 08AUG00 21OCT00 0 08AUG00A 02NOV00A 100

SC2-190101 23OCT00 27FEB01 0* 03NOV00A 05JUN01A 100

SC2-INF 01JUN98 27FEB01 0* 01JUN98A 05JUN01A 100

SC2-120001 28APR03* 30DEC03 35 28APR03A 30DEC03 75

SC2-120002 03FEB03* 17OCT03 10* 03FEB03A 10OCT03 90

SC2-121000 31DEC03 30JAN04 30 31DEC03 30JAN04 100

Procurement
SC3-109000 02OCT01 29OCT01 0 16AUG01A 15OCT01A 100

SC3-110000 30OCT01 05DEC01 0* 15OCT01A 03DEC01A 100

SC3-109001 02FEB04 19MAR04 35 02FEB04 19MAR04 0

SC3-110001 22MAR04 01JUL04 73 22MAR04 01JUL04 0

Remediation Activities
SC4-120000 05DEC01 17JUL02 0* 19DEC01A 18MAR02A 100

SC4-125000 05DEC01* 0 03DEC01A 100

SC4-155000 08FEB02 20NOV02 0* 14MAR02A 01OCT02A 100

SC4-170100 08FEB02 11JUN02 0 01MAY02A 01MAY02A 100

SC4-140000 01APR02 12AUG02 0* 21MAR02A 06DEC02A 100

SC4-148000 01APR02 15MAY02 0* 19JUN02A 30AUG02A 100

SC4-150000 01APR02 12AUG02 0 01APR02A 01APR02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator/Committee Review PH II - SPCP

Prepare 100% Design PH II - SPCP

S. Plants Central Processing Design

SP Cover Redesign(incl BA3 Characterization)

Borrow Area 3 Site Characterization

Regulator Review of DCN - Cover Redesign

PMC Prepare Task Order Proposal - SPCP

RVO Procurement Cycle - SPCP

PMC Prepare Task Order Proposal - SP Cover

RVO Procurement Cycle - SP Cover

Mobilization - SPCP

<<<<<<Imp. Start Deadline>>>>>> - SPCP

Excavate Non-Agent/HH Soil - SPCP

BOR3 Support to SP CPA Soils - Not Required

Excavate Agent/HH Soil - SPCP

Excavate / Plug Agent Chemical Sewers - SPCP

Caustic Wash Agent Soil - SPCP (not req'd)
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-160000 01APR02 12AUG02 0* 21MAR02A 01OCT02A 100

SC4-158000 16MAY02 12JUL02 0* 19JUN02A 30AUG02A 100

SC4-00000 13SEP02 01NOV02 0* 13SEP02A 21OCT02A 100

SC4-170000 14MAR02 21NOV02 0* 14MAR02A 28APR03A 100

SC4-230000 14OCT02 08JAN03 0* 03OCT02A 07APR03A 100

SC4-200000 22NOV02 09APR03 0* 06NOV02A 28APR03A 100

SC4-270000 10APR03 30APR03 0* 28APR03A 02JUN03A 100

SC4-280000 05DEC01 30APR03 0* 19DEC01A 04JUN03A 100

SC4-INF 05DEC01 30APR03 0* 19DEC01A 04JUN03A 100

SC4-120100 01JUL04* 30JUL04 21* 01JUL04 30JUL04 0

SC4-170101 02AUG04 03DEC04 87* 02AUG04 03DEC04 0

SC4-170050 07SEP04 29OCT04 39* 07SEP04 29OCT04 0

SC4-180000 06DEC04 04FEB05 42* 06DEC04 04FEB05 0

SC4-240000 06DEC04 28OCT05 229* 06DEC04 28OCT05 0

SC4-250110 15SEP05 28OCT05 32* 15SEP05 28OCT05 0

SC4-260000 17OCT05 28OCT05 10* 17OCT05 28OCT05 0

SC4-250000 31OCT05 30NOV05 21 31OCT05 30NOV05 0

SC4-265000 30NOV05 0 30NOV05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Landfill Agent/HH Soil - SPCP

Excavate / Plug Non-Agent Chemical Sewers - SPCP

BOR11 Support to South Plants (now to Compl Tr.)

Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP

Non-Agent Structures Demo/Removal - SPCP

Install Gradefill After Consolidation - SPCP (H)

Demobilization

Project Support - South Plant Central Process

S. Plants Central Processing Soil Remediation

S/C Mobilization for Cap / Cover Instal. - SPCP

BOR3 Support to South Plants CPA Cover - SPCP

Complete Gradefill over CPA

Install Biota Barrier - SPCP

Install Soil Cover - SPCP

Soil Amendment- SPCP

Demobilization - SPCP

Permanent Revegetation Over Soil Cap/Cover-SPCP

<<<<<<Imp. Finish Deadline>>>>>> - SPCP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SC4-280001 01JUL04 30NOV05 358* 01JUL04 30NOV05 0

SC4-INF2 01JUL04 30NOV05 358* 01JUL04 30NOV05 0

Construction Completion Report
SC6-260000 01MAY03 30JUN03 0* 05JUN03A 14AUG03A 100

SC6-260010 01JUL03 31JUL03 16* 15AUG03A 12OCT03 100

SC6-260020 01AUG03 30AUG03 10* 06OCT03 17OCT03 0

SC6-260030 31AUG03 30SEP03 30 18OCT03 16NOV03 0

SC6-INF2 01MAY03 30SEP03 51* 05JUN03A 16NOV03 0

SC6-270000 01DEC05 02FEB06 60 01DEC05 02FEB06 0

SC6-270010 03FEB06 04MAR06 30 03FEB06 04MAR06 0

SC6-270020 05MAR06 03APR06 30 05MAR06 03APR06 0

SC6-270030 04APR06 03MAY06 30 04APR06 03MAY06 0

SC6-270040 03MAY06 0 03MAY06 0

SC6-INF1 01DEC05 03MAY06 150* 01DEC05 03MAY06 0

Short-Term Monitoring/Maintenance/Operations
SC7-100000 01DEC05 31MAY13 2,452* 29SEP03 31MAY13 0

Post Remediation Maintenance/Operations
SC8-100000 03JUN13 12AUG39 6,706 03JUN13 12AUG39 0

SP BOA & CPA Soil Remedation - PH I
Remedial Design
SR2-120000 01JUN98* 16NOV98 0 01JUN98A 16NOV98A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support SPCPA - Cover

S. Plants CPA - Cover

Prepare Draft CCR - South Plant BOA & CPA II

RVO & Regulat.Review Draft CCR - SP BOA & CPA II

Incorp. Reg. Com. Draft CCR - SP BOA & CPA II

EPA - State Prep & Iss Accpt L - SP BOA CCR

Const Cplt Rprt (CCR) Process-SP BOA

Prep Draft Constr Cmplt  Report (CCR) - SP Cover

Regulator/Committee Review CCR - SP Cover

Incorp/Respond to Comments/Issue Draft CCR-SP Cv

EPA - State Prepare & Issue Accept Ltr  CCR-SP C

Project Complete - South Plant Central Process

Const Cplt Rprt (CCR) Process-SP Cover

<<<< Short-Term Maintenance >>>>  - SPCP

Prepare / Revise Design Scope of Work
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SR2-122000 04SEP98* 0 04SEP98A 100

SR2-125000 05SEP98 08OCT98 0 05SEP98A 08OCT98A 100

SR2-130000 17NOV98 22FEB99 0 17NOV98A 22FEB99A 100

SR2-140000 23FEB99 24MAR99 0 23FEB99A 23MAR99A 100

SR2-150000 23FEB99 26MAY99 0 23MAR99A 26MAY99A 100

SR2-160000 27MAY99 26JUN99 0 26MAY99A 25JUN99A 100

SR2-170000 27MAY99 15DEC99 0* 26MAY99A 15DEC99A 100

SR2-175000 15DEC99 0 15DEC99A 100

SR2-180000 16DEC99 17JAN00 0 15DEC99A 16JAN00A 100

SR2-190000 18JAN00 24MAR00 0* 17JAN00A 24MAR00A 100

SR2-INF 01JUN98 24MAR00 0* 01JUN98A 24MAR00A 100

Procurement
SR3-109000 14DEC99* 12JAN00 0 14DEC99A 12JAN00A 100

SR3-110000 13JAN00 28FEB00 0 13JAN00A 28FEB00A 100

Remediation Activities
SR4-120000 28FEB00 07JUL00 0* 28FEB00A 07JUL00A 100

SR4-125000 28FEB00 0 28FEB00A 100

SR4-153000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-155000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<< DesignScope Deadline >>>>>- SPBA

Regulator / RMA Committee Review - SPBA

Prepare 30% (Conceptual) Design - SPBA

Regulator / Committee Rev. & Public Input

Prepare 60% Design - SPBA

Regulator / Committee Review - SPBA

PH I - Prepare 95% (Draft Final) Design - SPBA

<<<<<<Design Deadline>>>>>> - SPBA

Regulator/Committee Review - SPBA

Prepare 100% Design - SPBA

S. Plants Balance of Areas Soil Design

PMC Prepare T.O. Proposal - SPBA Remediation

RVO Procurement Cycle - SPBA Remediation

Mobilization - SPBA

<<<<<<Imp. Start Deadline>>>>>> - SPBA

Survey Chemical Sewer Line - SPBA

Excavate/Strip Sewer Overburden - SPBA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SR4-158000 23JUN00 28SEP01 0* 23JUN00A 28SEP01A 100

SR4-160000 08JUN00 31AUG00 0 08JUN00A 31AUG00A 100

SR4-180000 01SEP00 01SEP00 0 31AUG00A 31AUG00A 100

SR4-190000 08JUN00 31OCT01 0* 23JUN00A 12OCT01A 100

SR4-200000 08AUG00 31OCT01 0* 08AUG00A 28SEP01A 100

SR4-240000 26OCT01 31OCT01 0 03OCT01A 12OCT01A 100

SR4-245000 31OCT01 0 12OCT01A 100

SR4-260000 28FEB00 31OCT01 0 28FEB00A 12OCT01A 100

SR4-INF 28FEB00 31OCT01 0* 28FEB00A 12OCT01A 100

SR4-230100 0 14NOV01A 13DEC01A 100

Construction Completion Report
SR6-250000 01NOV01 04JAN02 0 15OCT01A 11DEC01A 100

SR6-250010 05JAN02 03FEB02 0 12DEC01A 25JAN02A 100

SR6-250020 04FEB02 05MAR02 0 26JAN02A 08FEB02A 100

SR6-250024 0* 08FEB02A 02JUL02A 100

SR6-250030 06MAR02 04APR02 0 03JUL02A 24SEP02A 100

SR6-250040 04APR02 0 24SEP02A 100

SR6-INF2 01NOV01 04APR02 0* 15OCT01A 24SEP02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Excavate Chemical Sewer - SPBA

Excavate Agent - SPBA

Caustic Wash Agent Soil/Material - SPBA

Landfill Agent/HH/Chem Sew - SPBA

Backfill Chem Sewers - SPBA

Demobilization PH I - SPBA

<<<<<<Imp. Finish Deadline>>>>>> - SPBA

Project Support PH I - SPBA

S. Plants Balance Soil Remediation-PH I

Revegetation - SPBA

Prep Const Cmplt  Rpt (CCR) - SPBA - PH I

Reg/Committee Review CCR - SPBA - PH I

Incorp/Resp to Comments/Issue Drft CCR-SPBA PH I

Incorp/Resp to Comments/re-Issue Drft CCR

EPA-State Prep & Iss Accept Ltr  CCR-SPBA - PH I

Project Complete - SP Balance of Area - PH I

Const Cplt Rprt (CCR) Process-SPBA PH I
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Phase III - Sections 35 & 36 Sites
Sanitary Sewer Manhole Plugging - Phase II

Remedial Design
S22-120000 03JAN02* 25JUL02 0* 14JAN02A 25JUL02A 100

S22-122000 12FEB02 0 12FEB02A 100

S22-125000 13FEB02 14MAR02 0 13FEB02A 14MAR02A 100

S22-130000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-140000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-150000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-160000 26JUL02 25JUL02 0 25JUL02A 25JUL02A 100

S22-INF 03JAN02 25JUL02 0* 14JAN02A 23AUG02A 100

S22-170000 30JUN09* 22OCT09 81* 30JUN09 22OCT09 0

S22-175000 22OCT09 0 22OCT09 0

S22-180000 23OCT09 23NOV09 32 23OCT09 23NOV09 0

S22-190000 24NOV09 08FEB10 50* 24NOV09 08FEB10 0

S22-INF1 30JUN09 08FEB10 153* 30JUN09 08FEB10 0

Procurement
S23-109000 24NOV09 23FEB10 61 24NOV09 23FEB10 0

S23-110000 24FEB10 30MAR10 35 24FEB10 30MAR10 0

Remediation Activities
S24-120000 30MAR10 07MAY10 29 30MAR10 07MAY10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare/Revise Design Scope of Work - SSW2

<<<<< DesignScope Deadline >>>>>- SSW2

Regulator / RMA Committee Review - SSW2

Prepare 30% (Conceptual) Design - SSW2

Regulator / Committee Rev. & Public Input - SSW2

Prepare 60% Design - SSW2

Regulator / Committee Review - SSW2

Phase II San Sewer Design

Prepare 95% (Draft Final) Design - SSW2

<<<<<<Design Deadline>>>>>> - SSW2

Regulator / Committee Review - SSW2

Prepare 100% Design - SSW2

Phase II San Sewer Design - 95/100%

PMC Prepare T.O. Proposal - SSW2 Remed PH I

RVO Procurement Cycle - SSW2 Remediation PH I

Mobilization - SSW2  PH I
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
S24-125000 30MAR10 0 30MAR10 0

S24-130000 10MAY10 11JUN10 24 10MAY10 11JUN10 0

S24-140000 14JUN10 12JUL10 20 14JUN10 12JUL10 0

S24-145100 12JUL10 0 12JUL10 0

S24-160000 30MAR10 12JUL10 73 30MAR10 12JUL10 0

S24-INF 30MAR10 12JUL10 73* 30MAR10 12JUL10 0

Construction Completion Report
S26-150000 13JUL10 11SEP10 60 13JUL10 11SEP10 0

S26-150010 12SEP10 11OCT10 30 12SEP10 11OCT10 0

S26-150020 12OCT10 10NOV10 30 12OCT10 10NOV10 0

S26-150030 11NOV10 12DEC10 30 11NOV10 12DEC10 0

S26-150040 12DEC10 0 12DEC10 0

S26-INF1 13JUL10 12DEC10 150* 13JUL10 12DEC10 0

Section 36 Balance of Areas Soil Rem
Remedial Design
T62-120000 16JAN01* 02APR01 0 19DEC00A 22MAY01A 100

T62-122000 12FEB01 0 06FEB01A 100

T62-125000 13FEB01 14MAR01 0 06FEB01A 07MAR01A 100

T62-130000 03APR01 22MAY01 0 02JAN01A 22MAY01A 100

T62-140000 23MAY01 22JUN01 0 23MAY01A 22JUN01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Start Deadline>>>>>> - SSW2 PH I

Plugging of Manholes - SSW2 PH I

Demobilization - SSW2 PH I

<<<<<<Imp. Finish Deadline>>>>> - SSW2 PH II

Project Support - Sanitary Sewer Manhole Plug

Phase II Sanitary Sewer Plugging

Prep Construct' Cmplt  Report (CCR) - SSW2 PH I

Regulator/Committee Review CCR - SSW2 PH I

Incorp/Respond to Comments/Issue Draft CCR -SSW2

EPA - State Prepare & Issue Accept Ltr  CCR-SSW2

Project Complete - Ph II San Sewer Manhole Plug

Const Cplt Rprt (CCR) Process-SSW2

Prepare/Revise Draft Design Scope of Work - 36BA

<<<<< Design Scope Deadline >>>>>- 36BA

Regulatory Agency / RMA Committee Review - 36BA

Prepare 30% (Conceptual) Design - 36BA

Regulatory Agency Rev. & Public Input - 36BA
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
T62-150000 23MAY01 07FEB02 0* 23MAY01A 07FEB02A 100

T62-160000 08FEB02 09MAR02 0* 07FEB02A 13MAR02A 100

T62-170000 08FEB02 13MAR02 0* 08FEB02A 13MAR02A 100

T62-155000 13MAR02* 24JUN02 0* 13MAR02A 24JUN02A 100

T62-195030 03JUN02 22OCT02 0* 03JUN02A 22OCT02A 100

T62-165000 25JUN02 25JUL02 0* 25JUN02A 08AUG02A 100

T62-171000 25JUN02 26NOV02 0* 25JUN02A 26NOV02A 100

T62-175000 26NOV02 0 26NOV02A 100

T62-195034 23OCT02 21NOV02 0* 22OCT02A 21NOV02A 100

T62-195035 22NOV02 13MAR03 0* 22NOV02A 13MAR03A 100

T62-180000 27NOV02 15JAN03 0* 26NOV02A 15JAN03A 100

T62-190000 27NOV02 29APR03 0* 27NOV02A 29APR03A 100

T62-195080 14MAR03 17APR03 0* 14MAR03A 17APR03A 100

T62-195083 18APR03 29MAY03 0* 29APR03A 29MAY03A 100

T62-INF 16JAN01 29MAY03 0* 19DEC00A 29MAY03A 100

Procurement
T63-109000 24MAR03 16APR03 0* 24MAR03A 16APR03A 100

T63-110000 17APR03 30MAY03 0* 17APR03A 19MAY03A 100

T63-111000 09AUG04 02SEP04 25 30JUL04 02SEP04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design Phase I - 36BA

Regulatory Agency Rev. 60% Des. Ph. I - 36BA

Prepare 95% (Draft Final) Design Phase I - 36BA

Prepare Revised 60% (Draft Final) Design - 36BA

Prepare ESD

Regulatory Agency Rev. Revised 60% Des. - 36BA

Prepare 95% (Draft Final) Design - 36BA

<<<<<<Design Deadline>>>>>> - 36BA

Agencies Review ESD

Finalize Revised ESD

Regulatory Agency Review 95% Design - 36BA

Prepare 100% Design - 36BA

Agencies Review Revised ESD

30 Day Public Comment Period on Revised ESD

Sect. 36 Balance of Area Design

PMC Prepare TOP - Remediation - 36BA PART 1

RVO Procurement Cycle -Remediation -36BA PART 1

PMC Prepare TOP - Remediation - 36BA PART 2
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
T63-112000 03SEP04 18OCT04 45 03SEP04 18OCT04 0

Remediation Activities
T64-125000 30MAY03 0 19MAY03A 100

T64-120000 30MAY03 15SEP03 0* 16JUN03A 29AUG03A 100

T64-120020 30MAY03 29AUG03 0* 23JUN03A 29AUG03A 100

T64-154000 08SEP03 12SEP03 1* 04SEP03A 30SEP03 0

T64-155000 18SEP03 30OCT03 20* 06OCT03 31OCT03 0

T64-160000 08SEP03 26DEC03 60* 28AUG03A 23DEC03 0

T64-165000 08SEP03 26DEC03 47* 16OCT03 23DEC03 0

T64-190000 08SEP03 26DEC03 60* 28AUG03A 23DEC03 0

T64-185000 31OCT03 26DEC03 57* 28AUG03A 18DEC03 0

T64-155010 31OCT03 30DEC03 32* 03NOV03 18DEC03 0

T64-165010 21JUL03 13FEB04 96* 21JUL03A 13FEB04 25

T64-165020 21AUG03 19JAN04 77* 21AUG03A 19JAN04 5

T64-154010 21AUG03 24FEB04 103* 21AUG03A 24FEB04 5

T64-170000 21AUG03 24FEB04 103* 21AUG03A 24FEB04 5

T64-165300 06OCT03 10MAR04 109* 06OCT03 10MAR04 0

T64-220000 11MAR04 23APR04 55* 09FEB04 23APR04 0

T64-222000 22MAR04 23APR04 25* 22MAR04 23APR04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle -Remediation -36BA PART 2

<<<<<<Imp. Start Deadline>>>>>> - 36BA

Mobilization - 36BA Part 1

Geophysical Surface Sweep - 36BA Part 1

Demolition to HWL (Agent) - 36BA Part 1

Ex Chem Sewer to HWL (Agent) - 36BA Part 1

Excavate Agent Soils to HWL - 36BA Part 1

Excavate Non-Agent Soils to HWL - 36BA Part 1

Consolidate Soils to HWL - 36BA Part 1

Agent Monitoring - 36BA Part 1

Ex Chem Sewer to HWL (Non-Agent) - 36BA Part 1

Excavate Non-Agent Soils to Basin A -36BA Part 1

Non-Agent Soil Piles to Basin A -36BA Part 1

Demolition to Basin A (Non-Agent) - 36BA Part 1

Consolidate Demo Debris to Basin A - 36BA Part 1

Backfill and Soil Ripping - 36BA Part 1

Demobilization - 36BA Part 1

Revegetation - 36BA Part 1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
T64-INF1 30MAY03 23APR04 146* 16JUN03A 23APR04 7

T64-121000 18OCT04* 17DEC04 43 18OCT04* 17DEC04 0

T64-310000 20DEC04 25MAR05 67 20DEC04 25MAR05 0

T64-365000 07MAR05 25MAR05 15 07MAR05 25MAR05 0

T64-179900 20DEC04 25MAR05 67* 20DEC04 25MAR05 0

T64-179910 20DEC04 25MAR05 67* 20DEC04 25MAR05 0

T64-221000 28MAR05 08APR05 10 28MAR05 08APR05 0

T64-210000 28MAR05 04MAY05 28 28MAR05 04MAY05 0

T64-225000 04MAY05 0 04MAY05 0

T64-INF2 18OCT04 04MAY05 138* 18OCT04 04MAY05 0

T64-340000 30MAY03 04MAY05 406* 16JUN03A 04MAY05 0

T64-INF 30MAY03 04MAY05 406* 16JUN03A 04MAY05 15

Construction Completion Report
T66-230100 24APR04 23JUN04 60 24APR04 23JUN04 0

T66-230110 24JUN04 25JUL04 30 24JUN04 25JUL04 0

T66-230120 26JUL04 24AUG04 30 26JUL04 24AUG04 0

T66-230130 25AUG04 24SEP04 30 25AUG04 24SEP04 0

T66-230140 24SEP04 0 24SEP04 0

T66-INF1 24APR04 24SEP04 150* 24APR04 24SEP04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

 Sect 36 BOA -Demo, Excavation & Disposal Part 1

Mobilization - 36BA Part 2

Site Grading / Cut to Fill - 36BA Part 2

Site Access Road - 36BA Part 2

BOR9A Support to Section 36 BOA Gradefill Part 2

BOR9B Support to Section 36 BOA Gradefill Part 2

Demobilization - 36BA Part 2

Revegetation - 36BA Part 2

<<<<<<Imp. Finish Deadline>>>>>> - 36BA

Sect. 36 BOA - Excavation & Grading Part 2

Sec 36 BOA - Project Support

Sect. 36 Balance of Area Soils Remediation

Prep Const Completion Rpt (CCR) - 36BA Part 1

Regulator/Committee Review CCR - 36BA Part 1

Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 1

EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 1

Project Complete - Section 36 BOA Part 1

Const Completion Rpt (CCR) Process - 36BA Part 1
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
T66-230000 05MAY05 05JUL05 60 05MAY05 05JUL05 0

T66-230010 06JUL05 04AUG05 30 06JUL05 04AUG05 0

T66-230020 05AUG05 03SEP05 30 05AUG05 03SEP05 0

T66-230030 04SEP05 04OCT05 30 04SEP05 04OCT05 0

T66-230040 04OCT05 0 04OCT05 0

T66-INF2 05MAY05 04OCT05 150* 05MAY05 04OCT05 0

Short-Term Monitoring/Maintenance/Operations
T67-100000 05MAY05 31MAY13 2,046* 05MAY05 31MAY13 0

Post Remediation Maintenance/Operations
T68-10000 03JUN13 15JUL38 6,428 03JUN13 15JUL38 0

Secondary Basins Soil Remediation
Remedial Design
SB2-120100 23AUG99* 10DEC99 0 23AUG99A 10DEC99A 100

SB2-122100 17SEP99 0 17SEP99A 100

SB2-121100 18SEP99 17OCT99 0 18SEP99A 17OCT99A 100

SB2-130100 18OCT99 10DEC99 0 18OCT99A 10DEC99A 100

SB2-140100 11DEC99 09JAN00 0 11DEC99A 09JAN00A 100

SB2-150100 10JAN00 10MAR00 0 10JAN00A 10MAR00A 100

SB2-160100 11MAR00 09APR00 0 11MAR00A 09APR00A 100

SB2-170100 10APR00 26MAY00 0 10APR00A 26MAY00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Const Completion Rpt (CCR) - 36BA Part 2

Regulator/Committee Review CCR - 36BA Part 2

Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 2

EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 2

Project Complete - Section 36 BOA Part 2

Const Completion Rpt (CCR) Process - 36BA Part 2

<<<<< Short-Term Maintenance >>>>> - 36BA

Prepare/Revise Design Scope of Work - SEHH

<<<<< DesignScope Deadline >>>>>- SEHH

Regulator/RMA Committee Review Draft SOW - SEHH

Prepare 30% (Conceptual) Design - SEHH

Regulator / Committee Rev. & Public Input - SEHH

Prepare 60% Design - SEHH

Regulator / Committee Review - SEHH

Prepare 95% (Draft Final) Design - SEHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
SB2-175100 26MAY00 0 26MAY00A 100

SB2-180100 27MAY00 25JUN00 0 27MAY00A 25JUN00A 100

SB2-190100 26JUN00 25AUG00 0 26JUN00A 25AUG00A 100

SB2-INF1 23AUG99 25AUG00 0* 23AUG99A 25AUG00A 100

SB2-200100 28AUG00 16OCT01 0* 28AUG00A 16OCT01A 100

SB2-200200 17OCT01 31JAN02 0* 17OCT01A 31JAN02A 100

SB2-INF2 16JAN01 31JAN02 0* 28AUG00A 31JAN02A 100

Procurement
SB3-109100 12MAR01 23MAR01 0 22JAN01A 13FEB01A 100

SB3-110100 24MAR01 27APR01 0 13FEB01A 21MAR01A 100

SB3-109200 18DEC01* 07FEB02 0 18DEC01A 07FEB02A 100

SB3-110200 08FEB02 15JUL02 0 08FEB02A 28JUN02A 100

Remediation Activities
SB4-120100 27APR01 24MAY01 0* 21MAR01A 21AUG01A 100

SB4-125100 27APR01 0 21MAR01A 100

SB4-130100 15MAY01 24AUG01 0* 08JUN01A 24AUG01A 100

SB4-140000 15MAY01 24AUG01 0* 08JUN01A 24AUG01A 100

SB4-130150 20AUG01 31AUG01 0* 20AUG01A 31AUG01A 100

SB4-178500 15MAY01 24AUG01 0* 20AUG01A 31AUG01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<<Design Deadline>>>>>> - SEHH

Regulator / Committee Review - SEHH

Prepare 100% Design - SEHH

Secondary Basins Design - SEHH

ESD to 100% Design Package - SEHH

DCN to 100% Design Package - SEHH

Secondary Basins ESD and DCN to Design - SEHH

PMC Prepare Task Order Proposal - SEHH

RVO Procurement Cycle - SEHH

PMC Prepare Task Order Proposal - SESC

RVO Procurement Cycle - SESC

Mobilization - SEHH

<<<<<<Imp. Start Deadline>>>>>> - SEHH

Excavate HHE Soil - SEHH

Landfill HH Soil - SEHH

Backfill HHE Soil - SEHH

BOR3 Support to Secondary Basin HHE Soils - SHEE
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SB4-170100 04SEP01 26OCT01 0* 04SEP01A 09NOV01A 100

SB4-176100 15OCT01 26OCT01 0* 29OCT01A 09NOV01A 100

SB4-190100 27APR01 26OCT01 0* 13APR01A 09NOV01A 100

SB4-120200 15JUL02 30AUG02 0* 15JUL02A 27SEP02A 100

SB4-130200 03SEP02 29OCT02 0* 04SEP02A 21JAN03A 100

SB4-140100 03SEP02 29OCT02 0* 16SEP02A 21JAN03A 100

SB4-150200 30SEP02 09DEC02 0* 07NOV02A 18FEB03A 100

SB4-178000 30SEP02 09DEC02 0* 07NOV02A 18FEB03A 100

SB4-170200 26NOV02 04FEB03 0* 30JAN03A 14MAR03A 100

SB4-175200 31MAR03 0 26FEB03A 100

SB4-190200 15JUL02 31MAR03 0* 15JUL02A 14MAR03A 100

SB4-INF1 27APR01 31MAR03 0* 21MAR01A 14MAR03A 100

Construction Completion Report
SB6-180100 01APR03 31MAY03 0 27FEB03A 28MAY03A 100

SB6-180110 01JUN03 30JUN03 0 06JUN03A 18AUG03A 100

SB6-180120 01JUL03 31JUL03 10 19AUG03A 06OCT03 67

SB6-180130 01AUG03 30AUG03 30 07OCT03 05NOV03 0

SB6-180140 30AUG03 0 05NOV03 0

SB6-INF1 01APR03 30AUG03 40* 27FEB03A 05NOV03 84

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Demobilization - SEHH

Revegetation - SEHH

Project Support - Secondary Basin SEHH

Mobilization - SESC

Excavate Biota Soil - SESC

Consolidation of Biota Soil to Basin A - SESC

Backfill w/Borrow Material -SESC

BOR3 Support to Secondary Basin Cap - SESC

Demobilization - SESC

<<<<<<Imp. Finish Deadline>>>>> - SESC

Project Support - Secondary Basin SESC

Secondary Basins Remediation - SEHH

Prep Construction Cmplt  Report (CCR) - SEHH

Regulator/Committee Review CCR - SEHH

Incorp/Respond to Comments/Issue Draft CCR-SEHH

EPA - State Prepare & Issue Accept Ltr  CCR-SEHH

Project Complete - Secondary Basins Soil Rem.

Const Cplt Rprt (CCR) Process-SEHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Complex(Army)Disposal Trenches Remediation-Cover
Remedial Design
CT2-120000 17DEC02* 18APR03 0 17DEC02A 22MAY03A 100

CT2-122000 10MAR03 0 06MAR03A 100

CT2-130010 04MAR03 15MAR04 125* 03MAR03A 25MAR04 54

CT2-125000 11MAR03 09APR03 0 07MAR03A 18APR03A 100

CT2-130000 10APR03 12AUG03 0 23MAY03A 12AUG03A 100

CT2-140000 13AUG03 12SEP03 0 13AUG03A 19SEP03A 100

CT2-150000 02FEB04 28JUN04 105 02FEB04 28JUN04 0

CT2-160000 29JUN04 30JUL04 30 28JUN04 29JUL04 0

CT2-170000 29JUN04 21OCT04 82 28JUN04 21OCT04 0

CT2-175000 21OCT04 0 21OCT04 0

CT2-180000 21OCT04 19NOV04 30 21OCT04 19NOV04 0

CT2-190000 22NOV04 26JAN05 43 22NOV04 26JAN05 0

CT2-INF 17DEC02 26JAN05 336* 17DEC02A 26JAN05 41

Procurement
CT3-109000 27JAN05* 09MAR05 30 27JAN05 09MAR05 0

CT3-110000 10MAR05 13APR05 35 10MAR05 13APR05 0

CT3-109200 12APR10 21MAY10 30 13APR10 24MAY10 0

CT3-110200 22MAY10 21JUN10 30 22MAY10 21JUN10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - CXTR

<<<<< DesignScope Deadline >>>>>- CXTR

Borrow Area 10 Site Characterization

Regulator / RMA Committee Review - CXTR

Prepare 30% (Conceptual) Design - CXTR

Regulator / Committee Rev. & Public Input - CXTR

Prepare 60% Design - CXTR

Regulator / Committee Review - CXTR

Prepare 95% (Draft Final) Design - CXTR

<<<<<<Design Deadline>>>>>> - CXTR

Regulator / Committee Review - CXTR

Prepare 100% Design - CXTR

Army Complex Trenches Design

PMC Prepare Task Order Proposal - CXTR

RVO Procurement Cycle - CXTR

PMC Prepare Task Order Proposal - CXTR

RVO Procurement Cycle - CXTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
CT4-120000 13APR05 22JUN05 50 13APR05 22JUN05 0

CT4-125000 13APR05 0 13APR05 0

CT4-150000 23JUN05 03AUG05 29 23JUN05 03AUG05 0

CT4-152000 04AUG05 07SEP05 24 04AUG05 07SEP05 0

CT4-160000 08SEP05 09MAY06 170 08SEP05 09MAY06 0

CT4-179400 08SEP05 09MAY06 170* 08SEP05 09MAY06 0

CT4-179410 08SEP05 09MAY06 170* 08SEP05 09MAY06 0

CT4-179420 08SEP05 09MAY06 170* 08SEP05 09MAY06 0

CT4-INF 13APR05 09MAY06 273* 13APR05 09MAY06 0

CT4-179440 21JUN10 13DEC10 122* 21JUN10 13DEC10 0

CT4-170000 21JUN10* 13DEC10 122 21JUN10* 13DEC10 0

CT4-179430 21JUN10 13DEC10 122* 21JUN10 13DEC10 0

CT4-179450 21JUN10 13DEC10 122* 21JUN10 13DEC10 0

CT4-190000 14DEC10 13JAN11 20 14DEC10 13JAN11 0

CT4-180000 22MAR11 13MAY11 39 22MAR11 13MAY11 0

CT4-195000 13MAY11 0 13MAY11 0

CT4-210000 13APR05 13MAY11 1,543* 13APR05 13MAY11 0

CT4-INF1 21JUN10 13MAY11 1,543* 13APR05 13MAY11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Mobilization - CXTR

<<<<<<Imp. Start Deadline>>>>>> - CXTR

UXO Clearance by Geophysics - CXTR

Excavate UXO & Transport Off-Post - CXTR

Install Gradefill - CXTR

BOR6 Suppt to Complex Disp Trenches G/F

BOR9C Suppt to Complex Disp Trenches G/F

BOR8 Suppt Complex Disp Trenches G/F

Complex (Army) Trenches Rem. (Gradefill)

BOR8 Suppt Complex Disp Trenches Cover

Install RCRA-Equivalent Cap w/Concrete - CXTR

BOR9C Sppt to Complex Disp Trenches Cover

BOR6 Suppt to Complex Disp Trenches Cover

Demobilization - CXTR

Permanent Revegetation Over Soil Cover/Cap-CXTR

<<<<<<Imp. Finish Deadline>>>>>> - CXTR

Project Support - Complex (Army) Trenches Rem

Complex Army Trenches Remediation (Cover)
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
CT6-200000 14MAY11 14JUL11 60 14MAY11 14JUL11 0

CT6-200010 15JUL11 13AUG11 30 15JUL11 13AUG11 0

CT6-200020 14AUG11 13SEP11 30 14AUG11 13SEP11 0

CT6-200030 14SEP11 13OCT11 30 14SEP11 13OCT11 0

CT6-200040 13OCT11 0 13OCT11 0

CT6-INF1 14MAY11 13OCT11 150* 14MAY11 13OCT11 0

Short-Term Monitoring/Maintenance/Operations
CT7-100000 16MAY11 31MAY13 519* 16MAY11 31MAY13 0

Post Remediation Maintenance/Operations
CT8-100000 03JUN13 23JUL38 6,434 03JUN13 23JUL38 0

Shell Disposal Trenches Remediation - Cover
Remedial Design
ST2-120000 17DEC02* 18APR03 0 17DEC02A 22MAY03A 100

ST2-122000 10MAR03 0 06MAR03A 100

ST2-125000 11MAR03 09APR03 0 07MAR03A 18APR03A 100

ST2-130000 10APR03 12AUG03 0 23MAY03A 12AUG03A 100

ST2-140000 13AUG03 12SEP03 0 12AUG03A 19SEP03A 100

ST2-150000 02FEB04 28JUN04 105 02FEB04 28JUN04 0

ST2-160000 28JUN04 29JUL04 30 28JUN04 29JUL04 0

ST2-170000 28JUN04 21OCT04 82 28JUN04 21OCT04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - CXTR

Regulator/ Committee Review CCR - CXTR

Incorp/Respond to Comments/Issue Draft CCR -CXTR

EPA - State Prepare & Issue Accept Ltr  CCR-CXTR

Project Complete -Complex Army Trench RCRA Cover

Const Cplt Rprt (CCR) Process-CXTR

<<<<< Short-Term Maintenance >>>>> - CXTR

Prepare / Revise Design Scope of Work - SHTR

<<<<< DesignScope Deadline >>>>>- SHTR

Regulator / RMA Committee Review - SHTR

Prepare 30% (Conceptual) Design - SHTR

Regulator / Committee Rev. & Public Input - SHTR

Prepare 60% Design - SHTR

Regulator / Committee Review - SHTR

Prepare 95% (Draft Final) Design - SHTR
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
ST2-175000 21OCT04 0 21OCT04 0

ST2-180000 22OCT04 20NOV04 30 22OCT04 20NOV04 0

ST2-190000 22NOV04 26JAN05 43 22NOV04 26JAN05 0

ST2-INF 17DEC02 26JAN05 336* 17DEC02A 26JAN05 41

Procurement
ST3-109000 03FEB10 16MAR10 30 03FEB10 16MAR10 0

ST3-110000 17MAR10 04MAY10 35 17MAR10 04MAY10 0

Remediation Activities
ST4-120000 04MAY10 18JUN10 33 04MAY10 18JUN10 0

ST4-125000 04MAY10 0 04MAY10 0

ST4-130000 21JUN10* 17SEP10 63 21JUN10* 17SEP10 0

ST4-130010 21JUN10 17SEP10 63* 21JUN10 17SEP10 0

ST4-140000 20SEP10 19APR11 147 20SEP10 19APR11 0

ST4-179900 20SEP10 19APR11 147* 20SEP10 19APR11 0

ST4-190000 22MAR11 13MAY11 39 22MAR11 13MAY11 0

ST4-200000 20APR11 17MAY11 20 20APR11 17MAY11 0

ST4-205000 17MAY11 0 17MAY11 0

ST4-220000 04MAY10 17MAY11 263* 04MAY10 17MAY11 0

ST4-INF 04MAY10 17MAY11 263* 04MAY10 17MAY11 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> - SHTR

Regulator / Committee Review - SHTR

Prepare 100% Design - SHTR

Shell Disposal Trenches Design

PMC Prepare Task Order Proposal - SHTR

RVO Procurement Cycle - SHTR

Mobilization - SHTR

<<<<<<Imp. Start Deadline>>>>>> - SHTR

Install Gradefill - SHTR

BOR10 Suppt to Shell Disp Trenches G/F - SHTR

Install RCRA-Equivalent Cap - SHTR

BOR10 Support to Shell Disp Trenches Cover

Permanent Revegetation Over Soil Cover/Cap-SHTR

Demobilization - SHTR

<<<<<<Imp. Finish Deadline>>>>>> - SHTR

Project Support - Shell Disposal Trenches Rem

Shell Disposal Trenches Rem. (Gradefill/Cover)

Sheet 69 of 95



Sheet 70 of 95

Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
ST6-210000 18MAY11 18JUL11 60 18MAY11 18JUL11 0

ST6-210010 19JUL11 17AUG11 30 19JUL11 17AUG11 0

ST6-210020 18AUG11 17SEP11 30 18AUG11 17SEP11 0

ST6-210030 18SEP11 17OCT11 30 18SEP11 17OCT11 0

ST6-210040 17OCT11 0 17OCT11 0

ST6-INF1 18MAY11 17OCT11 150* 18MAY11 17OCT11 0

Short-Term Monitoring/Maintenance/Operations
ST7-100000 18MAY11 31MAY13 517* 18MAY11 31MAY13 0

Post Remediation Maintenance/Operations
ST8-100000 03JUN13 14DEC35 5,763 03JUN13 14DEC35 0

North Plants Soil Remediation
Remedial Design
NP2-110000 05JUN03* 05NOV03 28* 05JUN03A 05NOV03 74

NP2-110500 06NOV03 03DEC03 18* 06NOV03 03DEC03 0

NP2-120000 04DEC03 07MAY04 110* 04DEC03 07MAY04 0

NP2-122000 22JAN04 0 22JAN04 0

NP2-125000 22JAN04 20FEB04 30* 22JAN04 20FEB04 0

NP2-125500 08APR04 13MAY05 279* 08APR04 13MAY05 0

NP2-130000 15APR05 06JUL05 57* 15APR05 06JUL05 0

NP2-140000 06JUL05 04AUG05 30* 06JUL05 04AUG05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - SHTR

Regulator/Committee Review CCR - SHTR

Incorp/Respond to Comments/Issue Draft CCR-SHTR

EPA - State Prepare & Issue Accept Ltr  CCR-SHTR

Project Complete - Shell Disposal Trenches Rem

Const Cplt Rprt (CCR) Process-SHTR

<<<< Short-Term Maintenance >>>> - SHTR

Prepare / Revise Sampling Analysis Plan - NP

Perform Sampling and Analysis

Prepare / Revise Design Scope of Work - NP

<<<<< DesignScope Deadline >>>>>- NP

Regulator / RMA Committee Review - NP

Prepare Feasibility Study - NP

Prepare 30% (Conceptual) Design - NP

Regulator / Committee Rev. & Public Input - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NP2-150000 05AUG05 04AUG05 0 05AUG05 04AUG05 0

NP2-160000 05AUG05 04AUG05 0 05AUG05 04AUG05 0

NP2-170000 05AUG05 18OCT05 52* 05AUG05 18OCT05 0

NP2-175000 18OCT05 0 18OCT05 0

NP2-180000 19OCT05 17NOV05 30* 19OCT05 17NOV05 0

NP2-190000 18NOV05 22DEC05 46* 18OCT05 22DEC05 0

NP2-INF 04DEC03 22DEC05 567* 05JUN03A 22DEC05 13

Procurement
NP3-109000 07SEP05 06DEC05 63 07SEP05 06DEC05 0

NP3-110000 07DEC05 26JAN06 35 07DEC05 26JAN06 0

Remediation Activities
NP4-120000 26JAN06 07MAR06 29 26JAN06 07MAR06 0

NP4-125000 26JAN06 0 26JAN06 0

NP4-170000 08MAR06 16MAY06 44 08MAR06 16MAY06 0

NP4-174000 17MAY06 21JUN06 25 17MAY06 21JUN06 0

NP4-179000 08MAR06 21JUN06 75* 08MAR06 21JUN06 0

NP4-180000 15SEP06 12OCT06 20 15SEP06 12OCT06 0

NP4-190000 13OCT06 09NOV06 20 13OCT06 09NOV06 0

NP4-195000 09NOV06 0 09NOV06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - NP

Regulator / Committee Review - NP

Prepare 95% (Draft Final) Design - NP

<<<<<<Design Deadline>>>>>> - NP

Regulator / Committee Review - NP

Prepare 100% Design - NP

N. Plant Soil Design

PMC Prepare Task Order Proposal - NP

RVO Procurement Cycle - NP

Mobilization - NP

<<<<<<Imp. Start Deadline>>>>>> - NP

Backfill w/Borrow Material - NP

Install Soil Cover - NP

BOR5 Support to North Plants Soils - SRNP

Permanent Revegetation Over Soil Cover/Cap-NP

Demobilization - NP

<<<<<<Imp. Finish Deadline>>>>>> - NP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NP4-210000 26JAN06 09NOV06 203* 26JAN06 09NOV06 0

NP4-INF 26JAN06 09NOV06 203* 26JAN06 09NOV06 0

Construction Completion Report
NP6-200000 10NOV06 12JAN07 60 10NOV06 12JAN07 0

NP6-200010 13JAN07 11FEB07 30 13JAN07 11FEB07 0

NP6-200020 12FEB07 13MAR07 30 12FEB07 13MAR07 0

NP6-200030 14MAR07 12APR07 30 14MAR07 12APR07 0

NP6-200040 12APR07 0 12APR07 0

NP6-INF1 10NOV06 12APR07 150* 10NOV06 12APR07 0

Short-Term Monitoring/Maintenance/Operations
NP7-100000 10NOV06 31MAY13 1,660* 10NOV06 31MAY13 0

Post Remediation Maintenance/Operations
NP8-100000 03JUN13 12FEB38 6,320 03JUN13 12FEB38 0

Section 35 Soil Remediation
Remedial Design
T52-120000 16NOV98* 26MAR99 0 01DEC98A 05APR99A 100

T52-122000 20JAN99 0 20JAN99A 100

T52-125000 21JAN99 19FEB99 0 21JAN99A 19FEB99A 100

T52-130000 29MAR99 28MAY99 0 19FEB99A 28MAY99A 100

T52-140000 29MAY99 28JUN99 0 01JUN99A 26JUN99A 100

T52-150000 29JUN99 29SEP00 0 28JUN99A 29SEP00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Project Support - North Plants Soil Rem

N. Plant Soil Remediation

Prep Construction Cmplt  Report (CCR) - NP

Regulator/Committee Review CCR - NP

Incorp/Respond to Comments/Issue Draft CCR - NP

EPA - State Prepare & Issue Accept Ltr  CCR - NP

Project Complete - North Plant Soil Remediation

Const Cplt Rprt (CCR) Process-NP

<<<< Short-Term Maintenance >>>> - NP

Prepare / Revise Design Scope of Work - 35S

<<<<< DesignScope Deadline >>>>>- 35S

Regulator / RMA Committee Review - 35S

Prepare 30% (Conceptual) Design - 35S

Regulator / Committee Rev. & Public Input - 35S

Prepare 60% Design - 35S
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
T52-160000 30SEP00 29OCT00 0 30SEP00A 29OCT00A 100

T52-170000 30OCT00 20NOV01 0 30OCT00A 20NOV01A 100

T52-175000 20NOV01 0 20NOV01A 100

T52-180000 21NOV01 22DEC01 0 21NOV01A 21DEC01A 100

T52-190000 26DEC01 01MAR02 0 26DEC01A 15FEB02A 100

T52-INF 16NOV98 01MAR02 0* 01DEC98A 15FEB02A 100

Procurement
T53-109000 21JAN02 06FEB02 0 21JAN02A 06FEB02A 100

T53-110000 07FEB02 15JUL02 0 07FEB02A 28JUN02A 100

Remediation Activities
T54-120000 15JUL02 16SEP02 0* 15JUL02A 31JAN03A 100

T54-125000 15JUL02* 0 28JUN02A 100

T54-160000 10SEP02 07JAN03 0* 10SEP02A 03FEB03A 100

T54-190000 10SEP02 20NOV02 0* 10SEP02A 17JAN03A 100

T54-170000 10SEP02 07JAN03 0* 15NOV02A 03FEB03A 100

T54-153000 23SEP02 20NOV02 0* 24SEP02A 13JAN03A 100

T54-155000 23SEP02 20NOV02 0* 24SEP02A 13JAN03A 100

T54-158000 23SEP02 20NOV02 0* 24SEP02A 13JAN03A 100

T54-202000 12NOV02 10FEB03 0* 09JAN03A 21FEB03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / Committee Review - 35S

Prepare 95% (Draft Final) Design - 35S

<<<<<<Design Deadline>>>>>> - 35S

Regulator / Committee Review - 35S

Prepare 100% Design - 35S

Sect. 35 Soils Design

PMC Prepare Task Order Proposal - 35S

RVO Procurement Cycle - 35S

Mobilization - 35S

<<<<<<Imp. Start Deadline>>>>>> - 35S

Excavate HH/Biota Soil - 35S

Landfill HH/Chemical Sewer - 35S

Consolidation of Biota Soil to Basin A - 35S

Survey Remaining Chemical Sewer Pipe - 35S

Excavate/Strip Remaining Sewer Overburden - 35S

Excavate Remaining Chemical Sewer Pipe - 35S

Backfill w/Sewer Overburden - 35S
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
T54-177000 12NOV02 10FEB03 0* 09JAN03A 21FEB03A 100

T54-200000 12NOV02 10FEB03 0* 09JAN03A 21FEB03A 100

T54-240000 26NOV02 04FEB03 0* 30JAN03A 14MAR03A 100

T54-245000 07APR03 0 26FEB03A 100

T54-260000 15JUL02 07APR03 0* 15JUL02A 14MAR03A 100

T54-INF 15JUL02 07APR03 0* 08AUG02A 14MAR03A 100

Construction Completion Report
T56-250000 08APR03 07JUN03 0 27FEB03A 21AUG03A 100

T56-250010 08JUN03 08JUL03 0 21AUG03A 18SEP03A 100

T56-250020 09JUL03 07AUG03 49 19SEP03A 14NOV03 0

T56-250030 08AUG03 07SEP03 30 15NOV03 16DEC03 0

T56-250040 07SEP03 0 16DEC03 0

T56-INF1 08APR03 07SEP03 79* 27FEB03A 16DEC03 73

Short-Term Monitoring/Maintenance/Operations
T57-100000 08APR03 31MAY13 2,452* 27FEB03A 31MAY13 6

Post Remediation Maintenance/Operations
T58-100000 03JUN13 04JAN38 6,291 03JUN13 04JAN38 0

North Plants Structure Demolition and Removal
Remedial Design
NS2-120000 28FEB00* 09JUN00 0* 28FEB00A 09JUN00A 100

NS2-122000 31MAR00 0 31MAR00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

BOR3 Support to Section 35 Soils - 35SR

Backfill w/Borrow Material - 35S

Demobilization - 35S

<<<<<<Imp. Finish Deadline>>>>>> - 35S

Section 35 Soil Remediation Project Support

Sect. 35 Soil Remediation

Prep Construction Cmplt  Report (CCR) - 35S

Regulator/Committee Review CCR - 35S

Incorp/Respond to Comments/Issue Draft CCR - 35S

EPA - State Prepare & Issue Accept Ltr  CCR -35S

Project Complete - Section 35 Soil Remediation

Const Cplt Rprt (CCR) Process-35S

<<<< Short-Term Maintenance >>>> - 35S

Prepare / Revise Design Scope of Work - NPST

<<<<< Design Scope Deadline >>>>>- NPST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
NS2-125000 31MAR00 29APR00 0 31MAR00A 29APR00A 100

NS2-130000 12JUN00 18AUG00 0* 12JUN00A 18AUG00A 100

NS2-140000 19AUG00 18SEP00 0* 19AUG00A 18SEP00A 100

NS2-150000 21AUG00 28DEC00 0* 21AUG00A 19DEC00A 100

NS2-160000 29DEC00 28JAN01 0* 20DEC00A 23JAN01A 100

NS2-150001 10JUL00* 20OCT00 0* 10JUL00A 20OCT00A 100

NS2-160100 21OCT00 19NOV00 0* 21OCT00A 19NOV00A 100

NS2-150003 20NOV00 18JAN01 0* 20NOV00A 18JAN01A 100

NS2-160101 19JAN01 17FEB01 0* 19JAN01A 17FEB01A 100

NS2-150002 19FEB01 30MAR01 0* 19FEB01A 12APR01A 100

NS2-160200 31MAR01 29APR01 0 31MAR01A 29APR01A 100

NS2-170000 29DEC00 18APR01 0* 20DEC00A 18APR01A 100

NS2-175000 18APR01 0 18APR01A 100

NS2-180000 19APR01 18MAY01 0* 19APR01A 18MAY01A 100

NS2-190000 19APR01 13JUL01 0* 19APR01A 13JUL01A 100

NS2-INF 28FEB00 13JUL01 0* 28FEB00A 13JUL01A 100

Procurement
NS3-090010 28DEC00 19JAN01 0* 28DEC00A 19JAN01A 100

NS3-100010 22JAN01 21MAR01 0* 19JAN01A 21MAR01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Regulator / RMA Committee Review - NPST

Prepare 30% (Conceptual) Design - NPST

Regulator / Committee Rev. & Public Input - NPST

Prepare 60% Design - NPST

Regulator / Committee Review - 60% Design - NPST

Specialized Equip Destruction 95% Design

Regulator / Committee Review - 95% Design NPSED

Specialized Equip Destruction REVISED 95% Design

Reg / Comm Review - REVISED 95% Design NPSED

Specialized Equip Destruction 100% Design

Regulator / Committee Review - 100% Design NPSED

Prepare 95% (Draft Final) Design - NPST

<<<<<<Design Deadline>>>>>> - NPST

Regulator / Committee Review - NPST

Prepare 100% Design - NPST

N. Plants Structure Demo Design

PMC Prepare Task Order Proposal - GBEQ

RVO Procurement Cycle - GBEQ
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
NS3-090000 06JUL01 10AUG01 0* 29JUN01A 18JUL01A 100

NS3-100000 11AUG01 18SEP01 0* 18JUL01A 07AUG01A 100

Remediation Activities
NS4-105200 21MAR01 16MAY01 0* 21MAR01A 10AUG01A 100

NS4-130100 15JUN01 14SEP01 0 23JUL01A 10AUG01A 100

NS4-135100 15JUN01 14SEP01 0* 23JUL01A 17AUG01A 100

NS4-116000 15MAY01 14SEP01 0* 30JUL01A 17AUG01A 100

NS4-160100 17SEP01 28SEP01 0* 10AUG01A 20SEP01A 100

NS4-170100 21MAR01 28SEP01 0* 21MAR01A 20SEP01A 100

NS4-105000 18SEP01 07JAN02 0 07AUG01A 21DEC01A 100

NS4-140000 13DEC01 13DEC01 0 13DEC01A 13DEC01A 100

NS4-144100 27NOV01 05FEB02 0* 27NOV01A 05FEB02A 100

NS4-146000 13DEC01 05FEB02 0* 13DEC01A 05FEB02A 100

NS4-116200 12DEC01 14MAY02 0* 12DEC01A 14MAY02A 100

NS4-135200 12DEC01 14MAY02 0* 12DEC01A 14MAY02A 100

NS4-132000 31DEC01 29APR02 0* 31DEC01A 29APR02A 100

NS4-142000 31DEC01 16APR03 0* 31DEC01A 02MAY03A 100

NS4-142100 31DEC01 29APR02 0* 31DEC01A 29APR02A 100

NS4-110000 03JAN02 15MAY02 0* 03JAN02A 15MAY02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

PMC Prepare Task Order Proposal - NPST

RVO Procurement Cycle - NPST

Mobilization - NP Spec Equip Destruction

Agent Air Monitoring - GBEQ

Destruction of Specialized Equipment  - GBEQ

Destruction of Standard Equipment - GBEQ

Demobilization - GBEQ

Project Support- GBEQ

Mobilization - NP Structures Demolition

Agent Caustic Treatment - NPST

Excavate HH/Biota Soil - NPST

Consolidate Biota Soil to Basin A - NPST

Destruction of Remaining Standard Equipment GBEQ

Destruction of Remaining Specialized Equip  GBEQ

Survey Chemical Sewer Lines - NPST

Excavate Agent Chemical Sewer - NPST

Excavate Non-Agent Chemical Sewer - NPST

Nonagent Dust and Safety Sampling - NPST
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NS4-135000 03JAN02 21FEB03 0* 03JAN02A 19FEB03A 100

NS4-144000 09JAN02 13MAR03 0* 09JAN02A 23JAN03A 100

NS4-115000 14JAN02 18MAR03 0* 14JAN02A 07MAR03A 100

NS4-120000 14JAN02 18MAR03 0* 08FEB02A 28JAN03A 100

NS4-125000 06FEB02 08MAY03 0* 06FEB02A 29MAY03A 100

NS4-145000 08FEB02 31MAR03 0* 08FEB02A 28JAN03A 100

NS4-130000 01MAR02 12DEC02 0* 01MAR02A 12DEC02A 100

NS4-178000 18MAR02 13JUN03 0* 18MAR02A 30MAY03A 100

NS4-178500 18MAR02 13JUN03 0* 18MAR02A 30MAY03A 100

NS4-150000 18MAR02 17JUL03 0* 18MAR02A 30MAY03A 100

NS4-155000 18MAR02 17JUL03 0* 18MAR02A 30MAY03A 100

NS4-105100 20MAY02* 15APR03 0* 20MAY02A 27MAR03A 100

NS4-142200 11APR03 13JUN03 0* 02APR03A 29MAY03A 100

NS4-105300 16APR03 13MAY03 0* 31MAR03A 16APR03A 100

NS4-105400 14MAY03 11JUN03 0* 11APR03A 18APR03A 100

NS4-160000 18JUL03 29AUG03 0* 09JUN03A 11JUN03A 100

NS4-161000 29AUG03 0 04JUN03A 100

NS4-170000 18SEP01 29AUG03 0* 07AUG01A 11JUN03A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Agent Structures Demolition - NPST

Excavate Agent Soil - NPST

Nonagent Structures Demolition - NPST

Landfill Sig Contaminated Nonagt Material - NPST

Consolidate Other Nonagent Material - NPST

Landfill Agent Demolition Material - NPST

Agent Air Monitoring - NPST

BOR6 Support to No. Plants Structures Demo

BOR7A Support to No. Plants Structures Demo

Backfill Agt/HH/Biota Areas & Chem Sewers - NPST

Backfill Demo Areas - NPST

Bldg. 1614 VCS/ GB 3X Decon Mob.

Excavate Sanitary Sewer - NPST

Bldg. 1614 VCS/ GB 3X Decon Ops.

Bldg. 1614 VCS/ GB 3X Demob

Demobilization - NPST

<<<<<<Imp. Finish Deadline>>>>>> - NPST

Project Support- North Plants Structure Demo
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
NS4-INF 21MAR01 29AUG03 0* 21MAR01A 11JUN03A 100

Construction Completion Report
NS6-165000 30AUG03 29OCT03 0 05JUN03A 12AUG03A 100

NS6-165010 30OCT03 30NOV03 9 08AUG03A 05OCT03 70

NS6-165020 01DEC03 31DEC03 30 06OCT03 04NOV03 0

NS6-165030 02JAN04 31JAN04 30 05NOV03 06DEC03 0

NS6-165040 31JAN04 0 06DEC03 0

NS6-INF1 30AUG03 31JAN04 69* 05JUN03A 06DEC03 62

Phase IV - Basin F/Lime Basins
Basin F Wastepile Remediation

Predesign Activities
WP1-110000 08FEB99* 13OCT00 0* 08FEB99A 14NOV00A 100

WP1-115000 07JAN00* 31JAN01 0* 07JAN00A 31JAN01A 100

WP1-INF 00 08FEB99 13OCT00 0* 08FEB99A 14NOV00A 100

Remedial Design
WP2-120000 16OCT00 05APR01 0 16OCT00A 05APR01A 100

WP2-122000 31JAN01 0 31JAN01A 100

WP2-125000 01FEB01 03MAR01 0 31JAN01A 01MAR01A 100

WP2-130000 05MAR01 23MAY01 0 02MAR01A 23MAY01A 100

WP2-140000 23MAY01 22JUN01 0 23MAY01A 22JUN01A 100

WP2-145000 23MAY01 03AUG01 0 23MAY01A 03AUG01A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

North Plants Structure Demolition

Prep Construction Cmplt  Report (CCR) - NPST

Regulator/Committee Review CCR - NPST

Incorp/Respond to Comments/Issue Draft CCR-NPST

EPA - State Prepare & Issue Accept Ltr  CCR-NPST

Project Complete - North Plants Structure Demo

Const Cplt Rprt (CCR) Process-NPST

Basin F Treatability Study

Integrated Conceptual Design

Basin F Wastepile Treatability Testing

Prepare / Revise Design Scope of Work - BFWP

<<<<< DesignScope Deadline >>>>>- BFWP

Regulator / RMA Committee Review - BFWP

Prepare 30% (Conceptual) Design - BFWP

Regulator / Committee Review - BFWP

Public Input - BFWP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
WP2-150000 22JUN01 24JAN02 0 22JUN01A 24JAN02A 100

WP2-160000 25JAN02 24FEB02 0 24JAN02A 22FEB02A 100

WP2-170000 25FEB02 01JUL02 0 25FEB02A 01JUL02A 100

WP2-175000 01JUL02 0 01JUL02A 100

WP2-180000 02JUL02 01AUG02 0 01JUL02A 01AUG02A 100

WP2-184000 01AUG02 0 24JUL02A 100

WP2-185000 01AUG02 01SEP02 0 24JUL02A 23AUG02A 100

WP2-190000 01AUG02 25NOV02 0 01AUG02A 07NOV02A 100

WP2-200000 26NOV02 30DEC02 0 08NOV02A 17DEC02A 100

WP2-210000 30DEC02 0 17DEC02A 100

WP2-INF 16OCT00 30DEC02 0* 16OCT00A 17DEC02A 100

Procurement
WP3-109000 31MAR04* 27APR04 20* 31MAR04 27APR04 0

WP3-110000 28APR04 02JUN04 35* 28APR04 02JUN04 0

WP3-109100 17JUN05 26AUG05 50* 17JUN05 26AUG05 0

WP3-110100 29AUG05 03OCT05 35* 29AUG05 03OCT05 0

WP3-109200 17JAN06 27MAR06 50* 17JAN06 27MAR06 0

WP3-110200 28MAR06 01MAY06 35* 28MAR06 01MAY06 0

WP3-109300 16JUN06 25AUG06 50* 16JUN06 25AUG06 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - BFWP

Regulator / Committee Review - BFWP

Prepare 95% Design (Amend Closure Plan) - BFWP

<<<<<<Design Deadline>>>>>> - BFWP

Regulator / Committee Review - BFWP

RAB Presentation of 95% Design (Closure Plan)

Public Comment 95% Design & Closure Plan - BFWP

Prepare 100% Design - BFWP

Regulator / Committee Review - BFWP

CDPHE Approval of 100% Design & Amendment - BFWP

Basin F Wastepile Design

PMC Prepare Sub Procurement TO Proposal - BFWP

RVO Procurement Sub Procurement - BFWP

PMC Prepare Mob/Site Prep TO Proposal - BFWP

RVO Procurement Mob/Site Prep - BFWP

PMC Prepare 1st Lift Rem. TO Proposal - BFWP

RVO Procurement Cycle 1st Lift Rem. - BFWP

PMC Prepare Final Lift TO Proposal - BFWP
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Procurement
WP3-110300 28AUG06 02OCT06 35* 28AUG06 02OCT06 0

Remediation Activities
WP4-120000 03OCT05* 06JAN06 66* 03OCT05 06JAN06 0

WP4-125000 03OCT05 0 03OCT05 0

WP4-129500 03OCT05 28APR06 146* 03OCT05 28APR06 0

WP4-129000 01MAY06 29SEP06 107* 01MAY06 29SEP06 0

WP4-130000 01MAY06 29SEP06 107* 01MAY06 29SEP06 0

WP4-132000 01MAY06 29SEP06 107* 01MAY06 29SEP06 0

WP4-134000 01MAY06 29SEP06 107* 01MAY06 29SEP06 0

WP4-130500 02OCT06 19SEP07 246* 02OCT06 19SEP07 0

WP4-132500 02OCT06 19SEP07 246* 02OCT06 19SEP07 0

WP4-134500 02OCT06 19SEP07 246* 02OCT06 19SEP07 0

WP4-130100 09MAR07 25OCT07 162* 09MAR07 25OCT07 0

WP4-140000 09MAR07 25OCT07 162* 09MAR07 25OCT07 0

WP4-145000 26OCT07 10DEC07 30 26OCT07 10DEC07 0

WP4-135000 26OCT07 17DEC07 35* 26OCT07 17DEC07 0

WP4-150000 26OCT07 17DEC07 35* 26OCT07 17DEC07 0

WP4-155000 17DEC07 0 17DEC07 0

WP4-170000 03OCT05 17DEC07 560* 03OCT05 17DEC07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

RVO Procurement Cycle Final Lift - BFWP

Mobilization - BFWP

<<<<<<Imp. Start Deadline>>>>>> - BFWP

Site Prep/Construct Drying Fac. - BFWP

Excavate/Strip Overburden - BFWP

Excavate 1st Lift w/Vapor Controls - BFWP

Dry 1st Lift for Landfill Disposal - BFWP

Landfill 1st Lift Wastepile Material - BFWP

Excavate Final Lift w/Vapor Controls - BFWP

Dry for Final Landfill Disposal - BFWP

Landfill Final Lift Wastepile Material - BFWP

BOR4 Support to Basin F Wastepile - BFWP

Backfill w/Overburden/Road Fill - BFWP

Revegetation - BFWP

Demolition of Wastepile Support Facilities

Demobilization - BFWP

<<<<<<Imp. Finish Deadline>>>>>> - BFWP

Project Support - Basin F Wastepile Rem
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
WP4-INF 03OCT05 17DEC07 560* 03OCT05 17DEC07 0

Construction Completion Report
WP6-160000 18DEC07 18FEB08 60 18DEC07 18FEB08 0

WP6-160010 19FEB08 19MAR08 30 19FEB08 19MAR08 0

WP6-160020 20MAR08 18APR08 30 20MAR08 18APR08 0

WP6-160030 19APR08 18MAY08 30 19APR08 18MAY08 0

WP6-160040 18MAY08 0 18MAY08 0

WP6-INF1 18DEC07 18MAY08 150* 18DEC07 18MAY08 0

Former Basin F Solidification
Predesign Activities
FS1-100000 02APR01* 06DEC04 302* 02APR01A 06DEC04 68

FS1-INF 00 02APR01 06DEC04 302* 02APR01A 06DEC04 68

Remedial Design
FS2-120000 27JUL04 25MAR05 168* 27JUL04 25MAR05 0

FS2-122000 14JAN05 0 14JAN05 0

FS2-125000 15JAN05 13FEB05 30* 15JAN05 13FEB05 0

FS2-133000 28MAR05 20APR06 272* 28MAR05 20APR06 0

FS2-130000 06JUN05 08AUG05 45* 06JUN05 08AUG05 0

FS2-140000 09AUG05 08SEP05 30* 09AUG05 08SEP05 0

FS2-145000 09AUG05 10NOV05 67 09AUG05 10NOV05 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Basin F Wastepile Remediation

Prep Construction Cmplt  Report (CCR) - BFWP

Regulator/Committee Review CCR - BFWP

Incorp/Respond to Comments/Issue Draft CCR-BFWP

EPA - State Prepare & Issue Accept Ltr  CCR-BFWP

Project Complete - Basin F Wastepile

Const Cplt Rprt (CCR) Process-BFWP

Basin F Solidification Treatability Study

Basin F Solidification Treatability Testing

Prepare / Revise Design Scope of Work - FBFS

<<<<< DesignScope Deadline >>>>>- FBFS

Regulator / RMA Committee Review - FBFS

Pilot Scale Study

Prepare 30% (Conceptual) Design - FBFS

Regulator / Committee Review - FBFS

Public Input - FBFS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FS2-150000 07APR06 12JUN06 46* 07APR06 12JUN06 0

FS2-160000 12JUN06 12JUL06 30* 12JUN06 12JUL06 0

FS2-170000 12JUL06 30AUG06 36* 12JUL06 30AUG06 0

FS2-175000 30AUG06 0 30AUG06 0

FS2-180000 31AUG06 30SEP06 30* 31AUG06 30SEP06 0

FS2-184000 16OCT06 0 16OCT06 0

FS2-185000 17OCT06 14NOV06 29 17OCT06 14NOV06 0

FS2-190000 02OCT06 28NOV06 40* 02OCT06 28NOV06 0

FS2-200000 28NOV06 28DEC06 30* 28NOV06 28DEC06 0

FS2-210000 28DEC06 0 28DEC06 0

FS2-INF 27JUL04 28DEC06 614* 27JUL04 28DEC06 0

Procurement
FS3-109000 14MAY07 04AUG07 81 14MAY07 04AUG07 0

FS3-110000 05AUG07 01OCT07 57 05AUG07 01OCT07 0

Remediation Activities
FS4-120000 01OCT07* 11DEC07 50 01OCT07* 11DEC07 0

FS4-125000 01OCT07 0 01OCT07 0

FS4-130000 12DEC07 12DEC08 255 12DEC07 12DEC08 0

FS4-220000 15DEC08 09JAN09 18 15DEC08 09JAN09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 60% Design - FBFS

Regulator / Committee Review - FBFS

Prepare 95% Design (Amend Closure Plan) - FBFS

<<<<<<Design Deadline>>>>>> - FBFS

Regulator / Committee Review - FBFS

RAB Presentation of 95% Design (Clourse Plan)

Public Comment 95% Design & Closure Plan - FBFS

Prepare 100% Design - FBFS

Regulator / Committe Review - FBFS

CDPHE Approval of 100% Design & Amendment - FBFS

Former Basin F Solidification Design

PMC Prepare Task Order Proposal - FBFS

RVO Procurement Cycle - FBFS

Mobilization - FBFS

<<<<<<Imp. Start Deadline>>>>>> - FBFS

In Situ Solidification - FBFS

Demobilization - FBFS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FS4-225000 09JAN09 0 09JAN09 0

FS4-240000 01OCT07 09JAN09 323* 01OCT07 09JAN09 0

FS4-INF 01OCT07 09JAN09 323* 01OCT07 09JAN09 0

Construction Completion Report
FS6-230000 10JAN09 10MAR09 60 10JAN09 10MAR09 0

FS6-230010 11MAR09 09APR09 30 11MAR09 09APR09 0

FS6-230020 10APR09 09MAY09 30 10APR09 09MAY09 0

FS6-230030 10MAY09 09JUN09 30 10MAY09 09JUN09 0

FS6-230040 09JUN09 0 09JUN09 0

FS6-INF1 10JAN09 09JUN09 150* 10JAN09 09JUN09 0

Basin F and Basin F Exterior Remediation
Remedial Design
FC2-120100 23AUG99* 10DEC99 0 23AUG99A 10DEC99A 100

FC2-122100 17SEP99 0 17SEP99A 100

FC2-121100 18SEP99 17OCT99 0 17SEP99A 17OCT99A 100

FC2-130100 18OCT99 10DEC99 0 18OCT99A 10DEC99A 100

FC2-140100 11DEC99 09JAN00 0 11DEC99A 09JAN00A 100

FC2-150100 10JAN00 10MAR00 0 10JAN00A 10MAR00A 100

FC2-160100 11MAR00 09APR00 0 11MAR00A 09APR00A 100

FC2-170100 10APR00 26MAY00 0 10APR00A 26MAY00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Finish Deadline>>>>>> - FBFS

Project Support - Former Basin F Solidification

Former Basin F Solidification

Prep Construction Cmplt  Report (CCR) - FBFS

Regulator/ Committee Review CCR - FBFS

Incorp/Respond to Comments/Issue Draft CCR -FBFS

EPA - State Prepare & Issue Accept Ltr  CCR-FBFS

Project Complete - Former basin F Solidification

Const Cplt Rprt (CCR) Process-FBFS

Prepare/Revise Design Scope of Work - FBHH

<<<<<Desing Scope Deadline>>>>>-FBHH>>>>- FBHH

Regulator/RMA Committee - FBHH

Prepare 30% (Conceptual) Design - FBHH

Regulator / Committee Rev. & Public Input - FBHH

Prepare 60% Design - FBHH

Regulator / Committee Review - FBHH

Prepare 95% (Draft Final) Design - FBHH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FC2-175100 26MAY00 0 26MAY00A 100

FC2-180100 27MAY00 26JUN00 0 27MAY00A 26JUN00A 100

FC2-190100 27JUN00 28AUG00 0 27JUN00A 28AUG00A 100

FC2-INF1 23AUG99 28AUG00 0* 23AUG99A 28AUG00A 100

FC2-120200 16MAR01* 28AUG01 0 16MAR01A 28AUG01A 100

FC2-122200 15MAY01 0 15MAY01A 100

FC2-125200 16MAY01 15JUN01 0 16MAY01A 15JUN01A 100

FC2-130200 18JUN01 02JUL02 0 18JUN01A 01JUL02A 100

FC2-140200 03JUL02 02AUG02 0 02JUL02A 30JUL02A 100

FC2-140250 03JUL02 09SEP02 0 25JUL02A 23AUG02A 100

FC2-150200 05AUG02 22MAY03 0 31JUL02A 22MAY03A 100

FC2-150250 126* 16JUN03A 26MAR04 42

FC2-160200 23MAY03 25JUL03 0 23MAY03A 25JUL03A 100

FC2-170200 25JUL03 30DEC03 64* 28JUL03A 30DEC03 50

FC2-175200 30DEC03 0 30DEC03 0

FC2-180200 31DEC03 31JAN04 31 31DEC03 31JAN04 0

FC2-180240 03FEB04 0 03FEB04 0

FC2-185200 04FEB04 06MAR04 32 04FEB04 06MAR04 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Design Deadline>>>>>> - FBHH

Regulator / Committee Review - FBHH

Prepare 100% Design - FBHH

Basin F & F Exterior Design - Part I - FBHH

Prepare/Revise Design Scope of Work - FBSC

<<<<< Design Scope Deadline >>>>>- FBSC

Regulator / RMA Committee Review - FBSC

Prepare 30% (Conceptual) Design - FBSC

Regulator / Committee Rev. & Public Input - FBSC

Public Input - FBSC

Prepare 60% Design - FBSC

Borrow Area 4 Site Characterization

Regulator / Committee Review - FBSC

Prepare 95% Design (Amend Closure Plan) - FBSC

<<<<<Design Deadline>>>>>>>>>> - FBSC

Regulator / Committee Review - FBSC

RAB Presentation of 95% Desing (Closure Plan )

Public Comment 95% Design & Closure Plan - FBSC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
FC2-190200 04FEB04 02JUN04 85 04FEB04 02JUN04 0

FC2-200200 02JUN04 30JUN04 29 02JUN04 30JUN04 0

FC2-210200 30JUN04 0 30JUN04 0

FC2-INF2 16MAR01 30JUN04 193* 16MAR01A 30JUN04 78

Procurement
FC3-109100 23JUL01 17AUG01 0 14JUN01A 12JUL01A 100

FC3-110100 17AUG01 19FEB02 0 12JUL01A 20DEC01A 100

FC3-102250 17JUL07 05OCT07 58 17JUL07 05OCT07 0

FC3-110250 07OCT07 05NOV07 30 07OCT07 05NOV07 0

FC3-109300 03JUN08 22AUG08 58 03JUN08 22AUG08 0

FC3-110300 24AUG08 23SEP08 30 24AUG08 23SEP08 0

FC3-109400 13APR09 02JUL09 58 13APR09 02JUL09 0

FC3-110400 06JUL09 04AUG09 30 06JUL09 04AUG09 0

Remediation Activities
FC4-120100 19FEB02* 19MAR02 0* 20DEC01A 08MAR02A 100

FC4-125100 19FEB02 0 20DEC01A 100

FC4-141100 20MAR02 31OCT02 0* 06MAR02A 08OCT02A 100

FC4-137100 20MAR02 31OCT02 0* 06MAR02A 08OCT02A 100

FC4-230215 22MAR02 18DEC02 0* 08MAR02A 13SEP02A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare 100% Design - FBSC

Regulator / Committee Review - FBSC

CDPHE Approval of 100% Design & Amendment - FBSC

Basin F & F Exterior Design - Part II - FBSC

PMC Prepare Task Order Proposal HHE Soil- FBHH

RVO Procurement Cycle HHE Excavation- FBHH

PMC Prepare Task Order Basin F Biota Soil- FBBS

RVO Procurement Cycle Basin F Biota Exc. - FBBS

PMC Prepare Task Order Proposal Gradefill - FBGF

RVO Procurement Cycle Gradefill - FBGF

PMC Prepare Task Order Proposal Soil Cover- FBSC

RVO Procurement Cycle Soil Cover- FBSC

Mobilization HHE Soil Excavation - FBHH

<<<<<<Imp. Start Deadline>>>>>> - FBHH

Excavate HHE Soil - FBHH

Landfill HH - FBHH

Excavate Basin A Biota Soils - FBBS
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-130211 22MAR02 18DEC02 0* 08MAR02A 13SEP02A 100

FC4-141200 17APR02 23JAN03 0* 17APR02A 08JAN03A 100

FC4-176000 16JUL02 27FEB03 0* 16JUL02A 29JAN03A 100

FC4-176500 16JUL02 27FEB03 0* 16JUL02A 29JAN03A 100

FC4-240100 16JUL02 27FEB03 0* 27SEP02A 30DEC02A 100

FC4-240210 16JUL02 27FEB03 0* 27SEP02A 30DEC02A 100

FC4-250100 19NOV02 08APR03 0* 18NOV02A 14FEB03A 100

FC4-250210 19NOV02 08APR03 0* 18NOV02A 14FEB03A 100

FC4-290210 28FEB03 11APR03 0* 27JAN03A 14FEB03A 100

FC4-291200 11APR03 0 24JAN03A 100

FC4-INF1 19FEB02 11APR03 0* 15JAN02A 14FEB03A 100

FC4-310100 19FEB02 11APR03 0* 15JAN02A 14FEB03A 100

FC4-120220 05NOV07* 05DEC07 21 05NOV07* 05DEC07 0

FC4-125300 05NOV07 0 05NOV07 0

FC4-230225 06DEC07 25APR08 99 06DEC07 25APR08 0

FC4-130221 06DEC07 25APR08 99* 06DEC07 25APR08 0

FC4-240220 14DEC07 12DEC07 0 14DEC07 12DEC07 0

FC4-177000 14DEC07 13DEC07 0* 14DEC07 13DEC07 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Consolidation of Basin A Biota Soil - FBBS

Excavate CSV Soil - FBHH

Topsoil Support to Basin F/Exterior Biota - FBBA

Topsoil Support Basin F/Exterior HHE Soil - FBHH

Backfill HHE Excavation w/Borrow Material - FBHH

Backfill Basin A Biota Excavat. w/Borrow - FBBS

Revegetation of HHE Excavations - FBHH

Revegetation of Basin A Biota Excavation - FBBS

Demobilization Basin A Biota Excavation - FBBS

<<<<<<Imp. Finish Deadline>>>>>> - FBBS

Basin F/Basin F Exterior HH Rem. - FBHH

Project Support Basin F Exterior Biota Soil FBHH

Mobilization Basin F Biota Soil Excavation -FBBS

<<<<<<Imp. Start Deadline>>>>>> - FBGF

Excavate Basin F Biota Soils - FBBS

Consolidation of Basin F Biota Soil - FBBS

Backfill Basin F Biota Excavat. w/Borrow - FBBS

BOR4 Support to Basin F/Exterior Biota - FBBF
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
FC4-250220 14DEC07 15JAN08 15 14DEC07 15JAN08 0

FC4-290220 16JAN08 12FEB08 20 16JAN08 12FEB08 0

FC4-INF2 05NOV07 12FEB08 67* 05NOV07 12FEB08 0

FC4-310300 05NOV07 12FEB08 67* 05NOV07 12FEB08 0

FC4-120300 23SEP08 10NOV08 35 23SEP08 10NOV08 0

FC4-260300 11NOV08 22SEP09 194 11NOV08 22SEP09 0

FC4-178000 11NOV08 22SEP09 219* 11NOV08 22SEP09 0

FC4-290300 23SEP09 20OCT09 20 23SEP09 20OCT09 0

FC4-INF3 23SEP08 20OCT09 274* 23SEP08 20OCT09 0

FC4-310400 23SEP08 20OCT09 274* 23SEP08 20OCT09 0

FC4-120400 04AUG09 22SEP09 35 04AUG09 22SEP09 0

FC4-270400 23SEP09 15JUN10 184 23SEP09 15JUN10 0

FC4-179000 23SEP09 15JUN10 184* 23SEP09 15JUN10 0

FC4-280400 15SEP10 16NOV10 45 15SEP10 16NOV10 0

FC4-290400 20OCT10 16NOV10 20 20OCT10 16NOV10 0

FC4-291400 16NOV10 0 16NOV10 0

FC4-INF4 04AUG09 16NOV10 327* 04AUG09 16NOV10 0

FC4-310500 04AUG09 16NOV10 327* 04AUG09 16NOV10 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Revegetation of Basin F Biota Excavation - FBBS

Demobilization Basin F Biota Excavation - FBBS

Basin F/Basin F Exterior Biota Soil Rem. FBBS

Project Support Basin F Biota Soil FBBS

Mobilization Gradefill - FBGF

Install Gradefill after Consolidation - FBGF

BOR4 Support to Basin F/Exterior Gradefill -FBGF

Demobilization Gradefill - FBGF

Basin F & Basin F Exterior Gradefill FBGF

Project Support Basin F Exterior Gradefill FBGF

Mobilization Soil Cover- FBSC

BOR4 Support Install RCRA Equivalent Cap - FBSC

BOR4 Support to Basin F/Exterior Cap - FBSC

Permanent Revegetation Over Soil Cover/Cap-FBSC

Demobilization Soil Cover - FBSC

<<<<<<Imp. Finish Deadline>>>>>> - FBSC

Basin F & Basin F Exterior Soil Cover FBSC

Project Support Basin F Exterior Soil Cover FBSC
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
FC6-300100 12APR03 11JUN03 0 25JAN03A 27MAY03A 100

FC6-300110 12JUN03 12JUL03 0 27MAY03A 27JUN03A 100

FC6-300120 13JUL03 11AUG03 11 30JUN03A 07OCT03 63

FC6-300130 12AUG03 11SEP03 30 08OCT03 06NOV03 0

FC6-300140 11SEP03 0 06NOV03 0

FC6-INF1 12APR03 11SEP03 41* 25JAN03A 06NOV03 86

FC6-300200 17NOV10 21JAN11 60 17NOV10 21JAN11 0

FC6-300210 22JAN11 20FEB11 30 22JAN11 20FEB11 0

FC6-300220 21FEB11 22MAR11 30 21FEB11 22MAR11 0

FC6-300230 23MAR11 21APR11 30 23MAR11 21APR11 0

FC6-300240 21APR11 0 21APR11 0

FC6-INF2 17NOV10 21APR11 150* 17NOV10 21APR11 0

Short-Term Monitoring/Maintenance/Operations
FC7-100000 17NOV10 31MAY13 642* 17NOV10 31MAY13 0

Post Remediation Maintenance/Operations
FC8-100000 03JUN13 23MAY42 7,423 03JUN13 23MAY42 0

Section 36 Lime Basins Soil Remediation
Predesign Activities
LB1-110000 12APR99* 02NOV00 0* 12APR99A 02NOV00A 100

LB1-INF 12APR99 02NOV00 0* 12APR99A 02NOV00A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prep Construction Cmplt  Report (CCR) - FBHH

Regulator/ Committee Review CCR - FBHH

Incorp/Respond to Comments/Issue Draft CCR -FBHH

EPA - State Prepare & Issue Accept Ltr  CCR-FBHH

Project Complete - HHE Excavation - FBHH

Const Cplt Rprt (CCR) Process-FBHH

Prep Construction Cmplt  Report (CCR) - FBSC

Regulator/ Committee Review CCR - FBSC

Incorp/Respond to Comments/Issue Draft CCR -FBSC

EPA - State Prepare & Issue Accept Ltr  CCR-FBSC

Project Complete - Soil Cover - FBSC

Const Cplt Rprt (CCR) Process-FBSC

<<<< Short-Term Maintenance >>>> - FBFE

Lime Basins Treatability Study

Sect. 36 Lime Basins Treatability Study
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remedial Design
LB2-120000 08OCT01* 03JUL02 0 08OCT01A 02JUL02A 100

LB2-122000 16MAY02 0 16MAY02A 100

LB2-125000 16MAY02 17JUN02 0* 16MAY02A 17JUN02A 100

LB2-125100 05JUN02 06JAN03 0* 07JUN02A 06JAN03A 100

LB2-130000 07JAN03 25MAR03 0* 07JAN03A 26MAR03A 100

LB2-140000 26MAR03 24APR03 0* 27MAR03A 28APR03A 100

LB2-140500 06JUN03 16SEP03 0* 06JUN03A 16SEP03A 100

LB2-150000 02SEP03 30OCT03 24* 02SEP03A 30OCT03 44

LB2-160000 31OCT03 01DEC03 30* 31OCT03 01DEC03 0

LB2-170000 02DEC03 12FEB04 55* 24NOV03 12FEB04 0

LB2-175000 12FEB04 0 12FEB04 0

LB2-180000 12FEB04 12MAR04 30* 12FEB04 12MAR04 0

LB2-190000 15MAR04 25MAY04 54* 11MAR04 25MAY04 0

LB2-INF 08OCT01 25MAY04 168* 08OCT01A 25MAY04 75

Procurement
LB3-109000 02AUG07 31AUG07 30 02AUG07 31AUG07 0

LB3-110000 01SEP07 01OCT07 30 01SEP07 01OCT07 0

Remediation Activities
LB4-120000 01OCT07* 11JAN08 70 01OCT07* 11JAN08 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Prepare / Revise Design Scope of Work - 36LB

<<<<< DesignScope Deadline >>>>>- 36LB

Regulator / RMA Committee Review - 36LB

Soil Sampling/Testing and Test Pad Evaluation

Prepare 30% (Conceptual) Design - 36LB

Regulator / Committee Rev. & Public Input - 36LB

Field Test Pits and Odor Flux

Prepare 60% Design - 36LB

Regulator / Committee Review - 36LB

Prepare 95% (Draft Final) Design - 36LB

<<<<<<Design Deadline>>>>>> - 36LB

Regulator / Committee Review - 36LB

Prepare 100% Design - 36LB

Sect. 36 Lime Basins Design

PMC Prepare Task Order Proposal - 36LB

RVO Procurement Cycle - 36LB

Mobilization - 36LB
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
LB4-125000 01OCT07 0 01OCT07 0

LB4-134000 14JAN08 26MAR08 53 14JAN08 26MAR08 0

LB4-136000 27FEB08 29JUL08 108 27FEB08 29JUL08 0

LB4-138000 27FEB08 29JUL08 100* 27FEB08 29JUL08 0

LB4-140000 27FEB08 29JUL08 100* 27FEB08 29JUL08 0

LB4-144000 30JUL08 18AUG08 14 30JUL08 18AUG08 0

LB4-176000 30JUL08 18AUG08 14* 30JUL08 18AUG08 0

LB4-137000 30JUL08 17SEP08 35 30JUL08 17SEP08 0

LB4-148000 19AUG08 21AUG08 3 19AUG08 21AUG08 0

LB4-160000 22AUG08 19SEP08 20 22AUG08 19SEP08 0

LB4-165000 19SEP08 0 19SEP08 0

LB4-180000 01OCT07 19SEP08 247* 01OCT07 19SEP08 0

LB4-INF 01OCT07 19SEP08 247* 01OCT07 19SEP08 0

Construction Completion Report
LB6-170000 20SEP08 18NOV08 60 20SEP08 18NOV08 0

LB6-170010 19NOV08 20DEC08 30 19NOV08 20DEC08 0

LB6-170020 21DEC08 21JAN09 30 21DEC08 21JAN09 0

LB6-170030 22JAN09 20FEB09 30 22JAN09 20FEB09 0

LB6-170040 20FEB09 0 20FEB09 0

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<<<Imp. Start Deadline>>>>>> - 36LB

Excavate/Strip Overburden - 36LB

Excavate Agent/HH Soil - 36LB

Caustic Wash Agent Soil - 36LB

Landfill Agent/HH Soil - 36LB

Backfill w/Borrow Material - 36LB

BOR03 Support to Sec 36 Lime Basin -36LB

Demolition of LB Support Facilities

Backfill w/Overburden - 36LB

Demobilization - 36LB

<<<<<<Imp. Finish Deadline>>>>>> - 36LB

Project Support - Section 36 Lime Basin Soil Rem

Sect. 36 Lime Basins Remediation

Prep Construction Cmplt  Report (CCR) - 36LB

Regulator/ Committee Review CCR - 36LB

Incorp/Respond to Comments/Issue Draft CCR -36LB

EPA - State Prepare & Issue Accept Ltr  CCR-36LB

Project Complete - Section 36 Lime Basin
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Construction Completion Report
LB6-INF1 20SEP08 20FEB09 150* 20SEP08 20FEB09 0

Site-Wide Programs
+ RCRA Cap Equivalency

03JUN96A 04SEP01 0 03JUN96A 04SEP01A 100

+ Borrow Areas Design; Prep & Closure
28AUG97A 03AUG11 1,989 28AUG97A 03AUG11 78

+ Site-Wide Biota Monitoring - BAS
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 17

+ Site-Wide Air Monitoring - APA
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 35

+ Site-Wide Plume Management
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 39

+ Confined Flow System Well Monitoring
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 17

Medical Monitoring Program
ROD
MM0-099900 06DEC95A 0 06DEC95A 100

MM0-100000 06DEC95A 31MAY13 2,452* 06DEC95A 31MAY13 0

+ Site-Wide Traffic Management
28AUG97A 30SEP10 1,777 28AUG97A 30SEP10 46

+ Drummed Waste
01DEC98 16AUG99 0 01DEC98A 28APR00A 100

+ Geophysical Investigation
23MAR98 04MAR99 0 23MAR98A 01FEB99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Const Cplt Rprt (CCR) Process-36LB

Program Development / Oversight - MMAG
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Site Wide Revegetation & Irrigation
+ Remedial Design

03NOV98 13OCT11 2,039 03NOV98A 13OCT11 46

+ Procurement
29OCT98 28JAN05 325 29OCT98A 28JAN05 84

+ Remediation Activities
26SEP97 13OCT11 2,039* 07DEC98A 13OCT11 57

+ Lower Derby Lake Shoreline Expansion
15APR99 06OCT99 0 15APR99A 15DEC99A 100

+ UXO Emergency Response
04JAN99 30DEC10 1,839 01JAN99A 30DEC10 40

+ Site Wide Well Abandonment
139* 23JAN02A 14APR04 77

+ 5 Year Review - Report Preparation
01NOV99 31JAN06 315 01NOV99A 31JAN06 81

+ Site Wide Waste Management
278 01NOV02A 29OCT04 60

Water Treatment / Monitoring
Bedrock Ridge GW Plume Extr System

Short-Term Monitoring/Maintenance/Operations
BD7-100000 03MAR00 31MAY13 2,452* 03MAR00A 31MAY13 0

Post Remediation Maintenance/Operations
BD8-100000 03JUN13 21SEP35 5,703 03JUN13 21SEP35 0

So Adams Co. Water Supply/Henderson Distribution
Remediation Activities
SA4-100000 07OCT96A 06OCT96A 0 06OCT96A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

<<<<Short-Term Monitoring/Operations >>>> - BDRS

1st Annual SACWSD Payment - SAWH
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Activity
ID

Current
Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

Remediation Activities
SA4-110000 06OCT97* 03OCT97 0 26SEP97A 100

SA4-120000 31DEC99* 0 28APR00A 100

SA4-200000 02OCT98 0 14AUG98A 100

SA4-210000 31MAR99* 0 01FEB99A 100

Short-Term Monitoring/Maintenance/Operations
SA7-100000 10JUN96A 01OCT04 258 10JUN96A 01OCT04 88

SA7-200000 01OCT04 0 01OCT04 0

On-Post Water Supply
Predesign Activities
OP1-100000 03JUN96A 26JAN97A 0 03JUN96A 26JAN97A 100

OP1-110000 27JAN97A 23MAY97A 0 27JAN97A 23MAY97A 100

OP1-120000 27JAN97A 20NOV98 0 27JAN97A 23OCT98A 100

OP1-130000 23NOV98 29JAN99 0 26OCT98A 30NOV98A 100

Construction/Operations/Closure
OP5-110000 04MAY10 18AUG10 75 04MAY10 18AUG10 0

OP5-115000 19AUG10 0 19AUG10 0

Short-Term Monitoring/Maintenance/Operations
OP7-100000 19AUG10 31MAY13 705* 19AUG10 31MAY13 0

Confined Flow System Well Closure
+ Remedial Design

02SEP97A 12JAN99 0 02SEP97A 12JAN99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

2nd Annual SACWSD Payment - SAWH

Final SACWSD Payment - SAWH

Distribution Line Hookup Complete - SAWH

Water Supply Under Contract

SACWSD Water Supply Program Oversight

SACWSD Water Supply Operationsl

Preliminary On-Post Water Evaluation

Develop Preferred Alternative

Environmental Assessment

Selection of Preferred Alternative

Design/Construct/Implement Selected Water Source

On-Post Water Source Available

<<<<Short-Term Monitoring/Operations>>>>  - OPWS
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Control

Start

Current
Control
Finish

Activity
Description

Calendar
ID
OD Rem

Dur
Cal Forecast

Start
Forecast
Finish

Variance ResourceCost X
$1000

Quantity at
completion

Res
Curve
Total
float
WBS %

Comp

+ Procurement
13JAN99 02APR99 0* 13JAN99A 22MAR99A 100

+ Remediation Activities
02APR99 01OCT99 0 22MAR99A 07OCT99A 100

+ Construction Completion Report
02OCT99 04MAR00 0 08OCT99A 27SEP00A 100

+ Irondale Containment System
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 17

+ Basin A Neck System
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 17

+ CERCLA Wastewater Treatment Facility
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 17

+ Northwest Boundary Containment Sys
11JUN96A 05MAY34 7,799 11JUN96A 05MAY34 19

+ North Boundary Containment System
11JUN96A 05MAY34 7,799 11JUN96A 05MAY34 19

+ South Lakes Plume Management
11JUN96A 31MAY13 2,452* 11JUN96A 31MAY13 17

Remediation Venture Office
+ Program Management

10JUN96A 30SEP11 2,030 11JUN96A 30SEP11 49

+ RVO Remedy Support and Operations
10JUN96A 30SEP11 2,030 11JUN96A 30SEP11 49

+ Remedy Execution
03JUN96A 30SEP11 2,030 11JUN96A 30SEP11 50

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12
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+ Mitigation/Restoration
10JUN96A 30SEP11 2,030 11JUN96A 30SEP11 48

+ Program Controls
03JUN96A 30SEP11 2,030 11JUN96A 30SEP11 50

Program Management
Completion of Remedial Action

Remediation Activities
CR4-980000 26SEP11 0 26SEP11 0

CR4-980001 31MAY13 0 31MAY13 0

Trust Fund
ROD
TF0-100000 03JUN96A 18AUG96A 0 11JUN96A 18AUG96A 100

TF0-200000 19AUG96A 26DEC08 1,330 19AUG96A 26DEC08 58

RMA Off-Post Operable Unit
Off-Post Remedy - (Reference Only)

+ Off-Post Surficial Soil
04MAR96A 26AUG97A 0 04MAR96A 26AUG97A 100

+ Off-Post Water Treatment Plant
11JUN96A 05MAY34 7,799 11JUN96A 05MAY34 19

+ Off-Post Well Closure
03JUN96A 19MAY99 0 03JUN96A 30SEP99A 100

FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12

Completion of Remedial Action - RDIS Milestone

Develop Trust Fund Strategy Group

Define / Establish Trust Fund Program
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RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 2003 

REPORT DATE 24NOV03 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 23MAY42 
11:08 

DATA DATE  27SEP03 PAGE NO.   1  
Disposal Facilities - Basin A / Landfills 

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

Construct Hazardous Waste Landfill

LF2-120000     100 Prepare / Revise 10% Design Scope of Work - LF 11MAR96A 21JUL96A
LF2-130000     100 Prepare 30% Design - LF 22JUL96A 31MAR97A
LF2-135000     100 <<<<<RCRA Design Deadline Date>>>>>> 31MAR97A
LF2-140000     100 Regulator / Committee Review - LF 01APR97A 01MAY97A
LF2-150000     100 Prepare 60% Design - LF 03MAR97A 09JUN97A
LF2-160000     100 Regulator / Committee Rev. & Public Input - LF 09JUL97A 14AUG97A
LF2-170000     100 Prepare 90% Design - LF 09JUN97A 10SEP97A
LF2-180000     100 Regulator / Committee Review - LF 11SEP97A 27OCT97A
LF2-190000     100 Prepare 100% Design - LF 28OCT97A 13FEB98A
LF2-INF        100 Hazardous Waste Landfill Design 11MAR96A 13FEB98A
LF2K100900     100 HWLF Operational Plans 23MAR98A 30APR99A
LF2-DES002     97 Redesign of the HWL Final Cap 08JUL02A 31OCT03
LF3-620000     100 Procurement Cycle - LF (Remediation Phase) 16OCT97A 13NOV97A
LF3-620100     100 Procurement Cycle - LF (Construction Phase) 03NOV97A 19JAN98A
LF3-714000     0 PMC Prepare T.O. Proposal - HWL CAP Construction 03SEP05 08OCT05
LF3-714100     0 RVO Procurement Cycle - HWL CAP Construction 09OCT05 23FEB06
LF4-630000     100 Mobilization - LF 14NOV97A 16JAN98A
LF4-640000     100 Excavate Biota Soil - LF 06FEB98A 09APR98A
LF5-665000     100 Phase I Cell Construction - LF 26FEB98A 14JAN99A
LF5-179000     100 BOR12 Support to Hazardous Waste Landfill 26FEB98A 14JAN99A
LF5-666000     100 Landfill Water Treat System - Construction 15JUN98A 01MAR99A
LF5-130000     100 BOR5 Support to Haz Waste Landfill -Cell I Liner 17AUG98A 14DEC98A
LF5-670000     100 Phase II Cell Construction - LF 01JUL99A 04JAN01A
LF5-140000     100 BOR5 Support to Haz Waste Landfill Cell II Liner 07MAR00A 14SEP00A
LF5-740000     100 Project Support - HWL Cell II Construction 05JUN98A 04JAN01A
LF5-680000     100 *** RCRA LANDFILL AVAILABLE *** - LF 30APR99A
LF5-INF1       100 HWL Construction 26FEB98A 04JAN01A
LF5-690000     90 Operation LF 30APR99A 26JAN04
LF5-155010     100 BOR10 Support to HWL Ops Odor Control/GF 21MAY01A 31DEC01A
LF5-155000     37 BOR7A Support to HWL Ops Odor Control/GF 02JAN02A 26JAN04
LF5-155020     31 BOR3 Support to HWL Ops Odor Control/GF 29MAY02A 26JAN04
LF5-700000     0 *** RCRA LANDFILL CLOSED *** - HWL 26JAN04
LF5-140010     30 BOR3 Support to HWL Intermediate Cover - LFLF 07JUL03A 16APR04
LF5-715013     0 Settlement Monitoring - LFLF 03MAY04 03MAY05
LF5-690010     0 HWL Interim Operations 27JAN04 05APR06
LF5-INF2       64 HWL Operations/ Interim Ops/ Intermediate Cover 30APR99A 05APR06
LF5-715015     0 Mobilization - Cap Construction - HWL 23FEB06 05APR06
LF5-716000     0 Construct Geotextiles/Geosynthetics - HWL 06APR06 03MAY06
LF5-715011     0 Construct Clean Soils and Biota Barrier - HWL 04MAY06 06DEC06
LF5-715090     0 Final Drainage & Surface Water Controls - HWL 07DEC06 12JAN07
LF5-150000     0 BOR5 Support to HWL Cap/Cover - LFLF 06APR06 12JAN07
LF5-660000     0 Permanent Revegetation Over Cap - HWL 21MAR07 01MAY07
LF5-720000     0 Demobilization Cap Construction - HWL 02MAY07 13JUN07
LF5-600000     0 HWL Cap Construction 23FEB06 13JUN07
LF5-INF3       0 HWL Cap Construction 23FEB06 13JUN07
LF5-INF        60 HWL Construction/Operations/Cover 26FEB98A 13JUN07
LF6-730100     100 Prep Constr. Cmplt Report (CCR) - Cell II Constr 28NOV00A 29JAN01A



RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 2003 

REPORT DATE 24NOV03 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 23MAY42 
11:08 

DATA DATE  27SEP03 PAGE NO.   2  
Disposal Facilities - Basin A / Landfills 

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

Construct Hazardous Waste Landfill

LF6-730102     100 Regulator/Committee Review CCR - Cell II Constr 29JAN01A 27FEB01A
LF6-730104     100 Incorp/Resp. to Comments/Issue Draft CCR - C II 24FEB01A 22MAR01A
LF6-730106     100 EPA-State Prepare & Issue Accept Ltr CCR - C II 26MAR01A 01MAY01A
LF6-730108     100 Project Complete - Cell II Construction 24APR01A
LF6-INF2       100 Constr Cmplt Rprt (CCR) Process-HWL Cell II 28NOV00A 24APR01A
LF6-730200     0 Prep Construction Cmplt Report (CCR) - HWL Ops 27JAN04 26MAR04
LF6-730201     0 Regulator/Committee Review CCR - HWL Ops 27MAR04 25APR04
LF6-730210     0 Incorp/Resp to Comments/Issue Draft CCR -HWL Ops 26APR04 25MAY04
LF6-730220     0 EPA - State Prep & Iss Accept Ltr CCR - HWL Ops 26MAY04 25JUN04
LF6-730230     0 Project Complete - Hazardous Waste Landfill Ops 25JUN04
LF6-INF3       0 Constr Cmplt Rprt (CCR) Process - HWL Ops 27JAN04 25JUN04
LF6-730000     0 Prep Construction Cmplt Report (CCR) - HWL Cap 14JUN07 13AUG07
LF6-730001     0 Regulator/Committee Review CCR - HWL Cap 14AUG07 13SEP07
LF6-730010     0 Incorp/Resp to Comments/Issue Draft CCR -HWL Cap 14SEP07 13OCT07
LF6-730020     0 EPA - State Prep & Iss Accept Ltr CCR - HWL Cap 14OCT07 12NOV07
LF6-730030     0 Project Complete - Hazardous Waste Landfill Cap 12NOV07
LF6-INF1       0 Constr Cmplt Rprt (CCR) Process - HWL Cap 14JUN07 12NOV07
LF7-980000     0 <<<< Short-Term Maintenance >>>> - LF 02MAY07 31MAY13
LF8-100000     0 Post Remediation Operations/Maintenance - LF 03JUN13 09NOV40

Operational Construction of Enhanced Haz Wst LF

LE1-DES030     100 ELF Geotechnical Investigation 12APR99A 06JUL00A
LE1-500000     100 ELF Compatibility Study/Interface Testing 02FEB00A 24OCT02A
LE1-DES040     100 ELF Liner Compatibility Study 02FEB00A 12AUG03A
LE1-500010     100 ELF Compatibility Study/Interface Test Addendums 25OCT02A 12AUG03A
LE1-INF10      100 Enhanced Landfill Pre-Design 12APR99A 12AUG03A
LE2-190100     57 Pre-OP Groundwater Monitoring Program - ELF 19SEP00A 29DEC05
LE2-100000     100 Prepare\Revise Design SOW- ELF 17NOV00A 04APR01A
LE2-101500     100 Submit Draft Design Scope of Work -ELF 30JAN01A
LE2-101600     100 Reg./RMA Committee Review (Design SOW) 12FEB01A 02MAR01A
LE2-130000     100 Prepare 30% Design - ELF 10JAN01A 15MAY01A
LE2-INF35      100 ELF Test Pad Program 26FEB01A 29APR02A
LE2-132500     100 <<<<<<Submit 30% - Design Deadline >>>>>>>> 15MAY01A
LE2-140000     100 Regulator/CommitteeReview/Pub. Input-LE30%Design 18MAY01A 15JUN01A
LE2-150000     100 Prepare 60% Design - ELF 18MAY01A 25OCT01A
LE2-160000     100 Regulator / Committee Review - 60% Design (ELF) 26OCT01A 28DEC01A
LE2-170000     100 Prepare 95% (Draft Final) Design - ELF 26OCT01A 28MAR02A
LE2-175000     100 <<<<<Design Deadline>>>>> - 95% ELF Design 28MAR02A
LE2-180000     100 Reg/Committee Rev & Public Input 95% ELF Design 29MAR02A 13MAY02A
LE2-190000     100 Prepare 100% ELF Design 29MAR02A 25JUL02A
LE2-INF        100 Enhanced Landfill Design 17NOV00A 25JUL02A
LE2-DES030     100 LWTS Upgrade Design 06AUG01A 25JUL02A
LE2-DES031     100 Design of CCSCS 05DEC02A 07AUG03A
LE2-DES032     24 ELF Ion Exchange LWTS Addition Design 12AUG03A 26FEB04
LE2-DES033     5 Borrow Area 5 - DIMP Chacterization for ELF 18SEP03A 31MAR04
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DATA DATE  27SEP03 PAGE NO.   3  
Disposal Facilities - Basin A / Landfills 

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

Operational Construction of Enhanced Haz Wst LF

LE3-657010     100 PMC Prepare TOP - ELF Berms & Liner 05MAY03A 07JUL03A
LE3-657020     85 RVO Procurement Cycle - ELF Berms & Liner 08JUL03A 10OCT03
LE3-658000     100 PMC Prepare TOP - Initial Sitework 18JUN03A 02JUL03A
LE3-658010     100 RVO Procurement Cycle - Initial Sitework 02JUL03A 22AUG03A
LE3-621000     0 PMC Prepare T.O. Proposal - Ion Exchange 22OCT04 06DEC04
LE3-621010     0 RVO Procurement Cycle - Ion Exchange 07DEC04 24JAN05
LE3-100010     0 PMC Prepare T.O. Proposal - ELF CAP Construction 12FEB10 05MAR10
LE3-100020     0 RVO Procurement Cycle - ELF CAP Construction 08MAR10 11APR10
LE5-620000     60 ELF Initial Sitework FY03 25AUG03A 20OCT03
LE5-630000     0 Mobilization - ELF Berms & Liner 10OCT03 09DEC03
LE5-650000     0 ELF Excavation & Berm Construction 30OCT03 05MAY04
LE5-176000     0 BOR5 Support - ELF Berms & Liners 12FEB04 03SEP04
LE5-650001     0 ELF Cell Liner Construction (Part 1) 06MAY04 08NOV04
LE5-186010     0 Develop/Submit CR-ELF/CCSCS 06MAY04 22DEC05
LE5-656000     0 ELF Intracell Berm Construction 09NOV04 08DEC04
LE5-656010     0 ELF Infrastructure/Misc Facilities Construction 09NOV04 04MAY05
LE5-660010     0 ELF CCSCS Construction 09NOV04 04MAY05
LE5-900000     0 Mobilization - Ion Exchange 25JAN05 07MAR05
LE5-900010     0 Construct LWTS Addition - Ion Exchange 08MAR05 20JUL05
LE5-900020     0 Demobilization - Ion Exchange 21JUL05 03AUG05
LE5-INF2       0 ELF Ion Exchange LWTS Addition 25JAN05 03AUG05
LE5-656001     0 ELF Cell Liner Construction (Part 2) 05MAY05 24OCT05
LE5-660020     0 ELF Construction Interim Revegetation 25OCT05 21NOV05
LE5-710000     0 Demobilization - ELF Berms & Liner 25OCT05 02DEC05
LE5-186020     0 Regulatory Agencies Approval to Place Waste 23DEC05 22FEB06
LE5-670000     0 ***RCRA ENHANCED LF AVAILABLE*** 22FEB06
LE5-INF1       0 ELF Berms & Liner Construction 10OCT03 22FEB06
LE5-680000     0 Operation w/Vapor Controls - ELF OPS 22FEB06 17SEP08
LE5-707010     0 BOR5 Support to ELF Ops Vapor Controls - EHWL 22FEB06 17SEP08
LE5-690000     0 ***RCRA ENHANCED LF CLOSED*** - LE 17SEP08
LE5-705000     0 Constr Intermed Cover/Erosion Protection - EHWL 18SEP08 24FEB09
LE5-176010     0 BOR5 Support to ELF Intermediate Cover - EHWL 18SEP08 24FEB09
LE5-711000     0 Monitor Settlement of ELF Material - OPS 18SEP08 16SEP09
LE5-INF3       0 ELF Operations/ Maintenance/ Intermediate Cover 01MAY06 09APR10
LE5-632000     0 Mobilization - ELF Cap Construction 12APR10 25MAY10
LE5-718000     0 Construct Geotextiles/Geosynthetics - ELF 26MAY10 23JUN10
LE5-206000     0 BOR5 Support to ELF Cap/Cover - EHWL 26MAY10 19NOV10
LE5-719000     0 Construct Clean Soils and Biota Barrier - ELF 24JUN10 15OCT10
LE5-720000     0 Final Drainage and Surface Water Controls - ELF 18OCT10 19NOV10
LE5-709000     0 Permanent Revegetation Over Soil Cover/Cap 22NOV10 25APR11
LE5-710020     0 Demobilization - ELF Cap Construction 26APR11 07JUN11
LE5-100000     0 ELF Cap Construction 12APR10 07JUN11
LE5-INF4       0 ELF Cap/Cover Construction 12APR10 07JUN11
LE5-730000     1 Project Support - ELF Berms & Liner Construction 25AUG03A 07JUN11
LE5-INF        1 ELF Construction /Operations / Cover 25AUG03A 07JUN11
LE6-730400     0 Prep Construction Cmplt Report (CCR) - Ion Ex 04AUG05 03OCT05
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Disposal Facilities - Basin A / Landfills 

PERCENT ACTIVITY EARLY EARLY
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Operational Construction of Enhanced Haz Wst LF

LE6-730410     0 Regulator/Committee Review CCR - Ion Ex 04OCT05 02NOV05
LE6-730420     0 Incorp/Resp to Comments/Issue Draft CCR - Ion Ex 03NOV05 05DEC05
LE6-730430     0 EPA - State Prep & Iss Accept Ltr CCR - Ion Ex 06DEC05 09JAN06
LE6-730440     0 Project Complete - Ion Exchange Addtion to LWTS 09JAN06
LE6-INF4       0 Constr Cmplt Rprt (CCR) Process - Ion Exchange 04AUG05 09JAN06
LE6-663002     0 Prep Constr Complt Rpt (CCR) - ELF/CCSCS 25OCT05 27DEC05
LE6-663003     0 Regulator/Committee Review CCR- ELF Constr/CCSCS 28DEC05 30JAN06
LE6-663004     0 Incor/Rsp to Cmnts/Iss Draft CCR-ELF/CCSCS 31JAN06 01MAR06
LE6-663006     0 EPA-State Prep& Iss Acpt Ltr CCR-ELF Const/CCSCS 02MAR06 31MAR06
LE6-663016     0 Project Complete- Enhanced Hazardous Waste LF 31MAR06
LE6-INF2       0 Constr Cmplt Rpt (CCR) Process- ELF Constr/CCSCS 25OCT05 31MAR06
LE6-663020     0 Prep Constr Complt Rpt (CCR) - ELF Ops 18SEP08 17NOV08
LE6-663030     0 Regulator/Committee Review CCR- ELF Ops 18NOV08 19DEC08
LE6-663040     0 Incor/Rsp to Cmnts/Iss Draft CCR-ELF Ops 20DEC08 20JAN09
LE6-663050     0 EPA-State Prep& Iss Acpt Ltr CCR-ELF Ops 21JAN09 19FEB09
LE6-663060     0 Project Complete- EHWL Ops 19FEB09
LE6-INF        0 Constr Cmplt Rpt (CCR) Process- EHWL Ops 18SEP08 19FEB09
LE6-300030     0 Prepare CCR - CAP Construction 26APR11 27JUN11
LE6-300040     0 Reg./Committee Review CCR - CAP Construction 28JUN11 28JUL11
LE6-300050     0 Incorporate Comments & Resubmit CCR - CAP Constr 29JUL11 29AUG11
LE6-300060     0 EPA-State Prepare/Issue Accept CCR- ELF CAP 30AUG11 29SEP11
LE6-300070     0 Project Complete (EPA Accept. of CCR - ELF Cap) 29SEP11
LE6-INF3       0 ELF Cap Construction Completion Report (CCR) 26APR11 29SEP11
LE7-980000     0 <<<< Short-Term Maintenance >>>> - LE 08JUN11 31MAY13
LE8-100000     0 Post Remediation Operations/Maintenance - LE 03JUN13 18NOV39

Basin A Consolidation and Remediation

BA2-120000     100 Prepare / Revise Design Scope of Work - BASA 03JUN96A 19JAN97A
BA2-125000     100 Regulator / RMA Committee Review 18NOV96A 22DEC96A
BA2-130000     100 Prepare 30% (Conceptual) Design - BASA 19AUG96A 17NOV96A
BA2-140000     100 Regulator / Committee Rev. & Public Input- BASA 18NOV96A 22DEC96A
BA2-150000     100 Prepare 60% Design - BASA 18NOV96A 02MAY97A
BA2-160000     100 Regulator / Committee Review - BASA 05MAY97A 30MAY97A
BA2-170000     100 Prepare 95% (Draft Final) Design - BASA 05MAY97A 21JUL97A
BA2-175000     100 <<<<<<Design Deadline>>>>>> 21JUL97A
BA2-180000     100 Regulator/Committee Rev. & Public Comment- BASA 22JUL97A 08SEP97A
BA2-190000     100 Prepare 100% Design 09SEP97A 29SEP97A
BA2-INF 00     100 Basin A Design 03JUN96A 29SEP97A
BA2-INF1       19 Basin A Grading/Cover Redesign 21JUL03A 16SEP04
BA3-110000     100 RVO Procurement Cycle 16OCT97A 13NOV97A
BA3-120000     0 PMC Prepare T.O. Proposal - Basin A Cover 06MAR06 21APR06
BA3-121000     0 RVO Review T.O. Proposal - Basin A Cover 23APR06 07AUG06
BA4-125000     100 <<<<<<Imp. Start Deadline>>>>>> 14NOV97A
BA4-120000     100 Mobilization 14NOV97A 14OCT98A
BA4-131000     100 Visual Surface UXO Survey 09JAN98A 16APR98A
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PERCENT ACTIVITY EARLY EARLY
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Basin A Consolidation and Remediation

BA4-190000     100 *** BASIN A CONSOLIDATION AREA OPEN *** 19JAN98A
BA4-291000     100 Consolidate Biota to Basin A From CAMU Area 19JAN98A 16APR98A
BA4-200000     87 --- BASIN A CONSOLIDATION OPS DURATION ---- 19JAN98A 30JUL04
BA4-292000     82 Basin A Operations 04MAY99A 30JUL04
BA4-140000     85 BOR7A Support to Basin A Ops Gradefill 13JAN99A 30JUL04
BA4-175000     82 BOR10 Support to Basin A Ops Gradefill 11MAY99A 30JUL04
BA4-176000     61 BOR3 Support to Basin A Ops G/F - BACR 29MAY02A 30JUL04
BA4-178000     32 BOR9A Support to Basin A Ops Gradefill 07MAY03A 30JUL04
BA4-210000     0 *** BASIN A CONSOLIDATION AREA CLOSED *** 30JUL04
BA4-210010     0 Interim Revegetation after Consolidiation 02AUG04 22NOV04
BA4-INF1       71 Basin A Operations / Interim Revegetation 14NOV97A 22NOV04
BA4-292010     0 Basin A Interim Operations 02AUG04 14MAR11
BA4-300010     0 Mobilization - Basin A Cover Construction 07AUG06 18SEP06
BA4-300000     0 Install Gradefill after Consolidation 19SEP06 21SEP07
BA4-179010     0 BOR10 Suppt to Basin A G/F after Consolidation 19SEP06 21SEP07
BA4-310000     0 Install Conc. Human/Biota Barrier 15DEC06 22NOV07
BA4-310010     0 Install Soil Cover 23NOV07 14JUL08
BA4-179000     0 BOR10 Support to Basin A Cap/Cover 23NOV07 14JUL08
BA4-320000     0 Perm.Reveg./Soil Amend Over Basin A Soil Cover 16SEP08 29APR09
BA4-350000     0 Demobilization - Basin A Cover 30APR09 11JUN09
BA4-INF2       0 Basin A Cover Construction 07AUG06 11JUN09
BA4-300110     0 Mobilization - Basin A Notch Cover Construction 15MAR11 04APR11
BA4-300100     0 Install Gradefill after Notch Consolidation 05APR11 10MAY11
BA4-179110     0 BOR10 Spt to Basin A Notch G/F after Consolid'n 05APR11 10MAY11
BA4-310100     0 Install Conc. Human/Biota Barrier Basin A Notch 11MAY11 14JUN11
BA4-310110     0 Install Soil Cover for Notch 15JUN11 06JUL11
BA4-179100     0 BOR10 Support to Basin A Notch Cap/Cover 15JUN11 06JUL11
BA4-350100     0 Demobilization - Basin A Notch 07JUL11 20JUL11
BA4-320100     0 Perm.Reveg./Soil Amend Over Basin A Notch Cover 15SEP11 26SEP11
BA4-355000     0 <<<<<<Imp. Finish Deadline>>>>>> 26SEP11
BA4-370000     35 Project Support - Basin A Consolidation & Remedi 04MAY99A 26SEP11
BA4-INF3       0 Basin A Notch - Consolidation & Cover Constr 30MAR10 26SEP11
BA4-INF        42 Basin A Operations/ Interim Ops/ Cover Constr 14NOV97A 26SEP11
BA6-360100     0 Prep Consruction Cmplt Rpt (CCR) - BA Ops 02AUG04 01OCT04
BA6-360110     0 Regulator/Committee Review CCR - BA Ops 02OCT04 31OCT04
BA6-360120     0 Incorp/Resp to Comments/Issue Draft CCR-BA Ops 01NOV04 02DEC04
BA6-360130     0 EPA - State Prep & Iss Accept Ltr CCR -BA Ops 03DEC04 05JAN05
BA6-360140     0 Project Complete - Basin A Ops 05JAN05
BA6-INF2       0 Constr Cmplt Rprt (CCR) Process - Basin A Ops 02AUG04 05JAN05
BA6-360000     0 Prep Consruction Cmplt Rpt (CCR) - BA Cover 12JUN09 12AUG09
BA6-360010     0 Regulator/Committee Review CCR - BA Cover 13AUG09 12SEP09
BA6-360020     0 Incorp/Resp to Comments/Issue Draft CCR-BA Cover 13SEP09 12OCT09
BA6-360030     0 EPA - State Prep & Iss Accept Ltr CCR -BA Cover 13OCT09 11NOV09
BA6-360040     0 Project Complete - Basin A Cover 11NOV09
BA6-INF1       0 Constr Cmplt Rprt (CCR) Process - Basin A Cover 12JUN09 11NOV09
BA6-360200     0 Prep Construction Cmplt Rpt (CCR) - BA Notch 27SEP11 27NOV11
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Basin A Consolidation and Remediation

BA6-360210     0 Regulator/Committee Review CCR - BA Notch 28NOV11 29DEC11
BA6-360220     0 Incorp/Resp to Comments/Issue Draft CCR-BA Notch 30DEC11 30JAN12
BA6-360230     0 EPA - State Prep & Iss Accept Ltr CCR -BA Notch 31JAN12 29FEB12
BA6-360240     0 Project Complete - Basin A Notch 29FEB12
BA6-INF3       0 Constr Cmplt Rprt (CCR) Process - Basin A Notch 27SEP11 29FEB12
BA7-100000     0 <<Short-Term Monitoring/Maintenance/Operations>> 12JUN09 31MAY13
BA8-100000     0 Post Remediation Operations/Maintenance 03JUN13 05OCT40
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PERCENT ACTIVITY EARLY EARLY
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Sanitary/Chemical Sewer Manhole Plugging-Phase I

S12-120000     100 Prepare / Revise Design Scope of Work - S/CSW1 03JUN96A 16JAN97A
S12-125000     100 Regulator / RMA Committee Review - S/CSW1 15NOV96A 23DEC96A
S12-130000     100 Prepare 30% (Conceptual) Design - S/CSW1 05AUG96A 17NOV96A
S12-140000     100 Regulator / Committee Rev. & Public Input-S/SCW1 18NOV96A 22DEC96A
S12-150000     100 Prepare 60% Design - S/CSW1 18NOV96A 02FEB97A
S12-160000     100 Regulator / Committee Review - S/CSW1 03FEB97A 10MAR97A
S12-170000     100 Prepare 95% (Draft Final) Design - S/CSW1 03FEB97A 07MAR97A
S12-175000     100 <<<<<<Design Deadline>>>>>> 07MAR97A
S12-180000     100 Regulator/Committee Rev. & Public Comment-S/CSW1 10MAR97A 21APR97A
S12-190000     100 Prepare 100% Design - S/CSW1 22APR97A 30MAY97A
S12-INF 00     100 Phase I Sanitary/Chem Sewer Design 03JUN96A 30MAY97A
S13-110000     100 RVO Procurement Cycle - S/CSW1 02JUN97A 03SEP97A
S14-120000     100 Mobilization - S/CSW1 03SEP97A 03OCT97A
S14-125000     100 <<<<<<Imp. Start Deadline>>>>>> 03SEP97A
S14-130000     100 Plugging of Sanitary Sewer Manholes - S/CSW1 06OCT97A 20FEB98A
S14-135000     100 Plugging of Chemical Sewer Manholes 06OCT97A 14JAN98A
S14-140000     100 Demobilization - S/CSW1 16FEB98A 23FEB98A
S14-145000     100 <<<<<<Imp. Finish Deadline>>>>>> 23FEB98A
S14-INF        100 Phase I Sanitary/Chemical Sewer Plugging 03SEP97A 23FEB98A
S16-150000     100 Prep Construction Cmplt Report (CCR) - S/CSW1 24FEB98A 24APR98A
S16-150100     100 Regulator/Committee Review CCR 25APR98A 18JUN98A
S16-150200     100 Incorp/Respond to Comments/Issue Final Draft CCR 19JUN98A 13AUG98A
S16-150300     100 EPA-State Review/Prepare & Issue Acceptance Ltrs 14AUG98A 30SEP98A
S16-150400     100 Phase I San/Chem Sewer Plugging Proj Complete 30SEP98A
S16-INF1       100 Constr Cmplt Rprt (CCR) Process - S/CSW1 24FEB98A 30SEP98A

Shell/Complex Trench Slurry Walls

SW2-120000     100 Prepare / Revise Design Scope of Work - SLWL 03JUN96A 26JAN97A
SW2-125000     100 Regulator / RMA Committee Review - SLWL 23DEC96A 26JAN97A
SW2-130000     100 Prepare 30% (Conceptual) Design - SLWL 26AUG96A 05JAN97A
SW2-140000     100 Regulator / Committee Rev. & Public Input - SLWL 06JAN97A 09FEB97A
SW2-150000     100 Prepare 60% Design - SLWL 06JAN97A 16FEB97A
SW2-160000     100 Regulator / Committee Review - SLWL 17FEB97A 03APR97A
SW2-170000     100 Prepare 95% (Draft Final) Design - SLWL 17FEB97A 23JUN97A
SW2-175000     100 <<<<<<Design Deadline>>>>>> 23JUN97A
SW2-180000     100 Regulator / Committee Review - SLWL 23JUN97A 25JUL97A
SW2-190000     100 Prepare 100% Design - SLWL 28JUL97A 12SEP97A
SW2-INF 00     100 Slurry Wall Design 03JUN96A 12SEP97A
SW3-110000     100 RVO Procurement Cycle - SLWL 02FEB98A 24APR98A
SW4-120000     100 Mobilization - SLWL 27APR98A 01JUN98A
SW4-125000     100 <<<<<<Imp. Start Deadline 24APR98A
SW4-127500     100 UXO Clearance - Install Working Benches 02JUN98A 27JUL98A
SW4-127510     100 Support Shell & Army Slurry Wall-Early Start Pro 03JUN98A 07APR00A
SW4-127600     100 Perform Soil Borings - CXTR & SHTR 20JUL98A 02OCT98A
SW4-130000     100 Install Slurry Walls - CXTR 07JAN99A 22MAR99A
SW4-140000     100 Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe 23MAR99A 07APR00A
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Shell/Complex Trench Slurry Walls

SW4-165000     100 <<<<<<Imp. Finish Deadline>>>>>> 07APR00A
SW4-430000     100 Demobilization 14MAR00A 06JUL00A
SW4-INF        100 Shell & Army Complex Trenches Slurry Walls 02JUN98A 07APR00A
SW4-206500     100 Project Support Slurry Wall Construction 15JUL98A 07APR00A
SW6-170000     100 Prep Construction Cmplt Report (CCR) - SLWL 07JUL00A 22MAR01A
SW6-170010     100 Regulator/Committee Review CCR - SLWL 22MAR01A 09MAY01A
SW6-170020     100 Incorp/Respond to Comments/Issue Draft CCR -SLWL 09MAY01A 16MAY01A
SW6-170030     100 EPA - State Prepare & Issue Accept Ltr CCR SLWL 16MAY01A 08JUN01A
SW6-170040     100 Project Complete - Shell Treches Slurry Wall 08JUN01A
SW6-INF1       100 Constr Cmplt Rprt (CCR) Process - SLWL 07JUL00A 08JUN01A
SW6-170100     100 Prep Construction Cmplt Report (CCR) - CTSW 07JUL00A 13SEP00A
SW6-170110     100 Regulator/Committee Review CCR - CTSW 13SEP00A 02NOV00A
SW6-170120     100 Incorp/Respond to Comments/Issue Draft CCR -CTSW 02NOV00A 21MAR01A
SW6-170130     100 EPA - State Prepare & Issue Accept Ltr CCR CTSW 22MAR01A 03JUL01A
SW6-170140     100 Project Complete - Complex Trenches Slurry Wall 03JUL01A
SW6-INF2       100 Constr Cmplt Rprt (CCR) Process - CTSW 07JUL00A 03JUL01A
SW6-155000     100 Prep Addendum to CCR to Show Operat & Functional 03SEP02A 17SEP02A
SW6-155030     100 EPA-State Prep & Iss Acc Ltr-Operat & Functional 18SEP02A 30SEP02A
SW6-175000     0 Prep Constr Cmplt Rprt (CCR) - Dewatering Ops 02JAN13 02MAR13
SW6-175010     0 Regulator/Committee Review CCR - Dewatering Ops 03MAR13 01APR13
SW6-175020     0 Incorp/Resp to Com/Iss Draft CCR -Dewatering Ops 02APR13 01MAY13
SW6-175030     0 EPA-State Prep & Iss Acc Ltr CCR-Dewatering Ops 02MAY13 31MAY13
SW6-175040     0 Project Complete - Complex Trench Dewatering Ops 31MAY13
SW7G200100     100 Water Level Monitoring of the CDT 12MAR01A 30SEP02A
SW7G200200     11 Full Scale Operations - Dewatering the CDT 01OCT02A 30DEC11
SW7G200210     0 Post Shut-off Water Level Monitoring 03JAN12 31DEC12

Post-ROD Removal Actions for Structures

CI4-130000     100 Asbestos Removal - PRRA 03JUN96A 01DEC97A
CI4-140000     100 Ph I Chem Proc Equip Removal (Exterior) - PRRA 03JUN96A 19JAN98A
CI4-200000     100 Prep Const Cmplt Report (CCR)-Chem Proc Equip R 20JAN98A 20MAR98A
CI4-205000     100 Ph II Chem Proc Equip Removal (Interior) - PRRA 19JAN98A 28DEC99A
CI4-INF        100 Chem Proc Equip Removal Ph I & Ph II 03JUN96A 28DEC99A
CI6-210000     100 Prep Const Cmplt Report (CCR)-Chem Proc Equip R 10JAN00A 17APR00A
CI6-210010     100 Regulator/Committee Review CCR - Chem Proc Equip 18APR00A 19MAY00A
CI6-210020     100 Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq. 20MAY00A 25SEP00A
CI6-210030     100 EPA/State Prep & Issue Accept Ltr-Chem Proc Eq 26SEP00A 29SEP00A
CI6-210040     100 Project Complete - Chem Process Equip (Interior) 29SEP00A
CI6-INF1       100 Const Cplt Rprt (CCR) Process-Chem Proc Eq Ph II 10JAN00A 29SEP00A
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Toxic Storage Yards Soil Remediation

TS2-120000     100 Prepare / Revise Design Scope of Work - TXSY 21APR98A 21AUG98A
TS2-122000     100 >>>>Design Scope Deadline>>>>- TXSY 15MAY98A
TS2-125000     100 Regulator / RMA Committee Review - TXSY 18MAY98A 13JUL98A
TS2-130000     100 Prepare 30% (Conceptual) Design - TXSY 18MAY98A 28AUG98A
TS2-140000     100 Regulator / Committee Rev. & Public Input - TXSY 31AUG98A 30SEP98A
TS2-150000     100 Prepare 60% Design - TXSY 03AUG98A 09OCT98A
TS2-160000     100 Regulator / Committee Review - TXSY 12OCT98A 12NOV98A
TS2-170000     100 Prepare 95% (Draft Final) Design - TXSY 08OCT98A 07DEC98A
TS2-175000     100 >>>>Design Deadline>>>> - TXSY 07DEC98A
TS2-180000     100 Regulator / Committee Review - TXSY 08DEC98A 12FEB99A
TS2-190000     100 Prepare 100% Design - TXSY 01FEB99A 17MAR99A
TS2-INF        100 Toxic Storage Yard Design 21APR98A 17MAR99A
TS3-109000     100 PMC Prepare T.O. Proposal - TXSY Remediation 25JAN99A 12MAR99A
TS3-109010     100 PMC Assemble T.O. Proposal - TXSY Remediation 15MAR99A 29MAR99A
TS3-110000     100 RVO Procurement Cycle - TXSY Remediation 30MAR99A 03MAY99A
TS4-120000     100 Mobilization- TXSY 03MAY99A 24JUN99A
TS4-125000     100 <<<<<<Imp. Start Deadline>>>>>- TXSY 03MAY99A
TS4-130000     100 Non-Agent Structure Removal- TXSY 10JUN99A 08SEP99A
TS4-140000     100 Agent Screening - TXSY 14JUN99A 15SEP99A
TS4-150000     100 Excavate Non-Agent/HH Soil - TXSY 10JUN99A 13SEP99A
TS4-179600     100 BOR10 Support to Toxic Storage Yard Soils - TXSY 08JUL99A 30SEP99A
TS4-200000     100 Demobilization - TXSY 16SEP99A 30SEP99A
TS4-205000     100 <<<<Imp. Finish Deadline>>>>>- TXSY 15SEP99A
TS4-220100     100 Project Support - Toxic Storage Yard Soil Rem 03MAY99A 13OCT99A
TS4-INF        100 Toxic Storage Yard Remediation 03MAY99A 30SEP99A
TS6-210000     100 Prep Construction Cmplt Report (CCR) - TXSY 14OCT99A 10DEC99A
TS6-210010     100 Regulator/Committee Review CCR - TXSY 13DEC99A 12JAN00A
TS6-210020     100 Incorp/Respond to Comments/Issue Draft CCR - TXS 13JAN00A 23FEB00A
TS6-210030     100 EPA - State Prepare & Issue Accept Ltr - TXSY 24FEB00A 20JUN00A
TS6-210040     100 Project Complete - Toxic Storage Yard Soil Rem. 20JUN00A
TS6-INF1       100 Const Cplt Rprt (CCR) Process-Toxic Storage Yard 14OCT99A 20JUN00A

Existing (Sanitary) Landfill Remediation

SF2-120000     100 Prepare / Revise Design Scope of Work - SANL 13AUG97A 12JAN98A
SF2-122000     100 <<<<< DesignScope Deadline >>>>>- SANL 14OCT97A
SF2-125000     100 Regulator / RMA Committee Review - SANL 15OCT97A 18NOV97A
SF2-130000     100 Prepare 30% (Conceptual) Design - SANL 19NOV97A 20FEB98A
SF2-140000     100 Regulator / Committee Rev. & Public Input- SANL 21FEB98A 31MAR98A
SF2-150000     100 Prepare 60% Design - SANL 23MAR98A 28APR98A
SF2-160000     100 Regulator / Committee Review - SANL 29APR98A 30MAY98A
SF2-170000     100 Prepare 95% (Draft Final) Design - SANL 01JUN98A 22JUN98A
SF2-175000     100 <<<<<< Design Deadline >>>>>> - SANL 22JUN98A
SF2-180000     100 Regulator / Committee Review - SANL 23JUN98A 20JUL98A
SF2-190000     100 Prepare 100% Design - SANL 23JUL98A 24AUG98A
SF2-INF        100 Existing (San) Landfill Remediation Design 13AUG97A 24AUG98A
SF3-010000     100 PMC Prepare Task Order Proposal - SANL Remediat 17AUG98A 25SEP98A
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Existing (Sanitary) Landfill Remediation

SF3-010001     100 PMC Assemble Task Order Proposal - SANL Remediat 28SEP98A 19OCT98A
SF3-110000     100 RVO Procurement Cycle - SANL Remediation 20OCT98A 22NOV98A
SF3-020100     100 PMC Prepare Task Order Proposal - Sect. 36 ESL 03JUL02A 24JUL02A
SF3-020101     100 PMC Assemble Task Order Proposal - Sect. 36 ESL 25JUL02A 13AUG02A
SF3-120100     100 RVO Procurement Cycle - Sect. 36 ESL 14AUG02A 04DEC02A
SF3-010100     100 PMC Prepare Task Order Proposal - Sect. 30 ESL 07AUG03A 05SEP03A
SF3-010101     100 PMC Assemble Task Order Proposal - Sect. 30 ESL 08SEP03A 09SEP03A
SF3-110100     29 RVO Procurement Cycle - Sect. 30 ESL 11SEP03A 04NOV03
SF4-120000     100 Mobilization - Existing (San) Landfill Sec 4 & 1 22NOV98A 26JUL99A
SF4-125000     100 <<<<<<Imp. Start Deadline>>>>> - SANL 22NOV98A
SF4-125500     100 Agent Monitoring Exist. San Landfill Sect 4 & 1 26MAY99A 22OCT99A
SF4-130000     100 Excavate HH Soil/Non-HH Material - Sect 4 & 1 02AUG99A 22OCT99A
SF4-135000     100 Consolidation of Non-HH Soil - Sect 4 & 1 ESL 26MAY99A 22OCT99A
SF4-200000     100 Contingent Soil Excavation Sect 4 & 1 ESL 15SEP99A 16SEP99A
SF4-130100     100 BOR1 Support to Existing (San) Landfill Sect 4 08SEP99A 17NOV99A
SF4-140000     100 Landfill HH Soil - Sect 4 & 1 ESL 26MAY99A 22OCT99A
SF4-150000     100 Backfill w/Borrow Material - Sect 4 & 1 ESL 08SEP99A 17NOV99A
SF4-170000     100 Demobilization - Sect. 4 & 1 ESL 21SEP99A 02DEC99A
SF4-190100     100 Project Support Existing (San) Landfill 1 & 4 22NOV98A 02DEC99A
SF4-INF1       100 Existing (San) Landfill Rem. Section 1 & 4 ESL 22NOV98A 02DEC99A
SF4-120021     100 Mobilization - Existing Landfill Sec 36 ESL 20DEC02A 12MAR03A
SF4-140021     100 Landfill HH Soil - Sect. 36 ESL 20FEB03A 13MAY03A
SF4-135021     100 Consolidation of Non-HH Soil - Sect 36 ESL 26FEB03A 17JUL03A
SF4-130021     100 Excavate HH Soil/Non-HH Material - Sect 36 ESL 20FEB03A 19AUG03A
SF4-176000     100 BOR7B Support to Sect 36 Exist San Landfill ESL 03MAR03A 19AUG03A
SF4-150021     100 Backfill w/Borrow Material - Sect 36 ESL 10JUN03A 27AUG03A
SF4-130500     100 Excavate New HHE Soil - Sect. 1 ESL 02JUL03A 09JUL03A
SF4-140500     100 Landfill Additional HHE Soil - Sect 1 ESL 02JUL03A 09JUL03A
SF4-170021     100 Demobilization - Sect 36 ESL 21AUG03A 04SEP03A
SF4-177020     50 Revegetation - Sect 36 ESL 22SEP03A 03OCT03
SF4-190220     100 Project Support Existing (San) Landfill 36 ESL 20DEC02A 26SEP03A
SF4-INF2       100 Existing (San) Landfill Rem. Section 36 ESL 20DEC02A 26SEP03A
SF4-120001     0 Mobilization - Existing Landfill Sec 30 ESL 04NOV03 12JAN04
SF4-140001     0 Landfill HH Soil - Sect. 30 ESL 13JAN04 26JAN04
SF4-130001     0 Excavate HH Soil/Non-HH Material - Sect 30 ESL 13JAN04 30JUL04
SF4-135001     0 Consolidation of Non-HH Soil - Sect 30 ESL 13JAN04 30JUL04
SF42121030     0 Final Grading and Ripping - Sec. 30 ESL 28MAY04 16AUG04
SF4-177000     0 Revegetation - Sect 30 ESL 17AUG04 31AUG04
SF4-170001     0 Demobilization - Sect 30 ESL 17AUG04 31AUG04
SF4-175000     0 <<<<<<Imp. Finish Deadline>>>>> - SANL 31AUG04
SF4-190200     0 Project Support Existing (San) Landfill 30 ESL 04NOV03 31AUG04
SF4-INF3       0 Existing (San) Landfill Rem. Section 30 ESL 04NOV03 31AUG04
SF6-200100     100 Prep Construction Cmplt Report CCR - Section 1 20SEP99A 20NOV99A
SF6-200110     100 Regulator/Committee Review CCR - Section 1 21NOV99A 15DEC99A
SF6-200120     100 Incorp/Respond to Comment/Issue Draft CCR Sect 1 16DEC99A 28JAN00A
SF6-200130     100 EPA State Prepare & Issue Accept Ltr CCR-Sect 1 29JAN00A 27FEB00A
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Existing (Sanitary) Landfill Remediation

SF6-200140     100 Project Complete - Section 1 Sanitary Landfill 27FEB00A
SF6-200200     100 Prep Construction Cmplt Report CCR - Section 4 17NOV99A 19JAN00A
SF6-200210     100 Regulator/Committee Review CCR - Section 4 20JAN00A 22FEB00A
SF6-200220     100 Incorp/Respond to Comment/Issue Draft CCR Sect 4 16FEB00A 15MAR00A
SF6-200230     100 EPA State Prepare & Issue Accept Ltr CCR-Sect 4 16MAR00A 26MAY00A
SF6-200240     100 Project Complete - Section 4 Sanitary Landfill 26MAY00A
SF6-INF1       100 Const Cplt Rprt (CCR) Process - Section 1 & 4 20SEP99A 26MAY00A
SF6-180300     53 Prep Construction Cmplt Report Section 36 25AUG03A 24OCT03
SF6-180310     0 Regulator/Committee Review CCR - Section 36 25OCT03 23NOV03
SF6-180320     0 Respond to Comments/Issue Draft Section 36 24NOV03 26DEC03
SF6-180330     0 EPA/State Prepare & Issue Accept Ltr Sect 36 27DEC03 26JAN04
SF6-180340     0 Project Complete - Section 36 San Landfill 26JAN04
SF6-INF2       22 Const Cplt Rprt (CCR) Process - Section 36 25AUG03A 26JAN04
SF6-180400     0 Prep Construction Cmplt Report Section 30 01SEP04 31OCT04
SF6-180410     0 Regulator/Committee Review CCR - Section 30 01NOV04 02DEC04
SF6-180420     0 Respond to Comments/Issue Draft Section 30 03DEC04 05JAN05
SF6-180430     0 EPA/State Prepare & Issue Accept Ltr Sect 30 06JAN05 04FEB05
SF6-180440     0 Project Complete - Section 30 San Landfill 04FEB05
SF6-INF3       0 Const Cplt Rprt (CCR) Process - Section 30 01SEP04 04FEB05

Lake Sediments Remediation

LS2-120000     100 Prepare / Revise Design Scope of Work - LAKS 29SEP97A 09FEB98A
LS2-122000     100 <<<<< DesignScope Deadline >>>>>- LAKS 24NOV97A
LS2-125000     100 Regulator / RMA Committee Review - LAKS 25NOV97A 29DEC97A
LS2-130000     100 Prepare 30% (Conceptual) Design - LAKS 10FEB98A 06APR98A
LS2-131000     100 Transition 30% Design to Foster Wheeler 22APR98A
LS2-140000     100 Regulator / Committee Rev. & Public Input - LAKS 07APR98A 08MAY98A
LS2-150000     100 60% Design - LAKS 07APR98A 08JUN98A
LS2-160000     100 Regulator / Committee Review - LAKS 08JUN98A 16JUL98A
LS2-170000     100 95% (Draft Final) Design - LAKS 02JUN98A 03AUG98A
LS2-175000     100 <<<<<<Design Deadline>>>>>> - LAKS 03AUG98A
LS2-180000     100 Regulator / Committee Review - LAKS 03AUG98A 04SEP98A
LS2-190000     100 Prepare 100% Design - LAKS 08SEP98A 13OCT98A
LS2-INF        100 Lake Sediments Design 29SEP97A 13OCT98A
LS3-109000     100 PMC Prepare T.O. Proposal - LAKS Remediation 17AUG98A 22SEP98A
LS3-109010     100 PMC Assemble T.O. Proposal - LAKS Remediation 23SEP98A 04NOV98A
LS3-110000     100 RVO Procurement Cycle - LAKS Remediation 04NOV98A 13DEC98A
LS4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - LAKS 13DEC98A
LS4-130000     100 Excavate HH/Selected Biota Soil - LAKS 13DEC98A 07OCT99A
LS4-150000     100 Consolidate Selected Biota Soil to Basin A- LAKS 19JUL99A 06AUG99A
LS4-160000     100 Landfill HH Soil - LAKS 06JUL99A 25AUG99A
LS4-190000     100 Demobilization - LAKS 01SEP99A 07OCT99A
LS4-195000     100 <<<<<<Imp. Finish Deadline>>>>>> - LAKS 25AUG99A
LS4-210000     100 Project Support - Lake Sediments Remediation 13DEC98A 07OCT99A
LS4-230000     100 Permanent Revegetation - LAKS 01OCT99A 01OCT99A
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Lake Sediments Remediation

LS4-INF        100 Lake Sediments Remediation 13DEC98A 07OCT99A
LS6-200000     100 Prep Construction Cmplt Report (CCR) - LAKS 08OCT99A 07DEC99A
LS6-200010     100 Regulator/Committee Review CCR - LAKS 08DEC99A 08JAN00A
LS6-200020     100 Incorp/Respond to Comments/Issue Draft CCR -LAKS 10JAN00A 13FEB00A
LS6-200030     100 EPA - State Prepare & Issue Accept Ltr CCR-LAKS 14FEB00A 20APR00A
LS6-200040     100 Project Complete - Lake Sediments Soil Rem 20APR00A
LS6-INF1       100 Const Cplt Rprt (CCR) Process-LAKS 08OCT99A 20APR00A

Burial Trenches Soil Remediation

BT2-120000     100 Prepare / Revise Design Scope of Work - BUTR 22AUG97A 22DEC97A
BT2-122000     100 <<<<< DesignScope Deadline >>>>>- BUTR 01OCT97A
BT2-125000     100 Regulator / RMA Committee Review - BUTR 02OCT97A 05NOV97A
BT2-130000     100 Prepare 30% (Conceptual) Design - BUTR 06NOV97A 15APR98A
BT2-140000     100 Regulator / Committee Rev. & Public Input - BUTR 16APR98A 29MAY98A
BT2-150000     100 Prepare 60% Design - BUTR 16APR98A 28AUG98A
BT2-160000     100 Regulator / Committee Review - BUTR 31AUG98A 05OCT98A
BT2-170000     100 Prepare 95% (Draft Final) Design - BUTR 05OCT98A 15SEP99A
BT2-175000     100 <<<<<<Design Deadline>>>>>> - BUTR 15SEP99A
BT2-180000     100 Regulator / Committee Review - BUTR 16SEP99A 13OCT99A
BT2-190000     100 Prepare 100% Design - BUTR 14OCT99A 13DEC99A
BT2-INF        100 Burial Trenches Design 22AUG97A 13DEC99A
BT3-109000     100 PMC Prepare T.O. Proposal - BUTR Remediation 30DEC99A 21JAN00A
BT3-110000     100 RVO Procurement Cycle - BUTR Remediation 22JAN00A 28FEB00A
BT4-120000     100 Mobilization - BUTR 28FEB00A 28APR00A
BT4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - BUTR 28FEB00A
BT4-160000     100 Excavate HH/Munitions Debris Soil - BUTR 01MAY00A 15SEP00A
BT4-130000     100 OE Screening - BUTR 01JUN00A 15SEP00A
BT4-200110     100 Soil Ammendments- BUTR 27JUL00A 03OCT00A
BT4-190000     100 Backfill w/Borrow Material - BUTR 01SEP00A 09OCT00A
BT4-240000     100 BOR10 Support to Burial Trenches - BUTR 01SEP00A 09OCT00A
BT4-200120     100 Revegetation - BUTR 11SEP00A 13OCT00A
BT4-210000     100 Demobilization - BUTR 10OCT00A 24OCT00A
BT4-230000     100 Project Support - Burial Trench Soil Remediation 11APR00A 24OCT00A
BT4-121000     100 Mobilization - Section 4 Trenches 22JAN01A 08FEB01A
BT4-131000     100 Agent Monitoring - Section 4 Trenches 12FEB01A 14MAR01A
BT4-161000     100 Excavate Munitions Debris Soil - Sect 4 Trenches 12FEB01A 14MAR01A
BT4-191000     100 Backfill w/Borrow Material - Section 4 Trenches 14MAR01A 28MAR01A
BT4-250000     100 BOR1 Support to Section 4 Trenches - BUTR 14MAR01A 22MAR01A
BT4-200310     100 Soil Ammendments - Section 4 Trenches 26MAR01A 27MAR01A
BT4-200320     100 Revegetation Section 4 Trenches 28MAR01A 30MAR01A
BT4-210200     100 Demobilization Section 4 Trenches 26MAR01A 30MAR01A
BT4-230200     100 Project Support - Section 4 Trenches 22JAN01A 30MAR01A
BT4-122000     100 Mobilization Before UXO - ESA-2c 21AUG01A 22AUG01A
BT4-130100     100 OE Screening Before UXO ESA-2c - BUTR 23AUG01A 24AUG01A
BT4-160100     100 Excavate HHE Soil ESA-2c Before UXO - BUTR 23AUG01A 24AUG01A
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Burial Trenches Soil Remediation

BT4-210100     100 Demobilization ESA-2c & Before UXO - BUTR 27AUG01A 29AUG01A
BT4-230100     100 Project Support - ESA-2c Before UXO 21AUG01A 29AUG01A
BT4-122100     100 Mobilization - ESA-2c 27AUG02A 30SEP02A
BT4-130200     100 OE Screening After UXO ESA-2c - BUTR 28AUG02A 30DEC02A
BT4-160200     100 Excavate HHE Soil ESA-2c & Other Trenches - BUTR 25SEP02A 21FEB03A
BT4-170100     100 Backfill ESA-2c & Other Trenches - BUTR 04NOV02A 21FEB03A
BT4-210210     100 Demobilization ESA-2c & Other Trenches - BUTR 27NOV02A 06MAR03A
BT4-200210     100 Soil Amendments ESA-2c & Other Trenches - BUTR 06DEC02A 12FEB03A
BT4-200220     100 Revegetation ESA-2c & Other Trenches - BUTR 11DEC02A 14FEB03A
BT4-215000     100 <<<<<<Imp. Finish Deadline>>>>>> - BUTR 06MAR03A
BT4-230210     100 Project Support - ESA-2c & Other Trenches 25SEP02A 06MAR03A
BT4-INF        100 Burial Trench Soils Remediation 28FEB00A 06MAR03A
BT6-220100     100 Prep Construction Cmplt Report (CCR) Part I 02APR01A 25APR02A
BT6-220110     100 Regulator/Committee Review CCR Part I 26APR02A 28MAY02A
BT6-220120     100 Incorp/Respond to Comments Draft CCR Part I 29MAY02A 27JUN02A
BT6-220130     100 EPA - State Prepare & Issue Accept Ltr CCR-BUTR 28JUN02A 25SEP02A
BT6-INF        100 Const Cplt Rprt (CCR) Process Part I 02APR01A 25SEP02A
BT6-220000     100 Prep Construction Cmplt Report (CCR) Part II 07MAR03A 01MAY03A
BT6-220010     100 Regulator/Committee Review CCR Part II 01MAY03A 02JUN03A
BT6-220020     77 Incorp/Respond to Comments Draft CCR Part II 03JUN03A 03OCT03
BT6-220030     0 EPA State Prepare/Issue Accept Ltr CCR Part II 04OCT03 02NOV03
BT6-220040     0 Project Complete - Burial Trenches Soil Remed 02NOV03
BT6-INF1       85 Const Cplt Rprt (CCR) Process Part II 07MAR03A 02NOV03

Munitions (Testing) Soil Remediation

MT2-120000     100 Prepare / Revise Design Scope of Work - MUNT 22AUG97A 22DEC97A
MT2-122000     100 <<<<< DesignScope Deadline >>>>>- MUNT 01OCT97A
MT2-125000     100 Regulator / RMA Committee Review - MUNT 02OCT97A 05NOV97A
MT2-130000     100 Prepare 30% (Conceptual) Design - MUNT 06NOV97A 15APR98A
MT2-140000     100 Regulator / Committee Rev. & Public Input - MUNT 16APR98A 29MAY98A
MT2-150000     100 Prepare 60% Design - MUNT 24APR98A 28AUG98A
MT2-160000     100 Regulator / Committee Review - MUNT 31AUG98A 25SEP98A
MT2-170000     100 Prepare 95% Design - MUNT 28SEP98A 15SEP99A
MT2-175000     100 <<<<<<Design Deadline>>>>>> - MUNT 15SEP99A
MT2-180000     100 Regulator / Committee Review - MUNT 16SEP99A 13OCT99A
MT2-190000     100 Prepare 100% Design - MUNT 14OCT99A 13DEC99A
MT2-INF        100 Munitions Testing Design 22AUG97A 13DEC99A
MT2-195000     100 Prepare/Present Facts Sheet to Public 16APR01A 15JAN02A
MT2-DES001     75 ESD and DCN to Munitions Testing Design 16APR01A 23JUL04
MT3-109000     100 PMC Prepare T.O. Proposal - MUNT Remediation 30DEC99A 21JAN00A
MT3-110000     100 RVO Procurement Cycle - MUNT Remediation 22JAN00A 01MAR00A
MT4-120000     100 Mobilization - MUNT 01MAR00A 22SEP00A
MT4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - MUNT 01MAR00A
MT4-140100     100 OE Screening - MUNT 24JUL00A 06OCT00A
MT4-150000     100 Excavate Munition Debris & Surficial Soil - MUNT 24JUL00A 04OCT00A
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Munitions (Testing) Soil Remediation

MT4-160000     100 Landfill Debris and Surficial Soil - MUNT 24JUL00A 04OCT00A
MT4-170110     100 Soil Ammendments - MUNT 12SEP00A 09OCT00A
MT4-170120     100 Revegetation - MUNT 19SEP00A 08NOV00A
MT4-190000     100 Backfill 01OCT00A 04OCT00A
MT4-180000     100 Demobilization - MUNT 09OCT00A 20OCT00A
MT4-185000     100 <<<<<<Imp. Finish Deadline>>>>>> - MUNT 08NOV00A
MT4-200000     100 Project Support - MUNT 20MAR00A 08NOV00A
MT4-INF        100 Munitions Testing Remediation 01MAR00A 08NOV00A
MT4-195500     100 Geophyiscal Clearance / Target ID 01MAY02A 06DEC02A
MT4-195550     100 Retrieval of QC Identified Targets > 1' Deep 06MAR03A 20MAY03A
MT4-195590     0 Homestead Remediation 20OCT03 04DEC03
MT4-195555     52 QC Verification of Deep Target Retrieval 21MAY03A 26JAN04
MT4-195560     32 Retrieval of QC Identified Targes < 1' Deep 27JUN03A 07APR04
MT4-195580     0 Prepare/Revise Final Reports 08APR04 23JUL04
MT6-190000     100 Prep Construction Cmplt Report (CCR) 09NOV00A 08JAN01A
MT6-190010     100 Regulator/ Committee Review CCR 08JAN01A 09FEB01A
MT6-190020     87 Incorp/Respond to Comments Draft CCR 03MAR03A 30SEP03
MT6-190030     0 EPA - State Prepare/Issue Accept Ltr CCR 01OCT03 30OCT03
MT6-190040     0 Project Complete - Munitions Testing 30OCT03
MT6-INF1       97 Const Cplt Rprt (CCR) Process-MUNT 09NOV00A 30OCT03
MT6-190200     0 Prep 2nd Construction Cmplt Report (CCR) 24JUL04 22SEP04
MT6-190210     0 Regulator/ Committee Review 2nd CCR 23SEP04 21NOV04
MT6-190220     0 Incorp/Respond to Comments 2nd Draft CCR 22NOV04 23DEC04
MT6-190230     0 EPA - State Prepare/Issue Accept Ltr 2nd CCR 26DEC04 26JAN05
MT6-190240     0 Project Complete - Munitions Testing 26JAN05
MT6-INF2       0 Const Cplt Rprt (CCR) Process-MUNT 24JUL04 26JAN05

Miscellaneous Northern Tier Soil Remediation

NM2-120000     100 Prepare / Revise Design Scope of Work - NM 29SEP97A 09FEB98A
NM2-122000     100 <<<<< DesignScope Deadline >>>>>- NM 24NOV97A
NM2-125000     100 Regulator / RMA Committee Review - NM 25NOV97A 29DEC97A
NM2-130000     100 Prepare 30% (Conceptual) Design - NM 10FEB98A 06APR98A
NM2-131000     100 Transition 30% Design to Foster Wheeler 22APR98A
NM2-140000     100 Regulator / Committee Rev. & Public Input- NM 07APR98A 08MAY98A
NM2-150000     100 Prepare 60% Design - NM 07APR98A 08JUN98A
NM2-160000     100 Regulator / Committee Review - NM 08JUN98A 16JUL98A
NM2-170000     100 Prepare 95% (Draft Final) Design - NM 04JUN98A 03AUG98A
NM2-175000     100 <<<<<<Design Deadline>>>>>> - NM 03AUG98A
NM2-180000     100 Regulator / Committee Review - NM 04AUG98A 04SEP98A
NM2-190000     100 Prepare 100% Design - NM 08SEP98A 13OCT98A
NM2-INF        100 Misc. N. Tier Soil Design 29SEP97A 13OCT98A
NM3-109000     100 PMC Prepare T.O. Proposal - NM Remediation 17AUG98A 22SEP98A
NM3-109010     100 PMC Assemble T.O. Proposal - NM Remediation 23SEP98A 04NOV98A
NM3-110000     100 RVO Procurement Cycle - NM Remediation 04NOV98A 22DEC98A
NM4-120000     100 Mobilization - NM 22DEC98A 16APR99A
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Miscellaneous Northern Tier Soil Remediation

NM4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - NM 22DEC98A
NM4-130000     100 Excavate HH/Biota Soil - NM 04MAY99A 01OCT99A
NM4-135000     100 Consolidation of Biota Soil to Basin A - NM 04MAY99A 25JUN99A
NM4-135001     100 Structure Demolition - NM 20APR99A 28SEP99A
NM4-137500     100 Landfill Agent/HH/Chemical Sewer - NM 11MAY99A 10SEP99A
NM4-157500     100 Backfill w/Borrow Material - NM 11JUN99A 01OCT99A
NM4-240000     100 Demobilization - NM 05OCT99A 07OCT99A
NM4-245000     100 <<<<<<Imp. Finish Deadline>>>>>> - NM 07OCT99A
NM4-260000     100 Project Support - Misc Northern Tier Soil Rem 22DEC98A 07OCT99A
NM4-INF        100 Misc. N. Tier Soil Remediation 22DEC98A 07OCT99A
NM6-250000     100 Prep Construction Cmplt Report (CCR) - NM 08OCT99A 07DEC99A
NM6-250010     100 Regulator/Committee Review CCR - NM 08DEC99A 10JAN00A
NM6-250020     100 Incorp/Respond to Comments/Issue Draft CCR - NM 11JAN00A 13FEB00A
NM6-250030     100 EPA - State Prepare & Issue Accept Ltr CCR - NM 14FEB00A 20APR00A
NM6-250040     100 Misc Northern Tier Soil Project Complete 20APR00A
NM6-INF1       100 Const Cplt Rprt (CCR) Process-NM 08OCT99A 20APR00A

Miscellaneous. Southern Tier Soil Remediation

SM2-120000     100 Prepare / Revise Design Scope of Work - SM 29SEP97A 09FEB98A
SM2-122000     100 <<<<< DesignScope Deadline >>>>>- SM 24NOV97A
SM2-125000     100 Regulator / RMA Committee Review - SM 25NOV97A 29DEC97A
SM2-130000     100 Prepare 30% (Conceptual) Design - SM 10FEB98A 06APR98A
SM2-131000     100 Transition 30% Design to Foster Wheeler 06APR98A
SM2-140000     100 Regulator / Committee Rev. & Public Input - SM 07APR98A 08MAY98A
SM2-150000     100 Prepare 60% Design - SM 07APR98A 08JUN98A
SM2-160000     100 Regulator / Committee Review - SM 09JUN98A 16JUL98A
SM2-170000     100 Prepare 95% (Draft Final) Design - SM 03JUN98A 03AUG98A
SM2-175000     100 <<<<<<Design Deadline>>>>>> - SM 03AUG98A
SM2-180000     100 Regulator / Committee Review - SM 04AUG98A 04SEP98A
SM2-190000     100 Prepare 100% Design - SM 08SEP98A 13OCT98A
SM2-INF        100 Misc. S. Tier Soil Design 29SEP97A 13OCT98A
SM3-109000     100 PMC Prepare T.O. Proposal - SM Remediation 17AUG98A 23SEP98A
SM3-109010     100 PMC Assemble T.O Proposal - SM Remediation 24SEP98A 04NOV98A
SM3-110000     100 RVO Procurement Cycle - SM Remediation 04NOV98A 22DEC98A
SM4-120000     100 Mobilization - SM 22DEC98A 22JUL99A
SM4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - SM 22DEC98A
SM4-130000     100 Excavate HH/Biota/Priority 1 Soil - SM 14JUN99A 30SEP99A
SM4-140000     100 Consolidation of Biota Soil to Basin A - SM 14JUL99A 30SEP99A
SM4-140001     100 Structure Demolition - SM 12APR99A 17SEP99A
SM4-140100     100 BOR1 Support to Misc. So. Tier Soils Pro - SM 12AUG99A 05OCT99A
SM4-150000     100 Landfill HH Soil - SM 19JUL99A 30SEP99A
SM4-160000     100 Backfill w/Borrow Material - SM 23JUL99A 05OCT99A
SM4-180000     100 Demobilization - SM 04AUG99A 07OCT99A
SM4-185000     100 <<<<<<Imp. Finish Deadline>>>>>> - SM 30SEP99A
SM4-210000     100 Contingent Soil Excavation 15JUL99A 04OCT99A
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Miscellaneous. Southern Tier Soil Remediation

SM4-INF        100 Misc. S. Tier Soil Remediation 22DEC98A 07OCT99A
SM41-20000     100 Project Support 12APR99A 07OCT99A
SM6-190000     100 Prep Construction Cmplt Report (CCR) - SM 08OCT99A 12NOV99A
SM6-190010     100 Regulator/ Committee Review CCR - SM 12NOV99A 14DEC99A
SM6-190020     100 Incorp/Respond to Comments/Issue Draft CCR - SM 15DEC99A 13FEB00A
SM6-190030     100 EPA - State Prepare & Issue Accept Ltr CCR - SM 14FEB00A 20JUL00A
SM6-190040     100 Project Complete - Misc South Tier Soil Rem 14JUL00A
SM6-INF1       100 Const Cplt Rprt (CCR) Process-SM 08OCT99A 14JUL00A

Bedrock Ridge GW Plume Extr System

BD2-120000     100 Prepare / Revise Design Scope of Work - BDRS 24FEB97A 15JUL97A
BD2-122000     100 <<<<< DesignScope Deadline >>>>>- BDRS 18APR97A
BD2-125000     100 Regulator / RMA Committee Review - BDRS 21APR97A 21MAY97A
BD2-130000     100 Prepare 30% (Conceptual) Design - BDRS 16JUL97A 17OCT97A
BD2-140000     100 Regulator / Committee Rev. & Public Input - BDRS 18OCT97A 17NOV97A
BD2-150000     100 Prepare 60% Design - BDRS (submission waived) 17OCT97A 17OCT97A
BD2-160000     100 Regulator / Committee Review - BDRS (NA) 17OCT97A 17OCT97A
BD2-170000     100 Prepare 95% (Draft Final) Design - BDRS 20OCT97A 02NOV98A
BD2-175000     100 <<<<<<Design Deadline>>>>>> - BDRS 02NOV98A
BD2-180000     100 Regulator / Committee Review - BDRS 03NOV98A 04DEC98A
BD2-190000     100 Prepare 100% Design - BDRS 07DEC98A 10MAR99A
BD2-INF        100 Sect 36 Bedrock Ridge GW Extraction Design 24FEB97A 10MAR99A
BD2-190050     0 Bedrock Ridge DCN Proc (thru Regulator Approval) 29DEC03 27APR04
BD3-110000     100 RVO Procurement Cycle - BDRS 11MAR99A 19MAY99A
BD4-120000     100 Mobilization - BDRS 19MAY99A 17DEC99A
BD4-125000     100 <<<<<<Imp. Start Deadline>>>>>>>>>>> - BDRS 19MAY99A
BD4-125010     100 Well Installation 13AUG99A 17DEC99A
BD4-150000     100 Piping Installation and Well Completion 19JUL99A 22FEB00A
BD4-250000     100 Demobilization - BDRS 23FEB00A 25FEB00A
BD4-255000     100 <<<<<<Imp. Finish Deadline>>>>>>>>>>> - BDRS 25FEB00A
BD4-270000     100 Project Support - Section 36 Bedrock 19MAY99A 25FEB00A
BD4-INF        100 Sect. 36 Bedrock Ridge GW Extraction System 19MAY99A 25FEB00A
BD4A400000     0 Implem of Bedrock Ridge DCN for Sys Enhancements 28APR04 24JUN04
BD6-260000     100 Prep Preliminary Const Cmplt Report (CCR) - BDRS 26FEB00A 28APR00A
BD6-260010     100 Regulator/ Committee Review CCR - BDRS 29APR00A 30MAY00A
BD6-260020     100 Incorp/Respond to Comments/Issue Prelim CCR-BDRS 31MAY00A 28SEP00A
BD6-260025     100 Operational Verification of System Performance 03MAR00A 02MAR01A
BD6-260026     100 Redevelopment of Bedrock Ridge Wells 05MAR01A 01MAY01A
BD6-260027     100 Bedrock Ridge Water Table Evaluations 02MAY01A 20DEC01A
BD6-260028     100 Redevelopment of Bedrock Ridge Wells 04FEB02A 19FEB02A
BD6-260029     100 Redevelopment of Extraction Well #2 - (4th time) 18MAR02A 21MAR02A
BD6-260040     100 Bedrock Ridge Water Table Evaluations 22MAR02A 28FEB03A
BD6-260100     0 Operational Verification of BDR Sys Enhancements 25JUN04 28DEC04
BD6-260105     0 Collection and Analysis of Chemical Quality Data 29DEC04 28FEB05
BD6-260110     0 Prepare revised Draft CCR - BDRS 01MAR05 30APR05
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Bedrock Ridge GW Plume Extr System

BD6-260120     0 Regulator/Committee Review CCR - BDRS 01MAY05 31MAY05
BD6-260130     0 Incorp/Respond to Comments/Issue Final CCR-BDRS 01JUN05 30JUN05
BD6-260140     0 EPA - State Prepare & Issue Accept Ltr CCR-BDRS 01JUL05 31JUL05
BD6-260150     0 Project Complete - Section 36 Bedrock Ridge 31JUL05
BD6-INF1       0 Const Cplt Rprt (CCR) Process-BDRS 26FEB00A 31JUL05

South Plants Structure Demolition and Removal

SS2-120000     100 Prepare / Revise Design Scope of Work - SPST 28AUG97A 12FEB98A
SS2-122000     100 <<<<< DesignScope Deadline >>>>>- SPST 20OCT97A
SS2-125000     100 Regulator / RMA Committee Review - SPST 21OCT97A 20NOV97A
SS2-130000     100 Prepare 30% (Conceptual) Design - SPST 21NOV97A 27MAR98A
SS2-140000     100 Regulator / Committee Rev. & Public Input - SPST 28MAR98A 01MAY98A
SS2-150000     100 Prepare 60% Design - SPST 30MAR98A 09JUN98A
SS2-160000     100 Regulator / Committee Review - SPST 10JUN98A 10JUL98A
SS2-170000     100 Prepare 95% (Draft Final) Design - SPST 13MAY98A 14AUG98A
SS2-175000     100 <<<<<<Design Deadline>>>>>> - SPST 14AUG98A
SS2-180000     100 Regulator / Committee Review - SPST 14AUG98A 17SEP98A
SS2-190000     100 Prepare 100% Design - SPST 18SEP98A 19OCT98A
SS2-196001     100 Prepare 95% Design - SPST Agent Package #5 20OCT98A 30APR99A
SS2-196032     100 Regulator Review - SPST Agent Pkg #5 01MAY99A 28MAY99A
SS2-196033     100 Prepare 100% Design - SPST Agent Pkg #5 01JUN99A 04OCT99A
SS2-INF        100 S. Plants Structures Demo Design 28AUG97A 19OCT98A
SS3-090000     100 PMC Prepare T.O. Proposal - SPST Package #1 18SEP98A 13OCT98A
SS3-090010     100 PMC Assemble T.O. Proposal - SPST Package #1 14OCT98A 19OCT98A
SS3-100000     100 RVO Procurement Cycle - SPST Package #1 20OCT98A 22NOV98A
SS32100010     100 PMC Incorporate WP#2 into T.O. Proposal 18JAN99A 12FEB99A
SS33100010     100 PMC Incorporate WP#3 into T.O. Proposal 07DEC98A 19JAN99A
SS34100010     100 PMC Incorporate WP #4 into T.O. Proposal 17FEB99A 25FEB99A
SS35100010     100 PMC Prepare T.O. Proposal - SPST Agent Pkg. #5 24NOV99A 29DEC99A
SS35100020     100 RVO Procurement Cycle- SPST Agent Pkg. #5 29DEC99A 24FEB00A
SS4-105000     100 Mobilization - SPST 22NOV98A 16AUG99A
SS4-106000     100 <<<<<<Imp. Start Deadline>>>>>> - SPST 22NOV98A
SS4-110000     100 Nonagent Dust and Safety Sampling - SPST 01MAR99A 30MAY01A
SS4-115000     100 Nonagent Structures Demolition - SPST 01MAR99A 23APR01A
SS4-120000     100 Landfill Sig' Contam' Non-agt Mat'l SPST 01MAR99A 30MAY01A
SS4-125000     100 Consolidate Other Nonagent Material - SPST 01MAR99A 30MAY01A
SS4-130000     100 Agent Air Monitoring - SPST 24APR00A 17AUG00A
SS4-135000     100 Agent Structures Demolition - SPST 24APR00A 17AUG00A
SS4-140000     100 Agent Caustic Treatment - SPST 17AUG00A 17AUG00A
SS4-145000     100 Landfill Agent Demolition Material - SPST 24APR00A 17AUG00A
SS4-160000     100 Demobilization - SPST 30APR01A 30MAY01A
SS4-161000     100 <<<<<<Imp. Finish Deadline>>>>>> - SPST 30MAY01A
SS4-170000     100 Project Support - South Plants Structure Demo 22NOV98A 30MAY01A
SS4-INF        100 South Plants Structure Demolition 14DEC98A 30MAY01A
SS6-165000     100 Prep Constr Cmplt Report (CCR) - SPST - PH I 01MAY00A 12JUL00A



RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 2003 

REPORT DATE 24NOV03 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 23MAY42 
11:08 

DATA DATE  27SEP03 PAGE NO.  18  
Phase I - Outlying Areas 

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

South Plants Structure Demolition and Removal

SS6-165010     100 Regulator/ Committee Review CCR - SPST - PH I 12JUL00A 17AUG00A
SS6-165020     100 Inc/Resp Comms/Iss Draft CCR-SPST - PH I 18AUG00A 08SEP00A
SS6-165030     100 EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I 11SEP00A 29SEP00A
SS6-165040     100 Project Complete - S P Structure Demo - PH I 29SEP00A
SS6-INF1       100 Const Cplt Rprt (CCR) Process-SPST 01MAY00A 29SEP00A
SS6-165001     100 Prep Constr Cmplt Report (CCR) - SPST - PH II 31MAY01A 18DEC01A
SS6-165011     100 Regulator/ Committee Review CCR - SPST - PH II 20DEC01A 25JAN02A
SS6-165021     100 Inc/Resp to Comms/Iss Draft CCR-SPST - PH II 26JAN02A 18APR02A
SS6-165031     100 EPA-State Prep & Iss Accept Ltr CCR-SPST - PH II 19APR02A 02JUL02A
SS6-165041     100 Project Complete - S P Structure Demo - PH II 02JUL02A
SS6-INF2       100 Const Cplt Rprt (CCR) Process-SPST 31MAY01A 02JUL02A

Miscellaneous RMA Structure Demolition & Removal

MS2-120000     100 Prepare / Revise Design Scope of Work - MIST 02NOV98A 03FEB99A
MS2-122000     100 <<<<< DesignScope Deadline >>>>>- MIST 13NOV98A
MS2-125000     100 Regulator / RMA Committee Review - MIST 13NOV98A 08JAN99A
MS2-130000     100 Prepare 30% (Conceptual) Design - MIST 11JAN99A 22FEB99A
MS2-140000     100 Regulator / RMA Committee Review - MIST 23FEB99A 25MAR99A
MS2-150000     100 Prepare 60% Design - MIST 23FEB99A 02AUG99A
MS2-160000     100 Regulator / RMA Committee Review - MIST 03AUG99A 03SEP99A
MS2-170000     100 Prepare 95% (Draft Final) Design - MIST 03AUG99A 02NOV99A
MS2-175000     100 <<<<<<Design Deadline>>>>>> - MIST 02NOV99A
MS2-180000     100 Regulator / RMA Committee Review - MIST 03NOV99A 03DEC99A
MS2-190000     100 Prepare 100% Design - MIST 06DEC99A 24JAN00A
MS2-190600     100 Phase II Design Revisions - MIST 29APR03A 14JUL03A
MS2-190700     100 Regulator Review Phase II Design Revisions MIST 14JUL03A 14AUG03A
MS2-INF        100 Misc. Structure Demo Design 02NOV98A 24JAN00A
MS3-090000     100 PMC Prepare T.O. Proposal - MIST Remed PH I 07JAN00A 21JAN00A
MS3-100000     100 RVO Procurement Cycle - MIST Remed PH I 24JAN00A 23FEB00A
MS3-090100     100 PMC Prepare T.O. Proposal - MIST Remed PH II 17FEB03A 11MAR03A
MS3-090400     100 RVO Procurement Cycle - MIST Remed PH II 11MAR03A 09JUN03A
MS3-090500     0 PMC Prepare T.O. Proposal - MIST Remed PH III 27OCT09 25NOV09
MS3-090700     0 RVO Procurement Cycle - MIST Remed PH III 29NOV09 05JAN10
MS4-105000     100 Mobilization - PH I - MIST 24FEB00A 24APR00A
MS4-106000     100 <<<<<<Imp. Start Deadline>>>>>> - MIST 24FEB00A
MS4-135000     100 Remaining Nonagent Structures Demo - PH I - MIST 24APR00A 15DEC00A
MS4-135550     100 B809 Irondale Structure Demo - PH I - MIST 06MAR02A 23MAY02A
MS4-140000     100 NP Drum Disposal 28AUG00A 21DEC00A
MS4-150000     100 BOR1Support to Misc. Structures Phase I - MIST 01MAY00A 04DEC00A
MS4-155000     100 Remaining Agent Structures Demo - PH I - MIST 26APR00A 14JUL00A
MS4-170000     100 Backfill Demolished Areas - PH I - MIST 01MAY00A 04DEC00A
MS4-180000     100 Demobilization - PH I - MIST 06NOV00A 19DEC00A
MS4-200000     100 Project Support PH I - Misc RMA Structure Demo 24FEB00A 19DEC00A
MS4-INF10      100 Misc. RMA Structures - Phase I 24FEB00A 19DEC00A
MS4-107000     54 Mobilization - PH II - MIST 18AUG03A 31OCT03
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Miscellaneous RMA Structure Demolition & Removal

MS4-116000     0 MP/RY Structures Demolition - PH II - MIST 29SEP03A 13APR04
MS4-136000     0 Remaining Nonagent Structures Demo - PH II MIST 29SEP03A 13APR04
MS4-136500     16 Misc. Debris Pile/ACM Removal 18AUG03A 28APR04
MS4-156000     0 Remaining Agent Structures Demo - PH II - MIST 09OCT03 27APR04
MS4-170100     0 BOR5 Support to Misc Structures Phase II - MIST 09OCT03 27APR04
MS4-171000     0 Backfill Demolished Areas - PH II - MIST 09OCT03 27APR04
MS4-171500     0 Revegetation Demolished Areas - PH II - MIST 09OCT03 05NOV03
MS4-182000     0 Demobilization - PH II - MIST 02OCT03 17MAY04
MS4-201000     15 Project Support Ph II - Misc RMA Structure Demo 18AUG03A 17MAY04
MS4-INF20      0 Misc. RMA Structures - Phase II 29SEP03 17MAY04
MS4-108000     0 Mobilization - PH III - MIST 05JAN10 29MAR10
MS4-117000     0 MP/RY Structures Demolition - PH III - MIST 30MAR10 14MAR11
MS4-137000     0 Remaining Nonagent Structure Demo - PH III MIST 30MAR10 14MAR11
MS4-145000     0 Remaining Consolidate Other Nonagnt Mat'l - MIST 30MAR10 14MAR11
MS4-172500     0 Revegetation Demolished Areas - PH III - MIST 08SEP10 18APR11
MS4-183000     0 Demobilization - PH III - MIST 15MAR11 11APR11
MS4-183500     0 <<<<<<Imp. Finish Deadline>>>>>>>>>>> - MIST 11APR11
MS4-202000     0 Project Support Ph III - Misc RMA Structure Demo 05JAN10 11APR11
MS4-INF30      0 Misc. RMA Structures - Phase III 05JAN10 11APR11
MS6-185001     100 Prep Construction Cmplt Report (CCR) - MIST 18DEC00A 16FEB01A
MS6-185051     100 Complete Construction Cmplt Report (CCR) - MIST 18JUN01A 04SEP01A
MS6-185011     100 Regulator/ Committee Review CCR - MIST 05SEP01A 14NOV01A
MS6-185021     100 Incorp/Respond to Comments/Issue Draft CCR -MIST 15NOV01A 23MAY02A
MS6-185031     100 EPA - State Prepare & Issue Accept Ltr CCR-MIST 24MAY02A 30SEP02A
MS6-185041     100 Project Complete - Misc RMA Structs Demo - PH I 30SEP02A
MS6-INF40      100 Const Cplt Rprt (CCR) Process - PH I 18DEC00A 30SEP02A
MS6-185002     0 Prep Construction Cmplt Report (CCR) - MIST 18MAY04 19JUL04
MS6-185012     0 Regulator/ Committee Review CCR - MIST 20JUL04 18AUG04
MS6-185022     0 Incorp/Respond to Comments/Issue Draft CCR -MIST 19AUG04 18SEP04
MS6-185032     0 EPA - State Prepare & Issue Accept Ltr CCR-MIST 19SEP04 18OCT04
MS6-185042     0 Project Complete - Misc RMA Structs Demo - PH II 18OCT04
MS6-INF50      0 Const Cplt Rprt (CCR) Process - PH II 18MAY04 18OCT04
MS6-185003     0 Prep Construction Cmplt Report (CCR) - MIST 12APR11 11JUN11
MS6-185013     0 Regulator/ Committee Review CCR - MIST 12JUN11 12JUL11
MS6-185023     0 Incorp/Respond to Comments/Issue Draft CCR -MIST 13JUL11 11AUG11
MS6-185033     0 EPA - State Prepare & Issue Accept Ltr CCR-MIST 12AUG11 11SEP11
MS6-185043     0 Project Complete - Misc RMA Structs Demo - PHIII 09SEP11
MS6-INF60      0 Const Cplt Rprt (CCR) Process - PH III 12APR11 09SEP11
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Buried M-1 Pits Soil Remediation

M11-100000     100 PMC - M1 Pits Treatability Study 16DEC98A 12APR00A
M11-INF        100 Treatability Study - M1P 16DEC98A 12APR00A
M12-120000     100 Prepare / Revise Design Scope of Work - M1P 03JAN00A 14APR00A
M12-122000     100 <<<<< DesignScope Deadline >>>>>- M1P 17MAR00A
M12-125000     100 Regulator / RMA Committee Review - M1P 17MAR00A 10APR00A
M12-130000     100 Prepare 30% (Conceptual) Design - M1P 18APR00A 28JUN00A
M12-140000     100 Regulator / Committee Rev. & Public Input - M1P 29JUN00A 28JUL00A
M12-170000     100 Prepare 95% (Draft Final) Design - M1P 28JUL00A 18OCT00A
M12-175000     100 <<<<<<Design Deadline>>>>>> - M1P 18OCT00A
M12-180000     100 Regulator / Committee Review - M1P 18OCT00A 17NOV00A
M12-190000     100 Prepare 100% Design - M1P 01NOV00A 25JAN01A
M12-INF        100 Buried M-1 Pit Design 03JAN00A 25JAN01A
M13-109000     100 PMC Prepare T.O. Proposal - M1P Remediation 18OCT00A 17NOV00A
M13-109010     100 PMC Assemble T.O. Proposal - M1P Remediation 20NOV00A 13DEC00A
M13-110000     100 RVO Procurement Cycle - M1P Remediation 14DEC00A 01FEB01A
M14-120000     100 Mobilization - M1P 09FEB01A 15JUN01A
M14-125000     100 <<<<<<Imp. Start Deadline>>>>>> - M1P 01FEB01A
M14-145000     100 M-1 Pit Pre-Production Test - M1P 17MAY01A 15JUN01A
M14-140000     100 M-1 Pit Excavation w/Vapor Controls - M1P 19JUN01A 16OCT01A
M14-150000     100 Caustic Wash of Agent Soil (if necessary) - M1P 19JUN01A 16OCT01A
M14-170000     100 Landfill Treated Material - M1P 19JUN01A 16OCT01A
M14-160000     100 Solidify M-1 Pit Material - M1P 19JUN01A 16OCT01A
M14-180000     100 Backfill w/ Borrow Material - M1P 11JUL01A 24OCT01A
M14-140100     100 BOR3 Support to Buried M-1 Pits Soils - M1P 26SEP01A 25OCT01A
M14-200000     100 Demobilization - M1P 21SEP01A 01NOV01A
M14-205000     100 <<<<<<Imp. Finish Deadline>>>>>> - M1P 01NOV01A
M14-220000     100 Project Support - Buried M-1 Pit Soil Rem 09FEB01A 01NOV01A
M14-INF        100 Buried M-1 Pits Remediation 09FEB01A 01NOV01A
M16-210000     100 Prep Construction Cmplt Report (CCR) - M1P 02NOV01A 31DEC01A
M16-210010     100 Regulator/ Committee Review CCR - M1P 02JAN02A 01FEB02A
M16-210020     100 Incorp/Respond to Comments/Issue Final CCR -M1P 01FEB02A 01MAR02A
M16-210030     100 EPA - State Prepare & Issue Accept Ltr CCR -M1P 04MAR02A 18JUL02A
M16-210040     100 Project Complete - M1 Pit Soil Remediation 18JUL02A
M16-INF1       100 Const Cplt Rprt (CCR) Process-M1P 02NOV01A 18JUL02A

Hex Pit Soil Remediation

HX1-110000     100 Pre-remediation Studies 09SEP96A 13JUN97A
HX1-120000     100 Field Investigation 16JUN97A 16FEB98A
HX1-125000     100 Thermal Technology Evaluation 02SEP97A 30SEP98A
HX1-130000     100 Hex Pit Treatability Study 01MAR99A 06MAR00A
HX1-INF        100 Hex Pit Treatability Study 09SEP96A 06MAR00A
HX1-140000     100 Hex Pit ROD Amendment 24JUN02A 25MAR03A
HX1-150000     100 Hex Pit Compatibility Study 24JUN02A 06NOV02A
HX1-INF2       100 Hex Pit Leachate Production Study/ROD Amendment 24JUN02A 25MAR03A
HX2-120000     100 Prepare / Revise Design Scope of Work - HEXP 08FEB00A 22MAR00A
HX2-122000     100 <<<<< DesignScope Deadline >>>>>- HEXP 16FEB00A
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Hex Pit Soil Remediation

HX2-125000     100 Regulator / RMA Committee Review - HEXP 16FEB00A 01MAR00A
HX2-130000     100 Prepare 30% (Conceptual) Design - HEXP 22FEB00A 25APR00A
HX2-140000     100 Regulator / Committee Rev. & Public Input - HEXP 26APR00A 25MAY00A
HX2-150000     100 Prepare 60% Design (waived) - HEXP 26APR00A 25APR00A
HX2-160000     100 Regulator / Committee Review (waived) - HEXP 26APR00A 25APR00A
HX2-170000     100 Prepare 95% (Draft Final) Design - HEXP 26APR00A 02AUG00A
HX2-170500     100 Prepare 95% Design Addendum - HEXP 27OCT00A 28DEC00A
HX2-175000     100 <<<<<<Design Deadline>>>>>> - HEXP 02AUG00A
HX2-180000     100 Regulator / Committee Review - HEXP 02AUG00A 07SEP00A
HX2-180500     100 Regulator / Committe Review 95% Addendum - HEXP 29DEC00A 29JAN01A
HX2-190000     100 Prepare 100% Design - HEXP 29DEC00A 20MAR01A
HX2-INF        100 Hex Pit Design (ISTD) 08FEB00A 20MAR01A
HX2-120500     100 Prepare/Revise Design SOW - Hex Pit Redesign 24OCT02A 18MAR03A
HX2-122200     100 <<<<< DesignScope Deadline >>>>>- HEXP 21MAR03A
HX2-120520     100 Regulator/RMA Committee Review -DSOW Redesign 18MAR03A 04APR03A
HX2-130500     100 Prepare 30% Design - Hex Pit Redesign 04MAR03A 02JUN03A
HX2-140500     100 Regulator/Committee Rev - 30% Redesign 03JUN03A 29JUL03A
HX2-150500     100 Prepare 60% Design - Hex Pit Redesign 29JUL03A 29JUL03A
HX2-160500     100 Regulator/Committee Rev - 60% Redesign 29JUL03A 29JUL03A
HX2-170510     100 Prepare 95% Design - Hex Pit Redesign 01JUL03A 26AUG03A
HX2-175200     100 <<<<<<95% Design Deadline>>>>>> - HEXP 26AUG03A
HX2-180520     100 Regulator / Committee Review - 95% Redesign 26AUG03A 25SEP03A
HX2-190500     44 Prepare 100% Design - Hex Pit Redesign 02SEP03A 30OCT03
HX2-INF2       91 Hex Pit Redesign (Excavation) 24OCT02A 30OCT03
HX3-109000     100 PMC Prepare T.O. Proposal - HEXP Remediation 25JUL00A 04AUG00A
HX3-109010     100 PMC Assemble T.O. Proposal - HEXP Remediation 07AUG00A 11AUG00A
HX3-110000     100 RVO Procurement Cycle - HEXP Remediation 14AUG00A 21MAR01A
HX3-109001     100 PMC Prepare TO Proposal - HEX Pit HWL Rem. 15SEP03A 24SEP03A
HX3-109011     100 PMC Assemble TO Proposal - HEX Pit HWL Rem. 25SEP03A 25SEP03A
HX3-110001     2 RVO Procurement Cycle - HEX Pit HWL Remediation 25SEP03A 20NOV03
HX4-120000     100 Mobilization - HEXP 22MAR01A 14FEB02A
HX4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - HEXP 21MAR01A
HX4-130000     100 Agent Air Monitoring 31OCT01A 31OCT01A
HX4-140000     100 Hex Pit Treatment - HEXP 15FEB02A 17APR02A
HX4-180000     100 Demobilization - HEXP 18APR02A 27JUN02A
HX4-185000     100 <<<<<<Imp. Finish Deadline>>>>>> - HEXP 27JUN02A
HX4-200000     100 Project Support - Hex Pit Soil 22MAR01A 27JUN02A
HX4-INF        100 Hex Pit Soil Remediation (ISTD) 22MAR01A 27JUN02A
HX4-120200     0 Mobilization - HEXP 20NOV03 02JAN04
HX4-125200     0 <<<<<<Imp. Start Deadline>>>>>> - HEXP 20NOV03
HX4-140200     0 Excavate/Transport to HWL - HEXP 05JAN04 16JAN04
HX4-140300     0 Backfill Excavation - HEXP 19JAN04 30JAN04
HX4-180200     0 Demobilization - HEXP 02FEB04 09FEB04
HX4-185200     0 <<<<<<Imp. Finish Deadline>>>>>> - HEXP 09FEB04
HX4-200200     0 Project Support - Hex Pit Soil 20NOV03 09FEB04
HX4-INF2       0 Hex Pit Soil Remediation (Excavation) 20NOV03 09FEB04
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Hex Pit Soil Remediation

HX6-191000     0 Prep Construction Cmplt Report (CCR) - HEXP 10FEB04 09APR04
HX6-191100     0 Regulator/ Committee Review CCR - HEXP 10APR04 09MAY04
HX6-191110     0 Incorp/Respond to Comments/Issue Final CCR -HEXP 10MAY04 09JUN04
HX6-191120     0 EPA - State Prepare & Issue Accept Ltr CCR-HEXP 10JUN04 12JUL04
HX6-191130     0 Project Complete - Hex Pit Soil Remediation 12JUL04
HX6-INF2       0 Const Cplt Rprt (CCR) Process-HEXP 10FEB04 12JUL04

SP BOA & CPA Soil Remediation - PH II

SC2-120000     100 Prepare / Revise Design Scope of Work - SPCP 01JUN98A 16NOV98A
SC2-122000     100 <<<<< DesignScope Deadline >>>>>- SPCP 04SEP98A
SC2-125000     100 Regulator / RMA Committee Review - SPCP 05SEP98A 08OCT98A
SC2-130000     100 Prepare 30% (Conceptual) Design - SPCP 17NOV98A 22FEB99A
SC2-140000     100 Regulator/Comm Rev. & Public Input - SPCP 23FEB99A 23MAR99A
SC2-150000     100 Prepare 60% Design - SPCP 23MAR99A 26MAY99A
SC2-160000     100 Regulator/Committee Review - SPCP 26MAY99A 25JUN99A
SC2-170000     100 Prepare 95% (Draft Final) Design PH I - SPCP 26MAY99A 15DEC99A
SC2-175000     100 <<<<<<Design Deadline>>>>>> PH I - SPCP 15DEC99A
SC2-180000     100 Regulator/Committee Review PH I - SPCP 15DEC99A 16JAN00A
SC2-190000     100 Prepare 100% Design PH I - SPCP 17JAN00A 24MAR00A
SC2-170001     100 Prepare 95% (Draft Final) Design PH II - SPCP 27MAR00A 07AUG00A
SC2-175001     100 <<<<<<Design Deadline - PH II>>>>>>>>>>> - SPCP 07AUG00A
SC2-180001     100 Regulator/Committee Review PH II - SPCP 08AUG00A 02NOV00A
SC2-190101     100 Prepare 100% Design PH II - SPCP 03NOV00A 05JUN01A
SC2-INF        100 S. Plants Central Processing Design 01JUN98A 05JUN01A
SC2-120001     75 SP Cover Redesign(incl BA3 Characterization) 28APR03A 30DEC03
SC2-120002     90 Borrow Area 3 Site Characterization 03FEB03A 10OCT03
SC2-121000     100 Regulator Review of DCN - Cover Redesign 31DEC03 30JAN04
SC3-109000     100 PMC Prepare Task Order Proposal - SPCP 16AUG01A 15OCT01A
SC3-110000     100 RVO Procurement Cycle - SPCP 15OCT01A 03DEC01A
SC3-109001     0 PMC Prepare Task Order Proposal - SP Cover 02FEB04 19MAR04
SC3-110001     0 RVO Procurement Cycle - SP Cover 22MAR04 01JUL04
SC4-120000     100 Mobilization - SPCP 19DEC01A 18MAR02A
SC4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - SPCP 03DEC01A
SC4-155000     100 Excavate Non-Agent/HH Soil - SPCP 14MAR02A 01OCT02A
SC4-170100     100 BOR3 Support to SP CPA Soils - Not Required 01MAY02A 01MAY02A
SC4-140000     100 Excavate Agent/HH Soil - SPCP 21MAR02A 06DEC02A
SC4-148000     100 Excavate / Plug Agent Chemical Sewers - SPCP 19JUN02A 30AUG02A
SC4-150000     100 Caustic Wash Agent Soil - SPCP (not req'd) 01APR02A 01APR02A
SC4-160000     100 Landfill Agent/HH Soil - SPCP 21MAR02A 01OCT02A
SC4-158000     100 Excavate / Plug Non-Agent Chemical Sewers - SPCP 19JUN02A 30AUG02A
SC4-00000      100 BOR11 Support to South Plants (now to Compl Tr.) 13SEP02A 21OCT02A
SC4-170000     100 Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP 14MAR02A 28APR03A
SC4-230000     100 Non-Agent Structures Demo/Removal - SPCP 03OCT02A 07APR03A
SC4-200000     100 Install Gradefill After Consolidation - SPCP (H) 06NOV02A 28APR03A
SC4-270000     100 Demobilization 28APR03A 02JUN03A
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SP BOA & CPA Soil Remediation - PH II

SC4-280000     100 Project Support - South Plant Central Process 19DEC01A 04JUN03A
SC4-INF        100 S. Plants Central Processing Soil Remediation 19DEC01A 04JUN03A
SC4-120100     0 S/C Mobilization for Cap / Cover Instal. - SPCP 01JUL04 30JUL04
SC4-170101     0 BOR3 Support to South Plants CPA Cover - SPCP 02AUG04 03DEC04
SC4-170050     0 Complete Gradefill over CPA 07SEP04 29OCT04
SC4-180000     0 Install Biota Barrier - SPCP 06DEC04 04FEB05
SC4-240000     0 Install Soil Cover - SPCP 06DEC04 28OCT05
SC4-250110     0 Soil Amendment- SPCP 15SEP05 28OCT05
SC4-260000     0 Demobilization - SPCP 17OCT05 28OCT05
SC4-250000     0 Permanent Revegetation Over Soil Cap/Cover-SPCP 31OCT05 30NOV05
SC4-265000     0 <<<<<<Imp. Finish Deadline>>>>>> - SPCP 30NOV05
SC4-280001     0 Project Support SPCPA - Cover 01JUL04 30NOV05
SC4-INF2       0 S. Plants CPA - Cover 01JUL04 30NOV05
SC6-260000     100 Prepare Draft CCR - South Plant BOA & CPA II 05JUN03A 14AUG03A
SC6-260010     100 RVO & Regulat.Review Draft CCR - SP BOA & CPA II 15AUG03A 12OCT03
SC6-260020     0 Incorp. Reg. Com. Draft CCR - SP BOA & CPA II 06OCT03 17OCT03
SC6-260030     0 EPA - State Prep & Iss Accpt L - SP BOA CCR 18OCT03 16NOV03
SC6-INF2       0 Const Cplt Rprt (CCR) Process-SP BOA 05JUN03A 16NOV03
SC6-270000     0 Prep Draft Constr Cmplt Report (CCR) - SP Cover 01DEC05 02FEB06
SC6-270010     0 Regulator/Committee Review CCR - SP Cover 03FEB06 04MAR06
SC6-270020     0 Incorp/Respond to Comments/Issue Draft CCR-SP Cv 05MAR06 03APR06
SC6-270030     0 EPA - State Prepare & Issue Accept Ltr CCR-SP C 04APR06 03MAY06
SC6-270040     0 Project Complete - South Plant Central Process 03MAY06
SC6-INF1       0 Const Cplt Rprt (CCR) Process-SP Cover 01DEC05 03MAY06
SC7-100000     0 <<<< Short-Term Maintenance >>>> - SPCP 29SEP03 31MAY13
SC8-100000     0 Post Remediation Operations/Maintenance - SPCP 03JUN13 12AUG39

SP BOA & CPA Soil Remedation - PH I

SR2-120000     100 Prepare / Revise Design Scope of Work 01JUN98A 16NOV98A
SR2-122000     100 <<<<< DesignScope Deadline >>>>>- SPBA 04SEP98A
SR2-125000     100 Regulator / RMA Committee Review - SPBA 05SEP98A 08OCT98A
SR2-130000     100 Prepare 30% (Conceptual) Design - SPBA 17NOV98A 22FEB99A
SR2-140000     100 Regulator / Committee Rev. & Public Input 23FEB99A 23MAR99A
SR2-150000     100 Prepare 60% Design - SPBA 23MAR99A 26MAY99A
SR2-160000     100 Regulator / Committee Review - SPBA 26MAY99A 25JUN99A
SR2-170000     100 PH I - Prepare 95% (Draft Final) Design - SPBA 26MAY99A 15DEC99A
SR2-175000     100 <<<<<<Design Deadline>>>>>> - SPBA 15DEC99A
SR2-180000     100 Regulator/Committee Review - SPBA 15DEC99A 16JAN00A
SR2-190000     100 Prepare 100% Design - SPBA 17JAN00A 24MAR00A
SR2-INF        100 S. Plants Balance of Areas Soil Design 01JUN98A 24MAR00A
SR3-109000     100 PMC Prepare T.O. Proposal - SPBA Remediation 14DEC99A 12JAN00A
SR3-110000     100 RVO Procurement Cycle - SPBA Remediation 13JAN00A 28FEB00A
SR4-120000     100 Mobilization - SPBA 28FEB00A 07JUL00A
SR4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - SPBA 28FEB00A
SR4-153000     100 Survey Chemical Sewer Line - SPBA 23JUN00A 28SEP01A
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SP BOA & CPA Soil Remedation - PH I

SR4-155000     100 Excavate/Strip Sewer Overburden - SPBA 23JUN00A 28SEP01A
SR4-158000     100 Excavate Chemical Sewer - SPBA 23JUN00A 28SEP01A
SR4-160000     100 Excavate Agent - SPBA 08JUN00A 31AUG00A
SR4-180000     100 Caustic Wash Agent Soil/Material - SPBA 31AUG00A 31AUG00A
SR4-190000     100 Landfill Agent/HH/Chem Sew - SPBA 23JUN00A 12OCT01A
SR4-200000     100 Backfill Chem Sewers - SPBA 08AUG00A 28SEP01A
SR4-240000     100 Demobilization PH I - SPBA 03OCT01A 12OCT01A
SR4-245000     100 <<<<<<Imp. Finish Deadline>>>>>> - SPBA 12OCT01A
SR4-260000     100 Project Support PH I - SPBA 28FEB00A 12OCT01A
SR4-INF        100 S. Plants Balance Soil Remediation-PH I 28FEB00A 12OCT01A
SR4-230100     100 Revegetation - SPBA 14NOV01A 13DEC01A
SR6-250000     100 Prep Const Cmplt Rpt (CCR) - SPBA - PH I 15OCT01A 11DEC01A
SR6-250010     100 Reg/Committee Review CCR - SPBA - PH I 12DEC01A 25JAN02A
SR6-250020     100 Incorp/Resp to Comments/Issue Drft CCR-SPBA PH I 26JAN02A 08FEB02A
SR6-250024     100 Incorp/Resp to Comments/re-Issue Drft CCR 08FEB02A 02JUL02A
SR6-250030     100 EPA-State Prep & Iss Accept Ltr CCR-SPBA - PH I 03JUL02A 24SEP02A
SR6-250040     100 Project Complete - SP Balance of Area - PH I 24SEP02A
SR6-INF2       100 Const Cplt Rprt (CCR) Process-SPBA PH I 15OCT01A 24SEP02A
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Sanitary Sewer Manhole Plugging - Phase II

S22-120000     100 Prepare/Revise Design Scope of Work - SSW2 14JAN02A 25JUL02A
S22-122000     100 <<<<< DesignScope Deadline >>>>>- SSW2 12FEB02A
S22-125000     100 Regulator / RMA Committee Review - SSW2 13FEB02A 14MAR02A
S22-130000     100 Prepare 30% (Conceptual) Design - SSW2 25JUL02A 25JUL02A
S22-140000     100 Regulator / Committee Rev. & Public Input - SSW2 25JUL02A 25JUL02A
S22-150000     100 Prepare 60% Design - SSW2 25JUL02A 25JUL02A
S22-160000     100 Regulator / Committee Review - SSW2 25JUL02A 25JUL02A
S22-INF        100 Phase II San Sewer Design 14JAN02A 23AUG02A
S22-170000     0 Prepare 95% (Draft Final) Design - SSW2 30JUN09 22OCT09
S22-175000     0 <<<<<<Design Deadline>>>>>> - SSW2 22OCT09
S22-180000     0 Regulator / Committee Review - SSW2 23OCT09 23NOV09
S22-190000     0 Prepare 100% Design - SSW2 24NOV09 08FEB10
S22-INF1       0 Phase II San Sewer Design - 95/100% 30JUN09 08FEB10
S23-109000     0 PMC Prepare T.O. Proposal - SSW2 Remed PH I 24NOV09 23FEB10
S23-110000     0 RVO Procurement Cycle - SSW2 Remediation PH I 24FEB10 30MAR10
S24-120000     0 Mobilization - SSW2 PH I 30MAR10 07MAY10
S24-125000     0 <<<<<<Imp. Start Deadline>>>>>> - SSW2 PH I 30MAR10
S24-130000     0 Plugging of Manholes - SSW2 PH I 10MAY10 11JUN10
S24-140000     0 Demobilization - SSW2 PH I 14JUN10 12JUL10
S24-145100     0 <<<<<<Imp. Finish Deadline>>>>> - SSW2 PH II 12JUL10
S24-160000     0 Project Support - Sanitary Sewer Manhole Plug 30MAR10 12JUL10
S24-INF        0 Phase II Sanitary Sewer Plugging 30MAR10 12JUL10
S26-150000     0 Prep Construct' Cmplt Report (CCR) - SSW2 PH I 13JUL10 11SEP10
S26-150010     0 Regulator/Committee Review CCR - SSW2 PH I 12SEP10 11OCT10
S26-150020     0 Incorp/Respond to Comments/Issue Draft CCR -SSW2 12OCT10 10NOV10
S26-150030     0 EPA - State Prepare & Issue Accept Ltr CCR-SSW2 11NOV10 12DEC10
S26-150040     0 Project Complete - Ph II San Sewer Manhole Plug 12DEC10
S26-INF1       0 Const Cplt Rprt (CCR) Process-SSW2 13JUL10 12DEC10

Section 36 Balance of Areas Soil Rem

T62-120000     100 Prepare/Revise Draft Design Scope of Work - 36BA 19DEC00A 22MAY01A
T62-122000     100 <<<<< Design Scope Deadline >>>>>- 36BA 06FEB01A
T62-125000     100 Regulatory Agency / RMA Committee Review - 36BA 06FEB01A 07MAR01A
T62-130000     100 Prepare 30% (Conceptual) Design - 36BA 02JAN01A 22MAY01A
T62-140000     100 Regulatory Agency Rev. & Public Input - 36BA 23MAY01A 22JUN01A
T62-150000     100 Prepare 60% Design Phase I - 36BA 23MAY01A 07FEB02A
T62-160000     100 Regulatory Agency Rev. 60% Des. Ph. I - 36BA 07FEB02A 13MAR02A
T62-170000     100 Prepare 95% (Draft Final) Design Phase I - 36BA 08FEB02A 13MAR02A
T62-155000     100 Prepare Revised 60% (Draft Final) Design - 36BA 13MAR02A 24JUN02A
T62-195030     100 Prepare ESD 03JUN02A 22OCT02A
T62-165000     100 Regulatory Agency Rev. Revised 60% Des. - 36BA 25JUN02A 08AUG02A
T62-171000     100 Prepare 95% (Draft Final) Design - 36BA 25JUN02A 26NOV02A
T62-175000     100 <<<<<<Design Deadline>>>>>> - 36BA 26NOV02A
T62-195034     100 Agencies Review ESD 22OCT02A 21NOV02A
T62-195035     100 Finalize Revised ESD 22NOV02A 13MAR03A
T62-180000     100 Regulatory Agency Review 95% Design - 36BA 26NOV02A 15JAN03A
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Section 36 Balance of Areas Soil Rem

T62-190000     100 Prepare 100% Design - 36BA 27NOV02A 29APR03A
T62-195080     100 Agencies Review Revised ESD 14MAR03A 17APR03A
T62-195083     100 30 Day Public Comment Period on Revised ESD 29APR03A 29MAY03A
T62-INF        100 Sect. 36 Balance of Area Design 19DEC00A 29MAY03A
T63-109000     100 PMC Prepare TOP - Remediation - 36BA PART 1 24MAR03A 16APR03A
T63-110000     100 RVO Procurement Cycle -Remediation -36BA PART 1 17APR03A 19MAY03A
T63-111000     0 PMC Prepare TOP - Remediation - 36BA PART 2 30JUL04 02SEP04
T63-112000     0 RVO Procurement Cycle -Remediation -36BA PART 2 03SEP04 18OCT04
T64-125000     100 <<<<<<Imp. Start Deadline>>>>>> - 36BA 19MAY03A
T64-120000     100 Mobilization - 36BA Part 1 16JUN03A 29AUG03A
T64-120020     100 Geophysical Surface Sweep - 36BA Part 1 23JUN03A 29AUG03A
T64-154000     0 Demolition to HWL (Agent) - 36BA Part 1 04SEP03A 30SEP03
T64-155000     0 Ex Chem Sewer to HWL (Agent) - 36BA Part 1 06OCT03 31OCT03
T64-160000     0 Excavate Agent Soils to HWL - 36BA Part 1 28AUG03A 23DEC03
T64-165000     0 Excavate Non-Agent Soils to HWL - 36BA Part 1 16OCT03 23DEC03
T64-190000     0 Consolidate Soils to HWL - 36BA Part 1 28AUG03A 23DEC03
T64-185000     0 Agent Monitoring - 36BA Part 1 28AUG03A 18DEC03
T64-155010     0 Ex Chem Sewer to HWL (Non-Agent) - 36BA Part 1 03NOV03 18DEC03
T64-165010     25 Excavate Non-Agent Soils to Basin A -36BA Part 1 21JUL03A 13FEB04
T64-165020     5 Non-Agent Soil Piles to Basin A -36BA Part 1 21AUG03A 19JAN04
T64-154010     5 Demolition to Basin A (Non-Agent) - 36BA Part 1 21AUG03A 24FEB04
T64-170000     5 Consolidate Demo Debris to Basin A - 36BA Part 1 21AUG03A 24FEB04
T64-165300     0 Backfill and Soil Ripping - 36BA Part 1 06OCT03 10MAR04
T64-220000     0 Demobilization - 36BA Part 1 09FEB04 23APR04
T64-222000     0 Revegetation - 36BA Part 1 22MAR04 23APR04
T64-INF1       7 Sect 36 BOA -Demo, Excavation & Disposal Part 1 16JUN03A 23APR04
T64-121000     0 Mobilization - 36BA Part 2 18OCT04 17DEC04
T64-310000     0 Site Grading / Cut to Fill - 36BA Part 2 20DEC04 25MAR05
T64-365000     0 Site Access Road - 36BA Part 2 07MAR05 25MAR05
T64-179900     0 BOR9A Support to Section 36 BOA Gradefill Part 2 20DEC04 25MAR05
T64-179910     0 BOR9B Support to Section 36 BOA Gradefill Part 2 20DEC04 25MAR05
T64-221000     0 Demobilization - 36BA Part 2 28MAR05 08APR05
T64-210000     0 Revegetation - 36BA Part 2 28MAR05 04MAY05
T64-225000     0 <<<<<<Imp. Finish Deadline>>>>>> - 36BA 04MAY05
T64-INF2       0 Sect. 36 BOA - Excavation & Grading Part 2 18OCT04 04MAY05
T64-340000     0 Sec 36 BOA - Project Support 16JUN03A 04MAY05
T64-INF        15 Sect. 36 Balance of Area Soils Remediation 16JUN03A 04MAY05
T66-230100     0 Prep Const Completion Rpt (CCR) - 36BA Part 1 24APR04 23JUN04
T66-230110     0 Regulator/Committee Review CCR - 36BA Part 1 24JUN04 25JUL04
T66-230120     0 Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 1 26JUL04 24AUG04
T66-230130     0 EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 1 25AUG04 24SEP04
T66-230140     0 Project Complete - Section 36 BOA Part 1 24SEP04
T66-INF1       0 Const Completion Rpt (CCR) Process - 36BA Part 1 24APR04 24SEP04
T66-230000     0 Prep Const Completion Rpt (CCR) - 36BA Part 2 05MAY05 05JUL05
T66-230010     0 Regulator/Committee Review CCR - 36BA Part 2 06JUL05 04AUG05
T66-230020     0 Incorp/Resp to Cmts/Issue Draft CCR -36BA Part 2 05AUG05 03SEP05
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Section 36 Balance of Areas Soil Rem

T66-230030     0 EPA -State Prep & Issue Acpt Ltr CCR-36BA Part 2 04SEP05 04OCT05
T66-230040     0 Project Complete - Section 36 BOA Part 2 04OCT05
T66-INF2       0 Const Completion Rpt (CCR) Process - 36BA Part 2 05MAY05 04OCT05
T67-100000     0 <<<<< Short-Term Maintenance >>>>> - 36BA 05MAY05 31MAY13
T68-10000      0 Post Remediation Operations/Maintenance - 36BA 03JUN13 15JUL38

Secondary Basins Soil Remediation

SB2-120100     100 Prepare/Revise Design Scope of Work - SEHH 23AUG99A 10DEC99A
SB2-122100     100 <<<<< DesignScope Deadline >>>>>- SEHH 17SEP99A
SB2-121100     100 Regulator/RMA Committee Review Draft SOW - SEHH 18SEP99A 17OCT99A
SB2-130100     100 Prepare 30% (Conceptual) Design - SEHH 18OCT99A 10DEC99A
SB2-140100     100 Regulator / Committee Rev. & Public Input - SEHH 11DEC99A 09JAN00A
SB2-150100     100 Prepare 60% Design - SEHH 10JAN00A 10MAR00A
SB2-160100     100 Regulator / Committee Review - SEHH 11MAR00A 09APR00A
SB2-170100     100 Prepare 95% (Draft Final) Design - SEHH 10APR00A 26MAY00A
SB2-175100     100 <<<<<<<Design Deadline>>>>>> - SEHH 26MAY00A
SB2-180100     100 Regulator / Committee Review - SEHH 27MAY00A 25JUN00A
SB2-190100     100 Prepare 100% Design - SEHH 26JUN00A 25AUG00A
SB2-INF1       100 Secondary Basins Design - SEHH 23AUG99A 25AUG00A
SB2-200100     100 ESD to 100% Design Package - SEHH 28AUG00A 16OCT01A
SB2-200200     100 DCN to 100% Design Package - SEHH 17OCT01A 31JAN02A
SB2-INF2       100 Secondary Basins ESD and DCN to Design - SEHH 28AUG00A 31JAN02A
SB3-109100     100 PMC Prepare Task Order Proposal - SEHH 22JAN01A 13FEB01A
SB3-110100     100 RVO Procurement Cycle - SEHH 13FEB01A 21MAR01A
SB3-109200     100 PMC Prepare Task Order Proposal - SESC 18DEC01A 07FEB02A
SB3-110200     100 RVO Procurement Cycle - SESC 08FEB02A 28JUN02A
SB4-120100     100 Mobilization - SEHH 21MAR01A 21AUG01A
SB4-125100     100 <<<<<<Imp. Start Deadline>>>>>> - SEHH 21MAR01A
SB4-130100     100 Excavate HHE Soil - SEHH 08JUN01A 24AUG01A
SB4-140000     100 Landfill HH Soil - SEHH 08JUN01A 24AUG01A
SB4-130150     100 Backfill HHE Soil - SEHH 20AUG01A 31AUG01A
SB4-178500     100 BOR3 Support to Secondary Basin HHE Soils - SHEE 20AUG01A 31AUG01A
SB4-170100     100 Demobilization - SEHH 04SEP01A 09NOV01A
SB4-176100     100 Revegetation - SEHH 29OCT01A 09NOV01A
SB4-190100     100 Project Support - Secondary Basin SEHH 13APR01A 09NOV01A
SB4-120200     100 Mobilization - SESC 15JUL02A 27SEP02A
SB4-130200     100 Excavate Biota Soil - SESC 04SEP02A 21JAN03A
SB4-140100     100 Consolidation of Biota Soil to Basin A - SESC 16SEP02A 21JAN03A
SB4-150200     100 Backfill w/Borrow Material -SESC 07NOV02A 18FEB03A
SB4-178000     100 BOR3 Support to Secondary Basin Cap - SESC 07NOV02A 18FEB03A
SB4-170200     100 Demobilization - SESC 30JAN03A 14MAR03A
SB4-175200     100 <<<<<<Imp. Finish Deadline>>>>> - SESC 26FEB03A
SB4-190200     100 Project Support - Secondary Basin SESC 15JUL02A 14MAR03A
SB4-INF1       100 Secondary Basins Remediation - SEHH 21MAR01A 14MAR03A
SB6-180100     100 Prep Construction Cmplt Report (CCR) - SEHH 27FEB03A 28MAY03A
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Secondary Basins Soil Remediation

SB6-180110     100 Regulator/Committee Review CCR - SEHH 06JUN03A 18AUG03A
SB6-180120     67 Incorp/Respond to Comments/Issue Draft CCR-SEHH 19AUG03A 06OCT03
SB6-180130     0 EPA - State Prepare & Issue Accept Ltr CCR-SEHH 07OCT03 05NOV03
SB6-180140     0 Project Complete - Secondary Basins Soil Rem. 05NOV03
SB6-INF1       84 Const Cplt Rprt (CCR) Process-SEHH 27FEB03A 05NOV03

Complex(Army)Disposal Trenches Remediation-Cover

CT2-120000     100 Prepare / Revise Design Scope of Work - CXTR 17DEC02A 22MAY03A
CT2-122000     100 <<<<< DesignScope Deadline >>>>>- CXTR 06MAR03A
CT2-130010     54 Borrow Area 10 Site Characterization 03MAR03A 25MAR04
CT2-125000     100 Regulator / RMA Committee Review - CXTR 07MAR03A 18APR03A
CT2-130000     100 Prepare 30% (Conceptual) Design - CXTR 23MAY03A 12AUG03A
CT2-140000     100 Regulator / Committee Rev. & Public Input - CXTR 13AUG03A 19SEP03A
CT2-150000     0 Prepare 60% Design - CXTR 02FEB04 28JUN04
CT2-160000     0 Regulator / Committee Review - CXTR 28JUN04 29JUL04
CT2-170000     0 Prepare 95% (Draft Final) Design - CXTR 28JUN04 21OCT04
CT2-175000     0 <<<<<<Design Deadline>>>>>> - CXTR 21OCT04
CT2-180000     0 Regulator / Committee Review - CXTR 21OCT04 19NOV04
CT2-190000     0 Prepare 100% Design - CXTR 22NOV04 26JAN05
CT2-INF        41 Army Complex Trenches Design 17DEC02A 26JAN05
CT3-109000     0 PMC Prepare Task Order Proposal - CXTR 27JAN05 09MAR05
CT3-110000     0 RVO Procurement Cycle - CXTR 10MAR05 13APR05
CT3-109200     0 PMC Prepare Task Order Proposal - CXTR 13APR10 24MAY10
CT3-110200     0 RVO Procurement Cycle - CXTR 22MAY10 21JUN10
CT4-120000     0 Mobilization - CXTR 13APR05 22JUN05
CT4-125000     0 <<<<<<Imp. Start Deadline>>>>>> - CXTR 13APR05
CT4-150000     0 UXO Clearance by Geophysics - CXTR 23JUN05 03AUG05
CT4-152000     0 Excavate UXO & Transport Off-Post - CXTR 04AUG05 07SEP05
CT4-160000     0 Install Gradefill - CXTR 08SEP05 09MAY06
CT4-179400     0 BOR6 Suppt to Complex Disp Trenches G/F 08SEP05 09MAY06
CT4-179410     0 BOR9C Suppt to Complex Disp Trenches G/F 08SEP05 09MAY06
CT4-179420     0 BOR8 Suppt Complex Disp Trenches G/F 08SEP05 09MAY06
CT4-INF        0 Complex (Army) Trenches Rem. (Gradefill) 13APR05 09MAY06
CT4-179440     0 BOR8 Suppt Complex Disp Trenches Cover 21JUN10 13DEC10
CT4-170000     0 Install RCRA-Equivalent Cap w/Concrete - CXTR 21JUN10 13DEC10
CT4-179430     0 BOR9C Sppt to Complex Disp Trenches Cover 21JUN10 13DEC10
CT4-179450     0 BOR6 Suppt to Complex Disp Trenches Cover 21JUN10 13DEC10
CT4-190000     0 Demobilization - CXTR 14DEC10 13JAN11
CT4-180000     0 Permanent Revegetation Over Soil Cover/Cap-CXTR 22MAR11 13MAY11
CT4-195000     0 <<<<<<Imp. Finish Deadline>>>>>> - CXTR 13MAY11
CT4-210000     0 Project Support - Complex (Army) Trenches Rem 13APR05 13MAY11
CT4-INF1       0 Complex Army Trenches Remediation (Cover) 13APR05 13MAY11
CT6-200000     0 Prep Construction Cmplt Report (CCR) - CXTR 14MAY11 14JUL11
CT6-200010     0 Regulator/ Committee Review CCR - CXTR 15JUL11 13AUG11
CT6-200020     0 Incorp/Respond to Comments/Issue Draft CCR -CXTR 14AUG11 13SEP11
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Complex(Army)Disposal Trenches Remediation-Cover

CT6-200030     0 EPA - State Prepare & Issue Accept Ltr CCR-CXTR 14SEP11 13OCT11
CT6-200040     0 Project Complete -Complex Army Trench RCRA Cover 13OCT11
CT6-INF1       0 Const Cplt Rprt (CCR) Process-CXTR 14MAY11 13OCT11
CT7-100000     0 <<<<< Short-Term Maintenance >>>>> - CXTR 16MAY11 31MAY13
CT8-100000     0 Post Remediation Operations/Maintenance - CXTR 03JUN13 23JUL38

Shell Disposal Trenches Remediation - Cover

ST2-120000     100 Prepare / Revise Design Scope of Work - SHTR 17DEC02A 22MAY03A
ST2-122000     100 <<<<< DesignScope Deadline >>>>>- SHTR 06MAR03A
ST2-125000     100 Regulator / RMA Committee Review - SHTR 07MAR03A 18APR03A
ST2-130000     100 Prepare 30% (Conceptual) Design - SHTR 23MAY03A 12AUG03A
ST2-140000     100 Regulator / Committee Rev. & Public Input - SHTR 12AUG03A 19SEP03A
ST2-150000     0 Prepare 60% Design - SHTR 02FEB04 28JUN04
ST2-160000     0 Regulator / Committee Review - SHTR 28JUN04 29JUL04
ST2-170000     0 Prepare 95% (Draft Final) Design - SHTR 28JUN04 21OCT04
ST2-175000     0 <<<<<<Design Deadline>>>>>> - SHTR 21OCT04
ST2-180000     0 Regulator / Committee Review - SHTR 22OCT04 20NOV04
ST2-190000     0 Prepare 100% Design - SHTR 22NOV04 26JAN05
ST2-INF        41 Shell Disposal Trenches Design 17DEC02A 26JAN05
ST3-109000     0 PMC Prepare Task Order Proposal - SHTR 03FEB10 16MAR10
ST3-110000     0 RVO Procurement Cycle - SHTR 17MAR10 04MAY10
ST4-120000     0 Mobilization - SHTR 04MAY10 18JUN10
ST4-125000     0 <<<<<<Imp. Start Deadline>>>>>> - SHTR 04MAY10
ST4-130000     0 Install Gradefill - SHTR 21JUN10 17SEP10
ST4-130010     0 BOR10 Suppt to Shell Disp Trenches G/F - SHTR 21JUN10 17SEP10
ST4-140000     0 Install RCRA-Equivalent Cap - SHTR 20SEP10 19APR11
ST4-179900     0 BOR10 Support to Shell Disp Trenches Cover 20SEP10 19APR11
ST4-190000     0 Permanent Revegetation Over Soil Cover/Cap-SHTR 22MAR11 13MAY11
ST4-200000     0 Demobilization - SHTR 20APR11 17MAY11
ST4-205000     0 <<<<<<Imp. Finish Deadline>>>>>> - SHTR 17MAY11
ST4-220000     0 Project Support - Shell Disposal Trenches Rem 04MAY10 17MAY11
ST4-INF        0 Shell Disposal Trenches Rem. (Gradefill/Cover) 04MAY10 17MAY11
ST6-210000     0 Prep Construction Cmplt Report (CCR) - SHTR 18MAY11 18JUL11
ST6-210010     0 Regulator/Committee Review CCR - SHTR 19JUL11 17AUG11
ST6-210020     0 Incorp/Respond to Comments/Issue Draft CCR-SHTR 18AUG11 17SEP11
ST6-210030     0 EPA - State Prepare & Issue Accept Ltr CCR-SHTR 18SEP11 17OCT11
ST6-210040     0 Project Complete - Shell Disposal Trenches Rem 17OCT11
ST6-INF1       0 Const Cplt Rprt (CCR) Process-SHTR 18MAY11 17OCT11
ST7-100000     0 <<<< Short-Term Maintenance >>>> - SHTR 18MAY11 31MAY13
ST8-100000     0 Post Remediation Operations/Maintenance - SHTR 03JUN13 14DEC35

North Plants Soil Remediation

NP2-110000     74 Prepare / Revise Sampling Analysis Plan - NP 05JUN03A 05NOV03
NP2-110500     0 Perform Sampling and Analysis 06NOV03 03DEC03
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North Plants Soil Remediation

NP2-120000     0 Prepare / Revise Design Scope of Work - NP 04DEC03 07MAY04
NP2-122000     0 <<<<< DesignScope Deadline >>>>>- NP 22JAN04
NP2-125000     0 Regulator / RMA Committee Review - NP 22JAN04 20FEB04
NP2-125500     0 Prepare Feasibility Study - NP 08APR04 13MAY05
NP2-130000     0 Prepare 30% (Conceptual) Design - NP 15APR05 06JUL05
NP2-140000     0 Regulator / Committee Rev. & Public Input - NP 06JUL05 04AUG05
NP2-150000     0 Prepare 60% Design - NP 05AUG05 04AUG05
NP2-160000     0 Regulator / Committee Review - NP 05AUG05 04AUG05
NP2-170000     0 Prepare 95% (Draft Final) Design - NP 05AUG05 18OCT05
NP2-175000     0 <<<<<<Design Deadline>>>>>> - NP 18OCT05
NP2-180000     0 Regulator / Committee Review - NP 19OCT05 17NOV05
NP2-190000     0 Prepare 100% Design - NP 18OCT05 22DEC05
NP2-INF        13 N. Plant Soil Design 05JUN03A 22DEC05
NP3-109000     0 PMC Prepare Task Order Proposal - NP 07SEP05 06DEC05
NP3-110000     0 RVO Procurement Cycle - NP 07DEC05 26JAN06
NP4-120000     0 Mobilization - NP 26JAN06 07MAR06
NP4-125000     0 <<<<<<Imp. Start Deadline>>>>>> - NP 26JAN06
NP4-170000     0 Backfill w/Borrow Material - NP 08MAR06 16MAY06
NP4-174000     0 Install Soil Cover - NP 17MAY06 21JUN06
NP4-179000     0 BOR5 Support to North Plants Soils - SRNP 08MAR06 21JUN06
NP4-180000     0 Permanent Revegetation Over Soil Cover/Cap-NP 15SEP06 12OCT06
NP4-190000     0 Demobilization - NP 13OCT06 09NOV06
NP4-195000     0 <<<<<<Imp. Finish Deadline>>>>>> - NP 09NOV06
NP4-210000     0 Project Support - North Plants Soil Rem 26JAN06 09NOV06
NP4-INF        0 N. Plant Soil Remediation 26JAN06 09NOV06
NP6-200000     0 Prep Construction Cmplt Report (CCR) - NP 10NOV06 12JAN07
NP6-200010     0 Regulator/Committee Review CCR - NP 13JAN07 11FEB07
NP6-200020     0 Incorp/Respond to Comments/Issue Draft CCR - NP 12FEB07 13MAR07
NP6-200030     0 EPA - State Prepare & Issue Accept Ltr CCR - NP 14MAR07 12APR07
NP6-200040     0 Project Complete - North Plant Soil Remediation 12APR07
NP6-INF1       0 Const Cplt Rprt (CCR) Process-NP 10NOV06 12APR07
NP7-100000     0 <<<< Short-Term Maintenance >>>> - NP 10NOV06 31MAY13
NP8-100000     0 Post Remediation Operations/Maintenance - NP 03JUN13 12FEB38

Section 35 Soil Remediation

T52-120000     100 Prepare / Revise Design Scope of Work - 35S 01DEC98A 05APR99A
T52-122000     100 <<<<< DesignScope Deadline >>>>>- 35S 20JAN99A
T52-125000     100 Regulator / RMA Committee Review - 35S 21JAN99A 19FEB99A
T52-130000     100 Prepare 30% (Conceptual) Design - 35S 19FEB99A 28MAY99A
T52-140000     100 Regulator / Committee Rev. & Public Input - 35S 01JUN99A 26JUN99A
T52-150000     100 Prepare 60% Design - 35S 28JUN99A 29SEP00A
T52-160000     100 Regulator / Committee Review - 35S 30SEP00A 29OCT00A
T52-170000     100 Prepare 95% (Draft Final) Design - 35S 30OCT00A 20NOV01A
T52-175000     100 <<<<<<Design Deadline>>>>>> - 35S 20NOV01A
T52-180000     100 Regulator / Committee Review - 35S 21NOV01A 21DEC01A
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Section 35 Soil Remediation

T52-190000     100 Prepare 100% Design - 35S 26DEC01A 15FEB02A
T52-INF        100 Sect. 35 Soils Design 01DEC98A 15FEB02A
T53-109000     100 PMC Prepare Task Order Proposal - 35S 21JAN02A 06FEB02A
T53-110000     100 RVO Procurement Cycle - 35S 07FEB02A 28JUN02A
T54-120000     100 Mobilization - 35S 15JUL02A 31JAN03A
T54-125000     100 <<<<<<Imp. Start Deadline>>>>>> - 35S 28JUN02A
T54-160000     100 Excavate HH/Biota Soil - 35S 10SEP02A 03FEB03A
T54-190000     100 Landfill HH/Chemical Sewer - 35S 10SEP02A 17JAN03A
T54-170000     100 Consolidation of Biota Soil to Basin A - 35S 15NOV02A 03FEB03A
T54-153000     100 Survey Remaining Chemical Sewer Pipe - 35S 24SEP02A 13JAN03A
T54-155000     100 Excavate/Strip Remaining Sewer Overburden - 35S 24SEP02A 13JAN03A
T54-158000     100 Excavate Remaining Chemical Sewer Pipe - 35S 24SEP02A 13JAN03A
T54-202000     100 Backfill w/Sewer Overburden - 35S 09JAN03A 21FEB03A
T54-177000     100 BOR3 Support to Section 35 Soils - 35SR 09JAN03A 21FEB03A
T54-200000     100 Backfill w/Borrow Material - 35S 09JAN03A 21FEB03A
T54-240000     100 Demobilization - 35S 30JAN03A 14MAR03A
T54-245000     100 <<<<<<Imp. Finish Deadline>>>>>> - 35S 26FEB03A
T54-260000     100 Section 35 Soil Remediation Project Support 15JUL02A 14MAR03A
T54-INF        100 Sect. 35 Soil Remediation 08AUG02A 14MAR03A
T56-250000     100 Prep Construction Cmplt Report (CCR) - 35S 27FEB03A 21AUG03A
T56-250010     100 Regulator/Committee Review CCR - 35S 21AUG03A 18SEP03A
T56-250020     0 Incorp/Respond to Comments/Issue Draft CCR - 35S 19SEP03A 14NOV03
T56-250030     0 EPA - State Prepare & Issue Accept Ltr CCR -35S 15NOV03 16DEC03
T56-250040     0 Project Complete - Section 35 Soil Remediation 16DEC03
T56-INF1       73 Const Cplt Rprt (CCR) Process-35S 27FEB03A 16DEC03
T57-100000     6 <<<< Short-Term Maintenance >>>> - 35S 27FEB03A 31MAY13
T58-100000     0 Post Remediation Operations/Maintenance - 35S 03JUN13 04JAN38

North Plants Structure Demolition and Removal

NS2-120000     100 Prepare / Revise Design Scope of Work - NPST 28FEB00A 09JUN00A
NS2-122000     100 <<<<< Design Scope Deadline >>>>>- NPST 31MAR00A
NS2-125000     100 Regulator / RMA Committee Review - NPST 31MAR00A 29APR00A
NS2-130000     100 Prepare 30% (Conceptual) Design - NPST 12JUN00A 18AUG00A
NS2-140000     100 Regulator / Committee Rev. & Public Input - NPST 19AUG00A 18SEP00A
NS2-150000     100 Prepare 60% Design - NPST 21AUG00A 19DEC00A
NS2-160000     100 Regulator / Committee Review - 60% Design - NPST 20DEC00A 23JAN01A
NS2-150001     100 Specialized Equip Destruction 95% Design 10JUL00A 20OCT00A
NS2-160100     100 Regulator / Committee Review - 95% Design NPSED 21OCT00A 19NOV00A
NS2-150003     100 Specialized Equip Destruction REVISED 95% Design 20NOV00A 18JAN01A
NS2-160101     100 Reg / Comm Review - REVISED 95% Design NPSED 19JAN01A 17FEB01A
NS2-150002     100 Specialized Equip Destruction 100% Design 19FEB01A 12APR01A
NS2-160200     100 Regulator / Committee Review - 100% Design NPSED 31MAR01A 29APR01A
NS2-170000     100 Prepare 95% (Draft Final) Design - NPST 20DEC00A 18APR01A
NS2-175000     100 <<<<<<Design Deadline>>>>>> - NPST 18APR01A
NS2-180000     100 Regulator / Committee Review - NPST 19APR01A 18MAY01A
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North Plants Structure Demolition and Removal

NS2-190000     100 Prepare 100% Design - NPST 19APR01A 13JUL01A
NS2-INF        100 N. Plants Structure Demo Design 28FEB00A 13JUL01A
NS3-090010     100 PMC Prepare Task Order Proposal - GBEQ 28DEC00A 19JAN01A
NS3-100010     100 RVO Procurement Cycle - GBEQ 19JAN01A 21MAR01A
NS3-090000     100 PMC Prepare Task Order Proposal - NPST 29JUN01A 18JUL01A
NS3-100000     100 RVO Procurement Cycle - NPST 18JUL01A 07AUG01A
NS4-105200     100 Mobilization - NP Spec Equip Destruction 21MAR01A 10AUG01A
NS4-106000     100 <<<<<<Imp. Start Deadline>>>>>> - GBEQ 21MAR01A
NS4-130100     100 Agent Air Monitoring - GBEQ 23JUL01A 10AUG01A
NS4-135100     100 Destruction of Specialized Equipment - GBEQ 23JUL01A 17AUG01A
NS4-116000     100 Destruction of Standard Equipment - GBEQ 30JUL01A 17AUG01A
NS4-160100     100 Demobilization - GBEQ 10AUG01A 20SEP01A
NS4-170100     100 Project Support- GBEQ 21MAR01A 20SEP01A
NS4-105000     100 Mobilization - NP Structures Demolition 07AUG01A 21DEC01A
NS4-140000     100 Agent Caustic Treatment - NPST 13DEC01A 13DEC01A
NS4-144100     100 Excavate HH/Biota Soil - NPST 27NOV01A 05FEB02A
NS4-146000     100 Consolidate Biota Soil to Basin A - NPST 13DEC01A 05FEB02A
NS4-116200     100 Destruction of Remaining Standard Equipment GBEQ 12DEC01A 14MAY02A
NS4-135200     100 Destruction of Remaining Specialized Equip GBEQ 12DEC01A 14MAY02A
NS4-132000     100 Survey Chemical Sewer Lines - NPST 31DEC01A 29APR02A
NS4-142000     100 Excavate Agent Chemical Sewer - NPST 31DEC01A 02MAY03A
NS4-142100     100 Excavate Non-Agent Chemical Sewer - NPST 31DEC01A 29APR02A
NS4-110000     100 Nonagent Dust and Safety Sampling - NPST 03JAN02A 15MAY02A
NS4-135000     100 Agent Structures Demolition - NPST 03JAN02A 19FEB03A
NS4-144000     100 Excavate Agent Soil - NPST 09JAN02A 23JAN03A
NS4-115000     100 Nonagent Structures Demolition - NPST 14JAN02A 07MAR03A
NS4-120000     100 Landfill Sig Contaminated Nonagt Material - NPST 08FEB02A 28JAN03A
NS4-125000     100 Consolidate Other Nonagent Material - NPST 06FEB02A 29MAY03A
NS4-145000     100 Landfill Agent Demolition Material - NPST 08FEB02A 28JAN03A
NS4-130000     100 Agent Air Monitoring - NPST 01MAR02A 12DEC02A
NS4-178000     100 BOR6 Support to No. Plants Structures Demo 18MAR02A 30MAY03A
NS4-178500     100 BOR7A Support to No. Plants Structures Demo 18MAR02A 30MAY03A
NS4-150000     100 Backfill Agt/HH/Biota Areas & Chem Sewers - NPST 18MAR02A 30MAY03A
NS4-155000     100 Backfill Demo Areas - NPST 18MAR02A 30MAY03A
NS4-105100     100 Bldg. 1614 VCS/ GB 3X Decon Mob. 20MAY02A 27MAR03A
NS4-142200     100 Excavate Sanitary Sewer - NPST 02APR03A 29MAY03A
NS4-105300     100 Bldg. 1614 VCS/ GB 3X Decon Ops. 31MAR03A 16APR03A
NS4-105400     100 Bldg. 1614 VCS/ GB 3X Demob 11APR03A 18APR03A
NS4-160000     100 Demobilization - NPST 09JUN03A 11JUN03A
NS4-161000     100 <<<<<<Imp. Finish Deadline>>>>>> - NPST 04JUN03A
NS4-170000     100 Project Support- North Plants Structure Demo 07AUG01A 11JUN03A
NS4-INF        100 North Plants Structure Demolition 21MAR01A 11JUN03A
NS6-165000     100 Prep Construction Cmplt Report (CCR) - NPST 05JUN03A 12AUG03A
NS6-165010     70 Regulator/Committee Review CCR - NPST 08AUG03A 05OCT03
NS6-165020     0 Incorp/Respond to Comments/Issue Draft CCR-NPST 06OCT03 04NOV03
NS6-165030     0 EPA - State Prepare & Issue Accept Ltr CCR-NPST 05NOV03 06DEC03
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North Plants Structure Demolition and Removal

NS6-165040     0 Project Complete - North Plants Structure Demo 06DEC03
NS6-INF1       62 Const Cplt Rprt (CCR) Process-NPST 05JUN03A 06DEC03
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Basin F Wastepile Remediation

WP1-110000     100 Basin F Treatability Study 08FEB99A 14NOV00A
WP1-115000     100 Integrated Conceptual Design 07JAN00A 31JAN01A
WP1-INF 00     100 Basin F Wastepile Treatability Testing 08FEB99A 14NOV00A
WP2-120000     100 Prepare / Revise Design Scope of Work - BFWP 16OCT00A 05APR01A
WP2-122000     100 <<<<< DesignScope Deadline >>>>>- BFWP 31JAN01A
WP2-125000     100 Regulator / RMA Committee Review - BFWP 31JAN01A 01MAR01A
WP2-130000     100 Prepare 30% (Conceptual) Design - BFWP 02MAR01A 23MAY01A
WP2-140000     100 Regulator / Committee Review - BFWP 23MAY01A 22JUN01A
WP2-145000     100 Public Input - BFWP 23MAY01A 03AUG01A
WP2-150000     100 Prepare 60% Design - BFWP 22JUN01A 24JAN02A
WP2-160000     100 Regulator / Committee Review - BFWP 24JAN02A 22FEB02A
WP2-170000     100 Prepare 95% Design (Amend Closure Plan) - BFWP 25FEB02A 01JUL02A
WP2-175000     100 <<<<<<Design Deadline>>>>>> - BFWP 01JUL02A
WP2-180000     100 Regulator / Committee Review - BFWP 01JUL02A 01AUG02A
WP2-184000     100 RAB Presentation of 95% Design (Closure Plan) 24JUL02A
WP2-185000     100 Public Comment 95% Design & Closure Plan - BFWP 24JUL02A 23AUG02A
WP2-190000     100 Prepare 100% Design - BFWP 01AUG02A 07NOV02A
WP2-200000     100 Regulator / Committee Review - BFWP 08NOV02A 17DEC02A
WP2-210000     100 CDPHE Approval of 100% Design & Amendment - BFWP 17DEC02A
WP2-INF        100 Basin F Wastepile Design 16OCT00A 17DEC02A
WP3-109000     0 PMC Prepare Sub Procurement TO Proposal - BFWP 31MAR04 27APR04
WP3-110000     0 RVO Procurement Sub Procurement - BFWP 28APR04 02JUN04
WP3-109100     0 PMC Prepare Mob/Site Prep TO Proposal - BFWP 17JUN05 26AUG05
WP3-110100     0 RVO Procurement Mob/Site Prep - BFWP 29AUG05 03OCT05
WP3-109200     0 PMC Prepare 1st Lift Rem. TO Proposal - BFWP 17JAN06 27MAR06
WP3-110200     0 RVO Procurement Cycle 1st Lift Rem. - BFWP 28MAR06 01MAY06
WP3-109300     0 PMC Prepare Final Lift TO Proposal - BFWP 16JUN06 25AUG06
WP3-110300     0 RVO Procurement Cycle Final Lift - BFWP 28AUG06 02OCT06
WP4-120000     0 Mobilization - BFWP 03OCT05 06JAN06
WP4-125000     0 <<<<<<Imp. Start Deadline>>>>>> - BFWP 03OCT05
WP4-129500     0 Site Prep/Construct Drying Fac. - BFWP 03OCT05 28APR06
WP4-129000     0 Excavate/Strip Overburden - BFWP 01MAY06 29SEP06
WP4-130000     0 Excavate 1st Lift w/Vapor Controls - BFWP 01MAY06 29SEP06
WP4-132000     0 Dry 1st Lift for Landfill Disposal - BFWP 01MAY06 29SEP06
WP4-134000     0 Landfill 1st Lift Wastepile Material - BFWP 01MAY06 29SEP06
WP4-130500     0 Excavate Final Lift w/Vapor Controls - BFWP 02OCT06 19SEP07
WP4-132500     0 Dry for Final Landfill Disposal - BFWP 02OCT06 19SEP07
WP4-134500     0 Landfill Final Lift Wastepile Material - BFWP 02OCT06 19SEP07
WP4-130100     0 BOR4 Support to Basin F Wastepile - BFWP 09MAR07 25OCT07
WP4-140000     0 Backfill w/Overburden/Road Fill - BFWP 09MAR07 25OCT07
WP4-145000     0 Revegetation - BFWP 26OCT07 10DEC07
WP4-135000     0 Demolition of Wastepile Support Facilities 26OCT07 17DEC07
WP4-150000     0 Demobilization - BFWP 26OCT07 17DEC07
WP4-155000     0 <<<<<<Imp. Finish Deadline>>>>>> - BFWP 17DEC07
WP4-170000     0 Project Support - Basin F Wastepile Rem 03OCT05 17DEC07
WP4-INF        0 Basin F Wastepile Remediation 03OCT05 17DEC07
WP6-160000     0 Prep Construction Cmplt Report (CCR) - BFWP 18DEC07 18FEB08
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Basin F Wastepile Remediation

WP6-160010     0 Regulator/Committee Review CCR - BFWP 19FEB08 19MAR08
WP6-160020     0 Incorp/Respond to Comments/Issue Draft CCR-BFWP 20MAR08 18APR08
WP6-160030     0 EPA - State Prepare & Issue Accept Ltr CCR-BFWP 19APR08 18MAY08
WP6-160040     0 Project Complete - Basin F Wastepile 18MAY08
WP6-INF1       0 Const Cplt Rprt (CCR) Process-BFWP 18DEC07 18MAY08

Former Basin F Solidification

FS1-100000     68 Basin F Solidification Treatability Study 02APR01A 06DEC04
FS1-INF 00     68 Basin F Solidification Treatability Testing 02APR01A 06DEC04
FS2-150000     0 Prepare 60% Design - FBFS 07APR06 12JUN06
FS2-160000     0 Regulator / Committee Review - FBFS 12JUN06 12JUL06
FS2-170000     0 Prepare 95% Design (Amend Closure Plan) - FBFS 12JUL06 30AUG06
FS2-175000     0 <<<<<<Design Deadline>>>>>> - FBFS 30AUG06
FS2-180000     0 Regulator / Committee Review - FBFS 31AUG06 30SEP06
FS2-184000     0 RAB Presentation of 95% Design (Clourse Plan) 16OCT06
FS2-185000     0 Public Comment 95% Design & Closure Plan - FBFS 17OCT06 14NOV06
FS2-190000     0 Prepare 100% Design - FBFS 02OCT06 28NOV06
FS2-200000     0 Regulator / Committe Review - FBFS 28NOV06 28DEC06
FS2-210000     0 CDPHE Approval of 100% Design & Amendment - FBFS 28DEC06
FS2-INF        0 Former Basin F Solidification Design 27JUL04 28DEC06
FS2-120000     0 Prepare / Revise Design Scope of Work - FBFS 27JUL04 25MAR05
FS2-122000     0 <<<<< DesignScope Deadline >>>>>- FBFS 14JAN05
FS2-125000     0 Regulator / RMA Committee Review - FBFS 15JAN05 13FEB05
FS2-133000     0 Pilot Scale Study 28MAR05 20APR06
FS2-130000     0 Prepare 30% (Conceptual) Design - FBFS 06JUN05 08AUG05
FS2-140000     0 Regulator / Committee Review - FBFS 09AUG05 08SEP05
FS2-145000     0 Public Input - FBFS 09AUG05 10NOV05
FS3-109000     0 PMC Prepare Task Order Proposal - FBFS 14MAY07 04AUG07
FS3-110000     0 RVO Procurement Cycle - FBFS 05AUG07 01OCT07
FS4-120000     0 Mobilization - FBFS 01OCT07 11DEC07
FS4-125000     0 <<<<<<Imp. Start Deadline>>>>>> - FBFS 01OCT07
FS4-130000     0 In Situ Solidification - FBFS 12DEC07 12DEC08
FS4-220000     0 Demobilization - FBFS 15DEC08 09JAN09
FS4-225000     0 <<<<<<Imp. Finish Deadline>>>>>> - FBFS 09JAN09
FS4-240000     0 Project Support - Former Basin F Solidification 01OCT07 09JAN09
FS4-INF        0 Former Basin F Solidification 01OCT07 09JAN09
FS6-230000     0 Prep Construction Cmplt Report (CCR) - FBFS 10JAN09 10MAR09
FS6-230010     0 Regulator/ Committee Review CCR - FBFS 11MAR09 09APR09
FS6-230020     0 Incorp/Respond to Comments/Issue Draft CCR -FBFS 10APR09 09MAY09
FS6-230030     0 EPA - State Prepare & Issue Accept Ltr CCR-FBFS 10MAY09 09JUN09
FS6-230040     0 Project Complete - Former basin F Solidification 09JUN09
FS6-INF1       0 Const Cplt Rprt (CCR) Process-FBFS 10JAN09 09JUN09
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Basin F and Basin F Exterior Remediation

FC2-120100     100 Prepare/Revise Design Scope of Work - FBHH 23AUG99A 10DEC99A
FC2-122100     100 <<<<<Desing Scope Deadline>>>>>-FBHH>>>>- FBHH 17SEP99A
FC2-121100     100 Regulator/RMA Committee - FBHH 17SEP99A 17OCT99A
FC2-130100     100 Prepare 30% (Conceptual) Design - FBHH 18OCT99A 10DEC99A
FC2-140100     100 Regulator / Committee Rev. & Public Input - FBHH 11DEC99A 09JAN00A
FC2-150100     100 Prepare 60% Design - FBHH 10JAN00A 10MAR00A
FC2-160100     100 Regulator / Committee Review - FBHH 11MAR00A 09APR00A
FC2-170100     100 Prepare 95% (Draft Final) Design - FBHH 10APR00A 26MAY00A
FC2-175100     100 <<<<<<Design Deadline>>>>>> - FBHH 26MAY00A
FC2-180100     100 Regulator / Committee Review - FBHH 27MAY00A 26JUN00A
FC2-190100     100 Prepare 100% Design - FBHH 27JUN00A 28AUG00A
FC2-INF1       100 Basin F & F Exterior Design - Part I - FBHH 23AUG99A 28AUG00A
FC2-120200     100 Prepare/Revise Design Scope of Work - FBSC 16MAR01A 28AUG01A
FC2-122200     100 <<<<< Design Scope Deadline >>>>>- FBSC 15MAY01A
FC2-125200     100 Regulator / RMA Committee Review - FBSC 16MAY01A 15JUN01A
FC2-130200     100 Prepare 30% (Conceptual) Design - FBSC 18JUN01A 01JUL02A
FC2-140200     100 Regulator / Committee Rev. & Public Input - FBSC 02JUL02A 30JUL02A
FC2-140250     100 Public Input - FBSC 25JUL02A 23AUG02A
FC2-150200     100 Prepare 60% Design - FBSC 31JUL02A 22MAY03A
FC2-150250     42 Borrow Area 4 Site Characterization 16JUN03A 26MAR04
FC2-160200     100 Regulator / Committee Review - FBSC 23MAY03A 25JUL03A
FC2-170200     50 Prepare 95% Design (Amend Closure Plan) - FBSC 28JUL03A 30DEC03
FC2-175200     0 <<<<<Design Deadline>>>>>>>>>> - FBSC 30DEC03
FC2-180200     0 Regulator / Committee Review - FBSC 31DEC03 31JAN04
FC2-180240     0 RAB Presentation of 95% Desing (Closure Plan ) 03FEB04
FC2-185200     0 Public Comment 95% Design & Closure Plan - FBSC 04FEB04 06MAR04
FC2-190200     0 Prepare 100% Design - FBSC 04FEB04 02JUN04
FC2-200200     0 Regulator / Committee Review - FBSC 02JUN04 30JUN04
FC2-210200     0 CDPHE Approval of 100% Design & Amendment - FBSC 30JUN04
FC2-INF2       78 Basin F & F Exterior Design - Part II - FBSC 16MAR01A 30JUN04
FC3-109100     100 PMC Prepare Task Order Proposal HHE Soil- FBHH 14JUN01A 12JUL01A
FC3-110100     100 RVO Procurement Cycle HHE Excavation- FBHH 12JUL01A 20DEC01A
FC3-102250     0 PMC Prepare Task Order Basin F Biota Soil- FBBS 17JUL07 05OCT07
FC3-110250     0 RVO Procurement Cycle Basin F Biota Exc. - FBBS 07OCT07 05NOV07
FC3-109300     0 PMC Prepare Task Order Proposal Gradefill - FBGF 03JUN08 22AUG08
FC3-110300     0 RVO Procurement Cycle Gradefill - FBGF 24AUG08 23SEP08
FC3-109400     0 PMC Prepare Task Order Proposal Soil Cover- FBSC 13APR09 02JUL09
FC3-110400     0 RVO Procurement Cycle Soil Cover- FBSC 06JUL09 04AUG09
FC4-120100     100 Mobilization HHE Soil Excavation - FBHH 20DEC01A 08MAR02A
FC4-125100     100 <<<<<<Imp. Start Deadline>>>>>> - FBHH 20DEC01A
FC4-141100     100 Excavate HHE Soil - FBHH 06MAR02A 08OCT02A
FC4-137100     100 Landfill HH - FBHH 06MAR02A 08OCT02A
FC4-230215     100 Excavate Basin A Biota Soils - FBBS 08MAR02A 13SEP02A
FC4-130211     100 Consolidation of Basin A Biota Soil - FBBS 08MAR02A 13SEP02A
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Basin F and Basin F Exterior Remediation

FC4-141200     100 Excavate CSV Soil - FBHH 17APR02A 08JAN03A
FC4-176000     100 Topsoil Support to Basin F/Exterior Biota - FBBA 16JUL02A 29JAN03A
FC4-176500     100 Topsoil Support Basin F/Exterior HHE Soil - FBHH 16JUL02A 29JAN03A
FC4-240100     100 Backfill HHE Excavation w/Borrow Material - FBHH 27SEP02A 30DEC02A
FC4-240210     100 Backfill Basin A Biota Excavat. w/Borrow - FBBS 27SEP02A 30DEC02A
FC4-250100     100 Revegetation of HHE Excavations - FBHH 18NOV02A 14FEB03A
FC4-250210     100 Revegetation of Basin A Biota Excavation - FBBS 18NOV02A 14FEB03A
FC4-290210     100 Demobilization Basin A Biota Excavation - FBBS 27JAN03A 14FEB03A
FC4-291200     100 <<<<<<Imp. Finish Deadline>>>>>> - FBBS 24JAN03A
FC4-INF1       100 Basin F/Basin F Exterior HH Rem. - FBHH 15JAN02A 14FEB03A
FC4-310100     100 Project Support Basin F Exterior Biota Soil FBHH 15JAN02A 14FEB03A
FC4-120220     0 Mobilization Basin F Biota Soil Excavation -FBBS 05NOV07 05DEC07
FC4-125300     0 <<<<<<Imp. Start Deadline>>>>>> - FBGF 05NOV07
FC4-230225     0 Excavate Basin F Biota Soils - FBBS 06DEC07 25APR08
FC4-130221     0 Consolidation of Basin F Biota Soil - FBBS 06DEC07 25APR08
FC4-240220     0 Backfill Basin F Biota Excavat. w/Borrow - FBBS 14DEC07 12DEC07
FC4-177000     0 BOR4 Support to Basin F/Exterior Biota - FBBF 14DEC07 13DEC07
FC4-250220     0 Revegetation of Basin F Biota Excavation - FBBS 14DEC07 15JAN08
FC4-290220     0 Demobilization Basin F Biota Excavation - FBBS 16JAN08 12FEB08
FC4-INF2       0 Basin F/Basin F Exterior Biota Soil Rem. FBBS 05NOV07 12FEB08
FC4-310300     0 Project Support Basin F Biota Soil FBBS 05NOV07 12FEB08
FC4-120300     0 Mobilization Gradefill - FBGF 23SEP08 10NOV08
FC4-260300     0 Install Gradefill after Consolidation - FBGF 11NOV08 22SEP09
FC4-178000     0 BOR4 Support to Basin F/Exterior Gradefill -FBGF 11NOV08 22SEP09
FC4-290300     0 Demobilization Gradefill - FBGF 23SEP09 20OCT09
FC4-INF3       0 Basin F & Basin F Exterior Gradefill FBGF 23SEP08 20OCT09
FC4-310400     0 Project Support Basin F Exterior Gradefill FBGF 23SEP08 20OCT09
FC4-120400     0 Mobilization Soil Cover- FBSC 04AUG09 22SEP09
FC4-270400     0 BOR4 Support Install RCRA Equivalent Cap - FBSC 23SEP09 15JUN10
FC4-179000     0 BOR4 Support to Basin F/Exterior Cap - FBSC 23SEP09 15JUN10
FC4-280400     0 Permanent Revegetation Over Soil Cover/Cap-FBSC 15SEP10 16NOV10
FC4-290400     0 Demobilization Soil Cover - FBSC 20OCT10 16NOV10
FC4-291400     0 <<<<<<Imp. Finish Deadline>>>>>> - FBSC 16NOV10
FC4-INF4       0 Basin F & Basin F Exterior Soil Cover FBSC 04AUG09 16NOV10
FC4-310500     0 Project Support Basin F Exterior Soil Cover FBSC 04AUG09 16NOV10
FC6-300100     100 Prep Construction Cmplt Report (CCR) - FBHH 25JAN03A 27MAY03A
FC6-300110     100 Regulator/ Committee Review CCR - FBHH 27MAY03A 27JUN03A
FC6-300120     63 Incorp/Respond to Comments/Issue Draft CCR -FBHH 30JUN03A 07OCT03
FC6-300130     0 EPA - State Prepare & Issue Accept Ltr CCR-FBHH 08OCT03 06NOV03
FC6-300140     0 Project Complete - HHE Excavation - FBHH 06NOV03
FC6-INF1       86 Const Cplt Rprt (CCR) Process-FBHH 25JAN03A 06NOV03
FC6-300200     0 Prep Construction Cmplt Report (CCR) - FBSC 17NOV10 21JAN11
FC6-300210     0 Regulator/ Committee Review CCR - FBSC 22JAN11 20FEB11
FC6-300220     0 Incorp/Respond to Comments/Issue Draft CCR -FBSC 21FEB11 22MAR11
FC6-300230     0 EPA - State Prepare & Issue Accept Ltr CCR-FBSC 23MAR11 21APR11
FC6-300240     0 Project Complete - Soil Cover - FBSC 21APR11
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Basin F and Basin F Exterior Remediation

FC6-INF2       0 Const Cplt Rprt (CCR) Process-FBSC 17NOV10 21APR11
FC7-100000     0 <<<< Short-Term Maintenance >>>> - FBFE 17NOV10 31MAY13
FC8-100000     0 Post Remediation Operations/Maintenance - FBFE 03JUN13 23MAY42

Section 36 Lime Basins Soil Remediation

LB1-110000     100 Lime Basins Treatability Study 12APR99A 02NOV00A
LB1-INF        100 Sect. 36 Lime Basins Treatability Study 12APR99A 02NOV00A
LB2-120000     100 Prepare / Revise Design Scope of Work - 36LB 08OCT01A 02JUL02A
LB2-122000     100 <<<<< DesignScope Deadline >>>>>- 36LB 16MAY02A
LB2-125000     100 Regulator / RMA Committee Review - 36LB 16MAY02A 17JUN02A
LB2-125100     100 Soil Sampling/Testing and Test Pad Evaluation 07JUN02A 06JAN03A
LB2-130000     100 Prepare 30% (Conceptual) Design - 36LB 07JAN03A 26MAR03A
LB2-140000     100 Regulator / Committee Rev. & Public Input - 36LB 27MAR03A 28APR03A
LB2-140500     100 Field Test Pits and Odor Flux 06JUN03A 16SEP03A
LB2-150000     44 Prepare 60% Design - 36LB 02SEP03A 30OCT03
LB2-160000     0 Regulator / Committee Review - 36LB 31OCT03 01DEC03
LB2-170000     0 Prepare 95% (Draft Final) Design - 36LB 24NOV03 12FEB04
LB2-175000     0 <<<<<<Design Deadline>>>>>> - 36LB 12FEB04
LB2-180000     0 Regulator / Committee Review - 36LB 12FEB04 12MAR04
LB2-190000     0 Prepare 100% Design - 36LB 11MAR04 25MAY04
LB2-INF        75 Sect. 36 Lime Basins Design 08OCT01A 25MAY04
LB3-109000     0 PMC Prepare Task Order Proposal - 36LB 02AUG07 31AUG07
LB3-110000     0 RVO Procurement Cycle - 36LB 01SEP07 01OCT07
LB4-120000     0 Mobilization - 36LB 01OCT07 11JAN08
LB4-125000     0 <<<<<<Imp. Start Deadline>>>>>> - 36LB 01OCT07
LB4-134000     0 Excavate/Strip Overburden - 36LB 14JAN08 26MAR08
LB4-136000     0 Excavate Agent/HH Soil - 36LB 27FEB08 29JUL08
LB4-138000     0 Caustic Wash Agent Soil - 36LB 27FEB08 29JUL08
LB4-140000     0 Landfill Agent/HH Soil - 36LB 27FEB08 29JUL08
LB4-144000     0 Backfill w/Borrow Material - 36LB 30JUL08 18AUG08
LB4-176000     0 BOR03 Support to Sec 36 Lime Basin -36LB 30JUL08 18AUG08
LB4-137000     0 Demolition of LB Support Facilities 30JUL08 17SEP08
LB4-148000     0 Backfill w/Overburden - 36LB 19AUG08 21AUG08
LB4-160000     0 Demobilization - 36LB 22AUG08 19SEP08
LB4-165000     0 <<<<<<Imp. Finish Deadline>>>>>> - 36LB 19SEP08
LB4-180000     0 Project Support - Section 36 Lime Basin Soil Rem 01OCT07 19SEP08
LB4-INF        0 Sect. 36 Lime Basins Remediation 01OCT07 19SEP08
LB6-170000     0 Prep Construction Cmplt Report (CCR) - 36LB 20SEP08 18NOV08
LB6-170010     0 Regulator/ Committee Review CCR - 36LB 19NOV08 20DEC08
LB6-170020     0 Incorp/Respond to Comments/Issue Draft CCR -36LB 21DEC08 21JAN09
LB6-170030     0 EPA - State Prepare & Issue Accept Ltr CCR-36LB 22JAN09 20FEB09
LB6-170040     0 Project Complete - Section 36 Lime Basin 20FEB09
LB6-INF1       0 Const Cplt Rprt (CCR) Process-36LB 20SEP08 20FEB09
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RCRA Cap Equivalency

RC1-110000     100 RCRA Cap Equivalency Studies 03JUN96A 02MAY97A
RC1-111000     100 Agreement on Design/Field Demo 05MAY97A 12SEP97A
RC1-112000     100 Develop Final Design on Field Demo 01AUG97A 30JAN98A
RC1-113000     100 Procure Field Demo Contractor 05JAN98A 27MAR98A
RC1-114000     100 Construct Test Covers 17MAR98A 18SEP98A
RC1-114100     100 RCRA Test Covers - Project Support 17MAR98A 18SEP98A
RC1-114500     100 Establish Vegetative Cover 19MAY98A 31AUG00A
RC1-115000     100 RCRA Cap Testing Period 01SEP00A 31AUG01A
RC1-116000     100 Field Demo Pass/Fail Decision 04SEP01A 04SEP01A
RC1-INF 00     100 RCRA Cap Equivalency 03JUN96A 04SEP01A

Borrow Areas Design; Prep & Closure

B12-120000     100 Prepare / Revise Design SOW - Borrow Areas 28AUG97A 21OCT97A
B12-130000     100 Prepare 30% Design - Borrow Areas 22OCT97A 30MAR98A
B12-150000     100 Prepare 60% Design - Borrow Areas 31MAR98A 19MAY98A
B12-170000     100 Prepare 95% Design - Borrow Areas 20MAY98A 14AUG98A
B12-190000     100 Prepare 100% Design - Borrow Areas 16SEP98A 19OCT98A
B12-191000     100 Borrow Area Fiscal Update - FY99 15JAN99A 09MAR99A
B12-191100     100 Submit Borrow Area Fiscal Update to RVO - FY99 09MAR99A 09MAR99A
B12-191200     100 RVO Review Borrow Area Fiscal Update - FY99 10MAR99A 04APR99A
B12-191210     100 Submit Final Borrow Area Fiscal Update - FY99 09APR99A 09APR99A
B12-200000     100 Borrow Area Fiscal Update - FY00 01DEC99A 23FEB00A
B12-200100     100 Submit Borrow Area Fiscal Update to RVO - FY00 08MAR00A 08MAR00A
B12-200150     100 Submit Draft Grading Plan to RVO - FY00 17FEB00A 17FEB00A
B12-200200     100 RVO Review Borrow Area Fiscal Update - FY00 08MAR00A 22MAR00A
B12-200210     100 Final Borrow Area Fiscal Update - FY00 09MAR00A 06APR00A
B12-200300     100 Borrow Area Fiscal Update - FY01 02JAN01A 09FEB01A
B12-200400     100 Submit Borrow Area Fiscal Update to RVO - FY01 12FEB01A 16FEB01A
B12-200410     100 RVO Review Borrow Area Fiscal Update - FY01 19FEB01A 27MAR01A
B12-200420     100 Final Borrow Area Fiscal Update - FY01 28MAR01A 26APR01A
B12-200500     100 Borrow Area Fiscal Update - FY02 02JAN02A 29MAR02A
B12-200510     100 Submit Borrow Area Fiscal Update to RVO - FY02 29MAR02A
B12-200520     100 RVO Review Borrow Area Fiscal Update - FY02 29MAR02A 12APR02A
B12-200530     100 Final Borrow Area Fiscal Update - FY02 15APR02A 02MAY02A
B12-200600     100 Borrow Area Fiscal Update - FY03 27JAN03A 04APR03A
B12-200610     100 Submit Borrow Area Fiscal Update to RVO - FY03 04APR03A
B12-200620     100 RVO Review Borrow Area Fiscal Update - FY03 04APR03A 24APR03A
B12-200630     100 Final Borrow Area Fiscal Update - FY03 25APR03A 15MAY03A
B12-200700     0 Borrow Area Fiscal Update - FY04 02JAN04 26MAR04
B12-200710     0 Submit Borrow Area Fiscal Update to RVO - FY04 26MAR04
B12-200720     0 RVO Review Borrow Area Fiscal Update - FY04 26MAR04 15APR04
B12-200730     0 Final Borrow Area Fiscal Update - FY04 16APR04 06MAY04
B12-INF        100 Phase I Borrow Areas Initial Design 28AUG97A 19OCT98A
B171125000     100 Borrow Area Site Prep- BOR1 29MAR99A 07MAY99A
B171127500     100 *** BORROW AREA AVAILABLE *** - BOR1 07MAY99A
B171180000     100 *** BORROW AREA CLOSED *** - BOR1 22MAR01A



RMA ROD IMPLEMENTATION PRIMAVERA PROJECT PLANNER FISCAL YEAR ENDING-30 SEPTEMBER 2003 

REPORT DATE 24NOV03 DETAILED TABULAR REPORT START DATE 30DEC91 FIN DATE 23MAY42 
11:08 

DATA DATE  27SEP03 PAGE NO.  40  
Site-Wide Programs 

PERCENT ACTIVITY EARLY EARLY
ACTIVITY ID # COMPLETE DESCRIPTION START FINISH

Borrow Areas Design; Prep & Closure

B171185000     100 Section 4 Trenches Site Restoration - BOR1 22MAR01A 28MAR01A
B173125000     100 Borrow Area Site Prep. - BOR3 09JUL01A 17AUG01A
B173127500     100 *** BORROW AREA AVAILABLE *** - BOR3 17AUG01A
B173180000     0 *** BORROW AREA CLOSED *** - BOR3 18AUG08
B173185010     0 South Plants CPA Cover Site Restoration- BOR3 19AUG08 16SEP08
B174125000     100 Borrow Area Site Prep-BOR4 29JAN07 09MAR07
B174127500     0 *** BORROW AREA AVAILABLE *** - BOR4 09MAR07
B174180000     0 *** BORROW AREA CLOSED *** - BOR4 15JUN10
B174185000     0 Basin F/Exterior Cap Site Restoration - BOR4 16JUN10 14JUL10
B175110000     100 Prepare Workplans/Design Drawings- BOR5 26SEP97A 13FEB98A
B175125000     100 Borrow Area Site Prep-BOR5 09JUN98A 09JUL98A
B175127500     100 *** BORROW AREA AVAILABLE *** - BOR5 09JUL98A
B175180000     0 *** BORROW AREA CLOSED *** - BOR5 19NOV10
B175185000     0 ELF Cap/Cover Site Restoration - BOR5 22NOV10 21DEC10
B176125000     100 Borrow Area Site Prep. - BOR6 04FEB02A 15MAR02A
B176127500     100 *** BORROW AREA AVAILABLE *** - BOR6 15MAR02A
B176180000     0 *** BORROW AREA CLOSED *** - BOR6 13DEC10
B176180010     0 Comp Disp Trenches Cover Site Restoration - BOR6 14DEC10 13JAN11
B177125000     100 Borrow Area Site Prep-BOR7A 23NOV98A 08JAN99A
B177127500     100 *** BORROW AREA AVAILABLE *** - BOR7A 08JAN99A
B177180000     0 *** BORROW AREA CLOSED *** - BOR7A 30JUL04
B177185000     0 Basin A Ops Gradefill Site Restoration-BOR7A 02AUG04 27AUG04
B17A125000     100 Borrow Area Site Prep-BOR7B 09MAR99A 19APR99A
B17A127500     100 *** BORROW AREA AVAILABLE *** - BOR7B 19APR99A
B17A180000     0 *** BORROW AREA CLOSED *** - BOR7B 26SEP03
B17A185010     100 Sec 36 Exist San Landfill Site Restoration-BOR7B 01AUG03A 27AUG03A
B178125000     0 Borrow Area Site Prep - BOR8 27JUL05 07SEP05
B178127500     0 *** BORROW AREA AVAILABLE *** - BOR8 07SEP05
B178180000     0 *** BORROW AREA CLOSED *** - BOR8 13DEC10
B178185010     0 Comp Disp Trenches Cover Site Restoration - BOR8 14DEC10 13JAN11
B17B125000     0 Borrow Area Site Prep-BOR9B 04NOV04 17DEC04
B179125000     100 Borrow Area Site Prep-BOR9A 07MAY03A 16JUN03A
B179127500     100 *** BORROW AREA AVAILABLE *** - BOR9A 16JUN03A
B179180000     0 *** BORROW AREA CLOSED *** - BOR9A 25MAR05
B179180010     0 Sect 36 BOA G/F Part 2 Site Restoration - BOR9A 28MAR05 22APR05
B17B127500     0 *** BORROW AREA AVAILABLE *** - BOR9B 17DEC04
B17B180000     0 *** BORROW AREA CLOSED *** - BOR9B 25MAR05
B17B180010     0 Sect 36 BOA G/F Part 2 Site Restoration - BOR9B 28MAR05 22APR05
B17C125000     0 Borrow Area Site Prep-BOR9C 27JUL05 07SEP05
B17C127500     0 *** BORROW AREA AVAILABLE *** - BOR9C 07SEP05
B17C180000     0 *** BORROW AREA CLOSED *** - BOR9C 17MAY11
B17C185000     0 Comp Disp Trenches Cover Site Restoration-BOR9C 18MAY11 15JUN11
B17D125000     100 Borrow Area Site Prep-BOR10 26MAY98A 03JUN98A
B17D127500     100 *** BORROW AREA AVAILABLE *** - BOR10 03JUN98A
B17D130000     100 Agent Screening Borrow Area Site Prep-BOR10 01JUN00A 25JUL00A
B17D180000     0 *** BORROW AREA CLOSED *** - BOR10 06JUL11
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Borrow Areas Design; Prep & Closure

B17D185010     0 Basin A Notch Cap/Cover Site Restoration - BOR10 07JUL11 03AUG11
B17E125000     100 Borrow Area Site Prep-BOR11 28MAY02A 01JUL02A
B17E127500     100 *** BORROW AREA AVAILABLE *** - BOR11 02JUL02A
B17E180000     100 *** BORROW AREA CLOSED *** - BOR11 21OCT02A
B17E185000     100 BOR 11 Temp. Reveg. by SP CPA 17OCT02A 27NOV02A

Site-Wide Biota Monitoring - BAS

BM7-100000     17 Biota Monitoring - BMON 11JUN96A 31MAY13

Site-Wide Air Monitoring - APA

AM7-100000     35 Air Monitoring - AMON 11JUN96A 31MAY13

Site-Wide Plume Management

PM7-100000     39 <<<<Short-Term Monitoring/Operations>>>> - SWPM 11JUN96A 31MAY13

Confined Flow System Well Monitoring

DM7-100000     17 <<<<Short-Term Monitoring/Operations>>>> - DWM 11JUN96A 31MAY13

Medical Monitoring Program

MM0-099900     100 Medical Monitoring Program Begins 06DEC95A
MM0-100000     0 Program Development / Oversight - MMAG 06DEC95A 31MAY13

Site-Wide Traffic Management

TM2-120000     100 Prepare / Revise Design SOW - Stg I Traffic Mgmt 28AUG97A 21OCT97A
TM2-125000     100 Prepare 30% Design - Stage II Traffic Mgmt 27OCT97A 30MAR98A
TM2-130000     100 Prepare 95% Design - Stage I - TM 20APR98A 22MAY98A
TM2-150000     100 RVO Comment Period 95% - Stage I - TM 29MAY98A 01JUN98A
TM2-170000     100 Regulator Review 95% - Stage I - TM 13JUN98A 13JUL98A
TM2-INF        100 Stage II Traffic Management Initial Design 28AUG97A 15SEP98A
TM22104000     100 100% Design - Traffic Plan 18SEP98A 26OCT98A
TM3-101012     100 PMC Prepare T.O. Proposal FY00 Ops. 03AUG99A 08SEP99A
TM3-101013     100 RVO Procurement - FY00 Operations 08SEP99A 20JAN00A
TM3-101022     100 PMC Prepare T.O. Proposal FY01 Ops. 31MAY00A 21JUN00A
TM3-101023     100 RVO Procurement Cycle FY01 Ops. 18JUL00A 09OCT00A
TM3-101032     100 PMC Prepare T.O. Proposal FY02 Ops. 13AUG01A 31AUG01A
TM3-101033     100 RVO Procurement Cycle FY02 Ops. 02SEP01A 07OCT01A
TM3-101042     100 PMC Prepare T.O. Proposal FY03 Ops. 09SEP02A 30SEP02A
TM3-101043     100 RVO Procurement Cycle FY03 Ops. 01OCT02A 17DEC02A
TM3-101052     100 PMC Prepare T.O. Proposal FY04 Ops. 27MAY03A 13JUN03A
TM3-101053     0 RVO Procurement Cycle FY04 Ops. 16JUN03A 01OCT03
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Site-Wide Traffic Management

TM3-101062     0 PMC Prepare T.O. Proposal FY05 Ops. 09JUL04 26AUG04
TM3-101063     0 RVO Procurement Cycle FY05 Ops. 27AUG04 01OCT04
TM3-101072     0 PMC Prepare T.O. Proposal FY06 Ops. 18JUL05 26AUG05
TM3-101073     0 RVO Procurement Cycle FY06 Ops. 29AUG05 03OCT05
TM3-101082     0 PMC Prepare T.O. Proposal FY07 Ops. 10JUL06 25AUG06
TM3-101083     0 RVO Procurement Cycle FY07 Ops. 28AUG06 02OCT06
TM3-101092     0 PMC Prepare T.O. Proposal FY08 Ops. 09JUL07 24AUG07
TM3-101093     0 RVO Procurement Cycle FY08 Ops. 27AUG07 01OCT07
TM3-101102     0 PMC Prepare T.O. Proposal FY09 Ops. 11JUL08 26AUG08
TM3-101103     0 RVO Procurement Cycle FY09 Ops. 27AUG08 01OCT08
TM3-101112     57 PMC Prepare T.O. Proposal FY10 Ops. 06AUG09 26AUG09
TM3-101113     0 RVO Procurement Cycle FY10 Ops. 27AUG09 01OCT09
TM5-101010     100 FY 00 - Maintenance Operation 01OCT99A 29SEP00A
TM5-101020     100 FY 01 - Maintenance Operation 02OCT00A 28SEP01A
TM5-101030     100 FY 02 - Maintenance Operation 01OCT01A 30SEP02A
TM5-101040     99 FY 03 - Maintenance Operation 01OCT02A 30SEP03
TM5-101050     0 FY 04 - Maintenance Operation 01OCT03 30SEP04
TM5-101060     0 FY 05 - Maintenance Operation 01OCT04 30SEP05
TM5-101070     0 FY 06 - Maintenance Operation 03OCT05 29SEP06
TM5-101080     0 FY 07 - Maintenance Operation 02OCT06 28SEP07
TM5-101090     0 FY 08 - Maintenance Operation 01OCT07 30SEP08
TM5-101100     0 FY 09 - Maintenance Operation 01OCT08 30SEP09
TM5-101110     0 FY 10 - Maintenance Operation 01OCT09 30SEP10
TM5-INF        43 Traffic Management Operations 20JUL98A 30SEP10
TM5-201000     100 Stage I Project Support 04AUG98A 14OCT98A
TM5-202000     100 Stage IIA Project Support 22OCT98A 28JAN99A
TM5-202100     100 Stage IIB Project Support 05JAN99A 23APR99A

Drummed Waste

DW1-102100     100 Drummed Waste Planning 01DEC98A 28APR00A

Geophysical Investigation

GI11104000     100 Geophysical Investigation - UXO Sweep 23MAR98A 01FEB99A
GI11104100     100 Geophysical Investigation - Phase I 06APR98A 12MAY98A
GI12104200     100 Geophysical Investigation - Phase II 13MAY98A 20NOV98A

Site Wide Revegetation & Irrigation

IS2-101100     100 Site-Wide Revegetation & Irrigation Plan 03NOV98A 10AUG99A
IS2-000001     100 FY00 Site-Wide Irrigation Plan 01DEC99A 24DEC99A
IS2-000010     100 CY01 Site-Wide Irrigation Plan 03JUL00A 13OCT00A
IS2-000020     100 CY02 Site-Wide Irrigation Plan 02JUL01A 10OCT01A
IS2-000030     100 CY03 Site-Wide Irrigation Plan 18NOV02A 06JAN03A
IS2-000040     82 CY04 Site-Wide Irrigation Plan 07JUL03A 15OCT03
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Site Wide Revegetation & Irrigation

IS2-000050     0 CY05 Site-Wide Irrigation Plan 06JUL04 14OCT04
IS2-000060     0 CY06 Site-Wide Irrigation Plan 06JUL05 14OCT05
IS2-000070     0 CY07 Site-Wide Irrigation Plan 05JUL06 13OCT06
IS2-000080     0 CY08 Site-Wide Irrigation Plan 06JUL07 15OCT07
IS2-000090     0 CY09 Site-Wide Irrigation Plan 03JUL08 14OCT08
IS2-000100     0 CY10 Site-Wide Irrigation Plan 02JUL09 13OCT09
IS2-000110     0 CY11 Site-Wide Irrigation Plan 02JUL10 13OCT10
IS2-000120     0 CY12 Site-Wide Irrigation Plan 05JUL11 13OCT11
IS3-120000     100 Site Wide Revegetation/Irrigation 02NOV98A 25AUG99A
IS3-INF        100 Site-Wide Revegetation & Irrigation Plan 29OCT98A 25AUG99A
IS3-109000     100 PMC Prepare T.O. Proposal - Irrigation System 29OCT98A 28JAN99A
IS3-109010     100 PMC Assemble T.O. Proposal - Irrigation System 29JAN99A 11FEB99A
IS3-110000     100 RVO Procurement Cycle - Irrigation System 12FEB99A 02APR99A
IS3-000001     100 PMC Prepare T.O. Proposal - FY00 Irrigation 13OCT99A 03DEC99A
IS3-000002     100 PMC Assemble T.O. Proposal - FY00 Irrigation 06DEC99A 17DEC99A
IS3-000003     100 RVO Procurement Cycle - FY00 Irrigation 20DEC99A 26JAN00A
IS3-000011     100 PMC Prepare T.O. Proposal - CY01 Irrigation 16OCT00A 06NOV00A
IS3-000012     100 PMC Assemble T.O. Proposal - CY01 Irrigation 07NOV00A 21NOV00A
IS3-000013     100 RVO Procurement Cycle - CY01 Irrigation 22NOV00A 21DEC00A
IS3-000021     100 PMC Prepare T.O. Proposal - CY02 Irrigation 11OCT01A 27NOV01A
IS3-000022     100 PMC Assemble T.O. Proposal - CY02 Irrigation 26NOV01A 07DEC01A
IS3-000023     100 RVO Procurement Cycle - CY02 Irrigation 07DEC01A 14JAN02A
IS3-000031     100 PMC Prepare T.O. Proposal - CY03 Irrigation 07JAN03A 24FEB03A
IS3-000032     100 PMC Assemble T.O. Proposal - CY03 Irrigation 24FEB03A 07MAR03A
IS3-000033     100 RVO Procurement Cycle - CY03 Irrigation 08MAR03A 14APR03A
IS3-000041     0 PMC Prepare T.O. Proposal - CY04 Irrigation 16OCT03 05DEC03
IS3-000042     0 PMC Assemble T.O. Proposal - CY04 Irrigation 08DEC03 19DEC03
IS3-000043     0 RVO Procurement Cycle - CY04 Irrigation 20DEC03 25JAN04
IS3-000051     0 PMC Prepare T.O. Proposal - CY05 Irrigation 15OCT04 06DEC04
IS3-000052     0 PMC Assemble T.O. Proposal - CY05 Irrigation 07DEC04 20DEC04
IS3-000053     0 RVO Procurement Cycle - CY05 Irrigation 21DEC04 28JAN05
IS4-370000     100 Project Support Irrigation System Installation 07DEC98A 10JUN99A
IS4-000004     100 FY00 - Site Wide Irrigation 10FEB00A 29SEP00A
IS4-453000     100 FY00 Project Support Irrigation/Reveg/Mitigation 13MAR00A 29SEP00A
IS4-000014     100 CY01 Site Wide Irrigation 14MAR01A 12DEC01A
IS4-000064     100 FY01 Site Wide Revegetation 19MAR01A 18DEC01A
IS4-000074     100 FY01 Site Wide Weed Management 04JUN01A 29MAR02A
IS4-014402     100 CY02 Site Wide Irrigation 02JAN02A 05DEC02A
IS4-015302     100 FY02 Site Wide Weed Management 16MAY02A 16SEP02A
IS4-000002     100 FY02 Site Revegetation 03JUN02A 15JUL02A
IS4-INF        32 Site Wide Irrigation Program Overall Schedule 01DEC99A 13OCT11

Lower Derby Lake Shoreline Expansion

SE2-170000     100 Prepare 95% (Draft Final) Design - LDSE 12MAY99A 16JUN99A
SE2-180000     100 Regulator / Committee Review - LDSE 16JUN99A 30JUN99A
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Lower Derby Lake Shoreline Expansion

SE2-190000     100 Prepare 100% Design - LDSE 01JUL99A 27JUL99A
SE2-INF        100 Lower Derby Lake Shoreline Expansion Design 12MAY99A 27JUL99A
SE3-010000     100 PMC Prepare Task Order Proposal - LDSE 15APR99A 26MAY99A
SE3-010001     100 PMC Assemble Task Order Proposal - LDES 27MAY99A 08JUL99A
SE3-110000     100 RVO Procurement Cycle - LDSE 09JUL99A 12AUG99A
SE3-111000     100 PMC Procurement Cycle - LDSE 15APR99A 12AUG99A
SE5-INF        100 Lower Derby Lake Shoreline Expansion 15APR99A 08OCT99A
SE6-200040     100 Project Complete - Lower Derby Lake Shoreline 16DEC99A 15DEC99A

Biota Barrier

SP3-200101     100 PMC Prepare Task Order Proposal - BBM 25SEP00A 06NOV00A
SP3-200102     100 RVO Procurement Cycle - BBM 07NOV00A 04DEC00A
SP3-200201     100 PMC Prepare Task Order Proposal - BBM 06JUL01A 30JUL01A
SP3-200202     100 RVO Procurement Cycle - BBM 31JUL01A 19OCT01A
SP3-200301     100 PMC Prepare Task Order Proposal - BBM 08JUL02A 27AUG02A
SP3-200302     100 RVO Procurement Cycle - BBM 28AUG02A 21OCT02A
SP3-200401     100 PMC Prepare Task Order Proposal - BBM 25JUL03A 05SEP03A
SP3-200402     82 RVO Procurement Cycle - BBM 05SEP03A 30SEP03
SP3-200501     0 PMC Prepare Task Order Proposal - BBM 08JUL04 18AUG04
SP3-200502     0 RVO Procurement Cycle - BBM 19AUG04 30SEP04
SP5-200103     100 FY 2001 Biota Barrier Material Production 05DEC00A 25JUL01A
SP5-200203     100 FY 2002 Biota Barrier Material Production 22OCT01A 11JUL02A
SP5-200303     100 FY 2003 Biota Barrier Material Production 22OCT02A 14AUG03A
SP5-200403     0 FY 2004 Biota Barrier Material Production 03OCT03 03FEB04
SP5-INF        74 Concrete Biota Barrier Overall Schedule 05DEC00A 03FEB04

UXO Emergency Response

UX4-101200     100 UXO Emergency Response - 1999 01JAN99A 21JAN00A
UX4-101300     100 UXO Emergency Response - CY2000 24JAN00A 29DEC00A
UX4-101400     100 UXO Emergency Response - CY2001 02JAN01A 31DEC01A
UX4-101500     100 UXO Emergency Response - CY2002 02JAN02A 31DEC02A
UX4-101600     75 UXO Emergency Response - CY2003 02JAN03A 31DEC03
UX4-101700     0 UXO Emergency Response - CY2004 02JAN04 30DEC04
UX4-101800     0 UXO Emergency Response - CY2005 04JAN05 30DEC05
UX4-101900     0 UXO Emergency Response - CY2006 03JAN06 29DEC06
UX4-102000     0 UXO Emergency Response - CY2007 02JAN07 31DEC07
UX4-102100     0 UXO Emergency Response - CY2008 02JAN08 31DEC08
UX4-102200     0 UXO Emergency Response - CY2009 02JAN09 31DEC09
UX4-102300     0 UXO Emergency Response - CY2010 04JAN10 30DEC10
UX4-INF        0 UXO Emergency Response 01JAN99A 30DEC10

Site Wide Well Abandonment

WA4-100000     100 Site Wide Drilling and Sampling Task Order #128 23JAN02A 31MAR03A
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Site Wide Well Abandonment

WA4-110000     100 Site Wide Well Abandonment Task Order #182 01APR03A 14APR04
WA4-INF        100 Site Wide Drilling and Sampling 23JAN02A 11MAR04

5 Year Review - Report Preparation

Y5S-100000     100 Prep/Revise/Issue/Approved 5yr Review-(2000) 01NOV99A 31JAN01A
Y5S-100010     0 Prep/Revise/Issue/Approve 5yr Review-(2006) 01NOV04 31JAN06
Y5TAINF        100 Recom #3-ESD to Chng Endrin ARAR - 2000 30APR01A 09NOV01A
Y5TBINF        100 Recom#7-CFS Well Mon Reduction Fact Sheet-2000 05APR01A 07MAY02A
Y5TCINF        100 Recom#8-Correct Tbl 7-3 of the Off-Post ROD-2000 05MAR01A 07MAY02A

Site Wide Waste Management

WML-100000     0 Site Wide Waste Management FY03 01NOV02A 31OCT03
WML-200000     0 Site Wide Waste Management FY04 03NOV03 29OCT04
WML-INF        0 Site Wide Waste Management Task Order #166 01NOV02A 31OCT03
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Bedrock Ridge GW Plume Extr System

BD7-100000     0 <<<<Short-Term Monitoring/Operations >>>> - BDRS 03MAR00A 31MAY13
BD8-100000     0 Post Remediation Operations/Maintenance - BDRS 03JUN13 21SEP35

So Adams Co. Water Supply/Henderson Distribution

SA4-100000     100 1st Annual SACWSD Payment - SAWH 06OCT96A
SA4-110000     100 2nd Annual SACWSD Payment - SAWH 26SEP97A
SA4-120000     100 Final SACWSD Payment - SAWH 28APR00A
SA4-200000     100 Distribution Line Hookup Complete - SAWH 14AUG98A
SA4-210000     100 Water Supply Under Contract 01FEB99A
SA7-100000     88 SACWSD Water Supply Program Oversight 10JUN96A 01OCT04
SA7-200000     0 SACWSD Water Supply Operationsl 01OCT04

On-Post Water Supply

OP1-100000     100 Preliminary On-Post Water Evaluation 03JUN96A 26JAN97A
OP1-110000     100 Develop Preferred Alternative 27JAN97A 23MAY97A
OP1-120000     100 Environmental Assessment 27JAN97A 23OCT98A
OP1-130000     100 Selection of Preferred Alternative 26OCT98A 30NOV98A
OP5-110000     0 Design/Construct/Implement Selected Water Source 04MAY10 18AUG10
OP5-115000     0 On-Post Water Source Available 19AUG10
OP7-100000     0 <<<<Short-Term Monitoring/Operations>>>> - OPWS 19AUG10 31MAY13

Confined Flow System Well Closure

DA2-120000     100 Prepare / Revise Design Scope of Work - DWA 02SEP97A 21JAN98A
DA2-122000     100 <<<<< DesignScope Deadline >>>>>- DWA 22SEP97A
DA2-125000     100 Regulator / RMA Committee Review - DWA 23SEP97A 22OCT97A
DA2-130000     100 Prepare 30% (Conceptual) Design - DWA 23OCT97A 06FEB98A
DA2-140000     100 Regulator / Committee Rev. & Public Input - DWA 07FEB98A 09MAR98A
DA2-150000     100 Prepare 60% Design - DWA (submission waived) 06FEB98A 06FEB98A
DA2-160000     100 Regulator / Committee Review - DWA (NA) 06FEB98A 06FEB98A
DA2-170000     100 Prepare 95% (Draft Final) Design - DWA 09FEB98A 30MAR98A
DA2-175000     100 <<<<<<Design Deadline>>>>>> - DWA 30MAR98A
DA2-180000     100 Regulator / Committee Review - DWA 31MAR98A 30APR98A
DA2-190000     100 Prepare 100% Design - DWA 11AUG98A 12JAN99A
DA2-INF 00     100 Confined Flow System Well Closure Design 02SEP97A 12JAN99A
DA3-110000     100 RVO Procurement Cycle - DWA 13JAN99A 22MAR99A
DA4-120000     100 Mobilization - DWA 22MAR99A 14JUN99A
DA4-125000     100 <<<<<<Imp. Start Deadline>>>>>> - DWA 22MAR99A
DA4-130000     100 Close Wells Within South Plants/BEMA 09AUG99A 08SEP99A
DA4-130025     100 Close Wells Within the CRA 27JUL99A 03SEP99A
DA4-130075     100 Close Remainning Wells Outside of CRA 28JUN99A 10AUG99A
DA4-250000     100 Demobilization - DWA 17SEP99A 07OCT99A
DA4-255000     100 <<<<<<Imp. Finish Deadline>>>>>> - DWA 24SEP99A
DA4-270000     100 Project Support - DWA - Confined Flow System 22MAR99A 07OCT99A
DA4-INF 00     100 Confined Flow System Well Closure 22MAR99A 07OCT99A
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Confined Flow System Well Closure

DA6-260000     100 Prep Construction Cmplt Report (CCR) - DWA 08OCT99A 08DEC99A
DA6-260010     100 Regulator/Committee Review CCR - DWA 09DEC99A 10JAN00A
DA6-260020     100 Incorp/Respond to Comments/Issue Draft CCR-DWA 11JAN00A 07JUL00A
DA6-260030     100 EPA - State Prepare & Issue Accept Ltr CCR-DWA 08JUL00A 27SEP00A
DA6-260040     100 Project Complete - Confined Flow System 27SEP00A
DA6-INF1       100 Const Cplt Rprt (CCR) Process-DWA 08OCT99A 27SEP00A

Irondale Containment System

IR7-100000     17 <<<Short-Term Monitoring/Operations - ISLI>>> 11JUN96A 31MAY13

Basin A Neck System

AN7-100 00     17 <<<<Short-Term Monitoring/Operations >>>> - BANI 11JUN96A 31MAY13

CERCLA Wastewater Treatment Facility

CE7-100000     17 Continued CERCLA WWTP Operations 11JUN96A 31MAY13

Northwest Boundary Containment Sys

NW7-100000     17 <<<<Short-Term Monitoring/Operations>>>> - NWBS 11JUN96A 31MAY13
NW8-100000     0 Post Remediation Operations/Maintenance - NWBS 03JUN13 05MAY34

North Boundary Containment System

NB7-100000     17 <<<< Short-Term Monitoring/Operations >>>> - NBS 11JUN96A 31MAY13
NB8-100000     0 Post Remediation Operations/Maintenance - NBS 03JUN13 05MAY34

South Lakes Plume Management

SL7-100000     17 <<<<Short-Term Monitoring/Operations>>>> - SLPM 11JUN96A 31MAY13
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Program Management

A19-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A19-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A19-030000     100 Fiscal Year 1997/1998 - Task I - RMA 23MAY97A 31JAN98A
A19-031000     100 Fiscal Year 1998 - Task II - RMA 01FEB98A 30SEP98A
A19-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A19-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A19-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A19-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A19-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A19-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A19-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A19-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A19-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A19-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A19-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A19-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A19-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11

RVO Remedy Support and Operations

A2B-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2B-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2B-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2B-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2B-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2B-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2B-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2B-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2B-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2B-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2B-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2B-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2B-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2B-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2B-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2B-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2C-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2C-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2C-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2C-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2C-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2C-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2C-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2C-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2C-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2C-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2C-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
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RVO Remedy Support and Operations

A2C-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2C-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2C-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2C-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2C-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2D-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2D-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2D-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2D-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2D-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2D-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2D-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2D-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2D-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2D-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2D-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2D-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2D-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2D-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2D-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2D-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2E-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2E-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2E-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2E-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2E-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2E-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2E-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2E-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2E-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2E-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2E-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2E-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2E-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2E-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2E-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2E-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2F-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2F-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2F-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2F-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2F-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2F-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2F-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2F-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2F-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
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RVO Remedy Support and Operations

A2F-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2F-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2F-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2F-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2F-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2F-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2F-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2G-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2G-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2G-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2G-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2G-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2G-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2G-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2G-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2G-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2G-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2G-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2G-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2G-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2G-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2G-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2G-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2H-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2H-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2H-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2H-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2H-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2H-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2H-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2H-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 29SEP03 30SEP03
A2H-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2H-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2H-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2H-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2H-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2H-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2H-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2H-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2I-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2I-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2I-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2I-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2I-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2I-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2I-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
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RVO Remedy Support and Operations

A2I-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2I-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2I-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2I-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2I-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2I-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2I-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2I-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2I-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2J-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2J-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2J-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2J-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2J-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2J-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2J-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2J-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2J-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2J-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2J-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2J-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2J-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2J-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2J-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2J-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2K-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2K-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2K-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2K-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2K-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2K-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2K-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2K-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2K-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2K-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2K-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2K-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2K-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2K-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2K-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2K-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2L-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2L-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2L-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2L-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2L-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
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RVO Remedy Support and Operations

A2L-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2L-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2L-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2L-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2L-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2L-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2L-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2L-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2L-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2L-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2L-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2M-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A2M-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A2M-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A2M-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A2M-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A2M-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A2M-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A2M-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A2M-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A2M-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A2M-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A2M-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A2M-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A2M-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A2M-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A2M-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A2M2061000     62 815 Acre Land Transfer - Southern Portion 05MAY97A 29SEP04
A2M4INF1       0 Transfer Process-Western Tier Parcel - RMA 19AUG02A 29MAR04
A2M5INF        0 Deletion Process-Perimeter Areas - RMA 29JUL02A 26DEC03
A2M5INF1       0 Transfer Process-Perimeter Areas - RMA 19AUG02A 14MAY04
A2M6INF        0 Deletion Process-100' Perimeter Strip Areas- RMA 29JUL02A 26DEC03
A2M6INF1       0 Transfer Process-100' Perimeter Strip Areas- RMA 22NOV02A 30AUG04
A2M7INF1       0 Transfer Process-US Post Office Parcel - RMA 18MAR03A 11DEC03

Remedy Execution

A3N-001000     100 ROD Approval - ROD 11JUN96A
A3N-002000     100 BEGIN POST-ROD ACTIVITIES - ROD 11JUN96A
A3N-003000     100 Program Management Contractor Procurement 11JUN96A 23MAY97A
A3N-004000     100 PMC Protest 10JUN97A 18JUL97A
A3N-005000     100 Discussions/BAFO's 21JUL97A 03DEC97A
A3N-006000     100 Prepare Draft SW Imp Plan for PMC Acq. 11JUN96A 11AUG96A
A3N-007000     100 Update Draft SW Imp Plan for Ph II PMC 12AUG96A 20OCT96A
A3N-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A3N-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
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Remedy Execution

A3N-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A3N-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A3N-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A3N-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A3N-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A3N-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A3N-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A3N-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A3N-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A3N-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A3N-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A3N-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A3N-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A3N-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A3O-003200     100 PMC Mobilization 27MAY97A 09JUN97A
A3O-004200     100 Mob Interim RVO CM Team for Phase I Dsgn/Ops 21JUL97A 12AUG97A
A3O-004400     100 Begin Interim RVO Ops - Phase I 13AUG97A
A3O-005200     100 PMC Mobilization (2nd Mob) 04DEC97A 30JAN98A
A3O-005400     100 Begin PMC Operations 02FEB98A
A3O-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A3O-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A3O-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A3O-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A3O-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A3O-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A3O-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A3O-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A3O-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A3O-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A3O-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A3O-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A3O-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A3O-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A3O-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A3O-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
A3P-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A3P-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A3P-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A3P-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A3P-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A3P-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A3P-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A3P-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A3P-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A3P-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A3P-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
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Remedy Execution

A3P-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A3P-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A3P-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A3P-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A3P-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11

Mitigation/Restoration

A49-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A49-020000     100 Fiscal Year 1997 (Oct 96-Sep 97) - RMA 07OCT96A 03OCT97A
A49-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 06OCT97A 30SEP98A
A49-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A49-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A49-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A49-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A49-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A49-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A49-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A49-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A49-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A49-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A49-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A49-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A49-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11

Program Controls

A59-001000     100 Prepare Draft RMA RSS (RDIS) 11JUN96A 08DEC96A
A59-002000     100 Regulator / Committee Review & Revise RDIS 09DEC96A 09MAR97A
A59-010000     100 Partial Fiscal Year 1996 (Jun 96-Sep 96) - RMA 11JUN96A 06OCT96A
A59-020000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 07OCT96A 03OCT97A
A59-030000     100 Fiscal Year 1998 (Oct 97-Sep 98) - RMA 03FEB98A 30SEP98A
A59-040000     100 Fiscal Year 1999 (Oct 98-Sep 99) - RMA 01OCT98A 30SEP99A
A59-050000     100 Fiscal Year 2000 (Oct 99-Sep 00) - RMA 01OCT99A 29SEP00A
A59-060000     100 Fiscal Year 2001 (Oct 00-Sep 01) - RMA 02OCT00A 28SEP01A
A59-070000     100 Fiscal Year 2002 (Oct 01-Sep 02) - RMA 01OCT01A 30SEP02A
A59-080000     99 Fiscal Year 2003 (Oct 02-Sep 03) - RMA 01OCT02A 30SEP03
A59-090000     0 Fiscal Year 2004 (Oct 03-Sep 04) - RMA 01OCT03 30SEP04
A59-100000     0 Fiscal Year 2005 (Oct 04-Sep 05) - RMA 01OCT04 30SEP05
A59-110000     0 Fiscal Year 2006 (Oct 05-Sep 06) - RMA 03OCT05 29SEP06
A59-120000     0 Fiscal Year 2007 (Oct 06-Sep 07) - RMA 02OCT06 28SEP07
A59-130000     0 Fiscal Year 2008 (Oct 07-Sep 08) - RMA 01OCT07 30SEP08
A59-140000     0 Fiscal Year 2009 (Oct 08-Sep 09) - RMA 01OCT08 30SEP09
A59-150000     0 Fiscal Year 2010 (Oct 09-Sep 10) - RMA 01OCT09 30SEP10
A59-160000     0 Partial Fiscal Year 2011 (Oct 10-May 11) 01OCT10 30SEP11
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Completion of Remedial Action

CR4-980000     0 Completion of Remedial Action - RDIS Milestone 26SEP11
CR4-980001     0 Completion of all Constr Compl Rprts - (CCRs) 31MAY13

Trust Fund

TF0-100000     100 Develop Trust Fund Strategy Group 11JUN96A 18AUG96A
TF0-200000     58 Define / Establish Trust Fund Program 19AUG96A 26DEC08
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Off-Post Surficial Soil

OS4-130000     100 Off Post Soil Tillage and Seeding Task 04MAR96A 26AUG97A

Off-Post Water Treatment Plant

WT7-100000     17 <<<<Short-Term Monitoring/Operations>>>> - OPWT 11JUN96A 31MAY13
WT8-100000     0 Post Remediation Operations/Maintenance - OPWT 03JUN13 05MAY34

Off-Post Well Closure

OW4-100000     100 Evaluation / Closure of Off-Post Wells-S/C Cpl 03JUN96A 16DEC98A
OW4-100010     100 Milestone-Cpl Well Closures & Constr. New Wells 24NOV98A
OW4-100020     100 Final Inspection Held - Off-Post Well Closures 16DEC98A
OW4-INF        100 Off-Post Well Closure 03JUN96A 16DEC98A
OW6-100030     100 Prep Draft Const Cpl Report(CCR)-Off-Post Wells 17DEC98A 26FEB99A
OW6-150100     100 Regulator/Committee Review CCR 27FEB99A 19MAR99A
OW6-150200     100 Incorp/Respond to Comments/Issue Final Draft CCR 20MAR99A 28JUL99A
OW6-150300     100 EPA-State Review/Prepare & Issue Acceptance Ltrs 29JUL99A 30SEP99A
OW6-150400     100 Off-Post Well Closure Project Complete 30SEP99A
OW6-INF1       100 Const Cplt Rprt (CCR) Process-Off Post Wells 17DEC98A 30SEP99A




