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1.0 Introduction
This Remedial Action Summary Report (RASR) was prepared to document completion of.
remedial action construction activities for the Rocky Mountain Arsenal (RMA) Federal Facility
Site in Commerce City, Colorado. The RASR was prepared in accordance with the Remediation
Design and Implementation Schedule (RDIS) (PMRMA 2010) and provides a summary and
documentation of remedy and remedy support activities based on the Records of Decision
(RODs) for both the On-Post Operable Unit (OU) (FWENC 1996a) and the Off-Post OU (HLA
1995).

The RASR provides (1) a summary of completion documentation for ROD requirements where
the remedy is complete or remedy is in place, and (2) a summary of program or project activities
for remedy support activities not covered by existing completion documents. For those elements
of the ROD requirements that are under construction or are otherwise ongoing, the RASR
provides. a discussion of the remedy status and indicates the continuing operations and
maintenance (O&M) requirements. The RASR will also be used as supporting documentation for
development of the Preliminary Closeout Report. and the Final Closeout Report.

The U.S. Army (Army) is the lead agency for remediation of RMA and is issuing this RASR
pursuant to the Comprehensive Environmental Response, Compensation and Liability Act of
1980 (CERCLA), as amended by the Superfund Amendment and Reauthorization Act of 1986.-
For remedy support activities not included in previous completion documents, the summary
provided herein was prepared consistent with the general guidelines from the U.S.
Environmental Protection Agency (EPA) guidance document Close Out Procedures for National
Priorities List Sites (EPA 2000).

Regulatory agency oversight is conducted by EPA, Colorado Department of Public Health and
Environment (CDPHE), and Tri-County Health Department (TCHD). The TCHD oversees local
public health and environmental issues in Adams, Arapahoe, and Douglas counties, Colorado.

1.1 RMA Site Location and Description
The RMA On-Post OU is a federally owned facility located in southern Adams County,
Colorado, approximately 10 miles northeast of downtown Denver, directly north of the former .

Stapleton International Airport and west of Denver International Airport. The original extent of
the On-Post OU included all of.the property located within the fenced boundary of RMA,
approximately 26.6 square miles. The Off-Post OU encompasses groundwater Containment.
System Remediation Goal (CSRG) exceedance areas that underlie approximately 2.4 square
miles of area zoned rural, agricultural, commercial, residential, and industrial north and

northwest of RMA. The Off-Post and On-Post OUs are depicted on Figure 1.1-1.

Surrounded by development, the On-Post OU provides a refuge for an abundant diversity of flora
and fauna. For this reason, the site was designated as a future National Wildlife Refuge in the
Rocky Mountain Arsenal National Wildlife Refuge Act (Refuge Act) of 1992 (Public'Law
1992). The RMA Federal Facility Agreement (FFA) (EPA. 1989) and the On-Post ROD restrict
future land use and prohibit certain activities such as agriculture, use of on-post groundwater as a
drinking source, and consumption of fish and game taken at RMA. Current and future land use of
the Off-Post OU surface area has not been restricted; however, institutional controls identified in
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the Off-Post ROD have beenimplemented to reduce the potential for exposure to groundwater
exceeding remediation goals. In addition, the ROD requires a deed restriction for approximately
160 acres of surface area owned or previously owned by the Shell Oil Company (Shell), referred
to as the Shell Property, that prohibits drilling new alluvial wells and use of shallow groundwater I
underlying the Shell Property for potable purposes until such groundwater no longer contains
contamination in exceedance of groundwater remediation goals established in the Off-Post ROD.
Site Background and Records of Decision

1.1.1 On-Post Operable Unit
The Army established RMA in 1942 to produce chemical warfare agents and incendiary
munitions used in World War II. Following the war and through the early 1980s, the Army
continued to use these facilities for manufacturing, storage, and demilitarization activities.
Beginning in 1946,•some RMA facilities were leased to private companies to manufacture
industrial and agricultural chemicals. Shell, the principal lessee, manufactured primarily
pesticides at RMA from 1952 to 1982. Throughout the operational period, solid and liquid
wastes were disposed on site, resulting in contamination of structures, soil, surface water, and
groundwater. Approximately 70 chemicals were the focus of the Remedial Investigation (RI) for
the On-Post OU (Ebasco 1992). Of these, the principal contaminants are organochlorine 3
pesticides, heavy metals, agent-degradation products and manufacturing by-products, and
chlorinated and aromatic solvents.

The RI and subsequent investigations identified chemicals at more than 180 sites that included1
soil, ditches, stream and lakebed sediments, natural depressions and manmade basins, sewers,
groundwater, surface water, biota, and structures. Unexploded ordnance (UXO) was identified at
several locations. Contaminated areas identified in the RI included approximately 3,000 acres of
soil, 15 groundwater plumes, and 798 structures. The most highly contaminated sites were
located within or adjacent to the manufacturing areas or waste disposal areas in the central
portion of the RMA.

Sites that posed potential immediate risks to human health and the environment were addressed
through Interim Response Actions (IRAs) as discussed in Section 2. Following completion of the
Integrated Endangerment Assessment/Risk Characterization and Remedial Investigation/
Feasibility Study (RI/FS), the On-Post ROD (FWENC 1996a) was prepared and approved on
June 11, 1996. The overall remedy required by the 1996 ROD for the On-Post OU includes the
following:

* Intercept and treat contaminated groundwater.

" Construct a Resource Conservation and Recovery Act (RCRA)'and Toxic Substances
Control Act-compliant Hazardous Waste Landfill (HWL) on-post.

* Demolish structures with no designated future use and dispose of the debris in either the
new on-post HWL or the Basin A consolidation area, depending upon the degree of
contamination.

o Address contaminated soil at RMA primarily through containment in the on-post HWL or
under caps/covers or through treatment depending upon the type and degree of
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contamination. Areas that have caps or covers require long-term maintenance and will be
retained by the Army. These areas will not become part of the future wildlife refuge.

a Institutional controls which prohibit use of the property for residential or agricultural
purposes, use of the groundwater or surface water as a source of potable water,
consumption of fish or game taken at RMA, and provide access restrictions to capped or3 covered areas.

Specific components of the remedy for the On-Post OU are discussed in Section 3.

I 1.1.2. Off-Post Operable Unit

Groundwater contamination migrated off post prior to the implementation of groundwater pump-
and-treat systems resulting in the need for the Off-Post OU. The Off-Post OU addresses
groundwater contamination north and northwest of RMA and is defined by the RMA FFA as that
portion of the Off-Post Study Area where hazardous substances, pollutants, or contaminants from
RMA are found and are subject to remediation. The Off-Post ROD further defined the Off-Post
OU as depicted on Figure 1.1-1. The location of the Off-Post Groundwater Intercept and
Treatment System (OGITS) is also shown.

Contamination migrated to the Off-Post Study Area primarily. by. shallow groundwater and
airborne pathways. Contaminant transport in shallow, or unconfined, groundwater has been
controlled by construction of the boundary containment. systems and improvements to these
systems. Off-Post Study Area surface water was contaminated primarily by the natural
interaction with off-post groundwater. Off-Post Study Area surface soil was contaminated by the
deposition of airborne contaminants, non-RMA-related agricultural application of pesticides, and
irrigation practices.

The risk assessment performed for the Off-Post OU indicated that only human exposure via
contaminated groundwater needed to be addressed. As a result, an Off-Post ROD was prepared
and approved on December 19, 1995 (HLA 1995). The Off-Post ROD identified the following

*remedial components for off-post groundwater:

a Operation (and improvement, if necessary) of the OGITS

@ Continued operation (and improvement, if necessary) of the North BoundaryI Containment System (NBCS) and Northwest Boundary Containment System (NWBCS)

* Long-term groundwater and surface water monitoring

I Provision of alternative water supplies for domestic well owners in areas of the Off-Post
OU with contaminated groundwater and implementation of institutional controls intended
to prevent future use of contaminated groundwater

In addition, the Off-Post ROD identified approximately 160 acres of surface area owned by Shell
for revegetation (specifically, tilling and seeding). As noted above, This area is referred to as the
Shell Property and is included in the Off-Post OU. This property, purchased by Shell to facilitate
treatment of groundwater off post, is located north of RMA as shown on Figure 1.1-1. Although
contaminant concentrations indicated existing risk within EPA's acceptable risk range, the Army
and Shell agreed to complete the revegetation as part of the remedy. Revegetation was completed
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in April 1996. In September 2009, EPA completed a Ready for Reuse Determination for most of
the Shell Property to document that the property is ready for use for any purpose allowed under
local land use and zoning laws. The property remains subject to restrictions specified in the Off-
Post ROD.

As part of the State of Colorado Natural Resource Damages settlement, 100 acres of the Shell
Property was deeded to Commerce City for open space and to use as a stormwater retention area.
A conservation easement has been placed on the property as part of the agreement, and the
easement is held by Adams County. The conservation easement preserves the property's
conservation values in perpetuity by prohibiting urban or agricultural development and opens the l
area for limited recreational use.

Specific components of the remedy for the Off-Post OU are discussed in Section 3. I
1.2 Deletions from the National Priorities List
As components of the On-Post OU remedy have been completed, administrative jurisdiction has
been transferred to the U.S. Fish and Wildlife Service (USFWS) or other parties purchasing the
land, except for the property and facilities continuing to be used for response actions. As of
September 2010, five partial deletions have occurred that include the Western Tier Parcel,
Selected Perimeter Area, Surface Deletion Area, Internal Parcel, and Central and Eastern Surface
Area. Deletion areas are shown on Figure 1.3-1. Combined, these five deletions have reduced the
area remaining on the National Priorities List (NPL) On-Post OU to approximately 1.7 square
miles. Groundwater has also been deleted in the eastern and southern perimeter areas of the
RMA. However, groundwater underlying the central and northwestern portions of the site has
not met remediation goals and remains on the NPL. Surface media in the Off-Post OU has also
been deleted. The following sections summarize the partial deletions completed at RMA.

The portions of the On-Post OU transferred to other parties remain subject to the FFA
restrictions prohibiting residential development, use of groundwater on the site as a source of
potable water, hunting and fishing for consumptive use, and agricultural use. In addition, because
the completed remedial actions result in contaminants remaining above levels that allow for
unlimited use and unrestricted exposure, the site remains subject to the five-year review
requirements to ensure protection of human health and the environment.

1.2.1 Western Tier Parcel
The Refuge Act stipulates that approximately 815 acres (subsequently more accurately defined
as 917 acres) referred to as the Western Tier Parcel will be transferred to Commerce City for fair
market value. The first step in the process was the partial deletion of the Western Tier Parcel
from the NPL. In October 1998, a Notice of Intent for Partial Deletion (NOIDp) was published I
by EPA in the Federal Register to delete surface media and groundwater. Subsequently, the
deletion was postponed to allow for additional soil sampling. During the soil sampling, a site
reconnaissance was performed that identified eight areas requiring subsurface investigation. The I
investigation resulted in excavation of one of the eight areas. In addition, some members of the
public expressed concern that RMA, and the Western Tier Parcel, might be contaminated with.
dioxins. To address this potential issue, EPA Region 8, working in cooperation with theState of I
Colorado and the RVO, completed a series of studies to characterize the levels of dioxins in on-
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site and off-site soils, including the Western Tier Parcel. The results from the studies indicated
that there is no specific source of dioxin release in the Western Tier Parcel, and that dioxins in
surface soil at the Western Tier Parcel are not of human health concern (EPA 2001 c).

Concurrently, RMA-wide evaluation of potential UXO and recovered chemical warfare materiel
(RCWM) was being conducted in response to the discovery of chemical warfare agent-filled

--- bomblets elsewhere at the RMA. This evaluation is discussed further in Section 5.11. These
additional efforts resulted in the publication of a second NOIDp in September 2002. After public
comment, the Notice of Partial Deletion (NODp) was published in January 2003. The ultimate
sale of the property to Commerce City occurred in June 2004.

1.2.2 Selected Perimeter Area and Surface Deletion Area

-- The Refuge Act requires that, upon certification by EPA that all response actions at RMA have
been completed (i.e., NPL deletions have been made), the Army will transfer administrative
jurisdiction over the property to USFWS. The Army first proposed deletion of the perimeter area
in 1999, but the effort was suspended because bomblets were discovered as discussed above.
Once the site-wide evaluation of UXO and RCWM had been-completed, perimeter deletion
efforts resumed, resulting in two NOIDps (Selected Perimeter Area and Surface Deletion Area)
being published in the Federal Register in July 2003 for a total of approximately 5,000 acres. The
Selected Perimeter Area included surface media (i.e., soil and surface water), structures, and
groundwater while the Surface Deletion Area included surface media only. The corresponding
NODps were published in the Federal Register in January 2004. The Selected Perimeter Area
and Surface Deletion Area were transferred to USFWS on March 2, 2004, and USFWS officially3 established the Rocky Mountain Arsenal National Wildlife Refuge (Refuge) in April 2004.

The Refuge Act specifies that 100-foot (ft)-wide strips inside the RMA boundary on the
northwest, northern, and southern sides be transferred to local governments, at no cost, to allow
improvement of public roads. The approximately 11 miles of 100-ft-wide strips amount to
approximately 126 acres. This property was included in the Selected Perimeter Area deletion
described above. Following that deletion, the property was transferred to Commerce City, City
and County of Denver, and Colorado Department of Transportation in September 2004.

I 1.2.3 Internal Parcel
The NOIDp for the Internal Parcel at RMA was published in April 2006. Following public

comment, the NODp for approximately 7,400 acres (11.5 square miles) was published in the3 Federal Register at the end of July 2006. The Internal Parcel deletion included surface media,
structures, and groundwater in areas east of E Street (with the exception of a small area of
contaminated groundwater located in the northwestern comer of Section 6) and surface media

Sonly for areas west of E Street. Most of the property was transferred to USFWS in September
2006 to expand the extent of the Refuge.

3 1.2.4 Central and Eastern Surface Area

Another NOIDp was published in June 2010 for the Central and Eastern Surface Area. This
partial deletion included approximately 2,500 acres (3.9 square miles) of surface media and
structures in the central and eastern areas of RMA. No groundwater was included in this partial
deletion. Following public review and comment, the NODp was published in the Federal3 Remedial Action Summary Report Rev 0 5
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Register on September 13, 2010. This property was then transferred to USFWS on September 1
30, 2010.

1.2.5 Off-Post OU Partial Deletion
One partial deletion has been completed for the Off-Post OU. The NOIDp published in June
2010 included all surface media in the Off-Post OU (including the Shell Property). Also, in
September 2009, EPA completed a Ready for Reuse Determination for most of the Shell
Property to document that the property is ready for use for any purpose allowed under local land
use and zoning laws. Following public review and comment on the NOIDp, the NODp was
published in the Federal Register on September 13, 2010. Groundwater in the off-post area has
not met remediation goals and remains on the NPL. I

I
I

I
I
I
I
I
i
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2.0 Summary of Interim Response Actions.
Beginning in 1975, early remedial actions and IRAs were implemented in the most highly
contaminated sites to protect both on-post and off-post human health and environment. The IRAs
were undertaken in advance of the ROD to stop the spread of, or eliminate, contamination and to
begin the actual remediation. All IRAs that required the removal of material were carried out in
accordance with applicable laws and regulations and were consistent with and contributed to the
efficient performance of the selected alternatives for the On-Post and Off-Post OUs. Reports
generated for the IRAs, including Site Investigation Reports, Technical Plans, Alternatives
Assessment Reports, Decision Documents, Implementation Documents, Operational Reports,
and IRA Summary Reports, can be accessed through the Joint Administrative Record Document
Facility. IRA work not accomplished prior to the ROD, including continued operations, was
incorporated into the ROD remedy, except in a few instances in which IRA work continued past
the date of the ROD to completion (e.g., asbestos abatement).

3 Table 2.0-1 provides a summary of IRAs completed at RMA. A brief description of each IRA is
provided along with references to the applicable IRA completion reports and the date of
Regulatory Agency approval.

I
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3.0 ROD Requirements and Remedy Status
This section describes the remedy selected in both the On-Post and Off-Post RODs,
administrative changes that have been made to the RODs, and summarizes completion
documentation for each remedy component of the RODs.

Both the On-Post and Off-Post RODs included a requirement to provide a remediation schedule
following issuance of the ROD. For the Off-Post ROD, the Remediation Scope and Schedule
(RS/S) was completed in September 1996 (HLA 1996a) and describes activities to be performed,
to support implementation of the selected remedy specified in the Off-Post ROD. In December
1996, the Program Manager Rocky Mountain Arsenal (PMRMA) issued the RDIS to provide an
implementation schedule for the On-Post ROD requirements (PMRMA 1996a). Major elements
of the off-post remedy were incorporated into the RDIS to provide a single reference for an
overall remedy schedule, as discussed in Section 4.0.

The selected remedy in the On-Post ROD was organized by medium group to allow sites or
-- structures with similar contamination patterns or use history to be grouped together for

remediation. However, to facilitate implementation, the soil and structure remedy components
were reorganized into implementation projects (IPs) that represented a more efficient
design/construction-oriented approach. The IPs were developed based on geographic proximity
of ROD remedial actions and the logical execution of the work to be performed. The locations
for areas included for each IP are shown on Figure 3.0-1. In addition, each water treatment
system was included as a separate schedule project. Additional components of the selected
remedy, such as monitoring or remedy support activities, were included as site-wide programs
for both the On-Post and Off-Post OUs within the schedule structure.

The scheduled items are organized in six levels of detail defined by the work breakdown
structure (WBS). The WBS allows efficient identification, summarizing, tracking, and reporting
of groups, projects or types of activities for each stage of remediation. The schedule is structured
at the following six WBS levie,.s:

WBS Level 0 - RMA
WBS Level 1 - OU or Program Stage (Pre-ROD, Remedial Design/Remedial Action
[RD/RA] or O&M)

i WBS Level 2 - Program Phase or Category
WBS:Level 3 - Implementation Project
WBS Level 4 - Activity Type (e.g., design, construction)
WBS Level 5 - Project-Specific Activity

Each ROD requirement, including IPs, site-wide programs, water treatment systems and program
i management, has a unique WBS number at Level 3. Throughout the RASR, WBS Level 3 is.

included on summary tables to provide cross-reference between the text sections. Table 3.0-1
lists the WBS Level 3 elements. The WBS includes elements for long-term operations and
maintenance (WBS 4 Level 1). For project or program elements with long-term operations
requirements, cost and schedule tracking is transitioned from the remedy construction stage to
the long-term stage to allow for separate tracking of long-term operations and maintenance.
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Table 3.0-2 provides a detailed list of the On-Post ROD project/program requirements andU
completion documentation organized by the WBS Level 3. Table 3.0-2 is organized as follows:

Column 1 - WBS Level 3.

Column 2 - WBS Description. Lists the IP, site-wide program, water treatment system, or
other program element. For soil IPs, the ROD Study Area Report (SAR) sites and
other site designation are listed for each IP.

Column 3 - ROD Medium Group. Provides cross-reference to the ROD medium group. (The
selected remedy in the ROD is provided by medium group.)

Column 4 - ROD Requirement. Lists the ROD requirement for the project or program. The
requirements are provided as modified by existing ROD Amendments or
Explanation of Significant Differences (ESD) applicable to the project.

Column 5 - ROD Change Documentation. Provides citations for ROD Amendments, ESDs or
relevant Fact Sheets.

Column 6 - Completion Documentation. Provides citations for existing Construction
Completion Reports (CCRs), Monitoring Completion Reports (MCRs), IRA
Summary Reports or other completion documentation. Where completion
documentation has not been previously prepared, a cross-reference is provided to
the section of the RASR that summarizes the activities for that program element.

Column 7 - Long-term O&M requirement. Indicates whether this IP or program element has a
long-term O&M requirement. (O&M requirements are discussed in Section 7.)

Table 3.0-2 provides a crosswalk from ROD requirements to documentation that each
requirement has been completed or is addressed as an ongoing action. For projects or programs
where completion documentation already exists, there is no additional discussion provided in the
RASR and reference to the appropriate CCR or MCR is provided on the table. For projects
where completion documentation has not been previously prepared, the RASR provides a
summary of the project or program activities in Section 5. The Section 5 reference is provided on
the table.

For projects with constructed cover systems, the CCR reference provided is a CCR - Part 1,
which documents completion of physical construction of the covers. This includes the following
cover systems:

* Former Basin F RCRA-Equivalent Cover

. Integrated Cover System RCRA-Equivalent Covers

o Basin A Consolidation Area

o Complex (Army) Trenches

o Section 36 Lime Basins

o Shell Disposal Trenches

o South Plants Central Processing Area

10 Remedial Action Summary Report Rev 0
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* * Soil Covers

o South Plants Balance of Areas 3-foot cover

* o Shell Trenches 2-foot cover

Following an evaluation of percolation control, soil loss due to erosion, establishment ofIvegetation on the covers, and the overall condition of the covers, a CCR - Part 2 will be prepared
to document project completion and the Operational and Functional (O&F) status of the covers.

Table 3.0-3 provides a similar summary of remedy requirements and completion documentation
for the Off-Post OU.

U 3.1 Soil Remediation
.The ROD identified soil remediation volumes by medium group and the following soil
classifications: human health exceedance soil, principal threat exceedance soil, biotarisk soil,I munitions debris and associated.soil, and agent-contaminated soil. The ROD also identified
sanitary landfill trash/debris volumes for the Existing Sanitary Landfill sites.

3 Although the ROD did not include a detailed breakdown of soil volumes for each remediation
site, the ROD did require that the soil volume calculations be. presented in another document to
allow for independent confirmation that the required remediation volumes were removed. TheI•Soil Quantity Calculation Summary Report (SQCSR) was completed in September,1996 to
address this requirement (FWENC 1996c). The SQCSR includes detailed information related to
remediation volumes identified in the ROD, both areal extent and depth, and provides soil
remediation volumes for each site.

During remediation, soil volumes were calculated for each remediation area based on pre- andIpost-excavation surveys. Final remediation volumes are provided on a site-specific basis in each
project CCR. For implementation, the principal threat soil volumes were combined with human
health exceedance soil for volume tracking. Also during implementation, one soil classificationIwas added for remediation volume tracking. Residual Ecological Risk (RER) soil was identified,
as required by the ROD, based on refinement of surface soil areas requiring remediation. This
soil is identified in various project documents and CCRs as Priority 1 (P1) soil; Priority 2 (P2)I soil and Terrestrial Residual Ecological Risk (TRER) soil. For final volume tracking, these soils
are all captured under the RER soil classification. Section 5.5 provides additional discussion on
the identification of RER soils.

Table 3.1-1 provides a summary of soil remediation volumes for each IP and site; organized by
WBS Level 3. The table includes ROD and actual volumes for human health exceedance soil,Ibiota risk soil, munitions debris/soil and sanitary landfill trash/debris, and actual remediation
volumes for RER soil (where no ROD volumes were specified). The table also provides a
summary of contingent soil volumes removed at each site. Contingent soil volume is discussed
further in Section 5.6.
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3.2 Structures Remediation
The ROD identified three structures classifications for remediation; agent history, significant
contamination history and other contamination history. These structures were remediated
primarily under three IPs: South Plants Demolition, North Plants Demolition, and Miscellaneous
RMA Structures Demolition. The CCRs for these projects include demolition lists for structures
remediated by each project. In addition, several soil IPs performed structures demolition for
structures located within the soil remediation project boundaries. Strucutres demolition is
identified in each CCR as appropriate.

The ROD also identified a number of structures as having no contamination history and i
classified them as Future Use structures. However, because the long-term structure needs were
not fully developed at that time, the ROD included a provision to revise the Future Use structure
list during remedial design. As implementation progressed; the Future Use list was revised toreflect the long-term structure requirements.

Table 3.2-1 provides a listing of structures addressed through remedial design and
implementation. The table includes the following information:

Column I - Structure ID. 3
Column 2 - RMA Section location for Structure.

Column 3 - ROD Classification.

Column 4 - Use refinement. This column indicates any changes made to the ROD
classification during remedial design or implementation.

Column 5 - Completion Documentation. Provides a citation for the CCR documenting
demolition of the structure. In some cases, the foundation was removed separately
and is documented in a different CCR. Also, some structures were determined to
have been removed prior to implementation of the remedy. In these cases, the
completion documentation reference provided is the design where the absence of
the structure is noted.

Table 3.2-1 includes structures identified in the ROD as well as other structures not identified in
the ROD that were added to the remediation scope during design or implementation. Several
structures included in the ROD were actually demolished as part of an IRA prior to remedial
design/remedial action. In these cases, the table includes a citation for the relevant IRA
completion report.It should be noted that many other structures, particularly tanks, were U
demolished as part of IRAs. These structures are not listed on Table 3.2-1 since they were not
included in the ROD structures listings.

Table 3.2-2 provides the final listing of Future Use structures with similar information provided.
For Future Use structures, the completion documentation is a reference to the design where the
Future Use classification was either confirmed or revised from the ROD.
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I 3.3 Groundwater Remediation
The selected remedy in the On-Post ROD for groundwater includes as a primary component
continued operation of the boundary treatment systems (NBCS, NWBCS, Irondale Containment
System) and on-post treatment systems (Basin A Neck System, Rail Yard Extraction System,
Motor Pool Extraction System). Other remedy components include installation of the Bedrock
Ridge Extraction System, installation of the ultraviolet system for n-nitrosodimethylamine
treatment at the NBCS, closure of confined flow system monitoring wells, south lakes plume
management, and long-term groundwater monitoring. The Off-Post ROD specified continued
operation of the OGITS for treatment of groundwater contamination located in the off-post OU
and closure of wells that might represent pathways of migration for contaminants between
aquifers. The Off-Post ROD also specified institutional controls intended to prevent future use of5 contaminated groundwater.

Groundwater remediation was tracked under WBS 2.08, Water Treatment/Monitoring for on-
post activities and WBS 3.11 for off-post activities. Each treatment system or remedy component
is identified as a separate project element or WBS. In addition, the Section 36 Bedrock Ridge
Extraction System construction was identified as an implementation project and is included as
WBS element 2.03.15. Site-wide monitoring, including confined flow system monitoring, were
tracked under WBS 2.07, Site-Wide Programs.

Groundwater remediation elements are listed in Tables 3.0-2 and 3.0-3 with citations provided
-I for the relevant CCRs where remedial actions are complete. Completed elements include

Irondale Containment System, North of Basin F Well, Confined Flow System (CFS) Well
Closure and Off-Post Well Closure. In addition, remedial actions including shut-off monitoring
at the Motor Pool System are complete, although approval of the CCR (URS 2011 a) is pending
finalization of the post-shut-off monitoring Sampling and Analysis Plan (SAP).

I During remedial design/remedial action, several new groundwater-related remedial actions were
added to the remedy scope and the WBS was modified to incorporate them. The Groundwater
Mass Removal Project was incorporated to provide contaminant reduction in the South Tank
Farm Plume and Lime Basins contaminant source areas (TtEC 2006e). Although mass removal is
complete, finalization of the CCR is pending resolution of issues associated with long-term
groundwater monitoring for the South Tank Farm Plume. Two additional requirements, North
Plants Light Non Aqueous Phase Liquid (LNAPL) Recovery and Lime Basins Dense Non
Aqueous Phase Liquid (DNAPL) Remediation, have not been completed and are discussed in3Sections 5.17 and 5.18 respectively.

As indicated on Tables 3.0-2 and 3.0-3, long-term O&M is ongoing for RMA treatment systems3 and will continue until shut-off criteria are met. The Long-Term Monitoring Plan for
Groundwater and Surface Water (LTMP) (TtEC and URS 2010c) describes the specific
monitoring objectives and monitoring networks for the site-wide plume monitoring. The LTMP
documents revised shut-off criteria that rely on the consultative process and no longer include the
hydraulic purposes criterion or the monitoring of extraction well criterion. An ESD is under
preparation to document the revised criteria as changes to the RODs. Long-term O&M
requirements are discussed in Section 7.0. Treatment system CCRs will be developed as
groundwater reaches remediation goals and systems are shut down.
Remedial Action Summary Report Rev 0 13
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E 4.0 Schedule Summary
Both the On-Post and Off-Post RODs included a requirement to provide a remediation schedule
following approval of each ROD. Specifically, the Off-Post ROD.included the following
regarding the requirements for ongoing groundwater and surface water monitoring:

The Army will present the scope of these ongoing monitoring programs in an
Implementation Plan to be submitted within 90 days following issuance of the ROD.

The PMRMA issued the RS/S for the Off-Post OU in September 1996 to satisfy this requirement3I (HLA 1996a). The RS/S includes a summary of activities to be performed to support
implementation of the selected remedy specified in the Off-Post ROD. The RS/S describes data
collection and reporting requirements for operations and monitoring activities and presents
methods that may be used to evaluate operations and monitoring data with respect to the cleanup
goals established in the ROD.

Similarly, the On-Post ROD included an implementation schedule requirement:

Within 180 days after issuance of the Notice ofAvailability for the ROD, the Army will
append to the ROD a complete, detailed schedule for completion of activities associated
with the selected remedy. The schedule will identify the enforceable project milestone
dates for design activities. Future design documents will detail milestone dates for

implementation activities. Revisions to this schedule will be initiatedprior'to the start ofIeach fiscal year to allow adequate time for review and concurrence by the Parties (i.e.,
R VO and Regulatory Agencies).

I The RDIS. was initially completed and submitted on December 9, 1996, meeting this ROD
requirement. Following resolution of disputes related to enforceable milestones, the RDIS was
amended to establish enforceable dates for issuance of Draft Design Scope of Work documents
for remedial implementation projects, and to establish target dates and/or enforceable deadlines
for Draft Final Designs. The amended RDIS complied with the requirements to append a design
schedule to the ROD and to establish a process to modify the design schedule. As designs were
completed, the RDIS was updated to include and track the implementation milestones. Annual
updates were provided as addenda to the RDIS, starting with Fiscal Year (FY) 1998, through FY

3 2011.

.The RDIS provided a comprehensive view of the overall remediation program and its status to
the Regulatory Agencies and the public. Reporting capabilities range from summary level
program overviews to detailed activity listings. The schedule was developed from the
implementation group structure using Primavera Project Planner. The schedule incorporated the
implementation project descriptions as described in Appendix B of the RDIS to provide a
framework for planning the total remedy implementation. All elements with ROD requirements
were included in the RDIS. Elements of the Off-Post remedy were also included.

I The RDIS provided background information concerning the ROD and the major components of
the selected remedy, the assumptions on which the design schedule was based, and the status of
the fourteen IRAs. It'a110 established a general process by which design documents were
developed, including deliverable milestones for design documents. RA implementation activities
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and reporting and closeout documentation requirements are described, along with schedule
development, components, and the process by which the design schedule was modified. In the
RDIS, Appendix A provides a detailed description of the 14 IRAs, and Appendix B provides a
description of implementation projects, site-wide programs, water tteatment and monitoring, I
program management, and off-post remedy. The annual schedule updates were added as
Appendices C through P.

Annual updates included a revised detailed remediation schedule as well as updated project
descriptions and enforceable milestones. The last RDIS update was issued in November 2010
and included the updated remediation schedule for FY 2011 (PMRMA 201 0). The final I
remediation schedule, depicting remediation completed through August 2011, is attached to the
RASR as Appendix A. Table 4.0-1 provides a summary of remediation start and finish dates for
each remediation element (at WBS Level 3). The table includes the actual dates for completed U
remediation activities and forecast dates for activities that are ongoing as of issuance of the
RASR. It should be noted that activities with long-term O&M requirements are shown as
complete. In these cases, the completion date represents the close of cost and schedule tracking I
under the Remedial Design/Remedial Action stage (WBS 2, On-Post OU and WBS 3, Off-Post
OU). Long-term activities will be tracked under the long-term O&M stage (WBS 4). The WBS 4
schedule elements are also shown on Table 4.0-1.

I
I
I
i
U
I
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15.0 Site-Wide Program Completion Summary
The following sections provide completion documentation for RMA site-wide programs and
remedy support activities. Descriptions are included for ongoing activities and completed
activities that have no previously issued CCRs or MCRs. A brief discussion of the scope of the
program, description of activities, status if activities are ongoing, and schedule milestones are3 provided below, as is a comparison of actual costs to the original baseline estimate.

The baseline estimate represents original ROD cost estimates reorganized to reflect
implementation project and site-wide program descriptions in the RDIS. All ROD costs were
assigned to an appropriate WBS creating a baseline cost estimate for remedy implementation.
Baseline estimates were also provided for some support programs where there were no specific
ROD estimates (e.g., biomonitoring).

Remediation costs have been tracked according to the WBS organization defined in the RDIS.
All remediation and remediation support costs are assigned to an appropriate WBS to allow for
cost tracking by project or program. Costs provided in the RASR are Estimates at Completion
and are based on costs through July 29, 2011. For completed projects, the Estimate at
Completion represents the actual project cost. For ongoing projects, the estimate at completion
represents costs projected through the forecast finish date provided on Table 4.0-1. These costs
include Remediation Venture Office (RVO) costs, Program Management Contractor (PMC) and
PMC subcontractor costs, and other Army performer costs. Costs for long-term O&M are not
included and will be tracked under separate WBS (WBS 4 as shown on Table 3.0-1).

3 5.1 RCRA-Equivalent Cover Demonstration Project (2.07.34)
5.1.1 Scope

The selected soil -remedy in the On-Post ROD requires the construction of RCRA-equivalentI covers in the Basin A, Complex (Army) Trenches, Lime Basins, Shell Disposal Trenches, South
Plants Central Processing Area, and Basin F Project areas. The RCRA-Equivalent Cover
Demonstration Project assessed alternate cover designs as compared to the typical RCRA
Subtitle C cover designs recommended by EPA guidance. The focus of the effort was to develop
alternate designs that were cost-effective and relied primarily on the natural materials in the
vegetative cover and evapotranspiration to limit deep percolation and to demonstrate their
RCRA-equivalence. The demonstration project consisted of a ROD-required comparative
analysis and a field demonstration. Subsequent assessments and studies were then conducted as
pre-design tasks for full-scale cover projects to incorporate the successful alternate design and
lessons learned into the IP designs.

5.1.2 Description of Activities

Initial project activities involved hydrologic modeling to evaluate whether alternate designs
could limit deep percolation based on theoretical considerations. Modeling results indicated that
RCRA equivalence could likely be achieved for alternate designs. Beginning in March 1998,
four test covers were constructed in accordance with the RCRA-Equivalent Cover
Demonstration Project Final Design Package (MKC 1998c) and the Comparative Analysis and
Field Demonstration Design Scope of Work (RVO 1998e). The Comparative Analysis and Field
Demonstration Design Scope of Work was first issued in December 1997 with requirements for
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the field demonstration. The document was then reissued in July 1998 to incorporate revisions
documented in the Agreement Summary on Comparative Analysis and Field Demonstration
Design Scope of Work for the Rocky Mountain Arsenal RCRA-Equivalent Cover Demonstration
Project (RVO 1998d). The Agreement Summary identified design elements and requirements to
be addressed in full-scale cover designs.

A final project inspection was completed following construction and three growing seasons for
vegetation establishment. Results of the final inspection indicated that all four test covers were
successful in meeting performance criteria and passing the field test. After the field
demonstration test year, September 2000 through August 2001, the RVO issued the Draft Rocky
Mountain Arsenal RCRA-Equivalent Cover Demonstration Project - Final Project Report (WGI
2001). The test covers were monitored quarterly through FY04. They continued to perform
successfully and provided information to support full scale cover construction. A formal cover
inspection for the 2004 operating year was conducted on August 31, 2004.

Work began in September 2008 to remove the test covers. Work crews removed all surface I
equipment and features (e.g., fence, storage tanks, irrigation system, etc.) as well as subsurface
equipment (e.g., manholes, irrigation valve boxes), except for the lysimeter materials, which
remain buried. Test cover removal was completed in December 2008. A final project report is
being prepared to document completion of the demonstration project and removal and close out
of the test covers.

Following the completion of the field demonstration, the working group met to evaluate the
Demonstration Project and establish design criteria for the full-scale RCRA-equivalent cover
implementation projects. While an Agreement (RVO 1998d) had been established prior to the
field demonstration to guide the transition from the demonstration project to the full-scale
design, the Regulatory Agencies requested an assessment of the test cover soils used in the field
demonstration and further evaluation of soil characteristics or properties that would help ensure
that the cover soil material and placement specifications would result in acceptable cover
performance.

Table 5.1.2-1 summarizes the significant milestones for the RCRA-Equivalent Cover
Demonstration Project.

Table 5.1.2-1 RCRA-Equivalent Cover Demonstration Project Milestones

Activity Date
Dewoastration Project design process completion January 1998
Test covers construction completion September 1998
Test covers final project inspection September 4, 2001
Test covers removal December 2008
Final project report Forecast October

2011
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1 5.1.3 Cost Summary
The original baseline remediation cost estimate for this project was $1,254,200. The Estimate at
Completion for this project is $1,677,961, representing an increase of approximately 34.4 percent
from the baseline estimate. These costs represent RVO costs for planning and implementation of

the cover demonstration as well as documentation of demonstration results and close out.

I 5.2 Borrow Areas (2.07.35)
5.2.1 Scope3 The selected soil remedy in the On-Post ROD requires approximately 12 million cubic yards of
borrow materials to backfill excavations, build structural fills, establish cover grades, and
construct liner and cover components. The materials in the borrow areas were managed carefully

I to ensure each IP had access to the quality and volume of borrow materials required for
remediation. As part of the project, remediation of P1 and TRER soils was also tracked.

3 5.2.2 Description of Activities

The original Borrow Area Plan (FWENC 1998a) identified those areas within the RMA
boundary where borrow operations would be appropriate, estimated the material types available

at the sources, estimated the sizes of areas impacted by borrow excavations, allocated and

managed borrow area operations, provided operation alternatives, and identified operational
issues.

The selected soil remedy in the On-Post ROD also requires continued biomonitoring to identify
areas where soil contamination levels are below human health concerns but may pose potential..
risk to biota so that design boundaries for surficial soil and aquatic contamination areas could be
refined. To support this requirement, the Biological Advisory Subcommittee (BAS) conducted
evaluations of potential biota risk and identified areas with residual risk to biota. The BAS also

coordinated with borrow area planning to focus borrow area selection to include areas where

residual risk soils were identified in order to maximize overall risk reduction. The initial
assessment classified the residual risk soil areas as containing either P1 (i.e., soils that should beI given first priority for use as borrow) or P2 soils (PMRMA 1997). These soils are located within
the upper 1 foot (ft) of the soil profile in these areas. Subsequent evaluations, including further

evaluation of P2 areas, resulted in additional potential risk areas classified as TRER soils, which
were identified for remediation either by removal or through tilling in place (PMRMA 2003).
The P1 and TRER borrow soils were not used as top soil or liner soil, nor were they placed

Iwithin the upper 2 ft of backfilled excavations or cap/cover systems.

The Borrow Area Project tracked and coordinated IP use of borrow areas; reviewed interim and

final grading plans for conformance with the .USFWS refuge objectives, and tracked remediation
of P1 and TRER soils. Since 1998, when the original Borrow Area Plan (FWENC 1998a) was
developed, annual updates to this plan (TtEC 201 Og, 2009k, 2008q, 2007d, 2005e; TtFW 2004i;

FWENC 2003c, 2002e, 2001f, 20001, 1999e) were prepared, except in 2006, when the RER CCR

Part 1 (TtEC 2006f) was prepared in lieu of the annual update. These documents served as

planning and documentation tools for the management of BAs and as a tracking tool for Priority

1 and TRER soils and contained summaries of previous years' borrow area operations, as well as

those planned for the upcoming year. The final update was issued in August 2010 at the
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conclusion of on-site borrow activities (TtEC 201 Og). Included in the final update is a complete
set of as-built drawings for each borrow area showing final grades and vegetation status.

Each IP that included requirements for borrow materials planned activities at a given borrow
area, and final grading of the borrow area was performed by the last IP active in a given borrow
area. These activities and the final grades of borrow area surfaces are documented in CCRs for
the various IPs that utilized the borrow areas. For borrow material volume used from each
borrow area, by IP, see Table 5.2.2-1. The locations of the borrow areas are shown on Figure
5.2.2-1.

Remediation of P 1 and TRER soil areas was performed by various IPs. Typically, IPs addressed
areas within or adjacent to the project area or borrow areas used by the project. Remedy
activities for P 1 and TRER areas are documented in CCRs for the various IPs that performed the
work. In addition, two CCRs were completed to document completion of all RER soil
remediation activities, including soil removal, tilling, and sampling. The Part 1 CCR was
completed in 2006 (TtEC 2006f) and the Part 2 CCR was completed in 2009 (TtEC 2009h).

Table 5.2.2-2 presents significant milestones for the Borrow Areas Program.

Table 5.2.2-2 Borrow Areas Program Milestones
Activity Date
Borrow Areas Plan, 100 percent report issued October 1998
RER Soil Remediation CCR March 2006
RER Soil Remediation Part 2 CCR June 2009
Completion of borrow activities February 2010
Completion of borrow area final grading May 2010

5.2.3 Cost Summary
The original baseline remediation cost estimate for this project was $36,581,391. However, the
baseline estimate projected costs for this program to include physical management of the borrow I
areas including excavation and hauling of borrow soil. During implementation, the actual borrow
activities and costs were assigned to each implementing project. Costs tracked for the site-wide
program element include RVO and PMC costs for the initial borrow areas design, preparation of I
annual updates, borrow activity coordination and preparation of the RER CCRs. The Estimate at
Completion for this project is $2,043,907.

5.3 Structural Agent Treatment Facility (2.07.36)
The selected structures remedy in the On-Post ROD requires that all Agent History Structures be
monitored for the presence of Army chemical agents during dismantling operations and that I
building debris determined to contain agent be treated by caustic washing, as necessary, prior to
disposal. No site-wide treatment facility was constructed. However, a North Plants-specific agent
treatment facility was constructed for the decontamination of 11 pieces of GB Fill equipment,
which is documented in the North Plants Structure Demolition and Removal Remediation Project
and Destruction of Equipment in the GB Production and Fill Facilities Project, Construction
Completion Report (TtFW 2004f).
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1 5.4 Soil Agent Treatment Facility (2.07.37)
The selected soil remedy in the On-Post ROD requires that soil within potential agent areas be
monitored for the presence of Army chemical agents during excavation and that soils
determined to contain agent be treated by caustic washing, as necessary, prior to disposal. During
remedy implementation, no soils were determined to contain chemical agents; therefore,3 construction of treatment facilities was not required.

5.5 Site-Wide Biota Monitoring (2.07.38)
5.5.1 Scope

Biomonitoring is included in the On-Post ROD as an additional component of the remedy and
also as a long-term operations requirement. As part of the remedy continued biomonitoring was
identified to refine design boundaries for surficial soil and aquatic contamination areas. The BAS
was established and tasked with continuing the USFWS biomonitoring program and completing
the Supplemental Field Study (SFS)/risk assessment process to be used in recommending
refinements to remediation boundaries. The BAS also served as a technical resource during
remediation to analyze and collect data sufficient to support design refinements. For long-term
operations, the ROD states that "monitoring activities for biota will continue by USFWS in
support of evaluating the effectiveness of the selected remedy."

5.5.2 Description of Activities

As required by the On-Post ROD, the BAS was tasked with determining a level of acceptable
risk to biota remaining after implementation of the ROD-identified remedial activities. To better
assess residual risk, the BAS used results of the SFS Phase 1 (FWENC 1996b) to narrow its
focus. The SFS indicated that while risks to mammals were overestimated in the Integrated
Endangerment Assessment/Risk Characterization (Ebasco 1994) risks to small birds were
underestimated. Small birds are the most sensitive ecological receptor at RMA and were used as
the indicator species to ensure that all other terrestrial receptors would be adequately protected.
The SFS results also indicated that approximately 90 percent of the risk to the small bird receptor
was caused by exposure to combined aldrin and dieldrin, termed todrin (total for "aldrin and
dieldrin"). Accordingly, the risk assessment efforts were focused on the small bird exposure to
todrin.

IAn initial assessment of risk to small birds, completed in early 1997, used an adjusted
biomagnification factor 7.5 times higher than that used for the ROD, based on SFS results, and
identified two classes of soil sites that exhibited generally higher and lower risks. The BAS
ranked the higher risk sites P1 soil and the lower risk sites P2 soil. These sites were defined
using aldrin, dieldrin and arsenic soil concentration data; interpolated grids of estimated soil
concentrations for todrin; and todrin beetle tissue data from the SFS. Residual risk soils were
determined from a conservative model that uses both measured and modeled concentrations of
todrin to identify sites of potential residual risk to small birds.

I The BAS review of potential residual risk soil indicated that excavating limited areas of higher
risk soils (identified as P1 soil) would effectively eliminate risk posed by contaminated surface
soils adjacent to the core remedy areas. In addition, the BAS, working in coordination with the
RVO borrow are planning team, recognized that potential risk in P1 soil areas could be most

Remedial Action Summary Report Rev 0 21

TETRATECI EC INC.

I



Rocky Mountain Arsenal -
Remedial Action Summary Report Revision 0
WBS No. 2.09.56 September 20, 2011

effectively addressed if the P 1 soil areas coincided with planned borrow areas, and refined the
borrow areas to incorporate P1 soils as much as practicable. This initial effort concluded with a
BAS recommendation to the RMA Committee that the higher risk, or P 1 soil sites, should have
priority for surface soil (0 to 1 foot) removal in order to maximize risk reduction for biota. The
RMA Committee accepted the BAS recommendations to refine the IPs and borrow sites to
include P 1 soils and subsequently documented this minor ROD change in an agreement finalized
in May 1997 (PMRMA 1997) detailing the design refinements for surficial soil removal and
related risk reduction. This agreement outlines the remedy requirements for the identified P 1 soil
sites (approximately 997 acres) and provides detailed requirements for use of the majority of this
soil as borrow soil.

Following initial identification of P1 and P2 soils and incorporation of P 1 soil removal in the
remedy, the BAS continued to evaluate potential residual risks to biota to complete the ROD
requirements for residual risk evaluation. The continued evaluation included P2 soil sites and
limited exempted soil sites under the 1997 RMA Committee Agreement. Ultimately, "P2 soils"
nomenclature was subsumed under the title, TRER. The terrestrial portion of the risk assessment
was issued by the BAS in April 2002 (BAS 2002) and an addendumto the report was issued in
April 2003 (BAS 2003a). The TRER report summarizes the results of the study and identifies 3
sites and amounts of potential residual risk, identifies options for reducing those residual risks
and identifies sites that are candidates for possible future monitoring. The TRER report provided
the basis for the BAS recommendations to the RMA Committee to complete the ROD 3
requirement for residual risk remedy.

In 2003, the RMA Committee reached concurrence on an agreement regarding the remediation
of RER soils identified in the TRER report (PMRMA 2003). The 2003 Committee Agreement I
adopted the BAS recommendations for removal or tilling of 42 TRER sites. Twenty-four of the
sites are located primarily in or adjacent to borrow areas. For these sites, removal was the I
preferred remedial approach. However, if the soil was not removed, soil tilling was substituted to
reduce risk to acceptable levels. The tilling method approved by the BAS consists of 3 steps: (1)
ripping to 18 inches, (2) plowing to 12 inches, and (3) discing to 6 inches. The remaining 18 sites 3
are outside borrow areas and the Agreement states that the three-step tilling process is the
preferred approach to reduce risk to acceptable levels. The original TRER boundaries defined by
the BAS are included in the 2003 Committee Agreement.

In 2003, the BAS completed an assessment of aquatic risks for Lake Mary, Lake Ladora, and
Lower Derby Lake (South Lakes) to determine whether there was a need for further aquatic
remediation. The analysis of residual risks included both refinement of risk assessment inputs
previously used in the Integrated Endangerment Assessment/Risk Characterization (Ebasco
1994) as well as consideration of supplemental information developed since the completion of 3
the Integrated Endangerment Assessment/Risk Characterization, including USFWS
biomonitoring data. The overall conclusion of the Aquatic Residual Ecological Risk Assessment
(ARER), based on the refined risk assessment as well as additional supporting information, is I
that there are no significant risks to aquatic birds in the South Lakes that require additional
remediation beyond that already defined in the On-Post ROD (BAS 2003b).
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ITogether the TRER and ARER satisfied the ROD requirements for biomonitoring as part of
design refinement. Completion of remediation of RER soils is documented in two CCRs as
discussed in Section 5.2 (TtEC 2009h, 2006f).

The selected remedy in the ROD also states that water levels in Lake Ladora, Lake Mary, and
Lower Derby Lake will be maintained to support aquatic ecosystems and that the biological
health of the ecosystems will continue to be monitored. The Management Plan for Protection
and Monitoring of Lake Ladora, Lake Mary, and Lower Derby Lake during RMA Remediation
(PMRMA 2006b) describes how the lake levels will be monitored. The plan outlines
requirements for maintenance of lake levels (water quantity) and surface water quality and
ecological monitoring that are applicable until completion of the surface remedy, defined as EPA5 approval of the last cap or cover CCR, which occurred in August 2011.

To address the long-term biomonitoring requirements in the ROD, the BAS developed the Long-
Term Contaminant Biomonitoring Program for Terrestrial Ecological Receptors at Rocky
Mountain Arsenal (BMP) (BAS 2006). The purpose of the BMP is to help evaluate the efficacy
of the remedy in accordance with the ROD requirement that "monitoring activities for biota will3continue by USFWS in support of evaluating the effectiveness of the selected remedy."

Biomonitoring under the BMP started in 2007 and is ongoing. Discussions of the monitoring
activities and results for the first three years of monitoring are presented in the Rocky MountainIArsenal 2007 and 2008 Annual Biomonitoring Report (USFWS 201 Ob) and Rocky Mountain
Arsenal 2009 Annual Biomonitoring Report (USFWS 2010a).

Continued biomonitoring is included as part of the long-term remedy requirements as discussed
in Section 7. An MCR for the Site-Wide Biota Monitoring Program will be prepared to

* document and evaluate monitoring results.

Table 5.5.2-1 presents significant milestones for the Site-Wide Biomonitoring Program.

3 Table 5.5.2-1 Site-Wide Biomonitoring Program Milestones

Activity Date
Supplemental Field Study Phase I July 1996
Design refinement of remediation boundaries May 1997

Dioxin/Furan Study June 2001
Assessment of Residual Ecological Risk and Risk Management April 2002
Recommendations Part 1: Terrestrial Pathways and Receptors
RER Addendum A-1 April 2003
Assessment of Residual Ecological Risk and Risk Management July 2003
Recommendations Part 2: Aquatic Pathways and Receptors
RER Soil Remediation Part 1 CCR March 2006
Long-Term Contaminant Biomonitoring Plan November 2006
RER Soil Rerrrediation Part 2 CCR June 2009
2007 and 2008 Annual Biomonitoring Report February 2010
2009 Annual Biomonitoring Report October 2010
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5.5.3 Cost Summary
The original baseline remediation cost estimate for this project was $4,642,116. The Estimate at
Completion for this project is $1,123,983, representing a decrease of approximately 76 percent
from the baseline estimate.

5.6 Contingent Soil Volume (2.07.40) I
5.6.1 Description of Activities
The selected soil remedy in the On-Post ROD identifies Contingent Volume and Confirmatory
Samples as part of soil remediation requirements. Contingent Soil Volume (CSV) is defined as
all soil excavated in excess of design or actual volume that is located outside the ROD human
health boundary as identified in the SQCSR. The ROD included provision for up to 150,000
bank cubic yards (bcy) of CSV that was identified during implementation based on visual or
other evidence discovered in the field (e.g., material exhibiting high odor or emissions levels).
This soil was only removed at the written direction of the RVO and Regulatory Agencies and
only up to a maximum quantity not to exceed 150,000 bcy, an amount that was not a project- I
specific limit, but a site-wide upper limit on CSV excavation and disposal. The Parties could, as
an option, refine CSV boundaries using confirmatory soil samples. All CSV was transported to
either the HWL/Enhanced Hazardous Waste Landfill (ELF) for disposal or Basin A for I
consolidation beneath the RCRA-equivalent cover.

The ROD allowed for up to .1,000 confirmatory soil samples to be used, at the written direction
of the RVO and Regulatory Agencies, to identify the CSV requiring excavation. Fourteen
additional samples were also identified between the North Plants, Toxic Storage Yard, Lake
Sediments, Sand Creek Lateral, and/or Burial Trenches IPs. The site-wide combined total I
number of confirmatory soil samples available was 1,014. Confirmatory soil samples were taken
as needed or indicated by field conditions outside the design boundary. If sample locations were
outside the design boundary, but also inside the original ROD boundary, then samples that I
indicated contamination were not considered part of the 1,014 confirmatory soil samples.

Individual IPs excavated and disposed CSV and collected and analyzed confirmatory soil I
samples in accordance with the Contingent Soil Volume Procedure (RVO 2007a) and the RMA
CSV Sampling an Analysis Plan (RVO 2007b). The CCRs prepared for individual IPs that
involved CSV and confirmatory soil samples document volumes of CSV excavated, disposal
location, and the number of confirmatory soil samples taken.

In accordance with the procedure, a tracking log was maintained to record confirmatory soil
samples collected and CSV excavated for all projects. Copies of this log were made available on
a monthly basis to the RMA Committee. Table 5.6.1-1 provides a summary of confirmatory soil
samples associated with each IP. The volume of CSV removed for each project is included oni
Table 3.1-1. I

I
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I Table 5.6.1-1 Confirmatory Soil Samples Collected by Project
WBS Project Number of

Confirmatory Samples

2.01.01 Hazardous Waste Landfill 2
2.01.01 Landfill Wastewater Treatment System Outfall 2
2.01.02 Enhanced Hazardous Waste Landfill 3
2.01.03 Basin A Consolidation and Remediation 3
2.03.08 Toxic Storage Yards Soil Remediation 16
2.03.09 Existing (Sanitary) Landfills Remediation 27
2.03.10 Lake Sediments Remediation 12

j 2.03.11 Burial Trenches Soil Remediation 24
2.03.12 Munitions (Testing) Soil Remediation 19

2.03.13 Miscellaneous Northern Tier Soil Remediation 31
2.03.14 Miscellaneous Southern Tier Soil Remediation 114
2.03.17 Miscellaneous RMA Structure Demolition 28
2.04.18 Buried M-1 Pits Soil Remediation 9

2.04.20 South Plants Central Processing Area Soil Remediation 84
2.04.21 South Plants Balance of Areas Soil Remediation 250

i 2.05.23 Section 36 Balance of Areas Soil Remediation 134
2.05.24 Secondary Basins Soil Remediation 47
2.05.25 Complex (Army) Disposal Trenches Rem. 3
2.05.27 North Plants Soil Remediation 5
2.05.28 Section 35 Soil Remediation 46
2.05.29 North Plants Structure Demolition and Removal 38
2.06.30 Basin F Wastepile Remediation 16
2.06.31 Basin F Principal Threat Soil 2

I 2.06.32 Basin F and Basin F Exterior Remediation 81
2.07.63 Haul Roads 13

Total Confirmatory Samples Collected 1,009

5.6.2 Cost Summary
The original baseline remediation cost estimate for the CSV program was $4,445,372. However,
confirmatory soil sample and CSV excavation costs were captured within each IP as appropriate.
Therefore, there were no costs tracked to this WBS element.

I 5.7 Site-Wide Plume Monitoring (2.07.41)
5.7.1 Scope

j The site-wide groundwater monitoring programs in the RDIS site-wide plume monitoring
category were developed to meet the monitoring requirements identified in the On-Post and Off-
Post RODs (FWENC 1996a, HLA 1995). The specific monitoring objectives and monitoring
networks for the site-wide plume monitoring were first specified in the 1999 LTMP for
Groundwater (FWENC 1999a) and updated in the 2010 LTMP for Groundwater and Surface
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Water (TtEC and URS 2010c). Site-wide plume monitoring has been conducted by the PMC and
U.S. Geological Survey (USGS) and includes the following current monitoring categories as
defined in the LTMP:

* Water Level Tracking (ROD requirement) - On-post water level monitoring used to track
the effects of the soil remedy on groundwater in the On-Post OU. I

* Water Quality Tracking (ROD requirement) - On-post water quality monitoring of
indicator analytes is conducted to track contaminant migration in and downgradient of
source areas within the identified plumes.

o Confined Flow System (CFS) Monitoring (ROD requirement) - Water quality monitoring
required by the On-Post ROD in three confined aquifer areas - Basin A, South Plants, and
Basin F. I

* Off-Post Exceedance Monitoring (ROD requirement) - Long-term water quality
monitoring of off-post groundwater to assess contaminant concentration reduction and 3
remedy performance and to create groundwater CSRG exceedance area maps to support
well permit institutional controls.

" Surface Water Quality Monitoring (ROD requirement) - Off-post and on-post surface U
water monitoring to assess changes in surface water quality related to the RMA remedy.

* Surface Water Management (remedy support) - Conducted in support of the soil remedy 3
and involves management of water use for remedy support and irrigation. This task
included collection of stream flow and stage data at gauging stations, seasonal wetlands,
lakes, and ponds as well as water quality monitoring for protection of the aquatic 3
ecosystems and review and reporting of hydrologic conditions.

" South Lakes Plume Monitoring (ROD requirement) - Monitoring to determine whether
groundwater contaminants were migrating into the South Lakes. -

5.7.2 Description of Activities
Following the signing of the On-Post ROD, the monitoring programs from the RI/FS phase of
the project continued until the January 2000 approval of the Final LTMP, which was issued in
December 1999 (FWENC 1999a). The 1999 monitoring program was in place until April 2010
when the 2010 LTMP (TtEC and URS 2010c) was approved. Changes to the LTMP monitoring
programs during the period between the two LTMPs were documented in annual well networks
updates in accordance with the Rocky Mountain Arsenal 2003 Well Retention and Closure
Program (FWENC 2003b).

The 2010 LTMP was approved by the Regulatory Agencies on April 28, 2010 and went into
effect immediately. The revised LTMP also documents the completion of the ROD-required on- -
post surface water quality monitoring, which is a result of completion of the on-post soil remedy.
Off-post ROD-required surface water quality monitoring continues, as discussed below. The
long-term monitoring programs are to be evaluated in each five-year review and potential
recommendations for changes to the programs will be made at that time. Water table maps will
be developed annually, and on-post plume extent mapping will be performed on a 20-year cycle, 3
with the next such mapping event performed for 2014 monitoring data as part of the 2015 five-
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year review..The reporting requirements for water level monitoring, water quality tracking, and
surface water quality are provided in the LTMP. For site-wide plume monitoring, Annual

* Summary Reports are prepared to provide evaluation of monitoring data. In addition, Five-Year
Summary Reports are prepared as part of the five-year site review process to support preparation
of the Five-Year Review Reports. A summary of each monitoring category is provided below.

i Water Level Tracking

Water level tracking is the primary means of tracking the effects of remedies on water levels and3 flow directions on post. The water level tracking involves annual monitoring of the wells
identified for this category in the LTMP. Water level maps are issued as part of the Annual
Summary Report for Groundwater and Surface Water. The LTMP performance criteria for water

, level tracking summarize the program requirements and the evaluation process as follows:

Develop and maintain water level tracking network that tracks the impacts of on-post
remedy implementation on water levels, flow direction, and contaminant migration
pathways in previously identified plumes between on-post source areas and the RMA
boundary.

* Evaluate water level data to assess if lowering of the water table is occurring where soil
covers and caps are installed. Use visual time-trend comparisons of water level contours to
assess if there are any changes that could impact flow, flow directions, and contaminant3 migration pathways.

Water Ouality Tracking

I Water quality tracking involves monitoring of plume-specific indicator analytes in accordance
with the 2010 LTMP.: Samples from the wells are collected twice in five years for some wells
and once in five years in areas where groundwater migration is very slow. The performance
criteria for water quality tracking are as follows:

o Conduct monitoring for indicator analytes in source areas and within historically defined
plumes for contaminant tracking purposes.

o Evaluate water quality data to assess concentration trends and address potential needs for
changes to the monitoring program. Use water level data and historical chemical data to
identify monitoring locations and indicator analytes.

3 CFS Monitoring

The on-post CFS monitoring program was developed to meet the monitoring requirements
identified in the On-Post ROD (FWENC 1996a). Based on the ROD requirement and the3 monitoring objective provided above, the following performance criteria were defined for the
CFS in the 2010 LTMP:

" Provide data that can be used to determine whether downward hydraulic gradients are
present indicating the potential for downward contaminant migration.

* Maintain monitoring program to determine whether contaminant concentrations in the3 CFS are increasing or migrating significantly with time.
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The 19 CFS wells identified in the LTMP will continue to be monitored twice in five years for -
their respective indicator analytes. When the ROD requirement of post-remedy monitoring has
been met, discontinuation of the CFS monitoring network will be considered. The RVO will
make a recommendation to discontinue the program based on a review of historical data to
determine whether there is any remaining contamination of concern in the CFS. The'2010 LTMP
includes a list of factors that may be considered when evaluating whether CFS monitoring can be
discontinued. The CFS monitoring results will be included in the annual summary reports as
applicable and will be evaluated in the Five-Year Summary Reports and Five-Year Review
Reports.

If agreement is reached that discontinuation of CFS monitoring can proceed, a Decision
Document that specifies a confirmatory sampling program will be developed for signature by all
parties. If it is determined that long-term monitoring should be resumed, the well(s) and analytes

_will be identified in the LTMP, which will be updated to reflect the change in the monitoring
program.

Off-Post Exceedance Monitoring

Off-Post Exceedance Monitoring is conducted to assess contaminant concentration reduction and
remedy performance (HLA 1995). The RVO conducts CSRG exceedance monitoring twice in
five years. The CSRG exceedance monitoring network was updated in the 2010 LTMP to ensure
that proper wells and analytes are monitored so that the most accurate CSRG exceedance areas
can be determined.

Exceedance monitoring is conducted for a network of off-post monitoring wells and private
wells. The exceedance monitoring network and analytes will be re-evaluated over time in
response to changing conditions off post. The following criteria, which were developed to assess
the existing network, will be used as guidelines for potential future network revisions:

If an exceedance monitoring well has not had any CSRG exceedances during at least
three consecutive sampling events, is located in an area where there were no exceedances
during the last Five-Year Review period, and is located where there is no evidence of
migration of an upgradient exceedance toward a well, the exceedance monitoring well
will be considered for removal from the exceedance monitoring network.

Exceedance monitoring is also conducted in support of the institutional control component of the
off-post remedy. The purpose of the institutional controls is to prevent the future use of
groundwater exceeding remediation goals. The CSRG exceedance maps are used to develop
notification area maps that the State Engineer's Office (SEO) uses for the Well Notification
Program as discussed in Section 7.5.

Surface-Water Quality Monitorinig

Surface water quality monitoring has been conducted to support requirements in the On-Post and
Off-Post RODs to evaluate the impact of the remedy on surface water quality and biota.

Contaminated soil areas were excavated during a multi-year period, and surface water quality has
been monitored as it leaves the RMA site boundary as well as in the off-post area. Monitoring of
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surface water entering RMA was also performed until2003, when upgradient monitoring was
discontinued. No organic target analytes were detected in the on-post First Creek surface water
sampling sites near the north boundary during the excavation of contaminated soil. Further, all
contaminated soil with concentrations above site-specific action criteria has either been removed
and disposed in landfills or has been covered, thus eliminating the potential for-movement of
contaminated soil to surface water. Consequently, long-term monitoringof on-post surface water
to detect contamination caused by contaminated soil is no longer necessary and was discontinued
with the implementation of the 2010 LTMP.

I To continue to evaluate the effect of groundwater treatment on surface water quality in the Off-
Post OU, which is not monitored during storm events, surface water quality monitoring will
continue at site SW24004 and off-post site SW37001 (First Creek at Highway 2). Annual surface
water quality samples will be. collected at off post site SW37001 when there is low flow in First
Creek. Typically, low flow occurs during the spring or summer; sampling occurs during the third
quarter of the fiscal year, i.e., April through June. Guidelines for the conditions necessary for
sampling are provided in the 2010 LTMP.

A Surface Water Quality Monitoring Report for the Rocky Mountain Arsenal, which covered the
period from the signing of the ROD to 2003, was issued in 2003 (RVO 2003a). Another surface
water report was issued as Draft Final for Regulatory Agency review in 2008 and is scheduled
for completion in 2011 (RVO 2008, draft). An MCR to document the completion of the ROD-
required on-post surface water monitoring program is expected in late 2011.

Surface Water Management

Surface water management has been conducted in. support of the soil remedy and involves
management of water use for remedy support and irrigation. This task included collection ofIstream flow and stage data at gauging stations, seasonal wetlands, lakes, and ponds as well as
water quality monitoring for protection of the aquatic ecosystems and review and reporting of
hydrologic conditions.

The RMA Surface Water Management Plan was prepared to balance forecast water demands
with water supplies. The Surface Water Management Team was disbanded at the end of 2010.

The activities included under surface water management have been adapted to the remedy needs
during the course of the on-post remedy and have included:

I Development of Surface Water Management Plans to update the program to adjust to
changing monitoring needs

o Maintenance of stream flow gauging station network for water rights accounting and
surface water management

a .South Adams County Water and Sanitation District (SACWSD) data collection as
necessary

* Maintenance of lake stage gauging station network for water rights accounting and
surface water management
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* Maintenance of seasonal wetland gauging stations for habitat management

* Water quality monitoring for the protection of aquatic ecosystems

* Monthly hydrologic conditions reports

* Annual surface water reports

Future management will be conducted to ensure that the needs of the Refuge and completed soil
remedy are met.

South Lakes Plume Management -

The selected remedy in the On-Post ROD requires:

Lake-level maintenance or other means of hydraulic containment or plume control will be
used to prevent South Plants plumes from migrating into the lakes at concentrations
exceeding CBSGs in groundwater at the point of discharge. Groundwater monitoring will
be used to demonstrate compliance.

An evaluation of contaminant migration was conducted in accordance with the Rocky Mountain
Arsenal South Lakes Sampling and Analysis Plan for Groundwater (USGS 2001). This
monitoring program, which focused on monitoring contaminant migration into Lake Ladora,
revised a previous evaluation project (FWENC 1997).

The data quality objectives for the monitoring program were developed to answer the following
questions:

" Do conditions allow potential migration into the South Lakes?

" Do contaminants migrate into the South Lakes at groundwater concentrations exceeding
the CBSGs at the point of discharge?

The South Lakes Plume Management groundwater monitoring program results were documented
in the final South Lakes groundwater monitoring report (USGS 2004). The data presented in the
report confirm that South Plants plumes are not migrating into the lakes at concentrations
exceeding CBSGs in groundwater. Based on the results of the South Lakes groundwater
monitoring study, an ESD was completed to remove lake level maintenance or other means of
hydraulic containment required by the ROD for plume management. The ESD was approved by
EPA on March 31, 2006 (TtEC 2006e). The ESD did not remove the requirement for
groundwater monitoring to demonstrate compliance and that monitoring is included in the
LTMP.

Table 5.7.2-1 presents significant milestones for the Site-Wide Plume Monitoring Program.

Table 5.7.2-1 Site-Wide Groundwater Plume Monitoring Program Milestones
Activity Date
Long-Term Monitoring Plan for Groundwater December 1999
Well Retention and Closure Program April 2003
Surface Water Quality Monitoring Report 2003
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Final South Lakes Groundwater Monitoring Report March 2004
Explanation of Significant Differences for Groundwater Remediation and March 2006
Revegetation Requirements
Long-Term Monitoring Plan for Groundwater and Surface Water March 2010
Five-Year Summary Report for Groundwater and Surface Water January 2011

I 5.7.3 Cost Summary

The original baseline remediation cost estimate for this project was $17,537,884, including
$12,760,169 for site-wide plume monitoring, $947,917 for CFS monitoring, and $3,829,798 for
South Lakes plume management. The Estimate at Completion for this project is $25,016,636,
which represents an approximate increase of 43 percent. These costs represent RVO, PMC, and
USGS costs for on-post and off-post plume monitoring as well as maintenance of the well
network and documentation of monitoring results.

I 5.8 Medical Monitoring Advisory Group (2.07.43)

5.8.1 Description of Activities

The selected remedy in the On-Post ROD for Medical Monitoring required that amedical
monitoring program be instituted that would respond effectively to RMA-related health concerns
of the surrounding communities during the soil cleanup. CDPHE has the lead role in the medical
monitoring program. The ROD also stipulates that a Medical Monitoring Advisory Group be
formed to recommend appropriate program components. As directed by the ROD, the Medical
Monitoring Advisory Group had representation from affected communities that included
Commerce City, Montbello, Henderson, and Green Valley Ranch; from public health agencies
including CDPHE, Agency for Toxic Substances and Disease Control, EPA, Denver Department
of Environmental Health, and TCHD; and from the Army, Shell, USFWS, independent technical
advisors, and the Site-Specific Advisory Board.

The Medical Monitoring Advisory Group completed its work in October 1998 and submitted a
final report to CDPHE for acceptance. CDPHE formally accepted all 12 of the program
recommendations developed by the Medical Monitoring Advisory Group and began program
implementation. The program recommendations include systematic evaluation of air quality data
and their health significance, a medical referral system to track and respond to community health
concerns, systems to monitor birth defects and cancer in the neighborhoods around RMA,
improvements to the RMA air quality and odor monitoring programs, improvements to
emergency response programs, a process for selecting appropriate public health actions, health
professional education, and public involvement and education.

In accordance. with the Medical Monitoring Advisory Group recommendations, the Medical
Monitoring Program was implemented throughout the duration of the remedy program. The
program evaluated air quality data provided by the air and odor monitoring programs, which
documented control of chemical and odor emissions and indicated the success of exposure
prevention efforts during soil remediation. The program also tracked and responded to potential
RMA-related health concerns of the community through its toll-free health information hotline
and monitored birth defects and cancer rates in the neighborhoods around RMA. For the future,
CDPHE will continue to field calls from the citizens surrounding RMA with general questions
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and health-related concerns and will continue to maintain its Medical Monitoring Program
website to serve as a clearinghouse for any future issues related to the program.

An MCR is being prepared to document and evaluate monitoring results for the Medical
Monitoring Program. The final report is expected in October 2011.

5.8.2 Cost Summary
The original baseline remediation cost estimate for this project was $4,057,294. The Estimate at
Completion for this project is $4,057,438, representing a decrease of approximately 15 percent
from the baseline estimate.

•5.9 Traffic Management (2.07.63)
5.9.1 Scope
Construction and maintenance of primary haul roads was performed to support the
implementation of the ROD remedy. Primary haul roads and, to a lesser extent, joint-use roads
provided access between waste consolidation/disposal facilities and IP areas for transportation of
waste materials, between borrow areas and IP areas for transportation of borrow materials, and to
IP areas for delivery of construction equipment and materials.

5.9.2 Description of Activities
A site-wide network of haul roads was constructed to provide access between the various IP sites
and on-site consolidation/disposal facilities and borrow areas and for transportation of
construction materials on site. The design for the site-wide network of haul roads was completed
in 1998 (FWENC 1998b, 1998c). Construction of the approximately. 12.5-mile-long system was
implemented in two stages and was completed in 1999. Then, beginning in August 2005, the
Biota Barrier Material (BBM) Haul Road was constructed for transportation of BBM from the
former Stapleton Airport to cap/cover IP areas. Haul roads were located in areas where there
were no remedial actions required by the ROD or where all ROD-identified remedial actions had
been completed. Project waste haul, borrow haul, and construction traffic were kept separated
from public and administrative traffic. Project-specific. haul roads were constructed and removed I
as part of each IP and are documented in each project CCR.

Haul roads and joint-use roads were maintained throughout the remedy. General maintenance
activities included pothole and rut repair, stormwater management and erosion control, snow
removal, sign and road barier maintenance and repairs as necessary to maintain the integrity of
the road surfaces. Haul road operations included a requirement for remediation projects to
decontaminate vehicles leaving a project area before entering the haul roads to ensure that no
contaminated material was transported from project areas onto the haul roads. Routine
inspections were performed to verify the effectiveness of the decontamination efforts. In I
addition, remediation projects were required to conduct spill response for any petroleum
products (e.g., hydraulic fluid, oil, fuel, etc.) that may have been spilled or leaked on the haul
roads during routine use and to clean-up any hauled materials that may have been spilled during I
use of the roads. Spill response actions are documented in the project records for each individual
IP.
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In May 2007, confirmatory samples were collected in several locations along the haul roads to
confirm that there were no releases along or on the roads. Thirteen samples were collected from
four different areas. These samples were collected after the use of the roads for remedial actions
was substantially complete. The results showed concentrations of arsenic, chromium, and lead
within RMA background levels and non-detect for all other contaminants of concern. The results
of the haul road sampling are presented in a data summary report (TtEC 20080).

Requirements for haul road construction, removal, and maintenance necessary to accommodate
ongoing remedy implementation activities and general site-wide public and administrative traffic
were reviewed annually, and the Site-Wide Traffic Management/Haul Road Operations Plans
were updated annually to reflect the needs for the coming year (FWENC 2000c, 2001c, 2003g;
TtFW 2004t, 2004b; TtEC 2006a, 2006h, 2007c, 2008h, 2009g). These plans presented the
scope of work for the coming year.

The Haul Road Removal Plan (TtFW 2004q) and Site- Wide Traffic Management Road and
Laydown Area Removal Plan (TtEC 2009m) specified haul road removal/modification and
laydown areas removal. Haul roads segments were removed as remediation projects were
completed and segments of road were no longer necessary. Segments of haul roads identified for
continued use by USFWS for operation of the Refuge or Army operations and maintenance
activities were not removed; although in some cases they were modified because they were no
longer needed to support heavy haul traffic. Figure 5.9.2-1 shows locations of removed and
remaining haul roads. Areas where haul roads were removed were graded to blend with the
natural topography and revegetated by the USFWS in a manner that is consistent with the Refuge
habitat restoration requirements (USFWS 1999). Materials generated during road removal and
modification were either disposed or stockpiled for later use by USFWS. Future road
modifications, if necessary, will be made as part of long-term maintenance activities.

Table 5.9.2-1 presents significant milestones for the Traffic Management Program.

Table 5.9.2-1 Traffic Management Program Milestones

Activity Date
Stage I Design August 1998
Stage II Design September 1998
Haul road construction completion Spring 1999
Haul Road and Traffic Management Annual Updates 2000 - 2009
BBM haul road construction completion Spring 2006
Haul road removal and modification completion Spring 2010

5.9.3 Cost Summary
The original baseline remediation cost estimate for this project was $272,500, an amount that
represented only initial planning for on-site transportation. The ROD included transportation
costs within each project, which would include construction, maintenance and removal of haul
roads necessary to deliver the waste to the on-site disposal facilities. The RVO implemented a
site-wide program to provide construction and maintenance of haul roads that would be used by
more than one project.
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The Estimate at Completion for this project is $26,897,164 and includes costs for design and I
construction of the site-wide haul road system, maintenance of haul roads during remediation
activities, and removal or modification of haul roads at the completion of the remedy.

5.10 Geophysical Screening (2.07.64)
5.10.1 Scope
The selected remedy in the On-Post ROD includes geophysical screening to locate UXO in areas
where the RI identified the potential for UXO. Geophysical screening was completed to further
define areas where Munitions and Explosives of Concern (MEC) might be encountered. For
remediation, the broader term MEC, which includes UXO, was used to encompass all munitions-
related'items. A geophysical survey was performed in areas designated as potential MEC sites
prior to the commencement of work in those areas to minimize the risk of MEC hazards during
remediation work.

5.10.2 Description of Activities
The geophysical survey covered an area of 3,240 acres in 12 different RMA sections. Arrays of
total field magnetometers were deployed via a nonmagnetic cart system over the site to cover the
area at an average rate of 34 acres per workday. The magnetometer data were positioned, using
GPS navigation technology, and integrated within a geographic information system for
processing and analysis.

A total of 10,693 targets were detected during this screening effort. The targets were evaluated
using a software system that used analytical modeling of the magnetic field data, comparison of
targets against a database of known signatures and expert operator opinion. Detections ranged I
from small shallow targets estimated to be near the surface and weighing a pound or less to large
deep targets in excess of 15 feet deep and weighing 500 pounds or more. Additional features
were observed in the data and interpreted as bum pits, trenches, and landfills.

Each of the target anomalies was analyzed using seven different parameters, which eventually
led to the excavation/characterization of 783 targets. Of these 783 targets, 2 resulted in MEC, I
both located within the boundary of Site ESA-4a, which was subsequently remediated as part of
the Munitions Testing Project. The remaining 781 targets resulted in munitions debris, cultural
debris, or were geologic in nature. The primary objective of the anomaly characterization effort I
was to determine the extent of the areas which would require an additional munitions response
effort. This information was used to ensure the safe implementation of remedy projects
completed in those areas and support the design efforts for the Munitions (Testing) and Burial I
Trenches Projects. Results of the geophysical survey are documented in the Final Report -
Geophysical Screening Activities and Results (SC&A 1998).

It should be noted that there were additional project-specific geophysical screening efforts
completed during the remedy. However, these efforts were completed as part of the respective
projects and are reported in the corresponding project CCRs. Table 5.10.2-1 presents significant I
milestones for the Site-Wide Geophysical Screening Program.

I
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Table 5.10.2-1 Site-Wide Geophysical Screening Program Milestones

Activity Date
Geophysical survey completion October 1998
Final report issued December 1998

5.10.3 Cost Summary
The ROD included geophysical screening within each project where there was a potential for
UXO discovery and did not include a site-wide screening program. As a result there were no
costs in the baseline estimate. However, the RVO implemented a site-wide program during the
initial stages of remedy implementation to identify potential anomalies in multiple project areas
in the most efficient manner possible. The Estimate at Completion for this program is
$1,239,446.

5.11 UXO Disposal (2.07.65)
I 5.11.1 Scope

The selected remedy in the On-Post ROD requires that UXO encountered during remediation be
excavated and transported off post for detonation (unless the UXO is unstable and must be
detonated on post) or other demilitarization process. During remediation, the PMC UXO
Department responded to discoveries of anomalies that may have resulted in recovered MEC
and/or RCWM, managed and/or performed military munitions-related operations relating to
confirmed munitions, and provided military munitions-related construction support during
remedial efforts that had the potential to result in recovered MEC, RCWM, and/or munitions
debris. Additional support was provided by the Technical Escort Unit (TEU). The TEU is an
Army unit based in Aberdeen, Maryland, which specializes in the identification, handling,
transportation, and emergency destruction of Ordnance/Explosives and UXO.

5.11.2 Description of Activities

The PMC UXO Department provided full-time support on a number of project-specific tasks that
included a munitions response component, the majority of which were included in the Toxic
Storage Yards, Burial Trenches and Munitions (Testing) Soils, Existing Sanitary Landfills,
Section 36 Balance of Areas, Miscellaneous Structures, and Lime Basins projects. As a function
of supporting each project, UXO personnel were tasked with management, including disposal, of
all recovered MEC. Potential and confirmed RCWM was managed and disposed by the TEU.
The UXO component of each of these projects is documented in the project CCR.

The PMC UXO Department also provided on-call construction support to all projects and
remedy support activities when anomalies were discovered during project work. The anomalies
were characterized and either disposed or cleared as not having MEC potential. Potential and
confirmed RCWM was managed and disposed by the TEU. These activities were documented on
Anomaly Response Forms and in each project CCR.

With one exception, all UXO and discarded military munitions recovered during remedy
activities were considered unstable and were explosively disposed on post using donor
.explosives. MEC recovered on RMA have been subjected to extreme heat, shock, and friction as
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a result of some variation of a previous functioning/disposal attempt and were, therefore, i

considered unstable. The one exception was five M56 warheads (components of the M61 rocket)
recovered during Part I of the Burial Trenches/Munitions Testing Project. TEU personnel
confirmed the warheads as simulant-filled (ethylene glycol) and/or explosive-filled (Tetryl). The I
TEU assumed custody of the M56 warheads and transported the warheads off post for disposal.

Chemical warfare material (CWM) response actions performed in support of the remedy are i
discussed in the Chemical Warfare Material Response After-Action Report (TtEC 2011 c) and
munitions response actions are discussed in the Munitions Response After-Action Report (TtEC
2010i). These reports document that the chemical agent and explosives safety aspects of the I
responses were completed in accordance with the applicable Chemical Safety Submissions
(CSSs) and Explosives Safety Submissions (ESSs), which were approved by U.S. Army
Technical Center for Explosives Safety and the Department of Defense Explosives Safety Board.
Remediation activities associated with the CWM and munitions response actions are also
documented in the appropriate CCRs (TtEC 2009o, 2009r, 2008m, 2008p; TtFW 2004f, 2004g,
2004p; FWENC 2003a, 2002a).

During execution of CSSs, CWM was recovered from the Section 36 Boneyard (Boneyard)
(M139 bomblets, which were disposed by TEU personnel) and chemical agent was recovered
from the North Plants site (a vial of GB, which was neutralized in the on-site laboratory). During
execution of the ESSs, 877 acres were cleared and 8,779 MEC were recovered and disposed.
Figure 5.11.2-1 shows the locations of the CWM response sites and Figure 5.11.2-2 shows the
locations of munitions response sites.

Between October 2000 and June 2001, ten M139 bomblets were discovered during cleanup I
activities as part of the Miscellaneous RMA Structure Demolition and Removal Project in the
Boneyard. TEU munitions experts evaluated the bomblets and determined that the bomblets
contained the nerve agent GB. The Explosive Destruction System, which demilitarizes munitions
through detonation followed by the introduction of a chemical reagent in the vessel to neutralize
any chemical agent, was used by TEU for bomblet disposal. As part of the Explosive Destruction
System plan, the Boneyard was covered by a Large Area Maintenance Shelter to provide
containment and a temperature-controlled working environment. Destruction of the first six
bomblets is documented in the M139 Bomblets Destruction Completion Report (FWENC
2001 e); destruction of the last four bomblets was documented in a second report (FWENC
2001 a). Overall-documentation for the boneyard remediation, including bomblet destruction, is
included in the Miscellaneous RMA Structure Demolition Phase 1 CCR (FWENC 2003a).

Although cleanup of the Boneyard is part of the selected remedy, the Boneyard had not been
identified as having a potential for RCWM or MEC. In response to the discovery of M139
bomblets, the Summary and Evaluation Team was formed in January 2001 for the purpose of
performing the RMA-wide evaluation of potential MEC and RCWM hazards. The team
members included representatives from EPA, CDPHE, TCHD, and RVO. The evaluation of
MEC and RCWM hazards contained the following major elements:

* Review of aerial photographs using new state-of-the-art technological capabilities and
identification and review of observed anomalies
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a Review of historical documentation, including reports, geophysical surveys, interviews

and depositions, with regard to potential MEC and RCWM hazards

i Field investigation of anomalies that could not otherwise be explained

0 Integration of the results from the document review, aerial photograph review, and field
investigations into a section summary and hazard evaluation

As a direct result of the Summary and EvaluationTeam's efforts, six additional sites were
identified and added to the Burial Trenches or Munitions (Testing) Soil Remediation Project.
The Summary and EvaluationTeam's efforts are documented in a final report, Summary and
Evaluation of Potential Ordnance/Explosives and Recovered Chemical Warfare Materiel
Hazards at the Rocky Mountain Arsenal (FWENC 2002d).

The Army responsibility for military munitions-related hazards on RMA is nontransferable and
remains with the Army after the RMA remedy is complete. Long-term management of the
potential to encounter military munitions, or remnants thereof, on RMA will be managed
according to the Response Plan for Recovered Material Potentially Presenting an Explosive
Hazard (MPPEH) (TtEC 20 10k). All MPPEH identified by RMA Refuge personnel will be
inspected, recovered, and disposed by local law enforcement or Department of Defense
personnel trained in military munitions response.

Table 5.11.2-1 presents significant milestones for the UXO Disposal Program.

Table 5.11.2-1 UXO Disposal Program Milestones

Activity Date
ESS for magazine reactivation approval July 1999
ESS for reactivation of demolition range approval November 1999
ESS for Burial Trenches/Munitions (Testing) Soils projects approval March 2000
CSS for Eastern Study Area-2c approval September 2000
First Section 36 Boneyard bomblet discovered October 2000
Summary and Evaluation Team formed to evaluate site-wide potential of January 2001
potential MEC and RCWM
CSS for Section 36 Boneyard approval April 2001
Bomblet destruction completion July 2001
CSS for North Plants structures demolition and GB equipment September 2001
destruction approval
Evaluation of site-wide potential of potential MEC and RCWM report June 2002
completion
ESS for Section 36 Balance of Areas soil remediation approval November 2003
ESS for demolition range exclusion zone approval January 2006
ESS for Section 36 Borrow Area 9a approval May 2006
ESS for demolition range approval November 2006
Munitions Response After-Action Report June 2010
Chemical Warfare Materiel Response After-Action Report March 2011
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5.11.3 Cost Summary
The ROD included UXO disposal within each project where there was a potential for UXO
discovery and did not include a site-wide disposal program. As a result there were no costs in the
baseline estimate. However, the RVO implemented a site-wide support program to efficiently
respond to munitions issues across all projects. The Estimate at Completion for this program is
$9,918,550.

5.12 Biota Barrier Material (2.07.66)
5.12.1 Scope
The selected soil remedy in the On-Post ROD requires construction of RCRA and.RCRA- .
equivalent caps/covers that include biota barriers. The BBM Project identified and stockpiled an
adequate volume of suitable material for this use.

5.12.2 Description of Activities

Once BBM use and design issues had been resolved through the Biota Barrier Material Issues
Resolution Agreement (RVO 2000), the BBM Project began the work of producing BBM.
Existing concrete pavement from pre-approved runways, taxiways, aprons and shoulders of the
former Stapleton International Airport was tested to verify that the compressive strength was
acceptable (4,000 pounds per square inch, minimum) and then removed, crushed and stockpiled
by Recycled Materials Company at the former Stapleton International Airport. In accordance
with a second Biota Barrier Material Issues Resolution Agreement (RVO 2004), when the
available concrete pavement at the former Stapleton International Airport was exhausted, an
alternative source was identified at the Denver International Airport. This source consisted of
concrete pavement removed from runways, taxiways and aprons and stockpiled at two locations
adjacent to the airport. The stockpiled concrete was tested to verify that the compressive strength
met the 4,000 pounds per square inch, minimum, requirement and then crushed and placed by
Recycled Materials Company in the former Stapleton International Airport stockpile. Gradation I
and purity of content testing was performed on the stockpiled concrete at an on-site laboratory.

Concrete was processed for approximately 4 years, beginning in 2001. A BBM production report
was prepared each year to document the volume of BBM produced that year and the results of
testing performed (TtEC 2005f; TtFW 2004d, 2004s; FWENC 2002b, 2001b). A total of
approximately 1,907,962 tons of BBM was produced, as follows: I

* Production for FY01 was 386,500 tons

* Production for FY02 was 449,310 tons

" Production for FY03 was 594,000 ions

* Production for FY04 was 410,452 tons

" Production for FY05 was 67,700 tons

Hauling BBM from the former Stapleton International Airport stockpile to the project sites
where it was used and placing it in the caps and covers was performed as part of IPs and is
documented in the CCR for each IP. Table 3.0-2 provides a list of IPs and their associated CCRs.
As required by the ROD, BBM was used in the HWL and ELF RCRA caps and in the Integrated
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Cover System (ICS), which includes the Basin A, Complex (Army) Trenches, South Plants
Central Processing Area and Lime Basins project sites), Shell Disposal Trenches, and Basin F
RCRA-equivalent covers. Remaining BBM was placed in two on-site stockpiles for future use by
the RVO and USFWS.

3 Table 5.12.2-1 presents significant milestones for the BBM Project.

Table 5.12.2-1 BBM Project Significant Milestones

Activity Date
BBM production began January 2001
BBM production ended December 2004
Last load of BBM was removed from the Stapleton stockpile April 2009
Deadline for removing all BBM from the Stapleton stockpile July 2009

5.12.3 Cost Summary
The ROD included costs for BBM and biota barrier construction within each project where a
biota barrier was required. The baseline estimate, therefore, did not include a cost element for
program-wide development of BBM. The Estimate at Completion for the BBM Project is
$20,888,734. This cost is offset by BBM cost savings in each of the cap/cover projects.

5.13 Permanent Revegetationllrrigation (2.07.67)
5.13.1 Scope

The selected remedy in the On-Post ROD for revegetation is:

Remedy components for all sites include reconditioning the surface soil and revegetating
areas disturbed during remediation with locally adapted perennial vegetation.

The Site-Wide Revegetation Management/Irrigation Program designed, scheduled, and
implemented a plan for efficient permanent revegetation/irrigation of disturbed sites and other
areas to compensate for impacts of the remediation. Work was conducted jointly by the USFWS
and the PMC, with RVO oversight. The program was based upon the Habitat Restoration Plan
for Rocky Mountain Arsenal National Wildlife Refuge (USFWS 1999) and annual Vegetation
Management Plans and Irrigation Work Plans.

5.13.2 Description of Activities
Areas outside the Army-Maintained Area (AMA) that were disturbed during remediation were
generally permanently revegetated by USFWS. Areas were turned over to the USFWS for
revegetation after the remediation was complete and the surface soil had been reconditioned.
Reconditioning of the surface soil included some combination of backfilling, grading, ripping,
disking, and either incorporating soil amendment (composted cow manure) or replacing topsoil.
Permanent revegetation was done in both fall and spring. Some remediation areas outside the
AMA boundaries were not permanently revegetated by USFWS if they were considered to have
achieved the habitat goals of the Refuge. Examples include the following:

* Remediation areas within the lakes, if they were subsequently covered with water

Remedial Action Summary Report Rev 0 39

TETRATECH EC.NC.

I



Rocky Mountain Arsenal
Remedial Action Summary Report Revision 0
WBS No. 2.09.56 September 20, 2011

" Remediation areas where potholing to recover anomalies resulted in minimal disturbance
to existing vegetation

" Remediation areas where disturbance was minimal and weed management eliminated
invasive species

* Remediation areas where interim seeding with locally adapted native perennial vegetation
resulted in a vegetative cover that achieved habitat goals of the Refuge

Another example of a remediation area outside the AMA boundaries that was not permanently
revegetated by USFWS was a portion of Borrow Area 5, which was revegetated by an IP.

Some permanently seeded areas outside the AMA boundaries were irrigated to improve the
chances of successful vegetation establishment. Irrigation was accomplished using linear move,
side roll, and solid set irrigation systems to irrigate outside the AMA boundaries from 1999
through 2010. No site-wide irrigation was done in 2009, because of the extensive irrigation
performed on the constructed RCRA-equivalent and other soil covers that year. Irrigation was
generally started June 1 and continued through the end of August, with approximately 6 inches
of water applied during that period.

Areas within the AMA boundaries that were disturbed during remediation were permanently
revegetated by IPs. These areas included HWL and ELF RCRA caps; ICS, Shell Disposal
Trenches and Basin F RCRA-equivalent covers; South Plants Balance of Areas 3-foot cover; i
Shell Disposal Trenches 2-foot cover; and non-cover areas. All areas were irrigated except for
the HWL and ELF RCRA caps. Irrigation was done by subcontractors using a variety of
irrigation equipment that was selected specifically for each area. Irrigation was performed in
2007, 2008, and 2009; the largest area was irrigated in 2009. Revegetation and irrigation
activities are documented in IP CCRs.

Temporary or interim seeding was sometimes performed to control weeds and minimize erosion
in disturbed areas that would be disturbed again prior to permanent seeding. Temporary or
interim seeding was also sometimes completed by IPs before areas were turned over to the
USFWS. This revegetation is documented in IP CCRs. The interim vegetation served to mitigate
loss of habitat, control weeds, and prevent soil erosion until USFWS established permanent
vegetation. Herbicides, mowing, and tilling were also used to control weeds until permanent
seeding was completed.

During preparation of and resolution of comments on the 2005 Five-Year Review Report, an i
ESD was prepared (TtEC 2006e) that clarified the ROD revegetation requirement. Since the
Refuge Act requires most of the RMA to be transferred to USFWS upon completion of the
remedy, certification of compliance requirements was added to the ESD as follows:

Sites will be reconditioned and seeded in a manner acceptable to the USFWS consistent
with the USFWS management plan and annual "Vegetation Management Plan". For
areas disturbed during the remedy, the USFWS will certify, in writing, to the EPA that
the site has been revegetated or has a USFWS-approved revegetation plan that is being
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implemented, and that the USFWS is satisfied that the site's habitat is being or will be
restored to achieve the statutory purposes of the Refuge.

The USFWS certification of compliance with the ESD provision for revegetation was
documented in a series of letters to EPA identifying specific areas graphically on figures attached
to the letters. A final letter and accompanying figure, dated January 28, 2010 (USFWS 2010c),
certified that all areas outside the AMA boundaries, whether it was depicted on the attached
figure or not, have been (or will be) seeded with locally adapted perennial seed according to
USFWS terrestrial restoration planning schedule to ensure that the sites' habitats will be restored
to achieve the statutory purposes of the Refuge to the USFWS's satisfaction.

The USFWS has identified areas it intends to plant to permanent vegetation through 2013,
including acreage outside areas disturbed during remediation. The additional revegetation
outside disturbed areas compensates for impacts caused by remediation-related activities,
consistent with the Habitat Restoration Planfor Rocky Mountain Arsenal National Wildlife
Refuge (USFWS 1999). Figure 5.13.2-1 shows the extent of areas disturbed during remediation
and the revegetation status of those disturbed areas. Areas disturbed during remediation include
excavations, covers, roads, laydown and parking areas, graded areas, potholed areas and areas
where tilling was required to complete remediation (e.g., TRER areas).

Annual updates to Vegetation Management Plans (TtFW 2004r, 2005a; TtEC 2006d, 2007e,
2008n, 2009i, 20101) and Irrigation Work Plans (FWENC 1999b, 2003h; TtFW 2004u, 2005b)
were prepared and served as planning and documentation tools for the management of site-wide
revegetation and irrigation work. Vegetation Management Plans contained summaries of
previous years' operations, as well as those planned for the upcoming year.

Table 5.13.2-1 presents significant milestones for the Permanent Revegetation/Irrigation Support
Program.

Table 5.13.2-1 Permanent Revegetation/Irrigation Support Program Milestones

Activity Date

Habitat Restoration Plan for Rocky Mountain Arsenal National Wildlife August 1999
Refuge
10-Year Irrigation Work Plan (FWENC 1999b) September 1999
Irrigation Work Plans 1999-2008 and 2010 (None done in 2009) 1999-2008, 2010

2004 -2010 Vegetation Management Plans March 2004 -

Revegetation Acceptance Letter from USFWS to EPA (USFWS 2010c) January 2010
Completion of Site-wide Irrigation August 2010

5.13.3 Cost Summary
The ROD included costs for revegetation within each remediation project. The baseline estimate,
therefore, did not include a cost element for Site-Wide Revegetation/Irrigation Support. The
Estimate at Completion for the Revegetation/Irrigation Support Program is $12,676,174.
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5.14 Drummed Waste Handling (2.07.68)
5.14.1 Scope
The ROD states that stored drummed waste, as identified in the waste management element of
the CERCLA hazardous wastes IRA, may be disposed in the HWL in accordance with the Final
Corrective Action Management Unit Designation Document, dated June 12, 1996 (HLA 1996b).
The Draft Drummed, Staged and Contained Waste.Handling and Disposal Plan (FWENC
1999c) was prepared to address drummed waste disposal. It provided background information
regarding the waste to be disposed, outlined waste processing issues and concerns, discussed
processing technology, proposed processing solutions, described waste transportation I
requirements and detailed documentation and record-keeping procedures.

5.14.2 Description of Activities
The draft Drummed, Staged and Contained Waste Handling and Disposal Plan (FWENC 1999c)
addressed drums stored within South Plants and miscellaneous structures outside the boundary of
South Plants, but not drums stored in the North Plants area. The draft plan described I
performance-based requirements for drum disposal operations and addressed the following list of
waste streams, taken from the Final Decision Document for Element One of the CERCLA -
Hazardous Wastes Interim Response Action at the Rocky Mountain Arsenal, December, 1992: I

* CERCLA Investigation-Derived Wastes

o Soilsi

o Liquid Wastes
o Personal Protective Equipment

o Laboratory Wastes
o Trash

o Contaminated Debris
o Miscellaneous Drummed Solids

* Utility System Wastes

* Sewage Treatment Plant Wastes

* Facility Maintenance Shop Wastes

0 Motor Pool Wastes

0 Laboratory Wastes
. Found On-Post Wastes

The final plan was submitted to the Regulatory Agencies.as Design Change Notices (DCNs) to
the Miscellaneous RMA Structures Demolition and Removal Project. DCN-MSD-001 included
all drums stored within South Plants and miscellaneous structures outside the boundary of South
Plants, but not drums stored in the North Plants area. Disposal of these drums was performed
under the Miscellaneous RMA Structures Demolition and Removal Project - Phase I. DCN-
MSD-002 included drummed waste stored in the North Plants area which was disposed as a part
of the North Plants Demolition project. Preparation of the DCNs and disposal of the drums is
documented in the project CCRs.
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Table 5.14.2-1 presents significant milestones for the Drummed Waste Handling program.

Table 5.14.2-1 Drummed Waste Handling Milestones

Activity Date
Draft Drummed, Staged and Contained Waste Handling and Disposal July 1999
Plan prepared
DCN-MSD-001 approved March 2000
DCN-MSD-002 approved August 2000

I 5.14.3 Cost Summary

Costs for drummed waste handling and disposal were included in the individual structures
demolition projects in the baseline estimate. However, early design stage planning was
completed on a site-wide basis resulting in costs for this program. The Estimate at Completion
for this project is $106,383, representing the initial planning efforts. Remediation and disposal
costs were incorporated in the Miscellaneous RMA Structures Demolition and Removal and
North Plants Demolition projects.

I 5.15 Site-Wide Well Abandonment/Retention (2.07.69)
5.15.1 Scope
As part of the ROD implementation, well abandonment was conducted to accommodate the
implementation of soil remediation projects and eliminate wells that were no longer,needed or
damaged beyond repair. The scope of this program included wells within or proximate to
remediation project areas that were not identified for long-term use in the LTMP.

The focus of the well retention program, initiated in 2003, was to establish a process for
identifying wells that needed to be retained for actual or potential monitoring purposes, thereby
allowing for closure of additional wells.

5.15.2 Description of Activities
During soil remedy implementation, well abandonment activities were performed to
accommodate field implementation projects and off-post development. A consolidated well
abandonment campaign conducted within the Central Remediation Area in 2001 and 2002
resulted in the closure of 350 wells. Approximately 150 wells were abandoned in FY03 in the
Western Tier deletion areas and in off-post development areas. A second consolidated well
abandonment program conducted in 2003 and 2004 included closure of about 500 wells.

The Well Retention and Closure Program (WRCP) (FWENC 2003f) presented the decision
process for identifying wells that could be closed from a groundwater monitoring perspective.
The WRCP approach was to identify all wells that had an actual or potential monitoring purpose,
thereby allowing other wells to be considered for closure. Annual well networks updates that
reflect all changes to the RMA well networks have been issued since the implementation of the
WRCP (PMRMA 2010a, 2009a, 2009b, 2008a, 2008b, 2006a; TtFW 2004c).
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Well retention was addressed in the 2010 LTMP, but the actual decisions regarding retention of
wells and closure of wells that are not needed now or expected to be needed in the future is
ongoing. As a result, this site-wide program is identified for long-term O&M (see Section 7.4)

Long-term well network maintenance at RMA is an important component of the remedial actions
prescribed by the RODs for both the On-Post and Off-Post OUs (FWENC 1996a, HLA 1995).
The RMA well networks will be retained to ensure continued remedy and post-remedy I
monitoring and LTMP wells will be repaired or replaced as necessary if they are damaged. Well
retention is intended to support all groundwater-related aspects of remedy implementation and
performance monitoring, including long-term monitoring, other project-specific monitoring, and
operational monitoring. Well maintenance and repairs will be performed on an as-needed basis
for on-post and off-post wells in response to observations made during reviews to maintain the
integrity of the well. Wells may be modified or adapted to reduce tampering or damage by I
traffic, construction, grounds maintenance, fire, wildlife, or off-post development. Monitoring
wells will be reviewed each time a well is used during scheduled monitoring events. The
minimum checks on well integrity and follow-up actions are identified in the Groundwater I
Sampling Procedure (URS 2010).

5.15.3 Cost Summary I
Since there was no specific ROD requirement for site-wide well abandonment, there was no cost
assigned to this program in the baseline estimate. The Estimate at Completion for this'program is
$2,305,576, including costs for well abandonment and maintenance costs for retained wells.

5.16 On-Post Water Supply (2.08.45)
5.16.1 Scope
The ROD requires that a sufficient on-post water supply be maintained to support remedial
actions, including revegetation, habitat enhancement and maintenance of lake levels. During
remedy implementation, several potential water supply alternatives were identified and evaluated
and ultimately used for remediation, construction, vehicle and equipment decontamination, dust
suppression, irrigation, haul road maintenance, minimum lake level maintenance, and wetlands I
fill.

5.16.2 Description of Activities I
The Evaluation of a Short-Term and Long-Term On-Post Water Supply Alternative Final Report
(PMRMA 1996b) was prepared to identify and evaluate potential water supply alternatives for
use at RMA. The report stated that existing water supplies were not sufficient to meet the
demands of the remedial activities, referred to as short-term demands, and that a water supply
was also needed by USFWS to maintain RMA as a Refuge in perpetuity after remediation is
complete. The latter supplies were referred to as long-term demands. This report identified and
evaluated potential water supply alternatives for use at RMA and stated that existing water
supplies would be used to the extent possible.

Existing water supplies at RMA included three permitted groundwater supply wells located in
Section 4 that were connected by piping to Lake Ladora and High.Line Canal water, in addition
to variable storm water flows into the lakes from a watershed located south and southeast of the
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I southern boundary of RMA. The federal government owned shares for High Line Canal water,
and that water had historically been delivered to RMA by Denver Water. It was determined that

i these existing supplies would be used as long as possible.

In December 1997 a Memorandum of Understanding was signed by the Denver Water Board
(DWB), SACWSD, the Army and the USFWS regarding project facilities needed to supply theI Refuge with nonpotable water and to supply SACWSD with potable water. In 1998, a Biological
Assessment (ERO 1998b) and an Environmental Assessment (ERO 1998a) were prepared to
assess potential biological and environmental effects of supplying water to the Refuge and
SACWSD.

The Risk Assessment for Section 4 Water Supply Wells (FWENC 1998d) was prepared to meet
the ROD requirement that a risk assessment be performed prior to any nonpotable use of on-post
groundwater to assess potential risks to humans and ecological receptors associated with
exposures to contaminants of concern in this water source. Groundwater wells 04303, 04304, and
04305 in Section 4 were identified as a potential source of water for remedial activities at RMA
and maintenance of the Refuge. Groundwater from these wells would be pumped to Lake Ladora
for holding and then withdrawn from the lake, as needed, for remedy activities. Results of the
risk assessment indicated that the use of groundwater from thesewells for the intended purposes
was not expected to result in adverse effects to human health or impacts to ecological receptors.

I Water from these wells was then used as a source of nonpotable water.

Until 2004, the primary sources of nonpotable water were the spring and fall runs of the High
Line Canal Lateral' distributed by the DWB in accordance with the 1998 Non-potable Water
Lease Agreement, and groundwater pumped from production wells 04303, 04304, and 04305 in
Section 4. In 2004, DWB ceased delivery of nonpotable water using the High Line Canal
because of the drought and the large amounts of water lost to seepage along its 66-mile course
from the foothills southwest of Denver to RMA. As a result, the DWB, the Army, and USFWS
renegotiated the non-potable water lease agreement to provide alternativewater sources,
including Denver potable water and Denver recycled water to be discharged into Lake Ladora
and a new groundwater production well in Section 12.

To' determine the feasibility of a new groundwater production well in Section 12, aquifer
pumping tests were performed during 2004 in three wells in Sections 7, 11, and 12 (TtFW
2004e). On the basis of these tests, it was determined that a new production well would be
installed near monitoring well 12005. The new well, well 12025, was installed in December
2004 and January 2005, but never used.

The new water lease agreement was executed in April 2008. In accordance with the new
agreement, Denver potable water was delivered to Lake Ladora through existing potable water
lines at RMA. New piping was installed in the Lake Ladora Pump House to convey potable
water into the Pump House "wet well", where the water from Section 4 and Lake Ladora is
filtered prior to being pumped for use at RMA. A dechlorination system was installed in the
Pump House to make this water suitable for discharge into the lake.
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The 2008 water lease agreement with DWB also provides for Denver recycled water in -
perpetuity, beginning when DWB completes a recycled water main pipeline along the RMA
south boundary paralleling 5 6th Avenue, which is scheduled for early October 2011. Once
Denver recycled water is available, Denver potable water will no longer be used and USFWS
will use Denver recycled water to maintain the Refuge in perpetuity.

Surface Water Management Plans were prepared each year during remedy implementation to
assess nonpotable water demands of the up-coming year and compare them to nonpotable water
supplied to RMA through various sources and to plan activities to maintain sufficient on-post
water supply to support remedial actions.

Table 5.16.2-1 presents significant milestones for the On-Post Water Supply Project.

Table 5.16.2-1 On-Post Water Supply Project Milestones

Activity Date
Evaluation of a Short-Term and Long-Term On-Post Water Supply December 1996
Alternative Final Report
Risk Assessment for Section 4 Water Supply Wells June 1998
New Production Well Installation January 2005
New Non-potable Water Lease Agreement April 2008

5.16.3 Cost Summary
The original baseline remediation cost estimate for this project was $15,006,560. However,
sufficient water supply was maintained using the existing sources on site and no additional water I
purchase or development was required during remediation. The Estimate at Completion for this
project is $212,717, which represents the water supply evaluations performed and the
construction of the Section 12 well as a potential additional water source.

5.17 North Plants LNAPL Recovery (2.08.78)
Light non-aqueous phase liquids (LNAPL) associated with groundwater was first identified
beneath the North Plants manufacturing area during water level monitoring in 1993 (TtEC
2007a). Follow-up sampling in 1993 showed low levels of BTEX (benzene, toluene,
ethylbenzene and xylenes). Delineation of the LNAPL was initially conducted in July 2001 as
part of the North Plants structures groundwater monitoring (FWENC 2001 d). In September
2001, passive recovery of the LNAPL was undertaken and continued until demolition activities
in the area required abandonment of the well and cessation of recovery in February 2002
(FWENC 2002i). Continuation of LNAPL recovery was planned to follow completion of North
Plants surface remedial actions.

In December 2002, petroleum-impacted soils were observed during excavation of the chemical
sewers surrounding Building 1712. This triggered two rounds of soil sampling to delineate the
extent of petroleun-contaminated soil. The investigation and evaluation of the petroleum-
contaminated soil was documented in the North Plants Soil Remediation Project Petroleum
Release Evaluation Report (TtFW 2004a). The conclusion, based upon the RI results (Ebasco
1988a, 1988b), groundwater monitoring results, and the two rounds of soil sampling (TtFW
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I 2004j) was that no action was required for soil; however, because LNAPL was present in
association with groundwater beneath the former North Plants production area, free product
recovery would be implemented with the number and location of recovery wells to be
determined during design, and groundwater monitoring would continue to track attenuation of
contaminants.

I Water levels and LNAPL thickness were monitored and LNAPL and groundwater sampling were
conducted to characterize the LNAPL accumulation, assess potential groundwater impacts, and
design a pilot LNAPL removal system. The results Were reported in the North Plants Soil
Remediation.Project Interim Free Product and Groundwater Characterization Data Summary
Report (TtEC 2007a).

I A pilot study on removal of LNAPL was initiated in 2009 with the purpose to determine the
extent to which removal of LNAPL is practicable using a passive skimming system (URS and
TtEC 2009). Twenty-two piezometers and two recovery wells were installed in the LNAPL
plume in February 2009, and monitoring began in March 2009. The pilot LNAPL removal
system is being operated to the extent necessary to gather data in support of the final action, if
any, for the North Plants LNAPL Plume. As of this RASR, sufficient LNAPL has not been
observed in the recovery well to commence LNAPL removal operations.

The Final North Plants Pilot LNAPL Removal Action Evaluation Report was issued by URS
Corporation in April 2011 (URS 201 lb). This report presented the monitoring results from
March 2009 through May 2010. Based on the lack of conclusive data regarding the
recoverability of LNAPL from the North Plants site, an additional monitoring period was
recommended and monthly water level and LNAPL thickness measurements continued through
August 2011. A subsequent evaluation report for the additional monitoring period will be
prepared and will provide the basis for determination of the further actions necessary to address
the LNAPL plume.

5.18 Lime Basins DNAPL Investigation (2.08.79)
In August 2009, field monitoring of the Lime Basins dewatering wells indicated the potential
presence of dense non-aqueous phase liquid (DNAPL). Subsequent sampling confirmed that
DNAPL, consisting of a mixture of chlorobenzene, 1,2-dichlorobenzene, 1,3-dichlorobenzene,
1,4-dichlorobenzene, and dicyclopentadiene, was present in two of the six dewatering wells.
Subsequent monitoring confirmed DNAPL in a third dewatering well. Because the presence of
DNAPL was not a known site condition during preparation of the Lime Basins design documents
and represented a new source material for the Lime Basins area, the discovery triggered the
application of the CERCLA process and performance of a RI/FS. The Lime Basins DNAPL
RL/FS Work Plan (TtEC and URS 201 Ob) outlined the approach and components of the RI/FS
process.

The RI, which was completed in fall 2010, was conducted using historical and current data and
identified three source zones in the following locations:

e At the northwest corner of the Lime Basins, near and downgradient of dewatering wells
DW-10 and DW-5.
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o Near the northeast comer of the Lime Basins, near well DW-9.

* Roughly 300 feet south-southwest of the southwest comer of the Lime Basins, at wells
36001, 36181, and 36182.

Conclusions from the RI indicate that the DNAPL within the first two source zones appears to be
primarily, if not entirely, comprised of residual DNAPL with limited DNAPL mobilization
occurring as a result of the operation of the dewatering wells and the subsequent changes in
hydrologic conditions. To date, these effects have been localized and have only affected the
immediate vicinity of the dewatering wells. The third area is not expected to mobilize to create a I
pool that could come in contact with the slurry wall. The DNAPL volumes observed have been
insufficient to cause migration through the native soils (TtEC and URS 2010a).

In accordance with the Work Plan, the FS component of the report is a focused FS that follows a
presumptive remedy approach, which is one tool of acceleration within the Superfund
Accelerated Cleanup Model presented in EPA guidance on presumptive remedies (EPA 2009).
Presumptive -remedies are preferred technologies for common categories of sites. For the Lime
Basins, the presumptive remedy is DNAPL source containment and DNAPL removal to the
extent practicable (EPA 1996, 2009).

The recommended remedy presented in the FS for Lime Basins DNAPL consists of operation of
dewatering wells including measurement and removal of recoverable quantities of DNAPL;
monitoring of well pairs along segments of the slurry wall to facilitate water-level measurement,
DNAPL detection, and analyses of COCs that will allow for the evaluation of slurry wall
performance; and further refinement of the delineation of DNAPL source zones at these
locations; and treatment of groundwater at Basin A Neck System to meet Containment SystemRemediation Goals (TtEC and URS 2011).

The recommended remedy includes the following elements:

* Removal of recoverable quantities of DNAPL from the dewatering and monitoring wells I
* Addition of monitoring well pairs along the alignment of the slurry wall to enhance the

capability of a monitoring program to detect any potential impacts of the DNAPL on the
existing slurry wall

* Implementation of a. monitoring program for the detection and measurement of DNAPL,
and characterization of groundwater to evaluate the potential impacts of the DNAPL on
the existing slurry wall and refine the delineation of DNAPL source zones identified .
through the RI/FS

An ESD is under preparation to document selection of the FS recommended remedy as a change
to the ROD. Final remedy selection is expected in late 2011.
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5.19 Trust Fund
5.19.1 Description of Activities
During the development of the ROD, members of the public and some local governmental
organizations expressed keen interest in the creation of a trust fund to help ensure that the long-
term O&M obligations of the Army would be performed. This provision was included because,
at the time of the ROD, there was concern that Congress would severely cut funding for the
cleanup of RMA, leaving the remedy incomplete. The ROD provided for the formation of a trust
fund group to develop a strategy to establish such a trust fund, and in August 1996 a Trust Fund
Work Group was established. The Trust Fund Group consisted of representatives from the
Parties, the Restoration Advisory Board, the Site-Specific Advisory Board, the Governor's

* - office, Commerce City officials, and the public. The first meeting was held August 14, 1996, and
• monthly meetings were held thereafter. The Trust Fund Group was co-chaired by a member of
the Colorado Attorney General's office (Ms. Casey Shpall), Commerce City (Tim Gagen), and
the Restoration Advisory Board (Roland Russell). The Trust Fund Group identified eight
possible options for establishing a trust fund and, after much study and discussion, agreed that
two options were the most feasible.

S.The first option consisted of establishing a trust fund under the auspices of EPA, which had
received approval from the Office of Management and Budget to establish trust funds at its
Superfund sites. Under this option, the Army would enter into an agreement with EPA, under
which EPA would establish an interest-bearing sub-account for RMA within the Superfund Trust
Fund. The second option consisted of Shell placing $5 million in an interest-bearing trust fund
established directly as an RMA response action project in lieu of making the payment to the
Army as part of its cleanup costs. In return, Shell would receive credit for this expenditure as an
allocable cost at the time of the deposit against the periodic payments due under the Settlement
Agreement and the FFA.

Representatives of the Trust Fund Group met with EPA Region 8 authorities and contacted EPA

I Headquarters to discuss the first option. After several meetings with Region 8 authorities and

phone conversations with Headquarters EPA, it was determined that because RMA was an active

military installation, the EPA Superfund Trust Account could not be used to establish a trust fund
for RMA. More specifically, Army money recovered from Shell could not-be placed into the
Superfund account because the recovery was not on behalf of the Superfund. Also, the CERCLA

section governing the Superfund Account (42 USC § 9611 (e)) states that no money in the
Superfund is available for remedial actions at federally owned facilities with certain limited
exceptions, none of which included O&M activities.

A series of letters were exchanged between the Trust Fund Group and Mr. Raymond Fatz,
Deputy Assistant Secretary of the Army (Environment, Safety and Occupational Health),
regarding the second option. As stated previously, a condition of the second option was that the

Army consider the Shell payment into a trust fund as an allocable response cost for which Shell

would obtain credit under its financial agreements with the Army. In addition to the series of
letters, representatives of the Trust Fund Group met to further explain the second option. It was

determined that the second option was legally unacceptable. Under fiscal law constraints, monies

payable to the Army by Shell are considered response costs and must be managed under the
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same rules that apply to appropriated funds. These rules dictate that response costs must be I
deposited in the U.S. Treasury and may not be placed in an interest-bearing account absent
special legislation.

The last remaining option considered by the Trust Fund Group was to seek legislation to modify
the Schroeder Account to fund the O&M trust account. All payments by Shell under the
Settlement Agreement with the Army were deposited into the so-called "Schroeder Account," a
special non-interest bearing account set up by Congress in 1986 to allow the Army to spend the
funds deposited by Shell without a separate Congressional appropriation. This account was of
great benefit to activities at RMA because major projects could be accomplished without waiting
for Congressional appropriation. Meetings were held with U.S. Representative Diana DeGette
and members of her staff regarding pursuit of legislation to establish the trust fund. This option
was not pursued, however, because of concerns by the Army and Shell that such efforts might
lead Congress to abolish or otherwise modify the Schroeder Account if it were again brought to
the attention of Congress. This view was also supported by Commerce City representatives. At
this point, all further work on the trust fund came to an end and the efforts were documented in
the Rocky Mountain Arsenal Trust Fund Work Group Summary of Work (PWT 2006).

Accordingly, the only remaining alternative was to seek appropriate legislation. At that time, the
Army and Shell determined that they had performed "good-faith best efforts" to establish a trust
fund. The Trust Fund Group discussed seeking the necessary legislation, but following a series of
communications with Colorado U.S. congressional representatives, it was determined that such
an effort would be unsuccessful and no further meetings were held. In light of these unsuccessful
efforts, made in good faith, this task is complete.

5.19.2 Cost Summary
There were no costs assigned for this activity in the baseline estimate. Instead, costs for the
efforts associated with attempts to establish a trust fund were included within the Program
Management element of the WBS (2.09).

5.20 Dioxin Study
After completion of the ROD and the start of remedial activities, some members of the public
stated they were concerned that RMA might be contaminated with dioxins. To address this
potential issue, EPA Region 8, working in cooperation with the State of Colorado and the RVO,
completed a series of studies to characterize the levels of dioxins in on-site and off-site soils. The
purpose of the studies was to summarize data on the levels of dioxin in random soil samples
collected from across RMA, and to compare the site data with the regional ambient data in order
to judge whether levels at RMA were elevated compared to other comparable locations in and
about the greater Denver area, and, if so, whether the levels were in a range of potential human
health concern to on-site workers. A series of four reports was completed presentingthe study
results for regional off-post soils and various areas at RMA (EPA 2001 a, 200 1b, 200 1c, 200 1d).
The results from the studies show that the spatial pattern of contamination does not suggest that
any significant off-site releases have occurred, and even the highest on-site levels are far below a
level of health concern to on-site workers. Concentration levels in the RMA manufacturing areas
were similar to those found at other industrial and commercial areas around the Denver Front
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Range area. With remedy completion, it is expected that dioxin levels throughout RMA will be
approximately the same as for open space areas in the Denver Front Range area and will present
no significant health risk to future Refuge workers, volunteers, or visitors.

Although the BAS supported development and completion of the dioxin studies, there were no
specific costs tracked to the site-wide program elements.
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6.0 Operational and Functional Status Summary
6.1 Groundwater Treatment Facilities
Typically, an O&F determination is documented through approval of a CCR or an Interim
Remedial Action Report for groundwater remedies once construction is completed. However,
most of the RMA groundwater treatment facilities were constructed as IRAs prior to recognition
of O&F status in accordance with EPA close-out guidance (EPA 2000).

During the 2000 RMA Five-Year Review, the Army completed an assessment of the
groundwater treatment systems to determine whether they were functioning as designed and that
necessary operations and maintenance were being performed. In 2001, EPA and CDPHE
concurred with the Army's conclusions in the 2000 Five-Year Review Report; specifically that
the operation of water treatment plants had been implemented in a manner that is protective of
human health and the environment. The EPA's acceptance of the 2000 Five-Year Review Report
was considered the same as approval of an Interim Remedial Action Report and determined that
the assessment was equivalent to an O&F determination (PMRMA 2006c). This determination
was effective for the Basin A Neck System, NBCS, NWBCS, Irondale Containment System,
Rail Yard and Motor Pool Extraction System, and CERCLA Wastewater Treatment Plant.

For groundwater systems constructed after the ROD, O&F determinations have been completed,
as have CCRs for system construction. For the Section 36 Bedrock Ridge Groundwater Plume
Extraction System, the CCR approval letter from EPA includes the O&F determination (EPA
2008). For the Complex (Army) Trenches Groundwater Barrier/Groundwater Extraction System
Project, an O&F Report (RVO 2002) was completed along with the CCR to document
completion and operational status of the system.

6.2 RCRA-Equivalent, 2-ft, and 3-ft Covers
Part I CCRs were prepared for the ICS, Shell Disposal Trenches Cover, and Basin F Cover
projects.to document that remedial actions have been completed, have achieved the intent of the
ROD to be protective of human health and the environment when the covers are determined to be
O&F, and, having been inspected by the RVO and Regulatory Agencies, are functioning as
intended. Following establishment of vegetation on the covers and determination that the covers
are O&F by the EPA, in coordination with the CDPHE, TCHD, and the RVO, CCRs - Part 2
will be completed that will document the O&F status of the covers. The O&F determinations will
be completed in accordance with the RCRA -Equivalent, 2-, and 3-Foot Covers Long-Term Care
Plan (LTCP) and are based on sufficient field inspection and monitoring data to show
conformance with cover performance standards. The CCR - Part 2 and O&F determinations for
ICS (including Shell Disposal Trenches) and Basin F Cover are expected in 2016.

Monthly percolation measurements for the Shell Disposal Trenches began in 2007 and for the
ICS and Basin F lysimeters in December 2009. Inspections, monitoring and repairs of the covers

*are being conducted to ensure their integrity and protectiveness, and to meet long-term O&M
requirements for the ICS and Shell Disposal Trenches covers and post-closure requirements for
the Basin F cover. Enforcement of the performance standards does not begin until 2015, or at the
time of successful O&F determination, whichever occurs first.
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6.3 RCRA Landfill Caps I
The HWL and ELF projects consisted of liner construction, landfill operations, and final cap
construction; completion of each phase is documented in a separate CCR. In addition, the liner
and cap construction elements required Construction Quality Assurance (CQA) Reports to
document that construction activities were completed in accordance with the project design and
closure requirements. Following completion of the final cap CCRs, EPA provided O&F
determinations based on the information presented in the CCRs and the CQA Reports.

I
I
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7.0 Operations & Maintenance Summary
This section summarizes O&M activities that are required following remedy completion for
RMA landfill and cover projects, for operating groundwater systems, and for ongoing site-wide
programs. For these remedy cornponents that have ongoing and future O&M requirements, Table
7.0-1 provides the current status and indicates the general O&M activity with reference to the
operating plans or other documents where detailed O&M requirements are found. Figure 7.0-1
shows the location of remedy structures remaining with O&M requirements.

7.1 RCRA Landfill Caps

The physical construction of the HWL and ELF RCRA caps is complete and these units are in
the post-closure period. The HWL and ELF Post-Closure Plans (TtEC 201 id, 2010j) describe
detailed O&M activities, summarized below, that must be undertaken during the post-closure
period beginning at physical completion and continuing for a minimum of 30 years.

Inspection, monitoring, maintenance and repair activities will be performed to meet applicable
substantive regulatory requirements specified in 6 Code of Colorado Regulations 1007-3, Section
264.552 (Subpart S), Section 265.310 (Subpart N), and Section 265.117-120 (Subpart G). These
requirements include:

0 Maintain the integrity of the cap, including making repairs to the cap as necessary to
correct effects of settling, subsidence, erosion, or other phenomenon.I Continue to operate the leachate collection and removal system until leachate is no longer
being generated.

a Maintain and monitor the LDS in accordance with 6 CCR 1007-3, Sections
264.301(c)(3)(iv) and (4) and 6 CCR 1007-3, Section 265.304(b).

o Maintain and monitor the groundwater monitoring system.

.e Prevent run on and run off from eroding or otherwise damaging the cap.

To fulfill these requirements, the following activities will be implemented during the post-
closure period:

o Inspect soil cap and vegetation conditions.

* Inspect surface water controls, including trench drain outfalls at the ELF.

* Inspect the leachate collection system, leak detection system, and Leachate
Storage/Loadout Facility.

* Inspect engineering controls.

o Monitor, collect, and transport leachate off-site for disposal/incineration.

o Monitor the quality of the leachate collection system, leak detection system, wastewater
and groundwater.

* Perform maintenance and repair of the above-listed components as needed.
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7.2 RCRA-Equivalent, 2-ft, and 3-ft Covers

The RCRA Equivalent, 2-ft, and 3-ft covers are evapotranspirative in design and function, and
were constructed over the following areas:

* Basin A Consolidation and Remediation Area

* South Plants Central Processing Area

* South Plants Balance of Areas3-ft Soil Cover

* Complex (Army) Disposal Trenches

a Shell Disposal Trenches

* Shell Disposal Trenches 2-ft Soil Cover Area

. Section 36 Lime Basins

* Basin F/Basin F Exterior (Basin F Cover) Area

Detailed O&M activities for the above-listed covers are described in the LTCP (TtEC 2008f) and
are summarized below.

To protect the integrity of the covers, the following O&M activities will be implemented during
the long-term care period:

* Inspect covex surfaces and vegetation conditions.

* Inspect surface water controls.

* Monitor percolation using pan lysimeters.

* Inspect engineering controls.

* Assess the status of the plant community annually.

" Por the Shell Disposal Trenches cover, soil moisture monitoring will be conducted in
accordance with the LTCP.. i

* Perform maintenance and repair of the above listed components, as needed.

Basin F Cover O&M activities are also described in the Basin F Post-Closure Plan (TtEC 2011 a,
draft) and have the same general O&M requirements as listed above, with the additional
requirement to monitor upgradient and downgradient groundwater levels and water quality.

7.3 Groundwater Systems

O&M requirements for the groundwater systems include continued O&M of extraction and
treatment systems identified in Table 7.0-1 in accordance with applicable O&M manuals.
Operations following remedy completion will continue with the goal of meeting applicable
CSRGs and /or Practical Quantitation Limits and ROD shut-off criteria as described in the
LTMP (TtEC and URS 2010c).

56 Remedial Action Summary Report Rev 0



I Rocky Mountain Arsenal
Remedial Action Summary Report Revision 0
WBS No. 2.09.56 September 20, 2011

Monitoring for the RMA containment and mass removal systems consists of compliance,
performance, and operational monitoring. Additionally, pre-shut-off monitoring, shut-off
monitoring, and post-shut-off monitoring will apply to systems that are being considered for
shutdown or have been shut off. Compliance monitoring will be conducted to confirm effluent
water quality meets CSRGs for the on-post and off-post treatment systems. Performance
monitoring will be conducted to assess water level and water quality performance against
specific performance criteria defined for each system. Operational. monitoring is performed to
ensure that system objectives are met and to optimize system performance of extraction,
recharge, and/or monitoring wells located near the systems. Groundwater monitoring and well
maintenance is performed in accordance with the LTMP. Specific treatment plant operational
monitoring and maintenance programs are included in the O&M manuals for the respective

3 systems.

Groundwater monitoring associated with the Complex (Army) Trenches, Shell Trenches, and
Lime Basins containment areas include slurry walls and dewatering components to enhance
containment in addition to RCRA-equivalent covers. For these sites, required water level
monitoring and well maintenance following remedy completion is included in the LTMP and is
conducted to evaluate the effectiveness of each remedy.

Future O&M requirements, if any, for removal or mitigation of the North Plants light non-
aqueous phase liquid and the Lime Basins DNAPL groundwater contamination sites are
undetermined pending completion of ongoing study and evaluation processes.

* 7.4 Site-Wide Programs

Ongoing site-wide monitoring programs are listed in Table 7.0-1 and will continue to operate to
support the long-term assessment of remedy protectiveness.

The site-wide groundwater program incorporates on-post and off-post groundwater monitoring
not included with the system-related, HWL and ELF, and Basin F cover groundwater monitoring
programs. On-post water level and water quality monitoring will be conducted to, assess the
impact of the on-post remedy implementation on water levels and quality, flow, and contaminant
migration pathways between the historical plume source areas and the RMA boundary. Off-post
exceedance water quality and water level monitoring is conducted to assess contaminant
concentration reduction and remedy performance, confirm flow paths, and to support the

institutional controls component of the off-post remedy. Monitoring and maintenance of
groundwater wells is performed in accordance with the LTMP. Site-wide well abandonment and
retention continues in support of the monitoring requirements in the LTMP.

Off-post surface water monitoring will continue at two locations as described in Section 5.7.2 to
evaluate the effect of groundwater treatment on surface water quality in the Off-Post OU as'
described in the LTMP. Management and use of surface water in support of post-remedy'
operations will be planned and coordinated with USFWS as needed.

Site-wide biomonitoring will continue to support the long-term assessment of remedy
protectiveness in accordance with the Long-Term Contaminant Biomonitoring Program for
Terrestrial Ecological Receptors (BAS 2006).
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During the long-term O&M period, the potential to encounter any MPPEH at RMA is expected
to be remote. If MPPEH, or remnants thereof, are discovered on RMA or the Refuge during the
execution of post-remedy activities, the response actions will be in accordance with procedures
developed in the RMA Response Plan for Recovered MPPEH (TtEC 201 Ok).

7.5 Land Use Restrictions

The Army is responsible for implementing, maintaining, reporting on, and enforcing all land use
controls (LUCs) employed to minimize the potential for exposure to contaminants and protect
the integrity of the remedy. During the RD/RA period, LUCs were managed in accordance with I
the Interim Rocky Mountain Arsenal (RMA) Institutional Control Plan (PMRMA 2008c).
Continuing LUCs and operational requirements are shown in Table 7.0-1. Land use restrictions
and prohibitions will be maintained and enforced through periodic inspections and inquiry of I
responsible officials as described in the Land Use Control Plan (RVO 201 Oa),which is under

-development and is expected to be finalized in October 2011.

General RMA access and activities management will continue to be a long-term operations
requirement as described in the Land Use Control Plan. Access restrictions such as fences, signs,
and obelisks will be maintained to ensure the integrity of the landfills and covers. These are
inspected and maintained pursuant to the Long-Term Care Plan (TtEC 2008f), the Basin F Post-
Closure Plan (TtEC 2011 a, draft), HWL Post-Closure Plan (TtEC 2011 d), and ELF Post-Closure
Plan (TtEC 2010j).

Sanitary sewer markers will be inspected and maintained to ensure that the location of
abandoned sanitary sewers is adequately marked. In addition, signs will be maintained to warn of
the prohibition of excavation into dredged sediments from Upper and Lower Derby Lakes
disposed in Section 12 (Site SSA-3b).

Ongoing protection of groundwater remediation structures including treatment facilities,
extraction/recharge systems, wells, and related infrastructure is the responsibility of the Army.
Off-post institutional controls include implementation of a well notification program. The Army
will prepare and submit updated CSRG exceedance and Well notification maps to the SEO so
that the SEO can include the proper notification on well permits for off-post wells that are
located in areas where contaminated groundwater might be encountered.

The Off-Post ROD' requires a deed restriction that prohibits drilling new alluvial wells and use of
deeper groundwater underlying the Shell Property for potable purposes until such groundwater
no longer contains contamination in exceedance of groundwater CSRGs established in the ROD
(HLA 1995). The deed restriction is defined in the Declaration of Covenants among Shell, the
United States, and the State of Colorado dated February 2, 1996. The covenants were recorded
by the. Adams County Clerk and Recorder on June 11, 1996. These covenants "run with, and
burden the land ... and are enforceable by the United States, through the Army and EPA, and by
the State."
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* 8.0 Contact Information
Direct all questions related to the Primary Responsible Party (PRP) Project Manager:

- Mr. Charles Scharmann, Program Manager
Department of the Army
Base Realignment and Closure
6550 Gateway Road, Building 129
Commerce City, CO 80022-1748
Phone: (303) 289-0180

EPA Project Manager:3 Ms. Laura Williams, Project Manager
United States Environmental Protection Agency
Region 8

I 1595 Wynkoop Street
Denver, CO 80202-1129
Phone: (303) 312-6660

PRP Contractor:

Mr. Scott Ache, Environmental Compliance Engineer.
Tetra Tech EC, Inc.
6550 Gateway Road, Trailer Z-99
Commerce City, CO 80022
Phone: (303) 289-0619

EPA Oversight Contractor:

Mr. Levi Todd, Project Manager
Pacific Western Technologies, Ltd.
11049 W. 44th Avenue, Suite 200
Wheat Ridge, CO 80033
Phone: (303) 274-5400, ext. 47

PRP Sample Analysis:
Ms. Meg Waton
Tetra Tech EC, Inc.
6550 Gateway Road, Trailer Z-92
Commerce City, CO 80022
Phone: (303) 289-0890

EPA Sample Analysis:

Soil and Water Samples:
Ms. Lynda Huckestein, Project Chemist
Columbia Analytical Services, Inc.
1317 South 13h Avenue
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P. 0. Box 479 1
Kelso, WA 98626
Phone: (360) 577-7222

Air Samples:
Volatile Organic Compounds

Reddy Gosala, Laboratory Manager
Alamo Analytical Laboratories, Ltd.
10526 Gulfdale
San Antonio, TX 78216-3601
Phone: (210) 340-8121

Metals and Total Suspended Particulates
Lisa Ball, Project Chemist
Chester LabNet, Inc.
12242 SW Garden Place
Tigard, OR 97223-8246
Phone: (503) 624-2183

Mercury
Bob Brunette, Project Manager
Frontier Geosciences, Inc.
414 Pontius Avenue North
Seattle, WA 98109
Phone: (206) 622-6960
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9.0 References
Army (U.S. Department of the Army)

2011 (Sept.) Final 2010 Five-Year Review Report for Rocky Mountain Arsenal
Commerce City Adams County, Colorado.

1 2007 (Nov.) Final 2005 Five-Year Review Report for Rocky Mountain Arsenal
Commerce City Adams County, Colorado. (3 Volumes).

I 2000 (Oct.) Final Five-Year Review Report for Rocky Mountain Arsenal Commerce
City Adams County, Colorado.

I -BAS (Biological Advisory Subcommittee)
2006 (Nov. 3) Long-Term Contaminant Biomonitoring Program for Terrestrial

Ecological Receptors at Rocky Mountain Arsenal. Revision 0.

2003a (Apr.) Assessment of Residual Ecological Risk and Risk Management
Recommendations at the Rocky Mountain Arsenal Part I.- Terrestrial

Pathways and Receptors. Addendum A-1.

2003b (July) Assessment of Residual Ecological Risk and Risk Management
Recommendations Part I: Aquatic Pathways and Receptors.

2002 (Apr.) Assessment of Residual Ecological Risk and Risk Management
Recommendations at the Rocky Mountain Arsenal Part I: Terrestrial
Pathways and Receptors.

Black & Veatch
1998 (Dec. 20) South Adams County Water and Sanitation District Henderson Pipeline

Construction Completion Report.

Dames & Moore
2000 (June 15) Final Confined Flow System Well Closure Construction Completion

Report.

* Ebasco (Ebasco Services Incorporated)
1994 (July) Integrated Endangerment Assessment/Risk Characterization. Version

4.2. (4 Volumes).

1 1992 (Jan.) Final Remedial Investigation Summary Report. Version 3.2.

1988a (Nov.) Final Phase II Data Addendum, North Plants Complex. Version 3.2.

1988b (Sept.) Final Phase I Contamination Assessment Report, North Plants Complex.
Version 3.2.
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EPA (U.S. Environmental Protection Agency)
2009 Presumptive Remedies: Policy and Procedures

http://www. epa. gov/superfund/policy/remedy/presump/pol htm

2008 (Sept. 30) Letter from Terry L. Anderson to Bruce Huenefeld Regarding Section
36 Bedrock Ridge Groundwater Plume Extraction System Construction
Completion Report.

2001a (July) Denver Front Range Study. Dioxins in Surface Soil. Study 1.
Characterization of Dioxins, Furans and PCBs in Soil Samples
Collected from the Denver Front Range Area.

2001b (July) Denver Front Range Study. Dioxins in Surface Soil. Study 2.I
Characterization of Dioxins, Furans and PCBs in Random Soil Samples
Collected from the Rocky Mountain Arsenal.

2001c (July) Denver Front Range Study Dioxins in Surface Soil. Study 3. Western
Tier Parcel Rocky Mountain Arsenal.

2001 d (July) Denver Front Range Study. Dioxins in Surface Soil. Study 4:
Characterization of Dioxins, Furans and PCBs in Soil Samples
Collected from Historic Use Areas of the Rocky Mountain Arsenal.

2000 (Jan.). Close Out Procedures for National Priorities List Sites. OSWER
Directive 9320. 2-09A-P.

1996 (Oct.) Presumptive Response Strategy and Ex-Situ Treatment Technologies for
Contaminated Ground Water at CERCLA Sites, Final Guidance,
OSWER Directive 9283.1-12.

1989 (Feb.) Federal Facility Agreement for the Rocky Mountain Arsenal. Pursuant I
to CERCLA Section 120, Docket No. CERCLA VIII-89-13.

EPA & Army (U.S. Environmental Protection Agency and U.S. Department of the Army) I
2000a (May) Interim Response Action (IRA) Summary Report, Improvement of the

North Boundary System and Evaluation of all Existing Boundary
Systems, North Boundary System. Final.

2000b (May) Interim Response Action (IRA) Summary Report, Improvement of the

North Boundary System and'Evaluation of all Existing Boundary
Systems, Northwest Boundary Containment System. Final.

2000c (May) Interim Response Action (IRA) Summary Report, Basin F Liquids,
Sludges, and Soils Remediation, Element One - Basin F Waste Pile.
Final.
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2000d (May) Interim Response Action (IRA) Summary Report, Basin F Liquids,
Sludges, and Soils Remediation, Element Two - Basin F Liquid. Final.

2000e (May) Interim Response Action (IRA) Summary Report, Closure of the
Hydrazine Facility. Final.

I 2000f (May) Interim Response Action (IRA) Summary Report, Groundwater Intercept
and Treatment System in the Basin A Neck Area. Final.

I 2000g (May) Interim Response Action (IRA) Summary Report, Groundwater Intercept
and Treatment System North of Basin F. Final.

2000h (May) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, Shell Section 36 Trenches. Final.

20001 (May) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, Army (Complex) Disposal Trenches. Final.

2000j (May) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, M-1 Settling Basins. Final.

2000k (May) Interim Response Action (IRA) Summary Report, Groundwater Intercept
and Treatment System North of Rocky Mountain Arsenal. Final.

20001 (May) Interim Response Action (IRA) Summary Report, Pretreatment of
Comprehensive Environmental Response, Compensation, and Liability
Act Liquid Wastes, Element Two - Polychlorinated Biphenyls (PCBs).
Final.

2000m (Aug.) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, South Tank Farm Plume. Final.

2000n (Sept.) Interim Response Action (IRA) Summary Report, Asbestos Remediation.
Final.

2000o (Sept.) Interim Response Action (IRA) Summary Report, Fugitive Dust Control.
Final.

2 0 0 0p (Sept.) Interim Response Action (IRA) Summary Report, Building 1727 Sump
Liquid. Final.

2000q (Sept.) Interim Response Action (IRA) Summary Report, Chemical Process
Related Activities. Final.

2000r (Sept.) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, Lime Settling Basins. Final.
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2000s (Sept.) Interim Response Action (IRA) Summary Report, Pretreatment of
Comprehensive Environmental Response, Compensation, and Liability
Act Liquid Wastes, Wastewater Treatment System. Final.

2000t (Sept.) Interim Response Action (IRA) Summary Report, Pretreatment of
Comprehensive Environmental Response, Compensation, and Liability 3
Act Liquid Wastes, Element One - Waste Management. Final.

2000u (Sept.) Interim Response Action (IRA) Summary Report, Pretreatment of
Comprehensive Environmental Response, Compensation, and Liability
Act Liquid Wastes, Element Three - Waste Storage. Final.

2000v (Oct.) Interim Response Action (IRA) Summary Report, Closure ofAbandoned
Wells at Rocky Mountain Arsenal. Final.

1999a (July) Interim Response Action (IRA) Summary Report, Deep Disposal Well
Closure. Final.

1999b (July) Interim Response Action (IRA) Summary Report, Klein Water Treatment
Plant. Final.

1998 (May) Interim Response Action (IRA) Summary Report, Sanitary Sewers. Final.

1997a (Oct.) Interim Response Action (IRA) Summary Report, Improvement of the
North Boundary System and Evaluation of all Existing Boundary
Systems, Irondale Containment System. Final.

1997b (Oct.) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, Rail Classification Yard. Final.

1997c (Oct.) Interim Response Action (IRA) Summary Report, Remediation of Other
Contamination Sources, Motor Pool Area. Final.

ERO (ERO Resources Corporation)
1998a (Oct. 23) Final Environmental Assessment, Water Supply Project, Rocky

Mountain Arsenal National Wildlife Refuge, South Adams County Water
and Sanitation District.

1998b (Aug.)-; Final Biological Assessment, Water Supply Project, Rocky Mountain
Arsenal National Wildlife Refuge, South Adams County Water and
Sanitation District.

FWENC (Foster Wheeler Environmental Corporation)
.2003a (June) Miscellaneous RM4 Structure Demolition and Removal Project -

Phase I Construction Completion Report. Revision 1.
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2003b (June 19) Rocky Mountain Arsenal Well Networks Update for Retention and
Closure Water Year 2003. Final.

I 2003c (May) Borrow Areas and Priority 1 Soil Tracking Plan 2003 Update. Revision
0.

U 2003d (Apr. 29) Explanation of Significant Differences for Section 36 Balance ofAreas
Soil Remediation Project. Revision 0.

2003e (Apr. 9) Amendment to the Record of Decision for the On-Post Operable Unit,
Rocky Mountain Arsenal. Federal Facility Site, Hex Pit Remediation.

3 Revision 0.

2003f (Apr. 10) Rocky Mountain Arsenal Well Retention and Closure Program. Final.

2003g (Jan.) Haul Road Operations Plan Fiscal Year 2003 Annual Update. Revision
7.

2003h (Jan. 16) 2003 Work Plan Installation and Operation of Irrigation Systems.
Revision 0.

2002a (Sept. 24) Burial Trenches Soil Remediation Project Final Construction
Completion Report Part I Revision 1.

2002b (Sept.) Stapleton International Airport Recycled Concrete Biota Barrier
Material Production Report for FY02. Revision 0.

2002c (Aug. 19) South Plants Balance ofAreas and Central Processing Area Soil.
Remediation Project - Phase I Construction Completion Report.

Revision 0.

2002d (June 18) Summary and Evaluation of Potential Ordnance/Explosives and
Recovered Chemical Warfare Materiel Hazards at the Rocky Mountain

I Arsenal. Final.

2002e (May) Borrow Areas and Priority I Soil Tracking Plan 2002 Update.
Revision 0.

2002f (Apr. 9) Buried M-1 Pits Soil Remediation Project Construction Completion
Report. Revision 0.

2002g (Mar. 5) South Plants Structure Demolition and Removal Project Phase 2

Construction Completion Report. Revision 0.

2002h (Feb.) Miscellaneous Northern Tier Soil Remediation Project Construction3 Completion Report. Revision 2.
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2002i (Feb.) North Plants Structure Demolition and Removal Project Groundwater
Monitoring SAP (DCN-NPD-006).

2002j (Jan. 24) Explanation of Significant Differences for Secondary Basins B, C and D
Remediation. Final.

2001 a (Nov. 6) M139 Bomblets Destruction Completion Report and M139 Bomblets
(Episode 2- June 2001) Destruction Completion Report.

2001 b (Nov.) Stapleton International Airport Recycled Concrete Biota Barrier
Material Production Report for FY01. Revision 0.

2001c (Sept.) Haul Road Operations Plan Fiscal Year 2002 Annual Update. Revision
5.

2001d (July 13) North Plants Structures Demolition and Removal Remediation Project.
100 Percent Design Package (Appendix M, Groundwater Monitoring
Sampling and Analysis Plan). Revision 0.

2001e (July 10) M139 Bomblets Destruction Completion Report. Revision 0.

2001 f (June) Borrow Areas and Priority I Soil Tracking Plan 2001 Update.
Revision 1.

2001g (May 16) Shell Section 36 Trenches Groundwater Barrier Project Construction
Completion Report. Revision 0.

2001 h (Mar. 22) Complex Army Trenches Groundwater Barrier Project Construction
Completion Report. Revision 0.

2001 i (Mar. 21) Hazardous Waste Landfill Phase II Project Construction Completion
Report. Revision 0.

2000a (Oct.) Explanation of Significant Differences for Chemical Sewer Remediation
(Section 35 and Section 26).

2000b (Oct.) Explanation of Significant Differences for South Plants Balance of Areas
and Central Processing Area Soil Remediation Project.

2000c (Oct.) Haul Road Operations Plan Fiscal Year 2001 Annual Update.

Revision 4.

2000d (Sept.) South Plants Structure Demolition and Removal Project - Phase I Final
Construction Completion Report. Revision 1.

2000e (Sept.) CAMU Soils Remediation Completion and Support Project
Construction Completion Report. Final.

66 Remedial Action Summary Report Rev 0

IETRAnEc, C.INC.



I Rocky Mountain Arsenal
Remedial Action Summary Report Revision 0
WBS No. 2.09.56 September 20, 2011

2000f (Sept.) Section 26 Human Health Exceedance and Biota Exceedance Soils
Removal Project Construction Completion Report. Revision 0.

I 2000g (Aug. 31) Hazardous Waste Landfill Phase I Project Construction Completion
Report. Revision 1.

I 2000h (Aug. 31) Landfill Wastewater Treatment System Project Construction Completion
Report. Revision 1.

2000i (July 19) Existing (Sanitary) Landfills Remediation Section 4 Construction
Completion Report. Revision 2.

2000j (June) Miscellaneous Southern Tier Soil Remediation Project Construction
Completion Report. Revision 1.

I 2000k (Apr. 24) Existing (Sanitary) Landfill Remediation Section I Construction
Completion Report. Revision 1.

3 20001 (Apr.) Borrow Areas and Priority 1 Soil Tracking Plan 2000 Update.
Revision 0.

2000m (Mar.) Lake Sediments Remediation Project Construction Completion Report.
Revision 1.

2000n (Mar.) Toxic Storage Yards Soil Remediation Project Construction Completion
Report. Revision 0.

1999a (Dec.) Rocky Mountain Arsenal Long-Term Monitoring Plan for Groundwater,
Final.

1999b (Sept.) 10-Year Irrigation Work Plan.

1999c (July) Drummed, Staged and Contained Waste Handling and Disposal Plan.
* Revision A.

1999d (May) Technical Justification for Volume Modification of Toxic Storage Yards
Soil Remediation Project.

1999e (Apr.) Borrow Areas and Priority 1 Soil Tracking Plan 1999 Update. Revision
0.

1998a (Oct. 1) Borrow Areas Plan, 100 Percent Report. Revision 0.

1998b (Sept.) Stage II Haul Roads Design Package.

1998c (Aug.) Stage I Haul Roads 100 Percent Design Package.

1998d (June) Risk Assessment for Section 4 Water Supply Wells.
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1997 (May) South Lakes Groundwater Investigation Final Work Plan.

1996a (June) Record of Decision for the On-Post Operable Unit. Version 3.1. (3
Volumes).

1996b (July) Supplemental Field Study - Phase I Program Results. n

1996c (Sept.) Soil Quantity Calculation Summary Report.

Gannett Fleming (Gannett Fleming, Inc.)
2000a (Sept.) Final Acquisition and Delivery of 4, 000 Acre-Feet Potable Water

Supply, Completion Report.

2000b (Sept.) Final lake Ladora Dam Reconstruction Project, Completion Report.

Gonzales (Gonzales Construction Company, Inc.)

1995 (Dec. 14) Report of Closure for Aboveground Storage Tanks.

HLA (Harding Lawson Associates)
1996a (Sept. 25) Remediation Scope and Schedule for the Offpost Operable Unit, Rocky

Mountain Arsenal, Commerce City, Colorado.

1996b (June) Final Corrective Action Management Unit Designation Document,
Rocky Mountain Arsenal, Commerce City, Colorado. (2 Volumes).

1 995 (Dec.) Rocky Mountain Arsenal Offpost Operable Unit, Final Record of
Decision.

LATA/AG&M (Los Alamos Technical Associates/Arcadis Geraghty & Miller)
1999 (July 9) Final RMA Off-Post Well Abandonment Construction Completion

Report.

MKC (Morrison Knudsen Corporation)
1998a (June 30) North Boundary Containment System, System Modifications for

Treatment of NDMA, Construction and Startup Completion Report.

1998b (Mar.) Construction Completion Report Chemical Process Related Activities
Free Standing Tank Removal, Outside Pipeline and Equipment Removal

1998c (Jan.) RCRA-Equivalent Cover Demonstration Project Final Design Package.

PMRMA (Program Manager Rocky Mountain Arsenal)
2010a (Dec.) Annual Well Networks Update Summary for FY 2010.

2010b (Nov.) Remediation Design and Implementation Schedule.

2009a (Dec.) Annual Well Networks Update Summary for FY 2009.

2009b ' (Mar.) Annual Well Networks Update Summary for FY 2008.
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2008a (June) Annual Well Networks Update Summaryfor FY 2007.
2008b (Feb.) Annual Well Networks Update Summary for FY 2006.

2008c (Aug.) Interim Rocky Mountain Arsenal Institutional Control Plan.

3 2006a (Dec.) Well Networks Update Annual Summary April 2004 through September
2005.

2006b (June) Management Plan for Protection and Monitoring of Lake Ladora, Lake
Mary, and Lower Derby Lake during RMA Remediation.

3 2006c (Mar. 9) Decision Document DD-GWTF-07. Status of Groundwater Treatment
Facilities at the Rocky Mountain Arsenal Federal Facility Site,

Commerce City, Colorado.

I 2003 (June) Refinement of Remediation Areas for Surficial Soil and Reduction of
Residual Biota Risk, Rocky Mountain Arsenal, Colorado.

1 1997 (May) Design Refinement of Excavation Boundaries for Surficial Soil and
Reduction of Residual Biota Risk; Rocky Mountain Arsenal, Colorado.

1 1996a (Dec. 9) Remediation Design and Implementation Schedule.

1996b (Dec.) Evaluation of a Short-Term and Long-Term On-Post Water Supply
Alternative Final Report.

Public Law' 102-402I 1992 (Oct.) Rocky Mountain Arsenal National Wildlife Refuge Act of 1992.

PWT (Pacific Western Technologies, Ltd.)I 2006 - (Mar.) Rocky Mountain Arsenal Trust Fund Work Group Summary of Work.

RVO (Remediation Venture Office)
2010a (Nov.) Land Use Control Plan. Draft.

201 0b (Sept. 21) RMA Incident and Emergency Management Policy and Contingency
Plan. Revision 0.

2008 (June) Surface Water Quality Monitoring Report for the Rocky Mountain*
Arsenal. Draft Final.

2007a (Mar. 1) Contingent Soil Volume Procedure. (RVO SOP: RVOP.009.P-Revision
3).

2007b (Mar.) Contingent Soil Volume Procedure Sampling and Analysis Plan.

* Revision 3.
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2006a (Mar.) Existing (Sanitary) Landfill Remediation Section 1 Construction U
Completion Report Addendum 1. Revision 1.

2006b (Mar.) Miscellaneous Northern Tier Soil Remediation Project Construction
Completion Report Addendum 1. Revision 1.

2006c (Mar.) Miscellaneous Southern Tier Soil Remediation Project Construction
Completion Report Addendum 1. Revision 1.

2006d (Feb.) Section 26 Human Health Exceedance and Biota Exceedance Soils
Removal Project Construction Completion Report Addendum 1.
Revision 1. 1

2004 (Aug.) Biota Barrier Material Issues Resolution Agreement.

2003a Surface Water Quality Monitoring Report for the Rocky Mountain
Arsenal.

2003b (Jan. 14) Administrative Area Asbestos Remediation Projects Final Construction
Completion Report. Revision 4.

2002 (Sept. 24) Complex Army Trenches Groundwater Barrier Project, Groundwater
Barrier/ Groundwater Extraction System Operational and Functional
Report, Final.

2001 a (Nov. 1) Explanation of Significant Differences for Endrin Containment System
Remediation Goal in On- and Off-Post Records of Decision for Rocky.
Mountain Arsenal Federal Facility Site.

2001b (Apr. 23) Documentation of "Non-Significant or Minor" Record of Decision
(ROD) Change at Rocky Mountain Arsenal (RMA)of ihe CSRGs for the
NWBCS.

2000 (Dec.) Biota Barrier Material Issues Resolution Agreement.

1998a (Sept. 30) Corrective Action Management Unit (CAMU) Soil Remediation
Construction Completion Report. Final.

1998b (Aug. 17) CAMU/Basin A Well Abandonment Project Construction Completion
Report.

1998c (Aug. 3) Sanitary and Chemical Sewer Plugging Project Construction
Completion Report.

1998d (July 1) Agreement Summary on Comparative Analysis and Field Demonstration
Design Scope of Work for the Rocky Mountain Arsenal Resource 3
Conservation and Recovery Act (RCRA)-Equivalent Cover
Demonstration Project.
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1998e (July) Final RCRA-Equivalent Cover Demonstration Project Comparative

Analysis and Field Demonstration Design Scope of Work

1 1997 (Aug.) Final Inspection/Implementation Report for the Off-Post Tillage Task
Rocky Mountain Arsenal.

I SC&A (Sanford Cohen & Associates)
1998 (Dec. 30) Final Report, Geophysical Screening Activities and Results.

I TtEC (Tetra Tech EC Inc.)
2011 a (July 29) Basin F Post-Closure Plan. Revision F.

3 2011 b (June 3) Miscellaneous RMA Structure Demolition and Removal Project -

Phase IV and SQI Extension SanitarySewer Manhole Plugging
Construction Completion Report. Revision 0.

201 Ic (Mar.) Chemical Warfare Material Response After-Action Report. Revision 0.

201 ld (Mar. 16) Hazardous Waste Landfill Post-Closure Plan. Revision 3.

201 le (Feb. 17) Landfill Wastewater Treatment System (LW TS) Closure Project3 Construction Completion Report. Revision B.

2010a (Dec. 31) Explanation of Significant Differences for Basin F/Basin F Exterior

Remediation Project. Revision 0.

2010b (Dec. 2) Enhanced Hazardous Waste Landfill Final Cap Construction Project

Construction Completion Report. Revision 0.

2010c (Oct. 27) Site-Wide PM-JO Monitoring Program Addendum to the Air Monitoring

Completion Report. Revision 0.

201 Gd (Sept. 9) Integrated Cover System Project (Basin A, Complex Army Trenches,

Lime Basins, Shell Disposal Trenches, South Plants) Subgrade 7and

Cover Construction, Construction Completion Report - Part 1. Revision

0.

2010e (Aug. 19) Basin F/Basin F Exterior Remediation Project Part 2 (Basin F Cover

Project) Construction Completion Report. Revision 0.

I 2010f (Aug. 18) Section 36 Lime Basins Soil Remediation Project Slurry/Barrier Wall

Construction, Construction Completion Report. Revision 0.

201 Og (Aug.) Final Borrow Areas and Residual Ecological Risk Soil Update.

Revision 0.

2010Oh. (June 3) Hazardous Waste Landfill Final Cap Construction Project Construction

Completion Report. Revision 0.
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2010i (June 24) Munitions Response After-Action Report. Revision 0.

2010j (May 20) Enhanced Hazardous Waste Landfill Post-Closure Plan. Revision 0. 3
2010k (May) Response Plan for Recovered Material Potentially Presenting an

Explosive Hazard (MPPEH). Revision 0.

20101 (May) 2010 Vegetation Management Plan. Revision 0.

2009a (Nov. 20) Section 36 Balance ofAreas Soil Remediation Project - Part 2
Construction Completion Report. Revision 0.

2009b (Nov. 19) Air Monitoring Completion Report, Final. Revision 0.

2009c (Nov. 5) Miscellaneous RMA Structure Demolition and Removal Project - Phase
III Construction Completion Report. Revision 0.

2009d (Nov. 5) South Plants Balance ofAreas and Central Processing Area Soil
Remediation Project - Phase 2, Part 1 and Part 2 Construction
Completion Report. Revision 1.

2009e (Sept. 10) Explanation of Signi ficant Differences for Section 36 Balance of Areas
Soil Remediation Project. Revision 0. I

2009f (July 22) Basin A Consolidation and Remediation Project Construction
Completion Report. Revision 0.

2009g (July) Site- Wide Traffic Management FY 2010 Site- Wide Traffic Management
Plan. Revision 14.

2009h (June) Residual Ecological Risk Soil Remediation - Part 2 Construction
Completion Report. Revision 0.

2009i (June 2) 2009 Vegetation Management Plan. Revision 0.

.2009j (May 7) Secondary Basins Soil Remediation Project NCSA-2d (Basin B
Drainage Ditch) Contingent Soil Volume (CSV) Construction
Completion Report. Revision 0.

2009k (May) Borrow Areas and Residual Ecological Risk Soil Tracking Plan 2009

Update. Revision 0.

20091 (Apr. 30) Odor Monitoring Completion Report, Final. Revision 0.

2009m (Apr. 27) Site-Wide Traffic Management Road and Laydown Area Removal Plan.
Revision 0.

2009n (Apr. 14) Explanation of SignificantDifferences for the Basin F Wastepile
Remediation Project. Revision 0.

72 Remedial Action Summary Report Rev 0

TfT Ca EC.



Rocky Mountain Arsenal
Remedial Action Summary Report Revision 0
WBS No. 2.09.56 September 20, 2011

2009o (Apr. 6) Munitions (Testing) Soils Remediation Project Construction Completion
Report Part IV Revision 2.

I 2009p (Mar. 31) Enhanced Hazardous Waste Landfill and Facilities Operations Project

Construction Completion Report. Revision 0.

2009q (Mar. 12) Basin F Principal Threat Soil Remediation Project & Basin F Wastepile
Drying Facility Demolition Construction Completion Report. Revision

S0.
2009r (Feb. 13) Section 36 Balance ofAreas Soil Remediation Project - Part 1

I Construction Completion Report. Revision 0.

2009s (Jan. 6) Explanation of Significant Differences for Basin F/Basin F Exterior

Remediation Project - Part 2 (Basinf Cover) and Chemical Sewer

Remediation. Revision 0.

2008a (Dec. 10) Sanitary Sewer Manhole Plugging Project - Phase II Final Construction
Completion Report. Revision 0.

2008b (Dec. 10) Explanation of Significant Differencesfor North Plants Soil

Remediation Project. Revision 0.

.2008c (Nov. 19) Shell Disposal Trenches Remediation Project RCRA-Equivalent Cover

-I Subgrade Construction, RCRA-Equivalent Cover Soil Stockpiling, and

RCRA-Equivalent Cover Construction, Construction Completion Report.

-I Revision 0.

2008d (Nov. 3) Explanation of Significant Differences for Munitions (Testing) Soil.

Remediation Project. Revision 0.

2008e (Oct. 28) Basin F/Basin F Exterior Remediation Project - Part 1 Phase 2

Construction Completion Report. Revision 0.

2008f (Sept. 9) RCRA-Equivalent, 2-, and 3-Foot Covers Long-Term Care Plan.

*I Revision 1.

2008g (Aug. 19) Explanation of Significant Differences for Off-Site Waste Disposal and
Cost Increases for On-Site Disposal Facilities Projects. Revision 0.

2008h (Aug.) Site-Wide Traffic Management FY2009 Site-Wide Traffic Management

Plan. Revision 13.

2008i (June 11) Sand Creek Lateral: Miscellaneous Southern Tier Soil Remediation
Project and Section 35 Soil Remediation Project Construction

Completion Report.. Revision 0.
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2008j (May 20) Basin F Wastepile Remediation Project Construction Completion I
Report. Revision 0.

2008k (Apr. 14) Minor Change to the On-Post Record of Decision for Soil Covers, Rocky I
Mountain Arsenal, Fact Sheet.

20081 (Apr. 9) Explanation of Significant Differences for the Sand Creek Lateral and -
Other Ditches Remediation, Miscellaneous Southern Tier Soil
Remediation Project and Section 35 Soil Remediation Project. Revision
0.

2008m (Apr. 9) Munitions (Testing) Soil Remediation Project Construction Completion
Report Part II. Revision 1. I

2008n (Apr. 30) 2008 Vegetation Management Plan. Revision 0. I
2008o (Mar. 18) Data Summary Report for Confirmatory Soil Samples for Haul Roads,

Basin D and E Berms, and SAR Sites NCSA-2d and SPSA-9a. Revision
0.1

2008p (Mar. 10) Munitions (Testing) Soils Remediation Project Construction Completion
Report Part III Revision 1. 1

2008q (Mar.) Borrow Areas and Residual Ecological Risk Soil Tracking Plan 2008
Update. Revision 0.

2008r (Feb. 12) Complex (Army) Disposal Trenches Remediation Project Subgrade
Construction, Construction Completion Report. Revision 0.

2007a (Dec. 21) North Plants Soil Remediation Project Interim Free Product and
Groundwater Characterization Data Summary Report. Revision 0.

2007b (Nov. 13) Hazardous Waste Landfill and Facilities Operations Project
Construction Completion Report. Revision 1.

2007c (July) Site- Wide Traffic Management FY 2008 Site- Wide Traffic Management
Plan. Revision 12.

2007d (June) Borrow Areas and Residual Ecological Risk Soil Tracking Plan 2007
Update. Revision 0.

2007e (June 25) 2007 Vegetation Management Plan. Revision 1.

2006a. (Nov.) Site-Wide Traffic Management Plan Fiscal Year 2007 Annual Update.
Revision 10a.

2006b (Oct. 31) Enhanced Hazardous Waste Landfill Liner Construction Project
Construction Completion Report. Revision 0.
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2006c (May 5) Explanation of Significant Differences for the Shell Disposal Trenches

Remediation Project. Revision 0.

2006d (May 1) 2006 Vegetation Management Plan. Revision 0.

2006e (Mar. 31) Explanation ofSignificant Differencesfor Groundwater Remediation

and Revegetation Requirements. Revision 0.

2006f (Mar. 13) Residual Ecological Risk Soil Remediation Construction Completion

Report. Revision 0.

2006g (Mar. 9) Miscellaneous RMA Structure Demolition and Removal Project - Phase

II Construction Completion Report. Revision 1.

2006h (Feb.) Haul Road Operations Plan Fiscal Year 2006 Annual Update. Revision

I10.
2005a (Nov. 1) Basin F/Basin F Exterior Remediation Project - Part I Final

Construction Completion Report. Revision 0.

2005b (Oct. 31) Amendment to the Record of Decision for the On-Post Operable Unit,

Rocky Mountain Arsenal Federal Facility Site, Section 36 Lime Basins

Remediation, Basin F Principal, Threat Soil Remediation. Revision 0.

2005c (July 28) Section 30 Existing (Sanitary) Landfills Remediation Project

Construction Completion Report. Revision 1.

2005d (May 9) Explanation of Significant Differences for Existing (Sanitary) Landfills

Soil Remediation Project. Revision 0.

2005e (Apr.) Borrow Areas and Residual Ecological Risk Soil Tracking Plan 2005

Update. Revision 0.

32005f (Apr.) Former Stapleton and Denver International Airport Recycled Concrete

Biota Barrier Material Production Report for FY02. Revision 0.

TtEC and URS (Tetra Tech EC, Inc. and URS Corporation)
2011 (June 20) Lime Basins Dense Non-Aqueous Liquid (DNAPL) Feasibility Study

(FS) Report. Final. Revision 1.

I2010a (Sept. 21) Lime Basins Dense Non-Aqueous Liquid (DNAPL) Remedial

Investigation Summary Report. Final.

2010b (Mar. 29) Lime Basins Dense Non-Aqueous Liquid (DNAPL) Remedial

Investigation/Feasibility Study (RI/FS) Work Plan. Final.

2010c (Mar. 3) Rocky Mountain Arsenal Long-Term Monitoring Plan for Groundwater

and Surface Water, Final.
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TtFW (Tetra Tech FW Inc.)
2005a (Apr. 15) 2005 Vegetation Management Plan. Revision 0.

2005b (Jan. 20) 2005 Work Plan Installation and Operation of Irrigation Systems.
Revision 0.

2004a (Dec. 3) North Plants Soil Remediation Project Petroleum Release Evaluation m
Report. Revision 0.

2004b (Dec.) Haul Road Operations Plan Fiscal Year 2005 Annual Update. I
Revision 9.

2004c (Nov. 23) Well Networks Update For Retention and Closure, Water Year 2004. 1
2004d (Nov.) Stapleton International Airport Recycled Concrete Biota Barrier

Material Production Report for FY04. Revision 0.

2004e (Oct.) Water Supply Well Design Support Pumping Test Report. Revision 0.

2004f (Sept. 28) North Plant Structure Demolition and Removal Remediation Project and
Destruction of Equipment in the GB Production Fill Facilities Project
Construction Completion Report. Revision 1. 1

2004g (Sept. 27) Burial Trenches Soil Remediation Project Final Construction
Completion Report Part .Revision 0.

2004h (Sept. 24) Explanation of Significant Differences for North Plants Structure
Demolition and Removal Project. Revision 0.

2004i (Aug.) Borrow Areas and Residual Ecological Risk Soil Tracking Plan 2004
Update. Revision 1.

2004j (June 29) North Plants Soil Remediation Project Petroleum-Impacted/Stained
Soils Final Data Summary Report. Revision 0.,

2004k (June 9) Explanation of Significant Differences for Burial Trenches Soil
Remediation Project. Revision 0.

20041 (June 8) Hex Pit Soil Remediation Project [Redesign] Construction Completion
Report. Revision 0.

2004m (May 13) Secondary Basins Soil Remediation Project Construction Completion
Report. Revision 1.

2004n (Apr. 13) Section 35 Soil Remediation Project Construction Completion Report.
Revision 1.
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2004o (Apr. 9) Section 36 Existing (Sanitary) Landfills Remediation Project
Construction Completion Report. Revision 0.

I 2004p (Mar. 26) Munitions (Testing) Soil Remediation Project Construction Completion
Report. Revision 5.

i 2004q (Mar.) Haul Road Removal Plan. Revision 0.

2004r (Mar. 3) 2004 Vegetation Management Plan. Revision 0.

I 2004s (Feb.) Stapleton International Airport Recycled Concrete Biota Barrier
Material Production Report for FY03. Revision 0.

2004t (Jan.) Haul Road Operations Plan Fiscal Year 2004 Annual Update.
Revision 8.

I 2004u (Jan.) 2004 Work Plan Installation and Operation of Irrigation Systems.
Revision 0.

TVA (Tennessee Valley Authority)
1998 (May) Final Report for the Sampling, Decontamination, and Dismantling

Operations of the Buildings in the North and South Plants at Rocky
Mountain Arsenal.

URS (URS Corporation)
2011 a (Sept.) Rocky Mountain Arsenal Motor Pool Extraction Component of the

Irondale Containment System Shut-Off Monitoring Completion Report.

2011 b (Apr.) North Plants Pilot Light Non-Aqueous Phase Liquid Removal Action

Evaluation Report. Final.

2011 c (Feb. •24) Groundwater Mass Removal Project Construction Completion Report.
Revision C.

2010 (Feb.) Groundwater Sampling Procedure. Revision 4.1.

URS and TtEC (URS Washington Division and Tetra Tech EC, Inc.)
2009 (Feb. 13) North Plants Pilot Light Non-Aqueous Phase Liquid Removal System

Action Plan for Rocky Mountain Arsenal. Revision 1.

i USFWS (U.S. Fish and Wildlife Service)
2010a (Oct.) Rocky Mountain Arsenal 2009 Annual Biomonitoring Report. Final.

I 201 Ob (Feb.) Rocky Mountain Arsenal 2007 and 2008 Annual Biomonitoring Report.
Final.

I 2010c (Jan. 28) Letter from Bruce Hastings to Laura Williams Regarding Rocky
Mountain Arsenal Status of Revegetation Acceptance.
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1999 (Aug.) Habitat Restoration Plan for Rocky Mountain Arsenal National Wildlife i
Refuge.

USGS (U.S. Geological Survey Water Resources Division Colorado District RMA Office) I
2004 (Mar.) Final South Lakes Groundwater Monitoring Report, June 1, 2001 - May

31, 2003.

2001 (May) Rocky Mountain Arsenal South Lakes Sampling and Analysis Plan for
Groundwater.

WGI (Washington Group International, Inc.)
2008a (May 15) Landfill Wastewater Treatment System Modification Construction

Completion Report. Revision 1.

2008b (Mar. 2) Section 36 Bedrock Ridge Groundwater Plume Extraction System
Construction Completion Report. Revision 6.

2006 (Mar. 2) Explanation of Significant Differences for the Section 36 Bedrock Ridge
Groundwater Plume Extraction System. Revision 1.

2005 (Sept. 21) Termination of Operations at the Groundwater Intercept and Treatment
System North of Basin F Well Construction Completion Report. Final.

2003 (Apr. 8) Irondale Containment System, Shut-Down for the Irondale Extraction
System, Final Construction Completion Report. Revision 0.

2001 (Nov.) Rocky Mountain Arsenal RCRA-Equivalent Cover Demonstration
Project, Final Project Report. Draft

2000 (Sept. 8) Interior Building Chemical Related Activities for South Plants
Construction Completion Report. Revision 1.
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Table 2.0-1 Summary of Interim Response Actions Page 1 of 3

1. Groundwater Intercept and Treatment Capture and treat contaminated Construction completed 1993; EPA & Anny 2000k October 19, 2000
System North of Rocky Mountain groundwater plumes north of RMA. treatment is ongoing as part of ROD
Arsenal implementation.

2. Improvement of the North Boundary Evaluate and improve, as necessary, North Boundary System
System and Evaluation of all Existing the operation of the boundary construction completed 1990; a. EPA & Army 2000a a. October 19, 2000

Boundary Systems: containment and treatment systems. Northwest Boundary Containment b. EPA & Army 2000b b. October 19, 2000

a. North Boundary System System and Irondale Containment c. EPA & Army 1997a c. October 19, 2000

b. Northwest Boundary Containmient System construction completed

System 1993; treatment/monitoring ongoing
nSystem as part of ROD implementation.c. frondale Containment System

3. Groundwater Intercept and Treatment Capture and treat contaminated Construction completed 1990; EPA & Army 2000g October 19, 2000
System North of Basin F groundwater north of the Basin F treatment completed as part of ROD

area closer to its source. implementation (WGI 2005).

4. Closure of Abandoned Wells at Rocky Identify, locate, examine, and Completed 1991. EPA & Army 2000v August 23, 2000
Mountain Arsenal properly close old or unused wells at

RMA to prevent vertical migration
of contamination between aquifers.

5. Groundwater Intercept and Treatment Capture and treat shallow Construction completed 1990; EPA & Army 2000f October 19, 2000
System in the Basin A Neck Area contaminated groundwater from treatment is ongoing as part of ROD

Basin A closer to the source area. implementation.

6. Basin F Liquids, Sludges, and Soils Construct wastepile and cap to Containment of sludges/soil
Remediation minimize the potential for completed in 1989; incineration of a. EPA & Army 2000c a. October 19, 2000

a. Element 1, Basin F Wastepile infiltration of contaminants to liquids completed 1995; Submerged b. EPA & Army 2000d b. October 19, 2000
groundwater and the potential for Quench Incinerator closed 1996.

b. Element 2, Basin F Liquid volatile emissions; reduce the Wastepile removed as part of ROD

potential impact of Basin F on implementation (TtEC 2008j).
wildlife; incinerate Basin F liquids;
close Submerged Quench
Incinerator system.

7. Building 1727 Sump Liquid Treat contaminated liquid in the Completed 1990. EPA & Army 2000p August 23, 2000
sump.
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8. Closure of the Hydrazine Facility Treat decontamination rinseate Completed 1992. EPA & Army 2000e October 19, 2000
stored at this facility; demolish and
dispose of the aboveground
structures.

9. Fugitive Dust Control Minimize the amount of windblown Application completed 1988; EPA & Army 2000o August 23, 2000
contaminated dust. reapplications completed in 1991

and 1993.

10. Sanitary Sewers Remediation Plug the RMA sanitary sewers to Completed 1992. EPA & Army 1998 October 19, 2000
eliminate the transport of
contaminated groundwater.

11. Asbestos Remediation Remove and dispose of friable Interim actions conducted through EPA & Army 2000n September 29, 2000
asbestos in RMA structures where 1998. Remaining actions completed
any potential for human exposure as part of ROD implementation.
exists.

12. Remediation of Other Contamination Minimize or eliminate releases from Motor Pool treatment/monitoring
Sources: selected contamination sources. continued as part of ROD

a. Motor Pool Area implementation; Rail Classification a. EPA & Army 1997c a. October 19, 2000

b. Rail Classification Yard Yard extraction system is ongoing b. EPA & Army 1997b b. October 19, 2000
as part of ROD implementation; c. EPA & Army 2000r c. August 23, 2000

c. Lime Settling Basins Lime Settling Basins completed in d. EPA & Army 2000m d. October 19, 2000
d. South Tank Farm Plume 1993; South Tank Farm Plume
e. Army (Complex) Disposal Trenches completed in 1994; Army Trenches e. EPA & Army 2000i e. October 19, 2000

f. Shell Section 36 Trenches completed in 1994 with f. EPA & Army 2000h f. October 19, 2000
g. M-el Settin Basins groundwater monitoring continuing g. EPA & Army 2000j g. October 19, 2000
g. M-l Settling Basins as part of ROD implementation;

Shell Trenches completed in 1991;
M-1 Basins action terminated in
1993.

-II IIII II -I I II - -II - -I -l I mNii - mnl -ni -i i i - -U i -l - -~l I
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13. CERCLA Liquid Wastes: Construct and operate a facility to Construction of treatment plant

a. Wastewater Treatment System treat wastewater resulting from completed in 1992; liquid treatment a. EPA & Army 2000s a. August 23, 2000
response actions; identify disposal and waste management completed; b. EPA & Army 2000t b. August 23, 2000b. Waste Management options for hazardous wastes; PCB interim actions completed in

c. Polychlorinated Biphenyls (PCB) inventory, sample, and remediate 1996, remaining actions completed

d. Waste Storage PCB-contaminated structures and as part of ROD implementation; d. EPA & Army 2000u d. August 23, 2000

soil; analyze temporary management waste storage analysis completed;
of bulk hazardous wastes. treatment plant demolished in 2010.

14. Chemical Process-Related Activities: Remove and dispose of Underground Storage Tanks EPA & Army 2000q August 23, 2000

Agent Equipment and Tanks contaminated process related completed in 1996. WGI 2000

Nonagent Equipment and Tanks equipment from manufacturing Phase I Chemical Process
areas. Equipment Removal (Exterior)Underground Storage TankscopedJa98

completed Jan 98.
Remaining actions completed as
part of ROD implementation.

Other Response Actions: 1. Construct and operate a facility to 1. Construction of treatment plant

1. Klein Water Treatment Plant treat chlorinated solvent completed 1989; became part of the 1. EPA & Army 1999b 1. October 19, 2000

contaminated groundwater extracted Chemical Sales Company Superfund 2. EPA & Army 1999a 2. October 19, 2000
by South Adams County Water and Site.

Sanitation District wells west of 2. Completed in 1985.
RMA.

2. Properly seal and abandon deep
injection well adjacent to Basin F.
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Table 3.0-1 Work Breakdown Structure Page 1 of 4

WBS Description

1 WBPre-ROD 
Activities

2 On-Post OU

2.01 Disposal Facilities - Basin A/Landfills
_2.01.01 Construct Hazardous Waste Landfill

2.01.02 Construction of Enhanced Hazardous Waste Landfill

2.01.03 Basin A Consolidation and Remediation

2.02 Early Start Projects

2.02.04 Sanitary Sewer Manhole Plugging - Phase I

2.02.05 Chemical Sewer Plugging (South Plants Central Processing Area and Complex Army
Trenches)

2.02.06 Shell/Complex (Army) Disposal Trenches Slurry Walls

2.02.07 Post-ROD Removal Actions for Structures
2.03 Phase I - Outlying Areas

2.03.08 Toxic Storage Yards Soil Remediation

2.03.09 Existing (Sanitary) Landfills Remediation

2.03.10 Lake Sediments Remediation

2.03.11 Burial Trenches Soil Remediation

2.03.12 Munitions (Testing) Soil Remediation

2.03.13 Miscellaneous Northern Tier Soil Remediation

2.03.14 Miscellaneous Southern Tier Soil Remediation
2.03.15 Section 36 Bedrock Ridge Groundwater Barrier Plume Extraction System3 2.03.16 South Plants Structure Demolition and Removal

2.03.17 Miscellaneous RMA Structure Demolition and Removal

2.04 Phase II - South Plants Area

2.04.18 Buried M- I Pits Soil Remediation

2.04.19 Hex Pit Soil Remediation

2.04.20 South Plants Balance of Areas and Central Processing Area Soil Remediation - Phase II

2.04.21 South Plants Balance of Areas and Central Processing Area Soil Remediation - Phase I

2.05 Phase III - Sections 35 and 36 Sites

2.05.22 Sanitary Sewer Manhole Plugging - Phase II

2.05.23 Section 36 Balance of Areas Soil Remediation

2.05.24 Secondary Basins Soil Remediation

2.05.25 Complex (Army) Disposal Trenches Remediation - Cover

2.05.26 Shell Disposal Trenches Remediation - Cover

2.05.27 North Plants Soil Remediation - Cover

2.05.28 Section 35 Soil Remediation

2.05.29 North Plants Structure Demolition and Removal

2.06 Phase IV - Basin F/Lime Basins

2.06.30 Basin F Wastepile Remediation

2.06.31 Former Basin F Principal Threat Soil Remediation
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WBS Description
2.06.32 Basin F and Basin F Exterior Remediation I
2.06.33 Section 36 Lime Basins Soil Remediation

2.07 Site-Wide Programs

2.07.34 RCRA-Equivalent Cover Demonstration Project
2.07.35 Borrow Areas
2.07.36 Structural Agent Treatment Facility

2.07.37 Soil Agent Treatment Facility
2.07.38 Site-Wide Biota Monitoring - Biological Advisory Committee

2.07.39 Site-Wide Air Monitoring - Air Pathway Analysis
2.07.40 Contingent Soil Volume
2.07.41 Site-Wide Plume Monitoring

2.07.42 Confined Flow System Monitoring
2.07.43 Medical Monitoring Program

2.07.63 Site-Wide Traffic Management (Haul Roads)

2.07.64 Site-Wide Geophysical Investigation
2.07.65 Unexploded Ordnance Disposal

2.07.66 Biota Barrier Material
2.07.67 Permanent Revegetation/Irrigation

2.07.68 Drummed Waste Handling (Plan Development Only)

2.07.69 Well Abandonment/Retention Program

2.08 Water Treatment/Monitoring

2.08.44 SACWSD Water Supply/Henderson Distribution Line and Hook-ups
2.08.45 On-Post Water Supply

2.08.46 Confined Flow System Well Closures

2.08.47 Irondale Containment System
2.08.48 Basin A Neck System
2.08.49 CERCLA Wastewater Treatment Facility
2.08.50 Northwest Boundary Containment System

2.08.51 North Boundary Containment System

2.08.52 South Lakes Plume Management
2.08.77 Groundwater Mass Removal

2.08.78 North Plants LNAPL Recovery
2.08.79 Lime Basins DNAPL Investigation

2.09 Remediation Venture Office

2.09.54 Program Management
2.09.55 Remedy Support and Operations

2.09.56 Remedy Execution

2.09.57 USFWS
2.09.58 Program Controls
2.09.59 Public Outreach
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Table 3.0-1 Work Breakdown Structure Page 3 of 4

WBS Description
2.09.72 CERCLA 5-Year Review Report

2.10 Program Management

2.10.54 Program Management

2.10.55 Remedy Support and Operations

2.10.56 Remedy Execution

2.10.57 USFWS

2.10.58 Program Controls

2.10 Closeout Reporting

2.12.70 RMA Remedial Action Summary Report

3 Off-Post OU

3.11.60 Off-Post Surficial Soil

3.11.61 Off-Post Water Treatment Facility
3.11.62 Off-Post Well Closures

4 Long-Term Operations

4.01 Caps and Covers

4.01.01 Hazardous Waste Landfill

4.01.02 Enhanced Hazardous Waste Landfill

4.01.03 Integrated Cover System

4.01.04 Basin F Cover

4.02 Water Treatment Systems

4.02.05 North Boundary System

4.02.06 Northwest Boundary System

4.02.07 Basin A Neck System

4.02.08 Rail Yard

4.02.09 Off-Post Water Treatment Facility
4.03 Site-Wide Programs

* 4.03.10 Site-Wide Plume Monitoring
4.03.11 Medical Monitoring Program

4.03.12 Well Abandonment/Maintenance

4.03.13 Analytical Coordination

4.03.14 Five-Year Reviews/Closeout Reports

4.03.15 Land Use Control Monitoring/Reporting

4.03.16 RMA Facility Operations and Maintenance

4.03.17 RMA Facility Operations - IJOs3 4.03.18 Operations Waste Management

4.04 O&M Program Management

4.04.19 Regulatory Oversight

4.04.20 Data Management/Information systems
4.04.21 Remedy Operations Oversight

4.04.22 Utilities

I
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WBS Description
4.04.23 Land Transfers
4.04.24 Operations and Maintenance Contractor Management

4.04.25 USFWS Support

4.04.26 Program Controls

4.04.27 Health and Safety

4.04.28 Security

4.04.29 Public Outreach

4.04.30 Contracting
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.01.01 Hazardous Waste Landfill NA Construct a RCRA- and Toxic Substances TtEC 2008g FWENC 200g Yes
Control Act-compliant hazardous waste FWENC 2000h
landfill on post. FWENC 2001

TtEC 2007b
TtEC 201 Oh
TtEC 2011 e,
draft

NCSA-4b Surficial Soil Excavate and landfill Human Health RVO 1998a No
P1 Soil: Borrow 5 Residual Ecological Exceedance (HHE) soil. Excavate biota RVO 1998b
P1 Soil: Borrow 7a Risk (RER) Soil risk soil and consolidate beneath Basin A FWENC 2000ecover.

P Soil: Corrective Active RER Soil FWENC 2000f
Management Unit RER Soil RVO 2006d

2.01.02 Enhanced Hazardous Waste NA Construct a triple-lined RCRA- and Toxic TtEC 2008g TtEC 2006b Yes
Landfill Substances Control Act -compliant WGI 2008a

hazardous waste landfill on post. TtEC 2009p

TtEC 2010b

2.01.03 Basin A Consolidation and Consolidation of soil posing a potential TtEC 2008k RVO 1998a Yes
Remediation risk to biota and structural debris from RVO 1998b

NCSA-la Basin A other sites. Construction of a RCRA-
NCSA-1 e Basin A Equivalent cover including biota barrier

over the principal threat and HHE soil and TtEC 201 Od'
NCSA-I c Ditches/Drainage Areas soil posing a potential risk to biota.

2.02.04 Sanitary Sewer Plugging Sanitary Sewers Plug sanitary sewer manholes to prohibit RVO 1998c Yes
Phase I access and eliminate the manholes as a

potential migration pathway for
contaminated groundwater. Post
aboveground warning signs every 1,000 ft
along the sewer lines to indicate their
location underground.
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.02.05 Chemical Sewer Plugging Plug chemical sewer voids within South RVO 1998c No
CSA-3 Chemical Sewers Plants Central Processing Area and

SPSA-10 Complex (Army) Trenches area. The
plugged sewers are contained beneath the
RCRA-equivalent cover in their respective
site.

2.02.06 Complex (Army) Trenches Complex (Army) Install slurry wall into competent bedrock FWENC 2001 h Yes
and Trenches around the disposal trenches. Dewatering FWENC 2001g
Shell Trenches Slurry Walls Shell Trenches within the slurry wall to ensure RVO 2002

containment.

2.02.07 Post-ROD Removal Actions Structures Process-related equipment not remediated MKC 1998b No
for Structures as part of the Chemical Process-Related WGI 2000

Activities IRA will be disposed in the on- RVO 2003b
post hazardous waste landfill.

2.03.08 Toxic Storage Yards
ESA-3a Toxic Storage Yards Excavate and landfill HHE soil. Perform FWENC 1999d FWENC 2000n No

ESA-3b agent screening during excavation.

ESA-3g

2.03.09 Existing (Sanitary) Landfills
CSA-ld Sanitary Landfills Excavate and landfill HHE soil. Excavate TtEC 2005d FWENC 2000i No
CSA-2d Munitions Testing landfill debris and biota risk soil and FWENC 2000k
ESA-2b Sanitary Landfills consolidate beneath Basin A cover. TtFW 2004o
P1 Soil: Borrow 7b RER Soil TtEC 2005c
P1 Soil: Section 1 RER Soil RVO 2006a

SSA-4 Sanitary Landfills
WSA-2 Sanitary Landfills
WSA-3c Sanitary Landfills
WSA-5 Sanitary Landfills
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.03.10 Lake Sediments

SSA-lb Lake Sediments Excavate and landfill HHE soil. Excavate FWENC 2000m No

SSA-I c biota risk soil and consolidate beneath
Basin A cover.

2.03.11 Burial Trenches

ESA-2a Burial Trenches Locate UXO using geophysical survey; TtFW 2004k FWENC 2002a No

ESA-2c remove and detonate. Remove and landfill TtFW 2004g
---------------------------------------------------------- munitions debris. Excavate and landfill

BT4-01 NA HHE soil. Perform agent screening during

BT4-02 excavation of ESA-2c.
BT4-03
BT4-04
BT4-05
BT4-06
BT4-07
BT4-08
BT4-09
BT4-10
BT4-11
BT4-12
BT4-13
BT4-14
BT4-15
BT6-01
BT6-02
BT9-01

BT20-1
BT29-01
BT29-02
BT30-01
BT32-01
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

BT32-02
BT32-03
BT32-04
BT32-05
BT32-06
BT32-07
BT32-08
BT32-09
BT32-10
BT32-11
BAI0

2.03.12 Munitions Testing
CSA-2c Munitions Testing Locate UXO using geophysical survey; TtEC 2008d TtFW 2004p No
ESA-la remove and detonate. Remove and landfill TtEC 2008m
ESA-1b munitions debris. TtEC 2008p
ESA- lc TtEC 2009o
ESA-Id
ESA-4a
ESA-4b

................................................................

BA10 NA
BA9a P2 RER Soil
BT32-10 NA
DREZ NA
MT29-1 NA

2.03.13 Miscellaneous Northern Tier
Soil

NCSA-8b Sand Creek Lateral Excavate and landfill HHE soil. Excavate FWENC 2002h No

NPSA-4 Sand Creek Lateral biota risk soil and consolidate beneath RVO 2006b
Pistol Range Surficial Soil Basin A cover.
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.03.14 Miscellaneous Southern Tier
Soil RER Soil Excavate and landfill HHE soil. Excavate TtEC 20081 FWENC 2000j Yes

Fisherman's Parking Lot Surficial Soil biota risk soil and consolidate beneath RVO 2006c

Rifle Range Lake Sediments Basin A cover. TtEC 2008i

SSA-1b Sand Creek Lateral

SSA-2a Sand Creek Lateral

SSA-2b Ditches/Drainage Areas

SSA-2c Buried Sediments

SSA-3b Sand Creek Lateral

WSA- 1 f Sand Creek Lateral

WSA-6a

2.03.15 Section 36 Bedrock Ridge Groundwater Install extraction system and treat WGI 2006 WGI 2008b Yes
Extraction System extracted groundwater at Basin A Neck

System.

2.03.16 South Plants Structure Agent History All No Future Use structures will be FWENC 2000d No
Demolition and Removal Significant demolished. Agent History and Significant FWENC 2002g

Contamination History Contamination History Group structural TtEC 2009d
debris will be disposed in the on-site

Otery Chazardous waste landfill. Other
History Contamination History Group structural

debris will be used as grade fill in Basin A.

2.03.17 Miscellaneous RMA Agent History All No Future Use structures will be FWENC 2003a No
Structures Significant demolished. Agent History and Significant TtEC 2006g

Contamination History Contamination History Group structural TtEC 2009c
debris will be disposed in the on-site TtEC 2009c

Other Contamination hazardous waste landfill. Other TtEC 2011 b
History Contamination History Group structural

debris will be used as grade fill in Basin A.
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.04.18 Buried M-I Pits
SPSA-le Lime Basins Excavate Principal Threat (PT) and HHE FWENC 2002f No

soil, stabilize, and landfill. Perform
treatability testing to determine the mixture
of stabilization agents, verify the
effectiveness of the treatment process, and
establish operating parameters for the
design of the full-scale operation. Perform
agent screening during excavation.

2.04.19 Hex Pit
SPSA-1 f Disposal Trenches Excavate and landfill PT and HHE soil. FWENC 2003e TtFW 20041 No

2.04.20 South Plants Central
Processing Area South Plants CPA Excavate principal threat and HHE soil to FWENC 2000b FWENC 2002c Yes

SPSA-la Chemical Sewers a depth of 5 ft and landfill. Perform agent TtEC 2008k TtEC 2009d
SPSA- 10 RER Soil screening during excavation. Foundations TtEC 201 Od'PI Soil: Borrow 11 within human health soil areas are

removed to a depth of 5 ft. Construct a
RCRA-Equivalent cover including biota
barrier over the remaining principal threat
and HHE soil and soil posing a potential
risk to biota. Soil posing a potential risk to
biota from other portions of South Plants
may be used as backfill and/or gradefill
prior to placement of the soil cover.

2.04.21 South Plants Balance of Areas
SPSA-ld South Plants Ditches Locate UXO using geophysical survey; FWENC 2000b FWENC 2002c Yes
SPSA-2d remove and detonate. Excavate and landfill TtEC 2009d
SPSA-3a chemical sewer lines, principal threat and TtEC 2010d'

HHE soil, and polychlorinated biphenyl-
SPSA-4a contaminated soil. Perform agent screening
SPSA-9a during excavation. Remove and landfill

----------------------------------------- munitions debris. Excavate biota risk soil
SPSA- 10 Chemical Sewers
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

SPSA-12b South Plants BOA and consolidate under the South Plants

SPSA-lc Central Processing Area cover or use as
backfill for excavated areas. Construct a 3-

SPSA-lg ft-thick soil cover over the former HHE
SPSA-2a areas. Sample former biota risk soil areas

SPSA-2b to verify contaminant of concern
concentrations do not exceed site

SPSA-2c evaluation criteria. Backfill former biota

SPSA-2e risk soil areas with minimum 1-ft-thick
SPSA-3b clean soil.

SPSA-3c
SPSA-3d
SPSA-3e
SPSA-4b
SPSA-5b
SPSA-6
SPSA-7c
SPSA-8a
SPSA-8b
SPSA-9b

2.05.22 Sanitary Sewer Plugging Sanitary Sewers Plug sanitary sewer manholes to prohibit TtEC 2008a Yes
Phase II access and eliminate the manholes as a TtEC 201 lb

potential migration pathway for
contaminated groundwater. Post
aboveground warning signs every 1,000 ft
along the sewer lines to indicate their
location underground.

2.05.23 Section 36 Balance of Areas
CSA-lb Section 36 BOA Locate UXO using geophysical survey; FWENC 2003d TtEC 2009r Yes

CSA-ld Ditches/Drainage Areas remove and detonate. Remove and landfill TtEC 2009e TtEC 2009a
munitions debris. Excavate and landfill
chemical sewer lines and HHE soil.
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WBS Description t
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

CSA-2b Ditches/Drainage Areas Perform agent screening during
CSA-3 Chemical Sewers excavation. Excavate biota risk soil and

CSA-4 Section 36 BOA consolidate beneath Basin A cover.

NCSA-lb Lime Basins
NCSA- 1 c Ditches/Drainage Areas
NCSA- 1 d Ditches/Drainage Areas
NCSA- 1 f Ditches/Drainage Areas
NCSA-lg Section 36 BOA
NCSA-6a Chemical Sewers
NCSA-6b Chemical Sewers
P1 Soil: RER Soil
Surface Soil Surficial Soil

2.05.24 Secondary Basins
NCSA-2a Secondary Basins Excavate and landfill HHE soil. Excavate FWENC 2002j TtFW 2004m No
NCSA-2b Secondary Basins biota risk soil and consolidate beneath TtEC 2009j
NCSA-2d Sand Creek Lateral Basin A cover.

NCSA-4b Surficial Soil
P1 Soil: RER Soil
Surface Soil Surficial Soil

2.05.25 Complex (Army) Disposal
Trenches Disposal Trenches Construct a RCRA-equivalent cover TtEC 2008k TtEC 2008r Yes

CSA-lc including biota barrier over the entire site. TtEC 201 Od'

2.05.26 Shell Disposal Trenches
CSA-la Disposal Trenches Modify the existing soil cover to be a TtEC 2006c TtEC 2008c' Yes

RCRA-equivalent cover including a biota TtEC 201Od'
barrier. Construct a 2-ft-thick soil cover
over impacted soil areas adjacent to the
Shell Disposal Trenches.
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.05.27 North Plant Soil
NPSA-1 Chemical Sewers Excavate and landfill chemical sewer lines TtEC 2008b TtFW 2004f No

NPSA-3 North Plants Soil and HHE soil. Excavate biota risk soil and

NPSA-5 North Plants Soil consolidate beneath Basin A cover.

NPSA-6 North Plants Soil

NPSA-8c Ditches/Drainage Areas
NPSA-9f Ditches/Drainage Areas

2.05.28 Section 35 Soil
NCSA-Ic Ditches/Drainage Areas Excavate and landfill HHE soil. Excavate FWENC 2000a TtFW 2004n No

NCSA-5a Secondary Basins biota risk soil and consolidate beneath FWENC 2002j TtEC 2008i

NCSA-5b Sand Creek Lateral Basin A cover. TtEC 20081

NCSA-5c Sand Creek Lateral
NCSA-5d Ditches/Drainage Areas

NCSA-6a Chemical Sewers
P1 Soil: RER Soil
Surface Soil Surficial Soil

2.05.29 North Plant Structures Agent History All No Future Use structures will be TtFW 2004h TtFW 2004f No
Demolition and Removal Other Contamination demolished. Agent History and Significant

History Contamination History Group structural
debris will be disposed in the on-site
hazardous waste landfill. Other
Contamination History Group structural
debris will be used as grade fill in Basin A.

2.06.30 Basin F Wastepile Basin F Wastepile Excavate wastepile PT soil and liner TtEC 2009n TtEC 2008j No
materials and dispose in triple-lined
landfill.

2.06.31 Basin F Principal Threat Soil
NCSA-3 Basin F Excavate principal threat soil and dispose TtEC 2005b TtEC 2009q No

in triple-lined landfill.
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.06.32 Basin F/Basin F Exterior
NCSA-3 Basin F Construct a RCRA-Equivalent cover TtEC 2008k TtEC 201 Oe' Yes
NCSA-6a Chemical Sewers including biota barrier over the entire TtEC 2009s

former basin and the remaining chemical FWENC 2000a
sewer..................................................----------------------------------------------------------------------------------------------------------------

NCSA-4a Secondary Basins Excavate and landfill HHE soil. Excavate TtEC 2010a TtEC 2005a No
NCSA-4b Surficial Soil biota risk soil and consolidate beneath TtEC 2008e
NCSA-5c Sand Creek Lateral Basin A cover or Basin F cover.

2.06.33 Section 36 Lime Basins
NCSA-lb Lime Basins Construct a RCRA-Equivalent cover TtEC 2005b TtEC 2010f Yes

including biota barrier over the former TtEC 2008k TtEC 2010d'
basins. Install slurry wall into competent
bedrock around the disposal basins.
Perform agent screening during slurry wall
construction. Dewatering within the slurry
wall to ensure containment.

2.07.34 RCRA-Equivalent Cover NA Demonstrate cap performance equivalent WGI 2001 No
Demonstration Project to a RCRA landfill cap according to an (draft)

EPA- and state-approved demonstration Section 5.1
that will include comparative analysis and
field demonstration.

2.07.35 Borrow Areas NA None. On-post borrow area development Section 5.2 No
and management required for remedy
support. TtEC 2006f
Continued monitoring, as part of design TtEC 2009h
refinement, for areas that may pose a
potential risk to biota (also discussed under
2.07.38).

2.07.36 Structural Agent Treatment Structures Treatment by caustic washing for all debris Section 5.3 No
Facility testing positive for the presence of agent. TtFW 2004f
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.07.37 Soil Agent Treatment Facility Soil Treatment by caustic washing for all Section 5.4 No
excavated soil testing positive for the
presence of agent.

2.07.38 Site-Wide Biota Monitoring Biota Continued monitoring, as part of design PMRMA 1997 TtEC 2006f No
refinement, for areas that may pose a PMRMA 2003 TtEC 2009h
potential risk to biota. PMRMA 2006b
Water levels in Lake Ladora, Lake Mary, Section 5.5
and Lower Derby Lake will be maintained
to support aquatic ecosystems. The
biological health of the ecosystems will
continue to be monitored.
Aquatic sediments are left in place and the
area is monitored to ensure that the
sediments continue to pose no
unacceptable risk to aquatic biota.
Continue to fund USFWS to conduct
on-post wildlife monitoring programs.

2.07.39 Site-Wide Air Monitoring Air Continue to conduct air, groundwater, and TtEC 2009b No
surface water monitoring programs at TtEC 20091
RMA. TtEC 2010c

2.07.40 Contingent Soil Volume Soil Excavate and landfill up to 150,000 bank Section 5.6 No
cubic yards of additional volume to be
identified based on visual field
observations. An additional 14 samples
from North Plants, Toxic Storage Yards,
Lake Sediments, Sand Creek Lateral, and
Burial Trenches and up to 1,000 additional
confirmatory samples may be used to
identify the contingent soil volume
requiring excavation.
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WBS Description
(implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.07.41 Site-Wide Groundwater Groundwater Continue to conduct air, groundwater, and Ongoing Yes
Monitoring and Surface Water Surface Water surface water monitoring programs at Section 5.7
Monitoring (includes off-post RMA. TtEC and URS
monitoring) A network of monitoring wells will be 2010c

sampled to evaluate the effectiveness of
the remedy. A select number of deep wells
will also be sampled to monitor any
contamination in the confined aquifer.

Surface water will be monitored and
managed in a manner consistent with the
selected remedy.

2.07.42 Confined Flow System Groundwater Confined aquifer wells are monitored in Ongoing Yes
Monitoring the South Plants, Basin A, and Basin F Section 5.7

areas. TtEC and URS

Combined with Site-Wide Groundwater 2010c
Monitoring (2.07.41)

2.07.43 Medical Monitoring Advisory NA The Army and Shell will fund Agency for Section 5.8 No
Group Medical Toxic Substances and Disease Registry to

conduct an RMA Medical Monitoring
Program in coordination with CDPHE.
The program's nature and scope will
include baseline health assessments and be
determined by the on-post monitoring of
remedial activities to identify exposure
pathways, if any, to any off-post
community.

2.07.63 Traffic Management NA None. Site-wide haul road construction, Section 5.9 No
maintenance, and traffic management
required for remedy support.

2.07.64 Geophysical Screening NA Areas outside the central portions of RMA Section 5.10 No
that are suspected to have potential UXO
presence are screened and cleared.
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(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.07.65 UXO Disposal NA Any UXO encountered during remediation Section 5.11 No
will be excavated and transported off post
for detonation (unless the UXO is unstable
and must be detonated on post) or other
demilitarization process.

2.07.66 Biota Barrier Material NA No specific ROD requirement. Section 5.12 No
Construction of landfill caps and RCRA-
equivalent covers required material for
biota barrier.

2.07.67 Permanent Revegetation / NA Remedy components for all sites include TtEC 2006e Section 5.13 No
Irrigation reconditioning the surface soil and

revegetating areas disturbed during
remediation with locally adapted perennial
vegetation. The disturbed areas will be
revegetated consistent with a USFWS
refuge management plan.

2.07.68 Drummed Waste Handling NA Stored, drummed waste identified in the Section 5.14 No
waste management element of the
CERCLA Hazardous Waste IRA may be
disposed in the on-post hazardous waste
landfill in accordance with the CAMU
Designation Document.

2.07.69 Site-Wide Well Abandonment/ Groundwater No specific ROD requirement. Wells not Section 5.15 Yes
Retention identified for long-term monitoring

requirements are abandoned.
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[with SAR Site] or Program ROD Change Completion -Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.08.44 South Adams County Water NA Provision of $48.8 million held in trust to Black & Veatch No
Supply provide for the acquisition and delivery of 1998

4,000 acre-feet of potable water to South Gannett Fleming
Adams County Water and Sanitation 2000a
District and the extension of the water-
distribution lines from an appropriate
water supply distribution system to all
existing well owners within the
diisopropylmethyl phosphonate (DIMP)
plume footprint north of RMA as defined
by the detection limit for DIMP of 0.392
parts per billion (ppb).

In compliance with National ERO 1998a No
Environmental Policy Act, PMRMA will
separately evaluate the potential impacts to
the environment of both the acquisition of
a water supply for South Adams County
Water and Sanitation District and for
extension of water-distribution lines.

In the future, owners of any domestic NA Yes
wells, new or existing, found to have RVO 2011
DIMP concentrations of 8 ppb (or other
relevant Colorado Basic Standard for
Groundwater (CBSG) at the time) or
greater will be connected to a water-
distribution system or provided a deep well
or other permanent solution.
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[with SAR Site] or Program ROD Change Completion Term
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2.08.45 On-Post Water Supply NA A sufficient on-post water supply will be PMRMA 1996b No
maintained to support remedial actions Gannett Fleming
(revegetation, habitat enhancement, 2000b
maintenance of lake levels). TtFW 2004e
A risk evaluation will be performed prior FWENC 1998d
to any future non-potable use to ensure that
such use is protective of human health and Section 5.16
the environment.

2.08.46 Confined Flow System Well Groundwater Close and seal monitoring wells installed Dames & Moore No
Closure in the confined aquifer that may represent 2000

pathways for migration from the
unconfimed aquifer.

2.08.47 Irondale System Groundwater Continue operation of boundary system ESD pending EPA & Army Yes
until shut-off criteria are met. 1997a2

WGI 2003

Railyard Continue operation of existing IRA ESD pending EPA & Army Yes
systems until shut-off criteria are met. 1997b2

Motor pool URS 201l a

2.08.48 Basin A Neck System Groundwater Continue operation of existing IRA RVO 2001a EPA & Army Yes

systems until shut-off criteria are met. ESD pending 2000f'

North of Basin F Well WGI 2005 No

2.08.49 CERCLA Wastewater NA Continue operation of the CERCLA TtEC 201 lb No
Treatment Facility Wastewater Treatment Plant to support the

remediation activities.
2.08.50 Northwest Boundary System Groundwater Continue operation of boundary system RVO 200 la EPA & Army Yes

until shut-off criteria are met. RVO 2001 b 2000b2

ESD pending

2.08.51 North Boundary System Groundwater Continue operation of boundary system RVO 200 la EPA & Army Yes
until shut-off criteria are met. ESD pending 2000a 2
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Monitoring and assessment of n- MKC 1998a No
nitrosodimethylamine contamination will
be performed in support of design
ref'mementldesign characterization to
achieve remediation goals specified for the
boundary groundwater treatment systems.

2.08.52 South Lakes Plume Groundwater Lake-level maintenance or other means of TtEC 2006e NA (lake level Yes
Monitoring hydraulic containment or plume control maintenance

will be used to prevent South Plants requirement
plumes from migrating into the lakes at eliminated by
concentrations exceeding CBSGs in ESD; long-term
groundwater at the point of discharge. plume
Groundwater monitoring will be used to monitoring
demonstrate compliance, continues)

2.08.53 Storm Water Management NA None. Site-wide storm water management NA No
in support of remedy.

2.08.77 Groundwater Mass Removal Groundwater Perform additional source treatment in TtEC 2006e URS 201 ic TBD
System targeted areas. Extract contaminated (draft)

groundwater from the South Tank Farm
Plume and the South Plants North Plume
in the vicinity of the Lime Basins. Treat
extracted groundwater at the CERCLA
Wastewater Treatment Facility and
recharge treated groundwater in the
vicinity of the extraction well fields.

2.08.78 North Plants LNAPL Groundwater NA. Remedy requirements to be TBD TBD TBD
Recovery determined following pilot study.

2.08.79 Lime Basins DNAPL Groundwater NA. Remedy requirements to be ESD pending TBD TBD
Investigation determined following RI/FS.
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WBS Description
(Implementation Project Long-

[with SAR Site] or Program ROD Change Completion Term
WBS Element) ROD Medium Group ROD Requirement Documentation Documentation O&M

2.09 Remediation Design and NA Within 180 days after issuance of the PMRMA 1996a No
Implementation Schedule Notice of Availability for the ROD, the PMRMA 2010

Army will append to the ROD a complete,
detailed schedule for completion of
activities associated with the selected
remedy. The schedule will identify the
enforceable project milestone dates for
design activities. Future design documents
will detail milestone dates for
implementation activities. Revisions to this
schedule will be initiated prior to the start
of each fiscal year to allow adequate time
for review and concurrence by the Parties.

2.09 CERCLA Five-year Reviews NA In accordance with CERCLA, a review Army 2000 Yes
will be performed a minimum of every 5 Army 2007
years after initiation of remedial action to Army 2011
ensure that the various remedial actions
where contamination continues to exist,
such as the capped areas or the hazardous
waste landfill, remain protective of human
health and the environment and comply
with Applicable or Relevant and
Appropriate Requirements.

2.09 Land Use Restrictions NA Continued restrictions on land use are RVO 2011, draft Yes
included as an integral component of the PMRMA 2008c
remedy.

2.10 Trust Fund NA Form a Trust Fund group and provide a PWT 2006 No
good-faith best effort to establish a Trust Section 5.17
Fund for the operation and maintenance of
the remedy.

'Citation provided is for the CCR - Part 1, which documents completion of physical construction of the coves. A CCR - Part 2 will be prepared to document final

project completion following an O&F determination for the covers.
2Citation provided is for the IRA Summary Report. A final CCR will be prepared for each system once remediation goals have been achieved for that system.
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Table 3.0-3 Summary of ROD Requirements and Completion Documentation for Off-Post OU Page 1 of 2

WBS Description ROD Medium ROD Change Completion Long-
WBS (Implementation Project or ro um ROD Requirement RDoCm aing ompetion Term

Program Element) Group Documentation Documentation O&M

3.11.60 Off-Post Surficial Soil Soil Revegetate (tilling and seeding) approximately 160 RVO 1997 No
acres located in the southeast portion of Section 14
and the southwest portion of Section 13.

3.11.61 Off-Post Water Treatment Facility Groundwater Continue operation of the Off-post Groundwater RVO 2001 a EPA & Army Yes
Intercept and Treatment System until shut-off criteria 2000k'
are met.

3.11.62 Off-Post Well Closure Groundwater Abandon groundwater wells completed in one or LATA/AG&M No
more aquifers below the alluvial aquifer that may 1999
represent pathways for migration between aquifers.

2.07.41 Site-Wide Groundwater Groundwater Long-term monitoring of off-post groundwater and Section 5.7 Yes
Monitoring and Surface Water Surface Water surface water to assess contaminant concentration TtEC and URS
Monitoring reduction and remedy performance. Groundwater 2010c

monitoring will continue utilizing both monitoring
wells and private drinking water wells. Selected
surface-water monitoring locations will be included
to evaluate the effect of groundwater treatment on
surface water quality (included with on-post site-
wide monitoring).

2.08.44 South Adams County Water NA Exposure control/provision of alternate water supply. Black & Veatch No
Supply As part of the On-Post ROD, provide for the 1998

acquisition and delivery of 4,000 acre-feet of potable Gannett
water to South Adams County Water and Sanitation Fleming 2000
District and the extension of the water-distribution ERO 1998a
lines from an appropriate water supply distribution ERO 1998b
system to all existing well owners within the
diisopropylmethyl phosphonate (DIMP) plume
footprint north of RMA as defined by the detection
limit for DIMP of 0.392 parts per billion (ppb). In
the future, owners of any domestic wells, new or
existing, found to have DIMP concentrations of 8
ppb (or other relevant CBSG at the time) or greater
will be connected to a water-distribution system or
provided a deep well or other permanent solution.



Table 3.0-3 Summary of ROD Requirements and Completion Documentation for Off-Post OU Page 2 of 2

WBS DscritionLong-WBS Description ROD Medium ROD Change Completion D e ont
WBS (Implementation Project or Group ROD Requirement Term

Program Element) Documentation Documentation O&M

2.08.50 Northwest Boundary System Groundwater Continue operation of boundary system until shut-off RVO 2001 a EPA & Army Yes
criteria are met (also part of On-Post ROD). ESD pending 2000b'

2.08.51 North Boundary System Groundwater Continue operation of boundary system until shut-off RVO 2001a EPA & Army Yes
criteria are met (also part of On-Post ROD). ESD pending 2000al

Monitoring and assessment of n- MKC 1998a
nitrosodimethylamine contamination (using a 20 part
per trillion method detection limit) will be performed
in support of design refinement/design
characterization to achieve remediation goals
specified for the boundary groundwater treatment
systems (also part of On-Post ROD).

2.09 Institutional Controls Groundwater Institutional controls to prevent the future use of RVO 2011 Yes
groundwater exceeding remediation goals. PMRMA 2008c

2.09 Remediation Scope and Schedule NA The Army will present the scope of the ongoing HLA 1996a No
groundwater monitoring programs in an
Implementation Plan to be submitted within 90 days
following issuance of the Off-Post ROD. A schedule
for compliance with the containment system
remediation goals will be included in the
Implementation Plan.

2.09 CERCLA Five-year Reviews NA In accordance with CERCLA, a site review will be Army 2000 Yes
conducted at least every five years until groundwater Army 2007
containment system remediation goals are achieved Army 2011
to assure that human health and the environment are
protected during and after remediation. The site
review will use monitoring program data to assess
whether additional remedial action would be
warranted.

'Citation provided is for the IRA Summary Report. A final CCR will be prepared for each system once remediation goals have been achieved for that system.
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I Table 3.1-1 Soil Remediation Volumes Page 1 of 8

Human Health Soil (bcy) Biota Risk Soil (bcy) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bcy) RER Soil (bcy)

ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual ActualWBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

2.0-1.01 Hazardous Waste Landfill

NCSA-4b: CAMU 0 0 0. 211,503 274,862 0 0 0 0 0 0
NCSA-4b: Sec26 .12,667 13,718 0 .0 4,032 5,128 0 0 .0 0 0

North Contractor Lot 0 0 0 0 0 0 0 0 0 0 16,795

P1:Borrowl2 0 0 0 0 0 0 0 0 0 0 44,271

PI:CAMU 0 0 0 0 0 0 0 0 0 0 254,584

RCRA Test Plots 0 0 0 0 0 0 0 0 0 0 3,931

Project Totals 12,667 13,718 0 211,503 278,894 5,128 .0 0 0 0 319,581

2.01.02 Enhanced Hazardous Waste Landfill

P1:Section25 .0 0 0 0 0 0 0 0 0 0 3,222

Project Totals 0.. 0 0 0 0 0.. 0 0 0 0 3,222

2.03.08. Toxic Storage Yards Soil Remediation

ESA-3a 2,112 4,400 0 0 0 0 0 0 0 0 0

ESA-3b 3.14 738 0 0 0 0 0 2,040 0 0 0

ESA-3g .279 626 0 0 0 0 0 0 .0 0 0

Project Totals 2,705. 5,764 0 0 0 0 0 2,040 0

I 2.03.09 Existing (Sanitary) Landfills Remediation

CSA-ld 2,348 2,963 0 22,051 38,766 0 0 0 48,800 36,640 3,125

CSA-2d 0 0 0 0 0 0 395 708 0 0 0
ESA-2b 745 874 0 0 0 0 0 0 220,500 143,515 0

P I :•Section 1 0 0 0 0 0 0 0 0 0 0 11,930

SSA-4 3,483 3,650 208 915 1,470 1,666 0 0 0 0 0

WSA-2 3,299 4,876 0 0 0 0 0 0 .55,900 12,918 0

WSA-3c 448 625 552 0 0 0 0 0 0: 0 0
WSA-5 4,000 5,489 15 0 0 0 0 0 57,900 30,247 0

,Project Totals 14,323 18,477 .775 22,966 40,236 1,666 395 708. 383,100 223,320 15,055.

2.03.10 Lake Sediments Remediation

SSA-lb 9,506 8,322 157 18,948 15,043 0 0 .0 0 0 0

SSA-lc 6,852 9,490 0 0 0 0 0 0 0 0 0

Project Totals 16,358 17,812 157 18,948 15,043 0 0 0 0 0 0

I
I



Table 3.1-1 Soil Remediation Volumes Page 2 of 8 m
Human. Health Soil (bcy) Biota Risk Soil (bcy) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bcy) RER Soil (bcy)

ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual
WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

2.03.11 Burial Trenches Soil Remediation

BA 1OAsphalt 0 0 0 0 0 0 0 1,872 00 0
BT20-01 0 6,203 0 0 247 12 0 0 0 0 0

BT29-01 0 0 0. 0 0 0 0 867 0 0 0 I
BT29-02 0 0 0 0 0 0 0 105 0 0 0
BT30-01 0 0 0 0 0 0 0 0 0 118 0
BT32-01 0 0 0 0 0 0 0 1,560 0- 0 0
BT32-02 0 0 0 0 0 0 0 1,568 0 0 0
BT32-03 0 0 0 0 0 0 0 1,870 0 0 0
BT32-04 0 0 0 0 0 0 0 126 0 0 0

BT32-05 0 0 .0 0 0 0 0 1,161 0 0 0 I
BT32-06 0 0 0 0 0 0 0 4,511 0 0 0
BT32-07 0 0 .0 0 0 0 0 6,113 0 0 0
BT32-08 0 0 0 0 0 0 0 215 0 0 0
BT32-09 0 0 0 0 0 0 0 955 0: 0 0
BT32-10 0 0 0 0 0 0 0 1,908 0: 0 0
BT32-11 0 0 0 0 0 0 0 843 0 0 0

BT4-01 0 0 0 0 0 0 0 418 0 0 0 I
BT4-02 0 0 0 0 0 0 0 128. 0 0 0
BT4-03 0 0 0 0 0 0 0 256 0 00
BT4-05 0 0 0 0 0 0 0 313 0 0 0
BT4-08 0 0 0 0 0 0 0 518 0 0 0

BT4-09 0 0 0 0 0 0 0 953 0 0 0 I
BT4-10 0 0 0 0 0 0 0 879 0 0 0
BT4-11 0 0 0 0 0 0 0 1,328 0 0 0
BT4-12 0 0 0 0 0 0 0 100 0 0 0
BT4-13 0 0 0 0 0 0 0..150 0 0
BT4-14 0 0 0 0 0 0 0 120 0 0 0
BT4-15 0 0 0 0 0 0 0 .400 0 0 0

BT6-01 0 0 0 0 0 0 0 4,682 0 0 0 I
BT6-02 0 0 0 0 0 0 0 1,414 0 0 0
BT9-01 0 0 0 0 .0 0 0 36 0 0 0
ESA-2aI 0 0 0 0 0 0 11,923 7,875 0 0 0

I
I
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'i Table 3.1-1 Soil Remediation Volumes Page 3 of 8

Human Health Soil (bcy) Biota Risk Soil (bcy) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bcy) RER Soil (bcy)
ROD. Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual

WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

ESA-2a2 0 0 0 0 0 0 1,199 4,061 0 0 0

ESA-2a3 0 0 0 0 0 0 1,125 3,875 0. 0 0

ESA-2a4 8,667 3,835 0 0 0 0 7,435 5,410 0 0 0

I ESA-2a5 .2,370 596 0 0 0 0 2,280 1,685 0, 0 0

ESA-2a6 11,333 6,205 0 0 0 0 9,723 7,058: 0 0 0

ESA-2a7 9,259 3,845 0 0 0 0 20,769 11,881 0 0 0

ESA-2c 0 0 0 0 0 0 2,360 3,400 0 0 0

F Street 0 0 0 0 0 0 .0 0 0 570 0

Project Totals 31,629 20,684 .0 0 247 12 56,814 80,614 0 .688 0

2.03.12 Munitions (Testing) Soil Remediation (see Note 1.)

BAI0 0 0 0 0 0 0 0 4 0 0 0

Bor9a2 0 0 0 0 0 0 0 14 0 0 0

BT32-10 0 0 0 0 0 0 0 8 0 0 0

CSA-2c 0 0 0 0 925 0 863 .105 0 6.13 0

DREZ 0 0 0 0 0 0 0 22 0 0 0

ESA-la 0 0 0 0 0 0 2,711 5,200 0 0 0

ESA-Ib 0 0 0 .0 0 0 2,198 4,900 0 0 0

ESA-lc 0 0 0 0 0 0 1,814 .5,365. 0 0 0

ESA-ld 0 0 0 0 0 0 2,682 6,595 0 0 0

ESA-4a 0 0 0 0 0 0 68,658 52 0 0 0

ESA-4b 0 0 0 0 6,775 0 9,848 9,572 0 0 0
MT29-1 0 0 0 0 0 0 0 .2,765 0 0 0

Project Totals. , 0 0 0 0 7,700 0 88,774 34,602 0 613 0

I 2.03.13 Miscellaneous Northern Tier Soil Remediation

NCSA-8b 1,979 2,323 11,520 18,666 26,452 0 0 0 0 0 0I NPSA-4 259 332 0 0 0. 0 0 0 0 0 0

PistolRange 1,200 1,457 0 0 0 0 0 0 0 0 0

I Project Totals 3,438 4,112 11,520 18,666 26,452 0 0 0 0 0 . 0

.2.03.14 Miscellaneous Southern Tier Soil Remediation

Fisherman's Parking Lot 0 0 0 0 0 0 0 0 0 0 4,367

RifleRange 1,103 1,355 0 0 0 0 0 0 0 0

SSA-2a 737 2,049 5,228 15,157 3,325 0 0 0 0 0 5,919

I



Table 3.1-1 Soil Remediation Volumes Page 4 of 8

Human Health Soil (bcy) Biota Risk Soil (bcy) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bey) RER Soil (bcy)

ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual
WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

SSA-2a: SCL Project 0 0 0 0 2,225 0 0 0 0 0 0

SSA-2b 5,352 7,011 7,602 16,939 2,181 0 0 0 0 0 0

SSA-2b: SCL Project 0 41,830 5,796 0 43,536 0 0 0 0 0 0

SSA-2c 0 0 0 7,806 10,432 0 0 0 0 0 0

SSA-3b 15,715 11,132 162 0 0 0 0 0 0" 0 0

WSA-lf 105 140 0 186 338 0 0 0 0 0 0

WSA-6a 1,148 1,378 0 6,310 7,466 0 0 0 0 0 0

Project Totals 24,160 64,895 18,788 46,398 69,503 0 0 0 0 0 10,286

2.03.17 Miscellaneous RMA Structure Demolition

25CC-3 ACM 0 0 0 0 0 0 0 0 0 28. 0

Bldg0881 0 0 125 0 0 0 0 0 0 0 0

Bldg0882 0 0 125 0 0 0 0 0 0 0 0

Bldg0883 0 0 125 0 0 0 0 0 0 00
Bldg0885 0 0 125 0 0 0 0 0 0 0 0
Bldg0886 0 0 157 0 0 0 0 0 0 0 0

Bor9A3-T1 0 0 0 0 0 0 0 0 0 1,698 0
Bor9A3-T2 0 0 0 0 0 0 0 0 0 2,204

Bor9A3-T3 0 0 0 0 0 0 0 0 0 2,126 0

Bor9a3ACM 0 .0 0 0 0 0 0 0 0 269 0

Project Totals 0 0 657 0 0 0 0 0 .0 6,325 0

2.04.18 Buried M-1 Pits Soil Remediation

SPSA- I e 34,581 27,465 0 0. 0 0 0 0 0 0 0

Project Totals 34,581 27,465 0 0 0 0 0 0 0 0 0

2.04.19 Hex Pit Remediation

SPSA-lf 2,005 2,795 0 0 0 0 0 0 .0 0 0

Project Totals 2,005 2,795 0 0 0: 0 0 0 0 0 0

2.04.20 South Plants Central Processing Area Soil Remediation

P1:Borrowll 0 0 0 0 0 0 0 0 0 0 189,487

SPSA-10: SPCP 0 5,680 0 0 0 0 0 0 0 0 0

SPSA-la 110,154 140,790 27,796 0 0 0 0 0 0 0 0

Project Totals 110,154 146,470 27,796 0 0 0 0 0 0 0 189,487 I
I



Table 3.1-1 Soil Remediation Volumes Page 5 of 8.

Human Health Soil (bcy) Biota Risk Soil (bcy) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bcy) RER Soil (bcy)

ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual
WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

2.04.21 South Plants Balance of Areas Soil: Remediation

SPSA-10: SPBA 25,121 722766 68 0 0 0 0 0 0 0

SPSA-12b 178 249 820 0 0 0 0 0 0 0 0

SPSA-la: SPBA 0 4,844 0 0 0 0 0 0 0 0 0
SPSA-Ic 1,303 1,569 1,194 0 0 0 0 0 0 0 0

SPSA-ld 946 1,333 722 0 0 0 0 0 0 0 0

SPSA-lg 27,847 33,890 3,054 0 0 0 0 0 0 0 0

SPSA-2a 3,259 2,091 3,387 0 0 0 0 0 0 0 0
SPSA-2b 2,844 2,935 0 0 0 0 0 0 0 0 0
SPSA-2c 388 538 596 0 0 0 0 0 0 0 0

, SPSA-2d 763 1,056 166 0 0 0 0 0 0 0 0
SPSA-2e 20,148 22,103 0 0 0 0 0 0 0 0 0
SPSA-3a 5,3.17 6,526 0 0 0 0 0 0 0 0 0
SPSA-3b 5,155 10,263 0 0 0 0 0 0 0 0 0

SPSA-3c 9,007 17,935 0 0 0 0 0 0 0 0 0

SPSA-3d 178 207 603 0 0 0 0 0 0 0 0
SPSA-3e '24,905 23,646 1,260 0 0 0 ,0 0 0 0 0

I SPSA-4a 24,127 15,151 0 .0 0 0 0 0 0 0 0
SPSA-4b 12,859 40,041 729 0 0 0 0 0 0. 0 0

iii_ SPSA-5b 1,821 2,075 273 0 0 0 0 0 0 0 0
SPSA-6 59 87 0 0 0 0 0 0 0 0 0
SPSA-7c 1,391: 1,888 1,461 0 0 0 5,027 o6,599 0 0 0II
SPSA-8a 14,003 21,371 335 0 0 0 0 0 0 0 0
SPSA-8b 1,637 4,207 0 0 0 0 0 0 0 0 0
SPSA-9a 575 945 273 0 0 856 0 0 0 0 0
SPSA-9b 1,982 4,032 0 0 0 0 0 0 0 0 0
SPSA-BA 0 0 0 531,069 361,296 0 0 0 0 0
SPSA-Bor2 0 0 8-1-3 0 36,709 0 0 0 0 0 0

SPSA-LP 0 21,426 13,163 0 0 0 0 0 0 0 0

SPSA-PCB 0 154 0 0 0 0 0 0 0 0 0
SPSA-Petro 0 258 0 0 0 0 0 0 0 0 0
UST321 0 360 0 0 0 0 0 0 0 0 0

Project Totals 185,813 313,946 28,917 531,069 398,005 856 5,027 6,599. 0; 0 0

I
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Human Health Soil (bey) Biota Risk Soil .(bey) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bcy) R

ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual I
WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

2.05.23 Section 36 Balance of Areas Soil Remediation

36NW-4 0 0: 0 0 0 0 0 0 0 0 10,102

36NW-5 0 0 0 0 0 0 0 0 0 0 4,473

CSA-lb 29,102 68,488 912 28,602 81,705 0 26,304 10,733 0 0 0

CSA-ld 0 0 0 0 641 0 0 0 0. 0. 185

CSA-2a 0 0 0 0 0 0 2,062 3,105 0 0

CSA-2b 0 0 0 8,668 11,590 0 0 0 0 0 0

CSA-3 2,035 5,062 0 0 0 0 0 0 0 0 0

CSA-4 17,404 27,996 0 82,727 113,066 0 51,512 37,924 -0 0 0

NCSA-lb 0 135 0 0 0 0 0 0 0 0 0

NCSA-ld 0 0 0 3,169 4,278 0 0 0 0 0 0

NCSA-lf 0 0 0 1,137 4,053 0 0 0 0 0 0

NCSA-lg 1,885 2,670 0 30,775 35,067 0 0 0 0. 0 0

NCSA-6a: Sec36 1,100 23,041 1,406 0 0 0 0 0 0 0 0

NCSA-6b 805 1,024 0 0 0 0 0 0 0 0 0

PI:Borrow9C 0 0 0 0 0 0 0 0 0 0 44,245

P1:Section36 0 0 0 0 0 0 0 9,917 0 0 57,921

SP Lot 0 0 0 0 5,656 0 0 0 0 0 0 I
SurficialSoil:Sec36 497 640 0 11,497 7,991 0 0 0 0. 0 0

Project Totals 52,828 129,056 2,318 166,575 264,047 0 79,878 61,679 0 0 116,926

2.05.24 Secondary Basins Soil Remediation

NCSA-2a 25,448 38,954 452 96,694 101,753 0 0 0 0 0 0

NCSA-2b 2,472 2,990 0 29,375 38,113 0 0 0 0 0 0

NCSA-2d 89 1,124 483 3,664 2,636 0 0 0 0 0 0 I
NCSA-2d: CSV 0 0 2,237 0 0 0 0 0 0 0 0

NCSA-4b: SECB 0 0 0 0 10,350 15 0 0 0 0 0

P1:SECB 0 0 0 0 0 0 0 0 0 0 23,558 I
SurficialSoil:SECB 3,375 4,755 0 6,063 7,373 0 0 0 0 0 0

Project Totals 31,384 47,823 3,172 135,796 160,225 15 0 0 0 0 23,558

2.05.27 North Plants Soil Remediation

NPSA-1 11,220 42,307 0 0 0 0 0 0 0 0 4,316

NPSA-3 0 0 0 6,056 2,373 0 0 0 0 0 0 .I
I



Table 3.1-1 Soil Remediation Volumes Page7of8

Human Health Soil (bcy) Biota Risk Soil (bcy) Munitions Debris/Soil (bcy) Sanitary Landfill Debris (bcy) RER Soil (bcy)
ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual

WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

NPSA-5 170 598 0 5,454 2,517 0 0 0 0 0 0

NPSA-6 52 205 0 4,994 1,056 0 0 0 0 0 0

NPSA-8c. 0 0 0 352 889 0 0 0 0 0 0
'NPSA-9f 0 0 0 284 399 0 0 0 0 0 0

Project Totals 11,442 43,110 0 17,140 7,234 0 0 0 0 0. 4,316

2.05.28 Section 35 Soil Remediation

35WC-4 0 0 0 0 0 0 0 0 0 0 5,877

NCSA-lc: Sec35 0 0 0 222 754 0 0 0 0 0 135

NCSA-5a 920 1,186 0 5,461 6,807 0 0 0 0 0 0

NCSA-5b 81 665 2,524 6,511 2,438 0 0 0 0' 0 0

NCSA-5b: SCL Project 0 4,213 0 0 9,366 0 0 0 0 0 0

NCSA-5c: SCL Project 0 19,597 507 0 40,835 357 0 0 0 0 0

NCSA-5c: Sec35 5,614 9,761 2,718 8,444 0 0 0 0 -'0 0 0

NCSA-5d 0 0 0 1,289 4,608 0 0 0 0 0 0
P1:Section35 0 0 0 0 0 0 0 0 0 0 36,646

SurficialSoil:Sec35 0 0 0 98,777 74,594 0 0 0 :0 0 0

Project Totals 6,615 35,422 5,749 120,704 139,402 357 0 0 0 0 42,658

2.06.30 Basin F Wastepile Remediation

Wastepile 600,000 487,148 0 0 0 0 0 0 0 0 0

Project Totals 600,000 487,148 0 0 0 0 0 0 0 0 0

2.06.31 Basin F PT Soil

26NW-5A 0 0 0 0 0 0 0 0 0 0 5,190

26WC-3A 0 0 0 0 0 0 0 0 0 0 3,029

Basin F Haul 0 0 4,748 0 0 0 0 0 0 0 0
NCSAr3 233,000 234,020 501 0 0 0 0 0 0 0 0
NCSA-3:HHE 0 0 69,984 0 0 0 0 0 0 0 0

Project Totals . 233,000 234,020 75,233 0 0 0 0 0 0. 0 8,219

I 2.06.32 Basin F and Basin F Exterior Remediation

BFP1 0 0 0 0 0 0 0 0 0 0 1,176

BFP10 0 0 0 0 0 0 0. 0 0 0 2,739

BFP8' 0 0 0 0 0 0 0 0 0 0 5,193| I



Table 3.1-1 Soil Remediation Volumes Page 8 of 8 I
Human Health Soil (bcy) Biota Risk Soil (bey) Munitions Debris/Soil (bey) Sanitary Landfill Debris (bcy) RER Soil (bcy)

ROD Actual Contingent ROD Actual Contingent ROD Actual ROD Actual Actual I
WBS Implementation Project SARSite Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume Volume

NCSA-2d Backfill 0 0 0 0 0 0 0 0 0 0 3,530

NCSA-4a 0. 17 0 0 0 0 0 0 0 0 0

NCSA-4a 3,381 7,875 3,176 4,756 5,541 0 0 0 0 0 0

NCSA-4b 0 0 0 115,222 172,758 2,766 0 0 0 0 0 I
NCSA-4b 68,525 118,875 13,910 24,344 75,817 0 0 0 0 0 0

NCSA-5c: Sec26 0 .2,699 1,869 14,378 0 0 .0 0 0 0 0

Project Totals 71,906 129,466 18,955 158,700 254,116 2,766 0 0 0 0 12,638

2.07.35 Borrow Area Operations I
Pl:Borrow3 0 0 0 0 0 0 0 0 0 0 340,832

Pl:Borrow4 .0 0 0 0 0 0 0 0 0 0 101,351

Pl:Borrow5 0 0 0 0 0 0 0 0 0 0 67,989

Pl:Borrow6 0 0 0 0 0 0 0 0 0 0 121,137

P1:Borrow7A 0 0 0 0 0 0 0 0 0 0 116,379

P 1:Borrow7B 0 0 0 0 0 0 0 0 0 0 57,123

P1:Borrow8 0 0 0 0 0 0 0 0 0 0 46,961

P1:Borrow9A 0 0 0 0 0 0 0 0 0 .0 73,942

Project Totals 0 0 0 0 0 0 0 0 0 0

2.07.38 TRER Soil

1SE-4 0 0 0 0 0 0 0 0 0 0 12,916

26SW-1 0 0 0 0 0 0 0 0 0 0 1,828

26WC-2 0 0 0 0 0 0 0 0 0 0 3,761

31EC-1 0 0 0 0 0 0 0 0 0 0 9,826

31EC-2 0 0 0 0 0 0 0 0 0 0 3,340

36EC-1 0 0 0 0 0 0 0 0 0 0 5,734 I
36NE-3N 0 0 0 0 0 0 0 0 0 0 13,303

Project Totals 0 0 0 0 0 .0 0 0 0 0 50,708

Total Remediation Volumes 1,445,008 1,742,183 194,037 1,448,465 1,661,104 10,800 230,888 186,242 383,100 230,946 1,722,368

Note 1: Actual Munitions Debris/Soil volume presented is estimated for BA 10, BT32-10, DREZ, ESA-4a and ESA-4b based on pounds of debris reported in CCRs I
I
I
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I Table 3.2-1 Remediation Structures Listing Page 1 of 21

Structure Section ROD Designation .n.Use Refluierent Completion Documention
Nuimber. 7_____

0111 35 Future Use NFU by RD Miscellaneous Structures Demo Phase 3 CCR

0112B 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0114 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0116 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0136 35 NFU-OCII NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0137 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0148 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I 0169B 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0176 3 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-002

0211 2 Future Use NFU by RD South Plants Demo Phase 1 CCR

0213 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0241 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0242 2 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR'

I 0243 2 NFU-SCH NFU-SCH South Plants Demo Phase I CCR'

0244 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0245 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

I 0246 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0247 2 NFU-SCH NFU-SCH South Plants BOA & CPA Phase 2 CCR

0248 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0249 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0251 2 NFU-SCH NFU-SCH South Plants Demo Phase I CCR'

0252 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0253 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0254 2 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0255 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0256 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0282 1 NFU-OCH NFU-OCH South Plants BOA.& CPA Phase 2 CCR

0286 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0287 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0295 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0296 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0307 36 NFU-OCH NFU-OCH Section 36 BOA Part 2 CCR

0309 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0311 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

0311A 2 NA NFU by RD South Plants Demo Phase 1 CCR

0312 36 Future Use NFU by RD Section 36 BOA Part 2 CCR

0313 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0313A I NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

0314 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0315 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0315A 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

0316 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0316A 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

I



I

Table 3.2-1 Remediation Structures Listing Page 2 of 21

.. Setio 4OD Designation, Use Refinemet .- .CompletionDoumentaton:,Seiii:  .... ...m b. ..e..... ......

0316B I NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0317 1 NA NFU by RD Pilot Demo Experience Report

0317A I NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0318 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 4 CCR

0319 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0321 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0321A 2 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

0321B 2 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

0321C 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0321D 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0322 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0322A 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0323 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0324 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0325 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0326 2 NFU-OCH FU-OCH South Plants Demo Phase I CCRI

0327 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0328 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCRl
0328A 2 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR l

0329 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR1
0331 2 INFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0332 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0331 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0332 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0333 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0334 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0335 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0338 2 N-OCH N-OCH South Plants Demo Phase I CCRI

0336 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0337 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR1

034 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0341A 2 N -OCH NFU-OCH South Plants Demo Phase I CCRI

0341 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0340 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0341 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0343A 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

0344A 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

034l 2 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR

0342 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0343 2 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

034 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCRI

0352 2 NFU-OCH NFU-OCH South Plants DO A Phase CCR

0352 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'0346A 2 NFU-OCH NFU-OCH. South Plants Demo Phase 1 CCR1

_______ ___ ___ ___ ___ ____ ___ __ !
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0353 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0354 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0355 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0356 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0362 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0364 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0365 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCRI

0368 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0372 2 Future Use NFU by RD Miscellaneous Structures Demo Phase 2 CCR

0374 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0378 10 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0379 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0381 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0382 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0383A 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0391 24 NFU-OCH NFU-OCH Miscellaneous Northern Tier Soils CCR

0392 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0393 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0394 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0395 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

0409 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0411 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

041 IA I NFU-SCH NFU-SCH South Plants BOA & CPA Phase 2 CCR

0412 1 NA NFU by RD Pilot Demo Experience Report

0413 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0413A I NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

0414 1 NFU-AH NFU-AH South Plants BOA & CPA Phase 2 CCR

0414Q 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

0415 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0416 1 NFU-AH NFU-AH South Plants BOA & CPA Phase 2 CCR

0417 1 NFU-AH FU-AH South Plants BOA & CPA Phase 2 CCR

0417 1 NFU-AH NFU-AH South Plants BO Phase 2 CCR

0422 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0424A 1 NFU-SCH NFU-SCH South Plants BOA & CPA Phase 2 CCR
,0424C I NAU NFUbCR South Plants BOA & CPA Phase 2 CCR
0424 I NFU-A H NFU-byH South Plants BOA & CPA Phase 2 CCR

I0426C 1 NFU-ACH NFU-ACH South Plants BOA & CPA Phase 2 CCR

0427 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0428 1 NFU-AH NFU-AH South Plants Demo Phase 2 Design

0429 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0431 1 NA NFU by RD Pilot Demo Experience Report'

0432 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0433 1 NA NFU by RD Pilot Demo Experience Report'

0434 1 NFU-OCH NFU-OCH Closure for ASTs - Gonzales

I
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0435 1 NFU-OCH NFU-OCH Closure for ASTs - Gonzales'
0451 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'
0459 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0459A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0459B 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0459C 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0461 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0464 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0471 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCRI
0471B 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'
0471C I NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0472 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0472A I NFU-OCH NFU-OCH South Plants Demo Phase I CCRI

0473 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'
0474 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0475 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'
0502 1 NFU-SCH NFU-SCH South Plants Demo Phase I CCRI

0503 1 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR
0504 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0504A 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR
0505 1 NFU-SCH NFU-SCH South Plants Demo Phase I CCR
0506 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0507 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0508 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'
0509 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'
0510 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCRI

0511 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'
051A 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'
0512 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'
0512A I NFU-OCH NFU-OCH South Plants Demo Phase I CCRI

0514 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'
0514A 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0514C 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
0514D I NFU-OCH NFU-OCH South Plants Demo Phase I CCRI

0514E 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'
0515 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0515A 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR
0516 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'
0516B 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR 1

0517 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCRI

0518A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR 1

0519 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0519A 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'
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0520 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0521 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0521A 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0521C 1I NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0521 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR .'

0522 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0522A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0522 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0523 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0523A I NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0523C I NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0523D I NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0523E I NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0523F I NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

I 0523 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0525 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0525 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR

I 0525 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR

0527 1 NFU-OCH NFU-SCH South Plants DO Phase 2 CCR

0528 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR

0529 1 NFU-OCH NFU-SCH South Plants Demo Phase 2 CCR'

052 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0532 1 NFU-ACH NFU-ACH South Plants Demo Phase 2 CCR'

I 0532 1 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR'

0534 1 NFU-SCH NFU-SCH South Plants Demo Phase I CCR'

0534 1 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR'

I 0534A 1 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR'

0534B 1 NFU-SCH NFU-SCH South Plants Demo Phase I CCR'

0534C 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0534 1 NFU-ACH NFU-ACH South Plants Demo Phase 2 CCR'

0537 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR

0538 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0538 1 NFU-AH NFU-OH South Plants Demo Phase 2 CCR1

0539 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR 1

053 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

0541 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

054A 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

0542 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'I054 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR 1

0543 1 NFU-OCU NFU-OCH South Plants Demo Phase 1 CCR'

0543A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0543B I NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0544 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR053I F-C IUOHSut lnsDm hs C
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0545 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0546 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
0548 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
0549 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0550 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
0551 1 Future Use NFU by RD South Plants Demo Phase I CCR
0552 1 Future Use NFU by RD South Plants BOA & CPA Phase 2 CCR
0553 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
0555 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0557 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0561 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR'

0561A 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0561X 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR
0571 1 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR'
0571A I NFU-OCH NFU-OCH South Plants Demo Phase I CCRI
0571B 1 NFU-SCH NFU-SCH South Plants Demo Phase 1 CCR'
0605 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR1

0606 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design 

0607 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
0608 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design 

0611 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
0612 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
0613 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
0614 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0615 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
0616 3 NFU-SCH NFU-SCH Miscellaneous Structures Demo Phase 1 CCR
0617 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0618 3 Future Use NFU by RD Miscellaneous Structures Demo Phase 3 CCR
0619 3 Future Use NFU by RD Miscellaneous Structures Demo Phase 3 CCR

0621 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
0621A 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
0622 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
0623 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0624 4 NFU-SCH NFU-SCH Miscellaneous Structures Demo Phase I CCR
0625 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
0626 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
0626C 4 NFU-OCH NFU-OCH Miscellaneous Southern Tier Soils CCR
0627 4 NFU-SCH NFU-SCH Miscellaneous Structures Demo Phase 1 CCR
0627B 4 NFU-OCH NFU-OCH Miscellaneous Southern Tier Soils CCR
0628 MH 4 NA NFU by RD Miscellaneous Structures Demo Phase 3 CCR
0628 Pad 4 NA NFU by RD Miscellaneous Structures Demo Phase 3 CCR

0629 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
0629E 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
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0630 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

0631 4 NFU-SCH NFU-SCH Miscellaneous Structures Demo Phase I CCR

0631A 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0632 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I and 3 CCRs

0633 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0633A 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0633B 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0634 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0635 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0639 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0641 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0643 3 NFU-SCH NFU-SCH Miscellaneous Structures Demo Phase I CCR

0646 4 NFU-SCH NFU-SCH Miscellaneous Structures Demo Phase I CCR

0647A 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0647B 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0647C 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0647D 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0648 4 NFU-OCH NFU-OCH Miscellaneous Southern Tier Soils CCR

0670 3 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

0673 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0679 10 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

0680 9 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
0684 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
0685 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0724 1 NFU-SCH NFU-SCH South Plants Demo Phase 2 CCR

0725 36 IFU-AH NFU-AH Section 36 BOA Part 1 CCR

0726 36 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

0727 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0728 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR 1

0729 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

0730 36 NA NFU by RD Section 36 BOA Part I CCR

0731 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0732 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'
0733A I _ NFU-OCH NFU-OCH South Plants Demo Phase I CCR
0733A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0733B 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

0733C 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR 1

0733E I NFU-OCH NFU-OCH South Plants Demo Phase I CCR_
0733F I NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0733 1 INFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

073 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

074 1 NFU-OCH NFU-SCH South Plants Demo Phase 2 CCR

0741A1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'
0742 1 NUA F-HSuhPat eoPae2CR

0742A 1 NFU-AH NFU-AH South Plants Demo Phase 2 CCR'

I
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0743 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

0743A I NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0744 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

0745 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

0746 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

0748 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

075 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0752 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'
0752 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

0753 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

0754 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

075 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
07854 1 NFU-OCH NFU-OCH South Plants DeA momo Phase 2 CCR

07865 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0784 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

0785 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0786 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

079 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

079 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0791 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0792 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0795 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0793 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0794 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR

0801 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR
0808 23 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

0809 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

0798. 
31 NFU-AH 

NFU-AH 
Miscellaneous 

Structures Demo Phase 2 CCR

0810 27 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

0825 35 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

0829 26 NA NFU by RD Basin F Wastepile CCR

0831 26 NA NFU by RD Basin F Wastepile CCR
0831 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

083 IA 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0833 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0834 36 NFU-SCH NFU-SCH Section 36 ESL CCR

0836 24 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

0840 Debris 25 NA NFUbyRD Miscellaneous Structures Demo Phase 3 CCR

0851 19 NFU-OCH NFU-OCH Miscellaneous Northern Tier Soils CCR

0854 26 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

0863 12 NFU-OCH NFU-OCH Miscellaneous Southern Tier Soils CCR

0864 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

0865 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR
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0866 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

0867A 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

0867B 6 NFU-OCH NFU-OCH Toxic Storage Yards CCI

0871B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0871B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0871D 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0871 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0872B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0872B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0872D 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0872D 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0873B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

0873C 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0873C 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0874B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0874B 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0874C 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

0881 6 NFU-CH NFU-H Miscellaneous Structures Demo Phase I CCR

0881 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase I CCR

0882 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 1 CCR

0883 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 1 CCR

0886 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase I CCR

0886 6 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 1 CCR

0888 25 NA NFU by RD CQA for ELF Support Facilities Closure

0889 36 NA NFU by RD Section 36 BOA Part 2 CCR

0890 26 NA NFU by RD Miscellaneous Structures Demo Phase 3 CCR

0895 26 NA NFU by RD Miscellaneous Structures Demo Phase 3 CCR

1402 25 NA NFU by RD North Plants Demo/Equip Destruction CCR

1403 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1403A 25 INA NFU by RD North Plants Demo/Equip Destruction CCR

1404 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1405 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1501 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1502 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1503A 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1503B 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1503C 25 NFU-AH _FU-AH North Plants Demo/Equip Destruction CCR
1503 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR
1504A 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1504A 25 NFU-A H NFU-bH North Plants Demo/Equip Destruction CCR

1504A3 25 INA NFU by RD North Plants Demo/Equip Destruction CCR

1504A 25 NA NFU by RD North Plants Demo/Equip Destruction CCR

1505A 25 NA NFU by RD North Plants Demo/Equip Destruction CCR
1505A 25 NUOHNFU-OCH North Plants Demo/Equip Destruction CCR

I
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1506 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR
1507 25 NFU-OCH NFU-OCH North Plant Demo Design
1508 25 NFU-OCH NFU-OCH North Plant Demo Design
1509 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
1510 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
1510A 25 NFU-OCH NFU-OCH North PlantsDemo/Equip Destruction CCR
1512 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
1601 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1601A 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1602 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR
1603A 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1603B 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1605 25 NFU-AH NFU-AH Miscellaneous Structures Demo Phase 2 CCR
1606 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

_1607 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1608 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1609 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1610 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1611 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

161A 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1613 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1614 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1615 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1616 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1618 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

1619 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
1622 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
1701 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1702 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1703 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR
1704 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1705 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1706 25 NCU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

1707 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1710 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1711 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1712 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1713 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1715 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1717 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
1718 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

1719 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

1710 25 NFU-OCH NFU-OCH Miscellaneous Soctures Demo Phase 3 CCR
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1727 25 NFU-AH NFU-AH North Plants Demo/Equip Destruction CCR

1728 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

1730 31 NCU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

1734 31 NCU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

1735 31 NFU-AH NFU-AH Miscellaneous Structures Demo Phase I CCR

B632 UST 4 NA NFU by RD Miscellaneous Structures Demo Phase I CCR

B633A UST 4 NA NFU by RD Miscellaneous Structures Demo Phase I CCR

B810 UST 27 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR

B 1622 UST 25 NA NFU by RD Miscellaneous Structures Demo Phase I CCR

BFWP Drying 26 NA NFU by RD Basin F Principal Threat Soil & Basin F Wastepile

Facility Drying Facility Demolition CCR

BFWP Decon 26 NA NFU by RD Basin F Wastepile CCR

Pad

I Irondale 33 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MDO1 I NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0102 1 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0103 1 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0104 1 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0105 1 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0201 2 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0203 2 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0301 3 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0302 3 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0303 3 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0602 6 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCRIMD060 6 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD0603 6 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD0604 6 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

I MD0605 6 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD0801 8 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD 1201 11 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD1202 12 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD1203 12 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD1202 12 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD1903 19 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD 1902 19 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD1903 19 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2001 20 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2201 22 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD2301 23 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2401 24 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2501 25 NA NFU by RD North Plants Demo/Equip Destruction CCR

MD2502 25 NA NFU by RD North Plants Demo/Equip Destruction CCR

MD2503 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2504 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

I
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MD2505 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2506 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2507 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2508 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2509 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2510 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2511 25 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2601 26 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2602 26 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2603 26 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD2701 27 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD2702 27 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD2901 29 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD2902 29 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3001 30 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3002 30 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3003 30 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3004 30 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3005 30 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3101 31 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3103 31 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3104 31 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD3103 31 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCRMD310 31 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
MD3501 31 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD3501 35 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

MD32SO 35 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
NTS01 3 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR
NN102 2 NFU-OCH NFU-OCH South Plants Demo Phase 3 CCRI

NNO103 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

NN0104 I NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal
NNO105 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

NNO106 1 NFU-OCH NFU-OCH South Plants Demo Phase R CCR a

NNO107 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

NNO108 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

NNO109 I NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
NN0110 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR'

NNO111 1 NFU-OCH NFU-OCH South Plants Demo Phase 2 CCR'

NNO112 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
NN0113 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCRI

NNO 114 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

NNO 115 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
NNO116 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR'

NNO117 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
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NN0201 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

South Plants Demo Phase 1 CCR and
NN0202 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN0203 2 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

NN0204 2 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

NN0205 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

NN0300 3 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

I NN0301 3 NCU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

NN0302 3 NCU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

NN0303 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

I NN0304 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

NN0601 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

NN0602 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

I NN0603 6 NFU-OCH NFU-OCH Toxic Storage Yards CCR

NN0902 9 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN1208 12 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN1209 12 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN1210 12 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN1211 12 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN1212 12 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN2001 20 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I NN22 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

NN23 23 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

NN2301 23 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

NN24 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

NN2401 24 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN2402 24 NFU-OCH NFU-OCH Miscellaneous Northern Tier Soils CCR

I NN2403 24 NFU-OCH NFU-OCH Miscellaneous Northern Tier Soils CCR

NN2404 24 NFU-OCH NFU-OCH Miscellaneous Northern Tier Soils CCR

NN2405 24 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

NN2501 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN2502 25 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN2503 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

NN2601 26 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN2602 26 NFU-OCH NFU-OCH Secondary Basins CCR

NN28 28 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

NN3001 30 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
NN3002 30 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN3101 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN3102 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN3103 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN3104 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN3105 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

N! 0 1 NUOHNUOHMselnosSrcue eoDsg
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NN3106 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN3107 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
NN3108 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
NN3109 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design I
NN33 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR
NN3501 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

NN3601 36 NFU-OCH NFU-OCH Section 36 ESL CCR
NN3602 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

NN3603 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
NN3604 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
NN3605 36 NFU-OCH NFU-OCH Section 36 BOA Part I CCR
NNT0101 I SouthPantsDeoPhaseII
NNT0103 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
NNT0103 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
NNT0105 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
NNT0107 I NFU-OCH NFU-OCH South Plants Demo Phase I Design
NNT0 107 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

NNT0108 I NA NFU by RD Removal of Non-Agent ASTs - Weston
NNTO1 10 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
NNTO1 11 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
NNT0201 2 NFU-OCH NFU-OCH South Plants Demo Phase I Design
None 01 3 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 02 3 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR

None 03 10 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 04 35 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 05 31 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR
None 06 36 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 06 36 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR
None 07 26 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 08 30 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 10 3 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 10 4 NA NFU by RD Miscellaneous Structures Demo Phase I CCR
None 10 36 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR

None 13 4 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR
None 12 4 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR
None 13 4 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR

NPo 25 NA NFU by RD North Plants Demo/Equip Destruction CCR
NP02 25 NA NFU by RD North Plants Demo/Equip Destruction CCR
NP03 25 NA NFU by RD North Plants Demo/Equip Destruction CCR

PRO 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
PR02 2 NFU-OCH NFU-OCH South Plants Demo Phase I Design

PR04 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR
PR25 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
PR36 36 NFU-OCH NFU-OCH Section 36 BOA Part 1 CCR

SQIO1 26 NA IRA Support-NFU Miscellaneous Structures Demo Phase 3 and Phase 4
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SS 0100 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0101 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0102 6 NFU-OCH NFU-OC Miscellaneous Structures Demo Design

SS0103 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS0104 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0105 6 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0111 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

SS 0141 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0176 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0213 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS0232 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS 0243 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0245 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS 0311 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0312 I NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0312A 36 NFU-OCH NFU-OCH Section 36 BOA Part 2 CCR

SS0313 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0313-2 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0314 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS 0315 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0316 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS 0316A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS0317 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS0321 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0321A 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0321B 2 NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS0325 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0327 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS 0328 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0330 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0335 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0342 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0344 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0355 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0361 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0362 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0363 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0365 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0368 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS 0371A 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0378 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

SS0379 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0383 2 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

I
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SS 0391 24 NFU-OCH NFU-OCH Miscellaneous Northern Tier Soils CCR

SS 0392 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR

SS 0393 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
SS0411 I NFU-OCH NFU-OCH South Plants Demo Phase I Design
SS0422 I NFU-OCH NFU-OCH South Plants Demo Phase I Design
SS0451 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS0461 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS 0464 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS 0474 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

SS0510 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design
SS 0512 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
SS0514 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS0515 I NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

SS0516 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS0517 I NFU-OCH NFU-OCH South Plants Demo Phase I Design
SS 0517A I NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
SS 0517B I NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS0521 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS 0523 26 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
SS 0525A I NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
SS0527 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
SS0528 2 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
SS 0529 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS0531 1 INFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS0534 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS_0539 I NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS0541 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR
SS0543 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
SS0548 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS 0548A I NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS0556 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
SS0571 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR
SS0575 I NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
SS 0575A 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS 0611 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase CCR
SS0612 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase CCR
SS0613 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
SS0614 3 NFU-OCH NFU-OCH Mis Structures Demo Design DCN-MSD2-013

SS 0616 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
SS0618 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
SS0618-2 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 3 CCR
SS0619 3 Future Use NFU by RD Miscellaneous Structures Demo Phase 3 CCR

SS 0621 4 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR
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SS0622 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR
SS 0624 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

I SS 0625 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0627 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0627A 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I SS 0629 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo DeIn

SS0629 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase1CCR

SS 0631 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I SS0632 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase CCR

SS 0633 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0634 4 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I SS0635 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

SS 0647 3 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS0673 3 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

I SS0725 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0726 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0727 I NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

I SS0728 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

SS 0729 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 CCR

SS 0732 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design
ISS 0742 1 NFU-OCH NFU-OCH SouthPlnsDmPhe CR

SS0747 1 NFU-OCH NFU-OCH South Plants Demo Phase I CCR

I SS 0755 1 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0756 I NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0757 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

I SS0780 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS 0781 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS 0782 1 INFU-OCH NFU-OCH South Plants Demo Phase 1 Design

I SS 0806D 26 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0806G 26 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 0808ABC 23 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

I SS 0808D 23 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS 0808E 23 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS 0808F 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS 0808G 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS 0808H 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS08081 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS 0808K 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS 0808L 24 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS0809 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase I CCR

SS 0809A 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

SS 0809B 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

SS 0809C 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

S SS 0809D 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

I
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SS 0809E 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

SS 0809F 33 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

SS 0831 35 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
SS 0831E 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
SS 0832 34 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
SS 0836 24 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 2 CCR

SS 1000 27 NA NFU by RD Miscellaneous Structures Demo Phase 1 CCR

SS 1402 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1403 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1404 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1501 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS_1505 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1506 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1510 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1601-1 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS1601-2 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1602 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1603 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1605 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS1606-1 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1606-2 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1607 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1609 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1611 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 161AB 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1614 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1616 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1701 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1702 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1703 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1704-1 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1704-2 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1704-3 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1706 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS1707 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS1710 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1711 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR
SS 1724 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS 1730 31 NFU-OCH NFU-OCH Miscellaneous Structures mo rDesign
SS 1731 31 NFU-OCH NFU-OCH Miscellaneous Structures mo rDesign
SS 1732 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
SS 1735 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS 1736 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design
SS 73231 FUOCHNFUOC MicelaneusStrctuesDem Deig
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SS 3610L 23 NA NFU by RD RCRA-Equivalent Cover Demonstration

SS 6C 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I SS 7215 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS AL338 31 NFU-OCH NFU-OCH Miscellaneous Structures Demo Phase 1 CCR

SS AWL021 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS CPR I 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS CPR 10 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS CPR 2 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS CPR 3 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 CRR

SS CPR 4 2 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS CPR 5 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

SS CPR 6 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS CPR 7 1 NFU-OCH NFU-OCH South Plants Demo Phase 1I

SS CPR 8 1 NFU-OCH NFU-OCH South Plants Demo Phase I

SS CPR 9 1 NFU-OCH NFU-OCH South Plants Demo Phase I

SS F182 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

I SS FL842 25 NFU-OCH NFU-OCH North Plants Demo Design

SS GA 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS H-I I NFU-OCH NFU-OCH South Plants Demo Phase I Design

SSLDLA 1 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS NN2201 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2202 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2203 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2204 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2205 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2206 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2207 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2208 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2209 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2210 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2211 22 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2301 23 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS NN2501 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

SS NN2601 26 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS NN2701 27 NFU-OCH NFU-OCH Misc Structures Demo Design DCN-MSD2-013

SS PSCOST 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS PT56/57 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

SS SBA 36 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS SWIM 2 NFU-OCH NFU-OCH Miscellaneous Structures Demo Design

SS WR 36 NFU-OCH NFU-OCH Section 36 BOA Part 1 CCR

STF Meter 2 INA NFU by RD Groundwater Mass Removal Project CCR

T 0026 1 NFU-OCH NFU-OCH Interior Building

T 0027 1 NFU-AH NFU-AH South Plants Demo Phase 2 Design

I
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T 0064 1 NFU-OCH NFU-OCH Interior Building

T 0065 1 NFU-OCH NFU-OCH Outside Pipeline and Equipment Removal

T 0075 1 NFU-OCH NFU-OCH Outside Pipeline and Equipment Removal
T 0076 1 NFU-OCH NFU-OCH Outside Pipeline and Equipment Removal
T 0078 1 NFU-OCH NFU-OCH Outside Pipeline and Equipment Removal
T 0139 1 NFU-OCH NFU-OCH TVA Dismantling Operations

T 0190 1 NFU-OCH NFU-OCH TVA Dismantling Operations

T 0289 1 NFU-OCH NFU-OCH South Plants Demo Phase 1 Design

T 1040 1 NFU-OCH NFU-OCH Interior Building

T 1128 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

T 1129 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
T_ _ 1132__ 1IF Suh latsBA CA hse2
T 1132 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
T 1133 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
T 1140 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
T _ 1146_ 1_ IFOtsid pielin an equpmetreova
T 1146 1 NFU-OCH NFU-OCH Outside pipeline and equipment removal
T 1147 1 NFU-OCH NFU-OCH Outside pipeline and equipment removal

T 1168 1 NFU-OCH NFU-OCH TVA Dismantling Operations
T 1178 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR
T 1205 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1206 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1216 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal

T 1324 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal

T 1327 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

T 1340 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

T 1390 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1391 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1392 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

T 1463 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal

T 1505 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR
T 1506 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1507 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR
T 1508 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR
T 1509 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1510 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

T 1570 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment removal

T 1603 1 NA NFU by RD South Plants BOA & CPA Phase 1 CCR
1605 1 NA NFU by RD South Plants BOA & CPA Phase I CCR

T 1606 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

T 1973 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

TF0101 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

TFO 102A 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

TFO104 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

TFO 106 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

I
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.TFO 107 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

TF0110 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

TF2501 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

T463E 1 NA NFU by RD South Plants BOA & CPA Phase 2 CCR

eTW-13 25 NFU-OCH NFU-OCH North Plants Demo/Equip Destruction CCR

UNK 24 NA NFU by RD Miscellaneous Structures Demo Phase 2 CCR

UNK 1 NA NFU by RD South Plants Demo Phase 2 CCRHUNK 1 NA NFU by RD South Plants Demo Phase 1 CCR

V 1064 1 NFU-OCH NFU-OCH Removal of Non-Agent ASTs - Weston

V 1214 1 NFU-OCH NFU-OCH TVA Dismantling Operations

V 1220 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal

V 1250 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal

V 1253 1 NFU-OCH NFU-OCH South Plants BOA & CPA Phase 2 CCR

V 1267 1 NFU-OCH NFU-OCH South Plants Demo Phase I Design

V 1270 1 NFU-OCH NFU-OCH Outside Pipeline & Equipment Removal

VaultO 1 4 NA NFU by RD Miscellaneous Structures Demo Phase 3 CCR

Z-196 25 NA NFU by RD North Plants Demo/Equip Destruction CCR

Z-28 23 Future Use NA Miscellaneous Structures Demo Design

Z-3 35 Future Use NFU by RD Miscellaneous Structures Demo Phase I CCR

Z-38 4 Future Use NA Miscellaneous Structures Demo Design

Z-39 4 Future Use NA Miscellaneous Structures Demo Design

Z-40 25 Future Use NA Miscellaneous Structures Demo Design
Z-41 25 Future Use NFU by RD North Plants Demo/Equip Destruction CCR
Z-42 25 Future Use NFU by RD North Plants Demo/Equip Destruction CCR

Z-58 35 Future Use NFU by RD Miscellaneous Structures Demo Phase I CCR

Z-68 35 Future Use NA Miscellaneous Structures Demo Design

Z-69 35 Future Use NA Miscellaneous Structures Demo Design

Z-70 4 Future Use NFU by RD Miscellaneous Structures Demo Phase I CCR

]Foundation removed during South Plants BOA & CPA Phase 2

BFWP Basin F Wastepile
BOA Balance of Areas
CPA Central Processing Area
NA Not Applicable
NFU-AH No Future Use - Agent History

NFU-SCH No Future Use - Significant Contamination History

NFU-OCH No Future Use -Other Contamination History
NFU by RD No Future Use - Remedial Design
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0105 33 Future Use Future Use Miscellaneous Structures Demo Design

0112 35 Future Use Future Use Miscellaneous Structures Demo Design

0112A 35 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0120 35 Future Use Future Use Miscellaneous Structures Demo Design

0121 35 Future Use Future Use Miscellaneous Structures Demo Design

0124 35 Future Use Future Use Miscellaneous Structures Demo Design

0127 35 NA FU by RD Misc Structures Demo Design DCN-MSD2-013

0128 35 Future Use Future Use Miscellaneous Structures Demo Design

0129 35 Future Use Future Use Miscellaneous Structures Demo Design

0130 35 Future Use future tise Miscellaneous Structures Demo Design

0132 35 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD3-004

0133 35 Future Use Future Use Miscellaneous Strtlctures Demo Design

0135 4 Future Use Future Use Miscellaneous Structures Demo Design'
013 4 !Future Use Future Use Misc Structures Demo Design

1

0143 4 Future Use Future Use Misc Structures Demo Design DCN-MSD2-0021I0145 11 Future Use Future Use Misc Structures Demo Design DCN-MSD2-002 1

0180 35 NA FU by RD Misc Structures Demo Design DCN-MSD2-013

0291 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0361 2 Future Use Future Use Miscellaneous Structures Demo Design
0369 1 Future Use Future Use Miscellaneous Structures Demo Design
0370 2 Future Use Future Use Miscellaneous Structures Demo Design
0371 2 Future Use Future Use Miscellaneous Structures Demo Design

0372A 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0373 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0373B 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0383 2 Future Use Future Use Miscellaneous Structures Demo Design

0385 4 Future Use Future Use Miscellaneous Structures Demo Design

0386 4 Future Use Future Use Miscellaneous Structures Demo Design

0387 4 Future Use Future Use Miscellaneous Structures Demo Design

0644 3 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-O13

0644A 3 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0680 9 NA FU by RD Mise Structures Demo Design DCN-MSD2-O13

0688 3 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

0702 5 Future Use Future Use Miscellaneous Structures Demo Design

0811 24 NA FU by RD Misc Structures Demo Design DCN-MSD2-003

0835 14 NA FU by RD Miscellaneous Structures Demo Design
0840 25 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD3-0 13

070225 FtUse Future Use Miscellaneous Structures Demo Design

0853 30 NIFU-OCH Future Use Miscellaneous Structures Demo Design
0814 2 NFU-CH Future Use Misc Structures Demo Design DCN-MSD3-003

08726 NA FU byRD LWTS Closure Plan and Project CCR

0892 26 NA FU by RD Miscellaneous Structures Demo Design'

0893 26 NA FU by RD Misc Structures Demo Design DCN-MSD2-013'0840 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

NN0501 5 Future Use Future Use Miscellaneous Structures Demo Design

NN0903 9 Future Use NA Removed by Federal Aviation Administration

INN1213 12 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

NN2002 20 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

I
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SS 0112 0 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013
S S0121 3 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013
SS 0370 3 Future Use NA Misc Structures Demo Design DCN-MSD2-013'
SS 0371 2 Future Use Future Use Miscellaneous Structures Demo Design
SS 0371B 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013
SS 0385 4 Future Use Future Use Miscellaneous Structures Demo Design
SS0386 4 Future Use Future Use Miscellaneous Structures Demo Design
SS 0387 4 Future Use Future Use Miscellaneous Structures Demo Design
SS 0670 3 NA FU by RD Miscellaneous Structures Demo Design
SS 0673A 3 NA FU by RD Miscellaneous Structures Demo Design
SS 0673B 36 NA FU by RD Miscellaneous Structures Demo Design
SS 0791-2 36 NFU-OCH Future Use Misc Structures Demosign DCN-MSD2-013

SS 7C 2 NFU-OCH Future Use Misc Structures Demo Design DCN-MSD2-013

SS 9619 35 NA FU by RD Misc Structures Demo Design DCN-MSD3-004

'Structure subsequently removed as part of facility operations I

LWTS Landfill Wastewater Treatment System
NA Not Applicable I
NFU-SCH No Future Use - Significant Contamination History
NFU-OCH No Future Use - Other Contamination History
FU by RD Future Use - Remedial Design I

I
I
I

I
I
I

I

I
I
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WBS Description Status Start Date Finish Date
2.01.01 Hazardous Waste Landfill

2.01.01.02 Design Completed 11 -Mar- 1996 24-Jun-20 11

2.01.01.03 Remediation (Construct/Ops/Closure) Ongoing 14-Nov-1997 31-Oct-201 IF

2.01.01.04 Short Term Monitoring And Maintenance Completed I-Apr-2009 30-Nov-2010

2.01.01.47 Remediation Biota / Priority I Soils Removal Completed 14-Nov-1997 30-Sep-1998

2.01.01.49 Remediation Human Health Exceedance Soils Completed 27-Sep-1999 30-Mar-2006

2.01.02 Enhanced Hazardous Waste Landfill3 2.01.02.01 Pre Design Activities Completed 13-Apr-1999 12-Aug-2003

2.01.02.02 Design Completed 17-Nov-2000 25-Aug-2010

2.01.02.03 Remediation (Construct/Ops/Closure) Completed 22-Aug-2003 24-Mar-2011

2.01.02.04 Short Term Monitoring and Maintenance Completed 27-May-2010 30-Nov-2010

2.01.03 Basin A Consolidation and Remediation

2.01.03.02 Design Completed 3-Jun- 1996 22-Apr-2008

2.01.03.03 Remediation Completed 14-Nov- 1997 1-Apr-2011

2.01.03.04 Short Term Monitoring and Maintenance Completed 1-Oct-2008 30-Nov-2010

2.02.04 Sanitary Sewer Manhole Plugging - Phase I

2.02.04.02 Design Completed 3-Jun-1996 30-May-1997

2.02.04.03 Remediation Completed 3-Sep-1997 30-Sep-1998

I 2.02.05 SPCP / Complex Trench Chemical Sewer Plugging

2.02.04.02 Design Completed 3-Jun-1996 30.-May-1997

2.02.04.03 Remediation Completed 3-Sep-1997 30-Sep-1998

2.02.06 Shell / Complex Trench Slurry Walls

2.02.04.02 Design Completed 3-Jun-1996 12-Sep-1997

2.02.04.03 Remediation Completed 27-Apr-1998 30-Sep-20023 2.02.04.04 Short Term Monitoring and Maintenance Completed 12-Mar-2001 30-Sep-20 10

2.02.07 Post-ROD Removal Actions for Structures

2.02.07.04 Remediation Completed 3-Jun-1996 29-Sep-2000

2.03.08 Toxic Storage Yards

2.03.08.02 Design Completed 21-Apr-1998 17-Mar-1999

2.03.08.03 Remediation Completed 3-May- 1999 20-Jun-2000

I 2.03.09 Existing Sanitary Landfills

2.03.09.02 Design Completed 13-Aug- 1997 19-May-2005

2 .03.09.03 Remediation Completed 22-Nov-1998 1 6-Aug-2005

F represents forecast completion date

I
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Table 4.0-1 Remedy Project Status and Completion Dates Page 2 of 8

WBS Description Status Start Date Finish Date

2.03.10 Lake Sediments

2.03.10.02 Design Completed 29-Sep-1997 13-Oct-1998

2.03.10.03 Remediation Completed 13-Dec-1998 20-Apr-2000

2.03.11 Burial Trenches

2.03.11.02 Design Completed 22-Aug- 1997 13-Dec- 1999
2.03.11.03 Remediation Completed 28-Feb-2000 30-Sep-2004

2.03.12 Munitions Testing Soils

2.03.12.02 Design Completed 22-Aug-1997 3-Jul-2007

2.03.12.03 Remediation Completed 01-Mar-2000 14-May-2009

2.03.13 Miscellaneous Northern Tier Soils

2.03.13.02 Design Completed 29-Sep-1997 13-Oct-1998

2.03.13.03 Remediation Completed 22-Dec-1998 20-Apr-2000

2.03.14 Miscellaneous Southern Tier Soils I
2.03.14.02 Design Completed 29-Sep-1997 22-Dec-2005

2.03.14.03 Remediation Completed 22-Dec-1998 2-Sep-2008

2.03.15 Section 36 Bedrock Ridge Extraction System

2.03.15.02 Design Completed 24-Feb-1997 8-Jun-2006
2.03.15.03 Remediation (Construction) Completed 19-May-1999 30-Sep-2008

2.03.16 South Plants Structure Demolition

2.03.16.02 Design Completed 28-Aug- 1997 4-Oct- 1999

2.03.16.03 Remediation (Construction) Completed 22-Nov- 1998 2-Jul-2002

2.03.17 Miscellaneous RMA Structure Demolition

2.03.17.02 Design Completed 2-Nov-1998 1-Nov-2007

2.03.17.03 Remediation (Construction) Completed 24-Feb-2000 13-Jul-2011

2.06.17.50 Drum Shredding Completed 28-Aug-2000 30-Sep-2002

2.04.18 Buried M-1 Pits

2.04.18.01 Pre Design Completed 16-Dec-1998 12-Apr-2000
2.04.18.02 Design Completed 3-Jan-2000 25-Jan-2001

2.04.18.03 Remediation Completed 9-Feb-2001 18-Jul-2002 3

F represents forecast completion date
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WBS Description Status Start Date Finish Date
2.04.19 Hex Pit Soils

2.04.19.01 Pre Design Completed 9-Sep- 1996 17-Apr-2003

2.04.19.02 Design Completed 8-Feb-2000 30-Oct-2003

2.04.19.03 Remediation Completed 21-Mar-2001 21-Jul-2004

3 2.04.20 South Plants BOA / CPA - Phase II

2.04.20.02 Design Completed 1-Jun-1998 22-Apr-2008

2.04.20.03 Remediation Completed 3-Dec-2001 26-Jan-2011

2.04.20.04 Short Term Monitoring and Maintenance Completed 5-Oct-2009 30-Nov-2010

2.04.21 South Plants BOA / CPA - Phase I
2.04.21.02 Design Completed 1-Jun-1998 24-Mar-2000

2.04.21.03 Remediation Completed 28-Feb-2000 24-Sep-2002

2.05.22 Sanitary Sewer Manhole Plugging - Phase II

2.05.22.02 Design Completed 14-Jan-2002 24-Jan-2008

2.05.22.03 Remediation (Construction) Completed 13-Dec-2007 17-Feb-2009

2.05.23 Section 36 Balance of Areas

2.05.23.02 Design Completed 19-Dec-2000 8-Jun-2006

2.05.23.03 Remediation Completed 19-May-2003 22-Feb-20 10

2.05.24 Secondary Basins

2.05.24.02 Design Completed 23-Aug-1999 31 -Jan-2002
2.05.24.03 Remediation Completed 21 -Mar-2001 15-Jun-2009

2.05.25 Complex Army Disposal Trenches

2.05.25.02 Design Completed 17-Dec-2002 22-Apr-20083 2.05.25.03 Remediation Completed 27-Jul-2005 26-Jan-2011
2.05.25.04 Short Term Monitoring and Maintenance Completed 21-Sep-2009 30-Nov-2010

2.05.26 Shell Disposal Trenches
2.05.26.02 Design Completed 17-Dec-2002 22-Apr-2008

2.05.26.03 Remediation Completed 4-Feb-2005 26-Jan-20 11

2.05.26.04 Short Term Monitoring and Maintenance Completed 29-Oct-2007 30-Nov-2010

2.05.27 North Plants Soil Remediation
2.05.27.02 Design Completed 5-Jun-2003 6-Jan-2009

2 .05.27.03 Remediation (included in NP Structure Demo) Completed NA NA

F represents forecast completion dateI



I
Table 4.0-1 Remedy Project Status and Completion Dates Page 4 of 8

WBS Description Status Start Date Finish Date
2.05.28 Section 35 Soil Remediation

2.05.28.02 Design Completed 1-Dec-1998 27-Sep-2005

2.05.28.03 Remediation Completed 28-Jun-2002 2-Sep-2008

2.05.29 North Plants Structure Demolition

2.05.29.02 Design Completed 28-Feb-2000 28-Sep-2004

2.05.29.03 Remediation Completed 21 -Mar-2001 30-Sep-2004

2.06.30 Basin F Wastepile
2.06.30.01 Pre Design Completed 8-Feb-1999 31-Jan-2001

2.06.30.02 Design Completed 16-Oct-2000 2-Jun-2005

2.06.30.03 Remediation Completed 30-Mar-2005 15-Jun-2009

2.06.31 Former Basin F

2.06.31.01 Pre Design Completed 2-Apr-2001 6-Apr-2005

2.06.31.02 Design Completed 19-Aug-2005 20-Dec-2007

2.06.31.03 Remediation Completed 3-Apr-2007 16-Jul-2009

2.06.32 Basin F / Basin F Exterior

2.06.32.02 Design Completed 23-Aug-1999 14-May-2008

2.06.32.03 Remediation Completed 20-Dec-2001 25-Aug-2011

2.06.32.04 Short Term Monitoring and Maintenance Completed 8-Sep-2009 30-Nov-2010

2.06.33 Section 36 Lime Basins

2.06.33.01 Pre Design Completed 12-Apr-1999 7-Nov-2006

2.06.33.02 Design Completed 8-Oct-2001 22-Apr-2008

2.06.33.03 Remediation Completed 20-Apr-2007 26-Jan-201 
2.06.33.04 Short Term Monitoring and Maintenance Completed 14-Sep-2009 30-Nov-2010

2.07.34 RCRA-Equivalent Cover Demonstration Project 1

2.07.34.01 Pre Design Completed 3-Jun-1996 4-Sep-2001

2.07.35 Borrow Areas

2.07.35.02 Design Activities Completed 28-Aug-1997 30-Dec-2010

2.07.35.03 Construction/Operations/Closure Completed 28-Aug-1997 30-Dec-2010

2.07.38 Site-Wide Biota Monitoring

2.07.38.04 Short Term Monitoring and Maintenance Ongoing 1 1-Jun-1996 15-Feb-2012F

F represents forecast completion date
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WBS Description Status Start Date Finish Date

2.07.39 Site-Wide Air Monitoring

2.07.39.04 Short Term Monitoring and Maintenance Completed 11-Jun-1996 30-Sep-2010

1 2.07.41 Site-Wide Plume Monitoring

2.07.41.04 Short Term Monitoring and Maintenance Ongoing 1 I-Jun- 1996 27-Jan-2012F

U 2.07.42 Confined Flow System Monitoring

2.07.41.04 Short Term Monitoring and Maintenance Completed 1 I-Jun-1996 18-Jan-2011

2.07.43 Medical Monitoring Program

2.07.41.04 Short Term Monitoring and Maintenance Ongoing 6-Dec- 1995 12-Oct-2011F

2.07.63 Site-Wide Traffic Management

2.07.63.02 Design Completed 28-Aug- 1997 27-May-2005

2.07.63.03 Remediation/Construction/Operations/Removal Completed 4-Aug- 1998 31-May-2011

I 2.07.64 Site-Wide Geophysical Investigation

2.07.64.01 Pre Design Activities Completed 23-Mar-1998 01-Feb-1999I
2.07.65 Unexploded Ordnance Disposal

2.07.65.03 Remediation Activities Completed i-Jan- 1999 29-Jul-201 1

2.07.66 Biota Barrier Material1 2.07.66.02 Design Activities Completed NA NA

2.07.66.03 Remediation Activities Completed 25-Sep-2000 18-Mar-2005

1 2.07.67 Permanent Revegetation /Irrigation Support

2.07.67.02 Design Activities Completed 3-Nov-1998 3-Nov-20091 2.07.67.03 Remediation Activities Ongoing 7-Dec- 1998 30-Dec-201 IF

2.07.68 Drummed Waste Handling

2.07.68.02 Design Activities Completed I-Dec-1998 28-Apr-2000

2.07.69 Well Abandonment / Retention Program

2.07.69.04 Short Term Monitoring and Maintenance Completed 23-Jan-2002 29-Jul-2005

1 2.08.44 SACWSD Water Supply

2.08.44.04 Short Term Monitoring and Maintenance Completed 6-Oct-1996 28-Apr-2000

FF represents forecast completion date

I
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WBS Description Status Start Date Finish Date

2.08.45 On-Post Water Supply

2.08.45.01 Pre Design Completed 3-Jun-1996 5-Oct-2004

2.08.46 Confined Flow System Well Closure I
2.08.46.02 Design Activities Completed 2-Sep- 1997 12-Jan- 1999

2.08.46.03 Remediation Activities Completed 22-Mar-1999 27-Sep-2000 3
2.08.47 Irondale / RY MP Containment System

2.08.47.04 Short Term Monitoring and Maintenance Ongoing 1 -Jun-1996 30-Sep-20 I1F

2.08.48 Basin A Neck System 3
2.08.48.04 Short Term Monitoring and Maintenance Ongoing 1 I-Jun-1996 7-Jan-2012F

2.08.49 CERCLA Wastewater Treatment Facility

2.08.49.04 Short Term Monitoring and Maintenance Completed 11-Jun-1996 23-Jun-2010

2.08.50 Northwest Boundary System I
2.08.50.04 Short Term Monitoring and Maintenance Completed 1I-Jun-1996 1-Oct-2010

2.08.51 North Boundary System

2.08.51.04 Short Term Monitoring and Maintenance Completed 11-Jun- 1996 2 1-Dec-2010

2.08.52 South Lakes Plume Management

2.08.52.04 Short Term Monitoring and Maintenance Completed 1 -Jun-1996 18-Jan-2011 3
2.08.77 Groundwater Mass Removal System

2.08.77.04 Short Term Monitoring and Maintenance Ongoing 14-Mar-2005 27-Oct-201 IF

2.08.78 North Plants LNAPL Recovery 3
2.08.78.04 Short Term Monitoring and Maintenance Ongoing 14-Jan-2008 2-Dec-201 IF

2.08.79 Lime Basins DNAPL Investigation i
2.08.79.01 Pre Design Activities Ongoing 30-Nov-2009 13-Jun-2011

2.09.54 Program Management Ongoing 1 1-Jun-1996 28-Sep-2012F N
2.09.55 Remedy Support and Operations Ongoing 1 1-Jun-1996 28-Sep-2012F

2.09.56 Remedy Execution Ongoing 1 I-Jun-1996 28-Sep-2012F

2.09.57 US Fish and Wildlife / Habitat Mitigation Ongoing 1 1-Jun-1996 30-Sep-201 IF

2.09.58 Program Controls Ongoing 1 1-Jun-1996 28-Sep-2012F 3
F represents forecast completion date

I
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WBS Description Status Start Date Finish Date
* 2.09.59 Public Outreach Ongoing NA NA

2.09.72 Five Year Reviews Ongoing 1-Nov-1999 14-Oct-2011 F

2.09.76 Environmental Management System Ongoing 24-Apr-2008 17-Nov-201 IF

2.10.xx Party Only Program Management Ongoing 1-Jun-1996 30-Sep-201 IF
2.12.70 RMA Remedial Action Summary Report Ongoing 16-Feb-2011 30-Sep-201 IF

1 3.11.60 RMA Off-Post Surficial Soil
3.11.60.03 Remediation Activities Completed 4-Mar-1996 26-Aug-1997

3.11.61 RMA Off-Post Water Treatment System

3.11.61.04 Short Term Monitoring and Maintenance Completed 1 1-Jun- 1996 29-Oct-2010

3.11.62 RMA Off-Post Well Closure

3.11.62.02 Design Activities Completed NA NA

3.11.62.03 Remediation Activities Completed 3-Jun- 1996 30-Sep-1999

I 4.01.01 Hazardous Waste Landfill Ongoing
4.01.02 Enhanced Hazardous Waste Landfill Ongoing

4.01.03 Integrated Cover System Ongoing
4.01.04 Basin F Cover Ongoing

4.02.05 North Boundary System Operating

4.02.06 Northwest Boundary System Operating

4.02.07 Basin A Neck System Operating

I 4.02.08 Rail Yard Operating
4.02.09 Off-Post Water Treatment Facility Operating

4.03.10 Site-Wide Plume Monitoring Ongoing

4.03.11 Medical Monitoring Program Ongoing

4.03.12 Well Abandonment/Maintenance Ongoing

4.03.13 Analytical Coordination Ongoing

4.03.14 Five-Year Reviews/Closeout Reports Ongoing

4.03.15 Land Use Control Monitoring/Reporting Ongoing

4.03.16 RMA Facility Operations and Maintenance Ongoing

4.03.17 RMA Facility Operations - IJOs Ongoing

4.03.18 Operations Waste Management Ongoing

4.04.19 Regulatory Oversight Ongoing

4.04.20 Data Management/Information systems Ongoing

4.04.21 Remedy Operations Oversight Ongoing

4.04.22 Utilities Ongoing

4.04.23 Land Transfers Ongoing

F represents forecast completion dateI
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WBS Description Status Start Date Finish Date
4.04.24 0MG Management Ongoing

4.04.25 USFWS Support Ongoing

4.04.26 Program Controls Ongoing

4.04.27 Health & Safety Ongoing
4.04.28 Security Ongoing
4.04.29 Public Outreach Ongoing 3
4.04.30 Contracting Ongoing
4.04.31 Compliance/QA Ongoing

4.04.32 Central Repository/Business Management Ongoing
4.04.33 Legal Office Ongoing

4.04.34 Program Manager Ongoing 3

II

3
i
i
I

I

F represents forecast completion date
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Table 5.2.2-1 Uncontaminated Borrow Material Volumes Page 1 of 3

Ara gum er,:- orc Voume (bcy

1 9 Existing (Sanitary) Landfills Remediation (Sections 1 & 4) 44,972

17 Miscellaneous RvA Structures Demolition 6,825

11 Burial Trenches Soil Remediation (Section 4) 3,634

Borrow Area 1 Total 55,431

2 NA Borrow Area Reserved (not used)

3 18 Buried M- I Pits Soil Remediation 18,015

24 Secondary Basin Soil Remediation (Part 1) 8,200

NA U.S. Fish and Wildlife Service (USFWS) 780

24 Secondary Basins (Part 2) / Section 35 Soil Remediation 16,800

1,3 Basin A and HWL Operations 62,933

NA U.S. Fish and Wildlife Service (Basin E Berm) 1,000

19 Hex Pit Soil Remediation (redesign) 5,700

Miscellaneous RMA Structures Demolition and Removal Project Phase II,
17,23,14, Section 36 Balance of Areas and Deep Acute Excavation Areas Project

32 (Basin F Exterior and Miscellaneous Southern Tier Soils) 23,084

1,3 Basin A and HWL Operations 23,313

30 Basin F Drying Facility 32,505

14 Sand Creek Lateral (backfill) 73,781

I 3 Integrated Cover System (ICS) Gradefill (Basin A North) 215,147

30 Basin F Wastepile Remediation (Backfill and final contours) 108,347

3 Basin A Notch 100,000

I 21 ICS 2-foot and 3-foot Covers 1,093,968

3,20,23, ICS Gradefill/Backfill [Basin A, Complex (Army) Trenches (CAT), South Plants

25,33 Central Processing Area (CPA), Section 36 BOA, and Lime Basins] 542,6003 Borrow Area 3 Total 2,326,173

4 2 ELF Operations 149,865

3 ICS RCRA-Equivalent Cover 226,990

2 ELF Cap 279,894

32 Basin F (RCRA-Equivalent Cover) and Frost Protection Layer 425,196

Borrow Area 4 Total 1,081,945

63 Stage I Haul Roads 5,750

1 Excavation of Corrective Action Management Unit (CAMU) Soils 20,460

NA Lake Ladora Spillway Reconstruction 16,700

1 HWL Construction - Cell 1 283,100

63 Stage 11 Haul Roads 7,860

1 HWLConstruction - Cell 2 471,700

1 HWL Operations 5,600

2 ELF (compacted clay liner) 288,703

I
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Table 5.2.2-1 Uncontaminated Borrow Material Volumes Page 2 of3 I

Borrow Prjec ,.

5 (cont.) 2 ELF(compacted clay liner) 172,739

2 ELF Operations (associated with Sanitary Sewer Line) 174,830 I
1 HWL RCRA Cap 654,584

2 ELF Cap 23,527

Borrow Area 5 Total 2,125,553

6 NA Borrow Area characterized as RER soil, no uncontaminated soil removed _

7A 1 Excavation of CAMU Soils 28,491

63 Stage II Haul Roads 6,600

3 Basin A Operations Facility (Construction) 15,000
3 Basin A Consolidation and Remediation (Operations Subcontractor)

2000 Usage 99,421 3
2001 Usage 163,659

2002 Usage 86,423

1 HWL Operations I
2001 Usage 26,911

2002 Usage 24,910

24,28 Secondary Basins (Part 2)/Section 35 Soil Remediation 2,000 I
32 Basin F Exterior Soils Remediation 53,800

29 North Plants Structure Demolition and Removal (backfill) 33,807

29 North Plants Structure Demolition and Removal (backfill) 57,000
1,3 Disposal Facility Operations (Basin A and HWL) _

Borrow Area 7A Total 598,022 3
7B 9 Section 36 Existing Sanitary Landfills 8,700

Borrow Area 7B Total 8,700

8 NA Borrow Area characterized as RER soil, no uncontaminated soil removed

9A 23 Section 36 Balance of Areas (Part 1) 11,086

Borrow Area 9A Total 11,086

9B NA Borrow Area not used; incorporated into Section 36 BOA final grade design -

9C (3) 25 Stockpiled for RCRA-Equivalent cover adjacent to CAT 73,700

73,700

10 6 Shell/Complex Trench Slurry Walls (from abovegrade berms) 59,346

63 Stage I Haul Roads (from abovegrade berms) 25,500 i
8 Toxic Storage Yard (ESA-3a, -3b) (from abovegrade berms) 8,505
3 Basin A Consolidation and Remediation (Operations Subcontractor)

2000 Usage 86,931
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E Table 5.2.2-1 Uncontaminated Borrow Material Volumes Page 3 of 3

IBorrow Project
Ae Number. Prjctolume (bcy):

10 (cont.) 2001 Usage 164,875

11 Burial Trenches Soils (ESA-2a-4, -5, -6, -7) (from abovegrade benns) 16,170
1 HWL Operations - 2001 Usage 30,031

11 Burial Trenches Soils (Secs 29, 30 and 32) 21,340

20,21 South Plants Subgrade 28,270
25 CAT Remediation (gradefill) 183,416

26 ICS RCRA Cover (Shell) - Two Stockpiles 131,187

11 Burial Trenches Soils - Demo Pits 500

17 Miscellaneous RMA Structures Demolition and Removal Project Phase III -

1. sAsbestos Containing Material (ACM) Trenches 9,004

3,20,25,33 ICS RCRA Equivalent Covers (Basin A, CAT, South Plants CPA, and Lime Basins) 1,920,676

3,25 Perimeter gradefill (CAT and North Basin A) 128,453

Borrow Area 10 Total 2,814,204

11 25 South Plants Soil Remediation for gradefill in CAT 39,993

Borrow Area 11 Total 39,993

12 1 HWL Excavation 704,260

CAMU Soil Remediation 8,818

Borrow Area 12 Total 713,078

Total Uncontaminated Borrow Material Volume Used 9,847,885

Note: Project Number represents WBS Level 3 number.I
I
I
I
I
U
I
I
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Table 7.0-1 Remedial Project O&M Requirements Page 1 of 4

Long- Status
WBS Term Project Name Operation and Maintenance Requirement

WBS August 31, 2011

2.01.01 4.01.01 Hazardous Waste Landfill Cap Completed, Landfill inspections and maintenance required per HWL Post-Closure Plan
Construction Post-Closure Manage the storage and disposal of leachate per HWL Post-Closure Plan

O&M Monitor leachate collection and leak detection systems per HWL Post-Closure Plan

Groundwater monitoring and well maintenance and repairs per HWL Post-Closure
Plan

2.01.02 4.01.02 Enhanced Hazardous Waste Completed, Landfill inspections and maintenance required per ELF Post-Closure Plan
Landfill Cap Construction Post-Closure Manage the storage and disposal of leachate per ELF Post-Closure Plan

O&M Monitor leachate collection and leak detection systems per ELF Post-Closure Plan

Groundwater monitoring and well maintenance and repairs per ELF Post-Closure
Plan

2.01.03 4.01.03 Integrated Cover System, Completed, Cover inspections and maintenance, percolation monitoring, and vegetation
Basin A Consolidation and Interim O&M assessment required per the LTCP (long-term O&M once O&F determination is
Remediation Area made)

2.02.04 4.03.15 Sanitary and Chemical Sewer Completed Inspect sanitary sewer markers in accordance with the Land Use Control Plan
Manhole Plugging Phase I

2.02.06 4.03.10 Shell Disposal Trenches Operating, Water level monitoring per LTMP
Slurry Walls (Dewatering) Long-Term Well maintenance and repairs performed as needed per LTMP

Monitoring

2.02.06 4.02.07 Complex (Army) Disposal Operating, Water level monitoring per LTMP
Trenches Slurry Walls Long-Term Well maintenance and repairs performed as needed per LTMP
(Dewatering) Monitoring

2.03.14 4.03.15 Miscellaneous Southern Tier Completed Prevent excavation of contaminated soils and sediments at site SSA-3b in
Soil Remediation accordance with the Land Use Control Plan

2.03.15 4.02.07 Bedrock Ridge Extraction Operating, Water level and water quality monitoring per LTMP
System Long-Term Extraction system O&M per BANS Operations and Maintenance Manual

O&M Well maintenance and repairs performed as needed per LTMP



Table 7.0-1 Remedial Project O&M Requirements Page 2 of 4

Long- Status
WBS Term Project Name Augst 31,2011 Operation and Maintenance Requirement

WBS

2.04.20 4.01.03 Integrated Cover System, Completed, Cover inspections and maintenance, percolation monitoring, and vegetation
2.04.21 South Plants Balance of Areas Interim O&M assessment required per the LTCP (long-term O&M once O&F determination is

and Central Processing Area made)

2.05.22 4.03.15 Sanitary Sewer Manhole Completed Inspect sanitary sewer markers in accordance with the Land Use Control Plan
Plugging Project Phase II

2.05.23 4.01.03 Section 36 Balance of Areas Completed, Inspect and maintain areas in accordance with the LTCP
Soil Remediation O&M

2.05.25 4.01.03 Integrated Cover System, Completed, Cover inspections and maintenance, percolation monitoring, and vegetation
Complex (Army) Disposal Interim O&M assessment required per the LTCP (long-term O&M once O&F determination is
Trenches Remediation Cover made)

2.05.26 4.01.03 Shell Disposal Trenches Completed, Cover inspections and maintenance, percolation monitoring, and vegetation
RCRA-Equivalent Cover Interim O&M assessment required per the LTCP (long-term O&M once O&F determination is
Construction made)

Monitor soil moisture content (Soil Cover Moisture Monitoring System Operations
and Maintenance Plan) per the LTCP

2.05.26 4.01.03 Integrated Cover System, Completed, Cover inspections and maintenance required per the LTCP (long-term O&M once
Shell Disposal Trenches 2-foot Interim O&M O&F determination is made)
Soil Covers

2.06.32 4.01.04 Basin F/Basin F Exterior Completed, Cover inspections and maintenance, percolation monitoring, and vegetation
RCRA-Equivalent Cover Post-Closure assessment required per the LTCP and Basin F Post-Closure Plan
Construction (Basin F Cover) O&M Groundwater monitoring per Basin F Post-Closure Plan

Well maintenance and repairs performed as needed per LTMP

2.06.33 4.01.03 Integrated Cover System, Completed, Cover inspections and maintenance, percolation monitoring, and vegetation
Section 36 Lime Basins Cover Interim O&M assessment required per the LTCP (long-term O&M once O&F determination is

made)

2.06.33 4.02.07 Section 36 Lime Basins Soil Operating, Maintain positive hydraulic gradient from the outside to the inside of the barrier wall
Remediation Slurry/Barrier Long-Term Water level monitoring per LTMP
Wall, including Lime Basins O&M Pump and treat groundwater to meet dewatering goals. Extraction system O&M per
Dewatering Wells Basin A Neck Treatment System Operations and Maintenance Manual

Well maintenance and repairs performed as needed per LTMP

I I I- - II IIm -II - -I II m



Table 7.0-1 Remedial Project O&M Requirements Page 3 of 4

Long- Status
WBS Term Project Name Operation and Maintenance Requirement

WBS August 31,2011
2.07.41 4.03.10 Site-Wide Groundwater Ongoing On- and off-post water level and water quality monitoring per LTMP
2.07.42 Monitoring (includes CFS and Well maintenance and repairs performed as needed per LTMP

off-post monitoring)

2.07.41 4.03.10 Off-Post Surface Water Ongoing Assess contaminant concentration reduction and remedy performance through
Monitoring surface water sampling at two locations and at frequencies specified in the LTMP

2.07.65 NA Unexploded Ordnance (UXO) As Needed Manage the potential to encounter military munitions, or remnants thereof, on RMA
Management in accordance with the Response Plan for Recovered Material Potentially

Presenting an Explosive Hazard (MPPEH) (TtEC 2010k) and RMA Incident and
Emergency Management Policy and Contingency Plan (RVO 201 Ob)

2.07.69 4.03.12 Site-Wide Well Ongoing Well retention per LTMP
Abandonment/Retention

2.08.44 NA South Adams County Water As Needed Provide connection to water distribution system, deep well, or other permanent
Supply solution if potable wells are found to have DIMP concentration greater than 8 ppb

2.08.47 4.03.10 Irondale Containment System Operations Continue post-shut-off monitoring per LTMP and Motor Pool Post-Shut-Off

Motor Pool Area Treatment Completed Monitoring SAP
System

2.08.47 4.02.08 Railyard Containment System Operating Continued operation of groundwater containment system in accordance with the
Railyard Treatment System Operations and Maintenance Manual, Volume 1
Water level and water quality monitoring per LTMP
Well maintenance and repairs performed as needed per LTMP

2.08.48 4.02.07 Basin A Neck System Operating Continued operation of groundwater extraction and treatment systems to achieve
mass removal goals
Water level and water quality monitoring per LTMP
Treatment system and well maintenance and repairs performed as needed per Basin
A Neck Treatment System Operations and Maintenance Manual and LTMP

2.08.50 4.02.06 Northwest Boundary Operating Continued operation of groundwater extraction and treatment system to achieve
Containment System CSRG/PQLs and system shut-down criteria

Operate system to maintain plume capture and reverse hydraulic gradient
Water level and water quality monitoring per LTMP
Treatment system and well maintenance and repairs performed as needed per the
NWBCS Operations and Maintenance Manual and LTMP
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Long- Status
WBS Term Project Name Operation and Maintenance Requirement

VBS August 31, 2011

2.08.51 4.02.05 North Boundary Containment Operating Continued operation of groundwater extraction and treatment system to achieve
System CSRG/PQLs and system shut-down criteria

Operate system to maintain plume capture and reverse hydraulic gradient
Water level and water quality monitoring per LTMP
Treatment system and well maintenance and repairs performed as needed per the
NBCS Operations and Maintenance Manual and LTMP

2.09 4.03.15 Off-Post Institutional Controls Ongoing Lock and protect off-post wells
Prepare and submit updated CSRG exceedance and notification maps after each
sampling round for the State Engineer's Well Notification Program in accordance
with the Land Use Control Plan
Prepare updates to notification maps and continue to assure the State Engineer's
Office is provided with the necessary information to implement the off-post well
notification program
Prohibit drilling new alluvial wells and use of deeper groundwater underlying the
Shell Property until groundwater contamination no longer exceeds CSRGs

2.09 4.03.15 Land Use Controls Ongoing Annual monitoring and reporting in accordance with the Land Use Control Plan
Maintain primary land use restrictions per the FFA and ROD
Prohibit use of basements without appropriate feasibility study
Prevent excavation of SSA-3b; maintain signs at site

Maintain sanitary sewer markers
Ensure protection of groundwater remedial action structures

2.09 4.03.14 CERCLA Five-year Reviews Ongoing Statutory requirement (includes On-Post and Off-Post OUs)

3.11.61 4.02.09 Off-Post Groundwater Operating Continued operation of groundwater extraction and treatment system to achieve
Intercept and Treatment mass removal goals
System Water level and water quality monitoring per LTMP

Treatment system and well maintenance and repairs performed as needed per Off-
Post Groundwater Intercept and Treatment System Operations and Maintenance
Manual

2.09 4.04.19 Private Well Network Operating Water level and water quality monitoring per LTMP in cooperation with TCHD
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Diysposal Facilities - Basin A/ Landfills
'Construct Hazardous Waste Landfill

Remedial Design "

LF2-120000 0 11MAR96A 21JUL96A 1009 Piiii':ii::'.:':::: .:::i : ::::iiiiii:::'i~l ii!!:!! repare Revise 10% Design Scope of W ork - LF

LF2-3000 022JUL96A 31 MAR7 100........0 'J: A:97A : Prepare 30% Design - LF

LF2-150000 :: 03MAR97A 0JUN97A 100

LF2-140000 0 01APR97A :IMAY97A 100' Regulator/ Committee Review - LF

LE:2-135000 0 103AR7 1001 «<OADsg Daln ae: : .... ... ... .. : :.......... .......... ......:....... . ....::: ... .... ... ........

LP2-17000 09JUN97A.1OSEP97A 100 ~ pr 0 ein-L
: ::-: :,Prepare 90% Design- LF

LF2- 0 0JUL9A 11AUG9A 10Regulator/I.Committee Rev. & Public Input - LE

LF2-1 80000 1 1 ISEP97A 270CT97A 100 ERegulator / Committee Review - LF

LF2-90 8CT9~ 13FB98A 100Prepare 100% Design - LF.. .... ...... .... .. .. .. .. .. ... ... .. .. .. .... .... ....

LF2-100g00 0 23MAR98A 30APR99A I0:
HWLF Operational Plans

LF.2-ES02 O, 08JUL02 24JAN06A: i 100i iRedesign of the HWL Final Cap

LF2-1 00000 O!: :! 1::!i!! ": 8MAR 05Aill , 01DEC05A 1ii~ii;:i l0011
LF 0:: : 8 AR::: OlDECO A 100 ::: ::HWL Ramp Closure DCN

LF2-900000 0* 20JUN05A 25JUL06A 100 HWL Closure Plan

............ ... ..........d ...! -i~ i ......... ................... ..... ... ......

LP290 2 • 0' ,,;::.:, 300CT6 . i: . 100: ! PLAN-Hazardous W aste Landfill-Post ClosUre

Data Date 27AUG11 EarlyBar MSCH Sheet 1 of 118

Run Date 19SEP11 12:53 Progress Bar RMA ROD IMPLEMENTATION

DETAILED REMEDIATION SCHEDULE
© Primavera Systems, Inc.
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Remedial Design
LF2-860000 02OCT10A 24JUN11A 100i

i i PLAN - HWL Post-Closure Plar Rev 3

LF2-NF ~ IMAR6A 4JU11A 100Hazardous Waste Lan dfill Design

Remediation Activities

LF4-630000 0* 14N0V97A 16JAN98A 100Moliaon-L

LF4-640000 0 O06FEB98A 109APR98A 100 Excavate Biota Soil - LF

Construction/OperationslClosure

LF5-665000 0*126FEB98A I14JAN99A ~ 100 Phase I Cell Constructi on - LF

LF5 7900 0 ~FE98A I4JA99A100BORi 2 Support to Hazardous Waste Landfill

L F5 -666 0 0 0 _0* I5JUN98A O1MAR99A 100 2Landfill Water Treat System - Construction; : 0 o 0 , : ,,::::: ' " > "' ,: ,,. ,,:, ., o ..'  i ! 9 ' !!iii: , ; :8 '6 ' : :I;: :  ........ i ............. ........................................................................................................................................... ............................................................................................................................................................................
LF5- 30000 0 .. A.......4DEC9A 100l iBOR5 Support to Haz Waste Landfill -Cell I Liner
! ; 8 o 8 ii~ii:.,: ' ilil li; ii iiii ' X :!i !ii! !i~ii!: ili% .... ..... ....................................... ........................................................................................................... ................................................................... .....................................................................................................................................LF5-680000 03OAPR99A a0 RR ADILAALBE L10* RCRA LANDFILL AVAILABLE ***-LF

LF5< 7 ,000 0* O1JUL99A O4JA i 100i ! 'Phase II Cell Construction - LF

~' F5 ~l0~ 6FB98 OJAN1A10 Haz Waste Landfill Cell: 11 Liner Construction

LF5 140000 0 7MAROOA 14SEPOOA 100
BOR Support to Haz Waste Landfill Cell 11 Liner

LF5-690000 0* 30APR99A 30APRO4A. 10' '
Operation LF

,LF5010 21 MAYO1 31DECO1A 100,B~OSpott W p drCnrlG
LF5- 5 2JAO2A OAPO4A 100BOR7 Support to HWL Ops Odor ControlGF

LF5-1 552 29MAYO2A 3OAPR04A 100
BR3 Support to HWL Ops Odor Control/GF

LF5-70000 30APR04A ioo a-
RCRA LANDFILL CLOSED **-HWL

LF5-6900 O *3MAYO4A 1I3OCT06A 10
HWL Interim Operations
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Construction/Operations/Closure

LF5-711000 0* 07JULO3A 130CTO6A 1 00 . Inter mediate Cover - HVVL

LF5-140010 0* 17JUL03A 13CT06A . 100 BOR3 Support to HWL Intermediate Cover - LFLF

LP5-15 0PR99 28AGO6A 100Settlement Monitoring - LFLF

LF5-INF2 OAPR9, 130C...... 100 HWL Operations/Interim Ops/Int Cover/Cls re:.,:: ....... . ?]: : :: .,:. ........ ::.:::. ........... :,: :, ::. .................... eraonsIntnm.....t.C.e/.os.e.

1LF5-72500 OAUGOOA 31 M1AR09A 100 . ------ " 4'

HWL Operational Groundwater Monitoring

4" LF5-002007.LOA 5DECO 100REPORT-Annual 2007 HW01LWTS/ELF-Operatioal GW

>4 LF5-6000 G27JUN06A 11JAN07A 1100! HWL Ramp Removal

:LF5-7150 15 r 0* 02OCT06A 05JAN07At 1: 400•••
LF5-715 :Mobilization Cap Construction - HWL

LF5-716000 0 20NOV06A 15AUG08A 100 F,
I- Construct Geotextiles/Geosynthetics - HWL

L 5 9A)PRO .: ": 1 Y.O= 100.; .. . Construct Clean Soils and Biota Barrier- HWL

LF5-50 0 09APR07A 12MAY09A 100 BOR5 Support to HWL Cap/Cover - LF''F

S LF5-71509 016APRO8A ' I14JAN1OA 100Final Drainage & Surface Water Controls - HWL

LF5&6o060 /0 ,.2MAY9A:i ' 100' Permanent Revegetation - HkNL Cap

LF5-2000 O' 02AR09A 11JUNO9A 10
LFS7210 i 0 A ! 10UA0 iDemobilization Cap Construction HWL

" LF5-INF 02CT06A 1 1JUN09A 00i HWL Final Cap Construction
LF5-NF03 0 025AUG08A 231J0A ;100

LF508400:1 . . . .. ...M....:.100.CA Certiic ation Report - H L Cap

~> LF5-186...........7JUL0gA.>23MARIOA . 100
i4 i .Closure Certification Report - HWL Cap

181 2 8 OCERT REPORT - HWL - Cap losure
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Construction/Operations/Closure

LF5:740000 0* 26FEB98A !23MAR10A 100!
I Project Support - HWL

....4 .. .............. .......... ..... ....

LF5-002008' 0 O1MAYo9 24SEP09A104 E REPORT JUL2007-APR2009 HWL Ops Annial GW
>~LF5-INF 1006EB, 22E126~~~ 26E98J2SP1 FIELD-HWL - Construction/Ops/Cover/LWTS Closure

LF5-900000_, 0* 14APRPIA 21,!ANIIA 100 
4

HWL - LWTS Closure and Der olition

<~LF519100 26*16DECIOA 22SEP11 9
REPORT - CQA Certification Report - LWTS losure

Construction Completion Report
' LF6-73'0100) 0 28lJO\00A10

29JANOA Prep Constr. Cmplt Report (CCR) pt Cell 11 Constr

> LF6-730J02 0 29AN'01A 27FEB0 1 100 Regulator/Committee Review CCR - Cell II Constr

~ EF-730 04 ncorp/Resp. to Comments/issue Draft CCR - C 11

LF6-730106 0 26MARO1IA 01MA~A 10
EPA-State Prepare & Issue Accept Ltr CCR - C II

LF6-730108 0 24APRO1A 100 Project Complete - Cell II Construction

LF6-73020!onst'r 
PRe utio Co mt Report CCR- HWL Ops

I LF6-730201 0* 07AUG04A 1IONOV04A 100
Regulator/Committee Review CCR - HWL Ops: g ~ o ;ii , ;; ,ii!:i iiii iiii~ : ' ii i: i o !!i~i :iii i:: ! ...... ..................................................................................... .............................................................. ................................................................ ................ ............................................

LF6-730 0'300C Al 04JAN07A i 11: 
Update HWL Ops CCR - including Interim. .over

LF6730205 0 I 'JANO7A 3OJANO7A 100 RVO/PMC Review Draft CCR- HWL Ops

I~~~~he 4L6IF of0JUN 1018

LAConstr Cmpt Rprtm m mm Process - HWL Ops

LF6 31J NO7 O4J NO7A100Regulator/Committee Review CCR - HW I Ops
LF6-7301 O 5JUN07A 13NOV07A 100 

4

lncorp/Resp to Comments/issue Draft CCR -H L Ops
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Construction Completion Report

LF6-730220 0 1 4NOV07A O8APRO8A 100 
-EPA - State Prep & Iss Accept Ltr CCR -HVL Ops

LF6-730230 0 08APR08A 100
Project Complete - Hazardous Waste Landill Op.

LF6-30003" 01JUL09A 27AUG09A [] l
PMC-Prep Draft/RVO Iss CCR to Agencies-HYL Cap

LF6-INF3 0 01JUL09A 21JU CRA Hzdu-aCo .ci
CCR- Hazardous Waste LF- Cap Consictior

................................... ...................................................................................................................................................................................

LF6-:00 28AUGOA 35E .. Regulator/Committee Review Draft CCR - HVL Cap

LFEG300050 0 OIOCT09A .01 JIUN1O 100LF6-300 :'i :t:CT09A: OIncorp. Comments & Resubmit CCR - CAP onstr

LF6-300060 0 04JUNIOA 21JULl0A 100
EPA/State-Prepare/Issue Accept Ltr CCR- H L Cap

LF6-30 ,2:JU Project Complete (EPA Accept. of CCR - HWL Cap)

L E 6 =IN F :~............ ............ ...1........0 A . .............. .. ... -.............

S LF6-IIIF 0'28NOV00A 21JUL10A10(OR CelI
100 ~Constr Cmplt Rprt (CCR) Process-HWL Cell 1

LF6-400030 02NOV10A I8FEB11A '100!
PMC-Prep Draft/RVO Iss CCR to Agencies - LWTS

LF6-40004 O' 1FEB1 1A : 22MAR1 1A 100 0
Regulator/Committee Review Draft CCR -.LWTS

LF-40R IA 1400i 
. l: iii~i?,i:::::.:,ncorp. Comments & Resubmit CCR- LWTS Closure

LF6-400 gOCTI 1 31001-40600
EPA/State-Prepare/Issue Accept Ltr CCR -"LWTS

Project Complete (EPA Accept. of CCR- WTS)

LF60INF4 65 02NOVIOA 3100
OCR - Hazardous Waste LF - LWTS Closure

Short-Term Monitoring/Maintenance/Operations

LF7-726000 01APR09A 30N0VlOA IG
Short-Term HWL Postclosure Grndwater Moi itoring

LF7-980000 0- O1APRO9A 3011N0 . 10
<<<< Short-Term M&M >>>> - HWL Cap

L 400 T 'REPORT - 2009 HWL Annual Covet 1epon
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Actvit Rom Start Finish orp~ FY7 F9 F9 Y FY0~1 F02~ FY03 <FY04 F05 FY06 FYO7'a FY03 FY09~ FY1 0 FY11~ FY12

Short-Term Monitoring/Maintenance/Operations

40OC~i~0A7 100REPORT - 2010 Annual Covers Report for RC Caps

Plan Development or Revision

LFo#200220 0 ' 2FEBO9A 23APR10A 100. PLAN-LWTS Closure Plan Develpment

'Operational Construction of Enhanced H-az Wst LF

Predesign Activities

I- El-DESOYO 0* 13~APR99A 06JUL00A 100 EFGoecnclIvetgto

LE.......E.SO4O 0 :: O2FEBOOA,:i~i!: 12AUGO3A 100!! !i![i! ELF Liner Compatibility Study

L l 030940 0} .2= O O .2 100, EL ELF Pre-Operational Groundwater Mon.-Well Insta.. ! =1% !!,; ; ; = =:, ii! i! ,.:, ~ i ii ii i~i !!; ii';iiiiii~ ! ........................................ ................ ............................................................................ ................. .. ......... .................. ................................................................................................ ..... ............ ......... ....
L El0460* 02E~ _1UGO UG0C,0 L prtosMna

LElI0300*940APR9iA 12AUGO3A i100 Enhanced Landfill Pre-Design

'~~a Remedial Design

LE2 100000ii!ii~iiil 0 .......* ..V... 04APR0!1Ai!!il ' 100!!]! !. Prepare\Revise Design SOW- ELF
............... . ELF Tes Pad Irograii :!:!!!!i~ i ii i il.....2 .....0..6A Y 0 ..... ...... ........... ............................. .................... .................... ... .. .......................... .................................... ....... ............................... ......................... ................. ................ .... ............. ...... ......................e/P b , p u -L3 0D eig

a~ i LE2101500 0, 30JA-:i~'J0A!i!= 100 Submit<<<<Draft 3-Design dfiWor -ELF >>

LE2150000 250zjT 0* l1ANOOA 02D OA 100

a a a ; ::;Prepare 0% Dei-EL

L1E2,--16000* 26OAT01A 2i6AiR01A 100 E
!:  [

..................... Reg la Committee Review sign SOW ).

LLE2-1950 0- 13EBi2APR99 A 12GC,. 00 Enhnce LadlF Tr-esiadPoga

Prepare6950/%e Designr -F

a aa

LE2-1 7000 .Q*26OCTOA 28M~R2A 100Prepare % (DatFnl Design - ELF

Sheet 6 of 118
IIIISIImI 3- ii - i >



Activity PRein I ~S !a rV Finish
''D ~ u~ ~ ~ 'FY97 FY9' FY99 FY00'F'01 FYO I Y2" F'(03~ F044 FY05 FY06+ FY(07 FY08 FY' 9 FYI 0~F'1 FY1 2 

Remedial Design

LE2-175000 0 28MAR02A 100
<-Design Deadline > - 95% ELF Design

LE2-1 80000 0* 29MAR02A 13MAYO2A '~100
Reg/Committee Rev & Public Input 95% ELF Design

LE2-190000 0*'29MAR02A i'25JUL02A 100
Prepare 100% ELF Design

LE2-DES030 0 :O6 0AUG01'A i25JUL02A
LWTS Upgrade Design

L0', 05DEC02A 07AUG3 100ILE2-DES031 .Design 
of CCSCS

LE2-DES032 0 12AUG03A 24JUN04A 0
ELF Ion Exchange LWTS Addition Design

LE2-DE S033 O 18SEP03A 10AR4 1 O6A O7A7100
Borrow Area 5 - DIMP Chacterization for ELF.:& ::' ,i'.ii! ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ .. ... : ::  ...... ..... '' :: ' ' :,... ............

LE2-725 3OCT03A 10OFEBO6A '100
ELF Pre-operational Groundwater Sampling

........... ..........LEE 2 -D E S O0 2 0 '.i 3 0 N O V 0 5 A ! 2 6 O C T 0 7 A 1 0 0 1=' " : .;,* ,,': ,7 L DN A 2C A 1Redesign of the ELF Final Cap

LE2-200000 0' 29JANO7A 1 70DEC07A 100

ELF Support Facilities Closure DCN

Enhanced Landfill Design

LE221 0000 I04FEB8A 18AUG08A 100 ELF Closure Plan

LE2-210010' 0* 18FEB09A, 25AUG1OA : 1001
PLAN-Enhanced Hazardous Waste LF-Post c!osure

Construction/Operations/Closure

LE5-620000 0* 22AUG03A 05NOV03A. 100 LIntaSieokF0
i!!!:!:iii~~i~i' } !ii~ii ...... ...... ELF Initial Sitew ork FY 03 i

LMobilization 
- ELF Berms & Liner

LE5-650000 0O 04DEC03A 06MAY04A 10
ELF Excavation & Berm Construction Part I

LE5-176000 0* 18MAR04A 27MAY05A 1001..h....
BOR5 Support -ELF Berms & Liners

LE5 65000 0 25MAYO4A 30NOV04A 100

.....1 
E LF C ell Liner C onstruction (P art 1)
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~cMiy' V~Rcm ~"'Start' Finish1 Y97 FY98 FYQ9 Y00 FY01 F02 ~<FY03 'FY4 Ft 'YO5 FYiO6' FY07 ~>FY8 FY09> FY10 FY1 1>FY12

ConstructionlOperations/Closure

LE5-00200, 0 1PMARI2L 14ECT10A 100
REPORT-2008 ELF Anndal GW

LE5-00200i 0 01JUL1OA 06JAN11A 100 REPORT-2009 ELF Anni al GW

LE5-656000 0 070CT0A~ 12NOV04A 100 EFItaelBr osrcinPri~~iiii~i~~iiiii:!;!ii~~ii!;} i~~~iiii~iiiiiiiiEL i i:i} ~ ~~i2i.:i :J!!!::ii:"E FIntracell Berm Construction Part I

:L5-90001 0i ; 24JANO5A 26AUG5A 100Construct LWTS Addition - Ion Exchange
...........~~~~~~~~~~~~~~~~~~~~~~~~~~~~................................. . .!. .. . ........................................ . .. . ..................... .. . . . . . . . . ............ ... ... ... ...... ......... ... .. . .. ....... ... ... ... ... ... ......... ... ... ... ... .. . ... ... ... . ..... ... ... ...... ... ... ...... ... ... ... ... ... ... ...... ...... ... ... ... ... ... ... ...... ... ... ... ... ... ...

LE5-660010 T0O1DECO4A 11AUG05A 10
A :ELF CCSCS Construction

LE5-656010 , !0 250CT04A 26,EPO5 100 : ELF Infrastructure/Misc Facilities Construction

LE5-650002 '3FB5 29SEP05A 10
ELF Excavation & Berm Construction Part II

LEE565601 0*j : 6M A: } 31:OCTrO5A 100ELF Cell Liner Construction (Part 2)

'LE5-186010 0* 01DEC 4A 9OCT05A 00 Develop/Submit CR-ELF/CCSCS............. ~~.... .... ................. ..........i i~l~i:!: e el p S u m tC R E F/ C C

LE5 -656002: i ~i!; 0'!5J UI05A!, !2 8JUL05A!ii:: 10
LE5-656002 , 0! O5JULO5A" C 28JULO5A 100 ELF Intracell Berm Construction Part 2

EJ
LE:5-60020!i~::i; 6* 1 4NV05'AJ' 01:FEB06A 00 ELF Construction Interim Revegetation

LE5-710000 0 240CT05A! '06DEC05A 100 Demobilization - ELF Berms & Liner

LE5:l 86020 0 0..C............... 100Regulatory Agencies Approval to Place Waste

LE5-67000 ~ .0O7MAROA 100 ENHANCED LF AVAILABLE***

L......2 0* 22AUGO3 O7MAR6A 100ELF Berms & Liner Construction

LE5.707010) 0* 01NOV05A 29JUN ' 100 BOR5 Support to ELF Ops Vapor Controls - EHWL

LE5-680000 0* 01 NOV05A)' 05MAY08A 100
ELF Operations

LE5-690000 0 O5MAY08A 1001 ***RCRA ENHANCED LF CLOSED***- HWL

Sheet 8 of 118m-n -- n--m- n m- m-- m -m--n--m-



S I I I I 7 I I I I F Y I I I I I I Sr s
'1D"&> ~ ~ F97 FY9~FY99 >FYOG FY01I F'(02 KFY03 FY04 FY0 FY06 'F"07 F0 iY9 Y1 FY1 Y2

Consltruction/Operations/Closure

OF5:7:70: 0 0* 16UOA 2FB8 100 BOR4 Support to ELF Ops Vapor Controls - HWL

Const Intermed Cover - ELF Ops
LE5-176010 ,0* 16JUL07A 05MAY08A 100 WL

BOR5 Support to ELF Intermediate Cover - HWL

]... LE5-705010 0' 20DEC07A 20MAR08A 100 E
LE5-600300 0*i : 1 ARO,8: : OJULOBA ?"?:: 100: :: EL F S uppo rt Facilities Closure

LE5-60080 0 3MAROSA 10JMARO9A '100
CRRET-ELF -Support Facilities losure HW

LE5-708000 0 13MAROA 19MAROOA 100 CERTREPORT -ELF - F ,

L, E5-711 000 121MAR08A100ELF 
Settlement Monitoring

LE5:500 4APRO8A 18JUN8 : 100:i Stockpile BBM - ELF Cap

......... . :1.: :A: 19M R! 100: ELF O perations/Interm ediate C over/C losure

LE5-O& 7M1A:R06A : :NOV I 1 ELF Operational Groundwater Monitoring

i.L ..I .,I 0 : 1MAY09A !i 0.CT09A :. '00 REPORT-JUL2007-APR2008 ELF Annial GW
........ ....... ...................... .... ....... ........ .. ...: " : :::': " ."....:' ! .................... .......... ..: ........................... ... ...

: 
.................... .:'! ..... ......... .

LE5"350 0 ::..3MAY:08A I9JAN A 100 DSR for the HWL and ELF Entrance Haul Rd CSV

LE5 0 ::0;: 1 0"A !2:EP::: 100 , :: : : : :Mobilization ELF Cap Cons uction

1.E: 719000 0:-129SEP08:A:  [A 100!li" Construct Clean Soils and Biota Barrier - ELF

[LE5-1800 0 21 N01111A I:AP A 100]
: ::;Construct Geotextiles/Geosynthetic - ELF

LE :: ,.:t.t 206 E8 " "6RA 100BOR4 Support to ELF Cap/Cover -.EHWL

LE-" 01 .:01P:09 I 17APR09A 100 :?[ ! :Remove/Reduce 9th Ave Haul Road (East of D St.)

L-7100 0 08APR9 ',; 3 0"N O V 0 9A .... 
Fi 

¢ 
'Wl0

0Remove/Reduce F Street Haul Rd (7th to 8th)
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$ Activity ~>Remn Start Fiis F97 FY98 FY99 FY00~ FYOI FY02 ,F0 Y4 F0 Y6 F0 ~FY FY1FY1
~ID$c' Dur >comp ?10 ~FYI0>FG W

Construction/Operations/Closure

LE5~71p00 0 4AYO9A 3?O\0A 100 Ra

LE5-721130 ,OFE1A 15MAR1 OA 10

Remove D Sreet Haul Road HLF

j~i::. :;i~ i 'Q , ;' i l~l _ _ .! ....... ......... ......... .................... ... ..... .... ............... .. .. .. .. .. .. .. .... .. .... .. ..... ... ... .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. ..... .. .. .. .. .. .. .. .. .. .. .. .. .. .. ... .. .. .... .... .. .. .. .. .. .. .. .. .. .. .... ..... .. .. .. .. .. .. .. .... .. .. .. .. .. .. ... .. .. .... .. .. .. .. .. .. .. ..... .. ... .. .. .. .. .. .. .. .. .. .......I F5-710100 0 O8SEYP9A 130NOA 100 Fia Rainag e and SrAe Waer Contro - EHL

LE -70 0 0. 03FER10A 3A1A 100 Dmblzto LFCpCn uto

LE5- 0 IMROA MAY1 OA 10

ii ;;; ! :4 i : : ! i : :! < !! ! ~d : !!! iii! :: !ii,;;gi; : ::i!iiii:Finalt Inspection Process-on Ecess F Capa

... ............... 0.. O6APRIOA 25MAY1O;A 100 ): ! Permanent Revegetation - El }F Cap
LE51F 0IEBIOA~ iINIQA 100~Reove CQA Certification Report- E F Cap

... . . . . . . . . .. . .. . . .. . . ........ -ii i i i ...........L : ... ... .. .. ... .. .. .. ......... ....... ....... ...... .. .... ...... ....... .. ..... ........ .. ..... .... .. ... ..... ..... ..... ......... ...... ....... .. ....... ... ...

LE5-7201 *0OSSEP09A~ 16MAR10A 100Clsr

Final Drainag a C SuCertification Report - E F Cap

LE5-100* OiFEBA1OA 31NOIOA 100i

LE5 ~l *I ~ i2 i' i i N "V1200i iDemobi ELF Final Cap Construction-Thru CR Ap proval

.. .................~ ~ ~ ~ ~ ~ ~ ~~ ~~~~~.. .... ,:.........2-] ..... iiFED L osrcinOeain/oe
LE5-72N 1 01 M2ARIG03 16MAYIOA 100

Construction Competion Report -EF

.... .... .... .... ... ... .... .... .. ..... .... ... .... .....A.. .... .... .... . .... .... ... .... .... .... .. ..... .... .... ........ .... .... .... .... .... .... ........ .... .... .... .... .... .... .... .... .... .... .... ........ .... .... ....

LE516 5 OIFEB107A 17JUO81A 100 Cosr CmlsRrt CRerc-tion Repor- Mod:Ca:) ! =: : ! : : @ : : ? :? ;% :! @ = ! : ;% % : @ : L : ' ...... ! ...................................... ... .................................................................................... ............. ....................... ......................................... .................................................. ...... ...........
LE560 *, 01O7NOVOOA 11JNOIA 100

RegltrylCommtt Rev CCR - Ion Ex-LW Mod

LE56NF ~ 0 12SEP08A 11NMV10 A 100 r

............ nc/Resp to Comnts/Iss Draft CCR-Ion Ex-LW.. Mod

LE6-730(0C) 0 2 3 O I8NA 1 07JULO8A 100
... S FEPA/State Prep/Acpt Ltr CCR-Ion Ex-LW Mod
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Atctivity*$ Rum ~k~Start ~ Finish IAA> FY97 FY98 , F99 FY00( FY01 ~AFY02< FY03 FY04~ FYO5 ,FY0'6 FY07 <FY08 ZFY9 FY1 0 FY11 F1
ID"' ou '~ r'~ ~<, Comp, L 'I I

Construction Completion Report
LL6ol44 0 1 JULO8A ::::,:i:;100 ,E 0........ 17JUL8A 100 :Proj Cmplt-lon Exch Addtn to LWTS-LW_ Mod

LE6-663002 0 28NOV05A 03FEB06A 00'

Prep Constr Complt Rpt (CCR) - ELF/CCSCS
L6IF '28NOVO5A OIE37 10

=L==-I==F==NOVO5A===O==EB7= 00 :Constr Cmplt Rpt (CCR) Process- ELF Constr/CCS'S

A LE6-663 1 FEBO6: 28A :O6 100 Regulator/Committee Review CCR- ELF Constr/GCSCS
....... .: ... ... ...... : ., .: : : .... i .: :}i .. .... ..." .:. ....... ....... .... .. ....... .... ...... ....... .................... ............... ..... ....... .. .... ....... ...... ....... ...... ....... ...... ... .... ...... ....... ...... ....... ...... ....... ...... .... ... ...... .... ... .... ......... ....... ...... ....... ...... ....... .... .. ..... .. ...... ..... .. ...... ...... ....... .... ................ ...... ....... ............

LE6-63 I AYO6 01'NV06A 100 ncor/Rsp to Cmnts/lss Draft CCR-ELF/CCSCA

LE6-663006 0 06NOV06A ' ..FEB.7A 100
EPA-State Prep& iss Acpt Ltr CCR-ELF Const/CCSCS

.LE6-663.. 0 01FEBO7A 10

Project Complete- Enhanced Hazardous W ste LF

LE6-NF 2AYO8 O5MYO9A 100COR - ELF - Operations
....... .......... ............. .......... .............. .. ................................ ....................... ..... ...............................................................................................

LE6-663 .. 2MAYOA 28AUGOSA 100.
Prep Constr Corn.pit Rpt (CCR) E ELF Ops

LE6-66303 O9AUG08A 310CT08A 100
Regulator/Committee Review CCR - El F Opa

LE6-6634 03NOV08A 0O2APR09A 100
Incorp Comments & Resubr it CCR

LE6-::63050 0! , 03APR09 !i05M: 11 EPA/State-Prep & Iss Acpt Ltr CCR-EF Opa

LE6-66360 0 0,5MAY09A 100,
Project Complete- EHV.L Opa

LE6-3003 0 IAPR10A 22JUL1OA 100 PMC-Prep Draft/RVO Iss CCR to Agencies-E F Cap

LE6-INF4 : : 01APR1OA 24MAR11A 100 OCR-ELF-Cap Const:Action.... a .... . .... ": ::' :': :' ..... . ": :: ...... ..... :i r: "" : )C C R - E LF - C ap C ons! -uction

LE6-30004 03JU_1OA 130AUG10A 11 1001
Regulator/Committee - Review Draft OCR - EI~ Cap

LE6-30005 l'31AUGI OA 18MAR11A 100 lncorp. Comments & Resubmit OCR - CAP (_onstr

LE6-30006 0 9MAR1IA 124MAR11IA 100
EPA/State-Prepare/Issue Accept Ltr OCR- E' F Cap
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Acivty Rein Sat Fns -FY97< F981 FY99 FYOO FY 1 FY02~ h F03 FY04~ FY05 FY06 FY07 >FY03~ FYQ9 FY10 FY11 FY 12

Construction Completion Report

LE6 300070 0 24MAR1 IA 100 o CProject Complete (EPA Accept. of CCR - E Cap)

L INF 0] 2..AY... 24MAR11A 100 Constr Cmplt Rpt (CCR) Process- ELF Cons uction

Short-Term Monitoring/Maintenance/Operations
::::: EM2i , O i :!27MAY10 : 130.N,.V10AL:!

LET &M20* 7MA1OA QNO1OA 100Short-Term-ELF Postclosure Grndwater Moi itoring

LE798000 * 2MAYOA oNO1OA 100«~Short-Term M&M >>> - El F Cap

LET 00201 0 0 4JAN11A~ 30JUNIIA 100 REPORT-2010 ELF Postclosure Ann al GW

Basin A Consolidation and Rernediation
Remedial Design

BA2-120000 0 O3J!t'196A ... Prepare!Revise Design Scope of Work- BASA

BA2-125000 ~ 0 18N0V96A 22DEC96A 10 Regulator I RMA Committee Review

BA12-130000i 0 19AUG96A 17NV96A 100 F7
Prepare 30% (Conceptual) Design - BASA

BA2 140000 0 18NOV96A 22DEC9,'6A' 100 Regulator/ Committee Rev. & Public Input- BASA

BA2-150000 0 q18NQV, ,OMAY97A 100 Prepare 60% Design - BASA
.. ..... ............;; : i i ' :,~ i - ... .. ..... .. ... .... ... ...... .. ..... .. .... .... . ... ... ..... .. .... .. .. ... .... .... ..

BA2-1600 0, D5A9A 3MAY97A 100
Regulator Committee Review - BASA

bA-'2-170000: 0 O 5MAY97A '21JUL97A 100 Prepare 95% (Draft Final) Design - BASA

BIA2-175000, 0' ~ 21J!UL97A 100: 1 ««e nDedie................i!; :" .............:i i! [ :: ........ .. ... .. ...- .. ... .. ...... ... ... .. ... ... ... .. ... ... ... .. .... .. ... ... .. ... ... ... .. ...... ... .. ...... ... .

BA2-180000G. 0 22JUL97A 08SEP97A 100 Regulator/Committee Rev. & Public Comment- BASA........... ........!:::::! -:: ......... ............i~ii~~i!i ...........??t ........... ...............te ........ ...... ........... ............ ...t .......

BA-1 9000 0 09SEP97A 29SEP97A ~ 100 Prepare 100% Design

BA2-INF O 3JUN96A 29SEP97A 100
Prepare Revise Design Scope of Work - BASA

B A 2= !11 0 )9 5 0 *;i i~i 0 1 A P R 0 4 A;i "2 9 A R 4 A : 1 0 0
, ; R.: ......... ........ . 1Revise Basin A Subgrade DCN - Rev. 3
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Aciiy R-I smr nnr L- -Fiih-9F
1/L/' flr" I Start L iI k 1I7&% iJi

.Rem edial Design ... ....... .......................... ________
BA2-122000 0113JAN05A 10008U0A:::BA2-122000 0* 13JANO5A ":JUNO6A 100 Prepare 95% ICSD Design - Basin A DCN

BA2-123000 * 09JUN06A 29SEP06A 100
Prepare 100% ICSD Design - Basin A DCN

BA2-120 000O2JAN07 3AR7A 100,r
Prepare/Revise 95% ICS Design - Basin A

; ~~~ ~ ~ ~ ~ ~ ..... ... ,.....i' ...... ....... ........ ............. ................ ............................. ..... ........... .... ........ ........

BA2-120 01OO4APRO7A O03MAYO7A 100I
Reg. Review Revised 95% ICS Design - Basin A

:A2-:2 :APRO7A 2 L7A 100 : ;: Prepare/Revise 100% ICS Design - Basin A

BA2-1201 015JUL07A 23AUG07A 1001
Reg Review Revised 100% ICS Design- Basin

BA2-1 . 1JUL03A 23AUG07A 100
Basin A RCRA-Equivalent Cover Redesign

BA2-1201 O 4AUGO7A 230CT07A 100 E
Revise & Submit Final 100% ICS Design- Basin

Reg. Agencies Review R2 100% ICS Design- Rasin A

BA2- :1126 1 2NOV 22PRA 100 Prepare DON & Obtain Agency Approval - Iasin A

~ BA2-INF3JUJN96A 22APR08A 10
Basin A Design [ICSD]

Remediation Activities
BA4-12000 * 1NV7 '140CT98A: 100BA4 120000 0 14NOV9A 140: : .

Mobilization - Basin A Operations

BA4 125000 0, 14NOV97A 10,- -lp trSedie -
:' i i! i~«« <<<mp. Start Deadline >>

.. ... . ........... .. ... ........ .... .... . ... ..... ... ........ .... ..
> .BA4-1310 0O9JAN98A.16APR8 .

Visual Surface UXO Survey

gA4.1 9000 0 1 9JAN98A BASIN A CONSOLIDATION AREA OPEN *

BA4-291 000 0* 1 9JAN98A 16APR8 1 Ji.
Consolidate Biota to Basin A From CAMU Area

BA4-0000 .. Q* IJAN8A 3JUN4A .'i00--- BASIN A CONSOLIDATION OPS DURATION ----

.A.-175;1MAY9:A 31DEC99A 100 BOR10 Support to Basin A Ops Gradefill
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Actvit Rom ~ , S 'a PtFnsY9- sFY98 FY9 00 <O FY01 F02~ FY03' FY~0 FYO5s FY06' FY0 FY08 FY09 FY1 0FY11 Y12

Remediation Activities

<'' BA4-292000 0*. 04MAY99A 30JUN04A ,100BsnAOeain: IF ,  ., : :Basin A Operations

B,4I, , :Q090, :, 0*, l 9Ai l 3UNOA 100BOR7A Support to Basin A Ops Gradefill

) BA4-1 O7MAYO3A 3OSEPO3A 100 BOR9A Support to Basin A Ops Gradefll
5KI

'>, BA! -1 29Mi. Y02A 31 DECO3A 100 :BO R3 S upport tO Basin A O ps /F - BA CR: + + + i; i41 i ~ ~ ~ii~ii~i ........................~~ ............... ..................... ............................................................. .... ................ -..... ................... .............................................................................................. ................................................... ..............................................................................
BA4-17O2FBO4 31DEC03A 100

:BOR8 Support to Basin A Ops GIF - BACR

BA4-210010 0 280CT04A<!:'i!! 290CT04A 100:i: iii:i~i !!i~~!!! Interim Revegetation Borrow Area 3 (BA Support)
B<A4-192030 0* O1JULO4',A 30JAN04A 100

; Basin A Interim Operations - Non-Notch
BA4-0320000 201 0 30JAN04A 100

.iPlace Biota from Section 36 BOA (Phase I)

0Basin A Operations / Interim RevegetationBA4-9202 0 1JUL04A 13MAY05A 1001

BOR 7B support for Basin A Interim Operations

BA4-032001' *1 MAYO5.A . 09N /05A 100
Subgrade South & North 1 ft. - BA (Phase I) {$2}

BA4-0323 0 JNOA .... O 100 BA9A & 9C (Excv)Suppt to Basin A Subgrd Con Phi

BA4-22050 0 2JUL05A >. 2 N05A 100 Demobilization- Basin A Grading Phase I

= -o i i : .: : : : : : : : : : : : : : : : : : : :. ... .......... ... .. . ... ...... .. .... .' .... ........ ... ......... . ........ ..... .... ...... .. ..... -.. ......... ......... ... ..... ..... .... ....: .................o S r c t r e 8 8 B s i A F c i it e

BA4-20004 12ACR05A 13MAY05A 100 Molition o tur 8 - Basin A Facilities S 6 OA

A. ........ .......L....A 1... .100........... Mobiliz.- Basin A North Subgrade Install {S4}

""" BA4<030030" 0* 08JUL05A 09 1NOV05A 100 BsnAIsalNrhSbrd P I

Deobliato -iil :Basinil A rain Pas
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i171'; !7 177i_1 117 7 1T............... .1:, 1ii ..... 11,,, L E L JU L7 I <, Ii,,

R c cfRemediation Activities

.BA4-INF2 0* 12APR05A 2.NOV06A 100" Basin A Subgrade Construction

SOU6 1 VBA9A (Excv) Suppt to Basin A Subgrd

BA47901 0 O 0 05JUL06A: 14NV06A 10
0* OJULOA 140V06 100BOR03 Suppt to Basin A Subgrade Constrct

----,-- -- .... ........ .................... ....... ............................. ................................. p pt...o B a s in.A S b...de.Co n s trc t
BA4-300000 0 O9N107VA 2N06A 100 Demobilization North Subgrade SiC Basir A

BA4 0 1MAY5A lOECBA 10 Basin A Interim Ops & 1-Ft Clean Cover - Notch

BA4-360050 0' 17MAY05A 1ODECO8A 100 Borrow Area 10 support for Basin A Interim Ops

BA4-36001 0 01 1ODEC08A 100 BsnACoe o at..Basin A Closed for Waste Plaemen

A40102U7 1Sl iSubgrade Prep - Basin A South

'BA4-31000 0: 13AUG07A 16NOV7A 100
BBM Placement- Basin A South

A0 PA Choke Surface- Basin A South

BA4-600030 0 11OCT07A 01NOV07A 100

! ]7: i 7 :: !:7: : 'Excavate Biota Soil - Basin A Sou!

................ ........ ....... ................ .............................. ................ .................................. ..................................... ... ...............! .......... ... ............O..0............... ..............v...............

Install New Monitoring Wells - Ba in A

i4105 A 2P A 1 iCBL/Cover Soil/Perimeter GF-Basin - South

0 PS~0..A........ ... 0.. . .. . .... ........ . B i S outh

APerm Reveg & Irrigation Setup - Basin.A Sout

BA4-32500;]: 0:02JU N08A}::{ 25JUN08A ? ) .100 : ..
.......................................' !P refinal Inspection -Basin A ;outh

BA4-326000 0 07,JU L08A 126SEP08A 100
Irrigation - Basin A South
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Remediation Activities

BA4-320002 0 23JULOSA 23JUL09A 100
Prefinal Inspection Conference - asinA

-A-0 0 0 , 6 O 0 A 12 E O '" 0 Subgrade Prep - Basin A North

BA4<1 0000 0 13DEC07A I4M.AYODA, - 100
BBMV Placement - Basin A North

, BA461 1000 0 17DEC07A 15MAY09A 100 Choke Surface - Basin A North

BA4-32000T' 0 21APR1OA 2101A 100 Final Inspection - Basin South

BA -6 0 i 174iUL08A l23MAYO9Ai 100 iCBL/Cover Soil/Perimeter GF- Basin North

BA462501 23EPOA 2MAYSA 00Prefinal Inspection - Basin North

BA 20002E0A IJL9 1 Soil Amendments - Basin North

i BAi520000IELDV-ABasUinA100Perm Reveg - Basin A N rth

FB -0601t C

'~ B4 06001Q* 6MAR9A 3'JUO9A 100DSR-Basin A Haul Ro id

BA4-2000 0 2JULO9A 2"EP09A 100 SugaIrrigation - Basin P North

~ BA IN4 O2OJLO7 (~?SEO9A 100FIELD-Basin A-RCRA-Eq Cover Constr (Exc Iotch)

BA 600102APiA~I'21P1O 10Final Inspection - Basin North

'i" A4 0010 0 3JUO8A 2%FEOBA 100Subgrade Construction - Basin A Notcl tCover

B~A43 2t~0Aj: 5FEO9A 100Final Survey and QA - Basin A Notch Su )grade

-3° i l 26iES09A< 26,EBO9A : 10 Final Inspection - Basin A Notch Su )grade

BA43 27JUNOBA iSMAROB 100l i BBM Placement -Basin A N(tch

Sheet 16 of 118
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Remediation Activities

BA432000 24EBOA 2JUL9A 00Irrigation Setup- Basin A North Notch

BA4-31 0110 0 106APRO09A 23MAY09A 100
CBUSoil Cover/Perimeter GF- B_ Notch

BA43101.1 0 2,MAYO8A 21MAYO9A :':  100Prefinal Inspection - Basin . Notch

BA4,320100 0 23JUN09A 2" 23JU9 100 l: Perm Reveg & Irrigation Setup- Basin Notch

BA4-310-120 0 19MAY09A 21JUL09A 100 '2
Soil Amendments - Basin ANotch

BA4-3261 0015JUL09A 12SEP09A 100 Irrigation - Basin ANotch

BA4-360320 : 3JULO9A .. 1NOV A I100
CERT REPORT - Basin A - RCRA-E4Cover

BA4-115 0 3AUG09A 202NOV09A 100
Borrow Area 10 Restbration

BA4-21110 14SEP09A O2MARI OA 100
Construct Engineering Controls - Basin

BA4-32 11 0OCT09A O02MAR1 OA i100 F
i Remove RMA Primary Haul Roads - asin

BA4-INF5 3JUN08A ' 6NOV1OA 100 FIELD-Basin A - RCRA-Eq Cover Constr (Notch)

BA4-2111 0 4MARIOA. O4MAR1 OA 2,10PrfnlIseto

Prefina Inspection (Enginrg Controls) - Iasin

BA4-3201 01I2APR1OA 2IAPR1OA 100
Final Inspection - Basin A Notch

2 L
BA4 -650{ }{ 1{ }{}i i { {{1AP1.Demobilization - Basin A Covers

BA4-355' . 16NOVI OA' 100 i
-I<< mp. Finish Deadline->>>>

BA4-6200 0 8FEB11IA 2' OAPRI IA 100
Formal Records Reviev

2 BA4-37000 W4N0V97A O01APRIlA 100
22' Project Support -Basin A Consolidation & Remed

• BA4 N . 4NV9A. A ii:. li Basin A Operations/ Interim Ops/ Cover
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Construction Completion Report

BA6"360.i0 0* 2NV06A 03AN08APrep 100 Pp Construction Cmplt Rpt - BA Ops &

BA6-359959) 0 1 5SEPOA 02DECOA 100
PMC - Prep Draft CCR Part I - ICS Basin A ,2008)

BA68 IN 15SEP08A I2FEBOA" 100! CCR Part I Draft- ICS Bas iA

.... ..... ...... .......... ............ .......... -....... ..-................. ......... ....... ............ .... ... .. ................... .. ................ .......... .... ..... ........- .............. ..
BA60IN 15SEP08A I12F EBO09A 100, CCR Pt I12008 Draft-RCRA-Eq ICS-BA,SP,CATZFT,LB

BA63 O2DECO8A 12FEB09A~ -i0 .- .Agency- Revw Draft CCR Part I-lOS'2008)

BA636000 * 2FEB9A 3APO9A 100Revise CCRto include Notch, 1' Clean Cvr.Subgr

SBA6-INFl 0* 27DECO4A O03SEPO9A 100 CCR - Basin A - Operations & Subgrade

BAG 6015 - 0 2APR9A 9MAO9A AGORegulator/Committee Review CCR - BA Cps/SG

I Al-360120 - - 0: O1JUNO9A ~2iJULO 1~0 •Incorporate Comments & Resubmit CCR - BA Qps/SG

0
SA660 1300! ! 2: L9A O3SE9Ai -i 100 EPA-State Prep & Iss Accept Ltr CCR -BA ps/SG

B6I604 03EP9A/~

BA6-3614 0 -
1 iIO3SIP ; 100~ i"Project Complete - Basin A Ops and Su grade

BA63i00 0 - 0 iOFEBIA R1OAi ii100= iPrepare Constr Cmplt Rp ;(CCR)

B-INF2 -, 0* 01IFEB1O I : 26JAN11A 1001 OCR Part I - ICS RCRA-Eq Covers-L asinA

S BA6-360010 0T 02APRIOA 113MAYIOA 100
Regulator/Committee Review CCR

BA6300200* 4MAYOA -O9SP1OA 100Incorp/Resp to Comments/Iss Draft OCR-lOS overs

BA6-360030 0109SEP10A i26JAN11A -100 &IsAcp t
- - - -EPA - State Prep & s cetLrCCR-ICS lovers

BA636040 26AN1A -100Cover OCR Part I Complete - ICS (-overs

BA6INF0* TDE04A 26JN11 - 00 CR Process - BA Ops /ICS Cover
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Short-Term Monitoring/MaintenancelOperations

BA7-600000 0 OIOCT08A 130NOV1 OA 100L
BA Cover-Begin 5 Year Veg. Obs. & Rprt Period

<<<< Short-Term M&M .- - Basin Cover

Sanitary/Chemical Sewer Manhole Plugging-Phase I
Remedial Design
$12-120000 " b 3JU96Ai;:;. 1t6JAN97A 10

0 UPrepare / Revise Design Scope of Work - S/CSW1

S12-INF 003JUN96A 30MAY97A 100
Phase I Sanitary/Chem Sewer Design

:S12-130000 0N5AUG96A 17N0V96A . 100

Prepare 30% (Conceptual) Design - S/CSW1

S12-125000 ' 0 15N0V96A . 23DEC96A '< 100
Regulator IRMA Committee Review - S/CSW1

S12-140000 0 18NOV96A 22DEC96A 100
8N0V9....Regulator/ Committee Rev. & Public Input-S/SCW1

S81 Prepare 60% Design - S/CSW1

S 1 -:70 0003 E ~ 7A 07 A ~ 7A ': : ..... ...... ............ ...... .. ...... ....... .. .. ....
77MAR97A Prepare 95% (Draft Final) Design - S/CSW1

S1.2-160000....... Regulator/ Committee Review- S/CSW1

S12-175000 0 07MAR97A 100
<<<<<<Design Deadline >>

S 1 2 i 8 0 0 00-- 2 1 A I R g T :A " .................. ... ................... .......... ............ ........ ...... ................... . ................... ... ................... ..... ............... ......... ........................... ......
S12-18000 OMAR97A 21APR97A 100 Regulator/Committee Rev. & Public Comment-S/CSW1

Prepare 100% Design - S/CSW1

Remediation Activities

s14-125000 0 03SEP97A 2FB8100i~ i:::;!ii!;iiiii: !i!;.. ;!!i < <<< Imp. Start Deadline>>>>>>

S 4,200 0 ti3SE 97A.... ::!;: ...... Mobilization - S/CSWl

........ O0SE97101Phase I Sanitary/Chemical Sewer Plugging
.':: ,-0O T 7........... .......................- .................. .. ..................

S1-1500 0: 060CT97A '14JAN98A 100 Plugging of Chemical Sewer Manholes

Sheet 19 of 118



DU vit Ren Star Fiis ~Cop Y97 FY9 F9 O Y01 FY02 F03~ FY04 F0 FY0 FY0 FY0 FY09 FY1 04 FY41FY12

Remediation Activities

Si 14-'13000 0 060T97A i 2PFEB98A 10ugging of Sanitary Sewer Manholes - S/CSW1

S14-140000 0 16FEB98A 23FEB98A100 Demobilization - S/CSW

514-145000 01 23FEB98A 100 <<<<<<mp. Finish Deadline>>>>>>

Construction Completion Report

.... Prep Construction Cmpjt Report (CCR) - StCSWl

S16 _ INF 0* 24FEBH8A 30;EP98A 100 Constr Cmplt Rprt (OCR) Process - S/CSW1

Regulator/Committee Review CCR

S16-150200 0 19JUN98A 13AUG98A 100 0Incorp/Respond to Comments/Issue Final Draft CCR

S16-15030 O4AUG98A 30SEP98A> 10 EPA-State Review/Prepare & Issue Acceptance Ltrs

S16-150400 0 30SE9 10 Phase I San/Chem Sewer Plugging Proj Complete

Shell/Compf iii ex Trench- Sl1 urry Walls
Remedial Design

SW2-120000 0 O-O 3JUN96A J 26JAN97A 100,
Prepare / Revise Design Scope of Work - SLWL

...... .....: -: ........... ................ ........ .......... .. ......... ....... ... ...... .. ......... .... .. ................ ..-. ...... ........

SW2-IN O3JUN96A 12SEP97A 100 Sur alDsg~Slurry Wall Design

SW2"- 26AUG96A O5JAN7A 100,Prepare 30% (Conceptual) Design - SLWL

SW2-12s000; 0 23DEC96A 26JAN97A/j ~ 100 Regulator /RMA Committee Review - SLWL

J: i 09FEB97A .............. .Regulator / Committee Rev. & Public Input - SLWL

S - 0 OJAN7A 1 7A 100 Prepare 60% Design - SLWL

,W -160000 0........A.....R. 100 Regulator / Committee Review - SLWL

- ... ....... .. ........ .... 100.Prepare 95% (Draft Final) Design -SLW L

Sheet 20 of 118
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Remedial Design

5V2- 180000 0 23JUN97A 125JUL97A 1001
Regulator /Committee Review - SLWL

SW2 175000 0 .. 23JUN97A .100 ««einDedie
;S W 4-2 5000 - ,. 0 :PR9 i <<<<<Design Deadline>>>>>>

Remediatien Activities
SV4,2 0 0O24APR98A iii=:  :,;i~~!i#i! ' 10

ii~iiiijf: ! if !,:! :i:)!i i~i:: i :~j!(... ::,: .;:' :<-<<<<Imp. Start Deadline

4 SWV4-1 20000 0 27APR98A 0lJUN8 100! . . .Mobilization - SLW L

SW4-1 27500 0*O2JUN98A 2?JULUXO Clearance - Install Working Benches

............. :.............. .......... ............ . ...........
SVW4-12751 0 0 3JUN98A 07APRO 10

Support Slurry Wall Installation - BORlO0

SW4 127600 0* 2OJUL98N 0TISA 100 Perform Soil Borings - CXTR & SHTR

:W: 130000 0*:: JAN99A' 22MAR9 100Install Slurry Wall - CXTR

SW4-140000 0 23MAR99A 07APROOA 100
Install Slurry Wall-SHTR/ Extr Well/Trench/Pipe

5W4165000 0 O7AROA . 1*<<<«««Imp. Finish Deadline>>>>

SVW4 43000 0* I4MAROOA 106JULOOA 100
Demobilization

SW4 206500 0* 27APR 8A 07APROOA 100;
Project Support Slurry Wall Construction

SW4-INF * 2JUN98-A 07A-PROOA,, 100
Shell & Army Complex Trenches Slurry Walls

Construction Completion Report

SW6-1 70000 . 0O7JULOOA 22MAROIA 100
Prep Construction Cmplt Report (CCR) - SLWLs ' w i ii # i :,i ii i: . ........ ......

SW6-INF1 0' 07JULOOA 08JUN01A 100
Constr Cm pit Rprt (CCR) Process - SLWL

L! , : .. .. ... .. ... ..: : ........ ... ..... .. . .. .. ................ .. ... ................. .... ........ .......... ................................... .... .............. ... ...... ...... ... ...... .. ...... .... ...... ........ ........ ........ ... .. ..... ......

8)A6-17001 0 0 22MAlP01A 0 ',O9MAYO IA '100
Regulator/Committee Review CCR - SLWL

V16-1 70020 0 09lAY01A 16MAY01A 100 Sncorp/Respond to Comments/Issue Draft CCR -SLWL
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Construction Completion Report

SW6-170030 0 IMAYO4A O08JUNO1A 100
EPA - State Prepare & Issue Accept Ltr OCR SLWLo ~ ~~~~~~~~~~~ ~~~~~~~~~~........ .. ...... ....... ........................ ..... ...

SW8-1 0 i3E0A.:i 10~!0"!  [ Project Complete - Shell Treches Slurry Wall

SW!- O7J OA.13SPOOA 10 :Prep Construction Cmplt Report (CCR) - CTSWi i l i :i~~~~ii iiii~~~ii i i % .... ..... .........~~~~~~ .................. .... ............. .. .... ............. .. . ............. ......... ........ ................................... ... ............... ................. ................. ............................ ............. -............................. ........... .. ............................ ......................... .

SW6- NF~ i O OA O 1A] l ! 00Constr Cmplt Rprt (CCR) Process - CTSW

5W 2NOOA6 ;iii:----- ...... =:,:: , 21MARO1iAiii;i[ 10i:: ;i0 Incorp/Respond to Comments/Issue Draft CCR -CTSW

5W6 0 22MAROIA 2 O3JULOIA 100ii:~il :i:: q, /: EPA - State Prepare & Issue Accept Ltr CCR CTSW

5W00 O JU O1AII I i:  10::::i:i:: / 0 Project Complete - Complex Trenches Slurry Wall

..........!;; .; ? : ............. ............................... .. .. . ........... .. ... ............ ..... .................. ...... ..... .......................... ... . ............... ............................................... ... ................................................... ... ... ... ... ... ............... .......................... - ............... .

SW6-1 10Q 0 O3SEPO2X' 02NEO0A 100 Pruao/Cmitep Addiendu tCR tSw OertFnioa

W 100E A O 100 EPA-State Prep & Iss Acc Ltr-Operat & Functional

Short-Term Monitoring/Maintenance/Operations

... .... .......... . . .. .. .. .. .... ............... .. ... .................. ..... ........... .... ....... .. . . . . .. ...... ....... ....I; L ;Ii .; i :..: .. -L .: ~ ... .. ...: .. .. . ........ . ..... .. ...........SVW6G20100 0'IA~A 3JULP01A 100 WatroLel onltoringComp Th e s CDTr Wl

SWG 15500 0 O 03SCT02A 17SEP02A 100 **\

pFull Scale Ops (Short-Term)-Dewatering the CDT

Remediation Activities

. .h:Ph I Chem Proc Equip Removal (Exterior) - PRRA

014lN 0 0JU96 2.8DE099A! 100 ,:::i:: Chem Proc Equip Removal Ph I & Ph II

014:' :: !!:' ,:ii~i!i: 205000 0:::i~i-ii: : I9JAN9A 2 .DE99A 10 Ph II Chem Proc Equip Removal (Interior) - PRRA

014 20000 OJAN8 10MA R98), 0EP2 100,E

... :- :Z: ;.! :: i: :': i~ !i L i~iii!;i ;:::ii. i.!i!: Prep Const Cm plt Report (CCR)-Chem Proc Equip R
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Construction Completion Report

C16-210000 0 1O0JANOOA 17APROOA '100
Prep Const Cmplt Report (CCR)-Chem Proc Equip R

C16-INF 0* 1OJAN00A PA 100EqPh.. .
Const CpIt Rprt (CCR) Process-Chem Proc Eq Ph 11

16210010 18APROOA 19MAYOOA 100
Regulator/Committee Review CCR - Chem Proc Equip

C016-2100 20MAY0OA 125SEPOOA 100
Incorp/Resp to Com/Issue Draft CCR-Chem Proc Eq.

CI6-2100..... -:: ....... ;X ........ .. . .. ........... ... . .............~K 06 20 2SEPOA 29SEOOA 100EPA/State Prep & Issue Accept Ltr-Chem Proc Eq

0C16-21 0040 0 29SEPO 10
Project Complete - Chem Process Equip (interior)

7Phase I- Outlying Areas ~ ".'

Toxic Storage Yards Soil Rem.ediation

Remedial Design

TS2-120000 0 21APR98A; 2IAUG98A 100 m
Prepare /Revise Design Scope of Work - TXSY.. ... ... .. .. : .. .. .. ... .. ... .. .. .. ... .......... .. ........ ...... ................... ................... ......... ...... ... . ....... .... .. ........ ......... .............. .. ... ... ....

T52 N 0*....A...... ........ 100:, Toxic Storage Yard Design

S .....0 .................. 100.>Design Scope Deadline >- TXSY

TS2-12500 18MAY98A I13JUL9.8A 100 0
Regulator /RMA Committee Review - TXSY

"TS2-1300: 0: 18MAY9.... 28AUG98A ; : !::].100
TS2-130000 .!: P8MAY98A 2 A 1repare 30% (Conceptual) Design - TXSY

N. TS2-1500 0O3AUG98A 090CT98A 10El
10 Prepare 60% Design - TXSYTS21400003AUG98A: !: i30SEP98 100

........ .... .......: : : :. : E 1. Regulator / Com m ittee Rev. & Public Input - TXSY

IT2 17 :80:98A O7DEC::A 10 Prepare 95% (Draft Final) Design - TXSY

.................... .. .............. .. ..2C § S :I:i ..NV § A i ............ ......... ..... .... ....... ............... ...... ...............................
< 5 16 ... ,0 ,9SA::2N0V9: 100 :Regulator / Committee Review - TXSY

.. ... .... .....i ..:.. : .. ... .... .... ... .. . .. ... .... .... .. ..... ...........:: ; , .J: 4 ; :I :T52 75 .O7DE96A 00--Design Deadline - TXSY

:TS2-:180000 008DEC98A: 12FEB9 9A .100
- ....... : 180 i  ....... 1 ::. :,Regulator / Committee Review - TXSY
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Remedial Design

TS2 9000 0 iFEB9> I7 9 i 0 nPrepare 100% :Design - TXSY

Remediation Activities

........ 0 ....... . 10<<<<0Imp. Start Deadline>>- - TXSY' ! ! ! 4! =' : !!!'.. .. ... .. ... .. ... .. .. ...¢: ' : i i! : ! :  i i i !# i i i ! = i i.......... ................ ............................... ................................................ ............................ ..... ...... .. ..... ........ ........ ................... ......................................................... .. .. .... ................. .. ................ .......................... .......
TS4-1200 O03MAY99A 24JUN99A 100! Mobilization- TXSY

<S TS4-2 O3MAY99AO305EP3MA 100 Project Support - Toxic Storage Yard Soil Rem

• . O ............. 1 .......... Toxic Storage Yard Remediation

T I 0 A .................... 100Non-Agent Structure Removal- TXSY

L _ _ i i ~ i!: . ..:i~ ~ 2 :i :i i : i i ii 'i~ i i i ~ ~ ~ i i , ............ ........ ... . . .. ... . ... .... . . ............. ............ .. ........................................... --..................................... .. ...................... ...-................................. ..... ............ . ..................... ................. ....................... .. ...TS4-1 IUJU -1OJUN99A 13SEP99A, 1001E

T54- * 11UN9A 15EP9A 10 Excavate Non-Agent/H H Soil - TXSY

Agent Screening - TXSY

TS4-179630 W 08:JUL99A 30SEP9A 10 BOR10 Support to Toxic Storage Yard Soils - TXSY.......... ", ... .......... i i ! L-iJi~iii...... .... ............ ....................... ............... B O R 0.Su p o rt.t.Toxic S to ra..Ya rd S o.ls -..X S

TS4-200. 15SEP99100«<<<<Imp Finish Deadline> - TXSY
T-i4-2 0 51100 0i 0 1 1 56 § 3 S E P 9 9 A 1 0 0

T54-200000= 0 , .....9 35EP99A; 100 "Demobilization - TXSY

Construction Completion Report

T:56-21 0000 ii;=. 14~ IDEC9 100::. Prep Construction Cmplt Report (CCR) - TXSY

............ ... .. .. ... .. . .. .. . .. ... ................ ............ -. ........ ........... ........ ...R ..........St ra e a r
T56-lNF 0* 14OCT99A. 20JUNOOA 100 Const Colt Rprt (OCR) Process-Toxic Storage Yard

TS'6-2r0010! 0 13DEC99A .._ 12JANOOA 100 Regulator/Committee Review CCR - TXSY

,S TS 00I3AOO 100:i Incorp/Respond to Comments/Issue Draft CCR - TXS

....0..O1 ;EPA - State Prepare & Issue Accept Ltr -:TXSY

: :!!! '!:! i! !!! " : ': : ': " !1 6 3 d !:i ' !;;:;::i ( ::% e ... ... .. ......................... -.... ......... ............. ........... ... .. .. .. .................. ................................................... ..... ..... ... . ...... ...... .. .. .................... .. ......................... .. .. ....................................................................
T.6-210040 0 20JUNOOA 00 M Project Complete - Toxic Storage Yard Soil Rem.
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Existing (Sanitary) Landfill Remediation
Remedial Design

SF2-120000 I 0 I3AUG97A 12JAN98A 100 EIW
Prepare / Revise Design Scope of Work - SANL

I .. : .... 1 ' .i: ,..:."'.."...... . .. I ......... - ... ........ .... .. .
SF2-,122000' . .:i::0 14,0: i::i:: ::. IOCT97A : 100SF2 .122 ::0.:A... 100., <<< DesignScope Deadline >>>- SANL

SF2 1250 150CT97A 18N0V97A 100
Regulator RMA Committee Review - SANL

SF2 1300 19 N0V97A :20FEB98A 100
Prepare 30% (Conceptual.) Design - SANL

SF2 15000 0,3MAR98A 128APR98A 100
Prepare 60% Design - SANL

:":.~~~~~~...... .. ..... ................ .............. - .. ........... ........................ ...........Prep re 3 % (C nce tual.Des...-S A N

SF2 16000 09APR98A 30MAY98A 100
Regulator/ Committee Review - SANL

SF2-170000 0 01JUN98A ' 2JUNaA 100
Prepare 95% (Draft Final) Design - SANL

.... SF2.75..........0<<<<<< Design Deadline >>>>>> - SANL

SF2- 18000 023JUN98A 20JUL98A 100
Regulator Committee Review - SANL

'. : :: :.... ... .. ... .. .... .. .... .. .. ... .. ...... .. ... .. .... .. .... .... .. ... ... ..... .. ..... ..... .. ............. .. ... ............ ... ........ .. ............. .. ............ ..... ........... ........ ... .. .. .... .. ...... .. .. ... .SF2- 9000........023JL98A 24AG98A 100Prepare 100% Design - SANL

SF2- 1000 9C A 9M 100 ESD for ESL -- All Sections

............. 0' :13AUG97A: 119MAY05A: 1005F-INF:: 0 13A..........A...A 100 Existing (San) Landfill Remediation Design

Remediation Activities

....... ............... . 0 N A 10 <- Imp. Start Deadline > - SANL

SF4-120000 0* 22N0V98A 26JUL99A 100
Mobilization - Existing (San) Landfill Sec 4 & 1

..... ..... ... .. .. .. ... ... .. .... .. ............::: : : .... ..... ...... .... ...... ..... .... ... ... ....

SF4-135000 0: 26MAY99A 220CT99A 100 Consolidation of Non-HH Soil - Sect 4 & 1 ESL
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Acivt Rr Strt FnihFY97 aFY98> FY 99' FY00> FY?01 FY02> FY03 ~ FY04 Y05 FY06 a FY07 FY08a FYO9 F>' 10 FY YI> 12'3 'a'D$ Dur j. Comp >F

Remediation Act ivties

SF4- 30,00 ~ UIAU~M £H~I~'~ UUExcavate HH SoiI/Non-HH Material - Sect 4 & 1

SF4-0000 0 I5SP99" ,165E99A 100Contingent Soil Excavation Sect 4 & 1 ESL

SF-I 26MAY99A 2200T99A 100 Landfill HH Soil - Sect 4 & 1 ESL

SF4-i3)10 08SEP99A> 17N0V99A 100 (a)LndilSc
..... .. ... .. .... ..... .... .. .... .... ..... .... ..... .... ... ..... .... .... .... .... .... ..... .. ...... .... .... ..... .... ..... .... ......... ....

btF4-INF O22N0V9UA '02DEC99A 100 Existing (San) Landfill Rem. Section 1 & 4 ESL

SF-i 50000 0* O8SEP99A 1 A 100 ,:: iBackfill w/Borrow Material - Sect 4 & 1 ESL

SF4-170000 0* 215EP99A 02DEC99A 100 emblato-Sc.4&1ES

5F4-12021 .0* 0DEC02 12MAR0A 100mobilization - Existin Ladfl Se 36 ESL

S SF4 140021 0' 2 0 DFEBQ(7 12MAR03AK 100LadilHSol-ec.3EL

Q*-402 26FEBO3A 13JULO3A 100~~ ~"" CoLnsdtion oNnHH Soil - Sect 36 ESL

>.SF4 130021 W 0'26 FE 3 17AULO3A 100 Ecvt HSi/o-HMtra et3 S

SF4 160000 O3ARO3 19AGO3A 100Con7Bspolidtio o Hi Sect 36 itSnLnf ESL

~~ SF4 150021 0 N3A 19AUG03A 100 Bcfl /orwMtra et3 S

SF41350 Q*O2UL3A 09JL0A 00ExcavateN HH E SoiHMail - Sect 6 ESL

SF4i~ i~i 1~liI!>~ iii:i! !ZIiiI~iii O2:JULO3A=i!,i ili lllii! O9JULO3A 100 Landfill Additional HHE Soil -oza Sect 1c. ESL =bL

i i i i 'i l i i i,;.:;i:; il! i !iiii:;i~ii l~i i £ 1 £ i ~ i! ii lliii £....... ...:: ;i'i i ... -........... ... .. . . ...... ...... ............. ... ................ . ... : .. .... ... ... ..................... ..................................-.............................. .. ............... ...... . .......

~< SF41 21OA O4SEPO3A 0

S F4-160 I ODCOA 26EP 100 Z
BR1SuprtoSc36Existin (San) LandfillRe.Scin3 ESL

-------i .i i .i .il ......li i .il i i l i i ! ...i l ......... ......... ;......... ......... ... ....... ............... ............ ....................... [ .............. ............. ] -: : ..... ........................................................................................................................................... ..................

Sheetil 26oro ofera 118c 6 S

Exavt New H -S-iml - -et I ES

iiSF4!i !40500::& ii!i l 0ii ! 02 UL 3 09JUiiii::!i;i~iiiliI L 03A> :iiil li=; 10:L n =,tt e,-= c.J b
ii~ ii !i i ii ? 0 .i i L ' ;i :] i :i i~ ~i i? i=  ) .II II '? : II ITII I II II ' ; II ]I I: I C I ] : ] : I I: . ... !............ . = . ... . .. . ...... ... ..... .. .. .. ....... ... .... ............ ... .. .. ... .... .......... .............. ................ .. ........ .. .. .. ... .. .. ........ .. 1... .......

:SEIIIII 2J~i; Ii :II)IiII~iI!IIIIiAO:II 2..............I ...I 0 A ~] ...........:........... =

iii ili ~ ~ ~ ~ ~ ~ ~ ~ ~~~~~~~~~Deoiliz . i ;:ii:!; ;,.,. ,. I akiwBro atr a - Sect 36 ESL

. .. ... .. .... ... ......................................................................................................................... .
SF-772 0*22EP3 26SP03 10 . xcvetatiew -H Sc 36 c ESL

i ) );~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~~~~~~...... .. : ..iiiiii:::, ,: ?=; )ii ::ii:!::! i : : '; :i; ... ..... ... •.... ......... ...........

': ', J ) $:;;,..: : Y, v ,:;iii,::C:I >:: ,,-i;): ] iExisting (San) Landfill Rem. Section 36 ESL
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R m ia nAc tiv it il r ,F i i hFReedaton O r' Sar>'> <in'h><%~,~ FY97 'FY98 'FY99 FYO0 FY01I FY02 FY03 FY04' ~>FN 5 FYO6"C Y7 0 F Y0 FY1 0 'FYi1 2~F

S F4-12000:[ I: 0- 19NOV03A 120A04 [SF4 120001 0* 19N0V03A 23 100Mobilization - Existing Landfill Sec 30 ESL

SF4-i140001i !=:-  1 2JAN04A 14JAN04A 10=,,SF4 140001 :' :4 0Landfill HH Soil - Sect. 30 ESL

SF4-135001 0* 05JAN04A 27MAY04A 100
Removal and Disposal of Trash and Debris Sec 30

SF4-1!30001, 1 12A0A 14JAN04A 10
5F4 ,.3 0* 12JAN04A 1 100Excavation of HH-1/HHE Material Sec 30

F4-141001 0, 26APR04A 1I6JUN04A 100 Flag:!:i!!![ :!!;!': ,::: iii:::;i; ,k ,Final Grading - Section 30 ESL

sF4-1750oo 0 16JUN04A -<<<<l
F.<<<< Imp. Finish Deadline>- - SANL

SF4-170001 0, 14JUN04A 16JUN04A 100Dm iao:!i~;;i~ii~}'.:: i :iiiiil iDemobilization - Sect 30 ESL

..... ... ... .. .. .... ... ....SF4-i 77000 0' 09JUL04A 120JULO4A 100
Revegetation - Sect 30 ESL

SF4-N 19NOVO3A 20JUL04A 100
Existing (San) Landfill Rem. Section 30 ESL

5F4-ig .22N:0V98A:ii~~il~: 2 A 100Project Support Existing (San) LF 1&4 and Rem.

SF-IN 22N0V,9, 8A ... •O 4 100Existing (San) Landfill Rem.

Construction Completion Report
SF6-2"001i00 O:: 20SEP99A 20NOV99A 100F 000 9 . 0...1 Prep Construction Cmplt Report CCR - Section 1

' S F6-2001 10 0! 2 1N0V99A IDE9A 100J5DE:C99A Regulator/Committee Review CCR - Section 1

? 0. .ncorp/Respond to Comment/Issue Draft CCR Sect I

SF6-20013002JNO 2FBO 0 0
EPA State Prepare & Issue Accept Ltr CCR-Sect 1

SF6:'2060-1 1 6 ::;::29EEB00Aai: ........0.. .
0Project Complete - Section 1 Sanitary Landfill

5F6-INF1 0* 20SEP99A 25MAYOOA. 100 '
Const CpIt Rprt (CCR) Process - Section 1 &4

SF6-2000 17N0V99A :19JANOOA 1001
Prep Construction Cmplt Report CCR - Section 4
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~Activity Riemv < Start Finish FY97a FY98 ~<FY99~ FY00 FY01 F02 FY03K FY04~ FY05 FY06 FY07 F08 FY09< FY(10 FYI I FY 2

Construction Completion Report
S S6-200210 0 20JAN0M 2FBO 0

Regulator/Committee Review OCR - Section 4

SF6 200220 0ii iii ! 1FE.! .AII AROA 00 lncorp/Respond to Comment/Issue Draft CCR Sect 4

> 5F6 i 1i6MAR0A 25MAOA i  i 100~] EPA State Prepare & Issue Accept Ltr OCR-Sect 4

SF 24 2lMAYO0A 1i0 Project Complete - Section 4 Sanitary Landfill

SAO APrep Construction Ompt Report Section 36

0'F6I 25AUG03A 15JULOA ~ 1001 Const Oplt Rprt (CCR) Process - Section 36

S F6-18 10 Respondto0omenfs/Issul0Vft3Action3
K> SF6-I i :::! O6C00TO K O 3A 100 iRegulator/Committee Review CCR - Section 36

i( ii::  :)  ::;;i:I) :i~ iii~ i i ii~ i iit  : i~i:1 i~ i. i !=ii~ :: 4 ::: : ii':~ i ili! i l ... ........... ... ........... ...................................................... ........... .. ..".... .............. .. .... ....... ..... ..................................... ........................ .............. ............ ............ ... ....... ............... .... ... ............... ... ....... .... .................................................
SF66' 832-1 !!i80330 0 13APR049N A0 15JUL04A 1001ii:iiiiiiii, il;0t i: epoi oComnt, se rftSeton3

SF6-i s 0330 0 13AP!04A 15JULO4A~1 100 EPA/State Prepare & Issue Accept Ltr Sect 36

SF6- 8040 015JLO4A 100Project Complete - Section 36 San Landfill

K S6100 jU0A 3 4 100!< sF-I 80400 0 1ii BJUNO4A 23A A o iPrep Construction Cmplt Report Section 30

SF6 IN3 *18.N. .... AOO=iI :' .., :Const Cpit Rprt (CCR) Process - Section 30

SF6 180410 0* 29MAROA 8APRO5A 100i' Regulator/Committee Review CCR - Section 30

... .. .. ........ .. ... .. ... .. ... ......... ... .. ..... .. ...... .... .. ... . ................ .... ..... .... ... .... .. .... ..... ............. ..........
SF6 8042 Q*~9AP05A 6MAO5A 00 Respond to Comments/issue Draft Section 30

SF6- 0 6MAO5A 6AUO5A 100EPA/State Prepare & Issue Accept Ltr Sect 30

SF6- 0 IAUG5A K 100Project Complete - Section 30 San Landfill

!SF6-I" *2[05EP[ 16AUGO 100 Const CpIt Rprt (CCR) Process-Section 1,4,30,36

Sheet 28 of 118- - - -- B - - B - m m -



ib | tt II Fs FY7 Y F FY1 FY02 FY03 FY04 FY05 FYO FY07 FY08 FY09 "FYIO FY1 FY12

Lake Sediments Remediation
R e m e d i a l D e s i g n ... .. .. ... . .. .. . .. . .. ... . ... . .... ... ... . ...._ . . ... ............. . . .... .. . . ... .._

LS2-120000 0o 29SEP97A O09FEB98A 100
Prepare / Revise Design Scope of Work - LAKS.......... LS2...0000 ..-. ........... L0 29 E 9 A : : 9 EB 8 1 0

LS2-INF , 29SEP97A 130CT98A 100
29SEP97ALake Sediments Design

.... .. ............ ........ ...... ..... "..a.ba t e m u s l n

1>' LS2-1220 24N0V97A 100:«< ~ Dai >LK
I "ig , :!I::: , :., :: :.<<<<< DesignScope Deadline > > -LAKS t

LS2-1-250 25N0V97A 29DEC97A 100 p
Regulator! RMA Committee Review - LAKS

I~L 52-1:3i: ! ii 0APR A 100i !Prepare 30% (Conceptual) Design - LAKS

LS2-140000 0 07APR98A 08MAY98A 100
Regulator! Committee Rev. & Public Input - LAKS

............. ....... .... ..... ...... ............. ............ ............ ............ ...-......... ....................................

LS2-1500 0O7APR98A 08JUN98A 100;
60% Design - LAKS

1Transition 30% Design to Foster Wheeler

< LS2-1700 O2JUN9A 03AUG98A 100iP
95% (Draft Final) Design -LAKS

... .. .. -,: .. ... ...-:, : ... ... .... .... .. ... .. .. .. .. .. ....... .....- .: . ................. . ...........::, .: : : :

L2-16000 0 08JUN98A/: 1i6JUL98A 1001 ReuLadC i Revie - LAKS

LS2 .8:0:0 0! O3AUG98A O4SEP9A:100:Regulator I Committee Review - LAKS

LS2-1 75000 0 03AUG98SEPA 100« e D
LS2-190000 0 085P8 0 3AUG98A 100 rere10Dsin-LK

'< Remediation Act ivities

L54 2500 0 1DEC9A 10<«« Imp. Start Deadline > - LAKS

L54 3000 0 IDEC9A 070T99 100Excavate HHlSelected Biota Soil - LAKS

L34-160000 0 O6JUL99A 25AUZG9A 100
Landfill HH Soil - LAKS

LS4-15000 9 1JUL99A O06AUG910
4 Consolidate Selected Biota Soil to Basin A- LAKS
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2k'Activjiy ReM' S tart~ Finish FY97 "FY983 FY99~ FYOO YOIV FY02 "FY03 FY04 FY05~ FY06 'FY07~ 'FYOS < FY09 FYI 0 FY11 FY12

Remediation Activities

LS4-15000 25AG99A 00--<Imp. Finish Deadline - LAKS

LS4'1 000......0 OSEP9A 70099A 100Demobilization -LAKS

LS421000. ,0 3DE98A~O7CT9A lciProje-ct Support - Lake Sediments Remediation

LS4 INF 0 13DEC98A i070CT99A 100 Lake Sediments Remediation

Construction Completion Report

LS6 200000 0 080CT99A 07DEC99A 100, Prep Construction Cm pit Report (CCR) - LAKS

I 20APROA 1 Const Copit Rprt (OCR) Process - LAKS

lncorp/Respond to Comments/issue Draft.OCR -LAKS

LS6 200030 0 1,4FEBOOA '2OAPROOA, 100 EPA - State Prepare & Issue Accept Ltr COR-LAKS

L56 0000 0 OAPOOA' 100Project Complete - Lake Sediments Soi Rem

Buria[ Trenches Soil Remnediation
> ~Remedial Design

0 U21 Prepare/ Revise Design Scope of Work - BUTR

BT2-INF 0* 22AUG97A 13DEC99A - 100 Burial Trenches Design

BT2-2200 0........O1OT97A 100"~«DesignScope Deadline -BUTR

...... ............ii~ii ....... -i : ................................................... ...... ..........................................................................................
BT212500 020T9A ONOVTA 00Regulator/ RMA Committee Review - BUTR

BT24130000 ~ 0 06N0V97A 15PR8A 10J 1APR8APrepare 30% (Conceptual) Design - BUTR

B,2-.40000 Oi 6A:R98A.2OMAY98A . 100. Regulator/ICommittee Rev. & Public Input- BUTR

BT2-150000 01 6APR98A 28AUG98A 0are 60IDesign-BUTR
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Activity Ren S tIrt Fiis FY0*9
4  

"
ur> K >" &mp FY97'9- FY99' FY0W> FY01I FY02 FY3 FY04 FY05 FY06 FPYO7 FY8 Y09 FY10 FYI11 FY12

Il I CuII Comp 1IiLL IE I Im ll !! -L IT i'dIk ! I I - l

Remedial Design _

BT2-6000 03IAG98A 050T98 ' 00Regulator /Committee Review - BUTR

BT2-170000 ,0 050CT98A 15SEP99A "100
Prepare 95% (Draft Final) Design - BUTR

BT2-175: 0 " 15EP99A 100 <<<<Design Deadline>>>>>> - BUTR

BT2-18000 06SEP99A :130CT99A 100
Regulator I Committee Review - BUTR

....: ...... ..i,:::,=: ...:i! i: ..... ..6...... ..................... .......................................................................................................................................................................................................Com iteeRevew-.BTR..

BT2-19000 040CT99A 13DEC99A 100
'Prepare 100% Design - BUTR

Remediation Activities

BT4125000 28FEBO0A"; iB T 4 -1 5 0 0 02 8 F E O C A 0 0 , < <« Im p . S ta rt D e a d lin e - - B U T R

: , ~~~~~~ ~... ......... ....................... ................... .............BT4 2000 0 8FEOOA ' 2APRMobilization - BUTR

BT4-160000 0* 28APROOA 15SEPOOA 100
Excavate HH/Munitions Debris Soil - BUTR

BT4-130000 0* 01JUNOOA 15SEPOOA 100
OE Screening - BUTR

: :,... ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . .......... .. .,......... :::::::::::::: 
: 

:q'

BT4-200,110 0*, 27JULOOA O3OCTOOA 100
Soil Ammendments- BUTR

>~BT4 19000 0* 1SEPOOA.O900CTOOA "100;

Backfill w/Borrow Material - BUTR

"BT42400 ' OISEPOCA 09C0TOOA 1E00 BOR0 Support to Burial Trenches -BUTR

BT4 20012 W 1SEPOOA 130CTOOA 1001 Reeeain-B T
BT4 20 COTOQA 2400OOA ~" .100 emobiliation - BUTR

BT4 21 0000A1O1OA 24'O8OA .'100:

.................... ................... ... ................................. ..... mo b ili...on. B U T

Mobilization - Section 4 Trenches

BT4-131000 0'! 02FEB01A I4MAROIA 100
Agent Monitoring - Section 4 Trenches

BT4 16 100 O 2FEB01 A !14MARO1A'. 100a
Excavate Munitions Debris Soil - Sect 4 Trenches

BT 250 4:MAR:iA' 22MARO1A 100BOR1 Support to Section 4 Trenches - BUTR
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Acivty Rn) Str FnihFY97 FY98 FY99 TFYT FY '02 FY03 &FY 04 'FY05 i FY06 FY7 FY08 FY09 FY10 FY11'FY12
IDDur Cornp t It tlll 11

Remediation Activities

BT4- 9100 * 1MAR0A 2MAR1A. 100Backfill w/Borrow Material - Section 4 Trenches

BT4-0031 0*26MAO1A. 27MRO1A 100Soil Ammendments - Section 4 Trenches

BT4i 210200 0; :6MARO1 MARO, 100 : ~ Demobilization Section 4 Trenches

T4 20032 0*: 28MAR01 A 30MAlR01A ~ 100 egtainScon4TnhsJ I B . evegetation Section 4 1rencnes

BT4- 12200- 0-121AUG01A 22AUG01A 10Mblzto eoeUO-EA2

BT4- 3010 0 23AGO1A 24AGO1A 100OE Screening Before UXO ESA-2c - BUTR

Si B[!T-1- O':i:::i:: :: 0- h=ii23AUG01A 2i;;:4AUGO:I:::~~::;!lb 10
BT4-160100 0 23AUGO1A 24 100 i• Excavate HHE Soil ESA-2c Before UXO - BUTR

BT4-21:00 0 27AUGOIA -9:UGO1A'100 Demoblzaton ESA-2c & Before UXO - BUTR ,

BT41 21000 7AGOA OSPODe00mobilization -ESA-2ceoeUO-UT
! ! I i ] : i t :. :t: i! ) ii[ i;)]; ;i ;:# .: iiiilL .ii~t l~ ~iiilt it L !it .X U 'ii t : :!ii;!:,=i' ........) ..............................................................................................................................-..........................................................................................................................................................................................................

R1T4-1 30200 0 28AUGO2A- 3ODECO2A 100m OE Screening After UXO ESA-2c - BUTR

I BT4-160200 0 255EP02A 2EB:O3A 100: iExcavate HHE Soil ESA-2c & Other Trenches - BUTR

BT4 170100C 0-104NOV02A 21FEB03A 100] Backfill ESA-2c & Other Trenches - BUTR
I £ I i : li i i l i i i!! 111'!i'~ i l ilii i~i 'i l ~ i i ! ! ! li i i l i i i i! 11i i i i I [ . .......... i .........................................................................................................................................................................................................................................................................................

BT41 210210 0* 27N0V02A O6MARO3A 100 Demobilization ESA-2c & Other Trenches - BUTR

BT 2000 * 8FBOA 6MRON 00Project Spot-BraTrench Soil RemEAS-2c

4-N 0 *28FEBOOA 0MA03A 100 Burial Trench Soils Remediation

BT4-200210 0*, O6DECO2A 12FEBO3A 100 ESoil Amendments ESA-2c &Other Trenches - BUTR
i :: ..... .... ..................... ... ........... .. ........ ............... ...... .... ....... ... ...

BT4-2002-0 0*i 1DECO2A{: 14F ! 100 : Revegetation ESA-2c & Other Trenches - BUTR

BT4-21 0O6MAR03A 100 -- Imp. Finish Deadline -BUTR
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TActivit~ >RerI ~Sta rt Finish> FY(97 FY8 F9 YO F0 Y0 Y FY4 0 ~FY6 F7 FY08 FY09 FY10 F(I Y2

Construction Completion Report

BT6-220100 0 02APROlA 25APR02A 100
Prep Construction Cmplt Report (CCR) Part I

BT -N 1O 02APR01'A 1:} 25SEP02A. " 100::. :....:B........0* 02APR0IA ....P... 100 Const CpIt Rprt (CCR) Process Part I

BT6-220 11 0' 26APR02A 28MAY02A 100
Regulator/Committee Review CCR Part !

BT6-22? 9!.): 27:JUN IncorplRespond to Comments Draft CCR Part I

........................................................ ............ ........ ........... .... ................... ..............BT6-22013 I82UN02A. 25SEP2 100
EPA - State Prepare & Issue Accept Ltr OCR-B UTR

.. . . .: : 7 .M A: ............... 1Prep Construction Cmpit Report (CCR) Part II

BT6INF7MAO3 : 3OS:EPO4A 100 :::Const CpIt Rprt (CCR) Process Part II

BT6-22.0ii i 1 M 3A,:  O 3A: 100: i:Regulator/Committee Review CCR Part 11

BT6-220020 03JUN03A 28SEP04A 100
lncorp/Respond to Comments Draft OCR Part 11

T6-220030............... 0: 2gSEP04A!I .): 30SEP04A 100)iBS A0EPA State Prepare/Issue Accept Ltr CCR Part II

3-SEI i 04A Project Complete - Burial Trenches Soil Remed

Const Cpit Rprt (CCR) Process - BUTR

Munitions (Testing) Soil Remediation
Remedial Design

MT2-120000 0122AUG97A22DEC97A 100
Prpre / Revise Design Scope of Work- MUNT

MT2-INF 0* 22AU7A: : O8MAROOAi ; 100 Munitions Testing Design

MT2-:22000:0 9100T97A 100<<«< DesignScope Deadline >>>>>- MUNT

MT2-125000 ~ 0 020CT97A 105N0V97A 100
Regulator / RMA Committee Review - MUNT

MT2-3000 016NO97A 5AP98A 00 Prepare. 30% (Conceptual) Design - MUNT
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Aciiy Ri sat Fns FY9'? FIY98 FY99< FY00 FY01 <FY02 FY03«<.FY04 FY05 FY06><FY07 FYO8« F09~ FY 10 FY11 FY12
ID Dur C2<.omp,

Remedial Design

MT214000 26PF~8A 9MA98A 100Regulator ICommittee Rev. & Public Input - MUNT

T 4APR98A 18AUG98A 1Prepare 60% Design - MUNT

MT2-100 0 31AUG98A~ 25SEP98A 100 0Regulator I Committee Review - MUNT
.. .. .. .. . ... .... .. .. . .. .. .. .. .. .. .. .. .. .. .. .. .. .. . .. .. ... .. .. .. .. .. .. .. .. -.. .... .... .. ..... .. .. ...... .... .... .. .. .. .. .. .. .. .. .. .. .. .... .. .. .. .. .. .. .. .. .. .. ... .. .. .. .. .. .. .. .. .. .. .. .. .. .... ..... ... .. ..

M*2 P9 301 Prepare 95% Design - MUNT

MT2-1700 15SEP99A 100a <--Design Deadline >> - MUNT

J=~~~. .......... .! ! : ! 6 'i -! ! i 1 } ii o ........... ... ............. .. ... ... .. ..... .. .......... .....
2 MT2-100 0 16SEP99A 130CT99A 100Q

Regulator!I Committee Review - MUNT

MT2-100 0I 40CT9B'A 08MAROOA 100

iii ;i :: ~ii { ii i~i~i!! ii rii~ i iESD and DON to Munitions Testing Design

:Prepare Design - .emolition Range :xclUsion Zone

2 i 
:!t ::i  ; 'i:  Site Characterizaion - Potential Burial Trench 1

MT2-1500000* 06APR0TlAA 3OAPROA 100 2

Preparereen Demoitio Range Clour PlanbniSA

M ~ ~ ~~~ 2. .F! : ..... ........ .. ............ -A 7 ......... ........... .. .. .... . .... .... .... ........ ... ..MT2-200220 0i 165APROIA 15FPR06A 100

MT2-INF2 2 0* 16APRO1A 3anPRO7A 1o Munitions Testing Design -ED&DE

MT42 00000 ><0I01MAR00A .100 MObilization - M5UNT6 100

MT2-14 00 . 24JU00A 'O600TOOA 1 OE Screening - MUNT
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Acivt ~DR1 11 Fns FY97 F Y 98 "FY99" $FYO FY01 Iv FY02 FY03, FY04 F05 FY06 FY07 FY08, FY09 TFY10 EY11 FY12ID Dircomp [Ti~ [

111 1 M I III ill J i il lii I i-L |! 1 i 1 = iU

Remediation Activities !
MT4-150000 -.i0 24JULOOA . 400A 100

01 OA 1E xcavate Munition Debris & Surficial Soil - MUNT

MT4-160000 0* 24JULOOA 1' 0400TOOA '100 "
Landfill Debris and Surficial Soil - MUNT

MT4-17o110 0 12SEPOOA ,900TOA 100.
Soil Amendments - MUNT

S i : ; ; : : : : : : :::: : : ; : i i .. .. . ... ....... .. ........... ........ .. ........ .......... .. . . .. .......... .. . . ......... .. . . ... . ........... . .......... ... ..... ........ ... .. ..... ... .... ... ... .. ...... . .
Mi~ t 4-1 70:: 9S:P .'0 100i : MuniRevegetation - MUNT

MT4-1900 0100TOOA 04000A 1001Bcfl

MT4-1800 0 9OCT00A. 200CTOOA 100: Demobilization -MUNT

MT4-1850 O 8NOV00A 100a <<<<<Imp. Finish Deadline - MUNT

MT4-NF iAROQ 6s~vooA 100Munitions (Testing) Soil Rem. - MUNT

MT4 !:i9;1MAY 0. : : . 100 Geophyiscal Clearance I Target ID

MT-1 MAO3 :2MA 0 :Retrieval of QC Identified Targets > I'Deep

MT4-19550 21MAYO3A 04FEBO4A 1001' QC Ver-ification of Deep Target Retrieval

MT4-195560 0*, 27JUN03A 12JUL05A 100R' : ; ;;'' :: ....... ::' : : ......... ..... .. " ... . : |4 :Re rv a o ES -4a QC dentfd Targets

!! :!; .. .. :,:; . : , ::. :£&i: .:g:;............... ........... ..... ................ ....................................................................................... .. .......... .....
... .. .. ... ."- . . .- :. .

MT4-1 95590 Q* 27OCT093A -19APR04A '100 HmsedReeito

MT4-195580 0*N :FE805A 22F:BO6A 100 PreparelRevise Final Reports

MT4 19 7AUGO5A / 15JUNO: !l10 3Revegetation of ESA-4a

MT4 302NOV05A O06FEBO7A 10
DREZ Survey and Characterization

MT4 19 OAUGO6A ' O5FEBO::A 100 Prepare QA Geophysical Survey Report DRE

MT4 400010 0*.4AUG06A .5FEB"7A 100i.
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Remediation Activities

: MT4 196010: 0* ::,.: :4 6 i6 ;,:: 100Prepare Final Reports DREZ

MT4,I..F 0* OIMAYO2A 16QCTO7A 100 Munitions (Testing) ESA-4a

MT4 0010 0 3APO7A 3OAPO7A 100Mobilization - Demo Range Closure MT Fart IV

t~MT4 500120- 0* OIMAY07A 29FEB08A . ~100 Field Implementation - Demo Range Clsure

, MT4 500130 0 1 0M.R08,. 1 4:i lR 100 Demobilization - Demo Range Closure MT art I

MT4-IF 0 OIMYO7 14MARO8A, I 100
, ,Sec. 29 Demo Range Closure -MT Pai IV

;' MT,4- 0,,::5MAR08A 100~-««« Imp. Finish Deadline 2>> - AUN

MT4- O1MAROOA 14M.AROSA 100 Project Support - MUNT

tin Munitions Testing Remediation

:16 : 0 0 i~;;i!: i :; : 0 0 4 i ..~i ............. ........ .............. ... ................ ........... ... .......

MT4-500270 0* 26MARO8N ., 29JUL08A- 1004-
DSR Process - MT Part IV

~2 MT4-500280 2. O 6MAR08A 118NOV08A 100 -

ESD - Munitions Testing

lT4-300500 1 4NOVO5A 1 6DEC05Ae 100

mtm6 0n etio mmmm 10re Cmpt Repor (CCR)

MT6-190000 0 09JNO0A d9FEBO01A 100
Pregotuaton Cmtte Reiew CCR)

~ T6:IN190 0* 09N0V00A 15JUL04A 100
EPAs -~ State Prear/Isu Acceptsstr CC

MT6-190040 0 03MR3 20NUO0A -100

Project Complete - Munitions Testing
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Construction Com ,pletion Rpo rt___________________________________

MT6-190200 0 O1NOV05A :23JAN07A 100 Prep Draft Final MT CCR Part II for RVO Review

MT6-INF2 0*,0lNOVO5A 0O8APP08A 100 CRPoes-M C atI
CR Process MT CCR Part 2 n

MtIT6-19025 . 0 17JAN07A 23JANOTA . 10V

Agency/Commttee Rview - Draft Final MT C R Pt I

... 1 -: !. : : : : ;; .:,i , i :: :: ,i ;i: i ::: ..... .. .. .. .. . .. .. ....... . . ... .. .. .: . ........ ........ ............ ..... ............ ... .... ....... ..... ....... ........ ....... . ... ....... .. ..... ... . •
MT6- 6 19J AMAR07A 0A 7A 100

MT6-19031S 0 06APE07A MAPR07A 100 S P

' MT6.:APRA 100 er/Commttee Rview -Munftins MT CnPart II

MT6-190320 0MAR07A 11 AY07A 100P

MT6 2 9 6ARO7A 25JUO7A 100 m .....

InReatoCommt Reie Craf Fia MT ar 11

MT6-1902.. 6,UNO7A KK O IN 7 100 lncorp/Resp to Cmts/iss Draf OCR - I8l0A 0arA Il

K'' MT ... 9 :NOVO7A :' 26MA: 100:: EPA - State Prep & Iss Acpt Ltr OCR -MT art II

MT619 ' 6MAO8A 100Project Complete -Munitions Testing D'art 1l1

. MT6-500 . "6MAR08A . 27MA08AA 1001

Prep Construction Cm pit Rpt (OCR) -MT 'art II

MT6-19N1 6AROA I4MAYO97A 100

MT60 MAY8A IOUL8A 00Regulator/Committee Review OCR - MT 'art II

@ ~~~~ ~ ~ ~ ~ ~ ~ ~ ...... -...... .... ..... ...... - ........... .............: ' :i:.:;: : i;!: :':: .:. :: ~i' : : . .

MT6-590 01JUN07A 01NOV07A ' 100 r

Incorp Comments/&Resubmit CCR - MT art I
Sheet...37.of.. 118 ... ....... .. ...
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Construction Completion Report

MT6-500140 0* 08DEC08A 14MAY09A 100 i: !EPA - State Prep & Iss Acpt Ltr CCR - MT art IV

MT6-500 150 0a4AOA 10 rjc
Project Complete - Munitions Testing )art I

MT0I* 09NOV00A 14NlY910 onst C pt Rprt (coR) Procss - MT Proect

Miscellaneous Nor thern Ti er Soil Rene diation
Remedial Design

N!!~-120O00 2SEP7A 9FE98A 100Prepare! Revise Design Scope of Work - NM
.... ... ... -l .. .. .. . .. ... ... ........ .... ........ - ............. ..................... ... ......... ....-..... ................ .. . .... ...................... ... .. ..................... ....... .. ............. .

NM2-NE O 295P97 130T98A 100Misc. N. Tier Soil Design

NM3- 2200 0, 24N 2O97A 00 <<< DesignScope Deadline -NM

NM2-125000 0 25 N09 t 29DE097A 0
1 Regulator /RMA Committee Review - NM

~'.J2-1000 0 lFEB~8A O6AP98A 100Prepare 30% (Conceptual) Design - NMVi ; ' ; ; iii~i i'  i ',,% , : ;; ' ~ ii !! :, i~ i~i i ii~i ! ! ' .................................................................................................................................................................................................................. .................................................... .................................................................................................
02 07P0 0MY8 0

NM214000 07PF38A 8MA98A 100Regulator! Committee Rev. & Public Input- NM

)o~ M2-5000 0 7AP98A O8JU98A 100Prepare 60% Design - NM

................. -: .......... ..........@8 4 !!!; i 8 £ B : °% ! i! ! ' 1i 6;o. . .........- ... ......... . ... ... ,... ........ ................................................................. .... ............ ... .......... .............. ..N M -3 0 0 2 P R 8 0 T a s t o n 3 = 0% e i n to o se r W h e e e r
NM2-1T000i 0ii!Ii!ii:i 024JUN9ii A 2z!'!~=::=;!: 03AUG98=I i~!i~i~~il !i! 100 ::;  Prepare 95% (Draft Final) Design - NM

NM2-1 60000 1 0 08JUN98A I16JUL98A '22100! Regulator / Committee Review - NM

NM2 175000 . 0 03AUG98A 1001
2<:-<-Design Deadline -> - NM

NM2 180000U . 004AU098A 04SEP98A 100
2 Regulator ICommittee Review - NM

NM2 190000 O. 008SEP98A. 130CT98A 100 Prepare 100% Design - NM

Remediation Activ ities
NM4 125000 07 22"DEC98A 2 2 100 «lp tr Daln -N
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p I IP I II 'I I;[ I 1 ', I I 1, I I1 [ 1 di IJ L 1 IL 1 M

Remediation Activities

NM4-120000 0 22DEC98A 16APR99A 100 -N
Mobilization - NM

NM4-260000 0* 22DEC98A 070CT99A 100
Project Support - Misc Northern Tier Soil Rem

NM4-INF O 22DEC8 070CT99A 10 Misc. N. Tier Soil Remediation

S NM4-1350 6 20PR99A 28SEP99A 100 E
Structure Demolition - NM

0 4 M A Y ~ A :,: 2 5 3 0 N S A ':[:', I..................................................................................... ............... ....................

.M..... . JConsolidation of Biota Soil to Basin A - NiV

WvM4-130000 0 04MAY99A 01: O1CoT99A 10........ 1Excavate HH/Biota Soil - NM

aM4-137500 O' 11 AY99A:. 10SEPe9A 10 Landfill AgentJHH/Chemical Sewer - NM

NM4-157500 01JUN99A 01OCT99A K 100
Backfill w/Borrow Material - NM

I .... ..... ...... ..... ...... ..... ...... ..... ..... ...... ..... ...... ..... ...... ..... ..... ..... ..... ...... ..... ... ... ... .. ...... ..... . ..... ..... ..... ...... ..... ...... ..... ...... ..... ...... ..... ..... ...... ..... ...... ..... ...... ..... ...... .... ...... .... .. ..... ...... ..... ...... ... .. .... .. ..... ..... ...... ..... ...... ..... ...... ..... .. ...

NM4-240000 0* 05OCT99A 0700T99A 100Debla.................. Demobilization - NM

NM14-245000 , 0 i i- 070CT99A 100
<<<<<<Imp. Finish Deadline >> - NM

Construction Completion Report

NM6-250000......0 08OCT99A: 07DEC99A 100E
Prep Construction Cmplt Report (CCR) - NM

NM6-INF . 0 080CT99A 20APROOA 100

Const Cpit Rprt (CCR) Process-NM

NM6-25001 0 0 08DEC99A 1Oi:JAN00A 100 0,
Regulator/Committee Review CCR - NM

N M 6 :2 5 0 2 0 .. ..... i!::;: ::i I B 0 0 !;!:II" ......... I:Jln o rp /R e p o n d .................. ................................................................................. ............................................................................................................................................................. ......to...me n ts Is s u e.ra.t..CR -.N
NM6-25002:0 0 1J20A13EAP1001i~i

NM6-5002 ' 1 1ANOA 13EBOA . 10 . ncorp/Respond to Comments/Issue Draft OCR - NM

NM6-250030 0 14FEBOOA 2OAPRO 0[
EPA - State Prepare & Issue Accept Ltr CCR - NM

NM6-2504 2OAPRO10
Misc Northern Tier Soil Project Complete

Miscellaneous. Southern Tier Soil Remed-iation
Remedial Design
SrM12-120000 .0 29SEP97A 10 9FEB98A 1001

Prepare / Revise Design Scope of Work - SM
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Remedial Design

SM2 2200 0 4NOV7~S 20<<<<< DesignScope Deadline -SM

SM2-12500 0 5N097 29DEC97A 100!
Regulator / RMA Committee Review - SM

5M2-3000 0 OFE98A O6AP9SA 100Prepare 30% (Conceptual) Design - SM

SlMi2-131000 0 O6 APRA~ i 100 Transition 30% Design to Foster Wheeler

i ! i .. ........ .. ..... ...... ...... ..... .... .. ......... ... ..... .. .... ...... ...... ..... ...... ....... .... ...... ........ .... ..... .. .... ...... ....
SM2-i 40000 0 OAPR96A 08MAY98A 100, Regulator / Committee Rev. & Public Input - SM

SMV2- 150000 0 07APR98A O08JUN98A 100 EPrepare 60% Design - SM

SM27170000 0 O-3JUN98A OAG8 0 Prepare 95% (Draft Final) Design - SM

5M2 6000~ 0O9JN98A 1BJL9BA100Regulator / Committee Review - SM

2 SM2-175000 ~ 0 O:3AUG98A< 100ia
-- ~<Design Deadline >>> SM

SM2-1 800001 0 0O4 A UG 04SEP98A 100
Regulator! Committee Review - SM

ISM2-190006,- 0 O8SEP98A 130CT98A 100 Prepare 100% Design - SM

5 M 2- 850 0 . 0~ 2FEB 5A 90C 05A100M ST Soil Rem . Sam pling and D esign - SCL

5M .2-1901 00 0* 200CTO5A, 22DEC05A 100 E

S21F0* ;29SEP97A '22DECO5A 100
9IvLAIr .Misc. Southern Tier Soil Remediation Design

SRemediation Activities

SSM4-125000,,, 0 22DEC98A 1Daln S--- Ilmp. Start Daln- -- S

SIM4-1 20000 0*122DEC98A 22JUL99A 1001Mblitin-S

S M4-INFI......0 22DEC9SA> 070CT99A 100
Misc Southern Tier Rem. - SM

5M4-1400 12APP99A~ 17SEP99A' 100
Structure Demolition - SM
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Activity~ .em St~rt~ '> ~' 4" 4FY97 FY98' FY99 4'FY00 FYG' 01~ FY02 4FY03 F' Y04 4'FYC6 F0 Y7"Y8' Y9 F1'~YI F1

Remediation Activities
SM4 -130000 0*- 14JUN99A :,30SEP99A 100

-13 0 0' • 30SEP99A 101. .: -.... Excavate HH/Biota/Priority 1 Soil - SM

SM4-140000 0Q*, 14JUL99A 30SEP99A 100E
Consolidation of Biota Soil to Basin A - SM

SM4-21 0000 0* 15JUL99A'' 0700T99A 100
Contingent Soil Excavation

5M4-150000 0* 19JUL99A 30E9A 100 I:i
Landfill HH Soil - SM

SM4-160000 0* 23JUL99A 4'050CT99A '100 Backfill w/Borrow Material - SM

SM4-180000 : 04AUG99A 0oCT99A 100 Demobilization - SM

SN14-140 0 '12AUG99A' 050CT99A 100 BOR1 Support to Misc. So. Tier Soils Pro - SM

M'4 185 : i : "99A: 100<<««Imp. Finish Deadline>> > - SM

SM4-131000 03SEP04A 03DECO4A 100;
Excav./ B/F Deep Acute Soil - Misc. South. Tier

SM4-1i30980 0..:,i: :~:::~:': 29NOV04A 21[: : : : ' ,., :D:E'C04A I: 100
5M4-3 290V04 21DCO4A 100Revegetate Area of Deep Acute Soil - SM

5M4-IN 3......... 21DECO4A, 100 Excav./ B/F Deep Acute Soil - Misc. South. Tier

SM4-326000 . 06JAN06A ' 21JUL06A M o n,,,.,,: ..... : : : : ::::::::: ::}_ ,: '!i! !!!!!!!!! !iiii! :!M S5TS M obilization -SC L

:SM14:430300 0*:! i i' 27AP RO3A' 1::: 2'JUL06'A; 100{i:.4-43 7APRO6A 12JULO6A iIOO MSTS Haul Road Widening - SCL

SM43'05200£' 0',:i:.:.. 29MAR06A}!I:i 26APR06A 10M............: ...... MA A ARA.MSTS Consolidate HHE in HWL - SCL

SM4-422000 0* 12APR06A '15JUNOA 100E
MSTS Consolidate HHE to ELF- SCL

SM4-421 000 0* 18APR06A 21JUL06A 100
MSTS Consolidate Biota - SCL

SM4-306000 0* 06JUN06A 18AUG06A 100 E
MSTS Backfill - SCL

SM4-0000 0* 29MR06A 18AG06A 101Borrow Area 3 Support of MSTS - SOL

Sheet 41 of 118



~ .Activity >Rem Start~ «Finish Y97~ FY98< FY99~ FYO F01 FY'02 FYO3~ FY04 FY05 FYO6 FY07 FY08 <FY09 FY1 0 FYf11 Y1
<, ID ~ Du <Caip

Remediation Activities

SM4- 169000 :: " ' 0A.20 ..6 10 :Demobilization - Remediation SCL - Misc T Soil

SM-N3O6JAN6A 22NV6 100
MST Soil Remediation - Sand Creek Lateral

5Mf.4 200000 *2DC8J2NV6 00* 2P 1roject Support - Misc. ST Sois

~N. M4 IF 0 22DC98A 22NV06A 100Misc. Southern Tier Soil Remediation

Construction Completion Report

SM6 190000 0 080CT99A,' 12N0V99A, 100 Prep Construction Cm pit Report (OCR) - SM

SM6 9000 0 2N099A I4DE99A 100Regulator/ Committee Review CCR - SM

5M6-190020 0 15DEC99A 13F-EBOOA 100 lncorp/Respond to Comments/Issue Draft CCR - SM

5SM6-1 90030 0' 14FEBOO 14JULOOA 10 EPA -State Prepare & Issue Accept Ltr OCR - SM

-r.%19040 141UO 1111Project Complete - Misc South Tier Soil Rem

SMb-130500 0 IJiU NO5A 22JUN05A 1001
CCR Addendum -- Deep Acute

' ' [i ~ i i i i i l~ i i ! i ! !: i) :i i i :: i! :: 6 :: i~ i l i i 6 i ! ! i : i .: :: ! i ! o 0 : ..... .....: ... ..... ........................ ...-... ...................................... ............... ............................................................ .. .-............................... ..... .......... ..... ..... ..... ... .. ..... ..... ..... ..... ..... ..... ..... .. ... ..... ..... ..... ..... ..... ..... ..... ..... ...............

SM6-0000~ 021AGO6A~, 5FE.O7A 100Prep Construction Cmpit Report (CCR) - SCL

SM6-1 0000, 0 16FEL:07A~ 09APR07A 100
Regulator/Committee Review CCR - SC

$b SM6-100020- 0* IOAPR07A ,19JUN08A 100
Incorporate Comments & Resubmit CC - SCL

SM6 21003q1 0191UNO8A.O02SEPO8A 100
EPA-State Prep & Issue Accept Ltr CC - SCL

5M6 ~l 02IAGO6A O2SPO8A 100Const Cpit Rprt (CCR) Process- SCL (MST)

SM6 100040- 002SEP08A 1001
Project Complete/O&F SCL or SM

SM6,IN CT99 ,,<< ., A> ViiiiiiiiiM6 i i NE , .0 0 9 OSEP8A . 100Const Cplt Rprt (CCR) Process-SM
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R~~ D Dul m m m I m m

Bedrock Ridge GW Plume Extr System

Remedial Design

B-M1200-00 0 2 4FEB97A 15JUL97A 100
Prepare / Revise Design Scope of Work - BDRS

BD2-12200018APR97A 100 <<<<< DesignScope Deadline 5>- BDRS

B D2-1250 21APR97A 21 MAY97A 1001
Regulator RMA Committee Review - BDRS

BD2-1300 17JCT97A 1700T97A 100 Prepare 30% (Conceptual) Design - BDRS : w

': :::BD2-15 179CT97A:'170CT97A 100 Prepare 60% Design - BDRS (submission waived)

80-16 10CT " 1 :70C:T7Ai: 100: Regulator Committee Review- BDRS (NA)

BD2-14000. 0 18OCT97A 17N0V97A 100 Regulator / Committee Rev. & Public Input - BDRS

BD21 20CT9A<, 2~098A 100Prepare 95% (Draft Final) Design - BDRS

BD2 17 2N0V98A 100<«« Design Deadline - BDRS

.. .. .. .. .. -, : .. .. .. ... .. .. ... .. ... ... . .. ... . .. .. ... .. . .. .. .. .. - .. .. ... . ............. .. -: ... .. . .... .... - ... .. ........ .... ....

BD 6O~NV8 4DCi 0 Regulator! Committee Review - BDRS

..... .. .... .. .. .......... ....... . .. ...... ..

BD20 1907DEC98A IOMAR99A . 0r
Prepare 100% Design - BDRS

,,::: ~ ~ ~~~~~ ~~~~ .. ...: ..i:,: ........ ...... .. .... .. . ........ .: ............; ....!.0.

BD2-719000 0 260CT04A 29JUNO5A 100RegulatorAppr10oval)
4..Bedrock Ridge DCN Proc (thruReuaoAprvl

B3D2-18 000. : 0- i : : 122D C05 !108JUN06::  :'::  ":''': A~iii 100"'::x

BD2 19 22DECO5A ' ''i......... 00.. !Prep/Rev & Appr ESD for Bedrock Ridge Extr Syst,

BD2- INF 24FEB97A 08JUN06A ::o 100 "'.......... '".:
.. :. :Sect 36 Bedrock Ridge GW Extraction Design (RVO)

Remediation Activities

BD4-125000 ' '0 19MAY99A ~
-- Imp. Start Deadline-----> - BDRS

BD4-120000 0 !19%MAY99A 17DEC99A Mbila0< ti DS.:. :: :: : • ' .... :: :.: -:," : " M obilization BDRS

.. ... .. . ......... .. ... .. .......... .... ...... .......... ................ .... ........ ...... P ip in g In s ta..atio n ...e t o p e t o
BD4-150000 0* 19JUL99A i22FEBOA '0 Piping Installation and Well Completion

Sheet 4.3 ... .1
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Remediation Activities

B034-12501 0 0* 13AU4G99A 7E99 0 el ntalto

804-250000: : , 0... 2E,0:5: 25FEB0,A 100Demobilization - BDRS

BD4-255000 0 25FEBOOA 100 a«<<Imp. Finish Deadline>> >>> - BDRS

BD4-400000 0* OB8NOVO4A 05AUG05A § 100 Implem of Bedrock Ridge DON for Sys Enhancements
................................................ ...:: : !. ;I : lI~ l I L L ...... ..................................

BD4-270000o 0' 19MAY99A 05AUGOSA 10Scin3 ercProject Support-Section 36 Bedrock

4442 '4 BD4lNF * IMAYOA OAUGSA' 100Sect. 36 Bedrock Ridge GW Extraction System(RVO)

Construction Completion Report
. ....00, 0 26:FE BoOA ,;~ii 128A PR OOA ;!iil 10 E

BD6-6000 4 26FBOOA 28AROOA 100Prep Preliminary Const Ompit Report (OCR) - BDRS

BD6-6005 OOMAROA OMARIA'' 100Operational Verification of System Performance

BD6,-260010 0 29APR00A 4  OMAOO 100
Regulator/ Committee Review OCR - BORS

',i D & 6 :=o ~ ~ ~i~t i .ii~ ...... ......!i '£d i .. ...... . .. ... .......................................... ..............................................................

BIJ6-260020 -0 3 1 MAY OA 2 8 E P 00 A 100
100 lncorp/Respond to Comments/Issue Prelim COR-BDRS: ':: u i i i i i ); ; :,: i i l ii ~ i i !! i i i i i ~ i i i i ) :::::~ i ,::i ,... .. ... ........ ... ... .. ... .......................... .. ... .... ...... .............. ..... ................................ ..... ..... .. ........................... ... .. ... ... ........... ........... .. ..... ... .... ....... ................... .... ..... ... ............. .. ......... ........ ........ ....... ....... ......... ........ ............ ... ..... ...

BD6-260026 ' ' 0 O5MARO1A O1MAYOIA 10
4 004 Redevelopment of Bedrock Ridge Wells.............ii: ............. ....... .:1::" '=="':' ... .................. ......

444 D6-6007 0 2MAO1A 200EO1A 100Bedrock Ridge Water Table Evaluations

BD6-260028 40 04FEB02A1 I9FEBO2A 100:Rdvlpeto erc ig el

BD6-26029 0 8MAR0X~~~ ~MAR02A' 100Redevelopment of Bextractin Wells 4t ie.... .... ... - .. ... ... .... ... ..- .. ... .... .. .. .... .... .... ... .................. .. .. .. .. .. .. .. .. .. .. .. .. .. ..

BD6 260040:iii!! ! 0~ : 2AROi 2FEB 100Bedrock Ridge Water Table Evaluations

BD6-260030-j 0 04JUN02A 18SEP02A 100
Procure Equipment/Re-Construct Redevelopment Rig

'44 B06-260035 0 24SEP02A '1OT02A . 1001
S

/ Redevelopment of Extraction Well #2 - (5th Time)~~~~~~~~~~. ... .. ..... ....... ........... ... . ................ .......
BD6-2601 104 0' OOCT05A 3JN6 100 4

Prepare Preliminary OCR - BDRS (Construction)
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Construction Completion Report

BD6-260120 0 14MiAR0:7A .31MAY07A 100 OCR - BDRSCon00str)
Reg/Committee Rev interim CCR -BDRS (nstr)

BD-602 0OJUN07A 1::i:i05JULNOSA ,.. ,100
........... 0......... 100Prep/iss Revsd Interim (Electronic) CCR-BDi-S Con

BD 266JUO8 .: 07J.UL0;: 100 :Agency Rev Revsd interim CCR (Electronic) BDRS

BD6-26 08JULO8A : 23SEP08A 100 PC
Prep/iss Revsd Draft Final CCR-BDRS Cons uctior

..... !..... .............................................................................................................................................................. ............ ... ................... .............. ...... ........... ....................... ................

:<' D6264S..........00EPA-State Issue Accpt Ltr Interim CCR-BDR Consl

0S. 100.. Project Com o 36 a
Prjc Compl-Section 36 Bedroc, Ridge

BD6-I"NF 0* 26FEBOOA 3OSEPO8A 100.Const CpIt Rprt (CCR) Process-BDRS

South Plants Structure Demolition-and Removal
Remedial Design

SS2-120000" 0'28AUG97A 12FEB98A 100
Prepare /Revise Design Scope of Work - SPST

SS2-INF ' <01 ;28AUG97A' 040CT99A 100
S. Plants Structures Demo Design

SS2-1 22000 '.0!' 200CT97A ) 100
<<<< DesignScope Deadline >>>>- SPST

SS2-125000 0'21 OCT97A 20NOV97A 100 Regulator IRMA Committee Review - SPST

SS2-130000 0 21 NOV97A' 27MAR98A 100'
Prepare 30% (Conceptual) Design - SPST

::S2-1400:::: 0 0::AR9A O !iMY:9A '100Regulator / Committee Rev. & Public Input - SPST

SS2- 15000- 0 30MARgMA I_cgUNMA 100::
!ii: !;:: il~i 'i: :: ii] iPrepare 60% Design -.SPST

SS2-17 0000 0 3MAY98A ' 4AUG98A 100
Prepare 95% (Draft Final) Design - SPST

SS2-1600C OJ UN98A 1OJUL98A 100 Regulator Committee Review - SPST

SS2-180000 14AUG98A 17SEP98A 100 Regulator Committee Review - SPST
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Remedial Design

552 170000 1AUG8A 100--~Design Deadline> >> SPST

552 190000 0 18SEP98A'- 1 900T98A 100 Peae10 ein-SS552 196001 0 200CT98 Prepare 100% Design - SPST

SS2 196033 0 2OCTU98A 30AP099A 100
Prepare 95% Design - SP ST Agent Package #5

i ] :: ! i ' ii i ...................... ..... .... ......... ...................... . ................... ............................ ............................. ......

ii,,,'. = ,;, ,, ,:., .!i~v',: !:] 'iiii!!iii:ii!Regulator Review - SPIT Agent Pkg #5

Remediation Activities

SS4-106000 ~ 0 22N0V98A 100! -<-Imp. Start Deadline > - SPST.. .. .. .. -": : f i i I i! ! : .... .... .. ... ... .... ... ... .... ... ..- ..... .... ... .. .... .. ... ........ ... .... ....-. .. .... .... ... ..... ..... .. .... ....... .... .... ...... .. ... .... .... ........ ..

iSS4"105000 0 22NOV98A; 16AUG99A 100 Mobilization - SPITJiiiiMobilizationi ]Siii

: ~~~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~........ ....{~i!: ......... ...........i':)!i:,.iii%11!iii )iiii" iS54-170000 0* 22NOV98A 3OMAYO1A 100 Project Support - South Plants Structure Demo

4 F 0* 2 A. =3MA; 100........ ..... South Plants Structure Demolition

... .. ... .= , .., ,, < .. .... ........... . .. ... .. ....

SS4 M15000O 01iAR99 23APRQ]A: 100;SS4 415000 6 O1MAR9.9A : 2PROIA 100Nonagent Structures Demolition - SPST

.................................... ....... ........... .............. ....... ... ....... -i ......... ............. ............................ .... .... ................ .. ................. ....... ...... .. ..... ............... .. .............. .. .. ............ ....... ....

SS4-1100 0 OIMAR99A 30MAYOIA 100 Nonagent Dust and Safety Sampling- SPST

554-.... 0 .1MAR99A 3MAY1A 100 Landfill Sig Contai Non-agt Mati SPIT

S Consolidate Other Nonagent Material - SPST: i i i i~i i i~i : i i i ii~ ~i!! i i iii ! i ,  .. .. ... ... .. .... ..... .... .... .... .... .... .... .... ..... .... ........ ......................... ............................................................ ................... ..................... ........ ......... .... .... .... .... .... ......... .... .... .... .... .... ............. .... .... .... .... ......... .... ........ .... ..... .... .... .... .... ...... ..
S54-130000, O 24APROOA 17A.UGOOA.....00,r

Agent Air Monitoring - SPST

.....................................'. .... .... ................. ... ................. ................... .... ... ....... .... ...... .... ............. .......... ................. ............ ............ ...... ................. ...... ....... ... ....... ..... ...... .. ......5515000-124APROOA 17AUGOOA 100
Agent Structures Demolition - SPST

SS4-145000 0 24APROOA 117AUGOOA 100 Landfill Agent Demolition Material - SPST

SS4-40000~ 0 1AUGOA I7AUOOA 100Agent Caustic Treatment - SPST.............. ....... .... ...... ... .:;: : .... ..'': !: .: : :

::94-16000-.' :0i;i 30A-PR , ; :M..0A 1' Demobilization - SPST
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Remediation Activities

SS4-161 000 0 OAY1A 100FishDaln -PS

Construction Completion Report

SS6-165000 1::_ 01MAYOOA 12JUL00A [100Prep Constr Cmplt Report (CCR) - SPST - PH I

SS6-1NF1 01MAY00A .29SEPO0A 100 Const Cplt Rprt (CCR) Process-SPST

SS6-165010 12JULOOA 17AUGOOA 0
Regulator/ Committee Review CCR - SPST - PH I

SS6-16502 :8AUG00A O:,: 8SEP00A 100]
Inc/Resp Comms/Iss Draft CCR-SPST - PH I

~" SS6-16503 1SEP00A: :29SEP00A 100
• EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I

>~SS6-165 '>0 0 29SEPOOA 100;
SS 60 29SProject Complete - S P Structure Demo - PH I

SS6-165001 0 31MAY01 A 18DECOIA 100

Prep Constr Cmpit Report (CCR) - SPST - PH 11

SS6-INF2b N31MAYOlA O2JULO2A 100
Const Cpit Rprt (CCR) Process-SPST

SS6-165Ol 0DEC0A i25JAN02A 100Regulator/ Committee Review CCR - SPST - PH II
,: .. ... .. ..... . -: ,. -... .. .... ..... ..... ..... .. ... ..... ..... .... ..... ..... ..... ..... .. ... .... ..... ..... ..... ..... ..... ..... .... ..... ..... ..... ..... ................... .......... ............................. ........................ ..... ..... ..... .... ..... ..... ..... ..... ..... .. ... .... .... ...... ..... . .. .. ..... ..... .... ... .. ... .. ... .. ..... ..... ...

SS6 165021 26JAN02A 18APR02A: ' 100 Inc/Resp to Comms/lss Draft CCR-SPST - PH II

SS6-165031 19APR02A 02JUL02A 1001E
EPA-State Prep & Iss Accept Ltr CCR-SPST - PH I1

SS6-16504" O 2JUL02A 100 Project Complete -S P Structure Demo -PH I1

SS6NF 0 1MAY00A 02JUL02A 10
-Const CpIt Rprt (OCR) Process-SPST

Miscellaneous RMA Structure Demolition & Removal
Remedial Design
MS2-120000 0 02NOV98A 103FEB99A 10

Prepare Revise Design Scope of Work - MIST

MS2-t25000 13Nov98A :.2 08JAN99A 10:0 []
Regulator /RMA Committee Review - MIST K

MS2-122000 0 I3NOV98AMS-1200 K :TV: 100 «::'i:: <<<<< DesignScope Deadline >>>>>- MIST
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Remedial Design

MS-30 0 11JAN99A 122FEB99A 10
11..0.Prepare 30% (Conceptual) Design - MIST

MS2-140000 0 23FEB99A~ 25MAR99A 100 Regulator RMA Committee Review- MIST

MS2 150000 0 23FEB99A O2IUG99A 100__J02AUG.A 100 :-Prepare 60% Design - MIST
£ £ 2 i 1 0 £ 0 i iii~i ii i £ i 9 § ilili: 0 3 E P 9 9 ilI ................................................................................. .... .... .................................................................................................................................. .......................................................... ................................................................................ ....

MS2 -160000 0 O3AUG9:A O3SEP99A" 100Regulator/ RMA Committee Review- MIST

MS2 170000 0) 03AUG99A 02N0V99A 100 E
Prepare 95% (Draft Final) Design - MIST

.....: , .... .. .. ...... ...... ............. ....
M512-175000 0 02N0V99A 1001a ««« Design Deadline >> - MIST

MS,2-180000 0 03NOV99A )=i03DEC99A 10M52-i 80000 0 03N0V99A O3DEC99A 100 Regulator RMA Committee Review - MIST

................ .'  ........... ...............ii i iii !
M52190000O6DEC99A 24JANOOA 100! Prepare 100% Design - MIST................. ~ ~ ~ ~ ~ ~ ~ ~ . .............................. ......................... P r par 100 D e ign M iS

M0 0Misc. Structure Demo Design

2 MS2-190600 ' 1O~29APRO3A 14JUL03A 100
Phase II Design Revisions - MIST

': M52-19070 0 14JUL0~A I4AUGO3A iRegulator Review Phase II Design Revisions MIST

0 I9APR04A 104JUN04A 10
Debris Pile DCN

Ms2IF 01 15N&V.6 06SEP07A 102-INF: 200i! 
MSD Sec 25 ACM DCN & Plan Process - IST

.............................. .............. -M IS
M52-INF 002N0V98A 101NOV07A 10012, .>Misc. Structures Demo Design & DCNs

Remediation Activities
21Im o I!  

-i!11, <<<<Imp. Start Deadline->>>>> - MIST

2 22 MS4j105000.....0 24FEBOOA 24APROOA . 100 Mblzto HI-MS....:'::": :::.': :::.*':':- : : ; :!::: 4 : M obilization - PH I - M IST

MS4-1 35000 0* 24APRIOOA 15DECOOA 100
, Remaining Nonagent Structures Demo- PH I - MIST
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Remediation Activities
MS4-:155000 O:: :,::0 26APROOAI "I4JULOOA 100E
..... 55000 ' 26APPOOA 1.:LA ..... : ;.:. :Remaining Agent Structures Demo - PH I - MIST

MS4-150000 " 01MAYOOA 04DECOOA 100 BORI Support to Misc. Structures Phase I - MIST

M4 70000 0 IAYOOA O:DCOO 100 Backfill Demolished Areas-PHI-MIST

M5gi41400:ii, :,: 0* 28AUG00A:!!' 21!DECOOA 10 N Drm ispsaMS4-180000 0 6NOVOOA 194DECOOA 10f

Bacf, Demobilization - PH I - MIST

::;.,. ;,i:. :: .:.: :=,Misc. RMA Structures - Phase I
.. ... ... ... ..... ... ... ... ... ... .. .. .. . .: ..

-  
.. ..... . .. .. . . . . . . .. .. .. . .. . . .. .. ... . .... .. .. . ... .. . ..... ... ..MS4-140000 0* 6AA 28AGOA AY1ECO2A 10B rnaeSrcueDm HI-MS

MS4-107000 0* .,....... 2..0T03A 100 Mobilization - PH II MIST
MP/RYizaio Stutue DeoltonP I--MIST

< MS4-N13 0 9S4EPOOA 23MAYO2A 100 Remanin Nongen StructuresDm - PHas IIMS

M S4-116000 . 0*: 29SEP03A 100 1i:: : "  :.: ::......: , , ;:{. ,i:i ::: M P/RY Structures Dem olition - PH 11 - M IST

M ........ .....A... 10Remaining Nonagent Structures Demo - PH 11 MIST

M5I:4-157 0 0*! 160CT03A 23JANO4A 100

BRminn SuppotoM Structures m PHs 11 - MIST

M5S4-170 000 6003A '23JAN04A 100

. 1 006 T0Backfill Demolished Areas - PH 11 - MIST

M54-18 OJA:O4 : p3FEBO4A 100Demobilization - PH II - MIST

MS4 1710 025NOV03A ,O4JUNO4A 100 Revegetation Demolished Areas - PH II - MIST

M.4 3.... 03SEP0"4A 1290CT04A 100 E
................. ... .. .... .. ... .: . .. .... .. ... . .. . .. ..

Misc. Debris Piles - Remove! Housekeeping

M .4 IN 8AUGO3A 2,00.A.100Misc. RMA Structures - Phase II

Sheet 49 of 118



S4Activity Rom tart ~ Finish F9 Y8 F9 YO F0 FY02~ FY03 F04< FY05 FY~06 FY07 «FY0 8'FY09 I FY0« FY11i"FY12
I,+/;o * C+m; <F+97 * -Y,8 .I 01r C p HL

Remediation Activities

MS4 3055 0*280T04A 290T04A 100Misc. Debris Piles - Demobilization

MS4-314000 n,18 MAR06A 18MAR06A 100
**-~ Demolition of Building 143 - With SOL Reined.

MS4 145100 '0* 1SEP07A 18DEC07A 100 e.2 C ersRmvl-MS

MS4 0032 0*O8JN08A 2~JN08A 100Phase III ACM Abatement- Phase II MIST

~< S4 0800 0 29EBOA 1\PR8A 00Mobilization - Phase III Demo -4 1ST

MS413700 * OAPR8A 2DEOA 100Ring Nonagnt Structure Demo - Phase Ill MIST

MS4-145000 0* 17APR08A 1 31'JUL08A 100
Consolidate Ring Nonagnt Matil to Basin A M NIST

........... .[i d : % i ; 6 .I ../ .. .....................-.....11......... . . ......

IVI4-350090 0 !25AUGO86A 07MAY09A 100
DSR-Misc Structures Demo & RinvI Ph Ill Sec2- CSv

!£ i i i i 6 8 iii iiiiiiii: ! iiii~ £ i,' i i ~i i i i i i~ ~i i~i i i i i i i i~ il i~i~i £ ..........} ......................................................................................................... .....................................................................................................................................................................................................................................

M5434024 0 ISEP8A 8SEO8A AOOPre-Final Inspection - Phase IllSD

M54 4006 0 7MAO9A 7MA09A ~ 100Pre-Final Inspect - Struc. 628 - Phase Ill SDR

MS4175000 00CO8 O6OVBA 00Revegetate Demolished Areas - Phase I] I \SDR

MS4-340030, 0 O2MARO9A 29JUL09A 100anObinAecA
Prepare DCN-MSD3-022anObanAecAlpol

M43400251 0 1 3AUG09A 1 3AUG09A 100,
Final Inspection - Phase Ill \/SDR

MS4-INF3 0*29FEB08A 13AUG09A 100
FIELD-Misc Structures Demo & Remova.- PhIll

M54-11720 0:2 85EP09A 31AUGI 11101
RS-D&D of CERCLA WTP Process Eqll pment

MS4-117150 ,-OMAR10A9 12JUL1O A 100
CERCLA WTP Demo DCN/Procu emen

.... .... .... .... ... .... .... .... ... .... .... ... .... .... .... .... ... .... .... .... ... .... .... .... ... .... .... .... ... .. .. .... .... ... .... .... .... ................... ... ............... .... ......................................... ........ .... ....... .... .... ... .... .... .... .... ... .... .... .... ... .... .... .... ... ...- ... .... ... .... .... .... ... .... .... .... ... .... .... .... ... .... .... ........ .

MS4 117300, 0 115J U I OA ;2OAUG1OA 100'
Submittals for CERCLA WTP Derholition

M54 11700 0 OSEPIOA O3NOVOA 100Demo CERCLA WTP (OffsitDips)
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Remediation Activities _

MS4-117400 0 04NOV10A 12NOV1 OA 100 Revegetation of Former W R Site

SM S40. 17. 0, .:'1.... .. A 0 Final Inspection- Demo CERCL WTF

MS401 "171 0 .: . :.:i 0 : 19NOV1 A , ;0 
:i DE "

MS4117 60 NOVIA 8JAN. Former SQl Fdn Demo -MIST Phase IV (Added

<. ..M5 -; .3 i 8 j «< < < < < <I m p. F in is h D e a d lin e - - - - - - [M S D R

MIS 4 " 8 3 5 0 0 : :: : :i : :: ; 18 J A N 1 1 A : .4L ::1 0 0 
........ .... >.........>.............>...>....>....> >...> ........ ......

FIELD-Misc Struct Demo&Rmvi-PhlV-CERCLA WTP DemM\S4-INF4 O:9MAR1OA 18JAN1 A 10
MS4-200000 : :.: :0-24FEB 0A '< 18JAN11A : 1 u00 ' ... ..

Project Support - Misc RMA Structure Demo
MS4- NF.0 

0 24FEBOOA 1 8JAN1A 
100"

:::i M :SINF:: 0:2FE A 1 AN ]Misc. RMA Structures Demolition & Removal

Construction Completion Report

M6-185001 0 18DECOOA 6FEB01A Prep Construction mplt Report (CR) - MIST

Complete Construction Cmpit Report (COR) - MIST
M S6-1 85051 0 'I8JUN 0lA 04SEPOI 0...... . .. .. ....

M s e-IN F1 • 0 18D ECOOA 30SEP02A 100
Const Cplt Rprt (OCR) Process - PH I

': :i: i~ii! .)!i: iiiiii :i! :?:i i~i i!! !!i ' ' !: ............................................................ .............................................................................................................................................................................................................................................................................................

Regulator/ Committee Review CCR - MIST
16-48 5 EP 0 1 14NOV01A 100!

M56-1 5NOiio1Ai 23 :k Y : 100 lncorp/Respond to Comments/Issue Draft CCR -MIST

M:56-:.: :: :O : 100. i.:.[ : :EPA - State Prepare & Issue Accept Ltr CCR-MISTMS6-18504 .. ..-1... 0 24MAY02 :::,:30SEP02A •.[ 100.

M.6- 850 0 0SEP02A 100 Project Complete - Misc RMA Structs Demo - PH I

44 M5-1 81 FEOSA OAPPrep Construction Cm plt Report (OCR) - MISTMS6-INF2 0 01 FEB05A 0A R5 .100.

:onst OpIt Rprt (OCR) Process - MSD PH 11

M56-85 P~.0A IMAYOA ~ 100Regulator/ Committee Review OCR - MIST
MS6-18520 2AR05A I 21JUNO5A 100 n

Incorp/Respond to Comments/Issue Draft CCR -MIST
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Construction Completion Report

MS6-1 85032 0 2IJUN05A 30MAR06A 100:Ezzn
EPA - State Prepare & Issue Accept Ltr CCR-MIST

M 1 85042: 0.. .. RA 100.......Project Complete - Misc RMA Structs Demo - PH 1

MS6-185003-1 0'IAUG08A 21OCT08A 100
Prep Const Cmplt Report (CCR) - Phase Ill MIS

.... .... .. .... ..... ....... ............. .... -. . ... .. ...... ............................. .. ............ ... .. .. ... .................. -....................... .... .... .... .... .... ....... .... .... .... .... .... ....... .... .... .... .... ... .... .... .... ........ ....... .... .... .... ........ ... .... .... .... .... .... .... ... .... .... .... .... .... ...

M56-INF O 1AUGO8A O8EOOC9A 100W
CCR - Misc Structures Demo & Removal P ase Ill

MS6-1851 210CT08A 120NOV08A ]OO E
Regulator/Committee Review CCR - M DRIII

MS6-185023 0* 21 NOVO8A 05NOV09A 100
Incorp Comments and Resubmit CCR - PH III MIS

oS6-18503 00 N% 0D 0DEC09A 10
MS6-15033 0 O6NQVO:A 080E009A ! 100EPA/State Issue Accpt Ltr CCR - MIDR III

> M56-1850431i 008DEC09A' 100Project Complete - Phase Ill Structures MIS
- 7 .. ... .... .... .. .. ..... .... ... ... ... .. . .... ... .. ... ... .. ... .. ... ... ... .. ... ... ... .. ... .- ... ... ..... ... ... .. ... ... ... ..... ... ... ... .. ... ... ..... ... ... .. ... ... ... ... ... ..... ... ... .. ... ... ... ..

MS6-117 10I0 T IO 2OJANIIA 1001
Prep CCR for Agency Review - CERC WTP

MS-N501 -F1 1J100
CCR-Misc Struct Demo&Rmvl PhIV-CERCLA WTD

M56-1 2IJAN1IA ii~1FEB11A 100 Regulator/Committee Review CCR - CERCL WTP

M56-117 i 22FEB11A 21APR11A 100 [Incorp. Comments/Iss. Draft CCR - C IRL

M56- 17 22APR11A 13JULI 1A 100;
EPA/State Issue Accept Ltr OCR - CEiROL...... ................... ................................. eA c c e p t L tr .CC.-. C E

M56-177 0 13JUL11A 1oo0
Project Comlete - Phase IV CERCL

M.. I 18DEO 13'JUIA 1onst Cpit Rprt (OCR) Process- MIST

Phase 1 -SOLIth PlanltsArea 7 H~ A~K~ //47 *

Buried M-i Pits Soil Remediation ./>4>/ >

Predesign Activities

M11-100.000~~~F1 01DEYA 1PRO10PM I Pits Treatability Study

0* 1S:]DEO98A 12APROOA 100 Treatability Study- MIP
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ID ~.<Dur~ "' Comp E, TE.-:F
Remedial Design__

M12-120000 0* O3JANOOA 14APROOA 100
Prepare Revise Design Scope of Work - M1 P

M.12-122.00.0 0': 17MARO0A 100
<<<<< DesignScope Deadline >>- M1P

M12-1NF . '3JANOOA 25JANO1A 100
Buried M-1 Pit Design

.::__7 . . . . .. . . . . . .. . .. . .. .. . . . . .. . ., . . . . .. . . . . .. . . .. . . . .. . . . . . . . . . . .. . . .. . . . . . . . . . . . . . . .. . .. . . . . .. . .. . . . . . . . . . . .. . . . .. ....... .................... ........ ...... . ... . . ........ ...... . ..... ....... ......... .... ...... ......... .............. ... .... ............ .......... ... .... ......

0M 12M125000 0 17MA .OOA :10APR00A ! ;100M:25 7M.ARO::: 1APROO : 100 Regulator RMA Committee Review - M P

M12 ..... ....... ........ 0 100Prepare 30% (Conceptual) Design - M1P

M M12-14000 O9JUNOOA 28JULOOA 100
Regulator! Committee Rev. & Public Input - M1 P

M12-170i BJ.... 1OC ........ 100 Prepare 95% (Draft Final) Design - MIP

!!!i~~~i i..... ... ... ....... .....
t,12-18000 01OCTOOA :17NOV00A 100:

Regulator! Committee Review- Mi P
M 1 2 K i 7 5 0 0 0 2 1 8 O G T 0 0 A ii~i~i}; ii::i~ i ........ ......................................................................... ................ .. .... .. .... ...... ............... ........................ .. .. .......... .. .. ... ...... .......... ............ ................. ........ .. .. .. .................... .. .. ........ .... ..

'M12-175000 0 1800TOmA 100! <-<<<<<Design Deadline - MIP

: ::M12-190000 0 01NOVOOA. . :5AN1 100 Prepare 100% Design - MP

Remediation Activities

Mi4-1 25000 . OFEB01A 100.
<<<<<< mp. Start Deadline> - MIP

M14-120000 0 O9FEBO .A 15JUNO1A loo.100M,:: :":.. .. : ,, ::: ; ,;"i':ii::::. ... ,, ,: i;...:,:::M obilization - M 1IP

M14-145000 0 17MAYOIA 5JUJNOIA 100
M-1 Pit Pre-Production Test- MIP

M,14-140000 0 19JUN01A' 160CT01A . 100M-PiExatonw prCnrlsMPi ,'::: : ::.i~: :i::~iiili! 7 '::,,:" ::>: :::'::, M-1 Pit Excavation w/Vapor Controls - M 1IP

M14-150 9JUN lA 16,OCTOA 100.. Caustic Wash of Agent Soil (if necessary) - M1 P

M1 4-170000 9JUNA 16OCT1A 100
Landfill Treated Material - M1P

M14-160000 9JUN . 6OCT01A 100

Solidify M-1 Pit Material - M 1P

N,14-18000 01JUL01A' 240CTOI 0
Backfill w/ Borrow Material- MIP
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Remediation Activities

M14-220000 0*( O 9FEB01A !OlNOVOIA- -1 0 Project Support - Buried M-1 Pit Soil Rem

M14-INF0 09FEBO1A 01NOV01A 100
Buried M-1 Pits Remediation

M14-200 * 2ISEP01-A. O01NOVOIA 100 Demobilization - MIP

l M141410* 26SEP iA 25OCT01A 100, BOR3 Support to Buried M-1 Pits Soils - MI1P

lii' M14 0 1"--I piNO lA 100 2<< mp. Finish Deadline>>>>>> - MI1P

Construction Completion Report
I M 16 -210o000ii 0li 102NO VOIA 31Diiii a 'EC 01 ,-01 i:;;"

M16-210000 . .0 O2NOVO1A ECOA 100~} : Prep Construction Cmplt Report (CCR) - MIP

M M16- N F 0 O02NOVOIA 18JULOA 100 Const Cplt Rprt (CCR) Process-Mi P

}i L}:{i!:i<!{}i: :J !:!:i!:i !!i:)<<{..... ...... . .:=[i'5 i¢ ;iii i;: .............. ....": ;: ..::' .. R e u l to.o m it e ......... ........... ..... 1 P.......
M16-210010----- -0 2,JA N02-A 0 11FE-B02A 100 Regulator/ Committee Review CCR - M1 P

M16-210020 0 01FEBO2A OIMARO2A 100 Incorp/Respond to Comments/issue Final CCR -MIP

M 16-210030 ~ 0 O4MAR02A1 8JUL02A 100 EPA - State Prepare & Issue Accept Ltr CCR -Ml P
...........4 }}i]) ..... ....... ........ ......... ........ ........... ........ ... ................ ........ ... ...............2....... ..... ............ .................... ...... ................ .... ... ..........0C.."r j e

M-16-210040 ~ 0 18JUL02A 100 Project Complete - M1 Pit Soil Remediation

-Hex Pt Soil Rem.ediation ,,
Predesign Activities

S HXI- 110000 0 09SEP96A 13JUN97A 100K
Pre-remediation Studies

~, H1 l~--------0*095P96A p5MROOA 100 Hex Pit - Thermal Tech. Eval/Treatability Study
i);i :i i :.:, iii { i B iii {i{:

: :  
q {1 : ::1i ; i :{vi ........................................................................................................................................................................................... .............................. .............................................................................

HXI;-:120000 0 16JUN97A 'I6FEB98A 100
Field Investigation

..... .... ..... ..... ........... .... .... .. ... ... ... .. - .. .... .... .. ... .. ... ..... ... .... . ... ... -.. . .....

S HX1-125000 0 02SEP97A 30SEP98A 100 T eh y uii il !i iiiii, i iiiii= li !i: i:= i ;i~i! ;:,:i J£{::A:; :iiThermal Technology Evaluation

HX1-130-00-0 0* IOIMAR99A 06MAROOA 100 Hex Pit Treatability Study

HXI-150000 0* 24JUNO2A 06NOV02A 100 HxPtopibiySuiii; ;{ i~:#:2 'iiilqiii . ::i =  
........ .Hex Pit Com patibility Study
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Atvt > ar Fnh 0 FY97 FY98 FY99> FY00 FY01 FY02~ FYO0' 'FY04~ FY05~ 06' FY07 FY08> FY09 FYI 0> (11 FY1

Predesign Activities

HX1- 140000 0 24JUN02A 1I7APR03A 100
Hex Pit ROD Amendment

iX1i21NF2 0.. 24JIN.O2A: .APRO3A! 00 Hex Pit Leachate Production Study/ROD Amendment

-N 0OgSEP9.6A :17APR03A : 1::00 Hex Pit Treatability Study/ROD Amendment

Remedial Design

HX2-120000 0 O08FEBOOA 22MAROOA' '100 EPrepare /Revise Design Scope of Work - HEXP

...... -i: .......... ........... ...... ........................... .............. ............HX -N: 0: 0.8FEB00A ,.:: ....AR...... 1O....... Q:::: : . Hex Pit Design (ISTD)

HX2-125000 0; 16FEBOOA 01MAPOOA : "100

Regulator /RMA Committee Review - HEXP........ .... ........ -: ............ ..... .... ........ ........ .......

HX2-: 2200 0 1[;;:: :~ii! i:iiP6EEB00A '1:;! :i001 :............ 0 ........ ::A 10 <<<<< DesignScope Deadline >>>>>- HEXP

HX2-130000 - 22FEBOOA o25APROOA 1 00 E.

Prepare 30% (Conceptual) Design - HEXP

lX2-5 26PROP 25A!00I100Prepare 60% Design (waived) - HEXP

.. .. .................... ............. ......... ...::: : i ....... ......... .............. .......................... ...................... ........ .................... ............ ...............................HX2-142ARO 0A-0ooA :00 Regulator / Committee Review (waived)- HEXP

H.. :4 • :  A:: :A :: 5MAA":. 100. : Regulator / Committee Rev. & Public Input - HEXP

HX2-1700 026APROOA 0 2AUGOOA ' 100
Prepare 95% (Draft Final) Design - HEXP

HX2-1800 0O2AUGOOA ""iO7SEPOOA> 100
Regulator /Committee Review - HEXP

.
d , : : .. .. . . .. . .. . . . . . . . .. .. . . .................... .. ........... ... .. .. ... .. . . -..... .... ..-. ...

HX2-17500 02AUG O0A .10 eM
.<<<<«« Design Deadline >> - HEXP:#. ". :0:; " ':: ' : ;: :' : . ... . . .... . !::)!::i!!ii........... .......... 1-1--1 -.1-1-1.1-1::-1 ...:............ .. ..... <...<e s ig.De a d in e..>>..HE X

. .HX2-170500 O'. 27.CTOOA 28DECOOA 90
Prepare 95% Design Addendum - HEXP

HX2-1800 029DECO0A 1'29JANO1A 100,
Regulator / Committe Review 95% Addendum - HEXP

S.........A............ . .. . 10 Prepare 100% Design - HEXP

HX2-12 0 0140CTO2A I8MARO3A 1001
Prepare/Revise Design SOW - Hex Pit Redesign
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FY97~ F9 FY9 F'(00 FY01~ FYO2 FY03 F~Y04 Y0 FY06G FY0 FY08 FY09 FY1 0 FY11 FY12
10 I j iDur C j *m* *

Remedial Design

HX2 122200 0 21'il MARO 2 100<<<<< DesignScope Deadline >-- HEXP

HX2 120520 0 :18MAR 03A 4APR03A 10 RegulatorRMVA Committee Review -OSOW Redesign

S HX2-100 0* 04MAR03A 02JUN03A 1001Dsg eHX2-17000 UR03Aii 02UN03A<~ 109Prepare 30% Design - Hex Pit Redesign

FIX2-1 50500 0* 29JULO3A 29JUL03A 100Prpe60Dsin-HxitRdig

HX2-160500 0iiK i ? 2ULO3A; 2 3A!! 100Regulator/Committee Rev - 30% Redesign

HX2- 1ii!! 80520!!!iii ! Q*,i~ii , 26AUGO3Ai 2 100Hex Pit Redesign (Excavation)

HX2-170500 0 01U0A 26AUG03A 100 ~~5 einDaln -HX

HX2-190500 0~ i: OSEPO3A 300CTO3A 100Prepare 951% Design - Hex Pit Redesign

HX2 INF50 0* 2OBEEBOA 29JCL03A 100 HxPtDsg

iiPrepare 60% Design -Hex Pit Redesign
...... .. ..... ... ....... ..... .... .. ..... ..... .... .... ..... ... .. .... ..... ... .. ...... ..... ..... ............ ......-... ..... ........ ... ..... ........... ...... ...

HX4 120500 0' 21MjA 29UL3A10

S R . E A100Mobilizatin Regulator/ommittee Rev -60% Redesign

..........i:'iiiiii i~ i!;ii:: -::: ..................... ..... .... .. ................... -i~ ii) i; :i .......... ......... ............- .......................u.....a t............................. ............. ............ R v e-95 / ..........

'H-14-iN 1 0* 22ARGO1A- '25JUPA 100 HXPtTemlTetet-HX

HX4140000IFE I eulat. 1 0mHex ePT R w repae H Redesign

IHX4 -18000 *IAR2 26JUN02A~ 0

Demobi listio Dealii -

Prepare 100% -esign -- -Hex Pit Red>>>g

. . ...... .....-. ...... ..... ........ .. ....

!!!:~ ~ ~ ~ ~ ~ ~~~~~~~e Pit......... Design '.. .xP~ ratet-.

..........,' = ,  :: : :: : : 1 ..................... ...... .... . .... . .. .... ..... .... ............ ..... .... ... ... ... . .... .. ....... .. ......... ... ........ . ........ .. . ..... ........ .. .. .. .. .... ....... .... ................... .. ....... .

.......: ............i .................... ............ "-!i! i:s ::. ! ........ ......... .... ........... ................ ...................-...... - .....:.......em o b iliz a tio n -.HE X P..

Agent Air Mofiorin

m X-400 mm 0m 15EB2 17PR2 m1mm00m m m m



m- - -m m - m m - -L - - m m - - m

A ctivity ' R em 1 : Start Finish FY9 FY 98 FY 99 FY 00 FY0 1 F '02 Y F 0 FY 5 Y 6 F ni Y 8 ) 9 I- i F I! F 12

Remediation Activities

H . 85000 0 : l : - 100. <<<< Imp. Finish Deadline>> - HEXP

HX4-125200 019N.V03A 0; <<<<<<Imp. Start Deadline>>>>>> - HEXP

HX42120200 0 20NOV03A 01DECO3A 100 Mobilization - HEXP

, , : ii:! ,,i ~ ~~~~~~~~~~~~~~~~~~~ ~~~~... ... ...... ................... .............. ............. :. ..... ...... .... ....... ...... ...... ....................... ................... .. ............... ... .. ..... ................. ............ ......... ............... ...... .. ... .......... .. ..... ... ..... ............. .. ....... ........ ........ ........
HX4- INF2 0* 2ONOVO3A 28JANO4A' 100

Hex Pit Soil Remediation (Excavation)

HX4 )i :i , i 140200 0* 01 DEP1DE A 100 Excavate/Transport to HWL - HEXP

HX4-140300 1 0DEC03A :08JAN04A 100 .
Backfill Excavation - HEXP

HX4 1802JANO4 28JAN04A 100Deoizaon-EX
HX4-20000 0* 2JAN04A
H X. 6-191000': ....... . :. ::i. :JA -O4A - 9 M::O4A 100 Pr ; :i:D em obilization - H EX P R)

HX4-18NF0 02Jr04 28JAN04A 100 Eu
onst<p Fpinit Rprtin-- -CR PoesH EXP

..... ....~.................. .. ....... ...... ........ ............................ ........ ......

HX6-191100 0 3221VAR01A 28JAPR04A 100 Rgltr omte eiwOR-HX

HX4-1F 0' 22MAR01A' 23JAN04A 100
:Project:Complete . .Hex Pit Soil Remediation

Construction Completion ReportHX -9:0 01i:::::.::!.!.,;. i':0 28JAN04Ad:! 29MAR04A'I i  1:i:i : 00 ] ::::::::i::::": 000 i::: ' : :i!::: t:. liii ;i~; :' Prep Construction Crept Report (CCR) - HEXP

H 6-INF: 0': .- i::i;.::O 28JAN04A: 21JUL04A ,: :100
RnConst Cplt Rprt (CCR) Process-HEXP

HX619 100 0 30MA 39APR04A 0 A
Prepre.Regulator Committee Review CCR - HEXP

Senctrp/Respond to Comments/issue Final CCR -HEXP
.........~~ ~~~~~~~~~~ . ..................................................... ................................................................................................................................

' ' i: ...... ' /i ........ . ........ .. . ........ '::. : : ; ":-' 'EPA - State Prepare & Issue Accept Ltr CCR-HEXP

;: :: ,. : : .i : .: ';: : ::i~ i [! : ! :) P r o j e c t C o m p le t e - H e x P it S o il R e m e d ia t io n

Remedial Design
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Activity Re Start i~'~ Finish "<>' FY97 F98<. FY99</ 00O FY01 "FY02< FYt03> 'FY04 FY05 <FY06< 'FY07 "FY08 "FY09' FY1 0 FY11F1

Remedial Design
5C2 122000 0 04SEP98A 100a

«<DesignScope Deadline -SPOP

5C2 12500 0O5SEP98A 08O0T98 0 Regulator, RMA Committee Review - SPCP

SC2 03O000 17N V98A !22FEB99A -00 Prepare 30% (Conceptua) Design- SPCP

Prepare 0% ocpl Design - SPCP
! % !! !t :) ': :;::! i~ ii ! : ! !i '  !ii~i~i !! il ..... ........... ........... .... .............. ..:... ......... .... ...... .................. ...... .. ............. .............................. ................................. .......................... .. ....................... ...... .... .............. ......... .......... ...... .............. .........

S4 C2-160000 023FEB99A :23MAR99A 100 Regulator/Commit RevPiwIp - SPCP

SC2-170000 QO 26MAY99A 1DEA9A 100! Prepare 65%(Datnl Design P - SPCP...! ..' ; .: ... ..i .:::; ......;11iii .......... ..:b_.;;i~,i!;' ... ... ....: ......... ... ...p ... .... ... .Daf ......... ..... ... ........ .. ... ...... .|....... ........

SC2-180000 . .0 15DEC9A 25JUN99A 100

Regulator/Committee Review PH I- SPCP

5C-<700<<<<<E9 A, 10 « Design Deadlne >> PH Il SPCP'A SC2-190000 0* 17JAOOA 24MAROOA 100 Prepare 00%atFn Design PH I - SPCP1£11~ ii!!!! ! ii~ii!£)li~ iiil i~i~iiii i 1iiii~i _ ....... ... ....

S C 2 -1 7 0 0 0 1 , Q * i2 7 M A R O O A O 7 A U G O O A 1 00:j |?  ;~ i  !  P - r e p a r e 9 5 %,' ( D r a f t F- in a l ) D e s g n P H 11 n - ,b - " S P C

SCZ 1701; 0 ;, i i=.i~ii O7'AUGOOiAi i i I; >; : . 109iA! «««Di << <<esign D~eadline - PH I1>>> >>>>>> - SPCP

>4 C2-180001 0 OAUOO ONOOA , 100 Regulator/Committee Review PH II - SPCP

SC2 121000 0* 5DEC99" "3MYOA ' 100
4~~~<<Dsg 

Dealie>>> SPHPe/sseRg Aproa of DCN-

I ! =9 P; ; :: ?; :!; : £ 1£ = £ 6 j!;.............. ........ ........... .... ........ .......................... .... ...... ....... .... ... ................ .........

S02 123000'O 17JANOOA ' R0 10 O8ElA 'b

Prepare 100 Desgn PH - S PCP

SC2 12000 27MO9OA 7 9SEOOA ' 100 ~~Prepare 100% (DrCtFiDl DesignPHi - SPCvr C

SC21Sheet 58 of 1180

-. ......... . ............... ................ ........................................................................................................ ............................-...........................................
SC2;1.:1001 i ! 03NPR03A 29SEP061A ;;.1100 : ....
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IIFinishFY9 FY98 FY9 FY0 FY0 I FY0 FY03 FY04 FY05 FYO FY I

Remedial Design
SC2-174:100: !! " 0O2JAN07A 03APR07A 100
SC2-174 100i 0 lo 1\1 100Prepare/Revise 95% ICS Design - SP

SC2-174105 0 04APR07A 'O3MAYO7A 100, Reg. Review Revised 95% ICS Design -SP

02 .1741 10 0 3OAPR7A 23JUL07A 100 Prepare/Revise 100% ICS Design - S

• SC2 174112 0 25JUL07A 23AUG07A 100 Ri
SC: 0Reg Review Revised 100% CS Desg -S

SC2::= ,, : : 121001,0 2APROA 2 A 100 SP- Prep/Issue/Reg. Approval of DCN - Cover

5SC2-INF 01 01JUN98A 22APROA 100 South Plants BOA and CPA Design

SC2-17411 04AUG07A 23OCT07A 100
Revise & Submit Final 100% ICS Des,in S

:iS ~ l':Z ]:i '!!: : I : : : :: : ' :, ' i6 T f , : : 2 0 O V 0 Z ...... ............. ... ... . ...... ...... .... ....... ...... ... ... .

SC2-17411 040C07A 20NOV07A 100 Rg
Reg. Agencies Review R2 100% lOS Design - SF

SC2-174120 0 21NOV7A 22APR.. Prepare DCN & Obtain Agency Approvl - SF

Remediation Activities

SC4-125000 0 03DECOIA 0'¢,i:,: :i ': ,:.:::':::. i' :!i , << << Imp. Start Deadline>>>>>> - SPCP

SC4-120000 0', 03DECOIA~j 18MAR02 Moilzain01S:'i !:!:: :; :![ i:=:: ;i::!~i [ :% :::! :i, ,;i: i[M obilization - S PC P

SC4-i550001,::,i " W !!!'::' 14MAR102A 0 ,1OCTO2A 0S Excavate Non-Agent/HH Soil - SPCP

SC4-170000 , 0* 14MAR02A 22JAN03A
Consolidate Mat Fm SP Bal as Back/Gradefill-SPCP

SC4-160000 01!2 MZ 2 01CT2A 10
,1MA02A.>,.~ O00TLandfill Agent/HH Soil.- SPOP

s c o o:' ' : ' " " ! i:i !!!i: i; :: M ¥ 0 A I A ¥ * ... ........... . ... ................ ............... .....SC4 40 MAO2A 6DEO2A 100Excavate Agent/HH Soil[ - SPOP

....504.170 1 MAO2 01 MAYO2A::: 100BOR3 Support to SP CPA Soils - Not Required

SC4-148000 '; 1OJUN02A 3OAUG02A 100!
Excavate / Plug Agent Chemical Sewers - SPCP

0C05 09UOA OUO2 0SC4-158 il O 1:i 9J UN02A 30AUG02A 100Excavate I Plug Non-Agent Chemical Sewers - SPCP
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>K Activiyc Remi "' 2 Start' Fish< «<<A 7< >9 FY'98 'FY99 F'(0~ i 01> F 2> FY03 F04~ FY05~> FY06 FY7 F08 FY09 <"FY10 <FY11 FY12
ID Duin4/ Comip '~

' >"" Remediation Activities
SC4-230000 0* 03OCTO2 0PR03 100 EZT 2Non-Agent Structures Demo/Removal - SPCP

SC4 200000 0* 06NOV02<', ?2SAPRO3A 100
Install Gradefill After Consolidation - SPCP (H)

SC4-2* 2SAPR28 A 02JUN03A '100

2 Demobilization

.......... -i : 6 ............ ..................... ....................................................................................................................-.... ........ .. ........ ...

SC4-1 N F *0 , 1 UN3 1

SC41* O3ECOA ' 2JUO3A 00S. Plants Central Processing Soil Reined. - SPCP

, :.:BORi 1 Support to South Plants (now to Compi Tr.)

S C1Mobilization for Cap SG Installation - SG

S5C4-150 * 28JUNO1A 27-'DEC04A ~ 1001 S. Plants Subgrade Construction

< : , :: ~~~~~~...... -& i g ~ ia -i -!:. : -e' B -::i £ i 8 # -,, -8 -.. .............................................................................................-................................................................................................. .. .....................

SC<2F 0,- - -

5C4-i!}: ; > ;i : 28JUNO4A 1:4NOV06A 100 SP BOA & CPA S CoSucT e ev

'>2 C4- 7050 *>3J~r~4A 1ODCO4 10 5.Pla BOA a CPA Subgrade Construction ae1

1 :; ill : : ~ ii~ il~i :, , i ;:: ;i :i # ;i; ] ... ............. ..... ... ....... ......... ...................................... ................. .................... .... .... ........... ............ ....... ...................... - .................
SC4-26000 &' 1 ODEC04A' :11 7DEC04A " 100,

Demobilization - SG

22 SC4-420900< 0*i 14AUG06A K>20SEP06A 1001
SP CPA Subgrade Maintenance

SC4-421000) 0* 19SEP06 0T6A 100
20SSP CPA Subgrade Temp Reveg

'> SC4-300O00 - 0 0O7JAN08A iSEPOSA 1001
2 ' SP CPA Wedge (Biota Soil) Subgrade Cons~ uction

SC4-266005 ' ' 0 26MAR08A 19EP08A 1001Rmv it ol-SuhPat

>I. , SC4-3000 2O0 : <?ii0 2eEENO9A < O 2 FEBO9A ii]: !1100C4-3001 0,1JAN9A 9FE09A 00 SP CPA Wedge (Remaining) Subgrade Consauction

SC4 300020 0 16FEB09A 27FEB09A 100 BMPaeet-S CAWde(e iig
2 2 S 300 ' 0 181EB09A O6MARO::9A!;'; :.1 hokeBBM Placement - SP CPA Wedge (Rem ining)

'>~ SC4- 3000)50 ' 0O9MAROOA 24MAR09A 10
CBL - SP CPA Wedge (Rem ining)
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Actviy SL- IIt inshFY97~ FY98' 'FY99~ FY00 FY01f FY02 tFY03 FY04 FY05 FY06. FY07 FY08 FlY09 FYI40 FY1 I Y12D> IDm j-L lur[ 1'' . j I~s Cam
Remediation Activities ___________________________________________
.C4-300040 0 19MAR09A 9APR 100 AolP:(Re ining)

... : ... :'' i::: ' ):!:i!' '~ilI  ::I::: "i~iii:: :'ii~! 'i)J!' " :i RCRA Soil Placement - SID CPA W edge ( e

:SC:4-240010 , .. .0 12MA:RO9A 22APRO9 ::: CBUCover Soil/Perimeter GF - SP CPA Jedge

SC 240120 0, .9MAYO9A 26MAY09A 100 SoiSoil Amendments - SP CPA Wedge

SC4-240. :7,: : ...... 100, ,,Perm Reveg & Irrigation Setup - SP CPA Wedge

:s'c4 4300013 ::: :,,,!i, 0! 07JANOSA, 1'" 240CT08A ::P: !'100: -oe
SC4-243 7JANO8A 2400T08A 100i' :: :BA1 0 Support for RCRA Equiv. Cover - S1Cove

SC4-120101 0131JAN08A 15FEB08A 100
Subgrade Prep - SP CPA CoveI

SC04-1800 0 :' :....... ...... ''ii :i! 11FEB08A 122.CT08A i :, l': ::i100': "'"'''"

BBM Placement- SP CPA Cover & Wedge (Partial)

SC'4-202030 0 07MAY08A 24NOV08A 100
Choke Surface - SID CPA Cover & Wedge (rartial)

S C4-24 000 : .0 00SEF08A. 240CT08A !100 CBL/Cover Soil/Perimeter GF - SP CPA Cover

SC4-201098 0 16OCT08A 21IMAY9A 100
_j: 21: MAY09A Prefinal Inspection - SP CPACover

•C4-250 3NOVO8A MAY9A 100 : Soil Amendments - SP CPI Cover

.. ....I. ..... .....-.......... . ..... ............ I,: ; i ! ............. -
:C4-2:. 010 0 10NOV08A 15JUL09A [ 1005.4251. .. VO8A.15JUL:9A.100.Perm Revegetation - SP CP Cove

.C.01.. APrefinal Inspection Conferen e - SP

SC4-250000::'! ! )!.i : : 0 24FEB09AI ,24JUL09A 1ii:!i! !i 0"Ci, 50425iii' 4FEBO9A 100 i :Irrigation Setup - SP CP, Cover

S. C4-62600 O5JULO9A I12SEPO9A 1001E Irrigation - SP CPA Cover & Nedge

C : 201 IA.PR'.A 21AP:R1::100 Final Inspection - SP CP iCover

............... ............ ............ .,. .......... .... ..... ....: .......... .......................SC4-24100 . 0 22SEPO8A I8MAY09A '100 Subgrade Prep & Construction - SFD 3 Ft 'over

.:04. 440:: 0"22SE:.08A 19 A 10i'.: 0: BA 3 Support for 1' B/F & 3' Cover - SfCover
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'1vActivltyk Rein<j~ Start' ', Finish <FY97 FY9 F99 FY00 FY01 FY02><FY03 FY64 FY05' FY06 F
4  FY0 >FYo9 FYVA0 FY11 FY12

'1 Remediation Activities

[C&-246000 0 O70C08A 1SMAYO9A 1007
Cove Sol Plcemnt -SP F'over

60,4 25100 0 IONOV08A 25JULO9A 100'oe
Perm Revegetation - SP 3 F Cove

604-201061 0 iNOVOSA O2JLO9 100 44
;J ! , ; = ;iii ;;;i~!! iii ::Y ; ;i : =:i~ i i :P re fi n a l In s p e c t io n - S P 3 F : C o v e r

' ii~~ii,;/ : : , :L ? ;: !:! ;: ; ): i','i,; iill : ; i; ':  i~ i),::! ? !:,;'  ......................................................... .. ..... ............................................................... .......................................................................................... ............................ .......................................................... .......................................
S4 4 21

-5 000 Sial Inmetion - SP 3 Ft "Cover

Pre Fia ITnspction (Eng. Conrtols -SP444

504 0103 025JLA 12SEPOS 100

!i ;))}!:i;'i ,i!:  ; : Irrigation tu -Arm P-aFt ovr

604 20191 0 2APRIOA 21APRIOAK. 0
Final Inspection - SP 3 F1 Covet

s ' ! 8 d ' ',: ii,; ; !: ! [i ! }} } d l 6 b 5 i~ i ', 2 ? R 'i o !i":::J 'ii~ii i !: o ; .................................. ....... .......... ..................................................... ........................... ............................................ -.............. ........................... ...... ....... ...................... ...................................................................... ....

t 54 201 100 440 2OFEBO9A 27MARO9A 100
Transition from 3' Cover to 1' Back HI-S

SC> 604201 110 0 2OFEBO9A ,V 25JUL09A 444100 IPerm Revegetation - SP Transitio Area

SC4-0110 J 24EF,_ 4JU09A100Irrigation Setup - Army-Maintain Area

6042112 0 iJUOSA 5JUOSA100Soil Amendments - SP Transiti n Area

kv4, 604201g4 ~ 0 OAUG9A OSEO9A 100Soil Amendments -SID 1 Ft ackfill

44 I 12Y9 17J9 2:: South Plants Middle Pond

Plants West ond

64-201140 25JU L 9A 12SEP09A 100m Arm Ae

SC4-201095 O0O1JUNO9A 21APRIOA 1001
Borrow Area 3 Rest uration

5C-N34 *3JAOA 1SP9 0 FIELO-SP BOA & CPA Ph 11 - RCRA-Eq CoveF Const
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I 'VAti"ty Rem1 S Sffrt Finish i''7%>~ ~DFY97 F98 Y99 FY00 FY01 FY02 FY03 04 FY05 FY06 FY07 FY08 JFYm 10' nFY FY12

Remediation Activities

SC4-270200 0* 23JUL09A 16NOV1OA 100.
CERT REPORT-SP BOA&CPA Ph ll-RCRA-E 'Cove

SC4-21 8900 0 14SEPO9A 02MAR1OA 100,ontrc
Construct Engineering Controls - South!Plants

<~ S4~6 IOTO9A O2MRIO 00Remove RMA Pimary Haul RoadIs -SP

i S0-26001 0121PR-IA 30PR10 17Demobilization -SP Covers

S:C4-i : 6I'iOV10 <<00<<<-<Imp. Finish Deadline>>>Cove

SC4-1N F1 31 JAN08A I6NOV1OA 100

FIELD-SP BOA & CPA-3-Ft Cvr & 1-Ft BFbonst

.:4-28 3DEC1kOA 100Project Support - SP CPA Subgrade

S054-INF 0'3DEC01 A '16NOV1OA '100
. :,SP BOA & CPA Soil Remediation Phase 11

Construction Completion Report

S:: :iP!::!;C6:.2: 0*::, ....... A A00Prepare Draft CCR - South Plant BOA & CPA I

"": " °C26001:0 :)i;J 15AUG03A 14NOV03A 10
: C6-260010 ' " 0* A RVO & Regulat.Review Draft CCR - SP BOA & CPA II

.. .. ... ... . ... .. ... .. .,7 ) .. .... .. .. ... .I ...I ... . . . .. ... . .. ..... ...... . .

SC6-260020 0* 17NOVO3A 17MAR05A " '100
Incorp. Reg. Com. Draft CCR - SP BOA & CPA II

S~ C6-260011 008A0A OMY5A 1001BA&CAI
RVO & Regulat Review Rev. CCR - SP BOA & CPA II

SC6-260021 0 06MAY05A 22SEP05A 100
Incorp. Coim. - Prep. Final CCR - SP BOA & CPA II

K .SC6-269950 _0 1 5SEP08A O2DECO8A 100
PMC - Prep Draft CCR Part I - ICS SP

ISC6-I 015SEPOSA 12FEBO9A 100
CCR Part I Draft - ICS SouthKPlants

SC6-269960 02DEC08A 12FEB09A 10
Agency - Review Draft CCR Part I - ltS SF

SC6-260031 7 7DECOA .10MAR09A 100
Incorporate Biota Soil Removal into CCR

SC6-26 0 1IOMARO9A 04MAY09A 100
Agencies-Review CCR SG & Comments-SPBOA Rem
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Construction Completion Report
S SC6-IN I 1 0 05JUN 3A~ 19JAN10A! : i1.00S06: N .. 0. O5UOA A IOA 100 O, .... CCR - South Plants BOA & CPA Phil-Remediation SG

S06-260026 Q* O5MAYOSA 04NOVO9A 100 kIncorporate Comments & Resubmit OCR - SPBOA RemB :I % ; ! ~ ~~~~~~~~~~~~ ~ ~~ ~ ~~~. ............. ........................ ................. ................. ... ............. .... ....... ....... ........ ...... ... ........ ... .............. ............... ............ ........... ............................................ ................... ........................... -............ ............................... ....

SC6- 20024 6VA 1 9 A 100 EpAate Pre & R AptC tOCCR Compete BO

| j: l : :: ,: ii:/: i;:i: .... .... , ........ ......... ...... .. .. ...... i .... ......................... ..................... ....... ....... ... ....................... .. ..... ..... ................................... ...... ............ .. ......................... .......... ............................. ..... ..... ..................... .. .. ........... ..... .....
S06-IF 0 15EP8A 2JAN11A 100

SC& iSEPOA 2JAN1A 00 CR-South Plants BOA & CPA - lCS RCRA-Eq C overs

8C206 0 0 OIFEB10A 01APR1OA 100 L
Prep Draft Constr Complt Rep (CCR)-ICS Iovers

SI60O POA 3MA1O 100 Regulator/Committee Review CCR- IC Cover

SC6-2*0020i U 14MAY 0A 08SEPiOA 100 I Incorp/Resp to Comments/Issue Drft CCR-IC Cove

'< C6-2701 0 O9SEPIOA 26JAN11A 100
EPA-State Prep & Issue Accept Ltr COR-lOS overs

S06-0 *26JAI1A 100COR Complete - OCS 'overs

S06-* O5UNO3 2dJNI1A 100Const Op~t Rprt (OCR) Process-SP BOA & CPA

~> Sho fl-Term MonitoringlMa in tena ncelOperations

C 7-660000 0 OO C T OB A, 3OJN O V IA 100l S P C over - Begin 5 Y ear V eg O bs & R pt eriod

t S07 100000 Q* O8SEPO9A 3O NOVIOA 100i <<SotTr & >>-S oe

'V Remedial Design

S2100 BOAJU98 &1PASol eedtin-PHA5R212000 O1UN9.A h~o~8A 100Prepare /Revise Design Scope of Work

.. ... ... ... ... . .......15 'i~ i i ::!! ! .. .. ..... ..... ... ... .. .. .. .
!! I :  

........ ................ .. .. .. .. ... .. .. ............ .. ........ ... .. ... .. ... .. ... .. .. ... .. ... .. ... .. ... .. .. ... .. ... .. ... .. ... .. .. ... .. ... .. ... ..... .. ..

~ 5R-12200 045P98 100««cDesignScope Deadline -SPBA

i > 1 i~ :: ; : ::,,i:,: :: :] i ... .... .... ........ ... .... .... .... .... .... ... ; ..... .... .... .... ... .... .. .. .... .... ... ....

5R2-2500 0055P98 ~' ~DOS~A . -w. .Regulator /RMA Committee Review - SPBA

' R-300: 9 22FEB9OA 100:: :ntC CRPoese OPrepare 30% (Conceptual) Design-CSPBA
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Activity '. RemTI Stir FinishiQ o~ ' <>~ > . '4, '. .4
4 &>. ~ ~>. {DuiK>> .4 F97~ F9," .FY99 FY00 FY01 u FY02' >FY03 FY04_ >FY05, FY0 FYO)7 F0>4Y9 F1 ~Y1F1

Remedial Design

SR2-140000 0 23FEB99A 23MAR99A 100
Regulator / Committee Rev. & Public Input

5R2-150000 >,, > 0 23MAR99A 26MAY99A > 100
Prepare 60% Design - SPBA

SR2-160000 O 6MAY99A 25JUN99A 100
Regulator / Committee Review - SPBA

: 6MAY99Ai . ,:DEC9 100: ..... PH I - Prepare 95% (Draft Final) Design - SPBA
.. ... .. ............ I=  .. .. .. . .:. :: : .... .... ..... ............

SR2-180000 0 '15DEC99A 1'6JANOOA 100.'Regulator/Committee Review- SPBA
. . . . . .. .... ... . .. .. ...

SR2-17500 0 .15DEC99A 100 <<<« Design Deadline - SPBA

:R2-19000. 0" 17JANOOA 24MAR00A 100
Prepare 100% Design - SPBA

SR2-N 011JUN98A 1.24MAPOOA 100
S. Plants Balance of Areas Soil Design

Remediation Activities

SR425000 0 28FEB00A ««10 I<<Imp. Start Deadline>>>>>> - SPBA

SR4-1 20000 0*: 28FEBOOA> O7JUL00 0
S .. Mobilization - SPBA

:' ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ......... ....:......... ...."....:.'........;. :;: .:i))iI..........

R4-1600,00 0..... 08JUNOOA 31AUGOOA 100::.ii~!:i :.:.::: ' ;-!:!- i~ i~h i!:,:' i ::il: iExcavate Agent - SPBA

SR4-153000 ;: 23JUN:OOA 28SEP01 100.
: 1 Survey Chemical Sewer Line - SPBA

SR4-1 55000 . 0* 23JUNOOA >.28SEP01A 100 Ecvt/ti ee vrudn-SB
5R4-1:580!0. 0* 2:.2:EPOA . 100: : .. Excavate/Strip Sewer Overburden- SPBA

........... 9 0 0..............C..... .. . Landfill Agent/H H/Chem Sew - SPBA

SR4-520000 >N0 O8AUGOOA 28SEPOIA , 100
Backfill Chem Sewers - SPBA

. . .................

_R-180 02031 UGCT013AU O A L>0 a usic s Agent Soilm ter - SPBA

5R4-240000 0103OCTOIA I2COA .10012CTO: I :A Demobilization PH I - SPBA
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ID D~irComp~

Remediation Activities

SR4245000 0I2 C  A 1<-<<<<mp. Finish Deadline - SPBA

Revegetation - SPBA

:R4 260000i 0 28EB. A . l...C:.A 100 Project Support PH - SPBA

SR IF0*, 28FEIOO 13DEC01A 100
s 4 ::-'N : :.S. 

Plants Balance Soil Remediation-PH I

Construction Completion Report

SR6-250000 152CTuA 111EC1OA 100
Prep Const Cmplt Rpt (CCR) - SPBA - PHI

5SR6-N 2502 0 P6AN2 08FBO2 100

Const Cplt Rprt (CCR) rocess-SPBA PH I

0 t :i;i:'ii)=;; ii~li!i!:!:!}!! i;;:!:ii Reg/Committee Review CCIR- SPBA - PH I

SR6-250020f; 016AN2 0EBa:i802E.02A . !!ii:!i :0

SR2 8FEB02A11 02JUL02A 100
Incorp/Resp to Comments/re-Issue Drft CCR

S136-250030 0 03JUL02.- 24SEP02A,:3 1i) iii00 E
5R62 O3JUL., 2 2A 10 EPA-State Prep & Iss Accept Ltr CCR-SPBA - PH

.... ...... ............. ........... ............... .......................... ....... ........ ...... ............ ..

5R6 250040 0,24SEPO . 0.:i Project Complete - SP Balance of Area - PH I

Pha~se Il Sections 35 & 36 Sites & North Plant
Sanitary Sewer Manhole. Pluggng - P 11

Remedial Design

ii S2 20000 0*ii ,14JANOPrepare/Revise Design Scope of Work - SSW2

522-INFl 0*14JAN02A 25JL02A 100'...... , ,::;;;,;:: 0 .1SJAN 2 :¢!i~~iiPhase I I San Sewer DeSign - DSOW

S22-122000 0 !.12FEBO2A 100esgco Daln >-5W<<<<< DesignScope Deadline SSW2

S22-1250 0 3FEB02A 14MAR02A ~ 1000
Regulator/ RMA Committee Review- SSW2

S22-1 I5! ..... ... 1MARi .100Prepare 30% (Conceptual) Design - SSW2

Regulator/ Committee Rev. & Public Input - SSW2
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Remedial Design

S22-150000 0 I5MAR02A 15MAR02A 100 Prepare 60% Design -:SSW2

S22-160000 15MAR02A 15MAR02A 1 Regulator100Committee Review-SSW2

S22 17000 ::2JUL7A! 18SEP 7A 100
Prepare 95% (Draft Final) Design - SW2

' : : " : ! -... .. ... .. ... ... .. ... .. ... ... ..... .. ... ... .. ... .. ... .. ... ... .. ........ ..... ... .... ..... ..... .. .... .. . ............ .......................... ... ... ...... .... .. .. ... .. ... ................... . .. ................ .... .... .. . ......... ... ..... .. ........... .

S270 18SEP07A, , .. '100« <<<<<<Design Deadline - $SW2

S22-18000 0 20S'EP0~7A 22CT071022O007A Regulator Committee Review -SV2

.. ............S22-19000 0230C0O7A 12ONOVO7A 100 Peae10 ein-SW
i iii :INF Oi 02 :JUL07A 24JAN08A1.00 Sanitary Sewer Phase 1 Design -95 00%

S22-INF 2 1JAN02A' 24JANOBA 100EZ
Sanita ry Sewer Phase e.n esi5n

Remediation Activities

.. .....000 0 13DE 100 ««<<<<<<Imp. Start Deadline> - SSW PH II

S24-120000 0 03APR08A 117APR08A 100
S 0 :Mobilization- SSW2 PH Il

24-1 30000 0!} 18 i'APR08A 1 L8 :;.... ............................ I OJUL08A................................. 10......
S24-130000 0 .18iPR08A :04UL08A: r100.Sanitary Sewer MH Plugging - SSW PH I

S .-145100 0 <<< Imp. Finish Deadline>- - SSW PH II

S24-160000 0* OAPR08A 10SEPO8A 1 00 Project Support - Sanitary Sewer Manhoe Plug

S24-INF T 03APR08A IOSEPOSA 100 .

Sanitary Sewer Manhole Plugging - Pase II

S24-140000 . 021AUGO8A 1OSEPO8A 100 Deoiiain05W HI

Construction Completion Report

S26-150000 0* 26JULO8 4SP8A 100' 04SE08APrep Construct Cm pit Report (OCR) - SSW2 PH iI

S26-15001 0 O5SEPO8A 13OCTO8A 100
Regulator/Committee Review CCR - SSW2 PH 11

S26-1 50020 0* 14OCT08A 22DEC03A 100
Incorp/Respond to Comments/Issue Draft CCR -SSW2
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Construction Completion Report

S 26 150030 0 123DECO8Ai: 17FE 9 100EPA/State-Prep & Iss Accept Ltr CCR-SS M Ph 11

S26:15040 0 17FEBA 100.. Project Complete - Ph 11 San Sewer Manhote Plug

S26-INF 0* 26JUL08A 17FEB09A 100i
CCR-Sanitary Sewer Manhole Pluggir Ph II

Section 36 Balance of Areas SoilI Rem
Remedial Design

S T62-1 20000 ~--0119DECOOA 22MAY01A 100
T :9 0 2 0Prepare/Revise Draft Design Scope of Work - 36BA

...... ..... ..... ...... ..... ..... ........... ..... ..... ........... ..... ...I...... ........... ..... ...... .......... .... ....... ...... .... ..... ...... ..... ..... ....... .... .......... ..... .......-... ..... ...... ..... ..... ........... ..... ..... ..... ...... ..... ..................... .... ..... .T6 2 1220001 0 OFEBIA .100
<<<< Design Scope Deadline >- 36BA

T62: 125000 F A .................... . Regulatory Agency / RMA Committee Review - 36BA

T62.130000.0....A...A..2...... 100: Prepare 30% (Conceptual) Design - 36BA

02A AO 100 iRegulatory Agency Rev. & Public Input - 36BA

T62-150000 0* ?3MAYO1A ' 7 O7FEBO2A 100
Prepare 60% Design Phase I - 36BA

K 62-16 0000 0* O7FEBO2A' 1MAlR02A 100 0

Regulatory Agency Rev.' 60% Des. Ph. I - 36BA

:T62-170000, X ' 08FEB02A (i3MAl02A 100
Prepare 95% (Draft Final) Design Phase I - 36BA

T6--2-1 55000 .~. 0* 13MAR02A 24JUNO2A 100
Prepare Revised 60% (Draft Final) Design - 36BA

Prepare ESD

T62 65000 0* 25JUNO2A 0;AG02A 100 E
Regulatory Agency Rev. Revised 60% Des. - 36BA

T, T2-171000 0 25JUNO2A 26NOV02A 10
100 Prepare 95% (Draft .Final) Design - 36BA

7 T2-175000 .. 0 26NOV02A 100 -<-Design Deadline - 36BA
T62-195034 * 220CT02A 21NOV02A 100 1

Agencies Review ESD
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ID Dur Camlp j

Remedial Design

T62-1 95035 Q* 22N0V02A 1 3MAR03A 100 Fliz evsd S• :: ( ::::1}' :: ' ,: : 4 := :: :===,Finalize Revised[ ESD

T62-180000 Q26* 26N0V02A. 15JAN03A 100' El
Regulatory Agency Review 95% Design - 36BA

T62-19000 027NOV02A 29APRO3A 100
Prepare 100% Design - 36BA

T62-195080 ,' 4MAR03A 24MAR03A Agencies Review Revised ESD5I
6 -i ' 0 3 :i i § P 0 A ' i  9 A 0 A : :]!. ......... ....... ................... ..................... ...... .............. ... .... ..................... ................. .. .... ..................... ......... . . ...... ..... .............. .........................]...... . .. ... .. .. .. ...

" T62-195 9APROA 29MAYi : 30 Day Public Comment Period on Revised ESD

-:: "):b:::::i;[; ,Prepare 95% ICSD Design - Sec36 BOA - 2 ft. Cvr.

T 62-IN F : ; : ' 'i:!.D E OIO A! 1::i 08 J U N0l 6A :iii} ,: . . ..............0_........................
........ ........I . , , =D C ' : A: 100Sect. 36 Balance of Area Design

Remediation Activities

64-1250 0 19MAY03A 10 <<<<<Imp. Start Deadline - 36BA

* T6'4-120000. " 0* 16JUN03A 29AUG03A 100
Mobilization - 36BA Part 1

T64-120020 Q*:23JUNO3A 29AUG3A 100 E
Geophysical Surface Sweep - 36BA Part 1

... .. ... ... ... .. .. . . .... ... ... ..... .... ........ ... ..... .. ..... .............. ........... ..... .... ................. .. ... ............................. ....... ............. .. .. ....... ........ .. ........... .............................................. ............... ........... ...

T64-154010 0* 21JUL03A 27APR04A 100!
Demolition to Basin A (Non-Agent) - 36BA Part 1

T64-165010 0* 21JULO3A 27APRO4A 100~>.. .:"Excavate Non-Agent Soils to Basin A -36BA Part 1

T64-170000 0*21AUG03A 030C03A 100
Consolidate Demo Debris to Basin A - 36BA Part 1
...-6 ,0 0 ....... ......... .. .. . ... ........ .......... ..

iT64-160000 0* 23AUG3A 05AN04A.. 100 Excavate Agent Soils to HWL - 36BA Part 1

Agnt Monitoring - 36BA Part 1T64 18500 0 B 2AUGO3A '127APR0A -0

'4" T64-19000 0128AUG03A 29APP0AR0
S" .: .. Consolidate Soils to HWL - 36BA Part 1

T64-15400 0_ 4SEP03A . 30SEP.3 10 Demolition to HWL (Agent) - 36BA Part 1
•~~~~~~~~~~~ ~~~~~ .: .: ..... .... . .:::::::::::: ..im .....::: :i, ,: ::  ... :..;:,i:

T64 165020 03CT3A OMAR
Non-Agenlt Soil Piles to Basin A -36 BA Part 1
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Remediation Activities

T64-155000 0703NOV03A; 28JAN04A 100....... ....... ..................................................... ........................

Excavae Son-Age o ils L -36BA Part I

T64165000 0* 21N0V03A 07APR04A 100 Excve No-Aen Sois to HWL Flg 36BA Part)

T64-1551 * 3DECO3A 05JAPR04A ,.100m

T-*OE A OA-1Ex Chem Sewer to HWL (Non-Agent) - 36BA Part 1

.......... .............:! ~ii ........ ..................... ... ...... . ....... ........ ... ...................... ................................... ............. i.. .......................................... ........................

T64-166 000'06~E B04A ;29APRO4A 100
Added Chem Sewer to Rod Width (Regulators)

Ii~~~~~~... ......... ; i:]£ ~ : % £ .......................

T64-220000 0 3O0JANO4A 21 MAY04A 100 Demobilization - 36BA Part 1

T64A530 0 9JAO4A 7NO04 ~ 100Backfill and Soil Ripping - 36BA Part 1

T64-2011 t 3AUO4AMobilization Additional HHE Soil Excav. -S36 BOA

-= .......... .. .fii i~ : ii:!iii!i: i. l~ l i l:;ib b i i:.; K ilib ' .........................................................................................................................-....................................................-................................................. ..........

.64 1:1101 0:I2OC; .9O :O4A,! 100 ;i:Excavation Additional HHE Soils - S36 BOA

T6_4-320000 0 24N0V04A 12JANC5A i00
S36B0A Biota Excavation

IT64-290211 0' I3JAN05A 14JAN05A 100 Dmblzto d.HE/it xa.-3 O

> T6-3210000* 2MAROM'>O6APO5A 00Demeiiateo Addoa HHEBiota Soilv -S36 BOA

............. ...... .. ...... ;4: : ..:sii: .lii ........=!: .=): ..;: i; : .:i= .:.. ............... ........ ....... -- ............ ............... ...... ..............

T64-122000 0* 26AR04A 15AR05A 1001 TrphsianSportvAd./eoa tof HWLet -S36 BOA

T64-321000, 0* 21 MAR05A 06APR05A I 100 1
ransport Addtoa H Biota tooasn l - S36 BOA

T64-32200 0* 216MARO5A CO6APR05A 100

Sect 36 BOA -Demo, Excavation & Disposal Part 1

T64-12100! 0* ':i;? iiiI2APRO5A 100Mobilization - 36BA Part 2 - Phase I

T64-31 0000 .. ~ 0- 26MAYO5A 280CT05A 100!
S36BOA Site Grading for 2 ft Cover Constr.
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Remediation Activities

T64-220500 I SEP05A 23N V05A 100 Demobilization - 36BA Part 2 - Phase I

T6.1 5000 . . ::29NOV05A .28SEP06A ..... S36 BOA Grading-Drainage from CAT N of B.A. {S:}

T64-314000 "::6A "..9MAR.. S36BOA - Fire Station Demolition

T64-313i'00 : :: [i "i:!:,i!i;,0 2 OCTOSA::: i  2OSEP 6A :;i :!=0( i
T64-3130 ( 10 ......................... S36 BOA Subgrade & Site Grading by CAT {S3}

T64-213001 OT06A 200CT06.:' 60C .Revegetation - 36BOA Part 2 & related BfM

T64 25200 iOJULO6A 17JUL 06O1 0
Mbi.-Sec 36 Subgrade (w/Basin A North Subg)

T64 3120 0 JUL 06A 100bV0- O %S36 BOA Site Grading by Basin A North

' T64 -INF2 0* 12APROSA 14NOV06A 10J Sec -t. 36 BOA Grading (Subgrade) Constr - Part 2

T64-225000 : I 14NOV06A 100 «««Imp.Finish <<<<<Ai::.:;: i::ii~ii: i:' ':'":: - Im:p. Finish>>>>> - 36BA

.T64-3400JUO '0 14NO0A 100 Sec 36 BOA - Project Support

T64-INF 4o16JUN03A 14NOV06A 100 Sect . Balance o Area.Soils.Remediat...

T6.4-230245:.,, 0'i i: i : :£ 08API O8A: : i  1 IAPR08A 1 :~:i![;::00,* T64-22 APRO8A, ,. 1 1APRA 100 Section 36 Removal of Storm Water Drai Pipe

T64 230260 ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ......... ................. .. ..... ....'....! ::ii0 :: ;:i i............. 0l.bl 8 :~:I  ) O 0 A :! :i lil0

T64-2302C 0-0JULOSA 12ONOVO8A 100!
DSR - Section 36 BOA - Pa 1

T::4: N 8A.:: i 1AU A 100i: ! :::; Section 36 Rock Removal and !iscing

2T64-330260 022AUG08A .04DEC08A: 100 DSR - Section 36 BOA- Frt 2

1T64- 33'0300 i : 0' 16DE8A "08OCT09A 100 ESD - Section 36 BOA - Soil Volume/Cost CIanges

Construction Completion Report
T66-230100 0 25JAN05A 06APR06A '100

Prep Constr. Completion Rpt (CCR) Part 1-36BOA.... .. ..................
T66-230 1 p O7APOA' 30MARO7A :100 B10ii!i::: Regulator/Committee Review CCR Part 1-36BO
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Construction Completion Report

T66-230102 0 01MAYOAB 19AUG08A 100
PMC Revise Draft CCR - S36 BQA Ptl

T 66-23010 0 1i20AUGOSA 20JANOBA 100

'.1 :Regulator/Committee 
Review Drft CCR -S36 B A Ptl

~ 66'~25JANO5 05MAYO9-KA '100
CCR - Section 36 BOA - Part 1

T66 * 21JANO9A 19FEBO9AL 100 Incorp. Comments & Resubmit CCR - S36 B A Ptl
.. ...... .. ....... .. ....- .... ..... ........ .............. .... . .... ......... .... .... ..... .... ....... .. ......... .... ...... ... ..... .... ..... .... ...

T662301 020FEB09A O5MAY09A 100 EPA-State Prep & Issue Acpt Ltr CCR -S36 B A Ptl

TG6-230140i 0 05MAY09A 100
T66 O5MAYO9A!:,i;i;l i ' -  100 ,Project Complete Section 361Seton3 BO Pr

T66-30, 0O1MAY08A -6JUN09A 100
Prep Constr Completion Rpt (CCR)-S3 CA 2

T66 0 19i1 1UN09A ;24JULO9A! i 100Regulator/Committee Review CCR- S3BOA2

T66-230020 0* 27JUL09A 19NOV09A 1001
Incorp/Resp to Cmts/Issue Draft CCR-S36 B A Pt2

< T66 230030 02N g B~I A~i 100EPA-State Prep & Issue Acpt Ltr CCR-S36 B A Pt2

T66-230040 0 22FEBI1A 100
Project Complete - Section 36 BO Part 2

T66-INF2 0' 01 MAY08A 22EEB1A 100
CCR - Section 36 BOA - Part

T66-INF' 0-' 25JAN05A 22FEB10OA 100 '>'\.Const Completion Report (CCR) Process - 36BOA

~"Secondary Basins Soil Rennediaiaon
Remedial Design
'SB2 120100 

i!!~i .......... .23AUG99A:I 1 .O1DEC99A 00 i

......-120100 0 23 IOEC99Ai: 100Prepare/Revise Design Scope of Work - SEHH

;SB2 t22 100 1 7SEPg9gA 100
... . i:!;i~; i~!: ii.'~i !! :<<<<< DesignScope Deadline >>>>>- SEHH.

SB2-121 100 0 18SEP99A 170CT99A 100!
Regulator/RMA Committee Review Draft SOW - SEHH

'> S2- 180 9 7 00E-Ci 100 Prepare 30% (Conceptual) Design - SEHH
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<ActivtS' Re,-,Re Start Finish" o F9 Y0 Y9 YQ, Y1F0
IIl I Il IY7 Il 1 I FYI IF04 FY05 FY06 FY07 FY0 Y0 FY1 0 FY i iFY12

SB2.140100 0 11DEC99A O9JANOOA 100 Regulator/Committee Rev. & Public Input- SEHH

' !~i'0)0 ::ii!:: :i: : ',::': 1,l0JANOOA I::: 1,i 10MvAR00A 100
SB2:150 0 1. 10Prepare 60% Design - SEHH

Regulator I Committee Review - SEHH

7RPrepare 95% (Draft Final) Design - SEHH

B2-1751 26AY <<<<<<<Design Deadline - SEHH

SB2 1801 0 0 27MAYOOA' 25JUNOOA 100_ Regulator Committee Review- SEHH

SB2 .NFl 0*! 23AUG99A 25AUGOOA 100 S d B si,
1Secondary Basins Design -SEHH

SB2-200 AUGOQA:: 1":60:CTOIA 100:::Prepare 100% Design - SEHH

SB12-21000 OCTAGOA 160CTO1A 100
ESD to 100% Design Package - SEHH

S13 2 -2 0 02 0 0 0 1 7 0C,; !ii!' : :.6 'I! ' T 0 1 A!i 3 J A N 0 2 A 1 0 . .. ... ............... ..........H

1B2-INF Oi2AUG99A, 31JAN02A 100
. .Secondary Basins Design - SEHH

Remediation Activities

SB4 -120100 0* 21MAROIA 2 1AU G 0iliz 1tn A S1HH

SB"-12.100 0 2IMARO1 <<<<<<Imp. Start Deadline - SEHH
:'= '== " " ...... ............................................................... ................................ .................. .......... .. ....... .......... .... ..... .............. ... .................... i......................................... .... ..............

.B4-130100 0* OJUN0.A' 24AUG01A '100

Excavate HHE Soil - SEHH

: :B4-i 0000 0*O8UN1 ..... Landfill HH Soil - SEHH

... . . . .... .. .3 1.G J ..... .i~l, . ... ......

SB4-1 30150 0*12OAUGO1A Sl1AUG0A 10 Backfill HHE Soil - SEHH

5B4 0.....0* 2OAUGO1A BOR3 Support to Secondary Basin HHE Soils - SHEE

04BSEP170100 0* O4SO1A El9NOV o
Demobilization - SEHH
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Actvit Ro tr iihF9 Y F99' FY0' FYO1 'FY02 F03 FY04 FY05 FY06 >FY07 FY08< FY09> 1FYIO FY11 FY12

Remediation Activities

SB4- 7600 * 200TOA, 9NOO1A 100Revegetation - SEHH

S14-200 15JU~L02A) 27SEP02A 100
'~D'tLVLU '~'Mobilization - SESC

SB4-1 30200- 0*104SEP02A 21JANO3A 1001 Excavate Biota Soil - SESO

I B4-14010 0* 16SEP02A m2JN3A 10
2IJANOA 100Consolidation of Biota Soil to Basin A - SESC

SB4-150200 0* 0 7NOV02A'"P 18FEBO3A ~ 100
Backfill w/Borrow Material -SESC

q> ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ . ....E::  ......... ........... .. .1 ...... ... .: ......... .* E '.' ...... ..... ............

S134-178000, 0 M07NOV0A 'F2B.3A1 §00 .
BOR3 Support to Secondary Basin Cap - SES

S134-170200 0~ pAOA IMR3 0 eoiiain-SS

SB4-175?00, 014MAR03A 100 «« I p iih D a ln >-SESCI

SB4-INF: '0 21MAROIA 26FEBO3A(! l 100 Scondry BainsDemeiation .IEo S

5834-175300. 0 O5OV7A 2FEBOA 100
SecndaImain Soils Remlie- - Pat ESVRmoa

SB4- 1 7 5 4 0 0
A 0*16APR08A 16APR08A 100

ProjePecFna Inspectio -SeonarCBsiSV
i !£ ~ i : l....... ! ............... .............. ............ ........ ...................... ... .. ........

58 7500* 21ARO VA> 16APRO8A 100
SecondaFina Inspctio -eeito* SBCS

SeodrConstruction Completion Report
.. .. ... ... ..... ... ... .........../'; [ !i :i ~ i ......................o..........;: ;q ~ i ..... ...... ........ .. .................... ..... ..... ... ... ....... .. ....... ......... .... ..... .. .... ....... .... .... ......... .. .... ........... ........ .......... ... ... .... .. ...... ..... ........... ... .................... .. ... ...... .. .. .................. ..........

586~~~~~~~~~~~~Pr-ia 180100tio 0 27EOA 2M.Y3 . 0 Pe osruto mltRpr CC)-S

5864 18500 0 16APR08A 16APR08A 100

Regulaor/Comitte Reviewio CCRportH
S B6180120 0 27AEB03A O2DECO3A 100

Prep/estrctond Ct Comets/su DCraf CCR-EH

0B6 , 27FEB3A>. JULOA 10 EPA - State Prepare & Issue Accept Ltr - SB

!!: i : : : :.i! 1 7 / !': :::~ q :! ;: ! i: :i !, .:: ?< .:: :! !: :;.......... ....# ... .. .. .. .... .. . ..... ... ... ............... .. ... .. ... .......... ... ..... .. ..............

SB6-180130 * 28DEC03A : 15JULO04A 100

EPA - State Prepare & Issue Accept Ltr
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Acivt R11 tat Finiish" FY97 FY2 F9 YO Y1 F FY03 FY04~ FY05 FY06 FY07 FY8'F09 Y0 'FY1 1 "FYI1

1A t t D Du 'Remp 'YSarWS FY09 'Y FY9 FY9 FY9 FY1F 0

ConstIrction Completion Report

SB6-180140 0 . I5JUL04A 100 Project Complete - Secondary Basins Soil Rem.

6-190100 17APR0 ....A 100. Prep Construction Cmplt Report (CCR) - S CSV

SB6-1901 10 i 18JUN08A '17JUL08A 100, Regulator/Committee - Review CCR - Si CSV

586-1901OCT08A' 20JAN09A 1S136-19012 O'l 230 :: O :ncorp Comments/Issue Draft CCR - .BCSV

SB6-1 9011 0 22JAN09A 25FEB09A 1001 Regulator/Committee - Review CCR - S -1 CSV

SB6-1901 O FEB9A O7MAYO9A 100C Incorp Comments/Issue Revised Draft CCR - -BCS,

SB6-1 90l 1 11MAYO9A '15JUNO9A 100' EPA-State - Prepare & Issue Accept Ltr-SB: CSVSB6-IF1AR9A'0JUO3000 ~

0'7AP08A 5JUN09A 10CCR - Secondary Basins - CSV... ... ... ... ..........i ... .. .... ...... ..... .. .. .. .. .. ......
0 t

SB6-190140 15JUN09A 100 EPA-State - Prepare & Issue Accept Ltr - S13 CSV

SB6-1N E %].::::: :"0" 27FEB03A 115;JUN09A: 100 ; <¢,* ., ,,, ...... -.', , ... .....
B.l 0 2EBO3 1100Const Cplt Rprt (CCR) Process-SEHH

Complex(Armiy)Disposal Trenches Remnediation-Cover
Remedial Design

CT2-120000 0 17DEC02A 22MAY03A 100: Prepare Revise Design Scope of Work - CXTR

CT12-1 22000 1 0 :06MAR03A 100
<<<< DesignScope Deadline >>>- CXTR

10T2.1250 0001 07MAR03A :18APR03A%: 100!; El
C" 2000i7AOA I8POA 10Regulator / RMA Committee Review - CXTR

0T2-130000 023MAY03A 1I2AUG03A 1:,ii~i:]00
CT2-10 MAY3A .12AUG3A 10 Prepare 30% (Conceptual) Design - CXTR

CT2-140000 0 13AUG03A 119SEPO3A 100 Comite e.1 ubicIpu CTRegulatorl.Committee Rev. & Public Input- CXTR

CT2-'151100 JUN04A ' 18JUN04A 100,
UXO Surface Walk - CXTR

CT2-130010 M03MAR03A i15OCT04A 100 Borrow Area 10 Site Characterization
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Remedial Design 
JL,

0:1 t30009 8 0- 11 MA 04 15...4 :100"..... ... = ..
CT2 3009 0 1MAO4A 15OCO4A 100Borrow Area 9c Site Characterization

.!2 .ii .: ... ........ ...... .~ . @ :~ .. A ....ld O ... ...... ......... .... .... ... ..... .. ." .. ....... . ... .... ............. ... ...... ................ ...... ... .. .......
CT2INFl 0* 17DEC02A' 29MAR05A 100

Complex (Army) Trenches Subgrade Design

CT2 ~~0O7MAY04A 2SP4 0CT2-5100 1 8SE04A 101Prepare 95% Subgrade Design - CXTR

S CT21600 0* 3OSEPO4A- 290 CT04A1 100, 0
95% Design - Gradefill Regulator Review - C)(TR

CT21900 0* 3OSEP4-?9"MARO5A 100
Prepare 100% Subgrade Design - CXTR

CT2-100 0, 31 JAN05A 31 JAN05A 100
60% Cover Design -- Reg. Rev. - CXTR (Not used)

CT2- 0* 31JANO5A O8JU 6A 100ii iPrepare 95% Cover Design - CXTR (part of ICSD)

C12- 0 O8JUNO6A 100 
. <<<Design Deadline - CXTR

.:! .i .o o .. .. . .. ... . .... ... ... ..... ... .. ........... ........ ....... .... ... .... ........... .. .... ........ ... .... .... ... ........ ....... .... ... .... .... ... .... ....... .... .... .... ... ........ ... .... .... ... .... .... ... ........ ... .... .... ... .... ....... .... .... ... ........ ... .... .... ...CT~ 0O9JUO6A 1OJUO6A 100Regulator!I Committee Review - 95% ICSD for CXTR

(72-100 0- O9JUNO6A 29SEP06A 100.
Prepare 100% ICSD - CXTR

0T2 0O2JAN07A O3'APRO7 100
! ' ;: Prepare/Revise 95% ICS Design - CXTR

CT2-140 0 O4APRO07A 0 3M AY07 A 100
Reg. Review Revised 95% ICS Design CXTR

C231A A 2AUO 100;=vs >i,: :::Complex 
(Army) Trenches Cover Design [ICSD]..i!!i % i ! : ..............i~i !i! ............................................ .....

CT2-1 041 -3OAPRO7A 23JULO7A 100, - Prepare/Revise 100% ICS Design - C rR

Reg Review Revised 100% ICS Design C XTR

CT2-I 1 7DEC02A 22APR08A 10
Complex (Army), Trenches Design

Cr2-150 0 24AUG07A 230CT07A 100 0
Revise & Submit Final 100% ICS Design C'XTR

CT2-154 0 24C0A 20NOV07A 100
24OC0~A1Reg. Agencies Review R2 100% ICS Design CXTR
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~K Activity . 'Remi S FY05 FY0 FO FY0 FY0 FY s FY1F1IFY97 F9 FY99 FY00 F F IY02 II III FY04K FY Y0 FY0 F I F n u I

Remedial Design
CT2-195120;i 0:~ 21NOV07A 22APR08A 100i
CT2-1951 10 21::::;i NOV07A!: 08 1 :Prepare DCN & Obtain Agency Approvat- CAT

Remediation Activities

0T4-125000 01;27JULO5A 100; <<<<<<Imp. Start Deadline>>>>>> - CXTR

CT4-1i20000 0' 07SEPOSA 240CT05A 100
T4 , 20000 0* A T00Mobilization - Gradefil -- CXTR

CT4-179520 0' 02NOV05A 16JAN06A 100
BOR 10 Suppt Complex Disp Trenches G/F

CT4-:160000 .:!] O' =! 24OCT05A 3IAUG06A 10
AInstall Gradefill - CXTR {S3}

CT4-169_000 .... 1JU0A ~ 29SEP06A 10 E
0:4-:9 .....6A 2 PO6A 100Demobilization - Gradefill -- CXTR

i0T4-INFI :; 07SEP05A 21MAR07A 1
CAT Subgrade Construction

CT4-160500 0' 16MAR07A 2.1 MAR07A 100
Temporary Revegetation (Gradefill) - C TR

cT4-1701 00 0 13SEPO7A 16NOV07A 100i
Subgrade Prep - CAT

0T4-' 0 19SEPO7A 04JAN08A 100
BBM Placement- CAT

.. .. .. .. .. .. . .. .. ... ... . .. .. ... .. .. .. .. .. ...... ............ ......... ...... ...... .. .......

0T4 171.................OCTO7A ....... A 100Choke Surface - CAT

T1 10BOR 10 Support CAT Cover

CT4-170001 0: 07APR08A 22JUL08A 100 m
CBL/Cover Soil/Perimeter GF CAT

'C T4-18020 O 2JULO8A> 02JUL09A ~ 100 E Z
Prefinal Inspection Process CAT

0T4-1K0 82 21 OCTO8A 25N~OV08A 100!5
Perm Reveg - CAT

CT4-182004 0 24FEBOA. 24JUL09A 100 Irrigation Setup- CAT

CT4-i821i0 0 :7MAR09A 29JAN10A 100 C
CAT Access Road Constructioni- CAT

,T4-1821 3JUL9A 23JULO9A 101 Prefinal Inspection Conference- CAT
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Activity Rcm~n Start Finish FY97" FY98 FY99 <FY00 F01> FY02~ FY03 FY04 'FY05 FY06' FY07 'FY08> FY09 FY10> <FY 11'FYI2
I> DDrcompi~ R'' > T.

Remediation Activities

I CT4-186001 <0 25JUL09A 112SEP09A 100
Irrigation - CAT........ ~~~~~~ ~ ~ .. ..... .. <:.:.,~iiiii~~~i.ao-

CT4-INF2. i:i!!![] 0? 1 3SEP 07A .12SEP09A<!{ 1iii};:l0
CT4 0 .......... 15EA 100........ .CAT RCRA-Equivalent Cover Cons uction

: CT4-20 .... 0* 23JULO9A 16NOV1OA 100"CERT REPORT-Complex Army Trenches-RCRA-E Cove

.......... 0 1SPA 0?MARIPA 100 Construct Engineering Control CAT

. CT,,8 019 04l;4AR1 O:MAR1 . 100 Pre Final Inspection (Enginrng Controls - CA
.................... ..............i!!i:  - ... .. .. .. .. ......: .... ......... ...... ..... ........ ..

• CT4-.1 2IAPR1OA 2:iAPR1OA 100Final Inspectior - CA

<- T4- O1CTOA,,2MA1OA 100Remove RMA Primary Haul Road& - CAT... .. .. .. . . .. .. .. .... ............@i 
:  .. .... ....: : ii: ;. : .... ..ii~ ! ... ............. ................. ......... ... ........... ............. .......

CT4-1 , 1i P : 3APROAi . 100, i Demobilization - CA Cove

" CT4 1950 16NOV1OA 100
<<<<<<Imp. Finish Deadline> CA

0 14 21:0000 !:O~.. ......i~~iiii~O .7.E0SA ! ......I:! ......iii: ....... ... .......... ....... ...... .......
iN CT4-21 000 O,7SEP05A 'OlAPRi1A 100 -'N7 7

Project Support - Complex (Army) Trenches Rem

CT4-18001'd0: 28FEBI1A OAPRiIA . 100 Ro evie

CT4 INF 0*27JULO5 Ol 0APRilA 1OQ FIELD-Complex Army Disposal Trenches-RCRA Eq Cvr

Construction Completion Report

CT6 21 0000 0ONOVO6A 09JAN07A ,100
SG - Prep Constr. Cmpit Report (CCR) - C'R

.. ...... ... ... ... . . . . . ..... .. ..... ..... . ... ... ... ..... ........ ... ..... .. ... ...... ... .. ..... -. .... ..... ..... ...... ....... ... ....

CTi I ip;i Q!: 06NOV06A'.ii I 7ULOBA. ,Subgrade - Const Cplt Rprt (CCR) Process CXTR
.i: j ! i i i .- A .... ...................................................................................................................................................................................-...........................--..................................

....... 010.0...ANO7 24JAN07' 100SG - Regulator/ Committee Review CCR. CXTR

CT6-210020 0 25JAN07A .21FEB08A 100:
SG- Incorp/Resp. to Comments/Issue Dr. CCR CXTR

CT6-210030 0 08MIAY08A.17JUL08A....100M
EPA - State Prep. & Iss. Accept Ltr CCR - C T SG

CT6-210040 017JULOBA 10
Subgrade CCR Complete Complex Army 1rench
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~'*> FY97 F Y 9 8 FY99$ FY00 FY(01 FY02 FY3 FY04< FY05 FY06 F,0 YS FY09~ FY1O FY11 FY1]2

I I I~ com I I I I I I

Construction Completion Report____________

CT6-1099950 .0 1 5SEP08A 02DEC8A 1 PMC - Prep Draft CCR Part I - ICS CAT

CT6-INFO 0* 15SEP08A 12F 9A 1CCR Part I Draft - ICS CAT

CT6-19996 02DEC08A 12FEBO9A 100 Agency Review Draft CCR Part I - C-S CAI

CT6-INF 5SE...A.... :.1..100.OCR-Complex Army Disp Trench-ICS RCRA-Eq -overs

.......... ..............

CT6-200000 0 01FEB1OA 01APRIA 1001 :.:: Prep Constr CmpIt Report (CCR)-ICS Covers

CT6-20000 , *2APR10A' 13MAY10A 100Regulator/Committee Review CCR-ICS overs

CT6-20000 :: 4MAY10A 08SEP10A 1Incorp/Resp to Comments/Iss Draft CCR-ICS Covers

6-200030, ,: 09SEPI OA 26JAN11A 100 EPA-State Prepare & Iss Accept Ltr CCR-ICS Covei

CT6-2 0 0 O: ': CCR Complete - Covers

CT6-INF: 0 :: O.06NOV06A 26JAN1:1A 10
..... -IN ., 0*. :-" 26:AN .Const CpIt Rprt (CCR) Process-CXTR

Short-Term Monitoring/MaintenancelOperations

CT7-600000 0 0NSOPO9AOAV CAT Cover-Begin 5 Year Veg. Obs. & Rprt'Period

CT7-100000 0*<< Short-Term M&M >> - CACove

Shell Disposal Trenches Remediation - Cover
Remedial Design

ST2-120000 0 17DEC02A 22MAY03A 100r R
. ..... 0 0 '-. 6M OPrepare 10Revise Design Scope of Work - SHTR

ST2-122000 0 06MAR03A 100 , :iiii ! i~i[iil,<<<<< DesignScope Deadline >>>>- SHTR

ST2-125000 O tMIAR03A::!iI 18APR03A 1Ji :!i ==]00
Regulator / RMA Committee Review - SHTR

ST2-130000 0 3M AY03Ai:! 12AUG03A 100~i~~i:i~'
:210MAOA 1 0A iP Prepare 30% (Conceptual) Design - SHTR

ST2-14000 2AGA 1U' . 19SEP03A " 100 Regulator I Committee Rev. & Public Input - SHTR
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Remedial Design

ST-7000 1AP4 22JUL0 4A 100 Ej
Prepare 95% Subgrade Design - SHTR

ST2-181 000 ~ 0122JUL04A 23AUG04A 100 CmiteRve ugaeST95% Regulator!Committee Review-Subgrade SHTR

ST2-191000 0D* 24AUG04A 23DEC04A 100 1
Prepare 100% Subgrade Design - SHTR

.................1 1 ... . ..... .... .. ,... ... ... .... ...... .. .. . ...........:i;) .............. - ... .. .. .. .. .. ..- -.. ......... .. .... .. .... .. .. .. .. ....... .. .. .. .... .. .. .. .. .. .. ... .. .. .... .......... .. .. .. ..... .. .. .. ...... .. .. .. .. ..ST2-INF1 0*: 17DEC02A 23DEC04A M0
Shell Disposal Trenches Subgrade Design., o " 9 U O 4 A = , , = i ... ... ... .... ' " " i ;£ i ~ b ' ;i~ii~ ; !i~ i i............... ........................................................ ............. .......................... ....................................... ..................................... ..................-............... ........ ..... .. ....... ...... ............. ....... ...... ....... ....... ...... ....... .. .... ....... ......

2 " ": ;': ST2150000i 0 ii2J iii4 . A 100ii iPrep. 60% RCRA EquivCover (R.E.C.) Design -SHTR

...i~ i: ..........iiiiii! ii i li i i ~ i i l ....... .i I~ Z i 'i 6 i=. . ........ .. .................. ..... .. .............. .... ...... - ....
T2100 190C04A 22N0V04A 100 .60% Regulator! Committee Review (R.E.C.)- SHTR

ST2 170000- - 0* I900TO -4A," 24FEB05A 100 Pepae9%(E.Mein-ST

....... ~.......... ..., .... .... ... ... ........: :i,:!il

ST2o175000 i24FEBO5A 100 «< 
I  

Design Deadline SHTR

ST2...195000.....0*1. .... M A...............10 Revise 100%... (R E .C)D esign (Rev )- SH TR
ST2 12050 025FEB05A 28MAP05A 100 .

* Prepare 100% ICSD Design- Shel 2 ft. Coy

ST2 174100 0 O%111;NO7A !; O3APRO7Ai:% !iilii 10 * Prepare/Revise 95% loS Design - SHTR I
ST2-150 0* 13FB06A 04MAY06A 100

, i Prepare/Revise 100% oCS esign -S R

ST2-1 5 0N 09JUN06A ,29SEP06A 100

.............. ............... .......... ............... .........................- ....Sell D i sposal T renches C over D esign [C SD] .

S2- 1740 2JAN07A 203AUGO7A 100 5i: ; li!! !? !: ?;iii'! !ii!!! !!i iiili!! ii! !iili~ i~i )ili~i~ li! ,:,,:,,=.:.:, ........ :,,,,,:,............. :

Reg. Review Revised 100% ICS Design -SHTR

ST2-14 1 24IAUGO7A 2300T07A ,100,

PaeRevise Sbi ia 100% CS Design SHT
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Remedial Design __________________ _____________________

:<< ST2-:174114 : :i.0 24OCT07A 20NOV07A 10RgS 74114 0 24....7A :A .... .... Reg. Agencies Review R2 100% ICS Design -SHTR

ST2-1 74120 0 21 NOVO7A 22APR08A 100
Reg Review Revised 100% ICS Design .VSHTR

ST2-1NF.; !: ::::: ::0 17DECO2A 22APR08A 10e s TCor
...Shell Disposal Trenches Design-Cover

Remediation Activities

ST4:-125000 0 04FEBO5A 100 -- Imp. Start Deadline - SHTR

T4-1201 00 0 * 12APR5A 24MAY05A 100 Subgrade S/C Mobilization - SHTR

ST4- 30000 01, 02MAY05A 126JULO5A 100:i:.i:;i .t:! ;'.:i: : :i: I  ;i~i;;.... ......... ... ipInstall G radefill -S HT R

ST4-1201 00 27JUL05A 23SEP05A 100 El
Subgrade S/C- Demobilization- SHTR

ST4-1N F1~~it 0':: '12APR05A' 26JUL05A 1~ii:;::,:00ST:4 I *: 2APRO5A ;26U SDT RCRA-Equivalent Cover Subgrade Construction

Sf4-440000 0*O. 02NOV05A 16DECO5A 100 0
Stockpile AZ Soils & Sample AZ in BA 10 - SHTR

ST4-120000 0" 09AUG06A 106SEP06A 100
Cover S/C - Mobilization - SHTR

ST4-12200! i:i:!~ OY 1S E P 06A 120SEP06A' 100;" :;ii''
5T1420. 1E.A.:Pi. 0 Demonstration Pad - SHTR

ST4-142000 0 26SEP06A 11DEC06A 100 InsallBioa Brrir0T.i~i;!:ii ;ii!::ii:}~i:iiiii~ii :,iit:; ,::,: : .......... .:,:,nstall B iota Barrier - S H T R

ST47140000 0* 05MAR07A 18JUN07A 2 100.
*..Install RCRA-Equivalent Cover System -SHT

ST4-1:90!1: 0 i: 1 3JUN07A :i . 19JUN07A : 1001!~it~iO
5T4.: 0*::::: I3:JUNO7A.BJUNO7A 100 Place Soil Amendments - SHTR

........., .................................................. ............................................................ .............................. ... .. ..... ... ..
ST4 179900 O  2NOV05A 19JUN07A .100

BOR10 Support to Shell Disp Trenches Cover

ST4190000 O: 20JUN07A "23JUN07A :100
Seed Perm. Vegetation Over Soil Cover/Cap HTR

ST4-190120 ..... 04JUN07A 15SEP07A . 0.. i00
Setup / Irrigate Veget. /Inst. Er. Monum. -3HTR

........ .... .. .. .. .. .... ... .. .. .'. ... .....
ST4-200000 01 :' ' 18JU N07Ai 160CT07A 1r:;}i ;i 001
T4..: 200........: :A T 100: .Cover Construction S/C Demobilization -<SHTR
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~' K~>Actiity <Rem '"st&&- Fin~ish %j'' > " "< > " 4'' , ''A 'FY'' ~i'' 97 FY98 FY99 FY00> 'FY01 FY02 tFY03' F Y04 -Y FY0 6~ FY07 <FY08' FY094"FY10 FY11 FY12

Remediation Activities

0* OAUG6A' 60TO7A 100SIDT RCRA-Equivalent Cover Construction

5T4-2,10200) 0* 16JUL07A O4JUNO8A< 100i Certification Report - Shell RCRA-Eq Cover

ST4-1 1SM' 0 18ARO8 265P08A 100Stormwater Controls - Shell 2 FJov

S T4-31 1000j 0 iBMARBA, :09MAYOSA i 100 SbrdSubgrade Prep/Cover Soil - West Shell 2 F Cover

5T4-179920 0* 18MARO8A" 09MvAY08A 100 CASpotohl2to::; !y,:il:i: :;!:! li!!;:i!: !!:::. ! i.iZ : iBA 3 Support to Shell 2 Ft Cov .r

ST4-31:1'005:i! :: 0;:' 03UN8i, 03ULA10
T4-3000 O3JUNOBA JULO8A100Soil Amendments - West Shell 2 F 'Cover

5T4-311500 0 3JUNO8A _ 'oJULOBA 100 I
Perm Reveg & Irrig. Setup - West Shell Ft Cvr

... . ...... 0 2 BJU NO:A 26J U N O 8 A A 0 0 P refina l Inspe ctio n - W est S he ll 2 F - ove

... ... .. .. ............ ............. .... .. ..b .. .. .. ... .. ... .. .... .... ... .. ........ ............... ... ...... .. ....... ....................... ..... ..... ....

5T4-311501 0 O7JULOSA :26SEP08A 100 r
Irrigation - West Shell 2 Ft Cover

5T-311001 0 28JULO8 20AUG08A 100D
Subgrade Prep/Cover Soil -East Shell 2 F 'over

5T4-31 1008 0 240CT08A 2.240CTO8A 100 PreFinal Inspection - East Shell 2 FiCover

ST4-310 0 2IAPR1OA 121APR1OA 100 FnlIseto etSel2F§v

T02 T 25JULO9A 100 ;:,=:::: Soil Amendments - East Shell 2 F Cover

5T4-3 12 0 2OFEBOS9A 25JULOSA 100 Z
Perm Reveg. - East Shell 2 rt Cvr.

ST4-311022 0 24FEB09 , 24JULO§A 100 Irrigation Setup - East Sh 2t Cvr

irrigation - East Shell12 Flover

......... ... ..... ..... ............. ............ .li ........;!I:;! ) !] :'i .- ...... .';i~ iii! ::::: ::::: : " Ir i a o n S t p -E s S h l 2 t C v ...

0*4- 1 8MAROSA ' 112SEPO9A 100:ST4:IN3: :Shell 2-Ft Cvr (CS/GF-rrig - IC 2)

ST4-189000 0 14SEPO9A O:2MAR1 OA 10 Construct Engineering Controls- Shell 2 F
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Aciiy Rm' Sat Fns FY97 FY98 F)99 'FY00 FYO I FY02 FY03" FY04 FY05 FY06 FY 07 FY08 _FY0 9 FY1 0 FY1i1 FY12
1D Dur/ ~ comp _L

Remediation Activities

5..T:43... .... :: 0 .E9 0MARi 100...Construct Engineering Controls - E. Sh 11 2 Ft

ST4-31 1110 01OCTOA O2MAR1 OA 100 Remove RMA Primary Haul Roads. - SDT

:: ST4 311 MAR1OA O4MARIOA 100 Prefinal Inspect (Eng. Controls) - SDT 2FbCover

,ST4:i:;311600 :!! 0 1:AP.1; -2-1Demobilization 
- Shell 2 F Cover

iibsi:! ii :::::::,~~~~~~....... -.:: f :! .........lii: i 2 i: l:  ............
ST4 3110 APR1.OA :PR1OA 100 lFinal Inspection - East Shell 2 F"Cove

2050 'AR100<<<<<Imp. Finish Deadline- ST->>> >>

S431,107 02APR11A 2OMAYI1A 100 FraFormal.Records .Ievie"

!:> ST4 2200 FEB:5A .2OMAY1.A 100 Project Support - Shell Disposal Trenches Rem

........ ................. .......... ................... ................ ....... .......... F E LD.....D is..a.T re..e s..........C.s t
ST4- NF ' 0 4FEB05A !2OMAY11A 100

Construction Completion Report

Prep. Subgrade Constr. Cmplt Rpt. (CCR) - SHTR
..... ~~~~~~~~ ~ ~ ~ ..... .........................................Rguato .....t.. ev.w..bra....-..... ..

ST6-210060 0102FEB07A O09FEBO7A i 100 Regulator/Committee Review Subgrade CCR - SHTR

ST6-21007 01FEB07A 15MIAR07A 100
lncorp/Resp to Comments/issue Draft SG CCR -SHTR

ST6;INP12 EC6 5AN9 0•T6-INF1 DECO6A ::- O5JANO9: 100CCR-Shell Disposal Trenches-RCRA-Eq Cove Part 1

ST6-21 0000:ii.: 0";i::: :::O 29OCT07A:[,: 1IA Y08A" 100i5T6: OO":7:A. •...........100..Prep Constr Cmplt Rpt (CCR) Part 1 -tSHTR

ST6-211' : : ;!: : 16 MAY 08 A :  O1JUL08:  100
........ ... ..... O1JULO8A 100 Regulator/Committee Review CCR Part 1 - SHTR

ST6-210020 .' : 02JUL08A 25NOV08A 100
lncorp Comments & Resubmit CCR Part 1 3 HTR

T6-21 0030 0* 26NOV08A.05JANO9A 100 El
EPA-State Prep & Iss Accept Ltr CCR Part ISHTR

i::::;; 0 .:::: .....: :..... 6JA (9 :;::::

ST6-21004 005 A 100
... :Project Complete Part 1 SHT

Sheet 83 of 118



7Activit ReT ~start FinishinFs > FY9~8 FY99 FYtO&O FY'01 F02 F03 Y04 FYO5 FS0FYO Y7* FY08~ 'FY09 FY0 F11F1

Construction Completion Report

ST6 209950 0 Iii EPO8A iiDEC:100 :PMC -Prep Draft CCR Part I -IC SD"

ST16 INFO 9* 5SEP O8A 02DEB08A 100

T P- OFA 15SEP08A 12FEB + 100 CCR Part I Draft- lOS SDI

ST620960 O2DOOk IFEB9A 00Agency - Review Draft OCR Part I - IC~ SDT
..........~ii iii ................ -ii ........1i £ :~ i i I ..... ...........ii -!= !~ ! :ii :i £ ............. .......... ...... ....... .....- ....... ..................... . ... ............ .................... .... ............ ....................... .........

ST6-INF-2 0* 15SEP08A 26JAN11A 100OC-hl
CRSelDisposal TrnhslO F vers

ST6-21600 0* 01 FEB1 OA 01APR10A 100 L
Prep Constr. Cm pit Rpt.. (OCR) - lOS avers!i ~ :i i£ £ ii ii:i~lii i~ i~ liii! !! £ ! £ i i~i !i li ii1 i ~ i = 1i i i=, ;! I~ ii= :::)~ ii=1 1 1 .. ..... ........................i .....................................................................................;........................................................................... ................. .................................................

ST6-21001'h 0* 02APRIO I 0\ 13MAY10OA 100 ReuatrCmmte
Reglatr/CmmiteeReview OCR - lOS Covers

ST6-210021 0* 14M14 0A 68~SEPIOA 100
lncorp/Resp to Comm/Issue Draft OCR-lOS avers

iT~ i; O~iiii~iiii i iii ! i i~i iiiii i~i MA.I............i0 ' !..... . ... .............

01 EPA-State Prep & Issue Accept Ltr CCR-ICS overs

; T6- :03" Q!- 2JANi 100= i CCR Complete - ICS overs

N. ,,' :: ,, I;; .... ,, 21D C06A t2 JA N I~ ; ;, =:1 0 .. . .. .. ... ............ ....

ST6-INF Y*'~1DEC06A~ L6JANI1A' 100 Cna

Short-Term Monitoring/Maintenance/Operations

,~T~00 0 0 29OT07~ 3NQVOA 005 Year Veget. Obs & Report Period SHTR

ST7-1 00000 0* 02JULOA 30NOVI OA 100««SotTrM& -DT ve

North Plants Soil Remnediation
Remedial Design

N~P2-1 10000 .,0*5JUN03Af 07NOV03A 100
Prepare /Revise Sampling Analysis Plan - NP

i1 00i .......... ................ -......... ....... ........... ......... . ........ ......... ......... ..... .-... ......... ......... .......... ..-...... ................... ......... ..-- - ..... .. ....... .........._ -....... ......... .......... ... ..... ......... .... ..... ........ .......... ......... ......... .......... ........ .........

NPZ- 2500 003NV03A O3NVO3A 100Prepare! Feasibility Study - NP

..e....a.......g........................................................................................................................................-...........................................................

NP2-110500 0* 1 ONOV03A 0711AY04A 100
Perform. Sampling and Analysis

N ;= :£ :; :i ;: £ £ £ ; ; £. ....~ii i=£ ... .. ... .. . .... ....

.NP2-120000~~~~ 0IJUOA 1SPA 10Prepare /Revise Design Scope of Work - NP

NP2-122000 01 14SEP04A 100 M<<<<< DesignScope Deadline > >>>- NP
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<~cT~t ~R~m Sar~ ~ FnihFY97 'FY98 FY99> FY00 <FY01< FY02 FY03 FY04" FY05> FY06> FY'07 FY08 FY09 FY0 I 'Y1 FYG

IDt Di com Hi i h H |lTM11 L I U| 'Al L, J 1i nJLL 11i

Remedial Design _______________________________________ __

FM NP2-125000n0' 14SEP04A 02NOV/04A 100
P 500 0* SRegulator IRMA Committee Review - DSOW - NP S

NP2-130000 0: *30AUG04A 25JAN05A 10
P23000 ......... ,100Prepare 30% (Conceptual) Design - NP Soils

NP2-1 40000 ::0' 25JAN05A .O4MAR05A 0
NP21 4 JNOS:04ARRegulator! Comm. Rev. & Input - NP 30%

NP2-1;50000 0::;: 25JAN05Ai:: =:' 25JAN05A 0
NP:2-150 JANOSA 25JA, 60% Design - NP (Not Applicable)

NP2-170000 T i' 0 25JAN05A 125JAN05A
NP2-170 JANOSA 25JAN..Prepare Design - NP

NP2-1710 . . 0OCO5A 22FEB6AComplete Construction Drawings NP (Vegetation)

NP2-180130 0 23JUL07A 28DEC07A 1 0
PMC Prep Draft PREAP for Agency Review -NP

NP2-170100 23JUL07A 16APR08A "00 PREAP Prep/Approval Process- NP

NP2-510550 : 0* 23JUL07A 06JAN09A 00.... 1 3UO7,-J, A 10ESD-North Plants Soils - Eliminate NP'Soi(Cove

NP2-17500 0 06JAN09At -0N 7N 6 «««<<<Design Deadline>>>>>>- NiP Soils

NP2-INF 0* 05JUN03A '06JAN09A 100

Section 35 Soil Remediation

Remedial Design

T52-120000 ' 0 01DEC98A O5APR9A
Prepare IRevise Design Scope of Work - 35S

....1 2200 '': 0'j'':: ' 2OJA <<<<< DesignScope Deadline >>>- 35S

:T52-125000 0 21IJAN99A I19FEB99A 10
Regulator RMA Committee Review - 35S

T52-130000 0 19FEB99A 28MA9
Prepare 30% (Conceptual) Design - 35S

T52-140000 "!" :i: [;;O01JUN99A ;i.: 26JUN99A 10052-140000,''0 ....... 6JUNRegulator Committee Rev. & Public Input - 35S

IT152-150000 ? (.Q 8U A29SEP00A" ; <',-'
-58 A.PA 1Prepare 60% Design - 35S
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Activity Rem <S tait< Finish FY7 F9 Y9 F0 Y1 F0 Y3 FY04 FY05 FY06 CFY07K FY0 FYO9 -F10 F~Y11 FY'12

Remedial Design

ii T52 7160000 0 SEPi ........ 0........ 0Regulator / Committee Review - 35S

T52 170000 -0 1 0 OC-T 0 2 N O V O 1A 100

Prepare 95% (Draft Final) Design - 35S

T52-1750 0 2ONOVOIA 100
-«« Design Deadline - 35S

T52-1800- O1OOA 2DEC01A 100;
.: Regulator Committee Review - 35S

T52-1900 0 26DECO1A 1FB2 100' 10%D 5
.. Prepare 100% Design- 35S

T5-80022FEB05A.] '27SEPO5A: 100!i
-85000.... Q*......B... 275EP05A 100Sect. 35 Soil Rem. Sampling and Design - SCL

1Sect. 35 Soils Design

Remediation Activities

T54-1 25000~ ~ 0 28JUN02A100~«--<Imp. Start Deadine - 35S

T54-1 20000 0* 28JUNO2A', 1 JAN03A 1001 Molization - 35S

/ T54-190000 .O* 1 OS EP02A 17JAN03A 100L
T- 1 60000 0 OSE-P A 03-FE-BA.....100 xLandfill HH/Chemical Sewer - 35S

...........iii 1! ii 1 ...... .. .. ... ... .. . ... . ................ ......... ........... ....

T54-16000G O'lI OE£I ; j.FE03A 100
K J4-170000 0 5OV2 03FEBO3A ,100

Consolidation of3Biota Soil to Basin A - 35S

T54-1 53000 . 0' 24SEP02A 13JAN03A 100 Survey Remaining Chemical Sewer Pipe - 35S

T54-155000i 0' 24SEP02A 13JANO3A 10 Excavate/Strip Remaining Sewer Overburden - 35S

: i i ! i 7... ........... .. .. . ... .............. .................. ...... .... .. ............... .................. .... ....................... ............. ................... ........ .. ....... ... ........... .... ................. ...... ......... .. .. ..T54 5800 0~245P02A 13JNO3A 100Excavate Remaining Chemical Sewer Pipe -35S

"54-202U000U 0* OIAN3A 21FEB03A 100
Backfill w/Sewer Overburden - 35S

...... 1770 , .......... 2FBO3 100, -B BOR3 Support to Section 35 Soils - 35SR
:..-7- .............<;]....... ..

i T54 20000 0:! O9JANO3A 21FEBO 100:: :Backfill w/Borrow Material - 35S
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l Ativiy enf i n i h
SFY97 FY90, FY99 FY00 FYO1 FY0 2~ FY03 F04~ FY015 FY016 FY07~ >FYOS FY09 'FY 10 F11> FY121

I~ ID~$ Di :Yj Com[]plI

Remediation Activities

T54-240000 0* 30JAN03A 1 4MAR03A 1001 Demobilization. - 35S

T54-245000 0) 26FEB03A 100:a
I<<<<imp. Finish Deadline>>>>>> - 35S

T54-326000 .: .6JAN06A 1 MAR06A 100
Mobilization - Sec. 35 SCL

... ...................... i Y !'I [ i : .. . , .... ... .... ............ ....................

T54-4202 O' 2FEEB06A; 2JUNO6A 100 Se.3 .Remediate Biota Se.3-SC
i ..... .. ... ....... ... .. ..... ...................... ...... ........ ... .: "...."P......in.WL -S n d C re k a te a l -S 5 i

T54-30520- 21FEEB06A 21 APRO06A 100 EPlace HHE in HWL - Sand Creek Lateral - S35 5I1

T54-3051 0001APR06A> 126APR06A 10
Place HHE in ELF- SCL -S35 Soils

T54-306000 : ' 70 27MARO6A 28JUL06A 100
Backfill SCL Area- HHE& Biota - Sect. 35 Soil

T54-30700' 27M\ARO6A 128JUL06A 100 .Borrow Area 3 Support of SCL - Sect. 35 Soil
........ ..... ..... .... .......... .. .. .. ...... ..... .... .. .. . .... ..... .. ...... ....... .. ... ...... ...

T54-500000 0 20JUL06A 28JUL06A . 100 . 0
., Demobilization - Sect. 35 Soils

T5:4-3605 0;: ::: i:: 0 ::i:!::!i ! !i!!ii:![28JUL06A 1 ii~ !l00 ".
• T54-3 0 0! ...... : Available for Reveg. - SCL Area - Sect. 35 S. ls

T54-INF 6JA... A 28JULO6 100 Sect. 35 Sol Rem. - SOL

T54-260000 0*! 15JUL02A 28JUL6 Secio03
Seto 5Soil Remeitio Projct Support...........~~~~. ..... ......... ................. .... .: ..... ... ....... .......... ...... . ...u ..................... ...... ...... .e t o .... S o i R e m d ia.o P ro e c ... o r .......

T54-INF 0 28JUN02A 28JUL06A 100.
Sect. 35 Soil Remediation

," Construction Completion Report
T56-2-5000-0..': ! _T::27FEB03A ! 21AU03A::  100::::::::::
T.56:.- 250000 [ ! i 02FOA 21AU i 100Prep Construction Cmplt Report (CCR) - 35S

T56-INF1 0* 27FEB03A 15JUL04A 100
Const Cplt Rprt (CCR) Process-SCL - S35

T56-2500 10 :, :o0121AUG03A: • lSeE'P03A:i': 10.::: 0 !~i~(' •T 5 :0 "0 ::1 0:::: ! 2 ( 1EP::::o3.A 0 tRegulator/Committee Review CCR - 35S

T56-250020 0 1 IOSEP03A 15NOV03A 100 El
lncorp/Respond to Comments/Issue Draft CCR - 35S

T56-250030 0 16NOV03A 15JULO04A 100
EPA-State Prepare & Issue Accept Ltr CCR -35S
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Acivt Rem~ <Du ta tl Finish FY97 FY98 FY 9 FY00 FY01 FY02 FY03 FY047  FY05 FY06 FY7( FY08 F09~ 1Y 0 FY11 FY12

Construction Completion Report

S015J.................. Project Complete - Section 35 Soil Remediation

T56-1000&0:!, 0l~i! iiki::07AUG06Aiii~ 15FEB07A 1001
T56-100000 , , iO 07'AUGO6A 15FE QA< 10 i i:Prep Construction Cmplt Report (CCR) - SC I-S35

T56-1 0001 u 0 16FEB07A 09APR07A 1001E
Regulator/Committee Review CCR - S&S -S35

[! i : : =:: [ ..... ..... ............ ...................... ....... ..... ........... .. .... .. ... ... .... .... ..... ...... ...-.. ..... ..... ... ...... ..... ... ... .. ...... .... .

-I00 : OAPO A I7JN," 10 Incorp/Respond to Comments/Issue Draft CCF- SCL
T 5 6 :10 0 0 0 1; ;iiiii ii= iii iii ': ! :. l ~ U N 0 ii ii S E ~ e A . ....... .. ............. ..................... ........................................................ ........................................................................................................................................................................................................ . .

T56-100030) 0! 19JUN08A~ 02SEP08A 100 1E
EPA- State Prepare & Issue Accept Ltr CCF - SCL... ... ....... .. ..... ... ... -... ...... .. .T56-IF *' 07AUG06A 02SEP08A 1001

Const Cplt Rprt (CCR) Process - SCL (S35)

T56-0100040 A 100
Project Complete - Section 35 Soils ReSCL

T56-IN u 27FEBO3A. 02SEP08A 1001
Const Cplt Rprt (C)Process-35S

North Plants Structure Demolition and Removal
Remedial Design
INS2-1:20 0 00 0* =28FEB00A i;:;::09JUNOOA: 100N52-1 20000 0*:2:FEBOOA O9Jy.oOA 100 Prepare / Revise Design Scope of Work - NPST

NS2-125000 j 0 31 MAROOA 29APROOA 100 Regulator /RMA Committee Review - NPST

NS2-122000 31 MAROOA 100
<<<<< Design Scope Deadline >>>>>- NPST

:NS2-13000O! 12JUNOOA 18eAUG00A 10 1
iNS2-130000 . 0! I2JUNOOA :ISAUGOA: ! 100Prepare 30% (Conceptual) Design - NPST

NS2-140090 0* 19AUGOOA 18SEPO100 Regulator/ Commitee Rev. & Public Input- NS

N52.150000 :0 2IAUGO:O., 19DECOOA 100Prepare 60% Design - NPST

NS !6000 20DECOOAi 123J3AN01A; 10.... 160000.0.......... 1Regulator / Committee Review - 60% Design - NPST

N52 150001 .0*, 1 OJULOOA 200CTOOA 100!i!; :j , .:i}il~i![ :iy !ii ,[;) :::[i: :,i!:::i~ i~iSpecialized Equip Destruction 95% Design

N N2160100 21.OCTOOA 19NOV00A 1M
Regulator/ Committee Review-95% Design NPSED
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~2 jActivity VL'Rem 'Sta rt ~ Fini-shi 5 FY 04y 6 FY' FY" 03 FY09 '~l 'Y1 FY 2FYD 'ur 9 "'C mp I FY02 mF03 FY04 F F FYOF F

Remedial Design
NS2-100:3b* 203NOVO0OAI: 18JANOIA':. 100
.. ........... .' 2 18JAN01A 1-00: z .;.-Specialized Equip Destruction REVISED 95% Design

NS2-160101 0* O9JANOIA 17FEBO1A 1000
Reg I Comm Review -REVISED .95/0 Design NPSED

NS2-150002 :* 19FEBOIA '1 2APR01A 100
Specialized Equip Destruction 100% Design

NS2-1602 010 01 3lMAR01I 29APR0oA- 100 Regulator / Committee Review -100% Design NPSED

NS2-1700 0O 2DECOOA 18APROlA 100
Prepare 95% (Draft Final) Design - NPST

NS2-17500 0 18APROI1A 100 e
-<--Design Deadline - NPST

: ::::B: 9APO1 18MAYO :IA 100Regulator/ Committee Review - NPST

N52-190 9APRO1AK,,' 13JU:OIA 100 Prepare 100% Design - NPST

NS2-!.J.0550: 1:[ O:;0 1MAY04A 28SEP04A
N52-1050 '0*IMAY4A 8SEO4A 100Prepare IReview /Approve Volume ESID - NP Soils

NS2-1NF QO 28FEBOOA 28SEP04A 100 N. Plants Structure Demo Design

Remediation Activities

NS4~0520 0*2IMRO1A iQAGOIA 100Mobilization - NP Spec Equip Destruction

: 5:-1.30100 0 23JULO1A "" 10:
:

G1A 100 0Agent Air Monitoring - GBEQ
NS4-1351 00!ii: 01 0 ~!ii:iii~ :!! A ii!!!i: iiii :iii:

N5413500 0 3JUL01A I7AUGOIA 100 0Destruction of Specialized Equipment - GBEQ

N54-1 16000.....0'30JULO1A 17AUG01A 100 Destruction of Standard Equipment - GBEQ
................................. .............. ........................................... ..... .. /

.. A..EDemobilization - GBEQ

':i::N5:-:10 : 7AUGIA 21 DECMobilization - NP Structures Demolition

...... 441: 00 0 A A 100Excavate HH/Biota Soil - NPST

NS4-116200 0*: 12DEC1 A 14MAY02A 100! Destruction of Remaining Standard Equipment GBEQ
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Aciity R e i i S:tart FnishFY97 FY98 FY99 FY00 FY01 FY02, FY 3 ,Y04 FY05 FY06 FY07 FK 0 FY09 FY10 FY11 12

Remediation Activities

NS4 135200 0: 12DEC1 100Destruction of Remaining Specialized Equip GBEQ

NS4.140000 0 .,DECO1A 13DE.: A .... Agent Caustic Treatment - NPST

N54! 146000 0 OIA.: : :. ....B... 100Consolidate Biota Soil to Basin A - NPST

NS4 1300j 31 DECO)1,A 29APR02A 10
Survey Chemical Sewer Lines - NPST

>~NS4 1421 00 0* 31IDEC 1 A -29APR02A 100 Ecvt o-gn hmclSwr-NS,:i;!::iii::i~i: :::il~ ::!:i ........... . ,;':Excavate Non-Agent Chemical Sewer - NPST

NS4 142000 0*i 3iDECO1A 0?ii AY3Ai100Excavate Agent Chemical Sewer - NPST

& ~NS4- 110000 010O3JAN02A .15MAY02A 100 Nonagent Dust and Safety Sampling - NPST
.............. .. ........ ..jG ~ :iiii ..iI B X .. ... .. ... ...

NS4 135000 0* 03JAN02A ''19FEB03A 100'
Agent Structures Demolition - NPST

Excavate Agent Soil - N.ST

NS4 i: ; !iii:- D* 14JAN02A i!'' !0;19DEC03A 1 10
N54-115000 0* 14JANO2A ,'>1DECO3A 100 Nonagent Structures Demolition - NPST

NS4-1 25000 0' 06FEB02A !29MAYO3A 100 CnoiaeDhrNngn aeil-NS
NS4-: 0 '?:. J OFEB2A 2JANO3A 100 Landfill igConsolidate Other Nonagent Material - NPST

NS4-145000 0* 08FEB02A' 28JAN03A 100
Landfill Agent Demolition Material - NPSTi ' i : 0 iii ii~ii, :':  , '  ,, '' :  : A O 2 : i::::~ ii D E O ..................... ............................................. ................... ................................................................ .... ........ .. ..................... ... ...

NS4-130000 '08FEBA02A 2DECN03A 100
,¢ ::, q :g : ..0 , .......................

Agent Air Monitoring - NPST

NS4A1 78000 0* 1 SMAR02A 29APR02A 100 BOR6 Support to No. Plants Structures Demo

N54- Z50 0 1 MAR2A 9APO2A 100BOR7A Support to No. Plants Structures Demo

N54- 5000.0* 18MAO2A 3OMAO3A 100Backfill Agt/HH/Biota Areas & Chem Sewers - NPST

NS4-1550 18MAR02A '30MAY03A 100Th '

. .Backfill Demo Areas - NPST
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Aufiit Ru tr iihFY97 FY98' FY99 FY'00 'FYO I FY02" FY03 FY04' FY05~ FY06 )" 07 F08 F Y09 FY0 "FY11F1

Remediation Activities

NS4-1051 00 0* 2OMAY02A 27MAR03A 100 Bd,11 CIG XDcnMb
Bldg. 1614 VCS/ eGB 3X Deco ob.

NS4-105300 0' 31MARO3A 16APR3A 100 
Bd.11 C/G XDcnOs

NS4-142200 0* 02APR03A' 29MAY03A 100
Excavate Sanitary Sewer - NPST

NS4-105400 0-: 11IAPR03A 18APR03A 100, lg 64VS B3 eo~Bldg. 161 VCS/ GB 3X Demob
NS4-161000 01 , ,4JUN 3A " 1001a

<<<<<<Imp. Finish Deadline - NPST

N 1J A1,1Demobilization - NPST

NS4-1700001: 0' 21 MAR01A 1 IJU:"3 00...... '>......
N54-70 iAR~l liJNOSA 100Project Support - North Plants Structure Demo

<:K: N :4-INF ,:::::: iliA A 1IJ :. 100North Plants Structure Demolition

Construction Completion Report
Nse6165000 -- 0:-: 05JUN03A 12AUG03A7 100 [N56- 6500.',. O 3 1Prep Construction Cmplt Report (CCR) - NPST

N56-INF '. 0 : O5JUN:3A 3OEP :Const Cplt Rprt (CCR) Process-NPST

NS6-16501 0 0 08AUG03A 05OCT03A 100 L
Regulator/Committee Review OCR - NPST

NS6",0 .... 060CT03A 130MAR04A-, 100! IncorplRespond to Comments/Issue Draft CCR-NPST

NS6-165030 0 30MAR04A ;30SEP04A 100.... .65030 0* 3OARO4A 3EPO100EPA - State Prepare & Issue Accept Ltr CCR-NPST

NS6-165040 0 ":30SEP04A 100
Project Complete - North Plants Structure Demo

PhtaseW I- Basin FIlirne Basins " ~2 ' A,,."/'' ~ "

Basin F Wastepile Remediation

Predesign Activities

Basin F Treatability Study

WP-!I iOSE9A 31JAN01A 100

L:::::::: .............::::: - .....I... ...iii:i!ili ii !~ :i~::,:i::i::!i!~iii!: i a i a s e ie T r a a iit e t n
W/P1-:1N500 :;. 07JNOOBA .:; : 31JAN0O1A 10 asnF aseil Teta::t Tstn

WP-115000 0* 7JANOOA, " 31JANOA 100 Integrated Conceptual Design
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Activity Rei S tart Fns
I D Dur C v. -FY97 FY9 FY 99 F01 F02 4FY03F04 Y05 FY06 FY07 FY08 FY09 !FY10 FY11 FY12

Remedial Design

~> WP2-120000" 0 16OCTOOA 05APROlA 10 Prepare Revise Design Scope of Work - BFWP

WP2~12290 0 ~ J~t~J1iA<00<<< DesignScope Deadline -BFWP

WP2-125000j 0 31 JANO1 01MAROIA ~ 100 RgltrIRACmiteRve-BW

WP24000 023M~0A 2JUN1A 00Regulator!RM Committee Review - BFWP

' WP2-14000- 0d2AR 23MAY0 AG1A 100.
Publie 30Inpu al BFWPn- FW

WVP2-l 50000 0 23MAYOIA 22JAN0A 100Prpe60Dsin-B P

U ' i~" U!~~~ii-'.it'[ !!:::! ', !4 .,.11'

WP2-600Q 0 4J~O2A 22FEO2A 100Regulator Committee Review - BFWP

WP2-140000 0 25FEBO2A 03AUG01A 100

P repare95%Design(Amendouc Inpus n - BFWP

V WP2-15000 '2J,) 0-' 24OJAN02A 1001 «««ae 0%Design Dedie - BFWP

WVP2-185000U 0 ?4JALO2A 22FEB02A 1001

' :: P Regulator Committee eview- BFWP........... -i ~ .................................... ........i.. .............................................................................................. ............................................... ...............................................

'-O WP2-14000A 0 2JULO2A 100

APrese 95 o % Design (Amend Closure Plan)n- BFWP

WP2-1 90000 001JAUL02A O7NoyO2A 1001

• ? : 0:.; O 2A: : I7DECO2A 100 ! !KRegulator Committee Review - BFWP

WVP2-2 5000 0*0DC 1AOJUL02A 100i

WVP2-I,5nF O0 102TOA 2AUG02A 100 BsnFWseieDsg

Sheetc 92men of% 118n lsuePan

- -- 100 Presentation .f 95 Design (Closure -- an)

WAP2;.2 00 0 0 08N V02 A 17D EC.02A -i::1:0 0 ! 'Q ::d .:) 0 ' "! : ? ::: :, ::~]% :ii:: 00 . . •

" . i !% :' ii:............................................ ................... ........... ............................................................................................ ........................

:i il~i ii i i i! i t i,,i i : :ii~ii i i: =,: ::' i:: i( ~d 'P' i Revise Basin F W P Remediation Design

I .i!iili;::::ii:::::;:: ;iiii!!~i; ll i ;::!:1::: ' 'i: ::::: : ;~iiiBasin F W asasln I- v as eeDle sesgg
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Remediation Activities________________________________________

.W4125000 0 O AR05A 100«««<.....Imp. Start Deadline - BFWP

WP4-120000 0' 3OMAR05A '15JUNO5A 100 Mobilization - BFWP

WP4-129500 Q* 24MAYO5A 3OAN6 :,100 :BFWP Drying Fac. Construction (Pre-Excav)
........ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ....... ........... ...:: : ; :'ii : :: :: :: :::::::: ::

WP4-12900 0* 22AUG05A 31MAR06A 100S e ni~ii!i!i~ii :i::: : i:i: ~ii: :::!:: ! i::i:: i)Site Preparation -gFW P

WP4-162000 0' 03APR06A 117MAY06A 100 E
Odor Control Evaluation/Slow Start -BFWP

-wP,43ooo000 :::  0:: ........" -* ......O3APR06A :" : '::" 2:9JUNO7A: 100 ... . . t
Excavation of Basin F Wastepilew P 4 2i4 0 00 0 .:0 ' 0 3 A R 6 251 29,J;:!::# i U N 0 A 0 0: 

:

.P4-1 40000 Q 250CT06A O2AUGO7A 100 Wastepile Backfill - BFWP

wP4-1 301 00 0 14SEPo5A 02AUG07A 100
BOR3 Support to Basin F Wastepile -BFWP

.. .. ... ... ... ... ... .. ... ...0.. ... ... ..... ... ... .. ... .. .... .. ...... ... ....-... ... ... ....
.P4.1340 0 0 03APR06A 27JUL07A 100

Consolidate BFWP to ELF

....... 35000 O 1~ ': : .............. .. .. 27J.U 07A :iiP.4 I. 5 0O :J 10M0b :i:: :" ..... : ::....... .........WP4 .:.:. .. 135000 ...... 0A 2 A 100. Non-Agent Demolition - BFWP

WP4 150000 O'02JUL07A 1OAUG07A 100Dm:::- :i! :::: :!!!:!:: ::iii::-i-!- i~i:iii::,: '" ":" :: : Dem obilization - B FW P

WP4-1550 IO 1JAN08A 100 <- Imp. Finish Deadline - BFWP

WW P 1 0 00............. ..... 0 : O! .... :0 3 M R0 A:R0 5A J N0 A . .........AN0.................... ,W4-17: 0 <,J OMAROSA 1 !  100 ::Project Support - Basin F Wastepile Rem

WVP4-2202 0 2JUL07A> 21AUGO8A ~ 100 CR BFPx
CERT REPORT- BFWP - Part I Closure (BFVP Ex)

< WP4-030060 0* 3OJUNO8A 30APR09A 100
ESD - Basin F Wastepile - ROD Cost Vriance

W P4-INF 0::: : .,; . 3.:0" . ..MAR05A :: : 30APR09A 100 ......... .....' ;":P : . . : 0* .....R.........P......10Basin F W astepile Remediation

Construction Completion Report

WP6- 6000, 0~ OAUG7A.OJAN8A .100Prep Construction Cmplt Report (CCR) - iFWP

WP.100 0 0*0JN8 IE0A 10E
_]iwP6-1 60010 O7JANOeA 190 ~iiB~ iRegulator/Committee Review CCR BFWP
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Co 4'~4'4 mp >44'

Construction Completion Report

I WP6-160020 J* ,0 5FEBA 22MAY08A 1 00, lncorp Comments & Resubmit C R

WP-63 0 23MAY08A, 115J U NOG9A10

Il V;I ,' o ,O v,,,e 1

EPA-State Prepare & Issue Accept Ltr CCR-HFWP

' 4 WP IN O~O7AGO7> IJUN9A ,'00CCR - Basin F Wastepile - Soils Remr-iation

VVP626004 15JUN09A -- o Proec Complete - Basin F Ws B Ftepile

Former Basin F Principal Thireat Soil Remediation
Predesign Activities

F~~~~'k,4 S-1. -- 0000C-i2ARl 6P0A lcFS~i 1 / 00000 0 O2APRO1A O6APRO5A A Basin F Solidification Treatability Study

~ ES NE O2ARO1 O6ARO5A 100Basin F Solidification Treatability Testing

Remnedial Design

FS2 12001 0 0 19AU G05A 05JAN06A - - 00
Prepare IRevise Design Scope of Work - FBFS

FS2-120 0 0-OI1NOVO5A O02DECO5A 100'
Regulator I RMA Committee Review - FBFS

-- F2-1 - OISOV5A- 100««<DesignScope Deadline - BFS

F52-3000 ''0~0~gC0 A~ 28lEB0A' ' 100Prepare 30% (Conceptual) Design - EBES

S FS2-14000' 28FEB06A. 30MAR06A 100 Regulator! Committee Rev. & Public Input - FBFES

F52- * 3 MAR6A",26JUO6A 100Prepare 60% Design - FBFS

FS2-16* 270 0 NO6A 27JUL06A 100
Regulator! Committee Review 60% Design - FBFS

FS2-170 0 128JULO6A 14NOV06A - 100 4Prepare 95% Design (Amend Closure Plan) - BFS

F82-1751 14N0V06A 100 1
<-<<Design Deadline - - FBFS

F521 1NOO6A~16EC6A 00Regulator! Committee Review 95% Design -EBES

FS2-7502 .40* ISEP6A -3OAGO7A 100Prepare Drying Facility Closure Plan
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IDrvt FirT S *1 Fns FY97 FY92 FY99 FY00GFYC i FY02 FY03 FY04~ FY05 FY06C <FY07 IF 08_F 09~ FYI 0 FY1 1 FYI12

Remedial Design
Fs2 85010i:.i , ,0 I4DECO6A 31JANO7A ~Public Comment 95% Design & Closure Plan - FBFS

FS2-19001 0 0*: 18DEC06A 13FEB07A 100 P

:.:: .,. : : .Prepare 100% Design - FBFS

E$2-20000 .? =1FEB0A 16MAR07A 100Regulator/ Committee Review- FBFS
.... .~~~~~~~.......... .•. .::: ::% : ::! :;...... .. ... ..... ............ .........

FS2-21 00000 29MARO7A 100o CDPHE Approval of 100% Design - FBFS
... ........ .. ....... .. ............ . ...... ...... .................... ............ .. .. ... ... ... .... ....................... . .. ...... .................. ................ ... ... .....

FS2-2200 - : :" 09APR07A 09MAY07A
00 : ..... .. Closure Plan Amendment Process - FBFS

FS-2-230000 0 09MAY07A 100. CDPHE Approval of Closure Plan Amendment FBFS

FS2-06009 09APR07A 17AUG07A 100
Basin F Key Cut DCN

.....~~~~ .,.. ... ... ............

FS2-250000:= = 0:[.~~~i:i: 24NOV07A. 20DEC07A 0'•F.2.:50 4:,O: 0 ECO7A 100 =.Basin F DF Closure Plan Approval P-ocess
..........,: ::: ...} i 2 ..... .)= . .) .. .. ....... ... ... ...... .. ... .. ... ...... .. .... .. ..... .... .. ....

FS2-25050 0 20DEC07A 100 *

CDPHE Approval of DF Closure 'lan

FS2-INF 0:1 :,.,:19ALUG05A 2ODEC07A 1 ............ .... ......
........ SA.GOSA, 200ECO 100Former Basin F Principal Threat Soils Rem Design

Remediation Activities

FS4-125 2 5 i==0':: O':i: 03APR07Ai 1<-<<lImp. Start Deadline>>>>>> - FS

FS4- 2001 0A 13J UL07A Mobilization of Principal Threat Soil

F54-13 IJULO7A O1NOV .Excavation of Principal Threat Soil - BFS

... .. .. .. .. ... .... .... ....... .....,.. ... .... . ...... ...... ......

Fs4-130020 :: 0 16JUL07::,:': i~ ' 'A 20FEBO8A '  0 E.
F:S:: 13. 02: !::i[::::. 16JUL07A 20FE130Consolidation of FBFS to ELF

FS4-130030 0* 01AUG07A' 120FEB08A 100!
Excavation of Additional HHE Soil - -BFS

$S4-130040 0 27.U:N: 127MAR08A 10
:S41 3040 0. 27AUGO7A 2MAR8A 100 =:Backfill BFPT Excavation Areas

FS4-230235 0 I7DECOTA :::j:j::x oji 100 Excavate Basin F Key Cut

FS4-230236 0 04MAR08A 1 OMARO8A 100ReoeB4TERSi-BFT
S8Remove BA-4 TRER Soil -BF;
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Remediation Activities

FS4-230238 012MAROSA 12MAR08A 100
Pre-Final Inspection - BFPT

0.... P, 1............. A A 1BA-4 TRER Soil Amendments BFP

FS4-230239 0 16APR08A' 1 6APR08A 100
Final Inspection - BFPT

A FS34-22001 0 OAPRIk<1R08A 100 Si
Demobilization BFPT Soil

0Project Support - Basin F Principal Thr-at Soil

K FS4-203 13MAR08A OIJUL09A 100
CERT REPORT- Basin F PT-Part 2 Closure (P HHE)

F34-220020 0.i1 7MAR08A 240CT08A « 100A
CERT REPORT-Basin F PT-Prt 2 Closure-Dryi g Fa

F.4-040020 0 17APRO - A 29JUL08A 10 DSR Process - FBPT

............ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ...... ........... .....:L : ,. 8 ... ... ....... ............. ............... .. .. .............................. .......... . ........................... .......................... ............................................ .... .................. .. .. ................ -............................................ ...
K S4-2250101- 0 240CT08A <100a

< Imp. Finish Deadline>>>> FBFS

FS'4-INF 0* 01MAY07A C40T08A 100 
< <FIELD-Basin F PT - Soils Remediation

Construction Completion Report

FS6-230100 < 0 I7APROBA 2BAUGO8A 100 Prep Construction Cmplt Report (CCR) FBP

FS6-2301 10 0, 29AUG08A 1300TO8A < 100
Regulator/Committee Review CCR FBP

FS6-230120- 0* 140CT08A 1MR9 0
100 Incorporate Comments & Resb It CCR

24. ' !ii ) :- . . ...... ........ .. ..... .. ... . . .... .. ... ... ... . ... .... .P ro. .c.. ... .. .. .. ... ... .. ..... .. .. ............ .

.... 17A O o#i:i ...~;4;!l .,: ...... ... . ..... ..- ......
K FS6-INF 0IPR08A 16-dU L09A 100

CCR - Former Basin F PT - Soils Rem ediation

Basin F and Basin F Exterior Remnediation <«-<~< <'

: Remedial Design

FC2-1201 00 <, 023AUG99A IODEC99A 100I
Prepare/Revise Design Scope of Work - FBHH

Sheet 96 of 118
M mm mMm M M M -n- n - -



- 1 --- - 1 - - - m m - -n - - -

~"ciiy 'e '> trs Fns>FY97 FY98, FY99~ FYOO I FY01 !FY02 '(03 FY01t F Y05 F' Y0,6 FY07~ FY08S FY09~ <FY10 FY11. FY12

<. CompT 1 1

Remedial Design

FC2-l 22100 100 <<<<<Desing Scope Deadline> -FBHH>>>- FBHH

FC2-lNF1 i :=:.O'" 23AUG99A 28AUG00A 10
Basin F & F Exterior Design - Part I - FBHH

FC2-121 00 0 1SEP99A 1700T99A 100

Regulator/RMA Committee - FBHH

FC2-130100 OCT99A 10DEC99A 100 Prepare 30% (Conceptual) Design - FBHH

FC2-1401 00 0 ' E9A 09JANOOA 10

Regulator! Committee Rev. & Public Input FBHH
:i :i : .:;' :,i~~~~~~~ii'........ ...... .: : :::,. .. ................. ... .... .

=:::::!. '=i '=: :':ii: = :Prepare 60% Design -FBHH

FC21601 00 0 1 n ,lAROO. 09APROOA 100 Regulator I Committee Review - FBHH

FC2 10 APROOA 26MAYOOA 100 Prepare 95% (Draft Final) Design - FBHH

FC2-151 . 6MAYOA 100<--'Design Deadline - - FBHH
FC2;1801 00 0i? !i:,i :: 27MAY00A !26]U N00A 100

F 801Regulator! Committee Review - FBHH

FC2-1900 100Prepare 100% Design - FBHH

FC2-12020 1MAR01A 28AUG01A10
S0G 1 APrepare/Revise Design Scope of Work - FBSC

0C-2 15M AYO1IA 100aFC212200 <<< Design Scope Deadline -FBSC

Regulator /RMA Committee Review - FBSC

FC2 13020 01JUN01A 100!LL Prepare 30% (Conceptual) Design - FBSC

FC2-140200 0 02JUL02A 30JUL02A 10
Regulator I Committee Rev. & Public Input - FBSC

FC2-140250 2 0JUL02A 23AUG02A 1

Public Input - FBSC

FC2-150200 31JUL02A 22MAY03A 100"
: 0 Prepare 60% Design - FBSC
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Remedial Design

Regulator / Committee Review - FBSC

Prepare 95% Design (Amend Closure Plan) - FBSC

FC ~ 03EOA10 «<Design Deadline---- - FBSC

...... ..............i: ............................................................... ......................-........-....... ..........................-.......-..............- ......

FC2-10 J 0 31DEC03A~ I4APRO4A 100i
Regulator!/ Committee Review - FBSC

.. .. ... ................ .. .......... ...i ... .... .... .. .. .... .. ............... ..... ........ - ............ .. ... .... ..... .... ......... .... ... .. .. ......... ..- . .. ........ ... .. ......... ............ ........... .. .. ........... .. .... ............................. ...................................... ...... ............. .

FC2-162 0 12JAN04A 25JUNO4AI 1 00
RCRA, Equivalent Cover Analysis

....................~~ ~~~~~ ~~~~~~~~ ....!i:!~ i!!i:!;!iii; ...! ii!!! i i !!!t!V ......i~~i~i . ........ ................. e v i w -

~ FC2 0 OMAROA 3O ARO4 100Public Comment 95% Design & Closure Plan -FBSC

FC- + 26FEB04A 100a
RAB Presentation of 95% Design (Closure Plan)

..... ... ...... ..... ... .. . .................. .: i ..... ..... -:; : .W ii

FC2-1Ub 0 1 SAPRO4A 3OSEPOSA 100
Address Regulator 95% Design Comments - FBSC

2 .2 o o ~ o :,::,.,, ,. ,,,: ,. ,,,,, ,,o , ;ii iii!!ii? iiii~ o .... ... ':...................... .. ...... .... ........ ...... .. ..... ...... ...... ......... ... ... ........... ... ..................... .... .................. ......... ................................ ....... ...... ......... .. ....... ....................... ...................... ..................... ... ...............

Aii ; : ,  ........ .." .......... ..... ........... .. ... ... .. ...........; ; i' C P H A p r v a o 1 0 % D e g.........

FC2-. ..3007 0 1 3APRO7 A 1 8OCTOPA 100 Prepare RFC2-7530 0 8OCT7A 10-« <Design Deadline>>-- - F:BSC

FC2-200400 0* 1IOOCT07A 19N0V07A 100
Regulator! Committee Review - F rSC

c 2 :o ~, ' o 8 ! ~ x o ~ i :: i i i !i ........................ ............... ............ ...................................................... .... ................................... .............. ............... .......... .......................... .... ......... .......................... ........... ... ............................................................. .............. ................................................. ........

FC220000.0 1OCT7A 9NOO7A100Public Comment Revised 95% Design -FBSC

F2200200 0' O1FEB08A 03MAR08A10
Regulator! Committee Review F :BSC

FC2-200700 0! 04MAR08A 20MAR08A 100
- Address Comments/Finalize Design F BSC

1CDPHE Approval of 100% Design F oBSC

FC2-190200 0* 17MAY04A i A i 100
114MA08A IPrepare 100% Design - FBSC

FC2-210400 0* 14AP R08A 14MAY08A 100 0
BF Closure Plan Amendment opcess

C2--21 0300 01 4MAY08A10a
CDPHE Approval of Closure Plan AmendmetFS
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ReFda Desig Du op 7 FY98 FY99 FY00 iI F'(02K F'(03 FY04 FY05 FY06 FY07 -, FY 08 FY09 FY10, FY11 FY12~femedlial Design

FC2-N IF2 0*': 0 16MAR01 A '14MAY08A i100 ... .... ;...... "....... ., , ........... . . ..... !
FC~lNF 0*16MROA IMAYBA 00Basin F &F Exterior Design - Part 11

FC2- NF , 0* 23AUG99A 14MAYo8A 100.Basin
FBasn F& F Exterior Design

: :: :Remediation Activities

FC41-41 500 0 2DMA "0 <<<<<<Imp. Start Deadline>>>>>> - FBHH

FC4 137100 O' 0DECMAROA O8M0 LandfEll HH-FH

Mobilizaton HHE Soil Excavation - FBHH

==04-:41 100 O' /06MAR02A 08OCT02A 1.< 00:
!6! :. ' [ [:.%Wi' /::i~i ; :.:: :- ':::: : :i ; : S: i,:: :, :::;;,! ::41Excavate, HH iE Ex ava eiH E So l -FBH

FC4-230215 0 08MAR02A 13SEP02A 100

Consolidation of Basin A Biota Soil - FBBS

FC4-14120 i 7APRO2A 08JAN03 10
Excavate CSV Soil - FBHH

FC4-1 76000 - 16JUL02A 29JAN03A 100 r
Topsoil Support to Basin F/Exterior Biota- FBBA

FC4-176500 0- 16JULO2A 29JANO3A 100 F-,,-
Topsoil Support Basin F/Exterior HHE Soil - FBHH

FC4-2401 00 0- 27SEP02A 30DEC02A 100'
Backfill HHE Excavation w/Borrow Material - FBHH

:: FC4-240210 0 27SEP02A 30DECO2A ,100
Backfill Basin A Biota Excavat. w/Borrow - FBBS

FC4-2501 00 0 18NOV02A 14FEEB03A 10

Revegetaton of Basin A Biota Excavation - FBBS
',, :?: FC4-290. :ANFEB3A 00 emo bilzation fBasin A Bota Excavation - FBBS

FC4-291200 24JAN03A 100
-- Imp. Finish Deadline> > - FBBS

FC4-101 AGO4A 7SEPMobilization Deep Acute Soil Excavation >
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IDDur N Con _T NN

Remediation Activities
> : FC4-31 009iiliii 0*iiii!!)~ 24AUIG04A O7I+JiAN5 10

FC4-310 ! L r:II 24AUG04A 0 ............ Deep Acute Soil Excavation - Former Basin F

FC4-137101.....0* 1.3SEP.04A.'23SEP04A 10 Landfill Deep Acute Soil Excavation

NN FC:41410 0* 3EP4 23SEP04A 1001N N Excavation Deep Acute Soil Excavation

N FC4-20 01 ~ 0*3SEP04A< 23SEP04A 10BakilDeActSolEavin

C 4 0*: EOL0a0 evetfill Deep Acute Soil Excavation

.. ... ... ... ..-: ............. .. .. .. ... .. .. ...... ..... .. .. .. .. .. .....: + ... ... ... ... .. -... .. .. .. ... ...... ... .......... ....... ....... .. .... .. ... ...... ..... .. .. .. .

N FC4- 1 0* 07JAN05A 07JANOSA 100
Dexcv ation Deep Acute Soil Excavation

: =;: = : ==== +=i+:1: ,+ ::':+ ;: ::i~ i ;i~i! ,::::i~ i !] ] ! .... .. ...... ....................................................................................................................................-...............................................................................................................................................................................................

: FC4- 0 I4DEC04 6DE...A.N.100 R.eeget ati .n. ....... ... F... o it. Excavation

FC4- 0+++ 10JAJAN5Ax100 Demobilization Basin F Siota Excavation -FB,

FC4-12300 N 0 25AR07A 100EB08a

. .Consolidation of Basin F Biota Soil to BF FBBS

FC4~~230238N NN NN ~0 12MAR08A 12MAR08A 0 r-ia npcin-FB

TC4-2302398 ~N. 016PA 1 00PO8N N io
PFinal Inspection - FBBS

FC4-04020 _,,_ N 01 2APR08A 14OfAPROBA N 100
DplSoi P Aoe ens - FB

FC4-2300i_ 0 16A08A~ 6APUL0A N 100,

FC. ::::260: ,+:++++00+so 0:i + ........... Fn 2 A1M Iization& s ubmoitnn s -F BBS

+,+-++:,+++,';+~~~~~~~~ ,.......+:m+i+;;+++:::++ ++++; +++I ; . ;  .............; ! ........ .. ....... .. B a si .... .. ...i .. ....i .H .... ..B-H

FC4-04002Shee 100 ofPR8 118U0A 0

- -.- -- E atein SubmitaSls- Bs

fC,4i!32:21,1111;,,=~i==9,*25OT0Z 15!EB0A:.Conslidtio ofBasin F a Solto BF :B

=;++=I~l~ iiII:I i : ;=++; :,' =+;; :'::= : :;+ S heiet1 iilof118%i
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Aciv Our Re U.1 FY97 FY98 FY99 FY00 FY01~ FY02~ FY0 3 FY04 FY05' FY06 FY071 FY0 8 >FY(09 ZF.10 7  FY l FY12
Remediation Activities __________________________________________________

0'4179000 0O4JUN\108A 07MAY09A 100 BOR4 Support to Basin F/Exterior Cap - FBSC

FC4-120400 0VA4JUNO8A 25JUL08A 100 Basin F Subgrade Prep - FBC

0Basin F BBM Placement - F SC

FC4:18 0 OJOA 0"1A~ 10 /Basin F Closure Groundwater Moitoring
.F: 0 3 ...... ...... ...... ...... ...... ...... ..... ...... .. ........... ........ .. ....... ..... ........... ........

FC4-180'B .': 07JUL08A 09NOV09A 100 REPORT-2006-2007 Basin F Closure GW-Annual Rp

RFC4-180 9MA09A 2JAN1A 100 REPORT- 2008 Basin F Closure GW-Annal Rpt

FI4-270111 0 1.: U L01 14NOV08A 1 00 Basin F Choke Surface - FBSC

.~g ; : : ........... .......... - .. .... ..... .....................................................................................................................-............................... .. ........ .........-.
FC4-04 1JUOI 8A"I' /.+. !! 27AUGO8Ai: 100, .'i , :+i ,: BF Cover Dgn DCN Process - Sewer G~routing -BSC

FC4-040 21JUL8A I ONOV8A 100 BF Cver Dgn DCN Process - Cover Extension -FBSC

FC4-04001 0IAUG08A 31DEC08A 100i ESD - Basin F/F Exterior - Cher 3ewer

FC4-0400 6 5AUG08A 1 5AUG08A 100 Chemical Sewer Test Pitting -~ FBSC

24U0 g ' 10NEP08A + 100 :

F42801 9AUG8A Chemical Sewer Grouting - FBSC
+.+ : +o+:]+i;:+i:++ :: i;++++:+ .,++:::+ 2 +E:P K! +':o 6 ++ ;i +ili+++ +fi+€ .................................................................................................................................................................................................................................................................................... . .................................................................

FC4-28051 0 23SEP08A 04OCT08A 100 Deep Acute HHE Excavation - FBSC

S FC4-3500 0'6OCT0A 30APR9A 100 DSR - Basin F/F Exterior - Perimeer Soil

FC4-27040 03OCT08A 07MAYO9A 100 EBasin F CBL/Cover Soil/Perimeter GF FBSC

FC4-00 NOV8A 6FEO9A 100CERT REPORT-Basin F CQAE Rpt Executive Sui.,nmar

FC4-28021 2EC8A 4MAY9A 100 Pre-Final Inspection Process FBSC

0Basin F Soil Amendments
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Remediation Activities

FC4-2B04.00: :  0 MARA 26 J:UN9A : 100Basin F Perm Reveg & Irrigation Setup FBSC

.F04-290000 0'27JUN09A 04SEPO9A 100
Basin F Irrigation - :BSC

FC4-400000 0* O4MAYO9A 29SEOA 100 :CERT REPORT-Basin F/F Exterior-Pt 3 Clos re-Cv

FC4-211115 0; 13JUL09A 5CTB 100
Borrow Area 4 Restoration

FC4-280500 0 08SEP09A4  OMARiDA' 100O Basin F Engineering Controls FBSC
...... .... ...... .H 1 

:  
.- ... ... .... ... ._. ... ........ ......

S FC4-200:. OMAR1A OMAR1OA 100 Final Inspection FBSC

FC4-200 0;O2MARIOA 19MAR1OA 100 IDemobilization - Basin FCover

FC4-105 0 25J!AN'IOA QiJULiCA 1001 REPORT-2009 Basin F Closure GW-Annual epo

C4-29140 0,:iii  !::::!:i! !i 29S EP10A!! 1MiFiC4- 0 EP1OA: 100 «~-<<<Imp. Finish Deadline>>>>>> BSC

£ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~~~.. .i F!iiiiii ... ..]; .0 .ii: 29EI, ....................................... .................

FIELD-Basin F/F Ext-Part II RCRA-Eq Cover onstr

FC4-IF 0*0 2ODECO1A 29SEPIOA 100 '444>"

i !i~ii: !i![!i:;!!i~i~; iil~ii:!i.] i i: :.:: ::;::'~i ,Project Suppor a i F & Basin F Ex Ra

Basin F & Basin F Exterior Remediation: 6 ; : : : i ;:: :: i i~i~ :,::i] :ii:.i ,: = ; = : . :- ,; , : " ; : : .7" ... .... .... .... .... .... ............... .. ........................ ..... ........................ .... .... .......... ........................ ........ ............ .... .... ..... .... .... .. .. .... .... .... .... ..... .... .... .... .... .... .... .... ..... .... .... .... .... .... .... .... ..... .... .... .... .... .... .... ....

FC4-500000 , 0* O9AUG1OA 1lOFEBl IA 100l
ESD-Basin F/F Exterior-Pt 3

i ~~~~~i~~~~i o ii i i :G i:: ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~~. ....1i ~ ............... .... ............... ................. .............. .. ....... .................................................................................................................................................................. ..........................

FC4-21000C) 93* I5NOV1 OA 30NOV11 5 PLAN-Basin F Post Closu an

FC4-600302 61-1 20DEC10OA 27OCT11 80 PLNrLngTr
:PLAN- Long Term Care lanev. 2

Construction Completion Report

FC6-30 00i :;! 0 JANO3A: 27MAY3Aii 10Prep Construction Cmplt Report (CCR) - FBHH

iE:61N F1'!ii~ i:!:!i 25JAN03A 21SEP06Ai 100!........ -: ....... *, ...... ,
FC .0*, SConst Cplt Rprt (CCR) Process-BF Part I

32IFC6-300110 0 2710AY03A 127UNO3A 100 .

Regulator/ Committee Review CCR - FBHH
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Construction Completion Report_

FC6-300120 0' 30JUN03A I:7FEB05A 100 -FBHHIncorp/Respond to Comments/Issue Draft CCR -FBHH

FC6-300130 " : ]0 17FEB305A 21SEP06A 1: i:!:: 00..................
P06-30130 p 5 ...EP.. ... 00EPA - State Prepare & Issue Accept Ltr CCR-FBHH

FC6-300140 .O 21SEP06A 100
Project Complete - HHE Excavation - FBHH

FC6-230 7APR08A 7JUN08A 100
Prep Construction Cm pit Report (CCR) - BFBS

FC6-INF0 0" 17APR08A 09DEC08A " 100 CCR - Basin F/F Exterior-Biota Soils Exc vation

F06-2301 1 18JUN08A 24JULO8A 100
Regulator/Committee - Review CCR BFBS

F0,;312 ::iA:!!0" 25J UL0A 08A 8A i 1i: ;:l 00

F.6-230. 5JULO8A 13.....A 10 Incorp/Respond to Comments/Issue Draft CCRLFBBS

FC6-230130 0 31TOCT08A 'O9DEC08A 100:
4:4 ..., EPA/State - Prepare & Iss Accept Ltr CCR -BFBS

4, F06-23014 0 9EOA 10 xeProject Complete - Basin F xterior

FC6-300200 : 03MAR1OA 1028APR10A 100 El
!:O:,W iUI. Prep Construction Cmplt Report (CCR) - FBSC

F6-N 0 03MAR1OA 125AUG11A 1ci!00
CCR - Basin F/F Exterior - RCRA E(,Cove... .. .. .. ... .. .. .. .. ... .. .. .. ... .. .. .. .. ... .. .. .. ... .. .. .. .. ... .. .. .. .. ... .. .. .... .. .... .. ... .. .. .. ... .. .... .. ... .. .. .. .. ... .. .. .. ... .. .. .. .. ... .. .. .. ... .. .. ..... ...... .... .. ... .. .. ... .. .. .. ..... .. .. .. ... .. .. .. .. ... .. .. .. .. .. ... .. .. ... .. .. .. ..... .. .. .. ... .. .. ........ ... ....

P0C6-3001 29APR10A, 09JUN10A 100 Regulator/ Committee Review CCR FBSC

FC6-300201JUNOA 19AUG10A 10000U1 Incorp/Respond to Comments/Issue Draft CCR -FBSC

E.C6:300230:020AUG:10A: 25AUG1I1A 100...':::
F06-30 OAUG1J 25AUI1A 10 : EPA - State Prepare & Issue Accept Ltr CC -FBSC

P0C6-300240 0 , 5,4UG11A 100 Project Complete -Soil Cover FBSC

FC6-NE *2J N 3 5 U Al o......... Q* 25JANO3A 25A.G1 lA 100Const CpIt Rprt (CCR) Process- BF II

Short- Term Monitoring/Maintenance/Operations

<<<8 Short-Term M&M Basin -Cove
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Section 36 Lime Basins Soil Remediation 2:
Predesign Activities

1-5LB1110000. 0- 12APR9A 02NOV00A's'. 100 Lime Basins Treatability Study
.i ............................................................................. ....... ......................... ............................................................................

1L11 -01002..0.T . S..N.V. 4 100: Geophysical Survey

' ' .... ';: ;;;i i: : q ::i :;:: :: > :;; : " -.... .... .... .... .... .... ......... .... .... .... .... .... .... .... ..... .... .... .... .... .... .... .... ..... .... .... .... .... .... . ... ... . .... ..... .... .... .... .... .... ... ..... ..... .. ..... . .. .. .... .... .... .... .... ..... .... .... .... ... ..... .... .... ..... .... .... .... .... .... .... ........ ..... .... .... .... .... .... .... .... ....... .. .... .... .... ........ .... ....

:. ; LB1 *::.. O40tO4Ai i OAROA~ 100Geotechnical Drilling

1113-101 L1l *23SEPO4A 2000T05A 100 Sect. 36 LB & Former Basin F ROD Amendment

_B1 210000 0OI0EBOAB5 07NOV06A 1 100 Lime Basins ROD Amendment/Compatibility Testing

Sect. 36 LB Treatability Study/ROD Amendment

Remedial Design

LB32-120000 0 08OCT01A 0 2JUL02A 100 F.,.,
Prepare Revise Design Scope of Work - 36LB

S LB2-INFI 0* O800TO1A 16JUN04A .'100
Sec 36 Lime Basins Design (Excav Approach)

'. LB2-12500 0 0. 16MAYO.A 17JUN02i Regulator RMA Committee Review - 36LB

LB12-122000 1 6MAY02A 1001a
<<<<< DesignScope Deadline ->-- 36LB

LB2-12510D. 0' 07J UN02A- O-JANO3A ~ 100 Soil Sampling/Testing and Test Pad Evaluation

i LB2-130OO0 )7JAN03Ai;;:;i 26M.AR03A 100 [
, :LB2 30000: ...... A....A 2-MAR...A 100Prepare 30% (Conceptual) Design - 36LB

LB22140000 '0 27MAR03A 28APR03A 100c
Regulator / Committee Rev. & Public Input - 36LB

LB2-140500 .' 0 6JUNO3A 16SEPO3A
Field Test Pits and Odor Flux

' LB32 150000 . 0 OSEPO3A O4NOVO3.IA 100 El
Prepare 60% Design - 36LB

L210000 0 3OCT03A O01DECO3A 100:,ii ,B -0 q.o.: :eE i:......... ...... .............. ..... ........ .. ...... .......... .... ........ ...... ....... ......... ................... ...................... ........................ ............................ ..i~i ,: .................:.,RegulatOr!/Committee Review - 36LB

LB2 170500.,. 0 ....D..C ..A 16 4AI . :  100Lime Basins Alternative Remediation Evaluation
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Remedial Design o

LB2-225000 O' O8AUO5A 02DEC05A 100 Peae eieDsg cp fWr 6L
L2-2.. 00 ON OVOA OD:: CO.5 100: : .Regulator I RMA Committee Review - 36LB SW

LB2-2220 dOINOVOSA 100
< DesignScope Deadline>-- 36LB SW

LB23. SO......ECO. 1 •PRO • 100 Prepare 30% (Conceptual) Design - 36LB SW

1-12-240000 : :0' 151AR06A:; 12:6AYG06A ': 1 :00 o
LB22401 A~oA 2MAY6A 00Regulator! Committee Rev. & Public Input - 36 LB

LB2-2500 ' 15MAYO6A I16AUGO6A 100!
Prepare 60% Design - 36LB SW

LB2-260000 0 17AUG06A 20SEP06A 1001,
Regulator Committee Review - 36LB SW

LB27 .SEP. ::D:C.6A 100 : Prepare 95% (Draft Final) Design - 36LB S

LB12-28000 014DEC06A 724JAN07A 100i
Regulator /Committee Review - 36LB SW'2 :i : 5 'i 6 4::~ ~~~~~~~ ... .. .... ... ....... . ....: ..' ..... .. ..6 ...... . ... ......... .. ..... ..... ............ i. .... . .. . .... ..... .... ...... ...... . .... .. . .. . . . . ....... ... .. . .. . .. ...... . .... ......... ... . . ...

LB25 1ECO:A 100 ««<<<<<<Design Deadline - 36LB
B22 0 0 .. .. 0' 25JAN07A El2M R 7 ':,l:ii ~l0 '[
l2:-l I: 0 5AN 2:9,!AR07.:100 Prepare 100% Design - 36LB SW

LB2-INF2 BAGS 6U A 100,
Sec. 36 Lime Basins Slurry Wall Design

............................................................ . . . .. ...... ........... .......... ......... ................ .......... .... I
LB2-27CV~ 07SEP05A O08JUNO6A 100

Prepare 95% (integrate w/ ICSD) Design - LB Cvr

LB2-28CVR 0 09JUN06A 1OJUL06A 100
Agency Review 95% (ICSD) Design - LB Cvr

B-2C 0 9JUN06A 29SEP06A 100,.
100% Design with ICSD - LB Cover

LB2REVCR 0 2JAN07A 03APRO7A 100
Prepare/Revise 95% ICS Design - LB Cvr.. ... . ....... ...... -f: : : : : : :: : : : : : : .. .... .... .... .... .... ... ...... ..... ... ...... .... .....; : : i i

LB2RE 4APRO7A/i:. 0100::: :Reg. Review Revised 95% ICS Design - tLB Cv

LB2REVCVR3 0 30APRO7A !23JULO7A 100 ED 2

Prepare/Revise 100% CS Design - LE 2Cove
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Remedial Design
L[B32REVCVR4 251E7 -3AUGQTA 100

LB2REVCVR40. ........... A....A.100Reg. Review Revised 100% ICS Design - LB Cove

LB2-INF3 w ,27SEP05A 23AUG07A 100
Sec 36 Lime Basins Cover Design [ICSD]

LB2-151 0 24AUGO07A 230CT07A 100
Revise & Submit Final 100% ICS Design - L ovef44]

.iii i i i i~ ~:: ! ;: ! i@ i .'! ..... . ....... . .... ... ... ............................................ ....... ........... ............ ....... ..... ...... ..... D e si...................... ........ . .. ..

LB2-154 0 240C"T07 201\1V07A, 100 RgRe.Agencies Review R2 100% ICS Design - LB... ............... ............... .. ....... .. ............... ................ .................... ...... .... ................. ....................... ....... ... .............................................. .... ................. .. ... .. ..... ................................................................ -..................................... ........._ 2
LB-9100 21 N0V07A 2 2A PRF 1i00 Prepare DCN & Obtain Agency Appro i - LB

Remediation Activities

--0AP AImp. Start Deadline> - 3LB

0 01APA0Mobilization Slurry Wall

LB4-244000 0* , 31AUGO7A 0-APRO8A 100
Install Slurry Wall - 36LB

LB4-270000 0 11SEPO7A I8OCT7A 100 0 3L
Abandon Monitoring Wells/Fd Investigatin

L[34-2446 10 0:;!i 2;1FEB08A 2 I E EB08A 100B0 -.... 0Pre-Final Inspection

4.290000: O2;1APROE :13JUN08A( 100
B... .... 0 -1APRO: 1:-A 100Install New Monitoring/Dewatering Wells 36LB

1_14-290020 0 28MAY8A 06JUN8A 100 (URS:WD) Metering Bldg Piping Upgrae/lnstl

< LB34-900 0 10JUN08A 1' IAUG08A 100
(URS:WD) Install Piping

LE4-204 0 19JUN08A 125JUN08A 100
LB 4 0 i~i~ ! A A ....... A 10(URS:WD) Protective Casings for Extractioi. Wells

(WD)Pull Elec & Istr Contrl Wiring New Wells

10 23FEB.9A: 03AR09A 10
0123FEB09Ai!ii! :9:Ai ;(URS:WD) Instl Pumps/FnI Connections/ tart-up

LB4300030 0 O6MAY09A o 08MAY09A 100. Install Final Cap over Mo Wells
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~FY(97 FY98 FY 99 FY0 FY0 1 FY02 FY03 F)'04 >'FY05 FY06i FY07> FY08 FY09 FY10 1FY11 FY12

Remediation Activities
:LB:4-260000 0 08i MAY09A; :03MAY09A:; 100 :I

LB426000 O8AYOA OMAY9A 00Demobilization Slurry Wall 36LB

LB4-340025 0 14MAY09A 14MAY09A -100
Final Inspection - 36LB

LB4INF 0*i20AUG07,A%:: 08MAYO9A: 1i.i!]00...LB4-INF1 0A7.A .:y- OMAYA: 0. : :FIELD-Section 36 Lime Basin-Slurry Wll Inst

1-14-31200 03APR08A 01AUG08A 100
36LB (Partial) Subgrade Consnuction

LB4-32 3APOBAN.9 100 BOR1O Suppt to 36LB RCRA-Equiv Coveronst

L34-329999 0 30JUL08A. 01AUG08A '100 •. 36LB (Remaining) Subgrade Const~uction

LB4-330000 0 070C08A '2CT8 100
~J~IUP~BBMV Placement- 36LB

, ....:: ....iLB4-::000: 0* .....OBA 2200T,08: '100 Install Ph 1 Protective Casings over Mon Wells

LB4-331001 0 170CT08A 24NOV08A 100
Choke Surface - 36LB

LB4-3000 : 0 17NO:VO' 23JANO9Install Ph 2 Protective Casings over Mori Wells

L 0 0 0CBL/Cover Soil/Perimeter GF) 36LB

LB4-55 5ANO9 O2MRO9A 100Lime Basins Access Road Construction::ii :;::. ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ..... .... ......... .................................. ...............i . im B sisAc es R ad C ns! cto

LB4-35500 0 5MAYO9A '12MAYO9A 100,Si mnmns-3L... . , :: ' . ............ . .... .... ...... :Soil A m endm ents - I)LB

LB4-365000 3MA .Y o9A 22JUL09A
Perm Revegetation & Irrigation Setup- 36LB

L14-355 MAYO9A 21MAY09A 00
Pre-Final Inspection- 36LB

LB4355JUL9A 3JUO9A 100Pre-Final Inspection ConferencE -36LB... ............. .........~~~~~....... .... ........... ..... ... .... ................ .. .... ....... F n a I s p ct o n C n f re ce 3 L

...- :.: ..L.,A I6N 1 ,A 100 .. CERT REPORT - Section 36 LB - RCRA-Eq Cover

LB4-36600 02JUL09 2SP9A 100!
Irrigation - 36LB

Sheet 107 of 118



~ActivityK>( Rem St~>$art~ Finish«~K/ K FY97 FY8 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06' FY7 FYO&FY09 FY Y11 FY

Remediation Activities

1-13 L4-189000 0 8SEPO09A O02MAR10OA 100Cosrc
Construct Engineering Controls 36LB

LB4 3661:10 :K!-OIOCT09A 02MAR10A> K 100

Remove RMA Primary Haul Roads 36LB

:LB4-366120 0 04MAR1OA 0MARI0A 100PeFnlnpcoEgergCnrs36
, ......... 10 FPre Final nspection Engineering Controls B

i : S : =: : , ::,:i , 1 = :;; ! ;!!' };.!: :~ i i " "....... .... ........................................ .............................................................. ...... ......... ........ .................... ....... ........... .............................. ............................. ........ .............................................

i}::: i!!! i~i !!ii! !!!i.!!! ... ....... ,: :i ;;: :, :: ;. :;Final Inspection 36L

........ ........ .. ... .. .. . .. . . . .. ... . . .. . . . . . . ....... .'= : ....... ........ .....................................1134-360000 0 2 1A P I IAK 30APR 1O K 100
Demobilizationi - 36LB

I ---<< Imp. Finish Deadline 36LB
K. ,KK KKK

K mANF 0* O3APRO8AK1 16NOV1O 100 KK
LD'+IIF~ KFIELD-Sect 36 Lime Basin-Subgrade-RCRA EqKCove......... ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ~ ...gI+I,,:=: £~ i~~~ii'!ii ......................... :.iilii!ii!';:FEDSct3 ieBsnSbrd-CAE

i B 4iN ':. :~ iiili i: 2 0 !! :i :: 6 N O :0 ii~ii !': ! li:O. ........... ................................................... .. ............................................................................................................................... ..................................................... ........................ .........., i..............
1_14- NF .QpD7 16NOV1OA 100 K'KS. . K. Sec. 36 Lime Basins Soil Remediation

Construction Completion Report

LB61 80000 0*K 0 15MAY09A 16JUL09A 10
P rep Construction Cmplt Report (CCR) - 36 B SW

LBeI i r15MAY0 9A~ 06JAN .. l:CCR-Sect 36 Lime Basin-Slurry Wall Instailation
:.!: ! : : , ' ~ : : , - ... ... ...... .... ............ ........ ........ ......................... ................ ................. ................ i- m. ... ....S.u. .......l

1-16-180010 0' 17JUL09A 05FEBA K 100 Regulator/Committee Review CCR - 36KB SW

LB6-180030 *27AUG10A 06JAN AK 100
EPA-State Prepare & Issue Acpt Ltr CCR-36 B SW

........... ....... .... ........ .................. -.... .. .~ .........................c.................. .. ........................-........e........ -......... ........ .......... ..........
LB6-8004 06JN 1100 Slurry Wall CCR Complete- Section 36 LimeBasins

LB6-180020ii 0. 1 : 26AUG10A[!i! 100..K( LB 1: ....... 2AU:1:OAw 1 ncorp/Respond to Comm./Issue Draft CCR -36LB SW

1-LB6-1895 0 15SEP08A 02DEC08A 100 PMC - Prep Draft CCR Part I- ICS Lime asins

LB6- INFO K0* 15SEP08A' 12FEB09A K 100 -
CCR Part I Draft - ICS Lime asins

~p LB6 189960 K 0O2DEC08A 11 2FEBO9A 100 Agency-Review Draft CCR Part I - ICS Lime asins
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Construction Completion Report
LB6-190000 '  : O7 : 0 1 0tFEBI OA i'  01 0APRIOA 7!,: 100 i"i ]<
LB6-19 .0 : 0* lFEB. OPiA 100 , .Prep Construction Cmplt Report (CCR)-ICS 'overs

T7

....LB6.INF2 0* 1FE1..A :26JAN11 '1 0 CCR - Sect 36 Lime Basin - ICS RCRA-Eq overs

LB6-190010 0 02APR1OA 113MAYIOA 100 Regulator/Committee Review CCR - CS Covers

116O90020 7 0:4MAY10A 09SEP:1A 10 Incorp/Resp to Comments/Iss Draft CCR-ICS Covers

... ... ..... .. ... ............ .. .. .... ...... .......... ..... .......................A ................. ........... .E../S....P..... .... A c c ep.L tr......3 C o v e11-16-19003 MAYSEIOA 2nc6J/eN to Coment00s

LB61 90 SP1O 26AN1EPA/State Prepare/Issue Accept Ltr CCR-ICS- over

LB6-190040 0 26JAN I I A 10O
OCR Complete -ICS 'overs

LB6 N I ' 0 ' 15SEP 8Ai:"i 26JAN11A 100
Const Cplt Rprt (CCR) Process-ICS overs

Short-Term Monitoring/MaintenancelOperations

LB7500000 * '14SEPo9A 17NOV09A 100 E3
Lime Basins GW Treatment Relocate Support -36LB

1-17-600000 "~0'21SEPO9A 3ONOVIO0A 100
36LB Cover-Begin 5 Year Veg. Obs. & Rprt Period

IL137-1 00000 0 Q 21 SEP09A 30NOV10A 100
<<<< Short-Term M&M >>>> - 36LBCover

Site-Wide Progra'ms~>'~'" ~ '".~<K '~K ',

RCRACap Equivalency-:
Predesign Activities

RCI -110000 0:103JUN96A~ 02MAY97A '100 ''*RRA Cap Equivalency Studies

K RCI-INF O0k 03JUN96A' '04SEPOIA K 100i
RORA Cap Equivalency

R"it:: :;': 11A ;: 1::EP9::: 100 ; Agreement on Design/Field Demo

44K _ R~-11200 0 1AUG97A ). 3JAN98A 100
Develop Final Design on Field Demo

RC R01-113 o O 0JAN98A 27MAR98A 100:
Kt ' ':: Procure Field Demo Contractor

C114100 0* 17MARO8 8E98A 100

RC1-1140 0*1MA9 18SEP98A 10
RCRA Test Covers - Project Support
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Predesign Activities

Rd-I1450 Q~19MA9,8A 31AGO0A 100Establish Vegetative Cover.. ...... ....... .. .... ... ... ........... - ... .. .. ..... .-: ,. .. ............... Et.li h e g t a i v C v e
RC115000 0 II"MEOO 00,, 3IAUG01A 100

RCACap Testing Period

RC:: ' 116000 0:-: Ol : 04 ,.Field Demo Pass/Fail Decision

+ Borrow Areas Design; Prep & Closure

0128AUG97A 30DC0 I

* SiteWideBiota Monitonng - BAS
118 11JUN96A 15

* ~..Site-.Wide Air Monitoing - P

0 11J U N96A' 3)0 A 0

+ Site-Wide Plume Management

105] 1iJUN96A 27JN29

'+ Confined.Flow.System Well Monitoring
0* i11fJUN96iA 18JN1A 10

+ Site-Wide Medical Monitoring Program

32106DEC95A 1120C119

Site-Wide Traffic Management
+ Rem iedial Design

,0 8AUG97A 27MAY05A 100 " . "~

+ Remodiation Activities

T O--,)7SEPO5A 02NOV05A 100

+ConstructionlOperationslClosure

0'20JUL98A~ '31MAY1I1A 100 .

+ Geophysical Investigation

0 23MAR98A 01FEB99A 100
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'' 'ICop FY97~' FY9Q> FY99+ \FYC, FYIT F Y 02 FY0(13 4FYO'4' FY05 F(06 FY0I "FY0 8 FY0- FY10O F"l F1

+ UXO Emergency Response

0 01JAN99A '29JUL1IA 100'"

+ Biota Barrier

0 05DECOOA 1 OMAR0A 10

+ Site Wide Revegetation & Irrigation

86103N0V98A 130DECI19

+ Drummed Waste Planning

,0101DEC98A 28APROA 11

' + Site Wide Well Abandonment

0* 23JANO2A 29JUL05

Water-Treatment iI Monitoring'J Q I
So Adams Co. Water SupplylHendlerson Distribution

7<RmediationActivities 
0

' SA4-1 00000 '6 0T96A 10IsM nuaAWDPamn-SW

~7 S411000 ' 0 7 1 nd Annual SACW SD Payment - SAWH

SA4-1 10000 0 26E97A'~- 100,

SA4-200000 14AG98A '100Distribution Line Hookup Complete -SAWH

S~4-1000 ' ' 0 99 100Water Supply Under Contract

SA4-2000, 0OQA 100Final SACWSD Payment - SAWH

S-hort- Term Monitorin g/Ma intenancel10perations

SA7- 100000 ~ ' 0 1OJUN96A 28APPOOA '100 1-I SACWSD Water Supply Program Oversight

5A7-0000 028APOOA 100SACWSD Water Supply Operationsi

On-Post Water S upply " , ' . . . . ..

Predesign Activities

lOPi-1 00000 0 O3J U N96A 26JAN97A 100 Preliminary On-Post Water Evaluation

0P11 10000 2JAN7A ~ 2MAYJA 00 Develop Prefer red Alternative
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Preclesign Activities

OPl-120000 0 27JAN97A~ 23OCT98A 1001 EnviromentalAssessment

di -1d0o0 60T6N 0NV!Ai10Selection of Preferred Alternative

OP-140000, 0* O1DEC03A 050CT04A 100 On-Post Wtr Alt. (To HIn Canal) Supply Devlp

Confined Flow System Well Closure K
Remedial Design

DA2-120000 0 02SEPg97A 21JAN98A= 100 Prepare /.Revise Design Scope of Work - DWA

ili I ::i ................................................ i ...........................................................-...................................................................................................................................................................................................
DA2 INE 00 0-102SEP97A~ 12JAN99A 100: Confined.Flow System Well. Closure Design

DA2 122001 122SEP97A 100 DesignScope Deadline >>>>>- DWA

DA2125000 0 23SEP9A 220CT97A 100, Regulator I RMA Committee Review - DWA

DA2-3000 0 30C97A 6FE98A 001Prepare '30% (Conceptual) Design - DWA

DA2-160000 0 06FEB9A 06FEB98A 109 Regulator Committee Review - DWA (NA)

: :DA2-1:40000 0 07FEB98A 09MAR98A 100 Regulator/ Committee Rev. & Public Input - DWA

: ::DA2-170000 0 09FEB98A 30MAR98A 106 Prepare 95% (Draft Final) Design - DWA................ .. ......... <................... d............... ........ ............... ................. ................... ........... -.......... ................ ......... ........................................................................................... ........................................ ...................
DA2-1 75000 0 30MAR98A 100 <<Design Deadline - DWA

I0

DA-180000 0 31 MAR98A> 30APR98A .100i Regulator! Committee Review - DWA

D-100UG8 12JAN99A 0 Prepare 100% Design - DWA

Remediation Activities

DA4-i25000 0 22MAR9 A 1001 <<--Imp. Start Deadline >>>> - DWA

DA4-120000 0* 22MIAR99A 14JUN99A 100 Moblzto WtMobiizaton - DW A
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>Activ Iy~h ~ Rm, .in. FY9 FY9hl( 7 F FY99l mFYOI F01 F(2 1 "(F03 FY4 FY05 FY 0 FY11

Remediation Activities 'DA4-270000 0i. I  ';'- ! -t2MAR99A 0700T99A 10
DA4-270000 ;:; : :: 

'.:
! * 2M 9 00TA 100Project Support - DWA - Confined Flow System

DA4-I N F 00 10- 22M AR99A 10700T99A 100 Confined Flow System Well Closure

DA4-1300 75 0 ::!ii' 1i28JUN 99A 10OAUG99A 100
DA3.: 75 0* 28J1AU9A 100Close Remainning Wells Outside of CRACloseWells Within, tec C

DA: tI00O0 ;i!!:: 'iiii:::: : : "::0* 0gA G99A O SEP99A.................................................... ............................................................................................................................................................................................................................ .....
DA4- 130000 0, 07AUG99A 108SEP99A '100 CoeWlsWti h P

3 Close Wells Within South Plants/BEMA

DA4-250000 0* 7 SEP99A O7OCT99A 100..
Demobilization - DWA

DA4-255000 0 124SEP99A 100
-<-Imp. Finish Deadline>>>> - DWA

Construction Completion Report..... .... .........6•00 0 0 i:'  !:-}  ;0 0 8 O C T 99A : 0 8 D E C 9 9A 1[] L

D)A6-2 :60006i 0:: OQCT 080 EC99A 100Prep Construction Cmplt Report (CCR) - DWA

DA6- N F -0* OBOCT99A 27SEPOOA 100
Const Cplt Rprt (CCR) Process-DWA

DA6-260010 0 09DEC99A 10JANOOA 100
Regulator/Committee Review CCR - DWA

0Incorp/Respond to Comments/Issue Draft CCR-DWA

DA6-'260030 0....i ........ 2 PO100EPA - State Prepare & Issue Accept Ltr CCR-DWA
-260040 ..... ,2 S P O 0

DA6-2600:0 0.......P..A 100Project Complete - Confined Flow System

Irondale Containment System
Construction Completion Report

IR6-INF2 34* 12JAN04A 30SEPT1 .

CCR-Shutdown Motorpool Well Field
.... .. ... .. ..... .... c -s ~ ...... o..o..W e.....

IR6-300041 1 0 24MAR1 lA 100P
Agency Review / Comments

........ 4" 0::95E"P..................! EPA & State Sign /Appr e DD

IR6-300043 512EP• :16SEP.1"'l 11R6:304" 5 12SEP11 .... ... Incorporate DD and Issup CC
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Short-Term Monitoring/Maintenance/Operations

<<R7100000 0 1JUN96A OCT10A 1 <Short-Term Monitoing/Ops-Thru FY10 I>

Basin A Neck System
Remedial Design
AN2#200190> W F0 15DEC08A 4MAR A 100

DESIGN-A-Neck Expansion/Lime Basin De tering

Construction/Operations/Closure

AN5#00'701 : * 1MARIA- 29DEC11 0: A-Neck Expansion/Lime Basin Dewatering Cons

Construction Completion Report
AN6-730405 12 30JUNii1:1A!I: 10iSEP :1:1"ii~i:'i; i: 0i::
Ari6-73o40s 12 3OJ 1A 08SEP11, 0} i:Prep/Submit Drft CCR to Agencies-A-Neck Epnsion

AN6-NF112i 3OUN11 07AN1 0 CCR-Lime Basins GW Trtmnt Relocation to A-Neck

AN6~3041 30*O9SP~t 8OCT1 0Regulator/Committee Review OOR-A-Neck ExFnnsion

AN6.730420...~ 096Cf 1 1..DEC1 0 .Incorp/Resp to Comnts/Iss Draft CCR - A-NkExp.... ........................................... ......
AN6-730440 15 20DEC11I 07JAN12 0 EPA - State Prep & Iss Accept Ltr CCRA-N k Exp

A 70 O ~i, ::!dAN12: ;Project Comp-LB GW Trtmnt Relocation to -Neck

Short-Term Monitoring/Maintenance/Operations

AN-100 1 1JUN96A 0O10IA ~ 100,
AN7-100 00-T <««Short-Term Mo!rnitoring/Operations >> - BANS

CERCLA Wastewater Treatment Facility
Remediation Activities

0E4A30090. 0 22SEPOGA. 23JUNIOA. 100 FEDO *
FIELD-Op CERCLA Water Treatment System-Mas Rmv

0E4B1l0000 028SEP09A 30,APR10A 100 Out
Ops Shutdown-Decmng Out of Serv Proc Equ -Ph II

OEtB1 00020 028JUN10A;',. 3iAUIOA 100Ops Shtdwn-Decmng Mass Removal Proc Equill

'~ OE4BIOOOi~::::IO ii!0 ....9OA .3 A 100..Ops Shtdn-Decmng Equip/Relocate to A-Nebk-Ph I

Short-Term Monitoring/Maintenance/Operations

0E7-1 00000 0*11'JUN96A, 23JUNIOA 100 CniudORL WPOeain~ Continued CERCLA WWTP Operations
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I Iy R e m I S t a r t F i n i s h l F Y F i 7'~ar <~< ~ Cmp FY97~ Y8 Y9 F0< FYOI2 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY 09 F FY1 Y1 F~f
.1 Northwest Boundary Containment Sys

Short-Term Monitoring/Maintenance/Operations

NWV7- 00000 011JUN96A O10CTIOA 100 ---
<<<<Short-Term Monitoring/Operations - NWBS

North Boundary Containment System K
Remediation Activities

N146250050 0*26NV07A l4MAY9A 100 REPORT-Monitoring Termination-fdir HRC:

Short-Term Monitoring/MaintenanceOperations

NB7-100000 ~ 0 1IJUN9A OlOCTiQA 100'17
<<<< Short-Term Monitoring/Operations >>>> - NBS

N~~~tZ200000 :;:.:~~~~~~... .............. ........ .1.0:: :,:i ' '  
.:::::

0 OIOCT08A 3OSEP09A 100
REPO RT-OperationalAssessment-Grdwtr Trmti 2008

.....78200:010 = ' " :O100TO9Ai :REPORT-Operational Assessment Grdwtr Trmt P Y2009

Report Preparation
Ks NBS9300000 Q5JANO9A 3:!: IDEQi 100 REPORT-Quarterly Effluent Treatment-1y2009

. .... .. ....... ....... ...... ........ .... ... ..... . .. ........... ... ... . .. .. . .. . ........... .. ............... .. .... . . . ........... .. .... . .. . ........ ......... .......... .. . . . . . .. ....... . . . .. . . . ...... .... . . ............. . . . .. . . . .... ................... . . .. . . . . . . . . . . . .. . . . . . . . . . . .

NBS930001O 0 O4JAN1OA 21 DEC1 OA 10
REPORT-Quarterly Effluent Treatment-rlY21 0

South Lakes Plume Management
=' Short-Term Monitoring/Maintenance/Operations

SL710000 1UNOA IJAN1A ..~...J00 «Short-Term Monitoring/Operations > SP

Mass Removal Syst-So Tank Farm & LB
Predesign Activities
M 1 H1oo o 0 00R 0 Predesgn Investigation-Mass Removal Sys (MRS)

Remedial Design

!MR2-INF0': 14MR05A 31 AN06 11Design of Mass Removal System - MRS

Remediation Activities
MR4-IF i5 1410 :Mass Removal Systems-Installation/start-up

Construction Completion Report

MR6-730400 0* O6DEC1 OA 23FEB1Pe1ostAmi epr OR
Pre CostrCmpt Rpor (CR)-Costr/Ops/- MRS

... ..... .. ....r.. ........ ............ ........ ........ ....... ............ ..- ....
MR6-INF{ .61':.i O6DECIOA 2700 O~:;CCR-Mass Removal System-Construction & Opration

Sheet 115 of 118



Acivit Rom S' In r FiihFY97 FY93 4FY9 '~ FY00> FY01 FY02> FY03~ FY04 F05 'FY0)6 FY07 FY08 FYO , 9FY10 4FY11 4 FY"12; , ID ,, ..... DU .... i . . • ........... -,

Construction Completion Report

MR673041 0 0* 24FEB IA 07APRIIA 10 Regulator/Committee Review CCR- MRS
:08A R~i i'AI... . ....... ......................... ......................................... ......

Incorp/Resp to Comments/Issue Draft CCR MRS

i MR6-730440 14 14OCT1 1 1270CT1 1 01 EPA- State Prep & Iss Accept Ltr CCR MRS

MR6-730460 0 27 0CT1 1 Project Complete - Mass Removal S stems

Short-Term Monitoring/Maintenance/Operations

i MR71200010 0* 24APR06A ,11JUN09A 100 REPORT-Operational Assmnt-Mass Rem Sys FY0 -FY07

. . . . . . . . . .. . .. .. .. . . . .i .. ... .... .... .. .... .. .... ... ... .... .....;. .. .. .. .... .... .. .. .. ... .... .... -.. .... .. .... .. ... .. ...
: 0 3  

.... ........

4. 4'R7220001. 103DEC08A 04FEB1 REPORT-Operational Assmt-Mass Reml Sys 008
.. .......... ......... .. .... .... .... ......... ...... ....... ...... . ..... ............ . ... .. .. .. ... .. .. .. ..MR73200020 0 0CT0 A 10MAR11A 100 4, Y2

North Plants LNAPL Rernediation,
Remedial Design

LR2-000060 0*) I 4JANO8A; 25MAR9A 100, REPORT-North Plants LNAPL Recvry-Technica

Remediation Activities

,.:R4-200. 6-, 1 3JAN09A ''02DEC11 9 Well System Installation and Recovery - NAPL

.R4-INF 0- 13JANOA 10MAP10A 1001 FIELD-North Plants LNAPL Recvry-nstl/ tartup

.LR40100090 11MAl10A< 21APR1 1 A 100 REPORT-North Plants LNAPL Recovery-Summr Rpr

Lime Basins DNAPL RIFFS

Predesign Activities

DN11100060 0l 0 A 4MAY10A 100! Investigation Process-DNAPL

Report Preparation

DNS210010 ORI Summary Report and Iterim Decision Doc- NAPL

DNS3100270 0*:040CTIO 13UL1 i [.;:. ! !Lime Basins RI/FS Report Preparation-DNAPL

DNS-INF1' 74- 28JUN11A 09NOV11 0 S-ieBsnDNP
ShtESD-Lime Basins- N
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F~ '1,cit 1Rm '~Sat ,Fiih ~ F97 FY98' FY99 FY0I0 FY0 1 FY02 FY(03 FY04 FY05 FY06 FY07~ FY08 FY09 FY0 FY11 FY12
<ID D4 Dur ~comp III T

DNIF0 0009 3U1A 10REPORT-Lime Basins RI/ S Document-INAPL

>Remedation Ventur Office~T ~'<< 4< &~j24
+ Program Management

277 I1J-UN96A 128SEP194

+ RVO Remedy Support and Operations

277; I1JUN96A 28SEP 19

+ Remedy Execution

,:: +5 Year Review- Report Preparation.......::....... :......::...:.......

34! O1NV99 140

+ Envion na Management System
82 APR8A 17NOV1

2 1 1JUN96A 30SEP12 9

347 I11JFUB 9 A 308SEP11 81

O f f - o s t S u ific ia l i l~ i : , :; :: : : i ::; : ; i ..* Remediation Activities
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Activity Re tr Fns FY97§ FY98~ FY9 FO Y0Y1 Y02~ FY03 I~ FY04 FY5 S FY06 FY07 FY08 7 FY09'1 FY10 <FY11 FY12

Off-Post Water Treatment Plant
Short-Term Monitoring/Maintenance/Operations

00000,0 ItJUN96A 0.OCT~i0A:I J 0 <<<<Short-Term Monitoring/Operations>>>> - OPWT

Report Preparation

WVTS-300040 0. 29DE C08A O9EP09A 100
REPORT-Ready For Re-Use-Off P st OU

WTS 300050 0* 1 ....09A 2900T'100REPORT-2009 CSRG Exceedence Map Preplration

Design Change Notice
WTVZ-100150 0* 16FEBO9A', .01JUL09A 100

DON-Northern Pathway System Modificatlo -Final

Off-Post Well Closure....
Remediation Activities
-.... - ',' ' 0 .... 16..- 0...Evaluation / Closure of Off-Post Wells-S/C Cpl

::,04-N'0*OJ~UN96EA 16DEC98A 100Off-Post Well Closure

S0 24N0V98A 10Milestone-Cp Well Closures & Constr. New Wells

OW4100020 0iii:]!i~: 1 i 100Final Inspection Held - Off-Post Well Closures

Construction Completion Report
OVW6; 10000 O 1:7DEC98A: 26F:EB99A []0

W6-1Q0030 0 17DEC9SA ...FE... .A 100Prep Draft Const Cpl Report(CCR)-Off-Post Wells

OW6-1NF1 0*, 17DEC98AI;]:I! T30SEP99A :!0:........ 0 17DEC98A 305EP9.9A! 100Const Cplt Rprt (CCR) Process-Off Post Wells

0W6-150100 027FEB99A 19MAR99A 100!':!i~~i.;:; iRegoulator/Com m ittee Review CCR

OW6-500 0 20MAR99A 28JUL99A 100 lncorp/Respond to Comments/issue Final Draft OCR
.~~............. ..... .............. ......MA.eA.....! .i; :; i' i 2 u e gAi! ii ii'...... .......... ........... ...... .................... .................... ............................ .... .................................................... -lc r / en[ ........nts.ss..Fin....ft.CR. ....... ..

OW6050 300 29JUL99A' 30SEP99A 100 EPA-State Review/Prepare & Issue Acceptance Ltrs

0OV6 5'040)0 :  : : 30SEP99A 100O0. 100Off-Post Well Closure Project Complete
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